
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/15/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000018234 Vendor Name: STRAWSER INCORPORATED

Contract ID: CNG084 Estimate Number: 0004 Pay Period: 08/08/2008
to: 12/22/2010

Contract Location: Time Allowed: 60.0 days
ON SR 85 IN JACKSON COUNTY, SR 85 IN OVERTON COUNTY AND ON Time Charged: 46.0 days

Elapsed Calendar Days: 46.0 days
Percent Time: 76.67 %
Percent Complete ($) 92.37 %
Percent Behind: - %

Contractor: Date Let: 04/04/2008
STRAWSER INCORPORATED Date Awarded: 04/09/2008
1595 Frank Road Date Contract Executed: 04/23/2008
Columbus, OH 43223 Date Notice to Proceed: 06/09/2008
Phone: Date Work Began: 06/09/2008

Date to be Completed: 08/07/2008
Date Time Stopped: 07/24/2008
Date Accepted: 07/28/2008

Estimate Paid: NO 

Counties:
DEKALB 
JACKSON 
OVERTON 

Project Number BID PCT Fed State Project Number Description 1
21001-3268-94 3.96 HSIP-26(28) Wilson County Line To Beginning of Reconstruction widening
21001-4267-04 34.74 N/A Wilson County Line To Beginning of Reconstruction Widening
44006-3209-94 9.08 HSIP-85(17) SR-53 To East of Gaw Branch Road
44006-4208-04 22.65 N/A SR-53 To East of Gaw Branch Road
67005-3212-94 2.23 HSIP-85(16) Jackson County Line To Davis Road
67005-4211-04 27.33 N/A JACKSON COUNTY LINE TO DAVIS ROAD

Current Contract Amount $ 698,812.95 
Original Contract Amount $ 698,812.95 
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Total to Date Prev to Date This Estimate
Participating $ 701,891.02 $ 700,414.89 $ 1,476.13 

Total Earnings $ 701,891.02 $ 700,414.89 $ 1,476.13 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 701,891.02 $ 700,414.89 $ 1,476.13 
Test Report Payment Adjustment $ -69.49 $ 0.00 $ -69.49 

Total Adjusted Earnings $ 701,821.53 $ 700,414.89 $ 1,406.64 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 701,821.53 $ 700,414.89 $ 1,406.64 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
21001-3268-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
21001-4267-04 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
44006-3209-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
44006-4208-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
67005-3212-94 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
67005-4211-04 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
21001-3268-94 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 189.230 $ 189.23 

  
21001-4267-04 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
44006-3209-94 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 249.650 $ 249.65 

  
44006-4208-04 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67005-3212-94 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67005-4211-04 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

21001-3268-94 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

21001-4267-04 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 19,787.360 $ 19,787.36 

  

44006-3209-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

44006-4208-04 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,926.790 $ 15,926.79 

  

67005-3212-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

67005-4211-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 28.410 $ 28.41 18,642.900 $ 18,642.90 

  

21001-3268-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 200.000 0.000 $ 0.00 186.200 $ 5,865.30
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$31.500 
  

44006-3209-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 400.000 0.000 $ 0.00 245.660 $ 7,738.29

$31.500 
  

67005-3212-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 50.000 0.000 $ 0.00 0.000 $ 0.00 

$31.500 
  
21001-4267-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 14.000 0.000 $ 0.00 5.260 $ 157.80 

$30.000 
  
44006-4208-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 12.000 0.000 $ 0.00 4.400 $ 132.00 

$30.000 
  
67005-4211-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 14.000 0.000 $ 0.00 5.090 $ 152.70 

$30.000 
  

21001-4267-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-
SURFACING TON 106.000 0.000 $ 0.00 104.221 $ 73,673.82

$706.900 
  

44006-4208-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-
SURFACING TON 88.000 0.000 $ 0.00 83.726 $ 59,185.91

$706.900 
  

67005-4211-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-
SURFACING TON 101.000 0.251 $ 177.43 98.157 $ 69,387.18

$706.900 
0100 0020 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 706.900 -0.097 $ -68.57 -0.097 $ -68.57 

  
21001-4267-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 877.000 0.060 $ 5.04 877.470 $ 73,707.48

$84.000 
  
44006-4208-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 726.000 0.040 $ 3.36 704.320 $ 59,162.88

$84.000 
0100 0030 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 84.000 -0.011 $ -0.92 -0.011 $ -0.92 

  
67005-4211-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 840.000 0.060 $ 5.04 825.660 $ 69,355.44

$84.000 
  
21001-3268-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 275.000 0.000 $ 0.00 300.000 $ 5,910.00
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$19.700 
  
44006-3209-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 813.000 0.000 $ 0.00 637.500 $ 12,558.75

$19.700 
  
67005-3212-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 225.000 0.000 $ 0.00 162.500 $ 3,201.25

$19.700 
  
21001-3268-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$29.550 
  
44006-3209-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 12.500 $ 369.38 

$29.550 
  
67005-3212-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 75.000 $ 2,216.25

$29.550 
  
21001-3268-94 0100 0030 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 1,420.00

$710.000 
  
44006-3209-94 0100 0030 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 710.00 

$710.000 
  
67005-3212-94 0100 0030 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 3.000 0.000 $ 0.00 3.000 $ 2,130.00

$710.000 
  

21001-3268-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 11,972.00

$2,993.000 
  

44006-3209-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 8.000 0.000 $ 0.00 7.000 $ 20,951.00

$2,993.000 
  

67005-3212-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,993.00

$2,993.000 
  
21001-3268-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 475.000 0.000 $ 0.00 475.000 $ 997.50 

$2.100 
  
44006-3209-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 538.000 0.000 $ 0.00 562.500 $ 1,181.25

$2.100 
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21001-3268-94 0100 0060 706-05 GUARDRAIL ADJUSTMENT L.F. 263.000 0.000 $ 0.00 262.500 $ 1,588.13

$6.050 
  
44006-3209-94 0100 0060 706-05 GUARDRAIL ADJUSTMENT L.F. 1,500.000 0.000 $ 0.00 1,537.500 $ 9,301.88

$6.050 
  
21001-4267-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,212.50

$5,212.500 
  
44006-4208-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,212.50

$5,212.500 
  
67005-4211-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,950.00

$6,950.000 
  
21001-4267-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 735.000 66.500 $ 418.95 309.500 $ 1,949.85

$6.300 
  
44006-4208-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 351.000 66.500 $ 418.95 246.500 $ 1,552.95

$6.300 
  
67005-4211-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 495.000 66.500 $ 418.95 228.500 $ 1,439.55

$6.300 
  
67005-3212-94 0100 0050 713-16.20 SIGNS (DESCRIPTION) EACH 28.000 0.000 $ 0.00 64.000 $ 10,240.00

(CHEVRON SIGN (W1-8) $160.000 
  
21001-4267-04 0100 0060 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 23.000 0.000 $ 0.00 19.197 $ 56,439.18

$2,940.000 
  

21001-4267-04 0100 0070 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 463.000 0.000 $ 0.00 465.000 $ 1,232.25

$2.650 
  

67005-4211-04 0100 0060 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 500.000 0.000 $ 0.00 1,400.000 $ 3,710.00

$2.650 
  

21001-4267-04 0100 0080 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 14.000 0.000 $ 0.00 0.000 $ 0.00 

$26.250 
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44006-4208-04 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$15.750 
  
67005-4211-04 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 137.000 0.000 $ 0.00 0.000 $ 0.00 

$15.750 
  

21001-4267-04 0100 0090 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 210.00 

$210.000 
  
21001-4267-04 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 12.000 0.000 $ 0.00 0.000 $ 0.00 

$683.000 
  
44006-4208-04 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$683.000 
  
67005-4211-04 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 11.300 0.000 $ 0.00 0.000 $ 0.00 

$683.000 
  
44006-4208-04 0100 0080 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 20.000 0.000 $ 0.00 19.245 $ 16,165.80

$840.000 
  
67005-4211-04 0100 0090 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 22.500 0.000 $ 0.00 23.498 $ 19,738.32

$840.000 
  
21001-4267-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,306.90

$6,306.900 
  
44006-4208-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,306.90

$6,306.900 
  
67005-4211-04 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,409.20

$8,409.200 
  

Project Number: 21001-4267-04 Project Current Amount $ 423.99 
Project Number: 44006-4208-04 Project Current Amount $ 421.39 
Project Number: 67005-4211-04 Project Current Amount $ 561.26 

Contract Current Amount $ 1,406.64 
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