
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074889 Vendor Name: MID-STATE CONSTRUCTION COMPANY, INC.

Contract ID: CNG092 Estimate Number: 0005 Pay Period: 11/08/2008
to: 07/10/2012

Contract Location: Time Allowed: 125.0 days
OVER THE CONASAUGA RIVER Time Charged: 125.0 days

Elapsed Calendar Days: 125.0 days
Percent Time: 100.00 %
Percent Complete ($) 86.70 %
Percent Behind: 13.30 %

Contractor: Date Let: 03/28/2008
MID-STATE CONSTRUCTION COMPANY, INC. Date Awarded: 04/09/2008
9190 Bradford Hicks Drive Date Contract Executed: 04/23/2008
Livingston, TN 38570 Date Notice to Proceed: 05/14/2008
Phone: Date Work Began: 07/07/2008

Date to be Completed: 09/15/2008
Date Time Stopped: 09/15/2008
Date Accepted: 10/07/2008

Estimate Paid: NO 

Counties:
POLK 

Project Number BID PCT Fed State Project Number Description 1
70003-4236-04 100.00 N/A State Route 33 over Conasauga River (LM 1.52)

Current Contract Amount $ 289,876.48 
Original Contract Amount $ 279,276.48 

Total to Date Prev to Date This Estimate
Participating $ 260,167.86 $ 260,167.86 $ 0.00 

Total Earnings $ 260,167.86 $ 260,167.86 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 260,167.86 $ 260,167.86 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 260,167.86 $ 260,167.86 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 260,167.86 $ 260,167.86 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
70003-4236-04 0500 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$225.000 
  
70003-4236-04 0500 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9008 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,071.030 $ 1,071.03 

  
70003-4236-04 0500 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,040.200 $ 4,040.20 

  
70003-4236-04 0500 0010 203-50 CONSTRUCTION OF HAUL ROAD LS 1.000 0.000 $ 0.00 1.000 $ 22,701.55

$22,701.550 
  
70003-4236-04 0500 0020 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 600.000 0.000 $ 0.00 288.000 $ 1,687.68

$5.860 
  
70003-4236-04 0500 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 2.260 $ 988.89 

$437.560 
  
70003-4236-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-4236-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-4236-04 0500 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 235.000 0.000 $ 0.00 253.090 $ 31,145.26

$123.060 
  
70003-4236-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 153.020 $ 153.02 

  
70003-4236-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-4236-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 108.000 $ 108.00 

  
70003-4236-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-4236-04 0500 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 667.000 0.000 $ 0.00 740.000 $ 6,615.60

$8.940 
  
70003-4236-04 0500 0060 602-10.01 STRUCTURAL STEEL REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 21,474.34

$21,474.340 
  
70003-4236-04 0500 0070 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 2,575.000 0.000 $ 0.00 2,575.000 $ 14,085.25

$5.470 
  
70003-4236-04 0500 0080 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 7,019.97

$7,019.970 
  
70003-4236-04 0500 0090 604-10.17 NON-PENETRATING CONCRETE SEAL S.Y. 320.000 0.000 $ 0.00 320.000 $ 8,656.00

$27.050 
  
70003-4236-04 0500 0100 604-10.54 CONCRETE REPAIRS S.F. 237.000 0.000 $ 0.00 238.630 $ 18,312.47

$76.740 
  
70003-4236-04 0500 0110 604-10.58 EPOXY INJECTION (INJECTION) GAL. 9.000 0.000 $ 0.00 12.000 $ 1,378.32

$114.860 
  
70003-4236-04 0500 0120 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN PLACE) L.F. 487.000 0.000 $ 0.00 351.000 $ 28,796.04

$82.040 
  
70003-4236-04 0500 0130 617-01 BRIDGE DECK SEALANT S.Y. 1,004.000 0.000 $ 0.00 1,006.660 $ 7,711.02

$7.660 
  
70003-4236-04 0500 0140 709-05.09 MACHINED RIP-RAP (CLASS C) TON 1,225.000 0.000 $ 0.00 870.770 $ 30,564.03

$35.100 
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70003-4236-04 0500 0150 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,067.95

$6,067.950 
  
70003-4236-04 0500 0160 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 40.000 0.000 $ 0.00 41.000 $ 1,211.14

$29.540 
  
70003-4236-04 0500 0170 712-06 SIGNS (CONSTRUCTION) S.F. 144.000 0.000 $ 0.00 122.000 $ 940.62 

$7.710 
  
70003-4236-04 0500 0180 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 1.000 $ 833.04 

$833.040 
  
70003-4236-04 0500 0190 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 3,082.000 0.000 $ 0.00 0.000 $ 0.00 

$2.460 
  
70003-4236-04 0500 9500 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 0.000 0.000 $ 0.00 2.000 $ 10,600.00

$5,300.000 
  
70003-4236-04 0500 0200 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 0.582 $ 3,199.17

$5,496.850 
  
70003-4236-04 0500 0210 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 26,091.30

$26,091.300 
  
70003-4236-04 0500 0220 801-01 SEEDING (WITH MULCH) UNIT 1.000 0.000 $ 0.00 26.310 $ 2,878.05

$109.390 
  
70003-4236-04 0500 9006 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$49.225 
  
70003-4236-04 0500 0230 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1.090 
  
70003-4236-04 0500 9007 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$65.634 
  
70003-4236-04 0500 0240 802-01.10 TREES (DESCRIPTION) EACH 12.000 0.000 $ 0.00 12.000 $ 590.76 

(BETULA NIGRA, 1.25-1.5"CAL., 3 GALLON) $49.230 
  
70003-4236-04 0500 0250 802-01.11 TREES (DESCRIPTION) EACH 12.000 0.000 $ 0.00 12.000 $ 590.76 

(PLATANUS OCCID.,1.25-1.5"CAL.,3 GALLON) $49.230 
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70003-4236-04 0500 0260 802-01.12 TREES (DESCRIPTION) EACH 12.000 0.000 $ 0.00 12.000 $ 328.20 

(ACER NEGUNDO, 18-24"HEIGHT, BARE ROOT) $27.350 
  
70003-4236-04 0500 0270 802-01.13 TREES (DESCRIPTION) EACH 12.000 0.000 $ 0.00 12.000 $ 328.20 

(ACER RUBRUM, 18-24" HEIGHT, BARE ROOT) $27.350 
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