
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/13/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNG101 Estimate Number: 0036 Pay Period: 12/01/2011
to: 07/11/2012

Contract Location: Time Allowed: 983.0 days
FROM SOUTH OF SPRING CREEK EXTENDING TO TOMLINSON PLACE Time Charged: 983.0 days

Elapsed Calendar Days: 983.0 days
Percent Time: 100.00 %
Percent Complete ($) 100.41 %
Percent Behind: - %

Contractor: Date Let: 06/20/2008
LOJAC ENTERPRISES, INC. Date Awarded: 07/02/2008
P.O. Box 998 Date Contract Executed: 07/31/2008
Lebanon, TN 37088 Date Notice to Proceed: 08/21/2008
Phone: Date Work Began: 08/23/2008

Date to be Completed: 04/30/2011
Date Time Stopped: 04/30/2011
Date Accepted: 06/24/2011

Estimate Paid: NO 

Counties:
WILSON 

Project Number BID PCT Fed State Project Number Description 1
95013-3217-14 100.00 STP-141(19) SR 141 over Spring Creek at L.M. 6.87

Current Contract Amount $ 9,935,698.28 
Original Contract Amount $ 9,906,165.78 

Total to Date Prev to Date This Estimate
Participating $ 9,442,170.46 $ 9,573,225.29 $ -131,054.83

Total Earnings $ 9,442,170.46 $ 9,573,225.29 $ -131,054.83 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 9,442,170.46 $ 9,573,225.29 $ -131,054.83 
Test Report Payment Adjustment $ -4,296.38 $ -4,296.38 $ 0.00 
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Total Adjusted Earnings $ 9,437,874.08 $ 9,568,928.91 $ -131,054.83 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 9,437,874.08 $ 9,568,928.91 $ -131,054.83 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
95013-3217-
14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 130,000.00

$130,000.000 
  
95013-3217-
14 0100 9047 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$950.000 
  
95013-3217-
14 0300 9048 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$950.000 
  
95013-3217-
14 0500 9049 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$950.000 
  
95013-3217-
14 0900 9050 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$950.000 
  
95013-3217-
14 0910 9051 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$950.000 
  
95013-3217-
14 0920 9052 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$950.000 
  
95013-3217-
14 0930 9053 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$950.000 
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95013-3217-
14 1100 9054 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$950.000 
  
95013-3217-
14 1130 9055 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$950.000 
  
95013-3217-
14 0100 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9023 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -154,270.540 $ -154,270.54 

  
95013-3217-
14 0300 9024 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95013-3217-
14 0500 9025 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95013-3217-
14 0900 9026 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95013-3217-
14 0910 9027 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95013-3217-
14 0920 9028 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95013-3217-
14 0930 9029 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95013-3217-
14 1100 9030 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1100 9030 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -243,234.780 $ -243,234.78 

  
95013-3217-
14 1130 9031 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
95013-3217-
14 0100 9032 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95013-3217-
14 0300 9033 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95013-3217-
14 0500 9034 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95013-3217-
14 0900 9035 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95013-3217-
14 0910 9036 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95013-3217-
14 0920 9037 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95013-3217-
14 0930 9038 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95013-3217-
14 1100 9039 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1100 9039 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -90,300.300 $ -90,300.30 

  
95013-3217-
14 1130 9040 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95013-3217-
14 0100 0020 109-10.01 TRAINEE HOUR 5,000.000 0.000 $ 0.00 0.000 $ 0.00 

$0.800 
  
95013-3217-
14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 210,000.00
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$210,000.000 
  
95013-3217-
14 0100 9500 202-01 REMOVAL OF STRUCTURES AND 

OBSTRUCTIONS LS 0.000 0.000 $ 0.00 1.000 $ 10,460.00

$10,460.000 
  
95013-3217-
14 0500 1080 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 34,000.00

(BR. NO. 95-SR141-06.87) $34,000.000 
  
95013-3217-
14 0100 0040 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(TRACT NO. 26) $1,000.000 
  
95013-3217-
14 0100 0050 202-06.02 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(TRACT NO. 29) $2,000.000 
  
95013-3217-
14 0100 0060 202-06.03 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

(TRACT NO. 13A) $2,000.000 
  
95013-3217-
14 0100 0070 202-13 WATER WELL ABANDONMENT EACH 1.000 0.000 $ 0.00 3.000 $ 6,000.00

$2,000.000 
  
95013-3217-
14 0100 0080 203-01 ROAD & DRAINAGE EXCAVATION 

(UNCLASSIFIED) C.Y. 265,533.000 -
23,407.010 $ -159,167.67 324,601.990 $ 2,207,293.53

$6.800 
  
95013-3217-
14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 

(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$8.160 
  
95013-3217-
14 0100 0090 203-01.11 PRESPLITTING OF ROCK EXCAVATION S.Y. 4,541.000 2,713.890 $ 32,566.68 4,838.330 $ 58,059.96

$12.000 
  
95013-3217-
14 0100 0100 203-04 PLACING AND SPREADING TOPSOIL C.Y. 11,249.000 3,651.510 $ 16,796.95 21,916.510 $ 100,815.95

$4.600 
  
95013-3217-
14 0100 0110 203-05 UNDERCUTTING C.Y. 5,919.000 0.000 $ 0.00 3,168.060 $ 21,384.41

$6.750 
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95013-3217-
14 0100 0120 203-06 WATER M.G. 819.000 0.000 $ 0.00 161.600 $ 1,131.20

$7.000 
  
95013-3217-
14 0100 0130 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 11,000.000 -3,178.000 $ -14,618.80 0.000 $ 0.00 

$4.600 
  
95013-3217-
14 0100 0140 203-10.16 GRADED SOLID ROCK (IN-PLACE) C.Y. 5,919.000 0.000 $ 0.00 0.000 $ 0.00 

$11.500 
  
95013-3217-
14 0500 1090 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 155.000 0.000 $ 0.00 201.470 $ 4,029.40

$20.000 
  
95013-3217-
14 0500 9017 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
95013-3217-
14 0500 9018 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$36.000 
  
95013-3217-
14 0500 1100 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 97.000 0.000 $ 0.00 3.000 $ 90.00 

(BRIDGES) $30.000 
  
95013-3217-
14 0500 9019 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
95013-3217-
14 0500 9020 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$54.000 
  
95013-3217-
14 0500 1110 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 15.000 0.000 $ 0.00 59.180 $ 5,030.30

$85.000 
  
95013-3217-
14 0500 9021 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$127.500 
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95013-3217-
14 0500 9022 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$153.000 
  
95013-3217-
14 0500 1120 204-05 ROCK DRILLING (BRIDGES) L.F. 36.000 0.000 $ 0.00 36.000 $ 720.00 

$20.000 
  
95013-3217-
14 0500 1130 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

(PIER 1-STATION 29+02.73) $7,500.000 
  
95013-3217-
14 0500 1140 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00

(PIER 2-STATION 29+64.73) $8,500.000 
  
95013-3217-
14 0100 0150 209-01.31 TEMPORARY MULCH FILTER BERM C.Y. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
95013-3217-
14 0100 0160 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 805.000 0.000 $ 0.00 0.000 $ 0.00 

$10.750 
  
95013-3217-
14 0100 0170 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 270.000 0.000 $ 0.00 0.000 $ 0.00 

$12.250 
  
95013-3217-
14 0100 0180 209-02.06 15" TEMPORARY SLOPE DRAIN L.F. 48.000 0.000 $ 0.00 0.000 $ 0.00 

$14.850 
  
95013-3217-
14 0100 0190 209-03 CHECK DAMS S.F. 22,731.000 0.000 $ 0.00 4,543.020 $ 36,344.16

$8.000 
  
95013-3217-
14 0100 0200 209-05 SEDIMENT REMOVAL C.Y. 155.000 0.000 $ 0.00 25.000 $ 125.00 

$5.000 
  
95013-3217-
14 0100 0210 209-06 BALED HAY OR STRAW EROSION CHECKS BALE 500.000 0.000 $ 0.00 0.000 $ 0.00 

$6.450 
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95013-3217-
14 0100 0220 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 7,404.000 0.000 $ 0.00 9,560.000 $ 45,888.00

$4.800 
  
95013-3217-
14 0100 0230 209-08.03 TEMPORARY SILT FENCE (WITHOUT 

BACKING) L.F. 12,180.000 0.000 $ 0.00 6,855.000 $ 12,339.00

$1.800 
  
95013-3217-
14 0100 0240 209-09.01 SANDBAGS BAG 22,264.000 0.000 $ 0.00 1,640.000 $ 4,428.00

$2.700 
  
95013-3217-
14 0100 0250 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 

2'0" X 13'3") BAG 4.000 0.000 $ 0.00 3.000 $ 1,950.00

$650.000 
  
95013-3217-
14 0100 0260 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 115.000 0.000 $ 0.00 21.330 $ 213.30 

$10.000 
  
95013-3217-
14 0100 0270 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 294.000 0.000 $ 0.00 1,255.560 $ 3,578.35

$2.850 
  
95013-3217-
14 0100 0280 209-65.21 SEQUENCING FOR CONSTRUCTION IN THE 

DRY (DESCRIPTION) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,000.000 
  
95013-3217-
14 1100 3220 303-01 MINERAL AGGREGATE, TYPE A BASE, 

GRADING D TON 97,132.000 0.000 $ 0.00 78,486.710 $ 1,036,024.57

$13.200 
  
95013-3217-
14 0100 0290 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 5,680.000 0.000 $ 0.00 2,248.110 $ 52,830.59

$23.500 
  
95013-3217-
14 0500 1150 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 24.000 0.000 $ 0.00 371.220 $ 14,848.80

$40.000 
  
95013-3217-
14 0100 0300 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 238.000 -65.070 $ -1,431.54 271.160 $ 5,965.52

$22.000 
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95013-3217-
14 1100 3230 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-

HM) GRADING A TON 9,915.000 0.000 $ 0.00 10,829.000 $ 622,667.50

$57.500 
  
95013-3217-
14 1100 3240 307-01.02 ASPHALT CEMENT (PG64-22) (BPMB-HM) 

GRADING A-S TON 230.000 0.000 $ 0.00 213.995 $ 121,977.15

$570.000 
  
95013-3217-
14 1100 3250 307-01.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 6,840.000 0.000 $ 0.00 6,919.170 $ 262,928.46

$38.000 
  
95013-3217-
14 1100 3260 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-

HM) GRADING B-M2 TON 8,486.000 0.000 $ 0.00 8,632.460 $ 527,011.68

$61.050 
  
95013-3217-
14 1100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1100 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -36,599.270 $ -36,599.27 

  
95013-3217-
14 1100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 46.200 $ 46.20 46.200 $ 46.20 

$1.000 
1100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,234.850 $ 6,234.85 

  
95013-3217-
14 1100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 

PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95013-3217-
14 1100 3270 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 

(PC) TON 173.000 0.000 $ 0.00 58.700 $ 39,622.50

$675.000 
  
95013-3217-
14 1100 3280 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 684.000 23.540 $ 517.88 411.760 $ 9,058.72

$22.000 
  
95013-3217-
14 1100 3290 403-01 BITUMINOUS MATERIAL FOR TACK COAT 

(TC) TON 16.000 0.000 $ 0.00 6.410 $ 3,301.15

$515.000 
  
95013-3217-
14 1100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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95013-3217-
14 1100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 

DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95013-3217-
14 1100 3300 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 2,905.000 0.000 $ 0.00 3,022.650 $ 218,688.73

$72.350 
  
95013-3217-
14 1100 3310 411-01.10 ACS MIX(PG64-22) GRADING D TON 4,930.000 0.000 $ 0.00 4,767.740 $ 350,667.28

$73.550 
  
95013-3217-
14 1100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 

CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -19,066.920 $ -19,066.92 

  
95013-3217-
14 0100 9041 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95013-3217-
14 0300 9042 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95013-3217-
14 0500 9043 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95013-3217-
14 0900 9044 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95013-3217-
14 1100 9045 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95013-3217-
14 1130 9046 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95013-3217-
14 1100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
95013-3217-
14 1100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 35.850 $ 35.85 35.850 $ 35.85 

$1.000 
1100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 40.600 $ 40.60 3,234.250 $ 3,234.25 

  
95013-3217-
14 1100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 

PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95013-3217-
14 0300 9010 604-01.06 CLASS A CONCRETE ADJUSTMENT 

(INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$373.750 
  
95013-3217-
14 0300 9011 604-01.07 CLASS A CONCRETE ADJUSTMENT 

(DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$282.750 
  
95013-3217-
14 0500 9013 604-01.08 CLASS A CONCRETE (FOUNDATION 

LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$158.000 
  
95013-3217-
14 0300 1050 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 510.000 0.000 $ 0.00 659.600 $ 214,370.00

$325.000 
  
95013-3217-
14 0300 1060 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 99,243.000 0.000 $ 0.00 120,448.000 $ 114,425.60

$0.950 
0300 1060 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.950 0.000 $ 0.00 -186.000 $ -176.70 

  
95013-3217-
14 0500 1160 604-02.03 EPOXY COATED REINFORCING STEEL LB. 66,778.000 0.000 $ 0.00 66,878.000 $ 80,253.60

$1.200 
0500 1160 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 1.200 0.000 $ 0.00 -164.000 $ -196.80 

  
95013-3217-
14 0500 1170 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 134.000 -9.750 $ -3,851.25 138.050 $ 54,529.75

$395.000 
  
95013-3217-
14 0500 1180 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 17,202.000 0.000 $ 0.00 17,202.000 $ 17,202.00

$1.000 
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0500 1180 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 1.000 0.000 $ 0.00 -724.000 $ -724.00 
  
95013-3217-
14 0500 1190 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 256.000 0.000 $ 0.00 252.000 $ 54,180.00

$215.000 
  
95013-3217-
14 0500 1200 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 212.000 0.000 $ 0.00 203.580 $ 79,396.20

$390.000 
  
95013-3217-
14 0500 1210 604-04.01 APPLIED TEXTURE FINISH (NEW 

STRUCTURES) S.Y. 946.000 0.000 $ 0.00 946.000 $ 5,676.00

$6.000 
  
95013-3217-
14 0500 1220 604-04.02 APPLIED TEXTURE FINISH (EXISTING 

STRUCTURES) S.Y. 117.000 0.000 $ 0.00 117.000 $ 702.00 

$6.000 
  
95013-3217-
14 0500 1230 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,202.000 0.000 $ 0.00 1,212.000 $ 3,636.00

$3.000 
  
95013-3217-
14 0500 9014 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95013-3217-
14 0500 1240 604-36 SCARIFYING S.Y. 198.000 0.000 $ 0.00 731.460 $ 29,258.40

$40.000 
  
95013-3217-
14 0500 1250 606-02.03 STEEL PILES (10 INCH) L.F. 47.000 0.000 $ 0.00 42.870 $ 3,000.90

$70.000 
  
95013-3217-
14 0500 1260 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 4.000 0.000 $ 0.00 4.000 $ 440.00 

$110.000 
  
95013-3217-
14 0100 0310 607-03.30 18" PIPE CULVERT L.F. 873.000 0.000 $ 0.00 575.000 $ 27,600.00

$48.000 
  
95013-3217-
14 0100 0320 607-05.30 24" PIPE CULVERT L.F. 394.000 0.000 $ 0.00 512.000 $ 31,232.00

$61.000 
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95013-3217-
14 0100 0330 607-06.30 30" PIPE CULVERT L.F. 286.000 0.000 $ 0.00 322.000 $ 26,404.00

$82.000 
0100 0330 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 82.000 0.000 $ 0.00 -2.000 $ -164.00 

  
95013-3217-
14 0100 0340 607-07.30 36" PIPE CULVERT L.F. 471.000 0.000 $ 0.00 490.000 $ 50,470.00

$103.000 
  
95013-3217-
14 0100 0350 607-08.30 42" PIPE CULVERT L.F. 104.000 0.000 $ 0.00 458.000 $ 57,250.00

$125.000 
  
95013-3217-
14 0100 0360 607-09.30 48" PIPE CULVERT L.F. 230.000 0.000 $ 0.00 232.000 $ 36,656.00

$158.000 
  
95013-3217-
14 0100 0370 607-40.02 CORRUGATED METAL PIPE ARCH (SIZE 

EQUIV. 18" ROUND) L.F. 92.000 0.000 $ 0.00 90.000 $ 3,870.00

$43.000 
  
95013-3217-
14 0100 0380 607-41.03 18" SLOPE DRAIN PIPE L.F. 76.000 0.000 $ 0.00 0.000 $ 0.00 

$19.600 
  
95013-3217-
14 0100 0390 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 80.000 0.000 $ 0.00 80.000 $ 2,000.00

$25.000 
  
95013-3217-
14 0100 0400 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 71.000 0.000 $ 0.00 81.350 $ 41,895.25

$515.000 
  
95013-3217-
14 0100 0410 611-07.02 STEEL BAR REINFORCEMENT (PIPE 

ENDWALLS) LB. 5,418.000 0.000 $ 0.00 6,386.000 $ 10,856.20

$1.700 
0100 0410 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 1.700 0.000 $ 0.00 -926.000 $ -1,574.20 

  
95013-3217-
14 0100 0420 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 1,806.000 0.000 $ 0.00 3,529.000 $ 13,233.75

$3.750 
0100 0420 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 3.750 0.000 $ 0.00 -235.000 $ -881.25 
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95013-3217-
14 0100 0430 611-07.05 CLASS A CONCRETE (DISSIPATOR) C.Y. 67.000 0.000 $ 0.00 62.800 $ 34,540.00

$550.000 
  
95013-3217-
14 0100 0440 611-07.06 STEEL BAR REINFORCEMENT (DISSIPATOR) LB. 6,411.000 0.000 $ 0.00 6,172.000 $ 7,406.40

$1.200 
  
95013-3217-
14 0500 1270 615-01.03 PRESTRESSED CONCRETE I-BEAM (TYPE III) L.F. 371.000 0.000 $ 0.00 371.000 $ 61,215.00

$165.000 
0500 1270 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 165.000 0.000 $ 0.00 -3.500 $ -577.50 

  
95013-3217-
14 0500 1280 617-02 BRIDGE DECK CRACK SEALING L.F. 187.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
95013-3217-
14 0500 1290 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 428.000 0.000 $ 0.00 430.000 $ 25,800.00

$60.000 
  
95013-3217-
14 0100 0450 701-02 CONCRETE DRIVEWAY S.F. 5,139.000 0.000 $ 0.00 14,150.350 $ 70,751.75

$5.000 
  
95013-3217-
14 0100 0460 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 54.000 0.000 $ 0.00 54.000 $ 3,645.00

$67.500 
  
95013-3217-
14 0100 0470 705-01.04 METAL BEAM GUARD FENCE L.F. 45.000 0.000 $ 0.00 0.000 $ 0.00 

$57.500 
  
95013-3217-
14 0100 9056 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 91.000 $ 3,913.00

$43.000 
  
95013-3217-
14 0100 9016 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$84.375 
  
95013-3217-
14 0100 0480 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 6,496.000 0.000 $ 0.00 5,612.500 $ 120,668.75

$21.500 
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95013-3217-
14 0100 9012 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 37.500 $ 1,209.38

$32.250 
  
95013-3217-
14 0100 0490 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 3.000 0.000 $ 0.00 1.000 $ 800.00 

$800.000 
  
95013-3217-
14 0100 0500 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 2.000 $ 4,500.00

$2,250.000 
  
95013-3217-
14 0100 0510 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 8.000 0.000 $ 0.00 5.000 $ 3,250.00

$650.000 
  
95013-3217-
14 0100 0520 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 

TL3) EACH 13.000 0.000 $ 0.00 17.000 $ 50,575.00

$2,975.000 
  
95013-3217-
14 0100 0530 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 

TL-3 EACH 10.000 0.000 $ 0.00 6.000 $ 69,000.00

$11,500.000 
  
95013-3217-
14 0100 0540 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 84.000 0.000 $ 0.00 84.000 $ 9,660.00

$115.000 
  
95013-3217-
14 0100 0550 709-01.01 RUBBLE STONE RIP-RAP C.Y. 6.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
95013-3217-
14 0100 0560 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 11,315.000 -89.790 $ -2,424.33 4,787.070 $ 129,250.89

$27.000 
  
95013-3217-
14 0100 0570 709-05.08 MACHINED RIP-RAP (CLASS B) TON 2,291.000 0.000 $ 0.00 123.860 $ 3,344.22

$27.000 
  
95013-3217-
14 0100 0580 709-05.09 MACHINED RIP-RAP (CLASS C) TON 435.000 0.000 $ 0.00 505.710 $ 13,654.17

$27.000 
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95013-3217-
14 0100 0590 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 17,325.000 0.000 $ 0.00 24,186.000 $ 60,465.00

$2.500 
  
95013-3217-
14 0100 0600 710-05 LATERAL UNDERDRAIN L.F. 2,208.000 0.000 $ 0.00 3,183.000 $ 4,774.50

$1.500 
  
95013-3217-
14 0100 0610 710-06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$275.000 
  
95013-3217-
14 0100 0620 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 5.000 0.000 $ 0.00 12.000 $ 3,300.00

$275.000 
  
95013-3217-
14 0100 0630 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 5.000 0.000 $ 0.00 52.000 $ 14,300.00

$275.000 
  
95013-3217-
14 0100 0640 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 73.000 0.000 $ 0.00 53.000 $ 14,575.00

$275.000 
  
95013-3217-
14 0300 1070 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 

SYSTEM L.F. 78.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
95013-3217-
14 0500 1300 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 

SYSTEM L.F. 67.000 0.000 $ 0.00 94.330 $ 1,886.60

$20.000 
  
95013-3217-
14 0500 1310 710-09.02 6" PIPE UNDERDRAIN L.F. 29.000 0.000 $ 0.00 91.500 $ 915.00 

$10.000 
  
95013-3217-
14 0100 0650 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 27,000.00

$27,000.000 
  
95013-3217-
14 0100 0660 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 3,975.000 0.000 $ 0.00 2,268.000 $ 45,360.00

$20.000 
  

95013-3217-
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14 0100 0670 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 110.000 0.000 $ 0.00 242.000 $ 12,584.00
$52.000 

  
95013-3217-
14 0100 0680 712-05.01 WARNING LIGHTS (TYPE A) EACH 27.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
95013-3217-
14 0100 0690 712-05.03 WARNING LIGHTS (TYPE C) EACH 62.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
95013-3217-
14 0100 0700 712-06 SIGNS (CONSTRUCTION) S.F. 996.000 -103.600 $ -1,191.40 1,112.750 $ 12,796.63

$11.500 
  
95013-3217-
14 0100 0710 712-06.01 VERTICAL PANELS S.F. 186.000 0.000 $ 0.00 28.000 $ 630.00 

$22.500 
  
95013-3217-
14 0100 0720 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 260.000 0.000 $ 0.00 170.000 $ 3,825.00

$22.500 
  
95013-3217-
14 0100 0730 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,125.000 
  
95013-3217-
14 0100 0740 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 5,150.000 0.000 $ 0.00 936.000 $ 3,276.00

$3.500 
  
95013-3217-
14 0100 0750 713-11.01 "U" SECTION STEEL POSTS LB. 609.000 0.000 $ 0.00 640.600 $ 2,081.95

$3.250 
0100 0750 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 3.250 0.000 $ 0.00 -0.600 $ -1.95 

  
95013-3217-
14 0100 0760 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE 

POST LB. 527.000 0.000 $ 0.00 471.600 $ 1,886.40

$4.000 
  
95013-3217-
14 0100 0770 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 104.000 0.000 $ 0.00 108.690 $ 1,331.45

$12.250 
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95013-3217-
14 0100 0780 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 173.000 0.000 $ 0.00 159.000 $ 2,106.75

$13.250 
  
95013-3217-
14 0100 0790 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 21,000.00

$10,500.000 
  
95013-3217-
14 0100 0800 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 4.000 0.000 $ 0.00 4.000 $ 800.00 

$200.000 
  
95013-3217-
14 0100 0810 716-01.06 TEMPORARY RAISED PAVEMENT 

MARKER,WHITE EACH 210.000 0.000 $ 0.00 0.000 $ 0.00 

$14.000 
  
95013-3217-
14 0100 0820 716-01.07 TEMPORARY RAISED PAVEMENT 

MARKER,YELLOW EACH 35.000 0.000 $ 0.00 0.000 $ 0.00 

$14.000 
  
95013-3217-
14 0100 0830 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 9.000 0.000 $ 0.00 9.057 $ 43,247.18

$4,775.000 
  
95013-3217-
14 0100 0840 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.750 0.000 $ 0.00 25.398 $ 76,194.00

$3,000.000 
  
95013-3217-
14 0100 0850 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 126.000 0.000 $ 0.00 175.000 $ 1,925.00

$11.000 
  
95013-3217-
14 0100 0860 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 66,000.00

$66,000.000 
  
95013-3217-
14 1130 3590 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
95013-3217-
14 0100 0870 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 18,548.000 0.000 $ 0.00 13,247.450 $ 27,819.65

$2.100 
  

95013-3217-

8/13/2012



14 0100 0880 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 78.000 0.000 $ 0.00 0.000 $ 0.00 
$3.850 

  
95013-3217-
14 0100 0890 740-11.04 TEMPORARY SEDIMENT TUBE 20IN 

(DESCRIPTION) L.F. 200.000 0.000 $ 0.00 1,729.000 $ 18,846.10

(20 INCH) $10.900 
  
95013-3217-
14 0910 1390 770-35.01 INSTALL VA1-SINGLE PHASE TANGENT EACH 4.000 0.000 $ 0.00 5.000 $ 683.20 

$136.640 
  
95013-3217-
14 0910 1400 770-35.02 INSTALL VA1-1-SINGLE PHASE TANGENT 

DOUBLE PIN EACH 3.000 0.000 $ 0.00 4.000 $ 793.76 

$198.440 
  
95013-3217-
14 0910 1410 770-35.05 INSTALL VA4-SINGLE PHASE DOUBLE 

DEADEND(60-90 DEG.) EACH 3.000 0.000 $ 0.00 3.000 $ 971.04 

$323.680 
  
95013-3217-
14 0910 1420 770-35.06 INSTALL VA5-SINGLE PHASE DEADEND EACH 10.000 0.000 $ 0.00 12.000 $ 2,112.48

$176.040 
  
95013-3217-
14 0910 1430 770-35.07 INSTALL VA6-SINGLE PHASE DOUBLE 

DEADEND (TAN.-60 DEG.) EACH 4.000 0.000 $ 0.00 1.000 $ 318.16 

$318.160 
  
95013-3217-
14 0910 1440 770-35.08 INSTALL VA5-1-SINGLE PHASE TAP EACH 1.000 0.000 $ 0.00 3.000 $ 676.44 

$225.480 
  
95013-3217-
14 0910 1450 770-35.09 INSTALL VA5-2-SINGLE PHASE TAP 

EXTENSION LINK EACH 18.000 0.000 $ 0.00 21.000 $ 5,402.04

$257.240 
  
95013-3217-
14 0910 1460 770-35.25 INSTALL VC1-3-THREE PHASE TANGENT 

HEAVY CONDUCTOR EACH 66.000 0.000 $ 0.00 66.000 $ 40,674.48

$616.280 
  
95013-3217-
14 0910 1470 770-35.27 INSTALL VC2-2-THREE PHASE LIGHT ANGLE 

HEAVY CONDUCTOR EACH 12.000 0.000 $ 0.00 15.000 $ 10,657.50

$710.500 
  
95013-3217-
14 0910 1480 770-35.30 INSTALL VC3L-THREE PHASE HEAVY ANGLE 

LARGE COND. EACH 2.000 0.000 $ 0.00 2.000 $ 1,228.48

8/13/2012



$614.240 
  
95013-3217-
14 0910 1490 770-35.31 INSTALL VC4-1L-THREE PHASE DOUBLE 

DEADEND VERTICAL EACH 3.000 0.000 $ 0.00 4.000 $ 3,340.48

$835.120 
  
95013-3217-
14 0910 1500 770-35.33 INSTALL VC7-1-THREE PHASE DEADEND 

THREE ARMS EACH 3.000 0.000 $ 0.00 3.000 $ 2,263.56

$754.520 
  
95013-3217-
14 0910 1510 770-35.34 INSTALL VC7-HD-THREE PHASE DEADEND 

BRACELESS EACH 6.000 0.000 $ 0.00 6.000 $ 5,897.52

$982.920 
  
95013-3217-
14 0910 1520 770-35.35 INSTALL VC8-THREE PHASE DOUBLE 

DEADEND ARMS EACH 1.000 0.000 $ 0.00 2.000 $ 2,516.00

$1,258.000 
  
95013-3217-
14 0910 1530 770-35.36 INSTALL VC8CG-THREE PHASE DOUBLE 

DEADEND ARMS ANGLE EACH 2.000 0.000 $ 0.00 2.000 $ 2,846.24

$1,423.120 
  
95013-3217-
14 0910 1540 770-35.38 INSTALL VE1-2-DOWN GUY LIGHT EACH 46.000 0.000 $ 0.00 43.000 $ 5,461.00

$127.000 
  
95013-3217-
14 0910 1550 770-35.39 INSTALL VE2-2-OVERHEAD GUY LIGHT EACH 1.000 0.000 $ 0.00 1.000 $ 147.20 

$147.200 
  
95013-3217-
14 0910 1560 770-35.42 INSTALL VE3-5-DOWN GUY HEAVY EACH 75.000 0.000 $ 0.00 58.000 $ 9,651.20

$166.400 
  
95013-3217-
14 0910 1570 770-35.43 INSTALL VE4-5-OVERHEAD GUY HEAVY EACH 19.000 0.000 $ 0.00 17.000 $ 2,994.38

$176.140 
  
95013-3217-
14 0910 1580 770-35.46 INSTALL F6-6-ANCHOR TRIPLE EYE POWER 

INSTALLED EACH 1.000 0.000 $ 0.00 3.000 $ 718.20 

$239.400 
  
95013-3217-
14 0910 1590 770-35.47 INSTALL F6-7-ANCHOR TWIN EYE POWER 

INSTALLED EACH 78.000 0.000 $ 0.00 37.000 $ 8,724.60

$235.800 
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95013-3217-
14 0910 1600 770-35.48 INSTALL F7-6-TRIPLE EYE EXPANDING ROCK 

ANCHOR EACH 41.000 0.000 $ 0.00 32.000 $ 7,654.40

$239.200 
  
95013-3217-
14 0910 1610 770-35.52 INSTALL VG5T-10-10kVA CONVENTIONAL 

TRANSFORMER EACH 5.000 0.000 $ 0.00 4.000 $ 1,099.20

$274.800 
  
95013-3217-
14 0910 1620 770-35.53 INSTALL VG5T-15-15kVA CONVENTIONAL 

TRANSFORMER EACH 6.000 0.000 $ 0.00 7.000 $ 1,923.60

$274.800 
  
95013-3217-
14 0910 1630 770-35.54 INSTALL VG5T-25-25kVA CONVENTIONAL 

TRANSFORMER EACH 4.000 0.000 $ 0.00 4.000 $ 1,099.20

$274.800 
  
95013-3217-
14 0910 1640 770-35.55 INSTALL VG5T-37.5-37.5kVA CONVENTIONAL 

TRANSFORMER EACH 1.000 0.000 $ 0.00 3.000 $ 944.40 

$314.800 
  
95013-3217-
14 0910 1650 770-35.56 INSTALL VG5T-50-50kVA CONVENTIONAL 

TRANSFORMER EACH 15.000 0.000 $ 0.00 10.000 $ 4,648.00

$464.800 
  
95013-3217-
14 0910 1660 770-35.57 REMOVE VG105-10-10kVA SINGLE PHASE 

TRANSFORMER EACH 7.000 0.000 $ 0.00 8.000 $ 1,080.00

$135.000 
  
95013-3217-
14 0910 1670 770-35.62 REMOVE VG135-10-10kVA SINGLE PHASE 

TRANSFORMER EACH 7.000 0.000 $ 0.00 4.000 $ 540.00 

$135.000 
  
95013-3217-
14 0910 1680 770-35.63 REMOVE VG135-15-15kVA SINGLE PHASE 

TRANSFORMER EACH 10.000 0.000 $ 0.00 6.000 $ 810.00 

$135.000 
  
95013-3217-
14 0910 1690 770-35.64 REMOVE VG135-25-25kVA SINGLE PHASE 

TRANSFORMER EACH 5.000 0.000 $ 0.00 4.000 $ 540.00 

$135.000 
  
95013-3217-
14 0910 1700 770-35.65 REMOVE VG135-37.5-37.5kVA SINGLE PHASE 

TRANSFORMER EACH 1.000 0.000 $ 0.00 3.000 $ 480.00 

$160.000 
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95013-3217-
14 0910 1710 770-35.67 REMOVE J8-UPSET BOLT SPOOL EACH 3.000 0.000 $ 0.00 3.000 $ 30.00 

$10.000 
  
95013-3217-
14 0910 1720 770-35.70 INSTALL K6C-SERVICE ASSEMBLY EACH 7.000 0.000 $ 0.00 9.000 $ 473.40 

$52.600 
  
95013-3217-
14 0910 1730 770-35.71 REMOVE K6C-SERVICE ASSEMBLY EACH 24.000 0.000 $ 0.00 12.000 $ 120.00 

$10.000 
  
95013-3217-
14 0910 1740 770-35.72 REMOVE K11C-CLEVIS SERVICE ASSEMBLY EACH 1.000 0.000 $ 0.00 3.000 $ 30.00 

$10.000 
  
95013-3217-
14 0910 1750 770-35.75 INSTAL VM2-11-COPPER POLE GROUND EACH 103.000 15.000 $ 1,626.00 100.000 $ 10,840.00

$108.400 
  
95013-3217-
14 0910 1760 770-35.76 REMOVE VM2-11-COPPER POLE GROUND EACH 56.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
95013-3217-
14 0910 1770 770-35.77 INSTALL VM2-15S-COPPER POLE GROUND 

(STEEL POLE) EACH 1.000 0.000 $ 0.00 1.000 $ 298.00 

$298.000 
  
95013-3217-
14 0910 1780 770-35.78 REMOVE VM2-15S-COPPER POLE GROUND 

(STEEL POLE) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
95013-3217-
14 0910 1790 770-35.85 INSTALL VM3-1LB-LOAD BREAK CUTOUT EACH 19.000 0.000 $ 0.00 19.000 $ 4,981.80

$262.200 
  
95013-3217-
14 0910 1800 770-35.86 RMEOVE VM3-1LB-LOAD BREAK CUTOUT EACH 8.000 0.000 $ 0.00 11.000 $ 495.00 

$45.000 
  
95013-3217-
14 0910 1810 770-35.89 INSTALL VM3-13E-THREE PHASE RECLOSER EACH 3.000 0.000 $ 0.00 2.000 $ 10,725.44

$5,362.720 
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95013-3217-
14 0910 1820 770-35.90 REMOVE VM3-13E-THREE PHASE RECLOSER EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00

$1,200.000 
  
95013-3217-
14 0910 1830 770-35.91 INSTALL VM3-16LB-GANG OPERATED LOAD 

BREAK SWITCH EACH 1.000 0.000 $ 0.00 1.000 $ 7,371.60

$7,371.600 
  
95013-3217-
14 0910 1840 770-35.92 REMOVE VM3-16LB-GANG OPERATED LOAD 

BREAK SWITCH EACH 1.000 0.000 $ 0.00 1.000 $ 1,100.00

$1,100.000 
  
95013-3217-
14 0910 1850 770-35.94 INSTALL VM3-20-THREE CANISTER OCR EACH 1.000 0.000 $ 0.00 2.000 $ 3,047.16

$1,523.580 
  
95013-3217-
14 0910 1860 770-35.95 REMOVE VM3-20-THREE CANISTER OCR EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 

$300.000 
  
95013-3217-
14 0910 1870 770-35.99 INSTALL VM9-600-THREE PHASE CAPACITOR 

BANK EACH 1.000 0.000 $ 0.00 1.000 $ 4,056.00

$4,056.000 
  
95013-3217-
14 0910 1880 770-41.01 INSTALL M26-175-175 WATT SECURITY LIGHT EACH 2.000 0.000 $ 0.00 1.000 $ 270.00 

$270.000 
  
95013-3217-
14 0910 1890 770-41.02 REMOVE M26-175-175 WATT SECURITY LIGHT EACH 6.000 0.000 $ 0.00 1.000 $ 80.00 

$80.000 
  
95013-3217-
14 0910 1900 770-41.03 INSTALL M29-250-250 WATT HPS SECURITY 

LIGHT EACH 1.000 0.000 $ 0.00 2.000 $ 1,070.00

$535.000 
  
95013-3217-
14 0910 1910 770-41.04 REMOVE M29-250-250 WATT HPS SECURITY 

LIGHT EACH 2.000 0.000 $ 0.00 2.000 $ 160.00 

$80.000 
  
95013-3217-
14 0910 1920 770-41.06 REMOVE M29-100-100 WATT HPS SECURITY 

LIGHT EACH 1.000 0.000 $ 0.00 2.000 $ 160.00 

$80.000 
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95013-3217-
14 0910 1930 770-41.07 INSTALL VM5-2-POLE TOP JUMPER PIN EACH 4.000 0.000 $ 0.00 2.000 $ 91.68 

$45.840 
  
95013-3217-
14 0910 1940 770-41.08 REMOVE VM5-2-POLE TOP JUMPER PIN EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
95013-3217-
14 0910 1950 770-41.09 INSTALL VM5-4-POLE MOUNTED JUMPER PIN EACH 9.000 0.000 $ 0.00 1.000 $ 80.64 

$80.640 
  
95013-3217-
14 0910 1960 770-41.11 INSTALL VM5-5-CROSSARM JUMPER PIN EACH 18.000 0.000 $ 0.00 4.000 $ 165.60 

$41.400 
  
95013-3217-
14 0910 1970 770-41.12 REMOVE VM5-5-CROSSARM JUMPER PIN EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95013-3217-
14 0910 1980 770-41.15 REMOVE VM9-600-THREE PHASE CAPACITOR 

BANK EACH 1.000 0.000 $ 0.00 1.000 $ 2,100.00

$2,100.000 
  
95013-3217-
14 0910 1990 770-41.16 INSTALL MOP-POLE MOUNTED METER EACH 2.000 0.000 $ 0.00 1.000 $ 175.00 

$175.000 
  
95013-3217-
14 0910 2000 770-41.17 REMOVE MOP-POLE MOUNTED METER EACH 5.000 0.000 $ 0.00 1.000 $ 90.00 

$90.000 
  
95013-3217-
14 0910 2010 770-41.18 REMOVE 30FT-6-30FT WOOD POLE EACH 3.000 0.000 $ 0.00 9.000 $ 1,350.00

$150.000 
  
95013-3217-
14 0910 2020 770-41.20 REMOVE 30FT-5-30FT WOOD POLE EACH 2.000 0.000 $ 0.00 10.000 $ 1,500.00

$150.000 
  
95013-3217-
14 0910 2030 770-41.21 INSTALL 35FT-3-35FT WOOD POLE EACH 2.000 0.000 $ 0.00 1.000 $ 857.60 

$857.600 
  

95013-3217-
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14 0910 2040 770-41.22 INSTALL 35FT-4FT-35FT WOOD POLE EACH 2.000 0.000 $ 0.00 2.000 $ 1,648.00
$824.000 

  
95013-3217-
14 0910 2050 770-41.24 REMOVE 35FT-4-35FT WOOD POLE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$165.000 
  
95013-3217-
14 0910 2060 770-41.25 REMOVE 35FT-5-35FT WOOD POLE EACH 6.000 0.000 $ 0.00 13.000 $ 2,145.00

$165.000 
  
95013-3217-
14 0910 2070 770-41.26 REMOVE 35FT-6-35FT WOOD POLE EACH 3.000 0.000 $ 0.00 2.000 $ 330.00 

$165.000 
  
95013-3217-
14 0910 2080 770-41.27 INSTALL 40FT-3-40FT WOOD POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,030.000 
  
95013-3217-
14 0910 2090 770-41.28 INSTALL 40FT-4-40FT WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 994.00 

$994.000 
  
95013-3217-
14 0910 2100 770-41.29 REMOVE 40FT-4-40FT WOOD POLE EACH 10.000 0.000 $ 0.00 13.000 $ 2,340.00

$180.000 
  
95013-3217-
14 0910 2110 770-41.30 REMOVE 40FT-5-40FT WOOD POLE EACH 2.000 0.000 $ 0.00 3.000 $ 540.00 

$180.000 
  
95013-3217-
14 0910 2120 770-41.31 REMOVE 40FT-6-40FT WOOD POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$180.000 
  
95013-3217-
14 0910 2130 770-41.32 INSTALL 45FT-2-45FT WOOD POLE EACH 12.000 0.000 $ 0.00 9.000 $ 10,683.00

$1,187.000 
  
95013-3217-
14 0910 2140 770-41.33 INSTALL 45FT-3-45FT WOOD POLE EACH 26.000 0.000 $ 0.00 28.000 $ 39,429.60

$1,408.200 
  
95013-3217-
14 0910 2150 770-41.34 INSTALL 45FT-4-45FT WOOD POLE EACH 4.000 0.000 $ 0.00 5.000 $ 5,215.00
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$1,043.000 
  
95013-3217-
14 0910 2160 770-41.35 REMOVE 45FT-3-45FT WOOD POLE EACH 21.000 0.000 $ 0.00 16.000 $ 3,040.00

$190.000 
  
95013-3217-
14 0910 2170 770-41.36 REMOVE 45FT-4-45FT WOOD POLE EACH 22.000 0.000 $ 0.00 8.000 $ 1,520.00

$190.000 
  
95013-3217-
14 0910 2180 770-41.37 REMOVE 45FT-5-45FT WOOD POLE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$190.000 
  
95013-3217-
14 0910 2190 770-41.39 INSTALL 50FT-2-50FT WOOD POLE EACH 20.000 0.000 $ 0.00 26.000 $ 36,171.20

$1,391.200 
  
95013-3217-
14 0910 2200 770-41.40 INSTALL 50FT-3-50FT WOOD POLE EACH 20.000 0.000 $ 0.00 23.000 $ 28,096.80

$1,221.600 
  
95013-3217-
14 0910 2210 770-41.41 INSTALL 50FT-4-50FT WOOD POLE EACH 2.000 0.000 $ 0.00 1.000 $ 1,152.00

$1,152.000 
  
95013-3217-
14 0910 2220 770-41.42 REMOVE 50FT-3-50FT WOOD POLE EACH 1.000 0.000 $ 0.00 4.000 $ 780.00 

$195.000 
  
95013-3217-
14 0910 2230 770-41.45 INSTALL 55FT-2-55FT WOOD POLE EACH 8.000 0.000 $ 0.00 14.000 $ 21,190.40

$1,513.600 
  
95013-3217-
14 0910 2240 770-41.46 INSTALL 55FT-3-55FT WOOD POLE EACH 8.000 0.000 $ 0.00 7.000 $ 10,133.20

$1,447.600 
  
95013-3217-
14 0910 2250 770-41.50 INSTALL 60FT-2-60FT WOOD POLE EACH 4.000 0.000 $ 0.00 4.000 $ 7,448.00

$1,862.000 
  
95013-3217-
14 0910 2260 770-41.51 INSTALL 60FT-3-60FT WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 1,778.00

$1,778.000 
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95013-3217-
14 0910 2270 770-41.53 INSTALL 65FT-2-65FT WOOD POLE EACH 2.000 0.000 $ 0.00 3.000 $ 7,470.00

$2,490.000 
  
95013-3217-
14 0910 2280 770-41.57 INSTALL 50FT-2S-50FT STEEL POLE EACH 1.000 0.000 $ 0.00 1.000 $ 6,524.00

$6,524.000 
  
95013-3217-
14 0910 2290 770-41.61 INSTALL UM50-SECONDARY UNDERGROUND 

RISER EACH 7.000 0.000 $ 0.00 11.000 $ 14,080.00

$1,280.000 
  
95013-3217-
14 0910 2300 770-41.62 REMOVE UM50-SECONDARY UNDERGROUND 

RISER EACH 6.000 0.000 $ 0.00 11.000 $ 1,100.00

$100.000 
  
95013-3217-
14 0910 2310 770-41.65 INSTALL 2ACSR-CONDUCTOR 2ACSR L.F. 17,977.000 0.000 $ 0.00 12,652.000 $ 9,868.56

$0.780 
  
95013-3217-
14 0910 2320 770-41.66 REMOVE 2ACSR-CONDUCTOR 2ACSR L.F. 17,158.000 0.000 $ 0.00 15,624.000 $ 4,687.20

$0.300 
  
95013-3217-
14 0910 2330 770-41.67 REMOVE 4ACSR-CONDUCTOR 4ACSR L.F. 5,440.000 0.000 $ 0.00 0.000 $ 0.00 

$0.300 
  
95013-3217-
14 0910 2340 770-41.68 INSTALL 1/0ACSR-CONDUCTOR 1/0ACSR L.F. 5,271.000 0.000 $ 0.00 9,216.000 $ 11,151.36

$1.210 
  
95013-3217-
14 0910 2350 770-41.69 REMOVE 1/0ACSR-CONDUCTOR 1/0ACSR L.F. 42,171.000 0.000 $ 0.00 30,636.000 $ 15,318.00

$0.500 
  
95013-3217-
14 0910 2360 770-41.70 INSTALL 3/0ACSR-CONDUCTOR 3/0ACSR L.F. 17,482.000 0.000 $ 0.00 17,220.000 $ 24,796.80

$1.440 
  
95013-3217-
14 0910 2370 770-41.71 REMOVE 3/0ACSR-CONDUCTOR 3/0ACSR L.F. 4,582.000 0.000 $ 0.00 4,596.000 $ 2,298.00

$0.500 
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95013-3217-
14 0910 2380 770-41.74 INSTALL 795AAC-CONDUCTOR 795AAC L.F. 52,446.000 0.000 $ 0.00 51,659.000 $ 169,441.52

$3.280 
  
95013-3217-
14 0910 2390 770-41.75 REMOVE 795AAC-CONDUCTOR 796AAC L.F. 13,836.000 0.000 $ 0.00 13,866.000 $ 11,092.80

$0.800 
  
95013-3217-
14 0910 2400 770-41.77 REMOVE 4TPX-#4 TRIPLEX L.F. 271.000 0.000 $ 0.00 0.000 $ 0.00 

$1.250 
  
95013-3217-
14 0910 2410 770-41.78 INSTALL 2TPX-#2 TRIPLEX L.F. 52.000 0.000 $ 0.00 0.000 $ 0.00 

$3.940 
  
95013-3217-
14 0910 2420 770-41.79 REMOVE 2TPX-#2 TRIPLEX L.F. 394.000 0.000 $ 0.00 156.000 $ 195.00 

$1.250 
  
95013-3217-
14 0910 2430 770-41.80 INSTALL 1/0TPX-1/0 TRIPLEX L.F. 444.000 0.000 $ 0.00 300.000 $ 1,290.00

$4.300 
  
95013-3217-
14 0910 2440 770-41.81 REMOVE 1/0TPX-1/0 TRIPLEX L.F. 1,920.000 0.000 $ 0.00 553.000 $ 691.25 

$1.250 
  
95013-3217-
14 0910 2450 770-41.83 REMOVE 4/0TPX-4/0 TRIPLEX L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 
  
95013-3217-
14 0910 2460 770-41.85 REMOVE 1/0 URD TPX-1/0 UNDERGROUND 

TRIPLEX L.F. 28.000 0.000 $ 0.00 4.000 $ 6.00 

$1.500 
  
95013-3217-
14 0910 2470 770-41.89 REMOVE 6DPX-#6 DUPLEX L.F. 212.000 0.000 $ 0.00 0.000 $ 0.00 

$1.050 
  
95013-3217-
14 0910 2480 770-41.90 REMOVE 6WPCU-#6 WEATHERPROFF COPPER L.F. 1.000 0.000 $ 0.00 2.000 $ 0.60 

$0.300 
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95013-3217-
14 0910 2490 770-41.91 INSTALL 4/0TPX-4/0 TRIPLEX L.F. 1.000 0.000 $ 0.00 1.000 $ 6.50 

$6.500 
  
95013-3217-
14 0910 2500 770-41.94 REMOVE 1/0 URD TPX-1/0 UNDERGROUND 

TRIPLEX L.F. 86.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 
  
95013-3217-
14 0910 2510 770-42.01 REMOVE VA1-SINGLE PHASE TANGENT EACH 2.000 0.000 $ 0.00 2.000 $ 80.00 

$40.000 
  
95013-3217-
14 0910 2520 770-42.05 REMOVE VA4-SINGLE PHASE DOUBLE 

DEADEND EACH 1.000 0.000 $ 0.00 1.000 $ 85.00 

$85.000 
  
95013-3217-
14 0910 2530 770-42.06 REMOVE VA5=SINGLE PHASE DEADEND EACH 4.000 0.000 $ 0.00 2.000 $ 170.00 

$85.000 
  
95013-3217-
14 0910 2540 770-42.08 REMOVE VA5-2-SINGLE PHASE TAP 

EXTENSION LINK EACH 14.000 0.000 $ 0.00 13.000 $ 780.00 

$60.000 
  
95013-3217-
14 0910 2550 770-42.09 REMOVE VA6-SINGLE PHASE DOUBLE 

DEADEND TANGENT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$85.000 
  
95013-3217-
14 0910 2560 770-42.18 REMOVE VC1-2-THREE PHASE TANGENT 

SADDLE CLAMPS EACH 23.000 0.000 $ 0.00 23.000 $ 1,840.00

$80.000 
  
95013-3217-
14 0910 2570 770-42.19 REMOVE VC1-3-THREE PHASE TANGENT 

LARGE CONDUCTOR EACH 22.000 0.000 $ 0.00 30.000 $ 3,750.00

$125.000 
  
95013-3217-
14 0910 2580 770-42.20 REMOVE VC2-THREE PHASE LIGHT ANGLE EACH 3.000 0.000 $ 0.00 2.000 $ 250.00 

$125.000 
  
95013-3217-
14 0910 2590 770-42.21 REMOVE VC2-2-THREE PHASE LIGHT ANGLE 

LARGE CONDUCTOR EACH 7.000 0.000 $ 0.00 6.000 $ 810.00 

$135.000 
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95013-3217-
14 0910 2600 770-42.23 REMOVE VC7-1-THREE PHASE DEADEND 

ARMS EACH 3.000 0.000 $ 0.00 3.000 $ 540.00 

$180.000 
  
95013-3217-
14 0910 2610 770-42.24 REMOVE VC8-THREE PHASE DOUBLE 

DEADEND ARMS EACH 4.000 0.000 $ 0.00 5.000 $ 1,250.00

$250.000 
  
95013-3217-
14 0910 2620 770-42.25 REMOVE VC8CG-THREE PHASE DOUBLE 

DEADEND ARMS ANGLE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
95013-3217-
14 0910 2630 770-42.26 REMOVE VE1-2-DOWN GUY LIGHT EACH 47.000 0.000 $ 0.00 42.000 $ 1,680.00

$40.000 
  
95013-3217-
14 0910 2640 770-42.27 REMOVE VE2-2-OVERHEAD GUY LIGHT EACH 2.000 0.000 $ 0.00 6.000 $ 240.00 

$40.000 
  
95013-3217-
14 0910 2650 770-42.28 REMOVE VE3-5-DOWN GUY HEAVY EACH 8.000 0.000 $ 0.00 8.000 $ 480.00 

$60.000 
  
95013-3217-
14 0910 2660 770-42.29 REMOVE VE4-5-OVERHEAD GUY HEAVY EACH 4.000 0.000 $ 0.00 3.000 $ 180.00 

$60.000 
  
95013-3217-
14 0910 2670 770-42.30 REMOVE F1-7-TWIN EYE ANCHOR EACH 43.000 0.000 $ 0.00 42.000 $ 3,150.00

$75.000 
  
95013-3217-
14 0910 2680 770-42.31 REMOVE F6-7-TWIN EYE ANCHOR POWER 

INSTALLED EACH 6.000 0.000 $ 0.00 1.000 $ 75.00 

$75.000 
  
95013-3217-
14 0910 9501 770-54.97 (I) SECONDARY LARGE PULLBOX UM35L EACH 0.000 0.000 $ 0.00 1.000 $ 3,045.00

$3,045.000 
  
95013-3217-
14 0910 9502 770-54.98 (I) SECONDARY PLE MOUNTED CONDUIT 3IN 

UM53 EACH 0.000 0.000 $ 0.00 1.000 $ 1,086.00

$1,086.000 
  

95013-3217- (I) 350 MCM UNDERGROND SECODNARY 
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14 0910 9503 770-54.99 WIRE L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.550 

  
95013-3217-
14 0910 9504 770-64.88 TRANSFER VM7-3 3PH V0LTAGE REGULATOR EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$11,559.000 
  
95013-3217-
14 0900 1320 771-15.34 2IN PE SDR11 L.F. 3,524.000 0.000 $ 0.00 3,653.500 $ 73,070.00

$20.000 
  
95013-3217-
14 0900 1330 771-15.35 3/4IN PE SDR11 L.F. 510.000 0.000 $ 0.00 727.000 $ 13,086.00

$18.000 
  
95013-3217-
14 0900 1340 771-15.36 3/4IN ON 2IN PE TAPPING TEE EACH 6.000 0.000 $ 0.00 4.000 $ 1,600.00

$400.000 
  
95013-3217-
14 0900 1350 771-15.37 36IN x 100FT SILT FENCE L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
95013-3217-
14 0900 1360 771-15.38 FESCUE GRASS SEED (50 LB) LB. 500.000 0.000 $ 0.00 300.000 $ 2,250.00

$7.500 
  
95013-3217-
14 0900 1370 771-15.39 WHEAT STRAW SQUARE BALE BALE 50.000 0.000 $ 0.00 73.000 $ 584.00 

$8.000 
  
95013-3217-
14 0900 1380 771-15.40 CRUSHER RUN GRAVEL TON 30.000 0.000 $ 0.00 69.830 $ 3,491.50

$50.000 
  
95013-3217-
14 0920 2690 773-07.66 EXPT 1-1/4IN EXPANDABLE ANCHOR EACH 41.000 0.000 $ 0.00 45.000 $ 20,250.00

$450.000 
  
95013-3217-
14 0920 2700 773-07.67 REMOVE POLE EACH 34.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
95013-3217-
14 0920 2710 773-07.68 35 FT CLASS 5 POLE SSP EACH 2.000 0.000 $ 0.00 4.000 $ 3,200.00
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$800.000 
  
95013-3217-
14 0920 2720 773-07.69 4IN SCH 40 PVC CONDUIT L.F. 570.000 0.000 $ 0.00 2,396.000 $ 28,752.00

$12.000 
  
95013-3217-
14 0920 2730 773-07.70 4IN SCH 40 PVC 90 DEG 3FT RADIUS EACH 6.000 0.000 $ 0.00 14.000 $ 1,750.00

$125.000 
  
95013-3217-
14 0930 2740 778-01.09 INSTALL COMMUNICATION ASSEMBLY (SC) EACH 66.000 0.000 $ 0.00 108.000 $ 4,536.00

$42.000 
  
95013-3217-
14 0930 2750 778-01.10 INSTALL COMMUNICATION ASSEMBLY (CSC) EACH 20.000 0.000 $ 0.00 23.000 $ 1,196.00

$52.000 
  
95013-3217-
14 0930 2760 778-01.11 INSTALL COMMUNICATION ASSEMBLY (DE) EACH 30.000 0.000 $ 0.00 46.000 $ 2,990.00

$65.000 
  
95013-3217-
14 0930 2770 778-01.12 INSTALL COMMUNICATION ASSEMBLY (DDE) EACH 12.000 0.000 $ 0.00 16.000 $ 2,080.00

$130.000 
  
95013-3217-
14 0930 2780 778-01.13 INSTALL COMMUNICATION ASSEMBLY 

(EXLP) EACH 4.000 0.000 $ 0.00 6.000 $ 360.00 

$60.000 
  
95013-3217-
14 0930 2790 778-01.14 INSTALL COMMUNICATION ASSEMBLY 

(FOSS) EACH 2.000 0.000 $ 0.00 2.000 $ 3,000.00

$1,500.000 
  
95013-3217-
14 0930 2800 778-01.15 INSTALL COMMUNICATION ASSEMBLY (LX) EACH 4.000 0.000 $ 0.00 4.000 $ 6,400.00

$1,600.000 
  
95013-3217-
14 0930 2810 778-01.16 INSTALL COMMUNICATION ASSEMBLY 

(SPLIT-2) EACH 5.000 0.000 $ 0.00 7.000 $ 18,200.00

$2,600.000 
  
95013-3217-
14 0930 2820 778-01.17 INSTALL COMMUNICATION ASSEMBLY 

(SPLIT-3) EACH 1.000 0.000 $ 0.00 1.000 $ 3,400.00

$3,400.000 
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95013-3217-
14 0930 2830 778-01.18 INSTALL COMMUNICATION ASSEMBLY (AMP) EACH 4.000 0.000 $ 0.00 4.000 $ 15,440.00

$3,860.000 
  
95013-3217-
14 0930 2840 778-01.19 INSTALL COMMUNICATION ASSEMBLY (DC) EACH 6.000 0.000 $ 0.00 6.000 $ 20,760.00

$3,460.000 
  
95013-3217-
14 0930 2850 778-01.20 INSTALL COMMUNICATION ASSEMBLY (FOR) EACH 2.000 0.000 $ 0.00 2.000 $ 7,280.00

$3,640.000 
  
95013-3217-
14 0930 2860 778-01.21 INSTALL COMMUNICATION ASSEMBLY (TAP) EACH 24.000 0.000 $ 0.00 24.000 $ 78,240.00

$3,260.000 
  
95013-3217-
14 0930 2870 778-01.22 INSTALL COMMUNICATION ASSEMBLY (PI) EACH 2.000 0.000 $ 0.00 2.000 $ 5,680.00

$2,840.000 
  
95013-3217-
14 0930 2880 778-01.23 INSTALL COMMUNICATION ASSEMBLY 

(POWER SUPPLY) EACH 2.000 0.000 $ 0.00 2.000 $ 11,360.00

$5,680.000 
  
95013-3217-
14 0930 2890 778-01.24 INSTALL COMMUNICATION ASSEMBLY 

(RISER) EACH 6.000 0.000 $ 0.00 6.000 $ 7,200.00

$1,200.000 
  
95013-3217-
14 0930 2900 778-01.25 INSTALL COMMUNICATION ASSEMBLY (E1-2) EACH 44.000 0.000 $ 0.00 60.000 $ 38,400.00

$640.000 
  
95013-3217-
14 0930 2910 778-01.26 INSTALL COMMUNICATION ASSEMBLY (F3) EACH 44.000 0.000 $ 0.00 60.000 $ 31,500.00

$525.000 
  
95013-3217-
14 0930 2920 778-01.27 INSTALL COMMUNICATION ASSEMBLY (E2-2) EACH 4.000 0.000 $ 0.00 5.000 $ 650.00 

$130.000 
  
95013-3217-
14 0930 2930 778-01.28 INSTALL TRUNK CABLE (.875) L.F. 14,600.000 0.000 $ 0.00 20,150.000 $ 43,927.00

$2.180 
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95013-3217-
14 0930 2940 778-01.29 INSTALL UNDERGROUND CABLE (.875) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$2.600 
  
95013-3217-
14 0930 2950 778-01.30 INSTALL FEEDER CABLE (.625) L.F. 17,000.000 0.000 $ 0.00 21,372.000 $ 35,904.96

$1.680 
  
95013-3217-
14 0930 2960 778-01.31 INSTALL FIBEROPTIC CABLE L.F. 24,000.000 0.000 $ 0.00 30,501.000 $ 99,128.25

$3.250 
  
95013-3217-
14 0930 2970 778-01.32 REMOVE COMMUNICATION ASSEMBLY (SC) EACH 50.000 0.000 $ 0.00 64.000 $ 1,280.00

$20.000 
  
95013-3217-
14 0930 2980 778-01.33 REMOVE COMMUNICATION ASSEMBLY (CSC) EACH 16.000 0.000 $ 0.00 16.000 $ 320.00 

$20.000 
  
95013-3217-
14 0930 2990 778-01.34 REMOVE COMMUNICATION ASSEMBLY (DE) EACH 18.000 0.000 $ 0.00 22.000 $ 440.00 

$20.000 
  
95013-3217-
14 0930 3000 778-01.35 REMOVE COMMUNICATION ASSEMBLY (DDE) EACH 2.000 0.000 $ 0.00 2.000 $ 40.00 

$20.000 
  
95013-3217-
14 0930 3010 778-01.36 REMOVE COMMUNICATION ASSEMBLY 

(EXLP) EACH 4.000 0.000 $ 0.00 4.000 $ 80.00 

$20.000 
  
95013-3217-
14 0930 3020 778-01.37 REMOVE COMMUNICATION ASSEMBLY 

(FOSS) EACH 2.000 0.000 $ 0.00 2.000 $ 60.00 

$30.000 
  
95013-3217-
14 0930 3030 778-01.38 REMOVE COMMUNICATION ASSEMBLY (LX) EACH 4.000 0.000 $ 0.00 4.000 $ 80.00 

$20.000 
  
95013-3217-
14 0930 3040 778-01.39 REMOVE COMMUNICATION ASSEMBLY 

(SPLIT-2) EACH 4.000 0.000 $ 0.00 4.000 $ 80.00 

$20.000 
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95013-3217-
14 0930 3050 778-01.40 REMOVE COMMUNICATION ASSEMBLY 

(SPLIT-3) EACH 1.000 0.000 $ 0.00 1.000 $ 20.00 

$20.000 
  
95013-3217-
14 0930 3060 778-01.41 REMOVE COMMUNICATION ASSEMBLY 

(AMP) EACH 5.000 0.000 $ 0.00 8.000 $ 160.00 

$20.000 
  
95013-3217-
14 0930 3070 778-01.42 REMOVE COMMUNICATION ASSEMBLY (DC) EACH 2.000 0.000 $ 0.00 2.000 $ 40.00 

$20.000 
  
95013-3217-
14 0930 3080 778-01.43 REMOVE COMMUNICATION ASSEMBLY (FOR) EACH 1.000 0.000 $ 0.00 1.000 $ 20.00 

$20.000 
  
95013-3217-
14 0930 3090 778-01.44 REMOVE COMMUNICATION ASSEMBLY (TAP) EACH 22.000 0.000 $ 0.00 13.000 $ 260.00 

$20.000 
  
95013-3217-
14 0930 3100 778-01.45 REMOVE COMMUNICATION ASSEMBLY (PI) EACH 2.000 0.000 $ 0.00 2.000 $ 40.00 

$20.000 
  
95013-3217-
14 0930 3110 778-01.46 REMOVE COMMUNICATION ASSEMBLY 

(POWER SUPPLY) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

$250.000 
  
95013-3217-
14 0930 3120 778-01.47 REMOVE COMMUNICATION ASSEMBLY 

(RISER) EACH 6.000 0.000 $ 0.00 4.000 $ 120.00 

$30.000 
  
95013-3217-
14 0930 3130 778-01.48 REMOVE COMMUNICATION ASSEMBLY (E1-2) EACH 20.000 0.000 $ 0.00 21.000 $ 420.00 

$20.000 
  
95013-3217-
14 0930 3140 778-01.49 REMOVE COMMUNICATION ASSEMBLY (F2) EACH 20.000 0.000 $ 0.00 21.000 $ 420.00 

$20.000 
  
95013-3217-
14 0930 3150 778-01.50 REMOVE COMMUNICATION ASSEMBLY (E2-2) EACH 4.000 0.000 $ 0.00 2.000 $ 40.00 

$20.000 
  

8/13/2012



95013-3217-
14 0930 3160 778-01.51 REMOVE TRUNK CABLE (.750) L.F. 14,800.000 0.000 $ 0.00 21,392.000 $ 5,348.00

$0.250 
  
95013-3217-
14 0930 3170 778-01.52 REMOVE UNDERGROUND CABLE (.750) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$0.250 
  
95013-3217-
14 0930 3180 778-01.53 REMOVE FEEDER CABLE (.540) L.F. 9,000.000 0.000 $ 0.00 12,919.000 $ 3,229.75

$0.250 
  
95013-3217-
14 0930 3190 778-01.54 REMOVE FIBEROPTIC CABLE L.F. 22,000.000 0.000 $ 0.00 20,005.000 $ 5,001.25

$0.250 
  
95013-3217-
14 0930 3200 778-01.55 REMOVE 1/4 IN EHS STEEL STRAND L.F. 22,600.000 0.000 $ 0.00 25,586.000 $ 6,396.50

$0.250 
  
95013-3217-
14 0930 3210 778-01.56 INSTALL 1/4 IN EHS STEEL STRAND L.F. 28,000.000 0.000 $ 0.00 34,501.000 $ 69,002.00

$2.000 
  
95013-3217-
14 0100 0900 801-01 SEEDING (WITH MULCH) UNIT 673.000 0.000 $ 0.00 778.610 $ 30,832.96

$39.600 
  
95013-3217-
14 0100 0910 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 377.000 0.000 $ 0.00 3,750.450 $ 80,597.17

$21.490 
  
95013-3217-
14 0100 0920 801-02 SEEDING (WITHOUT MULCH) UNIT 217.000 0.000 $ 0.00 2,255.390 $ 31,169.49

$13.820 
  
95013-3217-
14 0100 0930 801-02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 768.000 0.000 $ 0.00 54.090 $ 990.93 

$18.320 
  
95013-3217-
14 0100 0940 801-02.08 TEMPORARY SEEDING (WITHOUT MULCH) UNIT 326.000 0.000 $ 0.00 281.400 $ 2,814.00

$10.000 
  

95013-3217-

8/13/2012



14 0100 0950 801-03 WATER (SEEDING & SODDING) M.G. 178.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

  
95013-3217-
14 0100 9015 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.760 
  
95013-3217-
14 0100 0960 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$12.590 
  
95013-3217-
14 0100 0970 801-07.01 CROWN VETCH SEED (SUPPLEMENTAL 

APPLICATION) LB. 7.000 0.000 $ 0.00 0.000 $ 0.00 

$25.160 
  
95013-3217-
14 0100 0980 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$995.000 
  
95013-3217-
14 0100 0990 802-01.06 TREES (ACER SACCHARUM) (1.5 - 2" CAL. 

B&B) EACH 19.000 0.000 $ 0.00 19.000 $ 1,319.55

$69.450 
  
95013-3217-
14 0100 1000 802-01.10 TREES (DESCRIPTION) EACH 6.000 0.000 $ 0.00 17.000 $ 2,499.00

(18-24 INCH HT BR) $147.000 
  
95013-3217-
14 0100 1010 803-01 SODDING (NEW SOD) S.Y. 500.000 0.000 $ 0.00 2,002.220 $ 10,511.66

$5.250 
  
95013-3217-
14 0100 1020 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 51,306.000 0.000 $ 0.00 254,196.890 $ 231,319.17

$0.910 
  
95013-3217-
14 0100 1030 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 17,128.000 0.000 $ 0.00 10,334.390 $ 15,294.90

$1.480 
  

Project Number: 95013-3217-14 Project Current Amount $ -131,054.83
Contract Current Amount $ -131,054.83

8/13/2012


