
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/28/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074931 Vendor Name: TALLEY CONSTRUCTION COMPANY, INC.

Contract ID: CNG162 Estimate Number: 0003 Pay Period: 11/20/2008
to: 04/05/2013

Contract Location: Time Allowed: 55.0 days
BEGINNING IN BRADLEY COUNTY AT SR 208 AND EXTENDING INTO Time Charged: 50.0 days

Elapsed Calendar Days: 50.0 days
Percent Time: 90.91 %
Percent Complete ($) 96.95 %
Percent Behind: - %

Contractor: Date Let: 06/20/2008
TALLEY CONSTRUCTION COMPANY, INC. Date Awarded: 07/02/2008
P O Box 357 Date Contract Executed: 07/25/2008
Rossville, GA 30741 Date Notice to Proceed: 10/01/2008
Phone: Date Work Began: 10/01/2008

Date to be Completed: 11/24/2008
Date Time Stopped: 11/19/2008
Date Accepted: 01/23/2009

Estimate Paid: NO 

Counties:
BRADLEY 
MEIGS 

Project Number BID PCT Fed State Project Number Description 1
06015-3212-94 0.08 HSIP-306(9) SR-308 To Meigs County Line
06015-4211-04 49.25 NA SR-308 To Meigs County Line
61016-3208-94 1.49 HSIP-306(9) Bradley County Line To SR-58
61016-4207-04 49.18 N/A Bradley County Line To SR-58

Current Contract Amount $ 1,245,604.98 
Original Contract Amount $ 1,245,604.98 

Total to Date Prev to Date This Estimate
Participating $ 1,255,484.81 $ 1,254,036.46 $ 1,448.35 

Total Earnings $ 1,255,484.81 $ 1,254,036.46 $ 1,448.35 

2/28/2014



 
 

 
 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,255,484.81 $ 1,254,036.46 $ 1,448.35 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,255,484.81 $ 1,254,036.46 $ 1,448.35 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,255,484.81 $ 1,254,036.46 $ 1,448.35 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
06015-3212-94 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$460.000 
  
06015-4211-04 0100 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$460.000 
  
61016-3208-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$460.000 
  
61016-4207-04 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$460.000 
  
06015-3212-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
06015-4211-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -137.740 $ -137.74 -24,700.890 $ -24,700.89 

  
61016-3208-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -65.600 $ -65.60 -130.220 $ -130.22 

  
61016-4207-04 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 65.600 $ 65.60 -21,368.300 $ -21,368.30 
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06015-3212-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
06015-4211-04 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -149.800 $ -149.80 70,645.980 $ 70,645.98 

  
61016-3208-94 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
61016-4207-04 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 61,316.260 $ 61,316.26 

  
06015-4211-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,473.000 0.000 $ 0.00 2,185.200 $ 44,687.34

$20.450 
  
61016-3208-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 200.000 89.860 $ 1,837.64 178.380 $ 3,647.87

$20.450 
  
61016-4207-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,216.000 -89.860 $ -1,837.64 2,293.300 $ 46,897.99

$20.450 
  
06015-4211-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 5,062.000 0.000 $ 0.00 4,822.040 $ 259,184.65

$53.750 
  
61016-4207-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 5,263.000 0.000 $ 0.00 4,318.810 $ 232,136.04

$53.750 
  
06015-4211-04 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -23,531.560 $ -23,531.56 

  
61016-4207-04 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -21,075.800 $ -21,075.80 

  
06015-4211-04 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
61016-4207-04 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

2/28/2014



$1.000 
  
06015-4211-04 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
61016-4207-04 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
06015-4211-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 16.000 0.000 $ 0.00 4.170 $ 1,772.25

$425.000 
  
61016-4207-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 16.000 0.000 $ 0.00 13.150 $ 5,588.75

$425.000 
  
06015-4211-04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
61016-4207-04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
06015-4211-04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
61016-4207-04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
06015-4211-04 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 3,123.000 21.140 $ 1,514.89 3,549.740 $ 254,374.37

$71.660 
  
61016-4207-04 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 3,082.000 0.000 $ 0.00 2,832.990 $ 203,012.06

$71.660 
  
06015-4211-04 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,152.440 $ 2,152.44 

  
61016-4207-04 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,728.120 $ 1,728.12 

  
06015-3212-94 0100 9017 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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06015-4211-04 0100 9018 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
61016-3208-94 0100 9019 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
61016-4207-04 0100 9020 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
06015-4211-04 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
61016-4207-04 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
06015-4211-04 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,329.000 $ 1,329.00 

  
61016-4207-04 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 221.000 $ 221.00 1,066.000 $ 1,066.00 

  
06015-4211-04 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
61016-4207-04 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
61016-4207-04 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 2,543.000 0.000 $ 0.00 2,166.670 $ 5,546.68

$2.560 
  
61016-3208-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 10,700.00

$2,675.000 
  
61016-3208-94 0100 0030 706-01 GUARDRAIL REMOVED L.F. 100.000 0.000 $ 0.00 200.000 $ 200.00 

$1.000 
  
06015-4211-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,773.80

$6,773.800 
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61016-4207-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,542.20
$5,542.200 

  
61016-3208-94 0100 0040 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 8.000 0.000 $ 0.00 8.000 $ 40.00 

$5.000 
  
61016-3208-94 0100 0050 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 8.000 $ 40.00 

$5.000 
  
06015-4211-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 638.000 0.000 $ 0.00 440.000 $ 2,904.00

$6.600 
  
61016-4207-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 510.000 0.000 $ 0.00 383.000 $ 2,527.80

$6.600 
  
61016-3208-94 0100 0060 713-16.20 SIGNS (DESCRIPTION) EACH 24.000 0.000 $ 0.00 24.000 $ 3,240.00

(CHEVRON (W8-1) $135.000 
  
06015-3212-94 0100 0010 716-01.01 RAISED PAVEMENT MARKERS (TYPE 1) EACH 71.000 0.000 $ 0.00 71.000 $ 710.00 

$10.000 
  
06015-4211-04 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 175.000 0.000 $ 0.00 147.000 $ 1,470.00

$10.000 
  
61016-4207-04 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 100.000 0.000 $ 0.00 90.000 $ 900.00 

$10.000 
  
06015-4211-04 0100 0080 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 10.900 0.000 $ 0.00 10.900 $ 41,420.00

$3,800.000 
  
61016-4207-04 0100 0090 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 9.700 0.000 $ 0.00 9.695 $ 36,841.00

$3,800.000 
  
06015-3212-94 0100 0020 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
61016-3208-94 0100 0070 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
06015-4211-04 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 25.100 0.000 $ 0.00 16.104 $ 11,272.80

$700.000 
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61016-4207-04 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 23.700 0.000 $ 0.00 13.916 $ 9,741.20
$700.000 

  
06015-4211-04 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,955.65

$8,955.650 
  
61016-4207-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,327.35

$7,327.350 
  

Project Number: 06015-4211-04 Project Current Amount $ 1,227.35
Project Number: 61016-3208-94 Project Current Amount $ 1,772.04
Project Number: 61016-4207-04 Project Current Amount $ -1,551.04

Contract Current Amount $ 1,448.35 
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