
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNG164 Estimate Number: 0004 Pay Period: 01/13/2010
to: 01/26/2010

Contract Location: Time Allowed: 55.0 days
BEGINNING IN OVERTON COUNTY WEST OF SR 85 EXTENDING INTO Time Charged: 36.0 days

Elapsed Calendar Days: 36.0 days
Percent Time: 65.45 %

Contractor: Date Let: 06/20/2008
HIGHWAYS, INC. Date Awarded: 07/02/2008
PO Box 96 Date Contract Executed: 07/23/2008
Brentwood, TN 37024 Date Notice to Proceed: 09/04/2008
Phone: Date Work Began: 09/04/2008

Date to be Completed: 10/28/2008
Date Time Stopped: 10/09/2008
Date Accepted: 10/09/2008

Estimate Paid: NO 

Counties:
OVERTON 
PICKETT 

= 
Project Number PCT Fed State Project Number Description 1

67003-3216-94 6.91 HSIP-52(52) 0.20 MILES WEST OF SR-85 TO PICKETT COUNTY LINE
67003-4215-04 64.09 N/A 2.0 MILES WEST OF SR-85 TO PICKETT COUNTY LINE
69003-3207-94 2.27 HSIP-52(52) OVERTON COUNTY LINE TO FENTRESS COUNTY LINE
69003-4206-04 26.73 N/A OVERTON COUNTY LINE TO FENTRESS COUNTY LINE

Current Contract Amount $ 1,029,646.00 
Original Contract Amount $ 1,029,646.00 

Percent Complete ($) 105.03 %

Total to Date Prev to Date This Estimate
Participating $ 1,081,397.74 $ 1,081,397.74 $ 0.00 

Total Earnings $ 1,081,397.74 $ 1,081,397.74 $ 0.00 
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Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,081,397.74 $ 1,081,397.74 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,081,397.74 $ 1,081,397.74 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,081,397.74 $ 1,081,397.74 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
67003-3216-94 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$460.000 
  
67003-4215-04 0100 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$460.000 
  
69003-3207-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$460.000 
  
69003-4206-04 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$460.000 
  
67003-3216-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -15.440 $ -15.44 

  
67003-4215-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -9,946.730 $ -9,946.73 

  
69003-3207-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
69003-4206-04 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,099.840 $ -4,099.84 
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67003-3216-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

67003-4215-04 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 -35,746.010 $ -35,746.01

$1.000 
0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 134,290.320 $ 134,290.32 

  

69003-3207-94 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

69003-4206-04 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 -15,337.320 $ -15,337.32

$1.000 
0100 9016 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 56,528.810 $ 56,528.81 

  

67003-3216-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 200.000 0.000 $ 0.00 44.320 $ 875.32 

$19.750 
  

67003-4215-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 2,626.000 0.000 $ 0.00 1,833.690 $ 36,215.38

$19.750 
  

69003-4206-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,413.000 0.000 $ 0.00 691.510 $ 13,657.32

$19.750 
  
69003-4206-04 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 225.000 0.000 $ 0.00 0.000 $ 0.00 

$79.750 
  
69003-4206-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
69003-4206-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
69003-4206-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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67003-4215-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 9.000 0.000 $ 0.00 9.150 $ 3,660.00
$400.000 

  
69003-4206-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 4.000 0.000 $ 0.00 4.050 $ 1,620.00

$400.000 
  
67003-4215-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
69003-4206-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

67003-4215-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

69003-4206-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67003-4215-04 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 6,507.000 0.000 $ 0.00 6,552.410 $ 489,792.65

$74.750 
  
69003-4206-04 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 2,511.000 0.000 $ 0.00 2,736.500 $ 204,553.38

$74.750 
  
67003-4215-04 0100 0040 411-01.12 LONGITUDINAL JOINT STABILIZATION S.F. 66,528.000 0.000 $ 0.00 65,740.000 $ 32,870.00

$0.500 
  
69003-4206-04 0100 0050 411-01.12 LONGITUDINAL JOINT STABILIZATION S.F. 22,810.000 0.000 $ 0.00 23,066.000 $ 11,533.00

$0.500 
  

67003-4215-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -19,455.680 $ -19,455.68 

  

69003-4206-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,125.330 $ -8,125.33 

  
67003-3216-94 0100 9017 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
67003-4215-04 0100 9018 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -3,486.340 $ -3,486.34

$1.000 
  
69003-3207-94 0100 9019 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
69003-4206-04 0100 9020 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -1,045.900 $ -1,045.90

$1.000 
  
67003-4215-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
69003-4206-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67003-4215-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,856.500 $ 5,856.50 

  
69003-4206-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,458.300 $ 2,458.30 

  

67003-4215-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

69003-4206-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67003-3216-94 0100 0020 411-10.01 SCORING PAVEMENT L.M. 12.600 0.000 $ 0.00 11.550 $ 5,948.25

$515.000 
  
69003-3207-94 0100 0010 411-10.01 SCORING PAVEMENT L.M. 4.500 0.000 $ 0.00 4.500 $ 2,317.50

$515.000 
  
67003-4215-04 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,350.000 0.000 $ 0.00 1,280.000 $ 10,240.00

$8.000 
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67003-3216-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 283.000 0.000 $ 0.00 37.500 $ 750.00 
$20.000 

  
67003-3216-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  

67003-3216-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 12,000.00

$3,000.000 
  
67003-3216-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 200.000 0.000 $ 0.00 330.000 $ 1,650.00

$5.000 
  
67003-4215-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 13,489.00

$13,489.000 
  
69003-4206-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,781.00

$5,781.000 
  
67003-3216-94 0100 0060 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 8.000 0.000 $ 0.00 8.000 $ 40.00 

$5.000 
  
67003-3216-94 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 8.000 $ 40.00 

$5.000 
  
67003-4215-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 577.000 0.000 $ 0.00 490.500 $ 3,924.00

$8.000 
  
69003-4206-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 186.000 0.000 $ 0.00 189.000 $ 1,512.00

$8.000 
  

67003-3216-94 0100 0080 712-09.20 TEMPORARY PLASTIC PAVEMENT MARKING
(NOISE STRIP) L.F. 144.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
67003-3216-94 0100 0090 713-16.20 SIGNS (DESCRIPTION) EACH 13.000 0.000 $ 0.00 26.000 $ 6,500.00

(CHEVRON (W1-8) $250.000 
  
69003-3207-94 0100 0020 713-16.20 SIGNS (DESCRIPTION) EACH 32.000 0.000 $ 0.00 32.000 $ 8,000.00

(CHEVRON (W1-8) $250.000 
  
67003-4215-04 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 72.000 0.000 $ 0.00 136.000 $ 2,040.00
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$15.000 
  
69003-4206-04 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 34.000 0.000 $ 0.00 27.000 $ 405.00 

$15.000 
  
67003-3216-94 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 12.600 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  
67003-4215-04 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 12.600 0.000 $ 0.00 12.308 $ 8,615.60

$700.000 
  
69003-3207-94 0100 0030 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.500 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  
69003-4206-04 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.500 0.000 $ 0.00 4.500 $ 3,150.00

$700.000 
  

67003-3216-94 0100 0110 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN 
LINE) L.M. 12.600 0.000 $ 0.00 12.600 $ 27,720.00

$2,200.000 
  

67003-4215-04 0100 0100 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN 
LINE) L.M. 12.600 0.000 $ 0.00 12.318 $ 27,099.60

$2,200.000 
  

69003-3207-94 0100 0040 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN 
LINE) L.M. 4.500 0.000 $ 0.00 4.361 $ 9,594.20

$2,200.000 
  

69003-4206-04 0100 0100 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN 
LINE) L.M. 4.500 0.000 $ 0.00 3.551 $ 7,812.20

$2,200.000 
  
67003-4215-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 18,281.90

$18,281.900 
  
69003-4206-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,835.10

$7,835.100 
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