
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/01/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNG181 Estimate Number: 0040 Pay Period: 11/01/2011
to: 02/21/2013

Contract Location: Time Allowed: 1096 days
FROM SOUTH OF SR 76 EXTENDING TO SR 52 Time Charged: 1096 days

Elapsed Calendar Days: 1096 days
Percent Time: 100.00 %
Percent Complete ($) 98.15 %
Percent Behind: 1.85 %

Contractor: Date Let: 06/20/2008
HIGHWAYS, INC. Date Awarded: 07/02/2008
PO Box 96 Date Contract Executed: 07/21/2008
Brentwood, TN 37024 Date Notice to Proceed: 08/11/2008
Phone: Date Work Began: 08/19/2008

Date to be Completed: 08/11/2011
Date Time Stopped: 08/11/2011
Date Accepted: 11/10/2011

Estimate Paid: NO 

Counties:
SUMNER 

Project Number BID PCT Fed State Project Number Description 1
83011-3227-14 100.00 STP/HPP-109(22) 0.337 MILE SOUTH OF SR 76 TO SR 52 IN PORTLAND

Current Contract Amount $ 13,520,787.38
Original Contract Amount $ 12,699,143.58 

Total to Date Prev to Date This Estimate
Participating $ 12,951,649.79 $ 12,869,986.36 $ 81,663.43

Total Earnings $ 12,951,649.79 $ 12,869,986.36 $ 81,663.43 
Stockpiled Materials $ 0.00 $ 1,607.36 $ -1,607.36 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 12,951,649.79 $ 12,871,593.72 $ 80,056.07 
Test Report Payment Adjustment $ -9,952.80 $ -16,021.40 $ 6,068.60 
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Total Adjusted Earnings $ 12,941,696.99 $ 12,855,572.32 $ 86,124.67 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 12,941,696.99 $ 12,855,572.32 $ 86,124.67 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
83011-3227-
14 0110 9549 104-01.01 VALUE ENGINEERING CHANGE LS 0.000 1.000 $ 11,905.93 1.000 $ 11,905.93

$11,905.930 
  
83011-3227-
14 0100 9530 104-02.01 VALUE ENGINEERING CHANGE DOLL 0.000 0.000 $ 0.00 65,757.500 $ 65,757.50

$1.000 
  
83011-3227-
14 0100 9540 104-02.02 VALUE ENGINEERING CHANGE DOLL 0.000 0.000 $ 0.00 44,437.500 $ 44,437.50

$1.000 
  
83011-3227-
14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 200,000.00

$200,000.000 
  
83011-3227-
14 0100 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,400.000 
  
83011-3227-
14 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -199,320.120 $ -199,320.12 

  
83011-3227-
14 0300 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83011-3227-
14 0900 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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83011-3227-
14 1100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1100 9017 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -100.170 $ -100.17 -66,158.320 $ -66,158.32 

  
83011-3227-
14 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 -5,997.840 $ -5,997.84

$1.000 
0100 9018 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 24,865.520 $ 24,865.52 

  
83011-3227-
14 0300 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83011-3227-
14 0900 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 -21.550 $ -21.55 0.000 $ 0.00 

$1.000 
  
83011-3227-
14 1100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83011-3227-
14 0110 9027 109-05.01 ELIMINATED OR ALTERED ITEM DOLL 0.000 28,468.360 $ 28,468.36 28,468.360 $ 28,468.36

(730-23.01) $1.000 
  
83011-3227-
14 0100 0015 109-10.01 TRAINEE HOUR 7,000.000 0.000 $ 0.00 0.000 $ 0.00 

$0.800 
  
83011-3227-
14 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 75,000.00

$75,000.000 
  
83011-3227-
14 0100 0030 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 44.000 0.000 $ 0.00 26.000 $ 260.00 

(SIZE 15" C.M.P. ,STA. 585+77.05 S.R. $10.000 
  
83011-3227-
14 0100 0040 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 63.000 0.000 $ 0.00 74.000 $ 740.00 

(SIZE 24" C.M.P. ,STA. 104+63.74 S.R. $10.000 
  

83011-3227- 0100 0050 202-02.03 REMOVAL OF PIPE (SIZE ,STA.) L.F. 48.000 0.000 $ 0.00 48.000 $ 480.00 
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14 
(SIZE 15" R.C.P. ,STA. 115+23.27 SUM $10.000 

  
83011-3227-
14 0100 0060 202-02.04 REMOVAL OF PIPE (SIZE ,STA.) L.F. 53.000 0.000 $ 0.00 53.000 $ 530.00 

(SIZE 15" C.M.P. ,STA. 120+44.35 HUNT $10.000 
  
83011-3227-
14 0100 0070 202-02.05 REMOVAL OF PIPE (SIZE ,STA.) L.F. 55.000 0.000 $ 0.00 15.000 $ 150.00 

(SIZE 15" C.M.P. ,STA. 100+15.27 WILL $10.000 
  
83011-3227-
14 0100 0080 202-02.06 REMOVAL OF PIPE (SIZE ,STA.) L.F. 53.000 0.000 $ 0.00 53.000 $ 530.00 

(SIZE 18" C.M.P. ,STA. 632+67.35 S.R. $10.000 
  
83011-3227-
14 0100 0090 202-02.07 REMOVAL OF PIPE (SIZE ,STA.) L.F. 46.000 0.000 $ 0.00 46.000 $ 460.00 

(SIZE 18" C.M.P. ,STA. 136+20.56 W. L $10.000 
  
83011-3227-
14 0100 0100 202-02.08 REMOVAL OF PIPE (SIZE ,STA.) L.F. 55.000 0.000 $ 0.00 55.000 $ 550.00 

(SIZE 15" C.M.P. ,STA. 136+66.67 E. L $10.000 
  
83011-3227-
14 0100 0110 202-02.09 REMOVAL OF PIPE (SIZE ,STA.) L.F. 44.000 0.000 $ 0.00 44.000 $ 440.00 

(SIZE 18" C.M.P. ,STA. 651+37.10 S.R. $10.000 
  
83011-3227-
14 0100 0120 202-02.10 REMOVAL OF PIPE (SIZE ,STA.) L.F. 40.000 0.000 $ 0.00 40.000 $ 400.00 

(SIZE 15" C.M.P. ,STA. 140+22.69 HARD $10.000 
  
83011-3227-
14 0100 0130 202-02.11 REMOVAL OF PIPE (SIZE ,STA.) L.F. 39.000 0.000 $ 0.00 39.000 $ 390.00 

(SIZE 15" C.M.P. ,STA. 198+25.08 PARK $10.000 
  
83011-3227-
14 0100 0140 202-02.12 REMOVAL OF PIPE (SIZE ,STA.) L.F. 25.000 0.000 $ 0.00 20.000 $ 200.00 

(SIZE 15" C.M.P. ,STA. 200+24.88 SUMN $10.000 
  
83011-3227-
14 0100 0150 202-02.13 REMOVAL OF PIPE (SIZE ,STA.) L.F. 71.000 0.000 $ 0.00 80.000 $ 800.00 

(SIZE 18" C.M.P. ,STA. 663+87.01 S.R. $10.000 
  
83011-3227-
14 0100 0160 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 38,212.000 0.000 $ 0.00 71,377.860 $ 107,066.79
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$1.500 
  
83011-3227-
14 0900 9500 202-03.02 REMOVAL OF RIGID PAVEMENT C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
83011-3227-
14 0100 0170 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 19,400.00

(53'~3'x3' R.C.B.C, STA. 579+32.32) $19,400.000 
  
83011-3227-
14 0300 1640 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

(3@10'X5' R.C.S.B., STA. 673+60.55) $25,000.000 
  
83011-3227-
14 0100 0180 202-04.51 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 11,200.00

(71'~5'x3' R.C.B.C, STA. 595+44.25) $11,200.000 
  
83011-3227-
14 0100 0190 202-04.52 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 12,100.00

(50'~10'x3' R.C.B.C., STA. 604+53.93) $12,100.000 
  
83011-3227-
14 0100 0200 202-04.53 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00

(45'~6'x5' R.C.B.C., STA. 618+44.09) $8,500.000 
  
83011-3227-
14 0100 9525 202-04.54 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 0.000 0.000 $ 0.00 1.000 $ 15,000.00

Removal of Structures ( building , tract #185 ) $15,000.000 
  
83011-3227-
14 0100 0210 203-01 ROAD & DRAINAGE EXCAVATION 

(UNCLASSIFIED) C.Y. 101,884.000 -
53,835.000 $ -296,092.50 57,404.480 $ 315,724.64

$5.500 
  
83011-3227-
14 0100 9005 203-01.03 ROAD & DRAINAGE EXCAVATION 

(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$6.600 
  
83011-3227-
14 0100 0220 203-04 PLACING AND SPREADING TOPSOIL C.Y. 111.000 0.000 $ 0.00 4,810.000 $ 144,300.00

$30.000 
  
83011-3227-
14 0100 0230 203-05 UNDERCUTTING C.Y. 20,000.000 0.000 $ 0.00 8,784.840 $ 61,493.88

$7.000 
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83011-3227-
14 0100 0240 203-06 WATER M.G. 1,510.000 0.000 $ 0.00 0.000 $ 0.00 

$0.010 
  
83011-3227-
14 0100 0250 204-08 FOUNDATION FILL MATERIAL C.Y. 185.000 0.000 $ 0.00 207.790 $ 8,311.60

$40.000 
  
83011-3227-
14 0100 0260 209-02.04 10" TEMPORARY SLOPE DRAIN L.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
83011-3227-
14 0100 0270 209-03 CHECK DAMS S.F. 4,409.000 0.000 $ 0.00 5,830.500 $ 50,142.30

$8.600 
  
83011-3227-
14 0100 0280 209-05 SEDIMENT REMOVAL C.Y. 2,061.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
83011-3227-
14 0100 0290 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 13,619.000 0.000 $ 0.00 2,282.000 $ 10,953.60

$4.800 
  
83011-3227-
14 0100 0300 209-08.03 TEMPORARY SILT FENCE (WITHOUT 

BACKING) L.F. 53,477.000 0.000 $ 0.00 18,883.000 $ 25,492.05

$1.350 
  
83011-3227-
14 0100 0310 209-09.01 SANDBAGS BAG 3,807.000 0.000 $ 0.00 4,875.000 $ 15,892.50

$3.260 
  
83011-3227-
14 0100 0320 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 

2'0" X 13'3") BAG 12.000 0.000 $ 0.00 7.000 $ 4,550.00

$650.000 
  
83011-3227-
14 0100 0330 209-09.22 POLYACHLAMIDE POWDER LB. 88.000 0.000 $ 0.00 0.000 $ 0.00 

$61.000 
  
83011-3227-
14 0100 0340 209-09.24 JUTE MESH FABRIC S.Y. 16,884.000 0.000 $ 0.00 0.000 $ 0.00 

$4.800 
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83011-3227-
14 0100 0350 209-09.40 CURB INLET PROTECTION (TYPE 1) EACH 15.000 0.000 $ 0.00 55.000 $ 31,350.00

$570.000 
0100 0350 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 570.000 5.000 $ 2,850.00 0.000 $ 0.00 

  
83011-3227-
14 0100 0360 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 9.000 0.000 $ 0.00 0.000 $ 0.00 

$270.000 
  
83011-3227-
14 0100 0370 209-09.42 CURB INLET PROTECTION (TYPE 3) EACH 72.000 0.000 $ 0.00 0.000 $ 0.00 

$249.000 
  
83011-3227-
14 0100 0380 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 15.000 0.000 $ 0.00 63.000 $ 5,985.00

$95.000 
  
83011-3227-
14 0100 0390 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 1,036.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
83011-3227-
14 0100 0400 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 715.000 0.000 $ 0.00 124.940 $ 481.02 

$3.850 
  
83011-3227-
14 0100 9526 209-40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 0.000 0.000 $ 0.00 28.000 $ 32,200.00

$1,150.000 
  
83011-3227-
14 0100 9527 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 0.000 0.000 $ 0.00 25.000 $ 16,250.00

$650.000 
  
83011-3227-
14 0100 9528 209-40.47 CATCH BASIN FILTER ASSEMBLY(TYPE 7) EACH 0.000 0.000 $ 0.00 1.000 $ 745.00 

$745.000 
  
83011-3227-
14 0100 9529 209-40.48 CATCH BASIN FILTER ASSEMBLY(TYPE 8) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,035.000 
  
83011-3227-
14 1100 2400 303-01 MINERAL AGGREGATE, TYPE A BASE, 

GRADING D TON 55,221.000 102.040 $ 1,734.68 58,953.530 $ 1,002,210.01

$17.000 
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83011-3227-
14 0100 0410 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 1,356.000 441.240 $ 11,031.00 4,563.840 $ 114,096.00

$25.000 
  
83011-3227-
14 0300 1650 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 1,237.000 -46.660 $ -1,166.50 458.500 $ 11,462.50

$25.000 
  
83011-3227-
14 0100 0420 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 377.000 -847.190 $ -18,638.18 583.430 $ 12,835.46

$22.000 
  
83011-3227-
14 0100 0430 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-

HM) GRADING A TON 1,323.000 0.000 $ 0.00 1,290.780 $ 77,446.80

$60.000 
  
83011-3227-
14 0100 0440 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-

HM) GRADING B-M2 TON 2,310.000 0.000 $ 0.00 3,060.480 $ 205,052.16

$67.000 
  
83011-3227-
14 0100 0450 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-

HM) GRADING A TON 15,173.000 0.000 $ 0.00 12,413.180 $ 719,964.44

$58.000 
  
83011-3227-
14 0100 0460 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) 

GRADING A-S TON 386.000 0.000 $ 0.00 280.204 $ 187,176.27

$668.000 
  
83011-3227-
14 0100 0470 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 11,489.000 0.000 $ 0.00 9,059.990 $ 362,399.60

$40.000 
  
83011-3227-
14 0100 0480 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-

HM) GRADING B-M2 TON 10,004.000 0.000 $ 0.00 11,832.970 $ 751,393.60

$63.500 
  
83011-3227-
14 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -71,461.310 $ -71,461.31 

  
83011-3227-
14 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,278.200 $ 15,278.20 

  
83011-3227-
14 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 

PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83011-3227-
14 0100 0490 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 

(PC) TON 227.000 0.000 $ 0.00 0.000 $ 0.00 

$610.000 
  
83011-3227-
14 0100 0500 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 907.000 0.000 $ 0.00 0.000 $ 0.00 

$21.000 
  
83011-3227-
14 0100 0510 403-01 BITUMINOUS MATERIAL FOR TACK COAT 

(TC) TON 25.000 0.000 $ 0.00 16.860 $ 8,379.42

$497.000 
  
83011-3227-
14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -2,381.880 $ -2,381.88

$1.000 
  
83011-3227-
14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 

DEDUCTION DOLL 0.000 0.000 $ 0.00 -1,263.420 $ -1,263.42

$1.000 
  
83011-3227-
14 0100 0520 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 61.000 0.000 $ 0.00 0.000 $ 0.00 

$89.000 
  
83011-3227-
14 0100 0530 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,691.000 0.000 $ 0.00 2,497.580 $ 219,787.04

$88.000 
  
83011-3227-
14 0100 0540 411-02.10 ACS MIX(PG70-22) GRADING D TON 5,863.000 0.000 $ 0.00 6,149.470 $ 467,359.72

$76.000 
  
83011-3227-
14 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 

CONTENT DOLL 0.000 0.000 $ 0.00 8,447.150 $ 8,447.15

$1.000 
0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -32,119.190 $ -32,119.19 
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83011-3227-
14 0100 9022 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83011-3227-
14 0300 9023 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83011-3227-
14 0900 9024 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83011-3227-
14 1100 9025 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83011-3227-
14 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83011-3227-
14 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,237.000 $ 3,237.00 

  
83011-3227-
14 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 

PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83011-3227-
14 0100 0550 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 338.000 -35.860 $ -12,120.68 342.100 $ 115,629.80

$338.000 
  
83011-3227-
14 0100 0560 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 72,790.000 5,328.000 $ 6,500.16 74,026.000 $ 90,311.72

$1.220 
0100 0560 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 1.220 -1,755.000 $ -2,141.10 -1,755.000 $ -2,141.10 

  
83011-3227-
14 0300 9010 604-01.06 CLASS A CONCRETE ADJUSTMENT 

(INCREASE) C.Y. 0.000 27.500 $ 9,708.88 360.500 $ 127,274.53

$353.050 
  
83011-3227-
14 0300 9011 604-01.07 CLASS A CONCRETE ADJUSTMENT 

(DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$267.090 
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83011-3227-
14 0300 1660 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 242.000 0.000 $ 0.00 0.000 $ 0.00 

$307.000 
  
83011-3227-
14 0300 1670 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 59,002.000 2,344.000 $ 2,859.68 86,366.000 $ 105,366.52

$1.220 
  
83011-3227-
14 0100 0570 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 7,937.000 0.000 $ 0.00 8,433.000 $ 354,186.00

$42.000 
  
83011-3227-
14 0100 0580 607-03.30 18" PIPE CULVERT L.F. 90.000 0.000 $ 0.00 355.000 $ 14,200.00

$40.000 
  
83011-3227-
14 0100 0590 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 4,435.000 0.000 $ 0.00 4,360.000 $ 233,260.00

$53.500 
  
83011-3227-
14 0100 0600 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,287.000 0.000 $ 0.00 1,182.000 $ 91,014.00

$77.000 
  
83011-3227-
14 0100 0610 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 318.000 0.000 $ 0.00 315.000 $ 35,280.00

$112.000 
  
83011-3227-
14 0100 0620 607-09.02 48" CONCRETE PIPE CULVERT (CLASS III) L.F. 360.000 0.000 $ 0.00 256.000 $ 43,520.00

$170.000 
  
83011-3227-
14 0100 0630 607-10.02 54" CONCRETE PIPE CULVERT (CLASS III) L.F. 190.000 0.000 $ 0.00 184.000 $ 38,640.00

$210.000 
  
83011-3227-
14 0100 0640 607-16.01 23"X 14" HORIZONTAL OVAL CONCRETE PIPE 

CULVERT L.F. 307.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
83011-3227-
14 0100 0650 607-16.02 30"X 19" HORIZONTAL OVAL CONCRETE PIPE 

CULVERT L.F. 603.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
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83011-3227-
14 0100 0660 607-16.04 38"X 24" HORIZONTAL OVAL CONCRETE PIPE 

CULVERT L.F. 297.000 0.000 $ 0.00 0.000 $ 0.00 

$78.000 
  
83011-3227-
14 0100 0670 611-02.13 JUNCTION BOX, TYPE 4 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$5,000.000 
  
83011-3227-
14 0100 0680 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 61.000 0.000 $ 0.00 56.750 $ 17,025.00

$300.000 
  
83011-3227-
14 0100 0690 611-07.02 STEEL BAR REINFORCEMENT (PIPE 

ENDWALLS) LB. 2,397.000 2,397.000 $ 2,924.34 2,397.000 $ 2,924.34

$1.220 
  
83011-3227-
14 0100 0700 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 334.000 334.000 $ 1,252.50 334.000 $ 1,252.50

$3.750 
  
83011-3227-
14 0100 0710 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 5.000 $ 9,250.00

$1,850.000 
  
83011-3227-
14 0100 0720 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 71.000 0.000 $ 0.00 71.000 $ 145,550.00

$2,050.000 
  
83011-3227-
14 0100 0730 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$4,575.000 
  
83011-3227-
14 0100 0740 611-13.02 CATCH BASINS, TYPE 13, > 4' - 8' DEPTH EACH 7.000 0.000 $ 0.00 6.000 $ 16,800.00

$2,800.000 
  
83011-3227-
14 0100 0750 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 20.000 0.000 $ 0.00 18.000 $ 77,850.00

$4,325.000 
  
83011-3227-
14 0100 0760 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 5,575.00

$5,575.000 
  

3/1/2013



83011-3227-
14 0100 0770 611-43.02 CATCH BASINS, TYPE 43, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,575.00

$3,575.000 
  
83011-3227-
14 0100 0780 611-90.01 CATCH BASINS, (TYPE __, __' DEPTH) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

(TYPE 12 SPECIAL, > 0'-4' DEPTH) $1,875.000 
  
83011-3227-
14 0100 0790 611-90.02 CATCH BASINS, (TYPE __, __' DEPTH) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(TYPE 12 SPECIAL, > 4'-8' DEPTH) $2,525.000 
  
83011-3227-
14 0100 0800 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 130.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
83011-3227-
14 0100 0810 621-03.05 36" TEMPORARY DRAINAGE PIPE L.F. 133.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
83011-3227-
14 0100 0820 621-03.07 48" TEMPORARY DRAINAGE PIPE L.F. 169.000 0.000 $ 0.00 215.000 $ 12,900.00

$60.000 
0100 0820 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 60.000 0.000 $ 0.00 -60.000 $ -3,600.00 

  
83011-3227-
14 0100 0830 621-03.09 60" TEMPORARY DRAINAGE PIPE L.F. 269.000 0.000 $ 0.00 192.000 $ 13,440.00

$70.000 
0100 0830 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 70.000 0.000 $ 0.00 -60.000 $ -4,200.00 

  
83011-3227-
14 0100 0840 701-01.03 CONCRETE SIDEWALK - 4 " (DESCRIPTION) S.F. 107,303.000 0.000 $ 0.00 87,175.250 $ 224,040.39

(5' WIDTH) $2.570 
  
83011-3227-
14 0100 0845 701-02 CONCRETE DRIVEWAY S.F. 9,472.000 143.930 $ 683.67 24,294.000 $ 115,396.50

$4.750 
  
83011-3227-
14 0100 0850 701-02.03 CONCRETE HANDICAP RAMP S.F. 2,650.000 595.000 $ 3,480.75 4,965.250 $ 29,046.71

$5.850 
0100 0850 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 5.850 -2.000 $ -11.70 -2.000 $ -11.70 

  

83011-3227- 0100 0860 702-01 CONCRETE CURB C.Y. 10.000 0.000 $ 0.00 20.870 $ 3,360.07
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14 
$161.000 

  
83011-3227-
14 0100 0870 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 1,561.000 1.070 $ 163.60 1,649.840 $ 252,260.54

$152.900 
  
83011-3227-
14 0100 0880 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 112.000 0.000 $ 0.00 157.090 $ 43,199.75

$275.000 
0100 0880 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT C.Y. $ 275.000 0.220 $ 60.50 0.000 $ 0.00 

  
83011-3227-
14 0100 0890 705-01.04 METAL BEAM GUARD FENCE L.F. 200.000 0.000 $ 0.00 175.000 $ 13,125.00

$75.000 
  
83011-3227-
14 0100 0900 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 2,158.000 0.000 $ 0.00 1,775.000 $ 60,350.00

$34.000 
  
83011-3227-
14 0100 9012 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 300.000 $ 15,300.00

$51.000 
  
83011-3227-
14 0100 0910 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 14.000 0.000 $ 0.00 14.000 $ 10,150.00

$725.000 
  
83011-3227-
14 0100 0920 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 

TL3) EACH 12.000 0.000 $ 0.00 12.000 $ 45,600.00

$3,800.000 
  
83011-3227-
14 0100 0930 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 

TL-3 EACH 12.000 0.000 $ 0.00 10.000 $ 97,000.00

$9,700.000 
  
83011-3227-
14 0100 0940 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 92.000 0.000 $ 0.00 94.000 $ 8,930.00

$95.000 
  
83011-3227-
14 0100 0950 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,191.000 -393.360 $ -13,767.60 1,242.250 $ 43,478.75

$35.000 
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83011-3227-
14 0100 0960 709-05.07 MACHINED RIP-RAP (CLASS A-2) TON 266.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
83011-3227-
14 0100 0970 709-05.08 MACHINED RIP-RAP (CLASS B) TON 114.000 -114.180 $ -3,996.30 80.890 $ 2,831.15

$35.000 
  
83011-3227-
14 0100 0980 709-05.21 DUMPED RIP-RAP TON 113.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
83011-3227-
14 0100 0990 710-04 FILTER CLOTH UNDERDRAIN (WITH PIPE) L.F. 19,537.000 0.000 $ 0.00 19,280.000 $ 57,840.00

$3.000 
  
83011-3227-
14 0100 1000 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 125,000.00

$125,000.000 
  
83011-3227-
14 0100 1010 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 6,540.000 0.000 $ 0.00 3,239.000 $ 80,975.00

$25.000 
  
83011-3227-
14 0100 1020 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 374.000 0.000 $ 0.00 626.000 $ 28,796.00

$46.000 
  
83011-3227-
14 0100 1030 712-05.01 WARNING LIGHTS (TYPE A) EACH 70.000 0.000 $ 0.00 14.000 $ 798.00 

$57.000 
  
83011-3227-
14 0100 1040 712-05.03 WARNING LIGHTS (TYPE C) EACH 215.000 0.000 $ 0.00 427.000 $ 29,036.00

$68.000 
  
83011-3227-
14 0100 1050 712-06 SIGNS (CONSTRUCTION) S.F. 912.000 0.000 $ 0.00 603.500 $ 4,828.00

$8.000 
  
83011-3227-
14 0100 1060 712-06.01 VERTICAL PANELS S.F. 820.000 0.000 $ 0.00 124.000 $ 1,643.00

$13.250 
  

83011-3227-
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14 0100 1070 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 350.000 0.000 $ 0.00 84.000 $ 1,134.00
$13.500 

  
83011-3227-
14 0100 1080 713-11.01 "U" SECTION STEEL POSTS LB. 1,607.000 0.000 $ 0.00 1,481.750 $ 3,482.11

$2.350 
  
83011-3227-
14 0100 1090 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE 

POST LB. 416.000 0.000 $ 0.00 416.484 $ 1,957.47

$4.700 
  
83011-3227-
14 0100 1100 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 273.000 0.000 $ 0.00 307.140 $ 3,037.61

$9.890 
  
83011-3227-
14 0100 1110 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 197.000 0.000 $ 0.00 124.000 $ 1,364.00

$11.000 
  
83011-3227-
14 0110 9555 714-03 JACKED OR BORED CONDUIT L.F. 0.000 20.000 $ 472.20 20.000 $ 472.20 

$23.610 
  
83011-3227-
14 0110 9556 714-06.04 CABLE (1/C # 8 AWG) L.F. 0.000 680.000 $ 727.60 680.000 $ 727.60 

$1.070 
  
83011-3227-
14 0110 9551 714-08.11 LIGHT STANDARDS (DESCRIPTION) EACH 0.000 2.000 $ 7,233.36 2.000 $ 7,233.36

Decorative Light Standard $3,616.680 
  
83011-3227-
14 0110 9553 714-08.20 FOUNDATION (ONLY) FOR LIGHT STANDARD EACH 0.000 2.000 $ 2,683.00 2.000 $ 2,683.00

$1,341.500 
  
83011-3227-
14 0110 9552 714-09.08 LUMINAIRES (400 WATT - UNDERPASS) EACH 0.000 3.000 $ 8,322.66 3.000 $ 8,322.66

$2,774.220 
  
83011-3227-
14 0100 1120 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 11.800 0.000 $ 0.00 10.487 $ 51,124.13

$4,875.000 
  
83011-3227-
14 0100 1130 716-02.04 PLASTIC PAVEMENT MARKING

(CHANNELIZATION STRIPING) S.Y. 1,674.000 0.000 $ 0.00 64.667 $ 776.00 
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$12.000 
  
83011-3227-
14 0100 1140 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 334.000 0.000 $ 0.00 297.000 $ 4,306.50

$14.500 
  
83011-3227-
14 0100 1150 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 

ARROW) EACH 64.000 0.000 $ 0.00 61.000 $ 12,505.00

$205.000 
  
83011-3227-
14 0100 1160 716-02.09 PLASTIC PAVEMENT MARKING 

(LONGITUDINAL CROSS-WALK) L.F. 710.000 0.000 $ 0.00 242.000 $ 9,559.00

$39.500 
  
83011-3227-
14 0100 1170 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-

TURN ARROW) EACH 6.000 0.000 $ 0.00 3.000 $ 750.00 

$250.000 
  
83011-3227-
14 0100 1180 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED 

LINE) L.F. 435.000 0.000 $ 0.00 0.000 $ 0.00 

$2.500 
  
83011-3227-
14 0100 1190 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 

ARROW) EACH 8.000 0.000 $ 0.00 9.000 $ 1,350.00

$150.000 
  
83011-3227-
14 0100 1200 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER 

LINE) L.F. 10,035.000 0.000 $ 0.00 0.000 $ 0.00 

$1.300 
  
83011-3227-
14 0100 1210 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 8.600 0.000 $ 0.00 28.095 $ 42,142.50

$1,500.000 
  
83011-3227-
14 0100 1220 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 330,000.00

$330,000.000 
  
83011-3227-
14 0100 1230 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 3.000 $ 3,000.00 4.000 $ 4,000.00

$1,000.000 
  
83011-3227-
14 0110 9548 730-01.03 MODIFICATION OF EXISTING TRAFFIC 

SIGNAL EQUIPMENT EACH 0.000 0.000 $ 0.00 1.000 $ 10,629.00

Paint black $10,629.000 
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83011-3227-
14 0100 1240 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 

BACKPLATE) EACH 10.000 0.000 $ 0.00 10.000 $ 7,680.00

$768.000 
  
83011-3227-
14 0100 1250 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 

BACKPLATE) EACH 6.000 0.000 $ 0.00 6.000 $ 7,890.00

$1,315.000 
  
83011-3227-
14 0100 1260 730-03.20 INSTALL PULL BOX (TYPE A) EACH 5.000 4.000 $ 1,300.00 9.000 $ 2,925.00

$325.000 
  
83011-3227-
14 0100 1270 730-03.21 INSTALL PULL BOX (TYPE B) EACH 5.000 4.000 $ 1,300.00 9.000 $ 2,925.00

$325.000 
  
83011-3227-
14 0100 1280 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 1,600.00

$800.000 
  
83011-3227-
14 0100 1290 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 1,217.000 0.000 $ 0.00 2,438.000 $ 2,438.00

$1.000 
0100 1290 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 1.000 1,098.000 $ 1,098.00 0.000 $ 0.00 

  
83011-3227-
14 0100 1300 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 2,375.000 1,365.000 $ 1,569.75 2,460.000 $ 2,829.00

$1.150 
  
83011-3227-
14 0100 1310 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 

STRENGTH) L.F. 804.000 0.000 $ 0.00 0.000 $ 0.00 

(15,490 LBS.MIN.BRK STRENGTH) $2.000 
  
83011-3227-
14 0100 1320 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 804.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
83011-3227-
14 0100 1330 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 1,647.000 20.000 $ 120.00 1,629.000 $ 9,774.00

$6.000 
  
83011-3227-
14 0100 1340 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 76.000 224.000 $ 1,792.00 380.000 $ 3,040.00

3/1/2013



$8.000 
  
83011-3227-
14 0110 9541 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 0.000 1,255.000 $ 19,452.50 1,519.000 $ 23,544.50

$15.500 
  
83011-3227-
14 0110 9542 730-12.09 CONDUIT 3" DIAMETER (RGS) L.F. 0.000 30.000 $ 660.00 380.000 $ 8,360.00

$22.000 
  
83011-3227-
14 0100 1350 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK 

MOUNT) EACH 5.000 0.000 $ 0.00 5.000 $ 1,760.00

$352.000 
  
83011-3227-
14 0100 1360 730-14.01 SHIELDED DETECTOR CABLE L.F. 4,671.000 434.000 $ 347.20 4,280.000 $ 3,424.00

$0.800 
  
83011-3227-
14 0100 1370 730-14.02 SAW SLOT L.F. 2,913.000 424.000 $ 1,484.00 3,167.000 $ 11,084.50

$3.500 
  
83011-3227-
14 0100 1380 730-14.03 LOOP WIRE L.F. 7,778.000 417.000 $ 208.50 7,760.000 $ 3,880.00

$0.500 
  
83011-3227-
14 0100 1390 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 2.000 1.000 $ 12,059.00 2.000 $ 24,118.00

$12,059.000 
  
83011-3227-
14 0100 1400 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 2.000 1.000 $ 2,068.00 2.000 $ 4,136.00

$2,068.000 
  
83011-3227-
14 0100 1410 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$10,640.000 
  
83011-3227-
14 0110 9543 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 2,600.00

Pedestrian $1,300.000 
  
83011-3227-
14 0110 9544 730-23.36 CANTILEVER SIGNAL SUPPORT 

(DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 28,200.00

1 arm @ 50' $14,100.000 
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83011-3227-
14 0110 9545 730-23.37 CANTILEVER SIGNAL SUPPORT 

(DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 17,500.00

1 arm @ 45' and 1 arm @ 55' $17,500.000 
  
83011-3227-
14 0110 9546 730-23.38 CANTILEVER SIGNAL SUPPORT 

(DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 18,300.00

2 arm @ 50' $18,300.000 
  
83011-3227-
14 0110 9547 730-23.39 CANTILEVER SIGNAL SUPPORT 

(DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 28,600.00

1 arm @ 55' $14,300.000 
  
83011-3227-
14 0100 1420 730-23.40 CANTILEVER SIGNAL SUPPORT (1 ARM @ 15') EACH 4.000 4.000 $ 34,044.00 4.000 $ 34,044.00

$8,511.000 
  
83011-3227-
14 0100 1430 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 16.000 16.000 $ 14,032.00 16.000 $ 14,032.00

$877.000 
  
83011-3227-
14 0100 1440 740-10.01 GEOTEXTILE (TYPE I)(SUBSURFACE 

DRAINAGE) S.Y. 496.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
83011-3227-
14 0100 1450 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 4,430.000 0.000 $ 0.00 414.340 $ 683.66 

$1.650 
  
83011-3227-
14 0100 1460 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 456.000 0.000 $ 0.00 233.000 $ 466.00 

$2.000 
  
83011-3227-
14 0900 1680 771-16.01 4 IN DI STEEL GAS LN L.F. 4,450.000 380.000 $ 15,200.00 4,517.000 $ 180,680.00

$40.000 
  
83011-3227-
14 0900 1690 771-16.02 4 IN DI PE GAS LN L.F. 470.000 -36.000 $ -684.00 480.000 $ 9,120.00

$19.000 
  
83011-3227-
14 0900 1700 771-16.03 2 IN DI STEEL GAS LN L.F. 6,640.000 30.000 $ 630.00 6,274.000 $ 131,754.00

$21.000 
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83011-3227-
14 0900 1710 771-16.04 2 IN DI PE GAS LN L.F. 1,800.000 0.000 $ 0.00 1,325.000 $ 22,525.00

$17.000 
  
83011-3227-
14 0900 1720 771-16.05 BORE & JACK 8 IN STL CSNG PIPE W/4 IN DI 

GAS LN L.F. 360.000 0.000 $ 0.00 337.000 $ 60,660.00

$180.000 
  
83011-3227-
14 0900 1730 771-16.06 BORE & JACK 4 IN STL CSNG PIPE W/2 IN DI 

STEEL GAS LN L.F. 370.000 120.000 $ 20,400.00 544.000 $ 92,480.00

$170.000 
  
83011-3227-
14 0900 1740 771-16.07 BORE & JACK 4 IN STL CSNG PIPE W/2 IN DI PE 

GAS LN L.F. 110.000 0.000 $ 0.00 0.000 $ 0.00 

$160.000 
  
83011-3227-
14 0900 1750 771-16.08 4 IN STEEL VALVE W/BOX EACH 8.000 -2.000 $ -4,250.00 8.000 $ 17,000.00

$2,125.000 
  
83011-3227-
14 0900 1760 771-16.09 2 IN STEEL VALVE W/BOX EACH 12.000 1.000 $ 1,130.00 15.000 $ 16,950.00

$1,130.000 
  
83011-3227-
14 0900 1770 771-16.10 2 IN PE VALVE W/BOX EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00

$750.000 
  
83011-3227-
14 0900 1780 771-16.11 4 IN HOT TAP EACH 5.000 0.000 $ 0.00 3.000 $ 17,400.00

$5,800.000 
  
83011-3227-
14 0900 1790 771-16.12 2 IN HOT TAP EACH 6.000 -4.000 $ -5,280.00 8.000 $ 10,560.00

$1,320.000 
  
83011-3227-
14 0900 1800 771-16.13 2 IN PLUG VALVE EACH 2.000 0.000 $ 0.00 1.000 $ 850.00 

$850.000 
  
83011-3227-
14 0900 1810 771-16.14 FITTINGS LB. 500.000 0.000 $ 0.00 632.400 $ 10,118.40

$16.000 
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83011-3227-
14 0900 1820 771-16.15 CONCRETE PROTECTION L.F. 50.000 0.000 $ 0.00 10.000 $ 1,750.00

$175.000 
  
83011-3227-
14 0900 1830 771-16.16 PAVEMENT REPAIR L.F. 250.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
83011-3227-
14 0900 1840 771-16.17 NO. 57 STONE BACKFILL FOR DRVWAY 

CROSSINGS TON 400.000 -209.090 $ -4,181.80 722.800 $ 14,456.00

$20.000 
  
83011-3227-
14 0900 9516 771-18.72 3/4IN DI PE GAS LINE L.F. 0.000 66.000 $ 1,122.00 241.000 $ 4,097.00

$17.000 
  
83011-3227-
14 0900 9517 771-18.73 1IN DI PE GAS LINE L.F. 0.000 0.000 $ 0.00 68.000 $ 1,156.00

$17.000 
  
83011-3227-
14 0900 9518 771-18.74 SERVICE CONNECTIONS ( HOT TAPS ) EACH 0.000 23.000 $ 19,550.00 39.000 $ 33,150.00

$850.000 
  
83011-3227-
14 0900 9519 771-18.75 3/4 TO 1IN PE SERVICE UNDER DRIVES L.F. 0.000 0.000 $ 0.00 71.000 $ 1,704.00

$24.000 
  
83011-3227-
14 0900 9520 771-18.76 3/4 TO 1IN PE SRVCE LNES (PUNCH UNDER 

ROADWAY) L.F. 0.000 0.000 $ 0.00 142.000 $ 4,970.00

$35.000 
  
83011-3227-
14 0900 9521 771-18.77 CUT AND CAP EXISTING SERVICE LINES EACH 0.000 19.000 $ 2,090.00 44.000 $ 4,840.00

$110.000 
  
83011-3227-
14 0900 9522 771-18.78 3/4 TO 1IN PE TAPPING TEES EACH 0.000 0.000 $ 0.00 43.000 $ 10,750.00

$250.000 
  
83011-3227-
14 0900 9523 771-18.79 CONNECT TO EXISTING 3/4IN HPS SERVICE AT 

HOUSE EACH 0.000 26.000 $ 31,200.00 34.000 $ 40,800.00

$1,200.000 
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83011-3227-
14 0900 9524 771-18.80 CONCRETE REMOVAL AND REPLACEMENT C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
83011-3227-
14 0900 1850 775-30.30 12 IN CL 250 DI WTR LN L.F. 9,500.000 0.000 $ 0.00 0.000 $ 0.00 

$70.000 
  
83011-3227-
14 0900 1860 775-30.31 6 IN CL 250 DI WTR LN L.F. 7,750.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
83011-3227-
14 0900 1870 775-30.32 BORE & JACK 24 IN STL CSNG PIPE W/12 IN CL 

250 DI WTR LN L.F. 660.000 355.000 $ 106,500.00 830.000 $ 249,000.00

$300.000 
  
83011-3227-
14 0900 1880 775-30.33 BORE & JACK 12 IN STL CSNG PIPE W/6 IN CL 

250 DI WTR LN L.F. 320.000 25.000 $ 3,875.00 185.000 $ 28,675.00

$155.000 
  
83011-3227-
14 0900 1890 775-30.34 12 IN BUTTER FLY VALVE W/BOX EACH 14.000 1.000 $ 2,900.00 14.000 $ 40,600.00

$2,900.000 
  
83011-3227-
14 0900 1900 775-30.35 6 IN GATE VALVE W/BOX EACH 20.000 2.000 $ 2,900.00 33.000 $ 47,850.00

$1,450.000 
  
83011-3227-
14 0900 1910 775-30.36 6 IN X 6 IN TAPPING SLEEVE AND VALVE 

W/BOX EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$3,150.000 
  
83011-3227-
14 0900 1920 775-30.37 5 1/4 IN HYDRANT EACH 12.000 -3.000 $ -14,700.00 11.000 $ 53,900.00

$4,900.000 
  
83011-3227-
14 0900 1930 775-30.38 DUCTILE IRON FITTINGS LB. 6,000.000 -2,322.000 $ -9,288.00 11,307.000 $ 45,228.00

$4.000 
  
83011-3227-
14 0900 1940 775-30.39 3/4" SERVICE ASSEMBLY EACH 95.000 8.000 $ 6,400.00 70.000 $ 56,000.00

$800.000 
  

83011-3227-
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14 0900 1950 775-30.40 2" SERVICE ASSEMBLY EACH 15.000 0.000 $ 0.00 1.000 $ 2,000.00
$2,000.000 

  
83011-3227-
14 0900 1960 775-30.41 3/4 IN TYPE K COPPER SERVICE LINE L.F. 2,500.000 -105.000 $ -2,205.00 719.000 $ 15,099.00

$21.000 
  
83011-3227-
14 0900 1970 775-30.42 2 IN TYPE K COPPER SERVICE LINE L.F. 500.000 0.000 $ 0.00 121.000 $ 4,477.00

$37.000 
  
83011-3227-
14 0900 1980 775-30.43 2 IN SDR 17 SERVICE LINE CSNG L.F. 1,000.000 0.000 $ 0.00 10.000 $ 165.00 

$16.500 
  
83011-3227-
14 0900 1990 775-30.44 4 IN SDR 17 SERVICE LINE CSNG L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 

$19.000 
  
83011-3227-
14 0900 2000 775-30.45 CONCRETE PROTECTION L.F. 250.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
83011-3227-
14 0900 2010 775-30.46 PAVEMENT REPAIR L.F. 250.000 0.000 $ 0.00 80.000 $ 4,000.00

$50.000 
  
83011-3227-
14 0900 2020 775-30.47 NO. 57 STONE BACKFILL FOR DRVWAY 

CROSSINGS TON 400.000 -2,814.350 $ -64,730.05 1,454.650 $ 33,456.95

$23.000 
  
83011-3227-
14 0900 9538 775-45.85 12IN C-900 PVC WATERLINE L.F. 0.000 0.000 $ 0.00 9,218.000 $ 585,343.00

$63.500 
  
83011-3227-
14 0900 9539 775-45.86 6IN C-900 PVC WATERLINE L.F. 0.000 0.000 $ 0.00 8,193.000 $ 299,044.50

$36.500 
  
83011-3227-
14 0900 9501 777-03.87 CRUSHED STONE TON 0.000 -0.850 $ -19.55 1,469.230 $ 33,792.29

$23.000 
  
83011-3227-
14 0900 9502 777-07.93 RECONNECT EXISTING SEWER LATERAL EACH 0.000 5.000 $ 3,750.00 84.000 $ 63,000.00
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$750.000 
  
83011-3227-
14 0900 9505 777-07.99 SANITARY SEWR PUMP-AROUND DAY 0.000 0.000 $ 0.00 23.000 $ 46,000.00

$2,000.000 
  
83011-3227-
14 0900 9503 777-11.08 CUT CAP & BULKHEAD EXIST. SEWER EACH 0.000 0.000 $ 0.00 2.000 $ 2,000.00

$1,000.000 
  
83011-3227-
14 0900 9504 777-11.12 6 IN PVC CLEANOUT ASSEMBLY EACH 0.000 20.000 $ 11,000.00 87.000 $ 47,850.00

$550.000 
  
83011-3227-
14 0900 2030 777-15.48 8 IN CL 200 PVC FORCE MAIN L.F. 3,100.000 0.000 $ 0.00 4,753.000 $ 166,355.00

$35.000 
  
83011-3227-
14 0900 2040 777-15.49 6 IN CL 200 PVC FORCE MAIN L.F. 1,300.000 -26.000 $ -780.00 1,337.000 $ 40,110.00

$30.000 
  
83011-3227-
14 0900 2050 777-15.50 4 IN CL 200 PVC FORCE MAIN L.F. 300.000 43.000 $ 1,075.00 1,577.000 $ 39,425.00

$25.000 
  
83011-3227-
14 0900 2060 777-15.51 2 IN CL 200 PVC FORCE MAIN L.F. 225.000 -125.000 $ -3,125.00 320.000 $ 8,000.00

$25.000 
  
83011-3227-
14 0900 2070 777-15.52 BORE & JACK 16 IN STL CSNG PIPE W/8 IN CL 

200 FORCE MAIN L.F. 220.000 0.000 $ 0.00 200.000 $ 36,000.00

$180.000 
  
83011-3227-
14 0900 2080 777-15.53 BORE & JACK 12 IN STL CSNG PIPE W/6 IN CL 

200 FORCE MAIN L.F. 170.000 0.000 $ 0.00 230.000 $ 32,200.00

$140.000 
  
83011-3227-
14 0900 2090 777-15.54 BORE & JACK 8 IN STL CSNG PIPE W/4 IN CL 

200 FORCE MAIN L.F. 90.000 0.000 $ 0.00 74.000 $ 7,400.00

$100.000 
  
83011-3227-
14 0900 2100 777-15.55 BORE & JACK 4 IN STL CSNG PIPE W/2 IN CL 

200 FORCE MAIN L.F. 180.000 -165.000 $ -9,900.00 100.000 $ 6,000.00

$60.000 
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83011-3227-
14 0900 2110 777-15.56 8 IN PLUG VALVE W/BOX EACH 2.000 0.000 $ 0.00 3.000 $ 8,400.00

$2,800.000 
  
83011-3227-
14 0900 2120 777-15.57 6 IN PLUG VALVE W/BOX EACH 3.000 0.000 $ 0.00 2.000 $ 4,400.00

$2,200.000 
  
83011-3227-
14 0900 2130 777-15.58 4 IN PLUG VALVE W/BOX EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,200.000 
  
83011-3227-
14 0900 2140 777-15.59 2 IN PLUG VALVE W/BOX EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$750.000 
  
83011-3227-
14 0900 2150 777-15.60 DUCTILE IRON FITTINGS LB. 5,000.000 889.000 $ 3,556.00 5,126.000 $ 20,504.00

$4.000 
  
83011-3227-
14 0900 2160 777-15.61 MANHOLE CONNECTION EACH 6.000 -1.000 $ -1,100.00 11.000 $ 12,100.00

$1,100.000 
  
83011-3227-
14 0900 2170 777-15.62 GRINDER PUMP SERVICE CONNECTION EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$725.000 
  
83011-3227-
14 0900 2180 777-15.63 1-1/2 IN SCH 40 PVC SERVICE LINE L.F. 750.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
83011-3227-
14 0900 2190 777-15.64 3 IN SDR 17 SERVICE LINE CSNG L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
83011-3227-
14 0900 2200 777-15.65 CONCRETE PROTECTION L.F. 250.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
83011-3227-
14 0900 2210 777-15.66 PAVEMENT REPAIR L.F. 250.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
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83011-3227-
14 0900 2220 777-15.67 NO. 57 STONE BACKFILL FOR DRVWAY 

CROSSINGS TON 200.000 -1,098.780 $ -25,271.94 1,131.250 $ 26,018.75

$23.000 
  
83011-3227-
14 0900 2230 777-15.68 8IN CLSS 350 DIP GRVTY SEWR PIPE (0-6FT DP) L.F. 1,798.000 0.000 $ 0.00 0.000 $ 0.00 

$55.000 
  
83011-3227-
14 0900 2240 777-15.69 8IN CLSS 350 DIP GRVTY SEWR PIPE (6-8FT DP) L.F. 260.000 0.000 $ 0.00 0.000 $ 0.00 

$55.000 
  
83011-3227-
14 0900 2250 777-15.70 8IN CLSS 350 DIP GRVTY SEWR PIPE (8-10FT 

DP) L.F. 957.000 0.000 $ 0.00 0.000 $ 0.00 

$55.000 
  
83011-3227-
14 0900 2260 777-15.71 12IN CLSS 350 DIP GRVTY SEWR PIPE (10-12FT 

DP) L.F. 3,350.000 0.000 $ 0.00 0.000 $ 0.00 

$70.000 
  
83011-3227-
14 0900 2270 777-15.72 12IN CLSS 350 DIP GRVTY SEWR PIPE (12-14FT 

DP) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$70.000 
  
83011-3227-
14 0900 2280 777-15.73 12IN CLSS 350 DIP GRVTY SEWR PIPE (14-16FT 

DP) L.F. 175.000 0.000 $ 0.00 0.000 $ 0.00 

$80.000 
  
83011-3227-
14 0900 2290 777-15.74 12IN CLSS 350 DIP GRVTY SEWR PIPE (16-18FT 

DP) L.F. 752.000 0.000 $ 0.00 0.000 $ 0.00 

$80.000 
  
83011-3227-
14 0900 2300 777-15.75 4FT DIAMETER MANHOLE UNIT RCP (0-6FT 

DP) EACH 6.000 0.000 $ 0.00 2.000 $ 5,600.00

$2,800.000 
  
83011-3227-
14 0900 2310 777-15.76 4FT DIAMETER MANHOLE UNIT RCP (6-8FT 

DP) EACH 6.000 1.000 $ 2,800.00 12.000 $ 33,600.00

$2,800.000 
  
83011-3227-
14 0900 2320 777-15.77 4FT DIAMETER MANHOLE UNIT RCP (8-10FT 

DP) EACH 1.000 -3.000 $ -8,400.00 9.000 $ 25,200.00

$2,800.000 
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83011-3227-
14 0900 2330 777-15.78 4FT DIAMETER MANHOLE UNIT RCP (10-12FT 

DP) EACH 11.000 3.000 $ 9,000.00 23.000 $ 69,000.00

$3,000.000 
  
83011-3227-
14 0900 2340 777-15.79 4FT DIAMETER MANHOLE UNIT RCP (12-14FT 

DP) EACH 1.000 0.000 $ 0.00 3.000 $ 10,500.00

$3,500.000 
  
83011-3227-
14 0900 2350 777-15.80 4FT DIAMETER MANHOLE UNIT RCP (14-16FT 

DP) EACH 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
83011-3227-
14 0900 2360 777-15.81 4FT DIAMETER MANHOLE UNIT RCP (16-18FT 

DP) EACH 2.000 1.000 $ 4,000.00 1.000 $ 4,000.00

$4,000.000 
0900 2360 ADJUSTMENT STOCKPILED MATERIALS - $ -1,607.36 $ 0.00 

  
83011-3227-
14 0900 2370 777-15.82 MANHOLE CONNECTION EACH 2.000 0.000 $ 0.00 4.000 $ 4,400.00

$1,100.000 
  
83011-3227-
14 0900 2380 777-15.83 EROSION CONTROL L.F. 7,500.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83011-3227-
14 0900 2390 777-15.84 CONCRETE CHECK DAMS EACH 24.000 8.000 $ 6,400.00 18.000 $ 14,400.00

$800.000 
  
83011-3227-
14 0900 9506 777-17.66 CLEANOUT BOXES EACH 0.000 2.000 $ 300.00 71.000 $ 10,650.00

$150.000 
  
83011-3227-
14 0900 9507 777-17.67 FITTINGS LB. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
83011-3227-
14 0900 9508 777-17.68 SAW CUT ASPHALT PAVEMENT L.F. 0.000 0.000 $ 0.00 6,541.000 $ 26,164.00

$4.000 
  
83011-3227-
14 0900 9509 777-17.69 SAW CUT CONCRETE PAVEMENT L.F. 0.000 0.000 $ 0.00 151.000 $ 1,208.00

$8.000 
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83011-3227-
14 0900 9510 777-17.70 24IN STL CASING PIPE W/8IN DIP L.F. 0.000 220.000 $ 66,000.00 527.000 $ 158,100.00

$300.000 
  
83011-3227-
14 0900 9511 777-17.71 6IN DIP SEWER LATERALS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
83011-3227-
14 0900 9512 777-17.72 ADDITIONAL CONSTRUCTION STAKING LS 0.000 1.000 $ 15,000.00 1.000 $ 15,000.00

$15,000.000 
  
83011-3227-
14 0900 9513 777-17.73 TV EX SEWER LINE TO LOCATE EX. SERVICES L.F. 0.000 397.000 $ 992.50 397.000 $ 992.50 

$2.500 
  
83011-3227-
14 0900 9514 777-17.74 DROP MANHOLE ASSEMBLY V.F. 0.000 0.000 $ 0.00 23.000 $ 6,900.00

$300.000 
  
83011-3227-
14 0900 9515 777-17.75 FILL EX. ABANDONED MANHOLES EACH 0.000 0.000 $ 0.00 10.000 $ 5,000.00

$500.000 
  
83011-3227-
14 0110 9550 777-19.95 8IN TO 12IN PIPE BURSTING L.F. 0.000 401.000 $ 50,125.00 401.000 $ 50,125.00

$125.000 
  
83011-3227-
14 0900 9531 777-24.82 8IN PVC SDR 35 GRAVITY SEWER (0-6 FT) L.F. 0.000 0.000 $ 0.00 1,244.000 $ 62,200.00

$50.000 
  
83011-3227-
14 0900 9532 777-24.83 8IN PVC SDR 35 GRAVITY SEWER (6-8 FT) L.F. 0.000 0.000 $ 0.00 2,675.000 $ 133,750.00

$50.000 
  
83011-3227-
14 0900 9533 777-24.84 8IN PVC SDR 35 GRAVITY SEWER (8-10 FT) L.F. 0.000 0.000 $ 0.00 4,270.000 $ 213,500.00

$50.000 
  
83011-3227-
14 0900 9534 777-24.85 12IN PVC SDR 35 GRAVITY SEWER (0-12 FT) L.F. 0.000 0.000 $ 0.00 4,306.000 $ 258,360.00

$60.000 
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83011-3227-
14 0900 9535 777-24.86 12IN PVC SDR 35 GRAVITY SEWER (12-14 FT) L.F. 0.000 0.000 $ 0.00 290.000 $ 17,400.00

$60.000 
  
83011-3227-
14 0900 9536 777-24.87 6IN PVC SEWER SERVICES L.F. 0.000 0.000 $ 0.00 2,423.500 $ 109,057.50

$45.000 
  
83011-3227-
14 0900 9537 777-24.88 FITTINGS (PVC) EACH 0.000 0.000 $ 0.00 81.000 $ 16,200.00

$200.000 
  
83011-3227-
14 0100 1470 801-01 SEEDING (WITH MULCH) UNIT 157.000 0.000 $ 0.00 478.080 $ 11,952.00

$25.000 
  
83011-3227-
14 0100 1480 801-01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 47.000 0.000 $ 0.00 0.000 $ 0.00 

$26.000 
  
83011-3227-
14 0100 1490 801-01.06 SEEDING (SPECIAL MIXTURE) UNIT 5.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
83011-3227-
14 0100 1500 801-02 SEEDING (WITHOUT MULCH) UNIT 2.000 0.000 $ 0.00 3.150 $ 126.00 

$40.000 
  
83011-3227-
14 0100 1510 801-03 WATER (SEEDING & SODDING) M.G. 409.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
83011-3227-
14 0100 9013 801-06 MULCH UNIT 0.000 0.000 $ 0.00 755.860 $ 11,337.90

$15.000 
0100 9013 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 15.000 280.860 $ 4,212.90 0.000 $ 0.00 

  
83011-3227-
14 0100 1520 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 36.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
83011-3227-
14 0100 1530 801-07.01 CROWN VETCH SEED (SUPPLEMENTAL 

APPLICATION) LB. 11.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
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83011-3227-
14 0100 1540 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,200.000 
  
83011-3227-
14 0100 1550 802-01.04 TREES (ACER RUBRUM) (1.5 - 2" CAL. B&B) EACH 13.000 0.000 $ 0.00 13.000 $ 2,600.00

$200.000 
  
83011-3227-
14 0100 1560 802-01.07 TREES(LIQUIDAMBER STYRACIFLUA) (1.5 - 2" 

CAL. B&B) EACH 12.000 0.000 $ 0.00 12.000 $ 2,400.00

$200.000 
  
83011-3227-
14 0100 1570 802-01.08 TREES(PLATANUS OCCIDENTALIS) (1.5 - 

2"CAL. B&B) EACH 12.000 0.000 $ 0.00 12.000 $ 2,400.00

$200.000 
  
83011-3227-
14 0100 1580 802-01.10 TREES (DESCRIPTION) EACH 10.000 0.000 $ 0.00 10.000 $ 2,000.00

(JUGLANS NIGRA) $200.000 
  
83011-3227-
14 0100 1590 802-01.11 TREES (DESCRIPTION) EACH 10.000 0.000 $ 0.00 10.000 $ 2,000.00

(QUERCUS FALCATA) $200.000 
  
83011-3227-
14 0100 1600 803-01 SODDING (NEW SOD) S.Y. 39,278.000 -0.990 $ -2.57 45,841.890 $ 119,188.91

$2.600 
  
83011-3227-
14 0100 1610 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 374.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
83011-3227-
14 0100 1620 805-12.04 EROSION CONTROL BLANKET (TYPE IV) S.Y. 221.000 0.000 $ 0.00 349.610 $ 1,398.44

$4.000 
  
83011-3227-
14 0100 1630 806-02.03 PROJECT MOWING CYCL 4.000 0.000 $ 0.00 3.250 $ 9,750.00

$3,000.000 
  

Project Number: 83011-3227-14 Project Current Amount $ 86,124.67
Contract Current Amount $ 86,124.67 
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