
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000027047 Vendor Name: SIMPSON CONSTRUCTION COMPANY, INC.

Contract ID: CNG205 Estimate Number: 0014 Pay Period: 01/22/2010
to: 01/22/2010

Contract Location: Time Allowed: 218.0 days
ON CAMERON ROAD (OLD WALLAND HIGHWAY) OVER THE LITTLE RIVER Time Charged: 213.0 days

Elapsed Calendar Days: 213.0 days
Percent Time: 97.71 %
Percent Complete ($) 104.75 %
Percent Behind: - %

Contractor: Date Let: 12/12/2008
SIMPSON CONSTRUCTION COMPANY, INC. Date Awarded: 12/19/2008
PO Box 2727 Date Contract Executed: 01/09/2009
Cleveland, TN 37311 Date Notice to Proceed: 01/26/2009
Phone: Date Work Began: 01/26/2009

Date to be Completed: 08/31/2009
Date Time Stopped: 08/26/2009
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
BLOUNT 

Project Number BID PCT Fed State Project Number Description 1
05945-3472-94 100.00 HPP-500(20) Cameron Rd. (Old Walland Hwy.), bridge over Little River,

Current Contract Amount $ 1,425,123.74 
Original Contract Amount $ 1,407,902.70 

Total to Date Prev to Date This Estimate
Participating $ 1,477,280.81 $ 1,481,976.14 $ -4,695.33

Total Earnings $ 1,477,280.81 $ 1,481,976.14 $ -4,695.33 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,477,280.81 $ 1,481,976.14 $ -4,695.33 
Test Report Payment Adjustment $ -4.50 $ -13,615.78 $ 13,611.28 
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Total Adjusted Earnings $ 1,477,276.31 $ 1,468,360.36 $ 8,915.95 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,477,276.31 $ 1,468,360.36 $ 8,915.95 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
05945-3472-
94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 33,000.00

$33,000.000 
  
05945-3472-
94 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
05945-3472-
94 0500 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
05945-3472-
94 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,574.880 $ -5,574.88 

  
05945-3472-
94 0500 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05945-3472-
94 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9023 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,131.810 $ -8,131.81 

  
05945-3472-
94 0500 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05945-3472-
94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 10,500.00
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$10,500.000 
  
05945-3472-
94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 

(UNCLASSIFIED) C.Y. 4,349.000 0.000 $ 0.00 4,701.060 $ 63,464.31

$13.500 
  
05945-3472-
94 0100 9002 203-01.03 ROAD & DRAINAGE EXCAVATION 

(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$16.200 
  
05945-3472-
94 0100 0040 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 8,025.000 0.000 $ 0.00 7,942.910 $ 198,572.75

$25.000 
  
05945-3472-
94 0100 0050 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 4,475.000 0.000 $ 0.00 8,039.000 $ 40,195.00

$5.000 
  
05945-3472-
94 0100 0060 203-04 PLACING AND SPREADING TOPSOIL C.Y. 985.000 0.000 $ 0.00 74.070 $ 296.28 

$4.000 
  
05945-3472-
94 0100 9003 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 35.560 $ 720.09 

$20.250 
  
05945-3472-
94 0100 0070 203-06 WATER M.G. 52.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
05945-3472-
94 0500 0590 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 323.000 0.000 $ 0.00 228.130 $ 2,053.17

$9.000 
  
05945-3472-
94 0500 9019 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13.500 
  
05945-3472-
94 0500 9020 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$16.200 
  
05945-3472-
94 0500 0600 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 103.000 0.000 $ 0.00 133.290 $ 4,665.15

(BRIDGES) $35.000 
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05945-3472-
94 0500 9015 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$52.500 
  
05945-3472-
94 0500 9016 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$63.000 
  
05945-3472-
94 0500 0610 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 35.000 0.000 $ 0.00 15.480 $ 1,393.20

$90.000 
  
05945-3472-
94 0500 9017 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$135.000 
  
05945-3472-
94 0500 9018 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$162.000 
  
05945-3472-
94 0500 0620 204-05 ROCK DRILLING (BRIDGES) L.F. 36.000 0.000 $ 0.00 54.000 $ 1,620.00

$30.000 
  
05945-3472-
94 0500 0630 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

(PIER NO. 1, STATION 12+05.50) $4,000.000 
  
05945-3472-
94 0500 0640 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

(PIER NO. 2, STATION 12+77.00) $7,500.000 
  
05945-3472-
94 0500 0650 204-10.03 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 6,500.00

(PIER NO. 3, STATION 13+48.50) $6,500.000 
  
05945-3472-
94 0100 0080 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 97.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
05945-3472-
94 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 69.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
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05945-3472-
94 0100 9500 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 0.000 0.000 $ 0.00 1,724.000 $ 9,516.48

$5.520 
  
05945-3472-
94 0100 0100 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 1,752.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
05945-3472-
94 0100 0110 209-08.07 ROCK CHECK DAM PER EACH 4.000 0.000 $ 0.00 9.000 $ 2,250.00

$250.000 
  
05945-3472-
94 0100 0120 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 

2'0" X 13'3") BAG 2.000 0.000 $ 0.00 3.000 $ 1,800.00

$600.000 
  
05945-3472-
94 0100 0130 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 134.000 0.000 $ 0.00 22.220 $ 333.30 

$15.000 
  
05945-3472-
94 0100 0140 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 58.000 0.000 $ 0.00 204.000 $ 612.00 

$3.000 
  
05945-3472-
94 0100 0150 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 

D TON 2,048.000 0.000 $ 0.00 3,656.910 $ 73,138.20

$20.000 
  
05945-3472-
94 0500 0660 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 26.000 0.000 $ 0.00 44.220 $ 1,768.80

$40.000 
  
05945-3472-
94 0100 0160 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 243.000 0.000 $ 0.00 222.160 $ 4,887.52

$22.000 
  
05945-3472-
94 0100 0170 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 

GRADING A TON 357.000 0.000 $ 0.00 359.500 $ 33,487.43

$93.150 
  
05945-3472-
94 0100 0180 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 

GRADING B-M2 TON 293.000 0.000 $ 0.00 317.710 $ 35,345.24

$111.250 
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05945-3472-
94 0100 9010 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -512.280 $ -512.28 

  
05945-3472-
94 0100 9011 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 393.000 $ 393.00 

  
05945-3472-
94 0100 9012 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05945-3472-
94 0100 0190 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 

$845.000 
  
05945-3472-
94 0100 0200 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.400 0.000 $ 0.00 0.000 $ 0.00 

$735.000 
  
05945-3472-
94 0100 9008 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05945-3472-
94 0100 9009 407-09 ASPHALT CEMENT CONTENT & GRADATION 

DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05945-3472-
94 0100 0210 411-01.10 ACS MIX(PG64-22) GRADING D TON 236.000 0.000 $ 0.00 299.110 $ 58,326.45

$195.000 
  
05945-3472-
94 0100 9004 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 

CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -258.120 $ -258.12 

  
05945-3472-
94 0100 9005 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

05945-3472- 0100 9006 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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94 
$1.000 

0100 9006 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 274.500 $ 274.50 
  
05945-3472-
94 0100 9007 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05945-3472-
94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 

LEVELING) C.Y. 0.000 0.000 $ 0.00 31.010 $ 6,574.12

$212.000 
  
05945-3472-
94 0500 0670 604-02.03 EPOXY COATED REINFORCING STEEL LB. 110,721.000 19.000 $ 15.58 113,297.000 $ 92,903.54

$0.820 
  
05945-3472-
94 0500 0680 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 221.000 -0.020 $ -10.60 221.000 $ 117,130.00

$530.000 
  
05945-3472-
94 0500 0690 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 47,613.000 -788.200 $ -575.39 47,613.000 $ 34,757.49

$0.730 
0500 0690 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.730 2,821.200 $ 2,059.48 0.000 $ 0.00 

  
05945-3472-
94 0500 0700 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 240.000 0.000 $ 0.00 240.000 $ 120,720.00

$503.000 
  
05945-3472-
94 0500 0710 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 1,234.000 0.000 $ 0.00 1,234.000 $ 9,748.60

$7.900 
  
05945-3472-
94 0500 9502 604-04.03 BRIDGE END DRAINS(2'X8') EACH 0.000 0.000 $ 0.00 2.000 $ 7,070.00

Required to complete project to construction plans $3,535.000 
0500 9502 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 3,535.000 2.000 $ 7,070.00 0.000 $ 0.00 

  
05945-3472-
94 0500 0720 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 847.000 0.000 $ 0.00 847.000 $ 76,230.00

(WALL NO. 1) $90.000 
  
05945-3472-
94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
05945-3472-
94 0500 0730 606-02.03 STEEL PILES (10 INCH) L.F. 225.000 0.000 $ 0.00 250.690 $ 13,286.57

$53.000 
  
05945-3472-
94 0500 0740 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 15.000 0.000 $ 0.00 15.000 $ 1,500.00

$100.000 
  
05945-3472-
94 0100 0220 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 69.000 0.000 $ 0.00 60.000 $ 3,000.00

$50.000 
  
05945-3472-
94 0100 0230 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 205.000 0.000 $ 0.00 208.000 $ 15,600.00

$75.000 
  
05945-3472-
94 0100 0240 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 56.000 0.000 $ 0.00 60.000 $ 1,800.00

$30.000 
  
05945-3472-
94 0100 0250 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 44.000 0.000 $ 0.00 128.000 $ 4,480.00

$35.000 
0100 0250 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 35.000 128.000 $ 4,480.00 0.000 $ 0.00 

  
05945-3472-
94 0100 0260 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 16.000 0.000 $ 0.00 15.410 $ 10,016.50

$650.000 
  
05945-3472-
94 0100 0270 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 941.000 0.000 $ 0.00 941.000 $ 2,117.25

$2.250 
0100 0270 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 2.250 0.000 $ 0.00 -2.000 $ -4.50 

  
05945-3472-
94 0100 0280 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 264.000 0.000 $ 0.00 264.000 $ 1,320.00

$5.000 
  
05945-3472-
94 0100 0290 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 1,750.00

$1,750.000 
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05945-3472-
94 0500 0750 615-02.37 PRESTRESSED CONCRETE BOX BEAM (30" X 36") L.F. 834.000 0.000 $ 0.00 834.410 $ 167,716.41

$201.000 
  
05945-3472-
94 0500 0760 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 622.000 0.000 $ 0.00 622.000 $ 32,188.50

$51.750 
  
05945-3472-
94 0100 0300 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 -81.100 $ -5,109.30 26.900 $ 1,694.70

$63.000 
  
05945-3472-
94 0100 9014 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 12.500 $ 984.38 80.700 $ 6,355.13

$78.750 
  
05945-3472-
94 0100 0310 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 493.000 0.000 $ 0.00 687.500 $ 11,962.50

$17.400 
  
05945-3472-
94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 62.500 $ 1,631.25

$26.100 
  
05945-3472-
94 0100 0320 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 1.000 $ 525.00 

$525.000 
  
05945-3472-
94 0100 0330 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 6,700.00

$1,675.000 
  
05945-3472-
94 0100 0340 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 

TL-3 EACH 1.000 0.000 $ 0.00 2.000 $ 8,400.00

$4,200.000 
  
05945-3472-
94 0100 0350 709-01.01 RUBBLE STONE RIP-RAP C.Y. 5.200 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
05945-3472-
94 0100 0360 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 50.000 0.000 $ 0.00 22.310 $ 669.30 

$30.000 
  

05945-3472-
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94 0100 0370 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 135.000 0.000 $ 0.00 678.710 $ 20,361.30
$30.000 

  
05945-3472-
94 0100 0380 709-05.08 MACHINED RIP-RAP (CLASS B) TON 1,445.000 0.000 $ 0.00 541.140 $ 14,746.07

$27.250 
  
05945-3472-
94 0500 0770 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 

SYSTEM L.F. 106.000 0.000 $ 0.00 106.000 $ 2,650.00

$25.000 
  
05945-3472-
94 0500 0780 710-09.02 6" PIPE UNDERDRAIN L.F. 24.000 0.000 $ 0.00 20.000 $ 200.00 

$10.000 
  
05945-3472-
94 0100 0390 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 13,000.00

$13,000.000 
  
05945-3472-
94 0100 0400 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 430.000 0.000 $ 0.00 330.000 $ 5,280.00

$16.000 
  
05945-3472-
94 0100 0410 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 15.000 $ 675.00 

$45.000 
  
05945-3472-
94 0100 0420 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
05945-3472-
94 0100 0430 712-06 SIGNS (CONSTRUCTION) S.F. 327.000 0.000 $ 0.00 398.500 $ 3,486.88

$8.750 
  
05945-3472-
94 0100 0440 712-06.01 VERTICAL PANELS S.F. 28.000 0.000 $ 0.00 28.000 $ 420.00 

$15.000 
  
05945-3472-
94 0100 0450 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 116.000 0.000 $ 0.00 48.000 $ 768.00 

$16.000 
  
05945-3472-
94 0100 0460 713-11.01 "U" SECTION STEEL POSTS LB. 313.000 0.000 $ 0.00 313.200 $ 1,002.24
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$3.200 
  
05945-3472-
94 0100 0470 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 65.000 0.000 $ 0.00 75.000 $ 360.00 

$4.800 
  
05945-3472-
94 0100 0480 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 49.000 0.000 $ 0.00 48.580 $ 607.25 

$12.500 
  
05945-3472-
94 0100 0490 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 18.000 0.000 $ 0.00 18.000 $ 238.50 

$13.250 
  
05945-3472-
94 0100 0500 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 74.000 0.000 $ 0.00 63.000 $ 882.00 

$14.000 
  
05945-3472-
94 0100 0510 716-02.09 PLASTIC PAVEMENT MARKING 

(LONGITUDINAL CROSS-WALK) L.F. 44.000 0.000 $ 0.00 28.000 $ 644.00 

$23.000 
  
05945-3472-
94 0100 0520 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,450.000 
  
05945-3472-
94 0100 0530 716-10.01 PREFORMED PLASTIC PAVEMENT MARKING (4" 

LINE) L.M. 1.000 0.000 $ 0.00 0.759 $ 13,662.00

$18,000.000 
  
05945-3472-
94 0100 0540 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 37,500.00

$37,500.000 
  
05945-3472-
94 0100 0550 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,851.000 0.000 $ 0.00 1,152.440 $ 3,457.32

$3.000 
  
05945-3472-
94 0100 9501 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 0.000 0.000 $ 0.00 1,976.670 $ 5,475.38

$2.770 
  
05945-3472-
94 0100 0560 801-02 SEEDING (WITHOUT MULCH) UNIT 29.000 0.000 $ 0.00 79.480 $ 3,417.64

$43.000 
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0100 0560 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 43.000 0.040 $ 1.72 0.000 $ 0.00 
  
05945-3472-
94 0100 0570 801-03 WATER (SEEDING & SODDING) M.G. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
05945-3472-
94 0100 0580 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 3,228.000 0.000 $ 0.00 7,173.370 $ 8,464.58

$1.180 
0100 0580 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 1.180 0.070 $ 0.08 0.000 $ 0.00 

  

Project Number: 05945-3472-94 Project Current Amount $ 8,915.95
Contract Current Amount $ 8,915.95 
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