
Rpt-ID: RCPCSUM1 Tennessee Date: 06/22/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009379 Vendor Name: VAUGHN CONTRACTORS, INC.

Contract ID: CNG213 Estimate Number: 0037 Pay Period: 02/12/2013
to: 04/06/2015

Contract Location: Time Allowed: 1047 days
CONSTRUCTION ON I-65 FOR FUTURE WEIGH STATION Time Charged: 1107 days

Elapsed Calendar Days: 1107 days
Percent Time: 105.73 %
Percent Complete ($) 104.48 %
Percent Behind: 1.25 %

Contractor: Date Let: 12/12/2008
VAUGHN CONTRACTORS, INC. Date Awarded: 01/07/2009
P O Box 178 Date Contract Executed: 01/28/2009
Waverly, TN 37185 Date Notice to Proceed: 02/18/2009
Phone: Date Work Began: 02/23/2009

Date to be Completed: 12/31/2011
Date Time Stopped: 02/29/2012
Date Accepted: 05/04/2012

Estimate Paid: NO 
Counties:
GILES 

Project Number BID PCT Fed State Project Number Description 1
28001-3168-44 100.00 IM-65-1(63)5 New Construction .. I-65 ..

Current Contract Amount $ 9,869,678.78 
Original Contract Amount $ 9,424,223.70 

Total to Date Prev to Date This Estimate
Participating $ 10,189,562.69 $ 10,189,562.69 $ 0.00 

Total Earnings $ 10,189,562.69 $ 10,189,562.69 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 11,902.50 $ 0.00 $ 11,902.50 

Amount Due $ 10,201,465.19 $ 10,189,562.69 $ 11,902.50 
Test Report Payment Adjustment $ -13,878.13 $ -13,878.13 $ 0.00 
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Total Adjusted Earnings $ 10,187,587.06 $ 10,175,684.56 $ 11,902.50 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 10,187,587.06 $ 10,175,684.56 $ 11,902.50 

Project Number Category
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
28001-3168-44 0100 9502 104-03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 13,733.70

Additional Work (Mobilization) $13,733.700 

28001-3168-44 0100 9507 104-03.03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 6,200.00
Additional Work (Surveying) $6,200.000 

28001-3168-44 0100 9514 104-03.99 ADDITIONAL WORK (DESCRIPTION) UNIT 0.000 0.000 $ 0.00 23.000 $ 1,219.00
Voltage change on luminaires $53.000 

28001-3168-44 0100 9516 104-04.02 ADDITIONAL COMPENSATION(DESCRIPT) LS 0.000 $ 11,902.50 $
Environmental Meetings $11,902.500 

28001-3168-44 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 100,000.00
$100,000.000 

28001-3168-44 0100 9031 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -70.000 $ -77,000.00
$1,100.000 

28001-3168-44 0100 9032 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00
(per lane) $2,500.000 

28001-3168-44 0100 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000 

0100 9023 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -63,597.320 $ -63,597.32

28001-3168-44 0300 9024 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

28001-3168-44 0500 9025 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000 
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28001-3168-44 0900 9026 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

28001-3168-44 0100 9027 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9027 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -34,470.880 $ -34,470.88 

28001-3168-44 0300 9028 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

28001-3168-44 0500 9029 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

28001-3168-44 0900 9030 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

28001-3168-44 0100 0020 109-10.01 TRAINEE HOUR 4,000.000 0.000 $ 0.00 0.000 $ 0.00 
$0.800 

28001-3168-44 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 387,000.00
$387,000.000 

28001-3168-44 0100 0040 201-07.01 REMOVAL AND DISPOSAL OF BRUSH & TREES LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 

28001-3168-44 0100 0050 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00
$1,000.000 

28001-3168-44 0100 9506 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$25.360 

28001-3168-44 0100 0060 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 325,375.000 0.000 $ 0.00 291,905.300 $ 948,692.23
$3.250 

28001-3168-44 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$3.900 

28001-3168-44 0100 0070 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 1,463.000 0.000 $ 0.00 3,094.840 $ 52,612.28
$17.000 

28001-3168-44 0100 0080 203-04 PLACING AND SPREADING TOPSOIL C.Y. 14,290.000 0.000 $ 0.00 10,745.000 $ 26,862.50
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$2.500 

28001-3168-44 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 5,677.980 $ 27,680.15
$4.875 

28001-3168-44 0100 0090 203-06 WATER M.G. 529.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

28001-3168-44 0100 0100 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 428.000 0.000 $ 0.00 528.000 $ 5,280.00
$10.000 

28001-3168-44 0500 1480 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 504.000 0.000 $ 0.00 588.290 $ 11,765.80
$20.000 

28001-3168-44 0500 9018 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

28001-3168-44 0500 9019 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$36.000 

28001-3168-44 0500 1490 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 12.000 0.000 $ 0.00 45.660 $ 4,566.00
$100.000 

28001-3168-44 0500 9021 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

28001-3168-44 0500 9022 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$180.000 

28001-3168-44 0500 1500 204-05 ROCK DRILLING (BRIDGES) L.F. 48.000 0.000 $ 0.00 48.000 $ 480.00 
$10.000 

28001-3168-44 0100 0110 204-08 FOUNDATION FILL MATERIAL C.Y. 285.000 0.000 $ 0.00 804.080 $ 40,204.00
$50.000 

28001-3168-44 0100 0120 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 248.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

28001-3168-44 0100 0130 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 540.000 0.000 $ 0.00 0.000 $ 0.00 
$11.000 

28001-3168-44 0100 0140 209-02.06 15" TEMPORARY SLOPE DRAIN L.F. 266.000 0.000 $ 0.00 0.000 $ 0.00 
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$15.000 

28001-3168-44 0100 0150 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 38.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

28001-3168-44 0100 0160 209-03 CHECK DAMS S.F. 5,004.000 0.000 $ 0.00 697.000 $ 348.50 
$0.500 

28001-3168-44 0100 0170 209-05 SEDIMENT REMOVAL C.Y. 1,452.000 0.000 $ 0.00 4.000 $ 10.00 
$2.500 

28001-3168-44 0100 0180 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 9,125.000 0.000 $ 0.00 6,929.200 $ 34,646.00
$5.000 

28001-3168-44 0100 0190 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 1,768.000 0.000 $ 0.00 1,108.000 $ 1,939.00
$1.750 

28001-3168-44 0100 0200 209-09.01 SANDBAGS BAG 1,070.000 0.000 $ 0.00 1,050.000 $ 5,250.00
$5.000 

28001-3168-44 0100 0210 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" X 13'3") BAG 4.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

28001-3168-44 0100 0220 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 1,236.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

28001-3168-44 0100 0230 209-13.04 TURBIDITY CURTAIN(DESCRIPTION) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
(TYPE I, 5' DEPTH) $1.000 

28001-3168-44 0100 0240 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 99.000 0.000 $ 0.00 1,555.560 $ 6,222.24
$4.000 

0100 0240 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 4.000 0.000 $ 0.00 -1,000.560 $ -4,002.24 

28001-3168-44 0100 0250 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$450.000 

28001-3168-44 0100 0260 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 
$450.000 

28001-3168-44 0100 0270 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 37,776.000 0.000 $ 0.00 41,978.680 $ 545,722.84
$13.000 
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28001-3168-44 0100 0280 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 3,691.000 0.000 $ 0.00 2,734.190 $ 46,481.23
$17.000 

28001-3168-44 0500 1510 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 500.000 0.000 $ 0.00 536.650 $ 13,952.90
$26.000 

28001-3168-44 0100 0290 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 198.000 0.000 $ 0.00 2,041.270 $ 54,093.66
$26.500 

28001-3168-44 0100 0300 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 225.000 0.000 $ 0.00 207.860 $ 18,083.82
$87.000 

28001-3168-44 0100 0310 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 522.000 0.000 $ 0.00 1,095.470 $ 105,165.12
$96.000 

28001-3168-44 0100 0320 307-03.01 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING A TON 355.000 0.000 $ 0.00 1,163.290 $ 114,002.42
$98.000 

28001-3168-44 0100 0330 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING B-M2 TON 59.000 0.000 $ 0.00 340.590 $ 36,443.13
$107.000 

28001-3168-44 0100 9012 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,456.800 $ -4,456.80 

28001-3168-44 0100 9013 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,472.100 $ 1,472.10 

28001-3168-44 0100 9014 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

28001-3168-44 0100 0340 313-03 TREATED PERMEABLE BASE S.Y. 48,825.000 0.000 $ 0.00 55,360.410 $ 608,964.51
$11.000 

28001-3168-44 0100 0350 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 82.000 0.000 $ 0.00 44.960 $ 28,774.40
$640.000 

28001-3168-44 0100 0360 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 321.000 0.000 $ 0.00 278.890 $ 3,067.79
$11.000 

28001-3168-44 0100 0370 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 5.000 0.000 $ 0.00 3.880 $ 2,483.20
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$640.000 

28001-3168-44 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

28001-3168-44 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

28001-3168-44 0100 0380 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 131.000 0.000 $ 0.00 63.240 $ 6,640.20
$105.000 

28001-3168-44 0100 0390 411-01.10 ACS MIX(PG64-22) GRADING D TON 197.000 0.000 $ 0.00 480.070 $ 54,247.91
$113.000 

28001-3168-44 0100 0400 411-03.10 ACS MIX(PG76-22) GRADING D TON 880.000 0.000 $ 0.00 1,340.490 $ 152,815.86
$114.000 

28001-3168-44 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -94.950 $ -94.95 

28001-3168-44 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

28001-3168-44 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,738.800 $ 1,738.80 

28001-3168-44 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

28001-3168-44 0100 9500 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 0.000 0.000 $ 0.00 1.207 $ 3,621.00
$3,000.000 

28001-3168-44 0100 0410 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 16,738.000 0.000 $ 0.00 13,792.670 $ 27,585.34
$2.000 

28001-3168-44 0100 0420 501-01.03 PORTLAND CEMENT CONCRETE PAVEMENT (PLAIN) 10" S.Y. 18,448.000 0.000 $ 0.00 17,514.080 $ 868,698.37
$49.600 

28001-3168-44 0100 0430 501-01.06 PORTLAND CEMENT CONCRETE PAVEMENT (PLAIN) 13" S.Y. 21,935.000 0.000 $ 0.00 21,948.180 $ 1,303,721.89
$59.400 
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28001-3168-44 0100 0440 501-03.02 CONCRETE SHOULDERS S.Y. 10,377.000 0.000 $ 0.00 9,715.900 $ 631,533.50
$65.000 

28001-3168-44 0100 9505 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

28001-3168-44 0300 9002 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$460.000 

28001-3168-44 0300 9003 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$348.000 

28001-3168-44 0500 9004 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 11.910 $ 1,905.60
$160.000 

28001-3168-44 0300 1460 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 522.000 0.000 $ 0.00 592.030 $ 236,812.00
$400.000 

28001-3168-44 0300 1470 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 131,053.000 0.000 $ 0.00 128,761.000 $ 84,982.26
$0.660 

28001-3168-44 0500 1520 604-02.03 EPOXY COATED REINFORCING STEEL LB. 80,546.000 0.000 $ 0.00 80,536.000 $ 70,066.32
$0.870 

28001-3168-44 0500 1530 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 317.000 0.000 $ 0.00 311.130 $ 124,452.00
$400.000 

28001-3168-44 0500 1540 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 45,333.000 0.000 $ 0.00 43,902.700 $ 26,780.65
$0.610 

28001-3168-44 0500 1550 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 152.000 0.000 $ 0.00 213.340 $ 42,668.00
$200.000 

28001-3168-44 0500 1560 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 192.000 0.000 $ 0.00 201.500 $ 114,832.84
$569.890 

28001-3168-44 0500 1570 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 2,143.000 0.000 $ 0.00 2,143.000 $ 9,643.50
$4.500 

28001-3168-44 0500 1580 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 817.000 0.000 $ 0.00 765.560 $ 1,691.89
$2.210 
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28001-3168-44 0100 0450 604-10.51 SCARIFYING S.Y. 2,943.000 0.000 $ 0.00 0.000 $ 0.00 
$0.500 

28001-3168-44 0500 9005 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -1,266.280 $ -1,266.28
$1.000 

28001-3168-44 0500 1590 606-03.03 STEEL PILES (12 INCH) L.F. 580.000 0.000 $ 0.00 524.600 $ 27,447.07
$52.320 

28001-3168-44 0500 9033 606-03.04 STEEL PILES (12 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 24.300 $ 696.68 
$28.670 

28001-3168-44 0100 0460 607-02.02 15" CONCRETE PIPE CULVERT(CLASS III) L.F. 18.000 0.000 $ 0.00 32.000 $ 1,344.00
$42.000 

28001-3168-44 0100 0470 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,270.000 0.000 $ 0.00 1,274.000 $ 53,508.00
$42.000 

0100 0470 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 42.000 0.000 $ 0.00 -10.000 $ -420.00 

28001-3168-44 0100 0480 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 516.000 0.000 $ 0.00 504.000 $ 26,208.00
$52.000 

28001-3168-44 0100 0490 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 102.000 0.000 $ 0.00 104.000 $ 7,280.00
$70.000 

28001-3168-44 0100 0500 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 144.000 0.000 $ 0.00 152.000 $ 14,744.00
$97.000 

28001-3168-44 0100 0510 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 102.000 0.000 $ 0.00 104.000 $ 11,440.00
$110.000 

28001-3168-44 0100 0520 607-37.02 18" CORRUGATED METAL PIPE CULVERT L.F. 18.000 0.000 $ 0.00 20.000 $ 800.00 
$40.000 

28001-3168-44 0100 0530 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 184.000 0.000 $ 0.00 80.000 $ 2,400.00
$30.000 

0100 0530 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 30.000 0.000 $ 0.00 -32.000 $ -960.00 

28001-3168-44 0100 0540 611-02.10 JUNCTION BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 1.000 $ 2,100.00
$2,100.000 

0100 0540 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 2,100.000 0.000 $ 0.00 -1.000 $ -2,100.00 
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28001-3168-44 0100 0550 611-02.11 JUNCTION BOX, TYPE 2 EACH 1.000 0.000 $ 0.00 1.000 $ 2,100.00
$2,100.000 

28001-3168-44 0100 0560 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 33.000 0.000 $ 0.00 28.590 $ 18,583.50
$650.000 

28001-3168-44 0100 0570 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 4,098.000 0.000 $ 0.00 3,479.000 $ 3,479.00
$1.000 

28001-3168-44 0100 0580 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 1,048.000 0.000 $ 0.00 1,048.000 $ 3,144.00
$3.000 

28001-3168-44 0100 0590 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 6.000 0.000 $ 0.00 6.000 $ 12,600.00
$2,100.000 

28001-3168-44 0100 0600 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,300.00
$2,300.000 

28001-3168-44 0100 0610 611-39.01 CATCH BASINS, TYPE 39, 0' - 4' DEPTH EACH 4.000 0.000 $ 0.00 3.000 $ 8,100.00
$2,700.000 

28001-3168-44 0100 0620 611-39.02 CATCH BASINS, TYPE 39, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,700.00
$2,700.000 

28001-3168-44 0100 0630 611-41.02 CATCH BASINS, TYPE 41, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,000.00
$3,000.000 

28001-3168-44 0500 1600 615-01.10 PRESTRESSED CONCRETE BULB TEE BEAM (6" WEB)(BT-54) L.F. 831.000 0.000 $ 0.00 836.000 $ 166,506.12
$199.170 

28001-3168-44 0500 1610 620-03.10 CONCRETE PARAPET (DESCRIPTION) L.F. 538.000 0.000 $ 0.00 513.400 $ 35,938.00
(SEE PLANS DETAILS) $70.000 

28001-3168-44 0100 0640 640-01.01 WEIGH IN MOTION SCALES SYSTEM LS 1.000 0.000 $ 0.00 1.000 $ 450,000.00
$450,000.000 

28001-3168-44 0100 0650 640-01.02 STATIC SCALE SYSTEM COMPLETE LS 1.000 0.000 $ 0.00 1.000 $ 400,000.00
$400,000.000 

28001-3168-44 0100 0660 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 1,050.000 0.000 $ 0.00 1,271.000 $ 5,401.75
$4.250 
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28001-3168-44 0100 0670 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 211.000 0.000 $ 0.00 197.490 $ 47,200.11
$239.000 

28001-3168-44 0100 0680 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 179.000 0.000 $ 0.00 134.800 $ 7,279.20
$54.000 

28001-3168-44 0100 9020 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$67.500 

28001-3168-44 0100 0690 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 738.000 0.000 $ 0.00 1,365.500 $ 24,579.00
$18.000 

28001-3168-44 0100 9017 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 675.00 
$27.000 

0100 9017 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 27.000 0.000 $ 0.00 -12.500 $ -337.50 

28001-3168-44 0100 0700 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 2.000 $ 1,100.00
$550.000 

28001-3168-44 0100 0710 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 3.000 $ 7,800.00
$2,600.000 

28001-3168-44 0100 0720 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 
$600.000 

28001-3168-44 0100 0730 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 2.000 $ 6,000.00
$3,000.000 

28001-3168-44 0100 0740 705-08.65 IMPACT ATTENUATOR (PORTABLE) EACH 2.000 0.000 $ 0.00 2.000 $ 10,000.00
$5,000.000 

28001-3168-44 0100 0750 706-01 GUARDRAIL REMOVED L.F. 874.000 0.000 $ 0.00 874.000 $ 1,311.00
$1.500 

28001-3168-44 0100 0760 707-03.01 STOCK FENCE L.F. 7,782.000 0.000 $ 0.00 7,891.000 $ 33,536.75
$4.250 

28001-3168-44 0100 0770 707-03.02 END, BRACED LINE, CORNER POST ASSEMBLY(STOCK FENCE) EACH 49.000 0.000 $ 0.00 40.000 $ 6,000.00
$150.000 

28001-3168-44 0100 0780 707-06.01 REMOVAL OF FENCE (DESCRIPTION) L.F. 2,780.000 0.000 $ 0.00 2,780.000 $ 2,780.00
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(STOCK) $1.000 

28001-3168-44 0100 0790 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 28.000 0.000 $ 0.00 27.000 $ 2,700.00
$100.000 

28001-3168-44 0100 0800 709-01.01 RUBBLE STONE RIP-RAP C.Y. 11.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

28001-3168-44 0100 0810 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 700.000 0.000 $ 0.00 1,069.160 $ 28,332.74
$26.500 

28001-3168-44 0100 0820 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 2,430.000 0.000 $ 0.00 9,617.050 $ 254,851.83
$26.500 

28001-3168-44 0100 0830 709-05.08 MACHINED RIP-RAP (CLASS B) TON 230.000 0.000 $ 0.00 236.900 $ 6,277.85
$26.500 

28001-3168-44 0100 0840 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 7,172.000 0.000 $ 0.00 8,243.000 $ 20,195.35
$2.450 

28001-3168-44 0100 0850 710-05 LATERAL UNDERDRAIN L.F. 1,248.000 0.000 $ 0.00 892.070 $ 1,338.11
$1.500 

28001-3168-44 0100 0860 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 10.000 0.000 $ 0.00 11.000 $ 3,025.00
$275.000 

28001-3168-44 0100 0870 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 29.000 0.000 $ 0.00 28.000 $ 7,700.00
$275.000 

28001-3168-44 0500 1620 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 180.000 0.000 $ 0.00 180.000 $ 3,600.00
$20.000 

0500 1620 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 20.000 0.000 $ 0.00 -180.000 $ -3,600.00 

28001-3168-44 0500 1630 710-09.02 6" PIPE UNDERDRAIN L.F. 120.000 0.000 $ 0.00 120.000 $ 1,200.00
$10.000 

0500 1630 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 10.000 0.000 $ 0.00 -120.000 $ -1,200.00 

28001-3168-44 0100 0880 711-01 CONCRETE MEDIAN BARRIER L.F. 331.000 0.000 $ 0.00 332.000 $ 18,260.00
$55.000 

28001-3168-44 0100 0890 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 65,500.00
$65,500.000 
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28001-3168-44 0100 0900 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 2,816.000 0.000 $ 0.00 4,166.000 $ 124,980.00
$30.000 

28001-3168-44 0100 0910 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 127.000 0.000 $ 0.00 140.000 $ 4,060.00
$29.000 

28001-3168-44 0100 0920 712-05.01 WARNING LIGHTS (TYPE A) EACH 6.000 0.000 $ 0.00 58.000 $ 1,160.00
$20.000 

28001-3168-44 0100 0930 712-05.03 WARNING LIGHTS (TYPE C) EACH 56.000 0.000 $ 0.00 27.000 $ 540.00 
$20.000 

28001-3168-44 0100 0940 712-06 SIGNS (CONSTRUCTION) S.F. 765.000 0.000 $ 0.00 1,144.000 $ 6,864.00
$6.000 

28001-3168-44 0100 0950 712-06.01 VERTICAL PANELS S.F. 104.000 0.000 $ 0.00 214.000 $ 2,568.00
$12.000 

28001-3168-44 0100 0960 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 66.000 0.000 $ 0.00 36.000 $ 432.00 
$12.000 

28001-3168-44 0100 9515 712-08.03 ARROW BOARD (TYPE C) EACH 0.000 0.000 $ 0.00 2.000 $ 2,712.00
$1,356.000 

28001-3168-44 0100 0970 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 9.000 0.000 $ 0.00 6.340 $ 3,772.30
$595.000 

28001-3168-44 0100 0980 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 2,023.000 0.000 $ 0.00 1,582.200 $ 4,588.38
$2.900 

0100 0980 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 2.900 0.000 $ 0.00 -106.600 $ -309.14 

28001-3168-44 0100 0990 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 51.000 0.000 $ 0.00 45.000 $ 1,350.00
$30.000 

28001-3168-44 0100 1000 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN SUPPORT LB. 4,330.000 0.000 $ 0.00 4,704.640 $ 15,525.31
$3.300 

28001-3168-44 0100 1010 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 530.000 0.000 $ 0.00 650.300 $ 2,926.35
$4.500 

28001-3168-44 0100 1020 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 38.000 0.000 $ 0.00 114.000 $ 1,539.00
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$13.500 
0100 1020 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 13.500 0.000 $ 0.00 -0.750 $ -10.12 

28001-3168-44 0100 1030 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 166.000 0.000 $ 0.00 221.250 $ 3,208.13
$14.500 

0100 1030 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 14.500 0.000 $ 0.00 -51.250 $ -743.13 

28001-3168-44 0100 1040 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 232.000 0.000 $ 0.00 232.000 $ 6,496.00
$28.000 

0100 1040 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 28.000 0.000 $ 0.00 -7.000 $ -196.00 

28001-3168-44 0100 1050 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00
$1,000.000 

28001-3168-44 0100 1060 713-16.03 CHANGEABLE MESSAGE SIGN EACH 2.000 0.000 $ 0.00 2.000 $ 10,000.00
$5,000.000 

28001-3168-44 0100 1070 713-17.02 INSTALL AUXILIARY SUPPORT FOR EXIT NUMBER PANEL EACH 3.000 0.000 $ 0.00 6.000 $ 1,500.00
$250.000 

28001-3168-44 0100 9503 714-03 JACKED OR BORED CONDUIT L.F. 0.000 0.000 $ 0.00 505.000 $ 17,675.00
$35.000 

28001-3168-44 0100 1080 714-03.01 DIRECT BURIAL CONDUIT (2" PVC, SCHEDULE 40) L.F. 1,496.000 0.000 $ 0.00 11,025.000 $ 66,150.00
$6.000 

28001-3168-44 0100 1090 714-05.01 PULL BOXES (TYPE A, B, OR C) EACH 1.000 0.000 $ 0.00 11.000 $ 3,300.00
$300.000 

28001-3168-44 0100 9508 714-06.03 CABLE (1/C # 10 AWG) L.F. 0.000 0.000 $ 0.00 19,851.000 $ 16,476.33
$0.830 

28001-3168-44 0100 9509 714-06.04 CABLE (1/C # 8 AWG) L.F. 0.000 0.000 $ 0.00 4,275.000 $ 5,429.25
$1.270 

28001-3168-44 0100 9510 714-06.05 CABLE (1/C # 6 AWG) L.F. 0.000 0.000 $ 0.00 5,761.000 $ 9,217.60
$1.600 

28001-3168-44 0100 9511 714-06.06 CABLE (1/C # 4 AWG) L.F. 0.000 0.000 $ 0.00 1,539.000 $ 3,001.05
$1.950 

28001-3168-44 0100 9512 714-06.07 CABLE (1/C # 2 AWG) L.F. 0.000 0.000 $ 0.00 7,785.000 $ 19,073.25
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$2.450 

28001-3168-44 0100 1100 714-08.09 LIGHT STANDARDS (DESCRIPTION) EACH 10.000 0.000 $ 0.00 11.000 $ 37,257.00
(ALUMINUM 40' M.H. 2-2' ARMS) $3,387.000 

28001-3168-44 0100 1110 714-08.10 LIGHT STANDARDS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 80.000 $ 215,840.00
(ALUMINUM 40' M.H.) $2,698.000 

28001-3168-44 0100 1120 714-08.20 FOUNDATION (ONLY) FOR LIGHT STANDARD EACH 13.000 0.000 $ 0.00 91.000 $ 72,800.00
$800.000 

28001-3168-44 0100 1130 714-09.03 LUMINAIRES (250 WATT) EACH 22.000 0.000 $ 0.00 66.000 $ 40,590.00
$615.000 

28001-3168-44 0100 9504 714-09.09 LUMINAIRES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 31.000 $ 20,869.20
Luminares (175 Watt) $673.200 

28001-3168-44 0100 1140 714-09.10 LUMINAIRES (DESCRIPTION) EACH 1.000 0.000 $ 0.00 5.000 $ 3,280.00
(250 WATT FORWARD 45 DEGREE) $656.000 

28001-3168-44 0100 1150 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 75.000 0.000 $ 0.00 141.000 $ 7,755.00
$55.000 

28001-3168-44 0100 1160 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 1.004 $ 4,819.20
$4,800.000 

28001-3168-44 0100 1170 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 1,679.000 0.000 $ 0.00 641.997 $ 6,419.97
$10.000 

28001-3168-44 0100 1180 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 38.000 0.000 $ 0.00 39.000 $ 1,560.00
$40.000 

28001-3168-44 0100 1190 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 2.000 0.000 $ 0.00 2.100 $ 11,760.00
$5,600.000 

28001-3168-44 0100 1200 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED LINE) L.F. 755.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

28001-3168-44 0100 1210 716-04.10 PLASTIC PAVEMENT MARKING (HANDICAP SYMBOL) EACH 1.000 0.000 $ 0.00 1.000 $ 400.00 
$400.000 

28001-3168-44 0100 1220 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 4.592 $ 7,347.20
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$1,600.000 

28001-3168-44 0100 1230 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 12,600.000 0.000 $ 0.00 14,769.000 $ 20,676.60
$1.400 

28001-3168-44 0100 1240 716-10.01 PREFORMED PLASTIC PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.000 $ 0.00 
$15,500.000 

28001-3168-44 0100 1250 716-10.07 PREFORMED PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

28001-3168-44 0100 1260 716-10.15 PREFORMED PLASTIC PAVEMENT MARKING (6" LINE) L.M. 3.000 0.000 $ 0.00 3.070 $ 89,030.00
$29,000.000 

28001-3168-44 0100 1270 716-10.16 PREFORMED PLASTIC PAVEMENT MARKING (6" DOTTED LINE) L.F. 600.000 0.000 $ 0.00 600.000 $ 6,000.00
$10.000 

28001-3168-44 0100 1280 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 250,700.00
$250,700.000 

28001-3168-44 0100 1290 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,275.000 0.000 $ 0.00 1,264.450 $ 5,057.80
$4.000 

28001-3168-44 0100 1300 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 1,878.000 0.000 $ 0.00 1,980.000 $ 9,900.00
(12INCH) $5.000 

28001-3168-44 0900 1640 775-32.60 6IN CL 250 PVC PIPE L.F. 460.000 0.000 $ 0.00 677.000 $ 10,832.00
$16.000 

28001-3168-44 0900 1650 775-32.61 12IN X 0.25IN STL CSNG W/ 6IN SDR 17 PIPE L.F. 240.000 0.000 $ 0.00 225.000 $ 19,125.00
$85.000 

28001-3168-44 0900 1660 775-32.62 12IN X 0.25IN STL CSNG W/ 6IN CL 250 PVC PIPE L.F. 175.000 0.000 $ 0.00 175.000 $ 14,875.00
$85.000 

28001-3168-44 0900 1670 775-32.63 2IN SCH 40 PVC CSNG W/ 3/4 COPPER SRVCE LNE L.F. 180.000 0.000 $ 0.00 200.000 $ 3,000.00
$15.000 

28001-3168-44 0900 1680 775-32.64 3/4IN COPPER SERVICE LINE L.F. 50.000 0.000 $ 0.00 20.000 $ 200.00 
$10.000 

28001-3168-44 0900 1690 775-32.65 6IN GATE VALVE W/ BOX EACH 4.000 0.000 $ 0.00 5.000 $ 3,250.00
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$650.000 

28001-3168-44 0900 1700 775-32.66 5IN X 5FT X 4FT CONCRETE VAULT EACH 1.000 0.000 $ 0.00 1.000 $ 5,000.00
$5,000.000 

28001-3168-44 0900 1710 775-32.67 2IN METER W/ VAULT EACH 1.000 0.000 $ 0.00 1.000 $ 6,400.00
$6,400.000 

28001-3168-44 0900 1720 775-32.68 3/4IN METER SET EACH 2.000 0.000 $ 0.00 2.000 $ 900.00 
$450.000 

28001-3168-44 0900 1730 775-32.69 2-1/8IN HYDRANT ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

28001-3168-44 0900 1740 775-32.70 FITTINGS LB. 2,500.000 0.000 $ 0.00 895.000 $ 4,475.00
$5.000 

28001-3168-44 0900 1750 775-32.71 CONCRETE KICKERS C.Y. 10.000 0.000 $ 0.00 10.000 $ 1,500.00
$150.000 

28001-3168-44 0900 1760 775-32.72 FLUSH AND TEST LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00
$2,000.000 

28001-3168-44 0900 9501 775-53.94 4IN DR11 HDPE CASING W/2IN HDPE CARRIER L.F. 0.000 0.000 $ 0.00 200.000 $ 46,950.00
$234.750 

28001-3168-44 0100 1310 777-16.48 8IN PVC GRVTY SEWR 4FT TO 6FT DPTH L.F. 711.000 0.000 $ 0.00 715.000 $ 17,875.00
$25.000 

28001-3168-44 0100 1320 777-16.49 4FT DIA MH (0FT TO 6FT DPTH) INCL FR EACH 5.000 0.000 $ 0.00 5.000 $ 9,000.00
$1,800.000 

28001-3168-44 0100 1330 777-16.50 OPN CUT 16IN STL CSNG W/8IN PVC GRVTY SEWR L.F. 35.000 0.000 $ 0.00 40.000 $ 4,000.00
$100.000 

28001-3168-44 0900 1770 777-16.76 2 IN SCHDULE 40 PVC FORCE MAIN L.F. 915.000 0.000 $ 0.00 760.000 $ 9,120.00
$12.000 

28001-3168-44 0900 1780 777-16.77 JACK & BORE 10IN CASING W/CARRIER PIPE L.F. 220.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

28001-3168-44 0900 1790 777-16.78 OPEN CUT 10IN CASING W/CARRIER PIPE L.F. 110.000 0.000 $ 0.00 120.000 $ 8,400.00
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$70.000 

28001-3168-44 0900 1800 777-16.79 AIR RELEASE VALVE ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 3,500.00
$3,500.000 

28001-3168-44 0900 1810 777-16.80 BALED HAY/STRAW EROSION CHECKS BALE 50.000 0.000 $ 0.00 15.000 $ 75.00 
$5.000 

28001-3168-44 0900 1820 777-16.81 TEMPORARY SILT FENCE L.F. 150.000 0.000 $ 0.00 575.000 $ 2,875.00
$5.000 

28001-3168-44 0900 1830 777-16.82 SITE WORK AT STEP PUMP STATION LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00
$2,000.000 

28001-3168-44 0900 1840 777-16.83 ELECTRICAL WORK AT STEP PUMP STATION LS 1.000 0.000 $ 0.00 1.000 $ 4,264.00
$4,264.000 

28001-3168-44 0900 1850 777-16.84 1IN SCHEDULE 40 PVC WATER LINE L.F. 40.000 0.000 $ 0.00 45.000 $ 450.00 
$10.000 

28001-3168-44 0900 1860 777-16.85 3/4IN WATER METER ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 450.00 
$450.000 

28001-3168-44 0900 1870 777-16.86 1IN BACKFLOW PREVENTER ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 2,500.00
$2,500.000 

28001-3168-44 0900 1880 777-16.87 FROST PROOF HOSE BIBB HYDRANT EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 
$300.000 

28001-3168-44 0900 1890 777-16.88 CONCRETE PAD W/FILTER WASH RACK EACH 1.000 0.000 $ 0.00 1.000 $ 800.00 
$800.000 

28001-3168-44 0900 1900 777-16.89 STEP PUMP STATION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00
$20,000.000 

28001-3168-44 0900 1910 777-16.90 6FT CHAIN LINK FENCE W/BARB WIRE L.F. 52.000 0.000 $ 0.00 89.000 $ 3,204.00
$36.000 

28001-3168-44 0900 1920 777-16.91 12FT DOUBLE WIDE CHAIN LINK GATE EACH 1.000 0.000 $ 0.00 1.000 $ 845.00 
$845.000 

28001-3168-44 0900 1930 777-16.92 END POST AND CORNER POST ASSEMBLY EACH 3.000 0.000 $ 0.00 6.000 $ 1,260.00
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$210.000 

28001-3168-44 0900 1940 777-16.93 SEEDING W/MULCH UNIT 5.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

28001-3168-44 0100 1340 801-01 SEEDING (WITH MULCH) UNIT 568.000 0.000 $ 0.00 954.354 $ 38,174.16
$40.000 

28001-3168-44 0100 1350 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 668.000 0.000 $ 0.00 148.500 $ 1,485.00
$10.000 

28001-3168-44 0100 9015 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 65.325 $ 1,175.85
$18.000 

28001-3168-44 0100 1360 801-02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 1,943.000 0.000 $ 0.00 151.380 $ 4,541.40
$30.000 

28001-3168-44 0100 1370 801-03 WATER (SEEDING & SODDING) M.G. 95.000 0.000 $ 0.00 180.000 $ 4,500.00
$25.000 

28001-3168-44 0100 9016 801-06 MULCH UNIT 0.000 0.000 $ 0.00 157.695 $ 3,784.68
$24.000 

28001-3168-44 0100 1380 802-01.02 TREES (LIRIODENDRON TULIPI) (1.5 - 2" CAL. B&B) EACH 6.000 0.000 $ 0.00 6.000 $ 750.00 
$125.000 

28001-3168-44 0100 1390 802-01.04 TREES (ACER RUBRUM) (1.5 - 2" CAL. B&B) EACH 7.000 0.000 $ 0.00 7.000 $ 875.00 
$125.000 

28001-3168-44 0100 1400 802-01.10 TREES (DESCRIPTION) EACH 18.000 0.000 $ 0.00 18.000 $ 2,250.00
(MAGNOLIA GRANDIFLORA) $125.000 

28001-3168-44 0100 1410 802-01.11 TREES (DESCRIPTION) EACH 16.000 0.000 $ 0.00 16.000 $ 2,000.00
(PINUS STROBUS) $125.000 

28001-3168-44 0100 1420 802-01.12 TREES (DESCRIPTION) EACH 24.000 0.000 $ 0.00 24.000 $ 3,000.00
(ILEX X "FOSTER'S #2") $125.000 

28001-3168-44 0100 1430 802-01.13 TREES (DESCRIPTION) EACH 20.000 0.000 $ 0.00 20.000 $ 2,500.00
(JUNIPERUS VIRGINIANA) $125.000 

28001-3168-44 0100 1440 803-01 SODDING (NEW SOD) S.Y. 4,937.000 0.000 $ 0.00 22,704.240 $ 68,112.72
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$3.000 

28001-3168-44 0100 1450 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 17,268.000 0.000 $ 0.00 21,875.510 $ 26,250.61
$1.200 
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