
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNG216 Estimate Number: 0002 Pay Period: 11/28/2008
to: 05/08/2013

Contract Location: Time Allowed: 75.0 days
FROM THE MONROE COUNTY LINE TO THE HIWASSEE RIVER BRIDGE Time Charged: 72.0 days

Elapsed Calendar Days: 72.0 days
Percent Time: 96.00 %
Percent Complete ($) 81.53 %
Percent Behind: 14.47 %

Contractor: Date Let: 08/01/2008
ROGERS GROUP, INC. Date Awarded: 08/13/2008
PO Box 25250 Date Contract Executed: 08/27/2008
Nashville, TN 37202 Date Notice to Proceed: 09/17/2008
Phone: Date Work Began: 11/01/2008

Date to be Completed: 11/30/2008
Date Time Stopped: 11/27/2008
Date Accepted: 01/14/2009

Estimate Paid: NO 

Counties:
POLK 

Project Number BID PCT Fed State Project Number Description 1
70006-3239-94 10.71 HSIP-68(26) MONROE COUNTY LINE TO HIWASSEE RIVER BRIDGE
70006-4239-04 89.29 N/A MONROE COUNTY LINE TO HIWASSEE RIVER BRIDGE

Current Contract Amount $ 770,000.00 
Original Contract Amount $ 770,000.00 

Total to Date Prev to Date This Estimate
Participating $ 563,380.42 $ 563,367.44 $ 12.98 

Total Earnings $ 563,380.42 $ 563,367.44 $ 12.98 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 563,380.42 $ 563,367.44 $ 12.98 

9/16/2013



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 563,380.42 $ 563,367.44 $ 12.98 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 563,380.42 $ 563,367.44 $ 12.98 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
70006-3239-94 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
70006-4239-04 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
70006-3239-94 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70006-4239-04 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -1.140 $ -1.14 -40,050.580 $ -40,050.58 

  

70006-3239-94 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

70006-4239-04 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

70006-3239-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,700.000 0.000 $ 0.00 0.000 $ 0.00 

$22.390 
  

70006-4239-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 2,208.000 0.000 $ 0.00 1,925.900 $ 43,120.90

$22.390 
  

ASPHALT CONCRETE MIX (PG64-22) (BPMB-

9/16/2013



70006-4239-04 0100 0020 307-01.10 HM) GRADING C-W TON 7,869.000 0.207 $ 14.93 6,765.420 $ 488,057.40
$72.140 

  
70006-4239-04 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -0.810 $ -0.81 -26,520.440 $ -26,520.44 

  
70006-4239-04 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70006-4239-04 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

70006-4239-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 14.000 0.000 $ 0.00 4.680 $ 2,560.80

$547.180 
  
70006-4239-04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

70006-4239-04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70006-3239-94 0100 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70006-4239-04 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70006-3239-94 0100 0020 411-10.01 SCORING PAVEMENT L.M. 9.700 0.000 $ 0.00 9.700 $ 5,857.83

$603.900 
  
70006-4239-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,403.60

$3,403.600 
  
70006-4239-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 651.000 0.000 $ 0.00 362.000 $ 2,334.90

$6.450 
  
70006-3239-94 0100 0030 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 9.700 0.000 $ 0.00 1.582 $ 941.29 

$595.000 
  

9/16/2013



70006-4239-04 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 19.000 0.000 $ 0.00 12.720 $ 7,568.40
$595.000 

  

70006-3239-94 0100 0040 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN 
LINE) L.M. 9.700 0.000 $ 0.00 9.544 $ 32,211.00

$3,375.000 
  

70006-4239-04 0100 0070 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN 
LINE) L.M. 9.500 0.000 $ 0.00 9.500 $ 32,062.50

$3,375.000 
  
70006-4239-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,832.82

$11,832.820 
  

Project Number: 70006-4239-04 Project Current Amount $ 12.98 
Contract Current Amount $ 12.98 

9/16/2013


