
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNG219 Estimate Number: 0004 Pay Period: 01/12/2010
to: 01/12/2010

Contract Location: Time Allowed: 52.0 days
FROM SR 111(COOKEVILLE HIGHWAY)(LM 4.64) EXTENDING TO SR 84 Time Charged: 48.0 days

Elapsed Calendar Days: 48.0 days
Percent Time: 92.31 %

Contractor: Date Let: 08/01/2008
HIGHWAYS, INC. Date Awarded: 08/13/2008
PO Box 96 Date Contract Executed: 09/04/2008
Brentwood, TN 37024 Date Notice to Proceed: 09/25/2008
Phone: Date Work Began: 10/21/2008

Date to be Completed: 11/15/2008
Date Time Stopped: 11/11/2008
Date Accepted: 11/25/2008

Estimate Paid: NO 

Counties:
OVERTON 

= 
Project Number PCT Fed State Project Number Description 1

67020-3212-94 2.96 HSIP-293(10) SR-111 (Cookville Hwy) TO SR-84
67020-4212-04 97.04 N/A SR-111(COOKEVILLE HWY) TO SR-84

Current Contract Amount $ 584,344.00 
Original Contract Amount $ 584,344.00 

Percent Complete ($) 87.34 %

Total to Date Prev to Date This Estimate
Participating $ 510,341.14 $ 510,341.14 $ 0.00 

Total Earnings $ 510,341.14 $ 510,341.14 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 510,341.14 $ 510,341.14 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 510,341.14 $ 510,341.14 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 510,341.14 $ 510,341.14 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
67020-3212-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
67020-4212-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
67020-3212-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -21.520 $ -21.52 

  
67020-4212-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -31,007.230 $ -31,007.23 

  

67020-3212-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

67020-4212-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,112.880 $ 8,112.88 

  

67020-3212-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 200.000 0.000 $ 0.00 21.210 $ 318.15 

$15.000 
  

67020-4212-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 2,061.000 0.000 $ 0.00 1,368.800 $ 20,532.00

$15.000 
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67020-4212-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 13.000 0.000 $ 0.00 8.350 $ 3,340.00

$400.000 
  
67020-4212-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

67020-4212-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67020-4212-04 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 6,671.000 0.000 $ 0.00 6,425.340 $ 443,348.46

$69.000 
  

67020-4212-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 32,125.940 $ 32,125.94

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -54,310.190 $ -54,310.19 

  
67020-3212-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67020-4212-04 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67020-4212-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67020-4212-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,959.800 $ 5,959.80 

  

67020-4212-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67020-4212-04 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 709.000 0.000 $ 0.00 644.440 $ 3,222.20

$5.000 
  

67020-3212-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 10,200.00

$2,550.000 
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67020-3212-94 0100 0030 706-01 GUARDRAIL REMOVED L.F. 200.000 0.000 $ 0.00 200.000 $ 400.00 
$2.000 

  
67020-4212-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
67020-3212-94 0100 0040 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 8.000 0.000 $ 0.00 8.000 $ 40.00 

$5.000 
  
67020-3212-94 0100 0050 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 8.000 $ 40.00 

$5.000 
  
67020-4212-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 1,315.000 0.000 $ 0.00 868.000 $ 6,076.00

$7.000 
  
67020-3212-94 0100 0060 713-16.20 SIGNS (DESCRIPTION) EACH 16.000 0.000 $ 0.00 32.000 $ 7,200.00

(CHEVRON SIGN (W1-8) $225.000 
  
67020-4212-04 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 235.000 0.000 $ 0.00 290.000 $ 5,800.00

$20.000 
  

67020-4212-04 0100 0080 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP 
AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
67020-4212-04 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 13.200 0.000 $ 0.00 6.897 $ 4,483.05

$650.000 
  
67020-4212-04 0100 0100 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 26.400 0.000 $ 0.00 26.227 $ 20,981.60

$800.000 
  
67020-4212-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 18,000.00

$18,000.000 
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