
Rpt-ID: RCPCSUM1 Tennessee Date: 11/26/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNG227 Estimate Number: 0011 Pay Period: 06/22/2009
to: 06/25/2009

Contract Location: Time Allowed: 218.0 days
AT VARIOUS LOCATIONS ON VARIOUS STATE ROUTES IN REGION 2 Time Charged: 218.0 days

Elapsed Calendar Days: 218.0 days
Percent Time: 100.00 %
Percent Complete ($) 99.79 %
Percent Behind: 0.21 %

Contractor: Date Let: 08/01/2008
HIGHWAYS, INC. Date Awarded: 08/13/2008
PO Box 96 Date Contract Executed: 09/04/2008
Brentwood, TN 37024 Date Notice to Proceed: 09/25/2008
Phone: Date Work Began: 10/13/2008

Date to be Completed: 04/30/2009
Date Time Stopped: 04/30/2009
Date Accepted: 04/30/2009

Estimate Paid: NO 

Counties:
BLEDSOE 
BRADLEY 
CANNON 
CLAY 
COFFEE 
CUMBERLAND 
DEKALB 
FENTRESS 
FRANKLIN 
GRUNDY 
HAMILTON 
JACKSON 
MCMINN 
MARION 
MEIGS 
OVERTON 
PICKETT 
POLK 
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PUTNAM 
RHEA 
SEQUATCHIE 
VAN BUREN 
WARREN 
WHITE 

Project Number BID PCT Fed State Project Number Description 1
98026-3259-94 100.00 HSIP-REG2(40) Safety improvements on various state routes.

Current Contract Amount $ 2,829,606.00 
Original Contract Amount $ 2,933,907.00 

Total to Date Prev to Date This Estimate
Participating $ 2,797,055.63 $ 2,797,059.59 $ -3.96 

Total Earnings $ 2,797,055.63 $ 2,797,059.59 $ -3.96 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,797,055.63 $ 2,797,059.59 $ -3.96 
Test Report Payment Adjustment $ -450.00 $ -450.00 $ 0.00 

Total Adjusted Earnings $ 2,796,605.63 $ 2,796,609.59 $ -3.96 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,796,605.63 $ 2,796,609.59 $ -3.96 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98026-3259-94 0700 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$810.000 
  
98026-3259-94 0700 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -12,286.830 $ -12,286.83 
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98026-3259-94 0700 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0700 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -14,130.680 $ -14,130.68 
  
98026-3259-94 0700 0010 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,836.000 0.000 $ 0.00 884.460 $ 13,266.90

$15.000 
  
98026-3259-94 0700 9010 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
98026-3259-94 0700 9011 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
98026-3259-94 0700 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,785.000 0.000 $ 0.00 1,661.370 $ 41,534.25

$25.000 
  
98026-3259-94 0700 0030 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 271.000 0.000 $ 0.00 0.000 $ 0.00 

$108.000 
  
98026-3259-94 0700 0040 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 289.000 0.000 $ 0.00 592.860 $ 67,586.04

$114.000 
  
98026-3259-94 0700 9007 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9007 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,007.860 $ -1,007.86 

  
98026-3259-94 0700 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9008 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 449.400 $ 449.40 

  
98026-3259-94 0700 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98026-3259-94 0700 9500 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.000 0.000 $ 0.00 0.940 $ 460.60 

CO 1 $490.000 
  
98026-3259-94 0700 0050 406-04.01 POLYMER MODIFIED EPOXY PAVEMENT OVERLAY S.Y. 9,926.000 0.000 $ 0.00 9,925.330 $ 297,759.90

$30.000 
  
98026-3259-94 0700 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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98026-3259-94 0700 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
98026-3259-94 0700 0060 411-01.10 ACS MIX(PG64-22) GRADING D TON 396.000 0.000 $ 0.00 571.040 $ 71,951.04

$126.000 
  
98026-3259-94 0700 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -776.610 $ -776.61 

  
98026-3259-94 0700 9002 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98026-3259-94 0700 9003 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9003 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 578.200 $ 578.20 

  
98026-3259-94 0700 9004 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98026-3259-94 0700 0070 411-10.02 6IN WIDE RECESSED PAVEMENT MARKING GROOVE L.M. 268.000 0.000 $ 0.00 231.265 $ 115,632.50

$500.000 
  
98026-3259-94 0700 0080 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
98026-3259-94 0700 9012 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$62.500 
  
98026-3259-94 0700 0090 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 27,185.000 0.000 $ 0.00 26,500.000 $ 530,000.00

$20.000 
  
98026-3259-94 0700 0100 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 150.000 0.000 $ 0.00 750.000 $ 22,500.00

$30.000 
  
98026-3259-94 0700 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
98026-3259-94 0700 9013 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
98026-3259-94 0700 0110 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$950.000 
  
98026-3259-94 0700 0120 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 19.000 0.000 $ 0.00 23.000 $ 17,250.00

$750.000 
  
98026-3259-94 0700 0130 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 82.000 0.000 $ 0.00 79.000 $ 233,050.00

$2,950.000 
  
98026-3259-94 0700 0140 706-01 GUARDRAIL REMOVED L.F. 2,033.000 0.000 $ 0.00 2,458.000 $ 4,916.00

$2.000 
  
98026-3259-94 0700 0150 706-05 GUARDRAIL ADJUSTMENT L.F. 800.000 0.000 $ 0.00 0.000 $ 0.00 

$7.500 
  
98026-3259-94 0700 0160 706-06.03 RADIUS RAIL L.F. 300.000 0.000 $ 0.00 325.000 $ 9,750.00

$30.000 
  
98026-3259-94 0700 9501 706-10.24 FLARED END ELEMENT EACH 0.000 0.000 $ 0.00 4.000 $ 220.00 

CO 1 $55.000 
  
98026-3259-94 0700 9502 706-10.26 ROUNDED END ELEMENT EACH 0.000 0.000 $ 0.00 3.000 $ 232.50 

$77.500 
  
98026-3259-94 0700 0170 706-10.82 CONCRETE BRIDGE END OR PIER PROTECTION REPAIR C.Y. 16.000 0.000 $ 0.00 0.000 $ 0.00 

$750.000 
  
98026-3259-94 0700 0180 712-99.91 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 60,000.00

(PAVEMENT MARKING) $60,000.000 
  
98026-3259-94 0700 0185 712-99.92 TRAFFIC CONTROL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

(GUARDRAIL) $5,000.000 
  
98026-3259-94 0700 0190 712-99.93 TRAFFIC CONTROL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(PAVEMENT OVERLAY) $10,000.000 
  
98026-3259-94 0700 0200 712-99.94 TRAFFIC CONTROL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

(SIGNING) $5,000.000 
  
98026-3259-94 0700 0210 712-99.95 TRAFFIC CONTROL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 35,000.00

(RPM) $35,000.000 
  
98026-3259-94 0700 0220 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 0.250 0.000 $ 0.00 0.500 $ 1,000.00
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$2,000.000 
  
98026-3259-94 0700 0230 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 53.000 0.000 $ 0.00 106.000 $ 1,060.00

$10.000 
0700 0230 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 10.000 0.000 $ 0.00 -45.000 $ -450.00 

  
98026-3259-94 0700 0240 713-05 STEEL HOLLOW SQUARE POST (BREAKAWAY) SIGN SUPPORTS LB. 90.000 0.000 $ 0.00 146.600 $ 1,466.00

$10.000 
  
98026-3259-94 0700 0250 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,256.000 0.000 $ 0.00 1,650.000 $ 13,200.00

$8.000 
  
98026-3259-94 0700 0260 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 212.000 0.000 $ 0.00 205.250 $ 5,131.25

$25.000 
  
98026-3259-94 0700 9503 716-01.01 RAISED PAVEMENT MARKERS (TYPE 1) EACH 0.000 0.000 $ 0.00 3,724.000 $ 63,121.80

CO 1 $16.950 
  
98026-3259-94 0700 0270 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 5,502.000 0.000 $ 0.00 1,044.000 $ 43,848.00

$42.000 
  
98026-3259-94 0700 9504 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 0.000 0.000 $ 0.00 74.888 $ 1,422.87

CO 1 $19.000 
  
98026-3259-94 0700 9505 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 0.000 0.000 $ 0.00 116.000 $ 1,914.00

CO 1 $16.500 
  
98026-3259-94 0700 9506 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 0.000 0.000 $ 0.00 6.000 $ 1,194.00

CO 1 $199.000 
  
98026-3259-94 0700 0280 716-11.01 SPRAY THERMO PAVEMENT MARKING (4IN LINE) L.M. 529.300 0.000 $ 0.00 551.349 $ 926,266.32

$1,680.000 
  
98026-3259-94 0700 0290 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 223,500.00

$223,500.000 
  
98026-3259-94 0700 9017 999-99.90 PREVIOUS ADJUSTMENT CORRECTION DOLL 0.000 -3.960 $ -3.96 -3.960 $ -3.96 

(Stockpile Correction for Item 716-11.01) $1.000 
  

Project Number: 98026-3259-94 Project Current Amount $ -3.96 
Contract Current Amount $ -3.96 
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