
Rpt-ID: RCPCSUM1 Tennessee Date: 03/07/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028849 Vendor Name: REYNOLDS FENCE & GUARDRAIL, INC.

Contract ID: CNG231 Estimate Number: 0009 Pay Period: 05/01/2009
to: 01/05/2012

Contract Location: Time Allowed: 221.0 days
AT VARIOUS LOCATIONS ON VARIOUS STATE ROUTES IN REGION 1 Time Charged: 227.0 days

Elapsed Calendar Days: 227.0 days
Percent Time: 102.71 %

Contractor: Date Let: 08/01/2008
REYNOLDS FENCE & GUARDRAIL, INC. Date Awarded: 08/13/2008
9320 Machado Drive Date Contract Executed: 09/05/2008
Indian Trail, NC 28079 Date Notice to Proceed: 09/22/2008
Phone: 704-753-4992 Date Work Began: 09/22/2008

Date to be Completed: 04/30/2009
Date Time Stopped: 05/06/2009
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 
BLOUNT 
CAMPBELL 
CARTER 
CLAIBORNE 
COCKE 
GRAINGER 
GREENE 
HAWKINS 
JOHNSON 
KNOX 
MORGAN 
ROANE 
SCOTT 
SEVIER 
SULLIVAN 
UNION 
WASHINGTON 

= 
Project Number PCT Fed State Project Number Description 1
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98016-3282-94 100.00 HSIP-REG1(39) Safety improvements on various state routes in Region 1.

Current Contract Amount $ 5,550,649.07 
Original Contract Amount $ 5,791,150.66 

Percent Complete ($) 95.63 %

Total to Date Prev to Date This Estimate
Participating $ 5,307,953.71 $ 5,308,787.46 $ -833.75 

Total Earnings $ 5,307,953.71 $ 5,308,787.46 $ -833.75 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 5,307,953.71 $ 5,308,787.46 $ -833.75 
Test Report Payment Adjustment $ -1,998.00 $ 0.00 $ -1,998.00 

Total Adjusted Earnings $ 5,305,955.71 $ 5,308,787.46 $ -2,831.75 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 5,305,955.71 $ 5,308,787.46 $ -2,831.75 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98016-3282-94 0700 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$950.000 
  

98016-3282-94 0700 0005 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 3,000.000 0.000 $ 0.00 250.270 $ 5,005.40

$20.000 
  

98016-3282-94 0700 0010 406-04.01 POLYMER MODIFIED EPOXY PAVEMENT 
OVERLAY S.Y. 2,904.000 0.000 $ 0.00 3,061.030 $ 85,984.33

$28.090 
  

98016-3282-94 0700 0020 411-10.02 6IN WIDE RECESSED PAVEMENT MARKING 
GROOVE L.M. 417.270 0.000 $ 0.00 340.517 $ 244,848.75

$719.050 
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98016-3282-94 0700 0030 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 864.000 0.000 $ 0.00 833.900 $ 45,864.50

$55.000 
  
98016-3282-94 0700 0040 705-01.04 METAL BEAM GUARD FENCE L.F. 350.000 0.000 $ 0.00 337.500 $ 16,200.00

$48.000 
  
98016-3282-94 0700 9504 705-01.19 BORE HOLE IN ROCK FOR ITEM 705-02.02 EACH 0.000 0.000 $ 0.00 397.000 $ 15,086.00

$38.000 
  

98016-3282-94 0700 9002 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE 
ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$68.750 
  
98016-3282-94 0700 0050 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 37,814.500 -25.000 $ -475.00 34,400.000 $ 653,600.00

$19.000 
  
98016-3282-94 0700 0060 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 20,575.000 0.000 $ 0.00 25,181.250 $ 541,396.88

$21.500 
  
98016-3282-94 0700 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.500 
  
98016-3282-94 0700 9001 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$32.250 
  
98016-3282-94 0700 0070 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 2.000 0.000 $ 0.00 1.000 $ 650.00 

$650.000 
  
98016-3282-94 0700 0080 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 1.000 $ 525.00 

$525.000 
  
98016-3282-94 0700 0090 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 1.000 $ 1,750.00

$1,750.000 
  
98016-3282-94 0700 0100 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 101.000 0.000 $ 0.00 99.000 $ 49,005.00

$495.000 
  

98016-3282-94 0700 0110 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 783.000 -1.000 $ -2,200.00 702.000 $ 1,544,400.00

$2,200.000 
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98016-3282-94 0700 0120 705-10.33 GUARDRAIL ATTACHMENT TO CONCRETE 
BRIDGERAIL L.F. 125.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
98016-3282-94 0700 0130 706-01 GUARDRAIL REMOVED L.F. 55,587.500 -37.500 $ -18.75 51,838.750 $ 25,919.38

$0.500 
  
98016-3282-94 0700 9503 706-05 GUARDRAIL ADJUSTMENT L.F. 0.000 0.000 $ 0.00 5,581.250 $ 16,743.75

$3.000 
  
98016-3282-94 0700 0140 706-06.03 RADIUS RAIL L.F. 612.500 0.000 $ 0.00 968.750 $ 20,343.75

$21.000 
  
98016-3282-94 0700 9502 706-10.26 ROUNDED END ELEMENT EACH 0.000 0.000 $ 0.00 48.000 $ 2,640.00

TERMINAL END TREATMENT FOR 
UNPROTECTED RAIL $55.000 

  
98016-3282-94 0700 0150 712-99.91 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 89,350.00

(PAVEMENT MARKING) $89,350.000 
  
98016-3282-94 0700 0160 712-99.92 TRAFFIC CONTROL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 27,000.00

(GUARDRAIL) $27,000.000 
  
98016-3282-94 0700 0170 712-99.93 TRAFFIC CONTROL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

(PAVEMENT OVERLAY) $7,500.000 
  
98016-3282-94 0700 0180 712-99.94 TRAFFIC CONTROL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

(SIGNING) $5,000.000 
  
98016-3282-94 0700 0190 712-99.95 TRAFFIC CONTROL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

(RPM) $4,000.000 
  

98016-3282-94 0700 0200 713-01.01 CLASS A CONCRETE (FOUNDATION FOR 
SIGN SUPPORTS) C.Y. 3.000 0.000 $ 0.00 1.380 $ 828.00 

$600.000 
  

98016-3282-94 0700 0210 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION 
FOR SIGN SUPPORTS) LB. 381.000 0.000 $ 0.00 380.400 $ 1,521.60

$4.000 
  

98016-3282-94 0700 0220 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) 
SIGN SUPPORT LB. 1,665.000 0.000 $ 0.00 1,961.400 $ 15,691.20

$8.000 

Page 4 of 5Estimate Summary to Contractor

3/7/2012file://C:\Documents and Settings\jj04221\Local Settings\Temp\cpy247.htm



  
98016-3282-94 0700 0230 713-11.01 "U" SECTION STEEL POSTS LB. 5,292.000 405.000 $ 2,430.00 5,625.000 $ 33,750.00

$6.000 
0700 0230 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 6.000 -333.000 $ -1,998.00 -333.000 $ -1,998.00 

  

98016-3282-94 0700 0240 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" 
THICK) S.F. 866.250 -28.500 $ -570.00 981.750 $ 19,635.00

$20.000 
  
98016-3282-94 0700 0250 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 324.000 0.000 $ 0.00 324.000 $ 7,128.00

$22.000 
  
98016-3282-94 0700 0260 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 21.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
98016-3282-94 0700 9500 716-01.01 RAISED PAVEMENT MARKERS (TYPE 1) EACH 0.000 0.000 $ 0.00 11,528.000 $ 167,156.00

$14.500 
  
98016-3282-94 0700 0270 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 14,547.000 0.000 $ 0.00 4,999.000 $ 223,105.37

$44.630 
  

98016-3282-94 0700 0280 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 198.360 0.000 $ 0.00 36.191 $ 684.01 

$18.900 
  
98016-3282-94 0700 0290 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 48.000 0.000 $ 0.00 42.000 $ 529.20 

$12.600 
  

98016-3282-94 0700 0300 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED 
LINE) L.F. 350.000 0.000 $ 0.00 240.000 $ 631.20 

$2.630 
  

98016-3282-94 0700 0310 716-11.01 SPRAY THERMO PAVEMENT MARKING (4IN 
LINE) L.M. 737.190 0.000 $ 0.00 733.603 $ 1,309,481.36

$1,785.000 
  
98016-3282-94 0700 0320 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 125,000.00

$125,000.000 
  

Project Number: 98016-3282-94 Project Current Amount $ -2,831.75
Contract Current Amount $ -2,831.75 
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