
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/13/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNG238 Estimate Number: 0003 Pay Period: 10/24/2008
to: 10/25/2008

Contract Location: Time Allowed: 21.0 days
ON SR 141 FROM THE DEKALB COUNTY LINE TO SR 56, AND ON Time Charged: 21.0 days

Elapsed Calendar Days: 21.0 days
Percent Time: 100.00 %
Percent Complete ($) 122.08 %
Percent Behind: - %

Contractor: Date Let: 08/01/2008
HIGHWAYS, INC. Date Awarded: 08/13/2008
PO Box 96 Date Contract Executed: 09/04/2008
Brentwood, TN 37024 Date Notice to Proceed: 09/25/2008
Phone: Date Work Began: 10/06/2008

Date to be Completed: 10/15/2008
Date Time Stopped: 10/15/2008
Date Accepted: 10/21/2008

Estimate Paid: NO 

Counties:
PUTNAM 

Project Number BID PCT Fed State Project Number Description 1
71946-4209-04 100.00 N/A Seal Coating on various state routes

Current Contract Amount $ 189,795.00 
Original Contract Amount $ 189,795.00 

Total to Date Prev to Date This Estimate
Participating $ 208,311.21 $ 208,311.21 $ 0.00 

Total Earnings $ 208,311.21 $ 208,311.21 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 208,311.21 $ 208,311.21 $ 0.00 
Test Report Payment Adjustment $ -20.00 $ -20.00 $ 0.00 
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Total Adjusted Earnings $ 208,291.21 $ 208,291.21 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 208,291.21 $ 208,291.21 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
71946-4209-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$225.000 
  
71946-4209-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

71946-4209-04 0700 9001 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9001 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,905.810 $ 5,905.81 

  

71946-4209-04 0700 0010 314-01 ASPHALT EMULSION FOR BITUMINOUS FOG 
SEAL TON 27.000 0.000 $ 0.00 18.610 $ 18,610.00

$1,000.000 
0700 0010 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 1,000.000 0.000 $ 0.00 -0.020 $ -20.00 

  
71946-4209-04 0700 0020 405-01.01 BITUMINOUS MATERIAL (BSC) TON 87.000 0.000 $ 0.00 90.540 $ 90,540.00

$1,000.000 
  
71946-4209-04 0700 0030 405-01.02 MINERAL AGGREGATE (BSC) TON 557.500 0.000 $ 0.00 762.060 $ 22,861.80

$30.000 
  
71946-4209-04 0700 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
71946-4209-04 0700 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 50.000 $ 250.00 

$5.000 
  
71946-4209-04 0700 0060 712-06 SIGNS (CONSTRUCTION) S.F. 940.000 0.000 $ 0.00 569.000 $ 4,552.00

$8.000 
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71946-4209-04 0700 0070 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 2,000.00

$1,000.000 
  
71946-4209-04 0700 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 18.000 0.000 $ 0.00 35.077 $ 28,061.60

$800.000 
  
71946-4209-04 0700 0090 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 30.000 0.000 $ 0.00 51.000 $ 1,530.00

$30.000 
  
71946-4209-04 0700 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 24,000.00

$24,000.000 
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