
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/06/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNG241 Estimate Number: 0009 Pay Period: 10/01/2009
to: 06/22/2010

Contract Location: Time Allowed: 268.0 days
CUMBERLAND CO - S.I.A. ROUTE SERVING GRANITI FIANDRE, USA Time Charged: 215.0 days

Elapsed Calendar Days: 215.0 days
Percent Time: 80.22 %
Percent Complete ($) 104.68 %
Percent Behind: - %

Contractor: Date Let: 09/19/2008
HIGHWAYS, INC. Date Awarded: 10/01/2008
PO Box 96 Date Contract Executed: 10/16/2008
Brentwood, TN 37024 Date Notice to Proceed: 11/06/2008
Phone: Date Work Began: 11/12/2008

Date to be Completed: 07/31/2009
Date Time Stopped: 06/08/2009
Date Accepted: 06/19/2009

Estimate Paid: NO 

Counties:
CUMBERLAND 

Project Number BID PCT Fed State Project Number Description 1
18945-3584-04 100.00 N/A S.I.A. SERVING GRANITI FIANDRE,U.S.A.

Current Contract Amount $ 827,865.15 
Original Contract Amount $ 827,865.15 

Total to Date Prev to Date This Estimate
Participating $ 802,366.07 $ 802,366.07 $ 0.00 

Total Earnings $ 802,366.07 $ 802,366.07 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 802,366.07 $ 802,366.07 $ 0.00 
Test Report Payment Adjustment $ -115.00 $ -115.00 $ 0.00 

11/6/2013



 
 

 
 

Total Adjusted Earnings $ 802,251.07 $ 802,251.07 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 802,251.07 $ 802,251.07 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
18945-3584-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
18945-3584-04 2200 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
18945-3584-04 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -543.720 $ -543.72 

  
18945-3584-04 2200 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
2200 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -30,551.720 $ -30,551.72 

  
18945-3584-04 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -217.050 $ -217.05 

  
18945-3584-04 2200 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
2200 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -30,598.940 $ -30,598.94 

  
18945-3584-04 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 22,046.00

$22,046.000 
  
18945-3584-04 2200 0698 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 2,394.000 0.000 $ 0.00 942.000 $ 6,594.00

$7.000 
  
18945-3584-04 2200 9010 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$8.400 
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18945-3584-04 2200 0701 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 6,993.000 0.000 $ 0.00 5,351.510 $ 74,921.14

$14.000 
  
18945-3584-04 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 2,892.000 0.000 $ 0.00 894.000 $ 6,258.00

$7.000 
  
18945-3584-04 2200 9011 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 208.000 $ 2,184.00

$10.500 
  
18945-3584-04 0100 0050 203-06 WATER M.G. 48.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
18945-3584-04 0100 0060 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 317.000 0.000 $ 0.00 246.490 $ 4,929.80

$20.000 
  
18945-3584-04 2200 0702 204-08 FOUNDATION FILL MATERIAL C.Y. 9.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
18945-3584-04 0100 0080 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 9.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
18945-3584-04 0100 0090 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 402.000 0.000 $ 0.00 0.000 $ 0.00 

$11.000 
  
18945-3584-04 0100 0100 209-05 SEDIMENT REMOVAL C.Y. 335.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
18945-3584-04 0100 0110 209-08.01 TEMPORARY FILTER BARRIER L.F. 486.000 0.000 $ 0.00 0.000 $ 0.00 

$2.250 
  
18945-3584-04 0100 0120 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 234.000 0.000 $ 0.00 75.700 $ 529.90 

$7.000 
  
18945-3584-04 0100 0130 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 3,117.000 0.000 $ 0.00 1,782.000 $ 3,564.00

$2.000 
  
18945-3584-04 0100 0140 209-08.04 TEMPORARY ENHANCED SILT FENCE L.F. 866.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
18945-3584-04 0100 0150 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" X 13'3") BAG 2.000 0.000 $ 0.00 3.000 $ 1,500.00

$500.000 
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18945-3584-04 0100 0160 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 155.000 0.000 $ 0.00 267.550 $ 1,337.75

$5.000 
  
18945-3584-04 0100 0170 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 2.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
18945-3584-04 0100 0180 209-40.48 CATCH BASIN FILTER ASSEMBLY(TYPE 8) EACH 2.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
18945-3584-04 2200 0703 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 4,863.000 0.000 $ 0.00 7,271.760 $ 87,261.12

$12.000 
  
18945-3584-04 2200 0704 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 740.000 0.000 $ 0.00 1,325.210 $ 21,203.36

$16.000 
  
18945-3584-04 2200 0705 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 628.000 0.000 $ 0.00 711.290 $ 11,380.64

$16.000 
  
18945-3584-04 2200 0706 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 750.000 0.000 $ 0.00 941.130 $ 56,467.80

$60.000 
  
18945-3584-04 2200 0707 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 620.000 0.000 $ 0.00 734.300 $ 47,729.50

$65.000 
  
18945-3584-04 2200 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
2200 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,348.910 $ -2,348.91 

  
18945-3584-04 2200 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
2200 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,178.800 $ 1,178.80 

  
18945-3584-04 2200 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18945-3584-04 0100 0240 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 8.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
18945-3584-04 2200 0708 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 30.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
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18945-3584-04 0100 0245 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.960 $ 480.00 
$500.000 

  
18945-3584-04 2200 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18945-3584-04 2200 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18945-3584-04 2200 0709 411-01.10 ACS MIX(PG64-22) GRADING D TON 421.000 0.000 $ 0.00 607.450 $ 45,558.75

$75.000 
  
18945-3584-04 2200 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
2200 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -789.690 $ -789.69 

  
18945-3584-04 2200 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18945-3584-04 2200 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
2200 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 583.800 $ 583.80 

  
18945-3584-04 2200 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18945-3584-04 0100 9018 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -126.000 $ -126.00

$1.000 
  
18945-3584-04 0100 0280 607-06.30 30" PIPE CULVERT L.F. 49.000 0.000 $ 0.00 50.000 $ 3,300.00

$66.000 
  
18945-3584-04 0100 0290 607-07.30 36" PIPE CULVERT L.F. 123.000 0.000 $ 0.00 133.000 $ 10,640.00

$80.000 
  
18945-3584-04 0100 0300 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 92.000 0.000 $ 0.00 84.000 $ 2,940.00

$35.000 
  
18945-3584-04 2200 0710 607-50.60 THREE SIDED PRECAST CULVERT STRUCTURE - BARREL(SIZE) L.F. 70.000 0.000 $ 0.00 70.000 $ 282,030.00

(42' X 9' ) $4,029.000 
  
18945-3584-04 0100 0310 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 4.000 0.000 $ 0.00 4.000 $ 4,000.00
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$1,000.000 
  
18945-3584-04 0100 0320 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 7.000 0.000 $ 0.00 10.330 $ 6,198.00

$600.000 
  
18945-3584-04 0100 0330 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 772.000 0.000 $ 0.00 772.000 $ 1,544.00

$2.000 
  
18945-3584-04 0100 0340 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 246.000 0.000 $ 0.00 137.000 $ 685.00 

$5.000 
0100 0340 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 5.000 0.000 $ 0.00 -23.000 $ -115.00 

  
18945-3584-04 0100 0350 611-38.02 CATCH BASINS, TYPE 38, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,400.00

$3,400.000 
  
18945-3584-04 0100 0360 611-43.02 CATCH BASINS, TYPE 43, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,500.00

$4,500.000 
  
18945-3584-04 0100 0370 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 65.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
18945-3584-04 0100 9020 705-01.12 NESTED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 712.50 

$28.500 
  
18945-3584-04 0100 9019 705-01.19 BORE HOLE IN ROCK FOR ITEM 705-02.02 EACH 0.000 0.000 $ 0.00 8.000 $ 304.00 

$38.000 
  
18945-3584-04 2200 0711 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,125.000 0.000 $ 0.00 987.500 $ 18,762.50

$19.000 
  
18945-3584-04 2200 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 712.50 

$28.500 
  
18945-3584-04 0100 0390 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 2.000 $ 5,400.00

$2,700.000 
  
18945-3584-04 0100 0400 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 1,300.00

$650.000 
  
18945-3584-04 0100 0410 707-03.01 STOCK FENCE L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
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18945-3584-04 0100 0420 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 568.000 0.000 $ 0.00 2,778.000 $ 55,560.00
$20.000 

  
18945-3584-04 0100 0430 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 951.000 0.000 $ 0.00 721.400 $ 14,428.00

$20.000 
  
18945-3584-04 0100 0440 709-05.90 SANDSTONE RIP-RAP TON 118.000 0.000 $ 0.00 163.280 $ 7,347.60

$45.000 
  
18945-3584-04 0100 0450 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
18945-3584-04 0100 0460 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 21.000 0.000 $ 0.00 20.000 $ 800.00 

$40.000 
  
18945-3584-04 0100 0470 712-05.01 WARNING LIGHTS (TYPE A) EACH 14.000 0.000 $ 0.00 4.000 $ 200.00 

$50.000 
  
18945-3584-04 0100 0480 712-06 SIGNS (CONSTRUCTION) S.F. 164.000 0.000 $ 0.00 95.000 $ 665.00 

$7.000 
  
18945-3584-04 0100 0490 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 60.000 0.000 $ 0.00 16.000 $ 192.00 

$12.000 
  
18945-3584-04 0100 0500 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

(STOP SIGN (R1-1) $200.000 
  
18945-3584-04 0100 0510 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

(YIELD SIGN (R1-2) $200.000 
  
18945-3584-04 0100 0520 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 31.000 0.000 $ 0.00 38.706 $ 967.65 

$25.000 
  
18945-3584-04 0100 0530 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 77.000 0.000 $ 0.00 65.000 $ 1,300.00

$20.000 
  
18945-3584-04 0100 0540 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 68.000 0.000 $ 0.00 66.000 $ 1,320.00

$20.000 
  
18945-3584-04 0100 0550 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.600 0.000 $ 0.00 1.602 $ 1,922.40

$1,200.000 
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18945-3584-04 0100 0560 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,500.00
$20,500.000 

  
18945-3584-04 0100 0570 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,670.000 0.000 $ 0.00 63.110 $ 189.33 

$3.000 
  
18945-3584-04 0100 0580 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 36.000 0.000 $ 0.00 0.000 $ 0.00 

$32.000 
  
18945-3584-04 0100 0590 801-02 SEEDING (WITHOUT MULCH) UNIT 33.000 0.000 $ 0.00 27.800 $ 444.80 

$16.000 
  
18945-3584-04 0100 0600 801-02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 12.000 0.000 $ 0.00 5.870 $ 146.75 

$25.000 
  
18945-3584-04 0100 0610 801-03 WATER (SEEDING & SODDING) M.G. 44.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18945-3584-04 0100 0620 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
18945-3584-04 0100 0630 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  
18945-3584-04 0100 0640 802-01.02 TREES (LIRIODENDRON TULIPI) (1.5 - 2" CAL. B&B) EACH 7.000 0.000 $ 0.00 6.000 $ 450.00 

$75.000 
  
18945-3584-04 0100 0650 802-01.04 TREES (ACER RUBRUM) (1.5 - 2" CAL. B&B) EACH 7.000 0.000 $ 0.00 14.000 $ 1,050.00

$75.000 
  
18945-3584-04 0100 0660 802-01.10 TREES (DESCRIPTION) EACH 7.000 0.000 $ 0.00 14.000 $ 1,120.00

(QUERCUS ALBA) $80.000 
  
18945-3584-04 0100 0670 802-01.11 TREES (DESCRIPTION) EACH 7.000 0.000 $ 0.00 6.000 $ 480.00 

(PRUNUS AVIUM) $80.000 
  
18945-3584-04 0100 0680 803-01 SODDING (NEW SOD) S.Y. 1,213.000 0.000 $ 0.00 1,939.710 $ 6,304.06

$3.250 
  
18945-3584-04 0100 0690 805-01.65 TEMPORARY MULCH UNIT 40.000 0.000 $ 0.00 63.680 $ 1,400.96

$22.000 
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18945-3584-04 0100 0695 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 1,976.000 0.000 $ 0.00 2,726.210 $ 3,816.69
$1.400 
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