
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/10/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070015221 Vendor Name: G. W. WYATT CONTRACTING, LLC

Contract ID: CNG252 Estimate Number: 0016 Pay Period: 03/11/2010
to: 03/11/2010

Contract Location: Time Allowed: 484.0 days
ON US 11E (SR 34) AT SR 139 (OLD DANDRIDGE PIKE) Time Charged: 484.0 days

Elapsed Calendar Days: 484.0 days
Percent Time: 100.00 %
Percent Complete ($) 97.97 %
Percent Behind: 2.03 %

Contractor: Date Let: 09/19/2008
G. W. WYATT CONTRACTING, LLC Date Awarded: 10/01/2008
PO Box 369 Date Contract Executed: 10/21/2008
Jefferson City, TN 37760 Date Notice to Proceed: 11/11/2008
Phone: Date Work Began: 11/11/2008

Date to be Completed: 03/09/2010
Date Time Stopped: 03/09/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
JEFFERSON 

Project Number BID PCT Fed State Project Number Description 1
45006-3240-94 100.00 HSIP-34(57) Intersection Improvement

Current Contract Amount $ 1,490,858.97 
Original Contract Amount $ 1,450,699.21 

Total to Date Prev to Date This Estimate
Participating $ 1,356,350.54 $ 1,352,208.17 $ 4,142.37 

Total Earnings $ 1,356,350.54 $ 1,352,208.17 $ 4,142.37 
Stockpiled Materials $ 2,961.15 $ 2,961.15 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,359,311.69 $ 1,355,169.32 $ 4,142.37 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 1,359,311.69 $ 1,355,169.32 $ 4,142.37 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,359,311.69 $ 1,355,169.32 $ 4,142.37 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
45006-3240-94 0100 9016 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 5,440.86

pole foundation construction $5,440.860 
  
45006-3240-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 19,797.00

$19,797.000 
  
45006-3240-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$460.000 
  
45006-3240-94 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -311.680 $ -311.68 -44,948.240 $ -44,948.24 

  
45006-3240-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -595.850 $ -595.85 -59,915.800 $ -59,915.80 

  
45006-3240-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 53,000.00

$53,000.000 
  
45006-3240-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 21,427.000 -8.140 $ -128.86 20,024.380 $ 316,985.94

$15.830 
  
45006-3240-94 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.996 
  
45006-3240-94 0100 0040 203-02 BORROW EXCAVATION (SOLID ROCK) C.Y. 4,183.000 0.000 $ 0.00 0.000 $ 0.00 

$12.600 
  
45006-3240-94 0100 9015 203-02 BORROW EXCAVATION (SOLID ROCK) C.Y. 0.000 0.000 $ 0.00 3,662.590 $ 76,548.13
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$20.900 
  
45006-3240-94 0100 0050 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 9,226.000 378.580 $ 5,678.70 9,297.600 $ 139,464.00

$15.000 
  
45006-3240-94 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.745 
  
45006-3240-94 0100 0060 203-06 WATER M.G. 58.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
45006-3240-94 0100 0070 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 1,957.000 0.000 $ 0.00 1,448.000 $ 11,584.00

$8.000 
  
45006-3240-94 0100 0080 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 128.000 0.000 $ 0.00 0.000 $ 0.00 

$8.000 
  
45006-3240-94 0100 0090 209-03 CHECK DAMS S.F. 546.000 0.000 $ 0.00 204.000 $ 1,224.00

$6.000 
  
45006-3240-94 0100 0100 209-05 SEDIMENT REMOVAL C.Y. 101.000 0.000 $ 0.00 24.450 $ 293.40 

$12.000 
  
45006-3240-94 0100 0110 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 1,337.000 0.000 $ 0.00 1,962.000 $ 3,924.00

$2.000 
  
45006-3240-94 0100 0120 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
45006-3240-94 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 6,192.000 -22.470 $ -399.52 6,500.433 $ 115,577.70

$17.780 
  
45006-3240-94 0100 0140 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 95.000 0.000 $ 0.00 138.700 $ 2,357.90

$17.000 
  
45006-3240-94 0100 0150 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 2,176.000 0.000 $ 0.00 1,540.390 $ 23,105.85

$15.000 
  
45006-3240-94 0100 0160 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 1,144.000 50.300 $ 4,499.84 1,065.373 $ 95,308.27

$89.460 
  
45006-3240-94 0100 0170 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 726.000 0.000 $ 0.00 1,079.056 $ 106,438.08
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$98.640 
  
45006-3240-94 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 -74.750 $ -74.75 -74.750 $ -74.75 

$1.000 
0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 42.760 $ 42.76 -1,225.480 $ -1,225.48 

  
45006-3240-94 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -4,468.300 $ -4,468.30 -4,468.300 $ -4,468.30

$1.000 
0100 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,238.600 $ 6,238.60 

  
45006-3240-94 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45006-3240-94 0100 0180 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 23.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
45006-3240-94 0100 0190 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 1.050 $ 1,328.25

$1,265.000 
  
45006-3240-94 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45006-3240-94 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45006-3240-94 0100 0200 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 269.000 0.000 $ 0.00 373.248 $ 47,682.43

$127.750 
  
45006-3240-94 0100 0210 411-01.10 ACS MIX(PG64-22) GRADING D TON 974.000 0.000 $ 0.00 1,128.155 $ 124,345.24

$110.220 
  
45006-3240-94 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 -52.120 $ -52.12 -52.120 $ -52.12 

$1.000 
0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,286.850 $ -1,286.85 

  
45006-3240-94 0100 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45006-3240-94 0100 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -53.250 $ -53.25 -53.250 $ -53.25 

$1.000 
0100 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,118.600 $ 1,118.60 
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45006-3240-94 0100 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
45006-3240-94 0100 0220 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 217.000 0.000 $ 0.00 195.500 $ 9,075.11

$46.420 
  
45006-3240-94 0100 0230 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 125.000 0.000 $ 0.00 158.000 $ 4,928.02

$31.190 
  
45006-3240-94 0100 0240 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 3.000 0.000 $ 0.00 1.060 $ 662.50 

$625.000 
  
45006-3240-94 0100 0250 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 147.000 0.000 $ 0.00 147.000 $ 220.50 

$1.500 
  
45006-3240-94 0100 0260 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 3,657.50

$1,828.750 
  
45006-3240-94 0100 0270 701-02 CONCRETE DRIVEWAY S.F. 4,680.000 0.000 $ 0.00 5,100.500 $ 25,502.50

$5.000 
  
45006-3240-94 0100 0280 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 13.000 0.000 $ 0.00 6.740 $ 2,409.55

$357.500 
  
45006-3240-94 0100 0290 702-01 CONCRETE CURB C.Y. 12.000 0.000 $ 0.00 6.140 $ 4,390.10

$715.000 
  
45006-3240-94 0100 0300 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 31.000 0.000 $ 0.00 24.910 $ 9,846.67

$395.290 
  
45006-3240-94 0100 0310 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 30.000 0.000 $ 0.00 187.500 $ 3,937.50

$21.000 
  
45006-3240-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$31.500 
  
45006-3240-94 0100 0320 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 3.000 $ 6,900.00

$2,300.000 
  
45006-3240-94 0100 0330 706-01 GUARDRAIL REMOVED L.F. 437.000 0.000 $ 0.00 462.000 $ 462.00 

$1.000 
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45006-3240-94 0100 0340 706-05 GUARDRAIL ADJUSTMENT L.F. 699.000 0.000 $ 0.00 812.500 $ 1,828.13
$2.250 

  
45006-3240-94 0100 0350 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 10.000 0.000 $ 0.00 10.000 $ 1,500.00

$150.000 
  
45006-3240-94 0100 0360 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 224.000 0.000 $ 0.00 227.470 $ 5,732.24

$25.200 
  
45006-3240-94 0100 0370 709-05.08 MACHINED RIP-RAP (CLASS B) TON 11.000 0.000 $ 0.00 0.000 $ 0.00 

$25.200 
  
45006-3240-94 0100 0380 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 45,500.00

$45,500.000 
  
45006-3240-94 0100 0390 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,140.000 0.000 $ 0.00 0.000 $ 0.00 

$16.000 
  
45006-3240-94 0100 0400 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 100.000 0.000 $ 0.00 136.000 $ 3,400.00

$25.000 
  
45006-3240-94 0100 0410 712-05.01 WARNING LIGHTS (TYPE A) EACH 44.000 0.000 $ 0.00 43.000 $ 1,634.00

$38.000 
  
45006-3240-94 0100 0420 712-06 SIGNS (CONSTRUCTION) S.F. 517.000 0.000 $ 0.00 475.000 $ 2,850.00

$6.000 
  
45006-3240-94 0100 0430 712-06.01 VERTICAL PANELS S.F. 80.000 0.000 $ 0.00 0.000 $ 0.00 

$19.000 
  
45006-3240-94 0100 0440 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 70.000 0.000 $ 0.00 72.000 $ 1,584.00

$22.000 
  
45006-3240-94 0100 0450 713-11.01 "U" SECTION STEEL POSTS LB. 758.000 0.000 $ 0.00 801.400 $ 2,404.20

$3.000 
  
45006-3240-94 0100 0460 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 427.000 0.000 $ 0.00 425.000 $ 1,700.00

$4.000 
  
45006-3240-94 0100 0470 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 150.000 0.270 $ 5.40 150.860 $ 3,017.20

$20.000 
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45006-3240-94 0100 0480 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 97.000 0.000 $ 0.00 97.000 $ 1,940.00
$20.000 

  
45006-3240-94 0100 0490 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
45006-3240-94 0100 0500 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 2.022 $ 6,369.30

$3,150.000 
  
45006-3240-94 0100 0510 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 47.000 0.000 $ 0.00 44.666 $ 792.82 

$17.750 
  
45006-3240-94 0100 0520 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 159.000 0.000 $ 0.00 152.000 $ 1,254.00

$8.250 
  
45006-3240-94 0100 0530 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 13.000 0.000 $ 0.00 14.000 $ 1,330.00

$95.000 
  
45006-3240-94 0100 0540 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 51.000 0.000 $ 0.00 48.000 $ 120.00 

$2.500 
  
45006-3240-94 0100 0550 716-03.06 PLASTIC WORD PAVEMENT MARKING (SIGNAL AHEAD) EACH 4.000 0.000 $ 0.00 4.000 $ 1,900.00

$475.000 
  
45006-3240-94 0100 0560 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 310.00 

$155.000 
  
45006-3240-94 0100 0570 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 138.000 0.000 $ 0.00 239.000 $ 442.15 

$1.850 
  
45006-3240-94 0100 0580 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 36.000 0.000 $ 0.00 12.000 $ 192.00 

$16.000 
  
45006-3240-94 0100 0590 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.900 0.000 $ 0.00 2.693 $ 2,315.98

$860.000 
  
45006-3240-94 0100 0600 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 54,761.45

$54,761.450 
  
45006-3240-94 0100 0610 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 4.000 0.000 $ 0.00 4.000 $ 3,192.00

$798.000 
0100 0610 ADJUSTMENT STOCKPILED MATERIALS - $ $ 1,419.30 
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45006-3240-94 0100 0620 730-02.10 SIGNAL HEAD ASSEMBLY (130 A2) EACH 1.000 0.000 $ 0.00 1.000 $ 787.00 

$787.000 
  
45006-3240-94 0100 0630 730-02.13 SIGNAL HEAD ASSEMBLY (140 A1) EACH 2.000 0.000 $ 0.00 2.000 $ 2,386.00

$1,193.000 
0100 0630 ADJUSTMENT STOCKPILED MATERIALS - $ $ 598.50 

  
45006-3240-94 0100 0640 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 2.000 0.000 $ 0.00 2.000 $ 2,844.00

$1,422.000 
0100 0640 ADJUSTMENT STOCKPILED MATERIALS - $ $ 796.10 

  
45006-3240-94 0100 0650 730-03.20 INSTALL PULL BOX (TYPE A) EACH 7.000 0.000 $ 0.00 7.000 $ 3,150.00

$450.000 
  
45006-3240-94 0100 0660 730-03.21 INSTALL PULL BOX (TYPE B) EACH 5.000 0.000 $ 0.00 5.000 $ 2,750.00

$550.000 
  
45006-3240-94 0100 0670 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
45006-3240-94 0100 0680 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 739.000 0.000 $ 0.00 945.000 $ 2,835.00

$3.000 
  
45006-3240-94 0100 0690 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 575.000 0.000 $ 0.00 655.000 $ 1,965.00

(16415 LBS.MIN.BRK STRENGTH) $3.000 
  
45006-3240-94 0100 0700 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 575.000 0.000 $ 0.00 410.000 $ 410.00 

$1.000 
  
45006-3240-94 0100 0710 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 1,323.000 0.000 $ 0.00 1,187.000 $ 4,748.00

$4.000 
  
45006-3240-94 0100 0720 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 38.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
45006-3240-94 0100 0730 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK MOUNT) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
0100 0730 ADJUSTMENT STOCKPILED MATERIALS - $ $ 147.25 

  
45006-3240-94 0100 0740 730-14.01 SHIELDED DETECTOR CABLE L.F. 2,781.000 0.000 $ 0.00 2,922.000 $ 1,461.00

$0.500 
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45006-3240-94 0100 0750 730-14.02 SAW SLOT L.F. 960.000 0.000 $ 0.00 1,034.000 $ 4,136.00

$4.000 
  
45006-3240-94 0100 0760 730-14.03 LOOP WIRE L.F. 3,020.000 0.000 $ 0.00 2,989.000 $ 2,989.00

$1.000 
  
45006-3240-94 0100 0770 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 2,859.00

$2,859.000 
  
45006-3240-94 0100 0780 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 8,815.00

$8,815.000 
  
45006-3240-94 0100 0790 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 4.000 0.000 $ 0.00 4.000 $ 37,400.00

$9,350.000 
  
45006-3240-94 0100 0800 740-06.01 GEOMEMBRANE S.Y. 1,250.000 0.000 $ 0.00 991.110 $ 2,973.33

$3.000 
  
45006-3240-94 0100 0810 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 698.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
45006-3240-94 0100 0820 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

(20IN) $60.000 
  
45006-3240-94 0100 0830 801-02 SEEDING (WITHOUT MULCH) UNIT 132.000 0.000 $ 0.00 136.769 $ 2,598.61

$19.000 
  
45006-3240-94 0100 0840 801-03 WATER (SEEDING & SODDING) M.G. 27.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
45006-3240-94 0100 0850 803-01 SODDING (NEW SOD) S.Y. 1,355.000 0.000 $ 0.00 979.330 $ 3,182.82

$3.250 
  
45006-3240-94 0100 0860 805-01.65 TEMPORARY MULCH UNIT 147.000 0.000 $ 0.00 94.190 $ 1,412.85

$15.000 
  
45006-3240-94 0100 0870 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 11,746.000 0.000 $ 0.00 7,314.780 $ 6,949.04

$0.950 
  

Project Number: 45006-3240-94 Project Current Amount $ 4,142.37
Contract Current Amount $ 4,142.37 
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