
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070019090 Vendor Name: JAMISON CONSTRUCTION, LLC

Contract ID: CNG258 Estimate Number: 0006 Pay Period: 06/26/2009
to: 02/20/2013

Contract Location: Time Allowed: 186.0 days
ON COLLEGE STREET OVER US 70 (SR 26) (LM 0.35) Time Charged: 177.0 days

Elapsed Calendar Days: 177.0 days
Percent Time: 95.16 %
Percent Complete ($) 89.49 %
Percent Behind: 5.67 %

Contractor: Date Let: 09/19/2008
JAMISON CONSTRUCTION, LLC Date Awarded: 10/01/2008
4532 Indian Creek Road Date Contract Executed: 10/21/2008
McEwen, TN 37101 Date Notice to Proceed: 11/11/2008
Phone: 931-582-3201 Date Work Began: 01/12/2009

Date to be Completed: 05/15/2009
Date Time Stopped: 05/06/2009
Date Accepted: 05/12/2009

Estimate Paid: NO 

Counties:
DEKALB 

Project Number BID PCT Fed State Project Number Description 1
21001-4270-04 100.00 NA OA555 over State Route 26

Current Contract Amount $ 152,306.45 
Original Contract Amount $ 141,806.45 

Total to Date Prev to Date This Estimate
Participating $ 136,040.00 $ 136,040.00 $ 0.00 

Total Earnings $ 136,040.00 $ 136,040.00 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 136,040.00 $ 136,040.00 $ 0.00 
Test Report Payment Adjustment $ -0.23 $ -0.23 $ 0.00 
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Total Adjusted Earnings $ 136,039.77 $ 136,039.77 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 136,039.77 $ 136,039.77 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
21001-4270-04 0500 9501 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 2,500.00

ADDITIONAL WORK (Shoring) $2,500.000 
  
21001-4270-04 0500 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$225.000 
  
21001-4270-04 3010 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$225.000 
  
21001-4270-04 0500 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -208.360 $ -208.36 

  
21001-4270-04 3010 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

21001-4270-04 0500 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9008 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -731.970 $ -731.97 

  

21001-4270-04 3010 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21001-4270-04 0500 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.700 $ 437.50 

$625.000 
  
21001-4270-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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21001-4270-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21001-4270-04 0500 0020 411-01.10 ACS MIX(PG64-22) GRADING D TON 31.000 0.000 $ 0.00 32.020 $ 5,123.20

$160.000 
  

21001-4270-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -73.750 $ -73.75 

  
21001-4270-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21001-4270-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15.000 $ 15.00 

  

21001-4270-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21001-4270-04 0500 0030 604-02.03 EPOXY COATED REINFORCING STEEL LB. 950.000 0.000 $ 0.00 944.600 $ 1,227.98

$1.300 
  
21001-4270-04 0500 0040 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 2,020.000 0.000 $ 0.00 2,072.200 $ 2,383.03

$1.150 
0500 0040 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 1.150 0.000 $ 0.00 -0.200 $ -0.23 

  
21001-4270-04 0500 0050 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 11.000 0.000 $ 0.00 11.730 $ 6,451.50

$550.000 
  
21001-4270-04 0500 0060 604-10.13 CONCRETE SLAB REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
21001-4270-04 0500 0070 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00

$4,500.000 
  
21001-4270-04 0500 9500 604-10.42 CONCRETE REPAIRS C.F. 0.000 0.000 $ 0.00 29.970 $ 4,795.20

Add Item 604-10.42 Concrete Repairs $160.000 
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21001-4270-04 0500 0080 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 20.000 0.000 $ 0.00 3.930 $ 235.80 

$60.000 
  
21001-4270-04 0500 0090 604-10.53 CONCRETE REPAIRS S.Y. 5.000 0.000 $ 0.00 13.280 $ 6,640.00

$500.000 
  
21001-4270-04 0500 0100 604-10.54 CONCRETE REPAIRS S.F. 13.000 0.000 $ 0.00 12.460 $ 747.60 

$60.000 
  
21001-4270-04 0500 0110 604-10.58 EPOXY INJECTION (INJECTION) GAL. 3.000 0.000 $ 0.00 6.000 $ 600.00 

$100.000 
  

21001-4270-04 0500 0120 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN 
PLACE) L.F. 195.000 0.000 $ 0.00 212.000 $ 10,600.00

$50.000 
  
21001-4270-04 0500 0130 617-01 BRIDGE DECK SEALANT S.Y. 140.000 0.000 $ 0.00 148.000 $ 1,776.00

$12.000 
  
21001-4270-04 0500 0140 617-02 BRIDGE DECK CRACK SEALING L.F. 90.000 0.000 $ 0.00 146.020 $ 292.04 

$2.000 
  
21001-4270-04 0500 0150 617-05 SEALANT (DESCRIPTION) GAL. 2.000 0.000 $ 0.00 2.000 $ 200.00 

(SEE PLANS DESCRIPTION) $100.000 
  
21001-4270-04 0500 0160 621-05.02 TEMPORARY SHORING LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  

21001-4270-04 0500 0170 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 4.000 0.000 $ 0.00 3.000 $ 9,000.00

$3,000.000 
  
21001-4270-04 0500 0180 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
21001-4270-04 0500 0190 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 672.000 0.000 $ 0.00 618.000 $ 9,888.00

$16.000 
  
21001-4270-04 0500 0200 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 80.000 0.000 $ 0.00 94.000 $ 3,760.00

$40.000 
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21001-4270-04 0500 0210 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 2.000 $ 80.00 
$40.000 

  
21001-4270-04 0500 0220 712-06 SIGNS (CONSTRUCTION) S.F. 710.000 0.000 $ 0.00 808.520 $ 7,276.68

$9.000 
  
21001-4270-04 0500 0230 712-06.01 VERTICAL PANELS S.F. 60.000 0.000 $ 0.00 56.000 $ 672.00 

$12.000 
  
21001-4270-04 0500 0240 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 42.000 0.000 $ 0.00 48.000 $ 960.00 

$20.000 
  
21001-4270-04 0500 0250 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 2.000 $ 2,400.00

$1,200.000 
  
21001-4270-04 0500 0260 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 13,085.000 0.000 $ 0.00 3,163.000 $ 3,953.75

$1.250 
  

21001-4270-04 0500 0270 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 2,933.000 0.000 $ 0.00 2,507.000 $ 6,016.80

$2.400 
  

21001-4270-04 0500 0280 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 83.000 0.000 $ 0.00 31.000 $ 372.00 

$12.000 
  
21001-4270-04 0500 0290 712-09.05 REMOVABLE PAVEMENT MARKING (ARROW) EACH 18.000 0.000 $ 0.00 10.000 $ 2,250.00

$225.000 
  
21001-4270-04 0500 0300 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00

$7,000.000 
  

21001-4270-04 3010 0320 730-50 TEMPORARY TRAFFIC SIGNAL SYSTEM (RADIO 
CONTROLLED) EACH 1.000 0.000 $ 0.00 1.000 $ 20,900.00

$20,900.000 
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