Rpt-1D: RCPCSUM1 Tennessee Date: 01/24/2013
User: Department of Transportation
Estimate Summary to Contractor

Vendor ID: 0000030009 Vendor Name: CUMBERLAND GUARDRAIL, INC.
Contract ID: CNG266 Estimate Number: 0014 Pay Period: 01/01/2010
to: 01/02/2010
Contract Location: Time Allowed: 380.0 days
GUARDRAIL REPAIR AND INSTALLATION ON VARIOUS Time Charged: 380.0 days
Elapsed Calendar Days: 380.0 days
Percent Time: 100.00 %
Percent Complete ($) 70.58 %
Percent Behind: 29.42 %
Contractor: Date Let: 10/31/2008
CUMBERLAND GUARDRAIL, INC. Date Awarded: 11/12/2008
P O Box 133 Date Contract Executed: 11/26/2008
Pikeville, TN 37367-0133 Date Notice to Proceed: 12/17/2008
Phone: Date Work Began: 12/22/2008
Date to be Completed: 12/31/2009
Date Time Stopped: 12/31/2009
Date Accepted: 12/31/2009
Estimate Paid: NO
Counties:
BLEDSOE
BRADLEY
CANNON
CLAY
COFFEE
CUMBERLAND
DEKALB
FENTRESS
FRANKLIN
GRUNDY
HAMILTON
JACKSON
MCMINN
MARION
MEIGS
OVERTON
PICKETT
POLK

1/24/2013



PUTNAM
RHEA
SEQUATCHIE
VAN BUREN
WARREN
WHITE
Project Number
98026-4162-04
98026-4163-04

BID PCT
88.31
11.69

Current Contract Amount $
Original Contract Amount $

Participating
Total Earnings
Stockpiled Materials
Other Line Item Adjustments
Amount Due
Test Report Payment Adjustment
Total Adjusted Earnings
Retainage
Payment Due

Lin
Item  Item Code
Number

Category

Project Number Number

98026-4162-04 0700 9002 108-07

98026-4162-04 0700 9004 108-07

Fed State Project Number
N/A
N/A
2,578,350.75
2,578,350.75

Total to Date
1,818,929.74
1,818,929.74

0.00
0.00
1,818,929.74
0.00
1,818,929.74
0.00
1,818,929.74

© B B P B P B LB
©r B L P B P B P B

Description

Supplemental Description
LIQUIDATED DAMAGES
(14 DAY NOTICE PAST)

LIQUIDATED DAMAGES
(2 DAY EMERGENCY NOTICE PAST)

Prev to Date

1,818,929.74 $
1,818,929.74 $
0.00 $
0.00 $
1,818,929.74 $
0.00 $
1,818,929.74 $
0.00 $
1,818,929.74 $
Units Bid Qty
Unit Price
DAY 0.000
$500.000
DAY 0.000
$1,000.000

This Estimate

Qty
This
Est

0.000

0.000

Description 1

Consisting of the on-call guardrail repair on various
Consisting of the new guardrail installation on various

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Amount
Paid

0.00

0.00

Total Qty

0.000

0.000

$

$

Total Amt

0.00

0.00

1/24/2013



98026-4163-04

98026-4163-04

98026-4162-04

98026-4163-04

98026-4162-04

98026-4162-04

98026-4163-04

98026-4162-04

98026-4163-04

98026-4162-04

98026-4163-04

98026-4162-04

98026-4163-04

98026-4162-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

9003

9005

0010

0010

0020

0030

0020

9009

9010

9001

9001

0040

9007

0050

108-07

108-07

705-01.01

705-01.01

705-01.02

705-01.04

705-01.04

705-01.19

705-01.19

705-01.50

705-01.50

705-02.01

705-02.01

705-02.02

LIQUIDATED DAMAGES
(14 DAY NOTICE PAST)

LIQUIDATED DAMAGES

(2 DAY EMERGENCY NOTICE PAST)

GUARDRAIL AT BRIDGE ENDS

GUARDRAIL AT BRIDGE ENDS

GUARDRAIL AT BRIDGE PIERS

METAL BEAM GUARD FENCE

METAL BEAM GUARD FENCE

BORE HOLE IN ROCK FOR ITEM 705-02.02

BORE HOLE IN ROCK FOR ITEM 705-02.02

SHOP CURVED GUARDRAIL AT BRIDGE ENDS

SHOP CURVED GUARDRAIL AT BRIDGE ENDS

SINGLE GUARDRAIL, WITH RUB-RAIL (TYPE 2)

SINGLE GUARDRAIL, WITH RUB-RAIL (TYPE 2)

SINGLE GUARDRAIL (TYPE 2)

DAY

DAY

L.F.

L.F.

L.F.

L.F.

L.F.

EACH

EACH

L.F.

L.F.

L.F.

L.F.

L.F.

0.000
$500.000

0.000
$1,000.000

270.000
$31.700

100.000
$31.700

100.000
$15.000

100.000
$26.000

100.000
$26.000

0.000
$32.000

0.000
$32.000

0.000
$39.625

0.000
$39.625

100.000
$18.000

0.000
$18.000

50,000.000
$16.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

143.500

0.000

0.000

0.000

0.000

48.000

63.000

0.000

0.000

0.000

0.000

27,212.500

$

0.00

0.00

4,548.95

0.00

0.00

0.00

0.00

1,536.00

2,016.00

0.00

0.00

0.00

0.00

435,400.00

1/24/2013



98026-4163-04

98026-4162-04

98026-4163-04

98026-4162-04

98026-4163-04

98026-4162-04

98026-4163-04

98026-4162-04

98026-4162-04

98026-4162-04

98026-4162-04

98026-4162-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0030

0060

0040

0070

0050

9000

9000

0080

0090

0100

0110

0120

705-02.02

705-02.20

705-02.20

705-02.25

705-02.25

705-02.50

705-02.50

705-03.01

705-03.02

705-03.03

705-03.04

705-04.02

SINGLE GUARDRAIL (TYPE 2)

SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9
FT)

SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9
FT)

SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-
12 FT)

SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-
12 FT)

SHOP CURVED GUARDRAIL

SHOP CURVED GUARDRAIL

MEDIAN DIVIDER GUARDRAIL, WITH RUB-RAIL
(TYPE 2)

MEDIAN DIVIDER GUARDRAIL (TYPE 2)

MEDIAN DIVIDER GUARDRAIL (TYPE 2) (27" MT
HT)

MEDIAN DIVIDER GUARDRAIL AT CONCRETE
BARRIER

GUARDRAIL TERMINAL (TYPE 12)

L.F.

L.F.

L.F.

L.F.

L.F.

EACH

8,000.000
$16.000

5,000.000
$18.000

200.000
$18.000

500.000
$19.900

100.000
$19.900

0.000
$24.000

0.000
$24.000

50.000
$25.500

50.000
$20.000

50.000
$20.000

100.000
$20.000

5.000
$350.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

5,861.750

1,925.000

1,518.750

0.000

838.250

0.000

0.000

0.000

875.000

0.000

0.000

0.000

93,788.00

34,650.00

27,337.50

0.00

16,681.18

0.00

0.00

0.00

17,500.00

0.00

0.00

0.00

1/24/2013



98026-4163-04

98026-4162-04

98026-4163-04

98026-4162-04

98026-4163-04

98026-4162-04

98026-4163-04

98026-4162-04

98026-4162-04

98026-4163-04

98026-4162-04

98026-4162-04

98026-4162-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0060

0130

0070

0140

0080

0150

0090

0160

0170

0100

0180

0190

0200

705-04.02

705-04.03

705-04.03

705-04.05

705-04.05

705-04.07

705-04.07

705-04.08

705-04.10

705-04.10

705-04.29

705-09.08

705-10.30

GUARDRAIL TERMINAL (TYPE 12)

GUARDRAIL TERMINAL (TYPE 13)

GUARDRAIL TERMINAL (TYPE 13)

GUARDRAIL TERMINAL (TYPE-IN-LINE)

GUARDRAIL TERMINAL (TYPE-IN-LINE)

TAN ENERGY ABSORBING TERM (NCHRP 350,
TL3)

TAN ENERGY ABSORBING TERM (NCHRP 350,
TL3)

FLARED ENERGY ABSORBING TERMINAL
(NCHRP 350, TL 3)

EARTH PAD FOR GUARD RAIL END TREATMENT

EARTH PAD FOR GUARD RAIL END TREATMENT

C-A-T CRASH CUSHION ATTENUATING
TERMINAL

GLARE FOIL

GUARDRAIL ATTACHMENT TO SLOPE FACE
ENDPOST

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

L.F.

3.000
$350.000

10.000
$400.000

2.000
$400.000

20.000
$370.000

12.000
$370.000

340.000
$2,400.000

40.000
$2,400.000

5.000
$2,300.000

20.000
$2,500.000

20.000
$2,500.000

3.000
$2,500.000

5.000
$50.000

75.000
$46.490

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

7.000

0.000

10.000

12.000

257.000

42.000

0.000

0.000

0.000

0.000

307.000

27.000

0.00

2,800.00

0.00

3,700.00

4,440.00

616,800.00

100,800.00

0.00

0.00

0.00

0.00

15,350.00

1,255.23

1/24/2013



98026-4162-04

98026-4162-04

98026-4162-04

98026-4162-04

98026-4162-04

98026-4162-04

98026-4162-04

98026-4162-04

98026-4162-04

98026-4162-04

98026-4162-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0210

0220

0230

0240

0250

0260

0270

0280

0290

0300

0310

705-10.31

705-10.32

705-11.01

705-11.03

705-11.08

705-11.11

705-12.15

705-12.20

705-12.25

705-12.35

705-80.01

GUARDRAIL ATTACHMENT TO VERTICAL FACE
ENDPOST

GUARDRAIL ATTACHMENT TO EXISTING
BRIDGE PIER PROTECTION

GUARDRAIL AT BRIDGE ENDS (POWDER
COATED)

SINGLE GUARDRAIL (TYPE 2) (POWDER
COATED)

GUARDRAIL TERMINAL (TYPE 13) (POWDER
COATED)

TAN ENERGY ABSORB TERMINAL (NCHRP 350,
TL 3)(POWDER COATED)

GUARDRAIL AT BRIDGE ENDS (WEATHERING
STEEL)

SINGLE GUARDRAIL (TYPE 2) (WEATHERING
STEEL)

GUARDRAIL TERMINAL (TYPE 13) WEATHERING
STEEL

TAN ENERGY ABSORB TERMIN (NCHRP 350, TL
3)(WEATHERING STL)

LONGITUDINAL CABLE BARRIER

EACH

L.F.

L.F.

EACH

EACH

EACH

EACH

L.F.

50.000
$25.000

2.000
$1,040.000

25.000
$25.000

100.000
$23.000

1.000
$500.000

1.000
$2,600.000

25.000
$30.000

100.000
$15.000

1.000
$400.000

1.000
$1,500.000

2,000.000
$12.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1/24/2013



98026-4162-04

98026-4162-04

98026-4162-04

98026-4162-04

98026-4162-04

98026-4162-04

98026-4162-04

98026-4162-04

98026-4162-04

98026-4163-04

98026-4162-04

98026-4162-04

98026-4162-04

98026-4163-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0320

0330

0340

0350

0360

0370

0380

0390

0400

9006

0410

0420

0430

0110

705-80.02

705-80.03

705-80.04

705-80.07

705-80.10

705-80.11

706-01

706-02.21

706-03.01

706-03.01

706-06.01

706-06.02

706-06.03

706-06.03

LONGITUDINAL CABLE BARRIER (END
TERMINAL) STANDARD

LONGITUDINAL CABLE BARRIER (END
TERMINAL) TL-3

SOCKETED LINE POST W/ALL ACCESSORIES

CABLE RELEASE POST (TOP) W/ALL
ACCESSORIES

LINE POST W/FTNG & ALL ACC.

CHECK CABLE TENSION

GUARDRAIL REMOVED

RESET SINGLE GUARDRAIL (TYPE 2)

POSTS FURNISHED

POSTS FURNISHED

SINGLE THRIE RAIL (TYPE 2)

MEDIAN DIVIDER THRIE RAIL (TYPE 2)

RADIUS RAIL

RADIUS RAIL

EACH

EACH

EACH

EACH

EACH

EACH

L.F.

L.F.

EACH

EACH

L.F.

L.F.

L.F.

L.F.

1.000
$3,000.000

1.000
$3,000.000

40.000
$50.000

6.000
$150.000

20.000
$50.000

2.000
$100.000

4,000.000
$0.250

1,000.000
$3.000

15.000
$85.000

0.000
$85.000

50.000
$15.000

50.000
$16.000

1,200.000
$20.000

200.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

220.000

5.000

32.000

7.000

487.500

0.000

100.000

10.000

0.000

0.000

1,375.000

237.500

0.00

0.00

11,000.00

750.00

1,600.00

700.00

121.88

0.00

8,500.00

850.00

0.00

0.00

27,500.00

4,750.00

1/24/2013



98026-4162-04

98026-4163-04

98026-4162-04

98026-4163-04

98026-4162-04

98026-4163-04

98026-4162-04

98026-4162-04

98026-4162-04

98026-4162-04

98026-4162-04

98026-4163-04

98026-4162-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0440

9008

0450

0120

0460

9011

0470

0480

0490

0500

0510

9012

0520

706-10.24

706-10.24

706-10.26

706-10.26

706-10.54

706-10.54

706-10.56

706-10.71

706-10.72

706-10.74

706-10.80

706-10.80

706-10.81

FLARED END ELEMENT

FLARED END ELEMENT

ROUNDED END ELEMENT

ROUNDED END ELEMENT

RE-ALIGN GUARDRAIL

RE-ALIGN GUARDRAIL

BUFFER ENDS 88"

HAZARD MARKERS

PULL AND REINSTALL GUARDARAIL POST FOR
VERIFICATION

CONCRETE BARRIER WALL REPAIR

MICHIGAN AND MODIFIED MICHIGAN END
SHOE

MICHIGAN AND MODIFIED MICHIGAN END
SHOE

GUARDRAIL REFLECTORS

EACH

EACH

EACH

EACH

L.F.

L.F.

EACH

EACH

EACH

C.Y.

EACH

EACH

EACH

$20.000

25.000
$20.000

0.000
$20.000

12.000
$20.000

12.000
$20.000

14,000.000
$0.500

0.000
$0.500

10.000
$20.000

5.000
$10.000

10.000
$100.000

3.000
$2,500.000

8.000
$15.000

0.000
$15.000

5.000
$10.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

46.000

6.000

26.000

7.000

4,100.000

50.000

0.000

0.000

46.000

0.000

8.000

4.000

0.000

920.00

120.00

520.00

140.00

2,050.00

25.00

0.00

0.00

4,600.00

0.00

120.00

60.00

0.00

1/24/2013



98026-4162-04

98026-4162-04

98026-4163-04

98026-4162-04

98026-4163-04

98026-4162-04

98026-4163-04

98026-4162-04

98026-4163-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0530

0540

9013

0550

0130

0560

0140

0570

0150

706-10.82

706-10.83

706-10.83

712-01.02

712-01.02

717-01.04

717-01.04

717-01.05

717-01.05

CONCRETE BRIDGE END OR PIER PROTECTION

REPAIR cY.

DRILL BR. PAR. WALL FOR MICHIGAN END SHOE EACH

DRILL BR. PAR. WALL FOR MICHIGAN END SHOE EACH

LANE CLOSURE EACH
LANE CLOSURE EACH
MOBILIZATION (DESCRIPTION) EACH

(G.R. REPAIR SPECIFIED COUNTIES)

MOBILIZATION (DESCRIPTION) EACH
(G.R. REPAIR SPECIFIED COUNTIES)

MOBILIZATION (DESCRIPTION) EACH
(G.R. REPAIR ALL OTHERS)

MOBILIZATION (DESCRIPTION) EACH
(G.R. REPAIR ALL OTHERS)

2.000
$2,600.000

12.000
$100.000

0.000
$100.000

700.000
$500.000

10.000
$500.000

20.000
$100.000

2.000
$100.000

20.000
$100.000

2.000
$100.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

16.000

16.000

710.000

31.000

9.000

1.000

13.000

0.000

0.00

1,600.00

1,600.00

355,000.00

15,500.00

900.00

100.00

1,300.00

0.00

1/24/2013



