
Rpt-ID: RCPCSUM1 Tennessee Date: 10/29/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000065173 Vendor Name: TRI-STATE GUARDRAIL & SIGN CO., INC.

Contract ID: CNG268 Estimate Number: 0014 Pay Period: 03/16/2010
to: 09/06/2012

Contract Location: Time Allowed: 374.0 days
GUARDRAIL REPAIR AND INSTALLATION ON VARIOUS Time Charged: 374.0 days

Elapsed Calendar Days: 374.0 days
Percent Time: 100.00 %
Percent Complete ($) 65.71 %
Percent Behind: 34.29 %

Contractor: Date Let: 10/31/2008
TRI-STATE GUARDRAIL & SIGN CO., INC. Date Awarded: 11/12/2008
P O Box 1028 Date Contract Executed: 12/02/2008
Collierville, TN 38027 Date Notice to Proceed: 12/23/2008
Phone: Date Work Began: 12/23/2008

Date to be Completed: 12/31/2009
Date Time Stopped: 12/31/2009
Date Accepted: 01/12/2010

Estimate Paid: NO 

Counties:
BENTON 
CARROLL 
CHESTER 
CROCKETT 
DECATUR 
DYER 
FAYETTE 
GIBSON 
HARDEMAN 
HARDIN 
HAYWOOD 
HENDERSON 
HENRY 
LAKE 
LAUDERDALE 
MCNAIRY 
MADISON 
OBION 
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SHELBY 
TIPTON 
WAYNE 
WEAKLEY 

Project Number BID PCT Fed State Project Number Description 1
98046-3261-94 0.00 PSB-57(40) Region 4 Guardrail at various locations on SR-57
98047-4101-04 86.52 N/A Consisting of the on-call guardrail repair on various
98047-4102-04 13.48 N/A Consisting of the new guardrail installation on various

Current Contract Amount $ 2,159,915.00 
Original Contract Amount $ 2,159,915.00 

Total to Date Prev to Date This Estimate
Participating $ 1,415,089.50 $ 1,414,088.38 $ 1,001.12 

Total Earnings $ 1,415,089.50 $ 1,414,088.38 $ 1,001.12 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,415,089.50 $ 1,414,088.38 $ 1,001.12 
Test Report Payment Adjustment $ -100.00 $ -100.00 $ 0.00 

Total Adjusted Earnings $ 1,414,989.50 $ 1,413,988.38 $ 1,001.12 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,414,989.50 $ 1,413,988.38 $ 1,001.12 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98046-3261-94 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(14 DAY NOTICE PAST) $500.000 
  
98046-3261-94 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(2 DAY EMERGENCY NOTICE PAST) $1,000.000 
  
98047-4101-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -2.000 $ -1,000.00
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(14 DAY NOTICE PAST) $500.000 
  
98047-4101-04 0700 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(2 DAY EMERGENCY NOTICE PAST) $1,000.000 
  
98047-4102-04 0700 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(14 DAY NOTICE PAST) $500.000 
  
98047-4102-04 0700 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(2 DAY EMERGENCY NOTICE PAST) $1,000.000 
  
98046-3261-94 0100 9009 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$65.000 
  
98047-4101-04 0700 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 150.000 0.010 $ 0.65 188.300 $ 12,239.50

$65.000 
  
98047-4102-04 0700 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 125.000 0.000 $ 0.00 0.000 $ 0.00 

$65.000 
  
98047-4101-04 0700 0020 705-01.02 GUARDRAIL AT BRIDGE PIERS L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
98046-3261-94 0100 9010 705-01.04 METAL BEAM GUARD FENCE L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$85.000 
  
98047-4101-04 0700 0030 705-01.04 METAL BEAM GUARD FENCE L.F. 250.000 0.000 $ 0.00 87.500 $ 7,437.50

$85.000 
  
98047-4102-04 0700 0020 705-01.04 METAL BEAM GUARD FENCE L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$85.000 
  

98046-3261-94 0100 9011 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE 
ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$81.250 
  

98047-4101-04 0700 9001 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE 
ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$81.250 
  

98047-4102-04 0700 9001 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE 
ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$81.250 

10/29/2012



  

98047-4101-04 0700 0040 705-02.01 SINGLE GUARDRAIL, WITH RUB-RAIL (TYPE 
2) L.F. 250.000 0.000 $ 0.00 0.000 $ 0.00 

$21.000 
  
98046-3261-94 0100 9012 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.250 
  
98047-4101-04 0700 0050 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 20,000.000 -12.700 $ -231.78 11,537.600 $ 210,561.20

$18.250 
  
98047-4102-04 0700 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 4,000.000 0.000 $ 0.00 300.000 $ 5,475.00

$18.250 
  

98046-3261-94 0100 9013 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 
FT-9 FT) L.F. 0.000 350.000 $ 7,700.00 6,587.500 $ 144,925.00

$22.000 
  

98047-4101-04 0700 0060 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 
FT-9 FT) L.F. 2,800.000 37.500 $ 825.00 62.500 $ 1,375.00

$22.000 
  

98047-4102-04 0700 0040 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 
FT-9 FT) L.F. 500.000 -350.000 $ -7,700.00 25.000 $ 550.00 

$22.000 
  

98046-3261-94 0100 9014 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 
FT-12 FT) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  

98047-4101-04 0700 0070 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 
FT-12 FT) L.F. 100.000 12.500 $ 312.50 12.500 $ 312.50 

$25.000 
  

98047-4102-04 0700 0050 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 
FT-12 FT) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
98046-3261-94 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.375 
  
98047-4101-04 0700 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.375 
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98047-4102-04 0700 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.375 
  

98047-4101-04 0700 0080 705-03.01 MEDIAN DIVIDER GUARDRAIL, WITH RUB-
RAIL (TYPE 2) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
98047-4101-04 0700 0090 705-03.02 MEDIAN DIVIDER GUARDRAIL (TYPE 2) L.F. 500.000 0.000 $ 0.00 25.000 $ 575.00 

$23.000 
  

98047-4101-04 0700 0100 705-03.03 MEDIAN DIVIDER GUARDRAIL (TYPE 2) (27" 
MT HT) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$21.000 
  

98047-4101-04 0700 0110 705-03.04 MEDIAN DIVIDER GUARDRAIL AT 
CONCRETE BARRIER L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
98046-3261-94 0100 9015 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$545.000 
  
98047-4101-04 0700 0120 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 5.000 -1.000 $ -545.00 0.000 $ 0.00 

$545.000 
  
98047-4102-04 0700 0060 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$545.000 
  
98046-3261-94 0100 9016 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$595.000 
  
98047-4101-04 0700 0130 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 15.000 1.000 $ 595.00 6.000 $ 3,570.00

$595.000 
  
98047-4102-04 0700 0070 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 3.000 0.000 $ 0.00 2.000 $ 1,190.00

$595.000 
  
98046-3261-94 0100 9017 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$590.000 
  
98047-4101-04 0700 0140 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 10.000 0.000 $ 0.00 3.000 $ 1,770.00

$590.000 
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98047-4102-04 0700 0080 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$590.000 

  

98046-3261-94 0100 9018 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 
350, TL3) EACH 0.000 2.000 $ 4,850.00 38.000 $ 92,150.00

$2,425.000 
  

98047-4101-04 0700 0150 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 
350, TL3) EACH 300.000 2.000 $ 4,850.00 220.000 $ 533,500.00

$2,425.000 
  

98047-4102-04 0700 0090 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 
350, TL3) EACH 50.000 -3.000 $ -7,275.00 3.000 $ 7,275.00

$2,425.000 
  

98047-4101-04 0700 0160 705-04.08 FLARED ENERGY ABSORBING TERMINAL
(NCHRP 350, TL 3) EACH 12.000 0.000 $ 0.00 2.000 $ 4,100.00

$2,050.000 
  

98046-3261-94 0100 9019 705-04.10 EARTH PAD FOR GUARD RAIL END 
TREATMENT EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4,400.000 
  

98047-4101-04 0700 0170 705-04.10 EARTH PAD FOR GUARD RAIL END 
TREATMENT EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$4,400.000 
  

98047-4102-04 0700 0100 705-04.10 EARTH PAD FOR GUARD RAIL END 
TREATMENT EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

$4,400.000 
  

98047-4101-04 0700 0180 705-04.29 C-A-T CRASH CUSHION ATTENUATING 
TERMINAL EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$4,000.000 
  
98047-4101-04 0700 0190 705-09.08 GLARE FOIL EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$23.000 
  

98047-4101-04 0700 0200 705-10.30 GUARDRAIL ATTACHMENT TO SLOPE FACE 
ENDPOST L.F. 300.000 0.000 $ 0.00 117.070 $ 8,194.90

$70.000 
  

98047-4101-04 0700 0210 705-10.31 GUARDRAIL ATTACHMENT TO VERTICAL 
FACE ENDPOST L.F. 100.000 0.000 $ 0.00 26.000 $ 1,820.00
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$70.000 
  

98047-4101-04 0700 0220 705-10.32 GUARDRAIL ATTACHMENT TO EXISTING 
BRIDGE PIER PROTECTION EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$1,600.000 
  
98047-4101-04 0700 0230 705-80.01 LONGITUDINAL CABLE BARRIER L.F. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  

98047-4101-04 0700 0240 705-80.02 LONGITUDINAL CABLE BARRIER (END 
TERMINAL) STANDARD EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  

98047-4101-04 0700 0250 705-80.03 LONGITUDINAL CABLE BARRIER (END 
TERMINAL) TL-3 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  
98047-4101-04 0700 0260 705-80.04 SOCKETED LINE POST W/ALL ACCESSORIES EACH 20.000 26.000 $ 8,450.00 355.000 $ 115,375.00

$325.000 
  
98047-4101-04 0700 0270 705-80.06 TERMINAL POST W/ALL ACCESSORIES EACH 12.000 -26.000 $ -15,600.00 5.000 $ 3,000.00

$600.000 
  

98047-4101-04 0700 0280 705-80.09 DRIVEN SOCKETED LINE POST W/ALL 
ACCESSORIES EACH 20.000 0.000 $ 0.00 15.000 $ 9,375.00

$625.000 
  
98047-4101-04 0700 0290 705-80.10 LINE POST W/FTNG & ALL ACC. EACH 40.000 0.000 $ 0.00 0.000 $ 0.00 

$650.000 
  
98047-4101-04 0700 0300 705-80.11 CHECK CABLE TENSION EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$2,200.000 
  
98047-4101-04 0700 0310 706-01 GUARDRAIL REMOVED L.F. 5,000.000 50.000 $ 22.50 187.500 $ 84.38 

$0.450 
  
98047-4101-04 0700 0320 706-02.21 RESET SINGLE GUARDRAIL (TYPE 2) L.F. 500.000 0.000 $ 0.00 18.800 $ 56.40 

$3.000 
  
98047-4101-04 0700 0330 706-03.01 POSTS FURNISHED EACH 20.000 2.000 $ 300.00 6.000 $ 900.00 

$150.000 
  
98047-4101-04 0700 0340 706-06.01 SINGLE THRIE RAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
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$21.000 
  
98047-4101-04 0700 0350 706-06.02 MEDIAN DIVIDER THRIE RAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$38.000 
  
98046-3261-94 0100 9020 706-06.03 RADIUS RAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$36.000 
  
98047-4101-04 0700 0360 706-06.03 RADIUS RAIL L.F. 1,000.000 0.000 $ 0.00 337.600 $ 12,153.60

$36.000 
  
98047-4102-04 0700 0110 706-06.03 RADIUS RAIL L.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 

$36.000 
  
98047-4101-04 0700 0370 706-10.24 FLARED END ELEMENT EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$28.000 
  
98046-3261-94 0100 9021 706-10.26 ROUNDED END ELEMENT EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$32.000 
  
98047-4101-04 0700 0380 706-10.26 ROUNDED END ELEMENT EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$32.000 
  
98047-4102-04 0700 0120 706-10.26 ROUNDED END ELEMENT EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$32.000 
  
98047-4101-04 0700 0390 706-10.54 RE-ALIGN GUARDRAIL L.F. 5,000.000 18.750 $ 56.25 387.500 $ 1,162.50

$3.000 
  
98047-4101-04 0700 0400 706-10.56 BUFFER ENDS 88" EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
98047-4101-04 0700 0410 706-10.71 HAZARD MARKERS EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  

98047-4101-04 0700 0420 706-10.72 PULL AND REINSTALL GUARDARAIL POST 
FOR VERIFICATION EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$325.000 
  
98047-4101-04 0700 0430 706-10.74 CONCRETE BARRIER WALL REPAIR C.Y. 10.000 0.070 $ 336.00 11.740 $ 56,352.00

$4,800.000 
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98047-4101-04 0700 0440 706-10.80 MICHIGAN AND MODIFIED MICHIGAN END 
SHOE EACH 10.000 -1.000 $ -45.00 0.000 $ 0.00 

$45.000 
  
98047-4101-04 0700 0450 706-10.81 GUARDRAIL REFLECTORS EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$26.000 
  

98047-4101-04 0700 0460 706-10.82 CONCRETE BRIDGE END OR PIER 
PROTECTION REPAIR C.Y. 3.000 0.000 $ 0.00 2.680 $ 12,060.00

$4,500.000 
  

98047-4101-04 0700 0470 706-10.83 DRILL BR. PAR. WALL FOR MICHIGAN END 
SHOE EACH 7.000 1.000 $ 200.00 1.000 $ 200.00 

$200.000 
  
98046-3261-94 0100 9022 712-01.02 LANE CLOSURE EACH 0.000 -4.000 $ -1,900.00 14.000 $ 6,650.00

$475.000 
  
98047-4101-04 0700 0480 712-01.02 LANE CLOSURE EACH 450.000 11.000 $ 5,225.00 335.000 $ 159,125.00

$475.000 
  
98047-4102-04 0700 0130 712-01.02 LANE CLOSURE EACH 5.000 1.000 $ 475.00 3.000 $ 1,425.00

$475.000 
  
98046-3261-94 0100 9023 717-01.07 MOBILIZATION (DESCRIPTION) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
98047-4101-04 0700 0490 717-01.07 MOBILIZATION (DESCRIPTION) EACH 20.000 0.000 $ 0.00 6.000 $ 600.00 

(DISTRICTS 41 AND 42) $100.000 
  
98047-4102-04 0700 0140 717-01.07 MOBILIZATION (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(DISTRICTS 41 AND 42) $100.000 
  
98046-3261-94 0100 9024 717-01.08 MOBILIZATION (DESCRIPTION) EACH 0.000 1.000 $ 100.00 2.000 $ 200.00 

$100.000 
0100 9024 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 100.000 0.000 $ 0.00 -1.000 $ -100.00 

  
98047-4101-04 0700 0500 717-01.08 MOBILIZATION (DESCRIPTION) EACH 25.000 0.000 $ 0.00 2.500 $ 250.00 

(DISTRICTS 43 AND 44) $100.000 
  
98047-4102-04 0700 0150 717-01.08 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

(DISTRICTS 43 AND 44) $100.000 
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98046-3261-94 0100 9025 717-01.09 MOBILIZATION (DESCRIPTION) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

  
98047-4101-04 0700 0510 717-01.09 MOBILIZATION (DESCRIPTION) EACH 30.000 0.000 $ 0.00 1.000 $ 100.00 

(DISTRICT 45) $100.000 
  
98047-4102-04 0700 0160 717-01.09 MOBILIZATION (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(DISTRICT 45) $100.000 
  

Project Number: 98046-3261-94 Project Current Amount $ 10,750.00
Project Number: 98047-4101-04 Project Current Amount $ 4,751.12
Project Number: 98047-4102-04 Project Current Amount $ -14,500.00

Contract Current Amount $ 1,001.12 
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