
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000067544 Vendor Name: GENERAL CONSTRUCTORS, INC.

Contract ID: CNG270 Estimate Number: 0008 Pay Period: 05/29/2009
to: 09/29/2009

Contract Location: Time Allowed: 117.0 days
ON CAMPGROUND ROAD OVER THE DUCK RIVER (L.M. 0.03) Time Charged: 117.0 days

Elapsed Calendar Days: 117.0 days
Percent Time: 100.00 %
Percent Complete ($) 104.26 %
Percent Behind: - %

Contractor: Date Let: 10/31/2008
GENERAL CONSTRUCTORS, INC. Date Awarded: 11/12/2008
P O Box 429 Date Contract Executed: 11/25/2008
Gallatin, TN 37066 Date Notice to Proceed: 12/15/2008
Phone: Date Work Began: 12/15/2008

Date to be Completed: 04/10/2009
Date Time Stopped: 04/10/2009
Date Accepted: 04/24/2009

Estimate Paid: NO 

Counties:
COFFEE 

Project Number BID PCT Fed State Project Number Description 1
16945-4463-04 100.00 N/A B188 over Duck River within Old Stone Fork State Park

Current Contract Amount $ 431,565.58 
Original Contract Amount $ 417,403.00 

Total to Date Prev to Date This Estimate
Participating $ 449,512.96 $ 449,512.96 $ 0.00 

Total Earnings $ 449,512.96 $ 449,512.96 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 449,512.96 $ 449,512.96 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 449,512.96 $ 449,512.96 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 449,512.96 $ 449,512.96 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
16945-4463-04 0500 9500 104-03.20 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 42.000 $ 5,396.16

(Structural Steel Repair) $128.480 
  
16945-4463-04 0500 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$225.000 
  
16945-4463-04 0500 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  
16945-4463-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16945-4463-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16945-4463-04 0500 0020 411-01.10 ACS MIX(PG64-22) GRADING D TON 7.000 0.000 $ 0.00 9.940 $ 3,976.00

$400.000 
  
16945-4463-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -22.890 $ -22.89 

  
16945-4463-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16945-4463-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16945-4463-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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16945-4463-04 0500 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 76.000 0.000 $ 0.00 40.000 $ 520.00 

$13.000 
  
16945-4463-04 0500 0040 601-10.10 TREATED TIMBER LAMINATED DECKING MBFM 20.000 0.000 $ 0.00 22.520 $ 148,902.24

$6,612.000 
  
16945-4463-04 0500 0050 602-02.01 STRUCTURAL STEEL (LOCATION & DESCRIPTION) LB. 8,100.000 0.000 $ 0.00 8,484.000 $ 23,076.48

(LOCATION & DESCRIPTION) $2.720 
  
16945-4463-04 0500 0060 603-02.01 REPAINTING EXISTING STEEL STRUCTURES (LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 160,000.00

(BR. NO. 06-I75-19.20 R&L) $160,000.000 
  
16945-4463-04 0500 0070 603-05.21 CONTAINMENT & DISPOSAL OF WASTE(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 69,000.00

(BR. NO. 06-I75-19.20 R&L) $69,000.000 
  
16945-4463-04 0500 9501 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 0.000 0.000 $ 0.00 2.070 $ 4,533.30

$2,190.000 
  
16945-4463-04 0500 9502 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 0.000 0.000 $ 0.00 33.800 $ 154.80 

$4.580 
  
16945-4463-04 0500 0080 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 260.000 0.000 $ 0.00 260.000 $ 2,860.00

$11.000 
  
16945-4463-04 0500 9503 604-10.07 CONCRETE REMOVAL LS 0.000 0.000 $ 0.00 1.000 $ 1,893.00

$1,893.000 
  
16945-4463-04 0500 0090 604-36.30 BRIDGE DECK REMOVAL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

(TIMBER DECKING) $12,000.000 
  
16945-4463-04 0500 0100 621-05.02 TEMPORARY SHORING LS 1.000 0.000 $ 0.00 1.000 $ 1,100.00

$1,100.000 
  
16945-4463-04 0500 9504 707-02.01 CHAIN-LINK FENCE (4') (VINYL COATED) L.F. 0.000 0.000 $ 0.00 521.000 $ 2,328.87

$4.470 
  
16945-4463-04 0500 0110 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
16945-4463-04 0500 0120 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 8.000 0.000 $ 0.00 10.000 $ 260.00 

$26.000 
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16945-4463-04 0500 0130 712-05.01 WARNING LIGHTS (TYPE A) EACH 6.000 0.000 $ 0.00 6.000 $ 240.00 

$40.000 
  
16945-4463-04 0500 0140 712-06 SIGNS (CONSTRUCTION) S.F. 55.000 0.000 $ 0.00 55.000 $ 495.00 

$9.000 
  
16945-4463-04 0500 0150 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 16.000 0.000 $ 0.00 20.000 $ 300.00 

$15.000 
  
16945-4463-04 0500 0160 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 

(ONE LANE BRIDGE, SIGN W5-3, W/ 1 P8 $300.000 
  
16945-4463-04 0500 0170 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 

(LOW CLEARANCE, SIGN W12-2, W/ 1 P8 S $300.000 
  
16945-4463-04 0500 0180 713-16.22 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 300.00 

(OBJECT MARKER, SIGN TN-14, W/ 1 U3 S $75.000 
  
16945-4463-04 0500 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
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