
Rpt-ID: RCPCSUM1 Tennessee Date: 11/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070015221 Vendor Name: G. W. WYATT CONTRACTING, LLC

Contract ID: CNG331 Estimate Number: 0036 Pay Period: 01/16/2013
to: 10/10/2014

Contract Location: Time Allowed: 846.0 days
CONSTR OF AN INDUSTRIAL ACCESS RD SERVING DENSO MFG CO Time Charged: 1485 days

Elapsed Calendar Days: 1485 days
Percent Time: 175.53 %
Percent Complete ($) 101.19 %
Percent Behind: 74.34 %

Contractor: Date Let: 12/12/2008
G. W. WYATT CONTRACTING, LLC Date Awarded: 12/19/2008
PO Box 369 Date Contract Executed: 01/09/2009
Jefferson City, TN 37760 Date Notice to Proceed: 01/29/2009
Phone: Date Work Began: 01/29/2009

Date to be Completed: 05/24/2011
Date Time Stopped: 06/08/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
BLOUNT 

Project Number BID PCT Fed State Project Number Description 1
05952-3579-04 100.00 NA New Construction - Industrial Access Road Serving

Current Contract Amount $ 6,981,531.80 
Original Contract Amount $ 6,929,580.23 

Total to Date Prev to Date This Estimate
Participating $ 6,875,757.43 $ 6,887,829.26 $ -12,071.83

Total Earnings $ 6,875,757.43 $ 6,887,829.26 $ -12,071.83 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 6,875,757.43 $ 6,887,829.26 $ -12,071.83 
Test Report Payment Adjustment $ -2,250.27 $ -1,098.83 $ -1,151.44 
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Total Adjusted Earnings $ 6,873,507.16 $ 6,886,730.43 $ -13,223.27 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 6,873,507.16 $ 6,886,730.43 $ -13,223.27 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
05952-3579-04 0100 9501 104-04.30 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 1,470.62

Signal Mod - Atchley Drive $1,470.620 

05952-3579-04 0100 9502 104-04.31 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 4,200.00
Signal Mid - Hunters Crossing $4,200.000 

05952-3579-04 0100 9503 104-04.32 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 5,998.75
Area Drain Installation $5,998.750 

05952-3579-04 0100 9509 104-04.33 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 4,878.60
DRIVEWAY MODIFICATION $4,878.600 

05952-3579-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 105,000.00
$105,000.000 

05952-3579-04 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,200.000 

05952-3579-04 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 32,908.050 $ 32,908.05 15,378.370 $ 15,378.37 

05952-3579-04 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 5,125.480 $ 5,125.48 5,125.480 $ 5,125.48
$1.000 

0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -195,975.010 $ -195,975.01 

05952-3579-04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 15,850.00
$15,850.000 

05952-3579-04 0100 0030 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 2,850.00
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(46' OF 10'X5' RCBC, STA. 27+20) $2,850.000 

05952-3579-04 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 34,350.000 694.022 $ 5,274.57 47,056.318 $ 357,628.02
$7.600 

05952-3579-04 0100 9011 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$9.120 

05952-3579-04 0100 0050 203-02.02 BORROW EXCAVATION (GRADED SOLID ROCK) C.Y. 4,656.000 0.000 $ 0.00 7,082.090 $ 157,859.79
$22.290 

05952-3579-04 0100 0060 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 23,807.000 0.000 $ 0.00 42,509.528 $ 277,162.12
$6.520 

05952-3579-04 0100 0070 203-05 UNDERCUTTING C.Y. 1,000.000 0.000 $ 0.00 12,874.581 $ 77,247.49
$6.000 

05952-3579-04 0100 0080 203-06 WATER M.G. 450.000 0.000 $ 0.00 300.000 $ 2,400.00
$8.000 

05952-3579-04 0100 0090 204-01 CULVERT EXCAVATION (UNCLASSIFIED) C.Y. 1,450.000 0.000 $ 0.00 2,245.280 $ 36,777.69
$16.380 

05952-3579-04 0100 0100 204-08 FOUNDATION FILL MATERIAL C.Y. 185.000 0.000 $ 0.00 568.880 $ 17,441.86
$30.660 

05952-3579-04 0100 9504 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 0.000 0.000 $ 0.00 8.000 $ 1,800.00
$225.000 

05952-3579-04 0100 0110 209-03 CHECK DAMS S.F. 525.000 0.000 $ 0.00 2,575.520 $ 20,604.16
$8.000 

05952-3579-04 0100 0120 209-05 SEDIMENT REMOVAL C.Y. 1,000.000 0.000 $ 0.00 1,067.847 $ 6,407.08
$6.000 

05952-3579-04 0100 0130 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,172.000 0.000 $ 0.00 1,052.000 $ 3,682.00
$3.500 

05952-3579-04 0100 0140 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 16,600.000 0.000 $ 0.00 19,431.450 $ 21,374.60
$1.100 

05952-3579-04 0100 0150 209-09.01 SANDBAGS BAG 100.000 0.000 $ 0.00 100.000 $ 600.00 
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$6.000 

05952-3579-04 0100 0160 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" X 13'3") BAG 4.000 0.000 $ 0.00 6.000 $ 1,800.00
$300.000 

05952-3579-04 0100 0170 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 280.000 0.000 $ 0.00 105.000 $ 405.30 
$3.860 

05952-3579-04 0100 0180 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 63.000 0.000 $ 0.00 30.000 $ 24,000.00
$800.000 

05952-3579-04 0100 0190 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 49,794.000 0.000 $ 0.00 52,214.110 $ 871,975.64
$16.700 

05952-3579-04 0100 0200 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 5,635.000 0.000 $ 0.00 3,552.990 $ 65,375.02
$18.400 

05952-3579-04 0100 0210 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 2,810.000 0.000 $ 0.00 5,821.830 $ 107,121.67
$18.400 

05952-3579-04 0100 0220 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 1,002.000 0.000 $ 0.00 823.340 $ 60,614.29
$73.620 

05952-3579-04 0100 0230 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 10,936.000 0.000 $ 0.00 9,500.910 $ 684,065.52
$72.000 

05952-3579-04 0100 0240 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 279.000 0.000 $ 0.00 254.971 $ 207,036.45
$812.000 

05952-3579-04 0100 0250 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 9,258.000 0.000 $ 0.00 8,873.940 $ 470,318.82
$53.000 

05952-3579-04 0100 0260 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 7,164.000 0.000 $ 0.00 7,536.210 $ 557,980.99
$74.040 

05952-3579-04 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 -47,716.660 $ -47,716.66 -47,716.660 $ -47,716.66
$1.000 

0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,557.610 $ -4,557.61 

05952-3579-04 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 122.980 $ 122.98 122.980 $ 122.98 
$1.000 
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05952-3579-04 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05952-3579-04 0100 0270 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 300.000 0.000 $ 0.00 0.000 $ 0.00 
$350.000 

05952-3579-04 0100 0280 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 1,187.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

05952-3579-04 0100 0290 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 50.000 0.000 $ 0.00 12.110 $ 8,053.15
$665.000 

05952-3579-04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05952-3579-04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 -893.560 $ -893.56 -4,893.160 $ -4,893.16
$1.000 

05952-3579-04 0100 0300 411-01.10 ACS MIX(PG64-22) GRADING D TON 724.000 0.000 $ 0.00 879.320 $ 90,561.17
$102.990 

05952-3579-04 0100 0310 411-02.10 ACS MIX(PG70-22) GRADING D TON 4,200.000 0.000 $ 0.00 4,514.260 $ 449,846.01
$99.650 

05952-3579-04 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 -12,228.060 $ -12,228.06 -12,228.060 $ -12,228.06
$1.000 

05952-3579-04 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05952-3579-04 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 3,514.940 $ 3,514.94 3,514.940 $ 3,514.94
$1.000 

05952-3579-04 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05952-3579-04 0100 0320 415-01.03 COLD PLANING BITUMINOUS PAVEMENT C.Y. 1,200.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

05952-3579-04 0100 9009 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$664.700 
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05952-3579-04 0100 9010 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$502.860 

05952-3579-04 0100 0330 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 649.000 0.000 $ 0.00 648.900 $ 375,064.20
$578.000 

05952-3579-04 0100 0340 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 105,988.000 5,123.000 $ 3,893.48 158,388.000 $ 120,374.88
$0.760 

05952-3579-04 0100 9016 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 -373.950 $ -373.95 -3,335.450 $ -3,335.45
$1.000 

05952-3579-04 0100 9500 604-50.10 MECHANICAL COUPLER EACH 0.000 0.000 $ 0.00 248.000 $ 7,583.84
$30.580 

05952-3579-04 0100 0350 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 8,170.000 0.000 $ 0.00 8,488.900 $ 251,271.44
$29.600 

05952-3579-04 0100 0360 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 2,658.000 0.000 $ 0.00 2,359.500 $ 99,240.57
$42.060 

05952-3579-04 0100 0370 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,136.000 0.000 $ 0.00 1,120.000 $ 72,945.60
$65.130 

05952-3579-04 0100 0380 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 340.000 0.000 $ 0.00 378.000 $ 11,192.58
$29.610 

05952-3579-04 0100 0390 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 16.000 0.000 $ 0.00 13.510 $ 6,847.14
$506.820 

05952-3579-04 0100 0400 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 80.000 0.000 $ 0.00 132.000 $ 264.00 
$2.000 

0100 0400 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 2.000 0.000 $ 0.00 -72.000 $ -144.00 

05952-3579-04 0100 0410 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 16.000 0.000 $ 0.00 17.000 $ 19,574.48
$1,151.440 

0100 0410 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 1,151.440 -1.000 $ -1,151.44 -1.000 $ -1,151.44 

05952-3579-04 0100 0420 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 50.000 0.000 $ 0.00 53.000 $ 78,700.76
$1,484.920 

05952-3579-04 0100 0430 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 4,836.00
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$2,418.000 

05952-3579-04 0100 0440 611-12.04 CATCH BASINS, TYPE 12, > 12' - 16' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 9,370.00
$4,685.000 

05952-3579-04 0100 0450 611-25.01 CATCH BASINS, TYPE 25, 0' - 4' DEPTH EACH 5.000 0.000 $ 0.00 4.000 $ 4,940.80
$1,235.200 

05952-3579-04 0100 0460 611-25.02 CATCH BASINS, TYPE 25, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 2.000 $ 3,626.00
$1,813.000 

05952-3579-04 0100 0470 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,596.000 

05952-3579-04 0100 0480 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 44,455.000 0.000 $ 0.00 31,298.930 $ 101,721.52
$3.250 

05952-3579-04 0100 0490 701-02 CONCRETE DRIVEWAY S.F. 12,323.000 0.000 $ 0.00 14,210.910 $ 99,476.37
$7.000 

05952-3579-04 0100 0500 701-02.03 CONCRETE HANDICAP RAMP S.F. 1,320.000 0.000 $ 0.00 1,429.090 $ 25,723.62
$18.000 

05952-3579-04 0100 0510 702-01 CONCRETE CURB C.Y. 43.000 0.000 $ 0.00 3.680 $ 2,208.00
$600.000 

05952-3579-04 0100 0520 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 1,348.000 0.000 $ 0.00 1,319.090 $ 290,199.80
$220.000 

05952-3579-04 0100 9508 705-01.04 METAL BEAM GUARD FENCE L.F. 0.000 0.000 $ 0.00 62.500 $ 3,609.38
$57.750 

05952-3579-04 0100 0530 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 675.000 0.000 $ 0.00 612.500 $ 9,585.63
$15.650 

05952-3579-04 0100 9012 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$23.475 

05952-3579-04 0100 0540 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 8.000 0.000 $ 0.00 8.000 $ 18,400.00
$2,300.000 

05952-3579-04 0100 0550 705-08.10 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-2 EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
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$3,475.000 

05952-3579-04 0100 0560 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 70.000 0.000 $ 0.00 1,634.920 $ 41,952.05
$25.660 

05952-3579-04 0100 0570 709-05.08 MACHINED RIP-RAP (CLASS B) TON 400.000 0.000 $ 0.00 241.340 $ 6,636.85
$27.500 

05952-3579-04 0100 0580 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 18,300.000 0.000 $ 0.00 18,245.500 $ 44,701.48
$2.450 

05952-3579-04 0100 0590 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 48,800.00
$48,800.000 

05952-3579-04 0100 0600 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 200.000 0.000 $ 0.00 400.000 $ 6,700.00
$16.750 

05952-3579-04 0100 0610 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 215.000 0.000 $ 0.00 275.000 $ 13,200.00
$48.000 

05952-3579-04 0100 0620 712-05.01 WARNING LIGHTS (TYPE A) EACH 55.000 0.000 $ 0.00 28.000 $ 1,148.00
$41.000 

05952-3579-04 0100 0630 712-05.03 WARNING LIGHTS (TYPE C) EACH 35.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

05952-3579-04 0100 0640 712-06 SIGNS (CONSTRUCTION) S.F. 1,033.000 -2.140 $ -17.33 1,053.860 $ 8,536.27
$8.100 

05952-3579-04 0100 0650 712-06.01 VERTICAL PANELS S.F. 20.000 0.000 $ 0.00 88.000 $ 1,012.00
$11.500 

05952-3579-04 0100 0660 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 275.000 0.000 $ 0.00 112.000 $ 1,512.00
$13.500 

05952-3579-04 0100 0670 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,000.000 0.000 $ 0.00 5,647.000 $ 11,011.65
$1.950 

05952-3579-04 0100 0680 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 1,500.000 0.000 $ 0.00 0.000 $ 0.00 
$2.950 

05952-3579-04 0100 0690 713-11.01 "U" SECTION STEEL POSTS LB. 819.000 -19.930 $ -64.77 908.500 $ 2,952.63
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$3.250 

05952-3579-04 0100 0700 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 427.000 -299.760 $ -1,393.88 382.440 $ 1,778.35
$4.650 

05952-3579-04 0100 0710 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 109.000 8.080 $ 88.88 136.830 $ 1,505.13
$11.000 

05952-3579-04 0100 0720 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 155.000 -26.000 $ -312.00 152.500 $ 1,830.00
$12.000 

05952-3579-04 0100 9505 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK) EACH 0.000 0.000 $ 0.00 2.000 $ 836.52 
$418.260 

05952-3579-04 0100 0730 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 15.000 0.000 $ 0.00 15.000 $ 750.00 
$50.000 

05952-3579-04 0100 0740 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 3.000 0.000 $ 0.00 3.000 $ 525.00 
$175.000 

05952-3579-04 0100 0750 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 10.000 0.000 $ 0.00 6.765 $ 16,743.38
$2,475.000 

05952-3579-04 0100 0760 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 550.000 0.000 $ 0.00 245.000 $ 918.75 
$3.750 

05952-3579-04 0100 0770 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 180.000 0.000 $ 0.00 54.550 $ 913.71 
$16.750 

05952-3579-04 0100 0780 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 400.000 0.000 $ 0.00 368.000 $ 3,404.00
$9.250 

05952-3579-04 0100 0790 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 27.000 0.000 $ 0.00 26.000 $ 2,470.00
$95.000 

05952-3579-04 0100 0800 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 100.000 0.000 $ 0.00 76.000 $ 152.00 
$2.000 

05952-3579-04 0100 0810 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 6.000 0.000 $ 0.00 3.000 $ 555.00 
$185.000 

05952-3579-04 0100 0820 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$250.000 

05952-3579-04 0100 0830 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 375.000 0.000 $ 0.00 390.000 $ 585.00 
$1.500 

05952-3579-04 0100 0840 716-04.06 PLASTIC PAVEMENT MARKING (WRONG WAY ARROW) EACH 6.000 0.000 $ 0.00 4.000 $ 700.00 
$175.000 

05952-3579-04 0100 0850 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 10.000 0.000 $ 0.00 11.666 $ 8,749.50
$750.000 

05952-3579-04 0100 0860 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 286,419.49
$286,419.490 

05952-3579-04 0100 0870 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 10.000 0.000 $ 0.00 10.000 $ 8,090.00
$809.000 

05952-3579-04 0100 0880 730-02.10 SIGNAL HEAD ASSEMBLY (130 A2) EACH 5.000 0.000 $ 0.00 5.000 $ 3,475.00
$695.000 

05952-3579-04 0100 0890 730-02.13 SIGNAL HEAD ASSEMBLY (140 A1) EACH 2.000 0.000 $ 0.00 2.000 $ 1,796.00
$898.000 

05952-3579-04 0100 0900 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 1.000 0.000 $ 0.00 1.000 $ 1,284.00
$1,284.000 

05952-3579-04 0100 0910 730-03.20 INSTALL PULL BOX (TYPE A) EACH 11.000 0.000 $ 0.00 8.000 $ 3,600.00
$450.000 

05952-3579-04 0100 0920 730-03.21 INSTALL PULL BOX (TYPE B) EACH 7.000 0.000 $ 0.00 5.000 $ 2,750.00
$550.000 

05952-3579-04 0100 0930 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 
$400.000 

05952-3579-04 0100 0940 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 402.000 0.000 $ 0.00 348.000 $ 174.00 
$0.500 

05952-3579-04 0100 0950 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 960.000 0.000 $ 0.00 1,183.000 $ 1,183.00
$1.000 

05952-3579-04 0100 0960 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,385.000 0.000 $ 0.00 1,201.000 $ 2,402.00
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$2.000 

05952-3579-04 0100 0970 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 355.000 0.000 $ 0.00 105.000 $ 315.00 
(20,910 LBS. MIN. BRK. STRENGTH) $3.000 

05952-3579-04 0100 0980 730-09.02 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 430.000 0.000 $ 0.00 345.000 $ 1,035.00
(16,460 LBS. MIN. BRK. STRENGTH) $3.000 

05952-3579-04 0100 0990 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 785.000 0.000 $ 0.00 953.000 $ 953.00 
$1.000 

05952-3579-04 0100 1000 730-10.02 MESSENGER CABLE - 1/4" DIAMETER L.F. 146.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05952-3579-04 0100 1010 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 1,525.000 0.000 $ 0.00 1,276.000 $ 3,828.00
$3.000 

05952-3579-04 0100 1020 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 90.000 0.000 $ 0.00 96.000 $ 960.00 
$10.000 

05952-3579-04 0100 1030 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK MOUNT) EACH 5.000 0.000 $ 0.00 3.000 $ 594.00 
$198.000 

05952-3579-04 0100 1040 730-14.01 SHIELDED DETECTOR CABLE L.F. 4,271.000 0.000 $ 0.00 4,182.280 $ 4,182.28
$1.000 

05952-3579-04 0100 1050 730-14.02 SAW SLOT L.F. 2,420.000 0.000 $ 0.00 2,131.090 $ 6,393.27
$3.000 

05952-3579-04 0100 1060 730-14.03 LOOP WIRE L.F. 6,041.000 0.000 $ 0.00 5,393.530 $ 1,078.71
$0.200 

05952-3579-04 0100 1070 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 2.000 0.000 $ 0.00 2.000 $ 15,760.00
$7,880.000 

05952-3579-04 0100 1080 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 2.000 0.000 $ 0.00 2.000 $ 5,252.00
$2,626.000 

05952-3579-04 0100 1090 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 4.000 0.000 $ 0.00 4.000 $ 37,080.00
(SIGNAL SUPPORT) $9,270.000 

05952-3579-04 0100 1100 730-23.02 STEEL STRAIN POLE (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 37,080.00
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(SIGNAL SUPPORT) $9,270.000 

05952-3579-04 0100 1110 730-26.03 PEDESTRIAN SIGNAL HEAD, PUSHBUTTON & 12" SIGN EACH 4.000 0.000 $ 0.00 4.000 $ 2,668.00
$667.000 

05952-3579-04 0100 9506 740-07.01 GEO GRID REINFORCEMENT S.Y. 0.000 0.000 $ 0.00 238.710 $ 954.84 
$4.000 

0100 9506 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 4.000 0.000 $ 0.00 -238.710 $ -954.84 

05952-3579-04 0100 1120 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 304.000 0.000 $ 0.00 600.340 $ 1,801.02
$3.000 

05952-3579-04 0100 1130 740-11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) L.F. 1,000.000 0.000 $ 0.00 629.000 $ 3,145.00
(18IN) $5.000 

05952-3579-04 0100 9507 801-01 SEEDING (WITH MULCH) UNIT 0.000 0.000 $ 0.00 729.880 $ 21,597.15
$29.590 

05952-3579-04 0100 1140 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 100.000 0.000 $ 0.00 538.526 $ 8,077.89
$15.000 

05952-3579-04 0100 1150 801-02 SEEDING (WITHOUT MULCH) UNIT 200.000 0.000 $ 0.00 26.650 $ 479.70 
$18.000 

05952-3579-04 0100 1160 801-03 WATER (SEEDING & SODDING) M.G. 465.000 0.000 $ 0.00 30.600 $ 30.60 
$1.000 

05952-3579-04 0100 1170 803-01 SODDING (NEW SOD) S.Y. 43,000.000 0.000 $ 0.00 34,085.580 $ 83,509.67
$2.450 

05952-3579-04 0100 1180 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 5,000.000 0.000 $ 0.00 2,961.750 $ 3,850.28
$1.300 

Project Number: 05952-3579-04 Project Current Amount $ -13,223.27
Contract Current Amount $ -13,223.27
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