
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/24/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNG339 Estimate Number: 0005 Pay Period: 07/24/2009
to: 09/01/2009

Contract Location: Time Allowed: 152.0 days
BEGINNING AT THE BEDFORD COUNTY LINE (L.M. 0.00) AND Time Charged: 106.0 days

Elapsed Calendar Days: 106.0 days
Percent Time: 69.74 %
Percent Complete ($) 100.42 %
Percent Behind: - %

Contractor: Date Let: 12/12/2008
LOJAC ENTERPRISES, INC. Date Awarded: 12/19/2008
P.O. Box 998 Date Contract Executed: 01/09/2009
Lebanon, TN 37088 Date Notice to Proceed: 01/30/2009
Phone: Date Work Began: 03/18/2009

Date to be Completed: 06/30/2009
Date Time Stopped: 05/15/2009
Date Accepted: 05/20/2009

Estimate Paid: NO 

Counties:
COFFEE 

Project Number BID PCT Fed State Project Number Description 1
16001-8168-44 100.00 IME-24-2(128) FM Bedford County Line To Parallel Bridges over Noah Fork

Current Contract Amount $ 2,594,465.00 
Original Contract Amount $ 2,594,465.00 

Total to Date Prev to Date This Estimate
Participating $ 2,116,515.73 $ 2,116,519.32 $ -3.59 

Total Earnings $ 2,116,515.73 $ 2,116,519.32 $ -3.59 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,116,515.73 $ 2,116,519.32 $ -3.59 
Test Report Payment Adjustment $ 0.00 $ -3.59 $ 3.59 
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Total Adjusted Earnings $ 2,116,515.73 $ 2,116,515.73 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,116,515.73 $ 2,116,515.73 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
16001-8168-44 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
16001-8168-44 0100 9014 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
16001-8168-44 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -78,933.170 $ -78,933.17 

  

16001-8168-44 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -302,181.830 $ -302,181.83 

  

16001-8168-44 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 3,271.000 0.000 $ 0.00 2,633.370 $ 47,400.66

$18.000 
  

16001-8168-44 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 5,067.000 0.000 $ 0.00 4,960.880 $ 276,569.06

$55.750 
  

16001-8168-44 0100 0030 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-
HM) GRADING B-M2 TON 14,188.000 0.000 $ 0.00 14,706.830 $ 940,501.78

$63.950 
  
16001-8168-44 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -78,917.210 $ -78,917.21 

  

1/24/2013



16001-8168-44 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,513.750 $ 4,513.75 
  
16001-8168-44 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

16001-8168-44 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 59.000 0.000 $ 0.00 30.257 $ 16,641.35

$550.000 
  
16001-8168-44 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

16001-8168-44 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16001-8168-44 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 2,887.000 0.000 $ 0.00 2,880.330 $ 212,568.35

$73.800 
  
16001-8168-44 0100 0060 411-03.10 ACS MIX(PG76-22) GRADING D TON 8,318.000 0.000 $ 0.00 8,078.520 $ 706,062.65

$87.400 
  

16001-8168-44 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -37,292.390 $ -37,292.39 

  
16001-8168-44 0100 9012 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 48,353.530 $ 48,353.53

$1.000 
  
16001-8168-44 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16001-8168-44 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,086.250 $ 4,086.25 

  

16001-8168-44 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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16001-8168-44 0100 0070 411-10.01 SCORING PAVEMENT L.M. 14.000 0.000 $ 0.00 13.600 $ 3,400.00
$250.000 

  
16001-8168-44 0100 0080 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 167,264.000 0.000 $ 0.00 159,002.560 $ 103,351.66

$0.650 
  
16001-8168-44 0100 0090 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 475.000 -0.200 $ -3.59 500.000 $ 8,975.00

$17.950 
0100 0090 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 17.950 0.200 $ 3.59 0.000 $ 0.00 

  
16001-8168-44 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$26.925 
  
16001-8168-44 0100 0100 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 
  

16001-8168-44 0100 0110 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 15.000 0.000 $ 0.00 17.000 $ 39,100.00

$2,300.000 
  
16001-8168-44 0100 0120 706-01 GUARDRAIL REMOVED L.F. 1,100.000 0.000 $ 0.00 1,300.200 $ 1,300.20

$1.000 
  
16001-8168-44 0100 0130 706-05 GUARDRAIL ADJUSTMENT L.F. 6,475.000 0.000 $ 0.00 7,425.600 $ 18,564.00

$2.500 
  
16001-8168-44 0100 0140 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 17,250.00

$17,250.000 
  
16001-8168-44 0100 0150 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 250.000 0.000 $ 0.00 191.000 $ 1,910.00

$10.000 
  
16001-8168-44 0100 0160 712-05.01 WARNING LIGHTS (TYPE A) EACH 32.000 0.000 $ 0.00 72.000 $ 360.00 

$5.000 
  
16001-8168-44 0100 0170 712-06 SIGNS (CONSTRUCTION) S.F. 2,035.000 0.000 $ 0.00 1,408.560 $ 15,494.16

$11.000 
  

16001-8168-44 0100 0180 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED 
WARNING) EACH 4.000 0.000 $ 0.00 5.000 $ 5,625.00

$1,125.000 
  

1/24/2013



16001-8168-44 0100 0190 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 2.000 $ 2,250.00
$1,125.000 

  
16001-8168-44 0100 0200 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 95.000 0.000 $ 0.00 107.000 $ 4,012.50

$37.500 
  
16001-8168-44 0100 0210 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 95.000 0.000 $ 0.00 25.000 $ 937.50 

$37.500 
  
16001-8168-44 0100 0220 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 10,000.00

$5,000.000 
  
16001-8168-44 0100 0230 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 550.000 0.000 $ 0.00 515.000 $ 23,175.00

$45.000 
  

16001-8168-44 0100 0240 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 550.000 0.000 $ 0.00 352.000 $ 3,520.00

$10.000 
  

16001-8168-44 0100 0250 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 500.000 0.000 $ 0.00 992.000 $ 2,480.00

$2.500 
  

16001-8168-44 0100 0260 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 125.000 0.000 $ 0.00 67.555 $ 2,364.43

$35.000 
  
16001-8168-44 0100 0270 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 17.000 0.000 $ 0.00 16.100 $ 61,180.00

$3,800.000 
  

16001-8168-44 0100 0280 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED 
LINE) L.F. 475.000 0.000 $ 0.00 462.000 $ 924.00 

$2.000 
  
16001-8168-44 0100 0290 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 25.000 0.000 $ 0.00 25.620 $ 15,372.00

$600.000 
  
16001-8168-44 0100 0300 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,500.00

$12,500.000 
  
16001-8168-44 0100 0310 730-03.20 INSTALL PULL BOX (TYPE A) EACH 2.000 0.000 $ 0.00 2.000 $ 700.00 

$350.000 
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16001-8168-44 0100 0320 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 30.000 0.000 $ 0.00 15.000 $ 180.00 
$12.000 

  
16001-8168-44 0100 0330 730-14.02 SAW SLOT L.F. 310.000 0.000 $ 0.00 283.000 $ 990.50 

$3.500 
  
16001-8168-44 0100 0340 730-14.03 LOOP WIRE L.F. 1,300.000 0.000 $ 0.00 1,254.000 $ 627.00 

$0.500 
  

Project Number: 16001-8168-44 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 
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