
Rpt-ID: RCPCSUM1 Tennessee Date: 04/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000104179 Vendor Name: LOJAC, INC.

Contract ID: CNG355 Estimate Number: 0005 Pay Period: 07/08/2009
to: 07/09/2009

Contract Location: Time Allowed: 367.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 159.0 days

Elapsed Calendar Days: 159.0 days
Percent Time: 43.32 %

Contractor: Date Let: 12/12/2008
LOJAC, INC. Date Awarded: 12/19/2008
P O Box 998 Date Contract Executed: 01/09/2009
Lebanon, TN 37088 Date Notice to Proceed: 01/30/2009
Phone: Date Work Began: 04/13/2009

Date to be Completed: 01/31/2010
Date Time Stopped: 07/07/2009
Date Accepted: 07/07/2009

Estimate Paid: NO 

Counties:
BLEDSOE 
BRADLEY 
CANNON 
CLAY 
COFFEE 
CUMBERLAND 
DEKALB 
FENTRESS 
FRANKLIN 
GRUNDY 
HAMILTON 
JACKSON 
MCMINN 
MARION 
MEIGS 
OVERTON 
PICKETT 
POLK 
PUTNAM 
RHEA 

Page 1 of 4Estimate Summary to Contractor

4/27/2012file://C:\Documents and Settings\jj04221\Local Settings\Temp\cpy2D1.htm



 
 

 
 

 
 

 
 

SEQUATCHIE 
VAN BUREN 
WARREN 
WHITE 

= 
Project Number PCT Fed State Project Number Description 1

98026-4164-04 100.00 N/A Consisting of the random on-call concrete pavement repair

Current Contract Amount $ 874,295.50 
Original Contract Amount $ 874,295.50 

Percent Complete ($) 99.91 %

Total to Date Prev to Date This Estimate
Participating $ 873,494.82 $ 874,154.26 $ -659.44 

Total Earnings $ 873,494.82 $ 874,154.26 $ -659.44 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 873,494.82 $ 874,154.26 $ -659.44 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 873,494.82 $ 874,154.26 $ -659.44 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 873,494.82 $ 874,154.26 $ -659.44 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98026-4164-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,500.000 
  
98026-4164-04 0700 9001 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,500.000 
  
98026-4164-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 -711.470 $ -711.47 -711.470 $ -711.47
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$1.000 
  

98026-4164-04 0700 0010 501-01 PORTLAND CEMENT CONCRETE PAVEMENT
(REPLACEMENT) S.Y. 3,800.000 0.000 $ 0.00 4,152.380 $ 564,723.68

$136.000 
  
98026-4164-04 0700 0020 502-02 HOLES EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$7.000 
  
98026-4164-04 0700 0030 502-03.12 PRECAST ROADWAY SLAB REPLACEMENT S.Y. 1,200.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
98026-4164-04 0700 0040 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 3,000.000 0.000 $ 0.00 10,623.370 $ 79,675.28

$7.500 
  
98026-4164-04 0700 0050 502-04.02 LOAD TRANSFER DOWELS EACH 3,115.000 0.000 $ 0.00 3,929.000 $ 42,826.10

$10.900 
  
98026-4164-04 0700 0060 502-04.03 TRANSVERSE TIE-BARS EACH 600.000 0.000 $ 0.00 2,526.000 $ 22,734.00

$9.000 
  
98026-4164-04 0700 0070 502-07 SPALL REPAIR S.Y. 740.000 0.000 $ 0.00 1.560 $ 78.00 

$50.000 
  
98026-4164-04 0700 0080 502-08 PRE-ROLLING S.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
98026-4164-04 0700 0090 502-08.02 RESEALING JOINTS (SILICONE SEALANT) L.F. 6,645.000 0.000 $ 0.00 8,198.000 $ 14,756.40

$1.800 
  
98026-4164-04 0700 0100 502-08.03 SEALING SHOULDER JOINTS L.F. 4,355.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

98026-4164-04 0700 0110 502-08.07 SEALING RANDOM CRACKS (SILICONE 
SEALANT) L.F. 4,460.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
98026-4164-04 0700 0120 502-10 CEMENT-FLY ASH GROUT C.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 

$8.000 
  
98026-4164-04 0700 0130 502-25 SAWING CONCRETE JOINTS L.F. 4,325.000 0.000 $ 0.00 0.000 $ 0.00 

$0.200 
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98026-4164-04 0700 0140 503-01 GRINDING CONCRETE PAVEMENT S.Y. 3,600.000 0.000 $ 0.00 0.000 $ 0.00 

$5.500 
  
98026-4164-04 0700 0150 503-60 RETROFIT DOWEL BAR EACH 200.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
98026-4164-04 0700 0160 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
98026-4164-04 0700 0170 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 40.000 0.000 $ 0.00 97.000 $ 4,365.00

$45.000 
  
98026-4164-04 0700 0180 712-06 SIGNS (CONSTRUCTION) S.F. 336.000 0.000 $ 0.00 336.000 $ 3,696.00

$11.000 
  
98026-4164-04 0700 0190 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,800.00

$900.000 
  
98026-4164-04 0700 0200 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$4.250 
  
98026-4164-04 0700 0210 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$210.000 
  

98026-4164-04 0700 0220 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  

98026-4164-04 0700 0230 716-10.02 PREFORMED PLASTIC PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$21.000 
  

98026-4164-04 0700 0240 716-10.15 PREFORMED PLASTIC PAVEMENT MARKING (6" 
LINE) L.M. 1.000 0.001 $ 52.03 1.433 $ 74,551.83

$52,025.000 
  
98026-4164-04 0700 0250 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00

$40,000.000 
  

Project Number: 98026-4164-04 Project Current Amount $ -659.44
Contract Current Amount $ -659.44 
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