Print Date: 07/18/2016 STATE OF TENNESSEE
JJ04221 DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNG916 Estimate Number: 0061 Estimate Type: Final

Contractor: Stansell Electric Company, Inc.
Contractor's 860 Visco Drive
Address: Nashville, TN 37210-2150

Contract Location: CHATTANOOGA INTELLIGENT TRANSPORTATION SYSTEMS

Counties: BRADLEY, HAMILTON, MARION

Project(s) 33959-3195-44

Total to Date Previous to Date| This Estimate

Total Earnings: $22,845,333.33  $22,841,055.33 $4,278.00

Stockpiled Materials: $-0.03 $-0.03 $0.00

Amount Due: $22,845,333.30  $22,841,055.30 $4,278.00

Test Report Payment Adjustments: $0.00 $0.00 $0.00
Material Discrepancy Adjustments: $0.00 $0.00 $0.00
Payment Due: $22,845,333.30 $22,841,055.30 4,278.00

RR004

Pay Period: 3/1/2014

Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Percent Complete($):
Percent Behind:

Let:
Awarded:
Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

Current Contract:
Original Contract:

to 03/10/2015

Time
739.0 Days
739.0 Days
739.0 Days

100.00 9%
103.26 %
- %

Dates
09/19/2008

10/01/2008
10/17/2008
11/07/2008
12/03/2008
11/15/2010
11/15/2010
11/12/2010

Amounts

$22,157,320.32
$21,105,602.50
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Print Date:
JJo4221

07/18/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % |Federal Project Number | Project Current Amount |Project Description

33959-3195-44

100.00 CM-098-2(9)

4,278.00 Chattanooga SmartWay ITS

Line Primary/

Project Number| Cat# |Item #| Item Code | Units [Supplemental Description Total ltem Quantity Total Amount
33959-3195-44 0100 9503 104-03 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $10,497.630
(DESCRIPTION)/Juniper Rack This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $10,497.630
33959-3195-44 0100 9500 104-03.10 EACH ADDITIONAL WORK Bid: 0.000 Unit Price: $35,074.340
(DESCRIPTION)/50" Projection This Est: 0.000 This Est: $0.000
Modules Total: 6.000 Total: $210,446.040
010cC 950C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
33959-3195-44 0100 9501 104-03.11 EACH ADDITIONAL WORK Bid: 0.000 Unit Price: $22,709.510
(DESCRIPTION)/Additional This Est: 0.000 This Est: $0.000
Consoles Total: 4.000 Total: $90,838.040
33959-3195-44 0100 9502 104-03.12 EACH ADDITIONAL WORK Bid: 0.000 Unit Price: $13,888.880
(DESCRIPTION)/Workstation This Est: 0.000 This Est: $0.000
Computers Total: 8.000 Total: $111,111.040
33959-3195-44 0100 9508 104-03.13 EACH ADDITIONAL WORK Bid: 0.000 Unit Price: $1,745.000
(DESCRIPTION)/Cabinets (Type A This Est: 0.000 This Est: $0.000
Alt.) Total: 9.000 Total: $15,705.000
33959-3195-44 0100 9509 104-03.14 EACH ADDITIONAL WORK Bid: 0.000 Unit Price: $500.000
(DESCRIPTION)/Rmvl & Reset This Est: 0.000 This Est: $0.000
Attenuator Total: 6.000 Total: $3,000.000

RR004
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Print Date: 07/18/2016

JJ04221

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
33959-3195-44 0100 9520 104-03.15 EACH ADDITIONAL WORK Bid: 0.000 Unit Price: $2,012.500
(DESCRIPTION)/Generator This Est: 0.000 This Est: $0.000
Maintenance Total: 0.000 Total: $0.000
33959-3195-44 0100 9505 104-03.80 HOUR ADDITIONAL WORK Bid: 0.000 Unit Price: $83.000
(DESCRIPTION)/Unsch Maint Ex This Est: 0.000 This Est: $0.000
Sys Total: 254.000 Total: $21,082.000
010C 950¢& ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
33959-3195-44 0100 9521 104-03.97 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $26,858.990
(DESCRIPTION)/Juniper Support This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $26,858.990
33959-3195-44 0100 9504 104-04.10 MNTH ADDITIONAL WORK ( )/Annual Bid: 0.000 Unit Price: $21,855.840
Maint Ex Sys This Est: 0.000 This Est: $0.000
Total: 12.000 Total: $262,270.080
010cC 9504 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
33959-3195-44 0100 9522 104-04.11 MNTH ADDITIONAL WORK ( )/CISCO Bid: 0.000 Unit Price: $1,426.000
Ongoing Support This Est: 3.000 This Est: $4,278.000
Total: 12.000 Total: $17,112.000
33959-3195-44 0100 9506 104-04.31 LS ADDITIONAL WORK ( )/Bar Code Bid: 0.000 Unit Price: $6,273.400
System This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $6,273.400

RR004
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Print Date:
JJo4221

07/18/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
33959-3195-44 0100 9507 104-04.32 LS ADDITIONAL WORK ( )/Interim Bid: 0.000 Unit Price: $2,500.000
CCTV Software This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $2,500.000
33959-3195-44 0110 9515 104-04.33 LS ADDITIONAL WORK ( Bid: 0.000 Unit Price: $13,311.000
YIWWELCOME CENTER LOOPS This Est: 0.000 This Est: $0.000
(NON-PARTICIPATION) Total: 1.000 Total: $13,311.000
33959-3195-44 0100 9514 104-04.34 LS ADDITIONAL WORK ( )/Bridge Bid: 0.000 Unit Price: $1,531.000
Pull Boxes This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $1,531.000
33959-3195-44 0100 9513 104-04.35 LS ADDITIONAL WORK ( Bid: 0.000 Unit Price: $206,610.690
) Transmission Tower This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $206,610.690
33959-3195-44 0100 9516 104-04.36 LS ADDITIONAL WORK ( )/System Bid: 0.000 Unit Price: $14,852.500
Repairs A This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $14,852.500
33959-3195-44 0100 9517 104-04.37 LS ADDITIONAL WORK ( )/Cut Fiber Bid: 0.000 Unit Price: $6,113.400
Repair This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $6,113.400
33959-3195-44 0100 9523 104-04.38 LS ADDITIONAL WORK ( )/CISCO Bid: 0.000 Unit Price: $11,740.010
Support This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $11,740.010

RR004
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Print Date: 07/18/2016

JJ04221

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
33959-3195-44 0100 9524 104-04.39 LS ADDITIONAL WORK ( )/Reinstall Bid: 0.000 Unit Price: $32,315.000
Camera |-24 EB 185.3 This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $32,315.000
010C 9524 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
33959-3195-44 0100 9002 105-03 DOLL RAILROAD FLAGGING (DEDUCT) Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 9004 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $4,500.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 9006 108-07 DAY LIQUIDATED DAMAGES/(FAILURE Bid: 0.000 Unit Price: $4,500.000
TO MAKE SIGNS ROADSIDE This Est: 0.000 This Est: $0.000
CONTROLLABLE IN 30 DAYS) Total: 0.000 Total: $0.000
33959-3195-44 0100 9005 108-08.06 WKND LIQUIDATED DAMAGES/ Bid: 0.000 Unit Price: $4,000.000
(FOUNDATION/MEDIAN WORK This Est: 0.000 This Est: $0.000
NOT DONE PER SIGN) Total: 0.000 Total: $0.000

RR004
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Print Date: 07/18/2016

JJ04221

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
33959-3195-44 0100 9003 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0110 9010 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 9007 109-06.01 DOLL STOCK PILE MATERIAL/HDPE Bid: 0.000 Unit Price: $1.000
CONDUIT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 0012 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $500,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $500,000.000
33959-3195-44 0100 0014 201-07.01 LS REMOVAL AND DISPOSAL OF Bid: 1.000 Unit Price: $85,000.000
BRUSH & TREES This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $85,000.000
33959-3195-44 0100 0030 202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $694.000
(DESCRIPTION, STA.)/ This Est: 0.000 This Est: $0.000
(INTERSTATE 24 EB STA 174+57,  To1al- 1.000 Total: $694.000
REMOVE
33959-3195-44 0100 0040 202-04.02 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $694.000
(DESCRIPTION, STA.)/ This Est: 0.000 This Est: $0.000
(INTERSTATE 24 EB STA 1145472  1o1qa- 1.000 Total- $694.000

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
33959-3195-44 0100 0050 202-04.03 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $694.000
(DESCRIPTION, STA.)/ This Est: 0.000 This Est: $0.000
(INTERSTATE 24 WB STA Total: 1.000 Total: $694.000
1326+69, REMOVE
33959-3195-44 0100 0060 202-04.04 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $3,471.000
(DESCRIPTION, STA.)/ This Est: 0.000 This Est; $0.000
(INTERSTATE 24 EB STA 1506+37  Totq): 1.000 Total: $3,471.000
REMOVE
33959-3195-44 0100 0070 202-04.05 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $3,471.000
(DESCRIPTION, STA.)/ This Est: 0.000 This Est: $0.000
(INTERSTATE 24 WB STA Total: 1.000 Total: $3,471.000
1576+37, REMOVE
33959-3195-44 0100 0080 202-04.06 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $694.000
(DESCRIPTION, STA.)/ This Est: 0.000 This Est: $0.000
(INTERSTATE 75 NB STA 2562492 T4 1.000 Total: $694.000
REMOVE
33959-3195-44 0100 0090 203-03.01 C.Y. BORROW EXCAVATION (SELECT Bid: 2,000.000 Unit Price: $5.800
MATERIAL) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 0100 203-04 C.Y. PLACING AND SPREADING Bid: 500.000 Unit Price: $64.000
TOPSOIL This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 9511 204-08.01 C.Y. BACKFILL MATERIAL (FLOWABLE Bid: 0.000 Unit Price: $1,100.000
FILL) This Est: 0.000 This Est: $0.000
Total: 4.000 Total: $4,400.000

RR004
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Print Date:
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07/18/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
33959-3195-44 0100 0105 209-03.21 L.F. FILTER SOCK (12 INCH) Bid: 5,000.000 Unit Price: $8.100
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 0110 209-06 BALE BALED HAY OR STRAW EROSION Bid: 2,000.000 Unit Price: $9.300
CHECKS This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 0120 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 15,000.000 Unit Price: $6.400
BACKING) This Est: 0.000 This Est: $0.000
Total: 1,833.000 Total: $11,731.200
010C 012C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 1,722.000 Adj Total: -5,596.500
010cC 012C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -27,553.500
010C 012C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 33,150.000
33959-3195-44 0100 0130 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 72,000.000 Unit Price: $2.300
(WITHOUT BACKING) This Est: 0.000 This Est: $0.000
Total: 27,713.000 Total: $63,739.900
010cC 013C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 16,087.000 Adj Total: -4,504.360
010C 013C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -8,803.760
010cC 013C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 13,308.120

RR004
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DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
33959-3195-44 0100 0132 209-08.07 EACH ROCK CHECK DAM PER Bid: 10.000 Unit Price: $1,082.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 0134 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 10.000 Unit Price: $1,082.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 0140 209-09.01 BAG SANDBAGS Bid: 1,490.000 Unit Price: $5.800
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
010C 014C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -180.000
010cC 014C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 180.000
33959-3195-44 0100 0150 209-09.02 BAG TEMPORARY SEDIMENT FILTER Bid: 10.000 Unit Price: $521.000
BAG (14'6" X 2'0" X 13'3") This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $521.000
010C 015C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 1.000 Adj Total: -156.720
010cC 015C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -626.880
010C 015C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 783.600
RR004 Page 9
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JJ04221

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
33959-3195-44 0100 0155 209-09.41 EACH CURB INLET PROTECTION (TYPE Bid: 5.000 Unit Price: $145.000
2) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 0160 209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 7,840.000 Unit Price: $1.200
MIL. MINIMUM) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 0162 209-40.33 EACH CATCH BASIN PROTECTION Bid: 40.000 Unit Price: $203.000
(TYPE D) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 0164 209-40.34 EACH CATCH BASIN PROTECTION Bid: 60.000 Unit Price: $203.000
(TYPEE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 0170 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 250.000 Unit Price: $23.000
This Est: 0.000 This Est: $0.000
Total: 250.190 Total: $5,754.370
010C  017C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
33959-3195-44 0100 9009 604-22.50 DOLL DEFECTIVE CONCRETE/ Bid: 0.000 Unit Price: $1.000
(CYLINDER 122) This Est: 0.000 This Est: $0.000
Total: -6.440 Total: $-6.440

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
33959-3195-44 0100 0180 701-01.01 S.F. CONCRETE SIDEWALK (4" Bid: 500.000 Unit Price: $12.000
This Est: 0.000 This Est: $0.000
Total: 131.780 Total: $1,581.360
33959-3195-44 0100 0190 703-01 C.Y. CEMENT CONCRETE DITCH Bid: 5.000 Unit Price: $1,157.000
PAVING This Est: 0.000 This Est: $0.000
Total: 5.850 Total: $6,768.450
33959-3195-44 0100 9008 705-01.19 EACH BORE HOLE IN ROCK FOR ITEM Bid: 0.000 Unit Price: $42.000
705-02.02 This Est: 0.000 This Est: $0.000
Total: 3.000 Total: $126.000
33959-3195-44 0100 0200 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 2,700.000 Unit Price: $21.000
This Est: 0.000 This Est: $0.000
Total: 3,067.000 Total: $64,407.000
33959-3195-44 0100 9001 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $31.500
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 0210 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13 Bid: 10.000 Unit Price: $694.000
This Est: 0.000 This Est: $0.000
Total: 10.000 Total: $6,940.000
33959-3195-44 0100 0220 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 10.000 Unit Price: $2,661.000
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.000
Total: 13.000 Total: $34,593.000

RR004
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Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
33959-3195-44 0100 0230 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 9.000 Unit Price: $6,364.000
NCHRP350 TL-3 This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $12,728.000
33959-3195-44 0100 0240  705-14.20 EACH RELOCATE AND REWORK Bid: 14.000 Unit Price: $4,050.000
ATTENUATOR This Est: 0.000 This Est: $0.000
Total: 18.000 Total: $72,900.000
33959-3195-44 0100 0250 706-01 L.F. GUARDRAIL REMOVED Bid: 111.000 Unit Price: $3.500
This Est: 0.000 This Est: $0.000
Total: 155.500 Total: $544.250
33959-3195-44 0100 0260 706-03.01 EACH POSTS FURNISHED Bid: 6.000 Unit Price: $58.000
This Est: 0.000 This Est: $0.000
Total: 4.000 Total: $232.000
33959-3195-44 0100 0270 706-03.10 EACH POST BLOCKOUTS & BACKUP Bid: 6.000 Unit Price: $23.000
PLATES This Est: 0.000 This Est: $0.000
Total: 4.000 Total: $92.000
33959-3195-44 0100 0280 706-05 L.F. GUARDRAIL ADJUSTMENT Bid: 300.000 Unit Price: $10.000
This Est: 0.000 This Est;: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 0290 706-10.73 L.F. REMOVAL OF GUARDRAIL & Bid: 300.000 Unit Price: $3.500
POST FOR REUSE This Est: 0.000 This Est: $0.000
Total: 1,725.000 Total: $6,037.500

RR004
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Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
33959-3195-44 0100 0300 707-01.11 L.F. CHAIN LINK FENCE (6 FOOT) Bid: 60.000 Unit Price: $41.000
This Est: 0.000 This Est: $0.000
Total: 92.000 Total: $3,772.000
010C 030C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
33959-3195-44 0100 0310 707-01.13 EACH GATE - CHAIN-LINK FENCE-6 Bid: 5.000 Unit Price: $636.000
FOOT (DESCRIPTION)/(WITH This Est: 0.000 This Est: $0.000
PADLOCK) Total: 5.000 Total: $3,180.000
010C 031C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
33959-3195-44 0100 0312 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 750.000 Unit Price: $32.000
This Est: 0.000 This Est: $0.000
Total: 32.440 Total: $1,038.080
33959-3195-44 0100 0314 709-05.06 TON MACHINED RIP-RAP (CLASS A-1) Bid: 500.000 Unit Price: $32.000
This Est: 0.000 This Est: $0.000
Total: 103.350 Total; $3,307.200
010C 0314 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
33959-3195-44 0100 0320 711-02.04 L.F. REINFORCED CONCRETE Bid: 30.000 Unit Price: $442.000
MEDIAN BARRIER This Est: 0.000 This Est: $0.000
(DESCRIPTION)/(32" WALL) Total: 46.500 Total: $20,553.000

RR004
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Line Primary/
Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
33959-3195-44 0100 0330 711-02.05 L.F. REINFORCED CONCRETE Bid: 90.000 Unit Price: $437.000
MEDIAN BARRIER This Est: 0.000 This Est: $0.000
(DESCRIPTION)/(51" WALL) Total: 327.830 Total: $143,261.710
33959-3195-44 0100 0340 711-02.06 L.F. REINFORCED CONCRETE Bid: 120.000 Unit Price: $372.000
MEDIAN BARRIER This Est: 0.000 This Est: $0.000
(DESCRIPTION)/(51" WALL, w / Total: 0.000 Total: $0.000
MEDIAN DRAINAGE)
33959-3195-44 0100 0350 711-05.01 L.F. REMOVAL & DISPOSAL OF Bid: 320.000 Unit Price: $186.000
CONCRETE MEDIAN BARRIER This Est: 0.000 This Est: $0.000
Total: 546.000 Total: $101,556.000
33959-3195-44 0100 0360 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $465,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $465,000.000
33959-3195-44 0100 0370 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 1,200.000 Unit Price: $23.000
BARRIER RAIL This Est: 0.000 This Est: $0.000
Total: 702.000 Total: $16,146.000
33959-3195-44 0100 0380 712-02.36 L.F. REMOVE AND RELOCATE Bid: 4,100.000 Unit Price: $23.000
PORTABLE BARRIER RAIL This Est: 0.000 This Est: $0.000
Total: 5,971.000 Total: $137,333.000
33959-3195-44 0100 0390 712-04.01 EACH FLEXIBLE DRUMS Bid: 450.000 Unit Price: $49.000
(CHANNELIZING) This Est: 0.000 This Est: $0.000
Total: 130.000 Total: $6,370.000
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33959-3195-44 0100 0400 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 20.000 Unit Price: $29.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 0410 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 50.000 Unit Price: $71.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 0420 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 2,300.000 Unit Price: $9.000
This Est: 0.000 This Est: $0.000
Total: 2,493.000 Total: $22,437.000
33959-3195-44 0100 0430 712-06.01 S.F. VERTICAL PANELS Bid: 100.000 Unit Price: $5.800
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 0440 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 15.000 Unit Price: $2,546.000
This Est: 0.000 This Est: $0.000
Total: 8.000 Total: $20,368.000
33959-3195-44 0100 0450 713-01.01 C.Y. CLASS A CONCRETE Bid: 10.000 Unit Price: $1,389.000
(FOUNDATION FOR SIGN This Est: 0.000 This Est: $0.000
SUPPORTS) Total: 6.660 Total: $9,250.740
33959-3195-44 0100 0460 713-01.02 LB. STEEL BAR Bid: 1,960.000 Unit Price: $2.300
REINFORCEMENT(FOUNDATION  This Est: 0.000 This Est: $0.000
FOR SIGN SUPPORTS) Total: 1,875.400 Total: $4,313.420
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33959-3195-44 0100 0470 713-06 LB. STEEL I-BEAMS & Bid: 8,180.000 Unit Price: $3.600
WF-BEAMS(BREAKAWAY) SIGN This Est: 0.000 This Est: $0.000
SUPPORT Total: 7,666.400 Total: $27,599.040
33959-3195-44 0100 0480 713-09.01 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $68,723.000
STRUCTURE (SPAN )/((SPAN This Est: 0.000 This Est: $0.000
76.0', INTERSTATE 24 EB STA 17! T4tal: 1.000 Total: $68,723.000
33959-3195-44 0100 0490 713-09.02 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $63,749.000
STRUCTURE (SPAN )/((SPAN This Est: 0.000 This Est: $0.000
70.5', INTERSTATE 24 EB STA 11. Total: 1.000 Total: $63,749.000
33959-3195-44 0100 0500 713-09.03 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $60,132.000
STRUCTURE (SPAN )/((SPAN This Est: 0.000 This Est: $0.000
66.5', INTERSTATE 24 WB STA Total: 1.000 Total: $60,132.000
132
33959-3195-44 0100 0510 713-09.04 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $71,888.000
STRUCTURE (SPAN )/((SPAN This Est: 0.000 This Est: $0.000
79.5', INTERSTATE 24 EB STA 15! T4tal: 1.000 Total: $71,888.000
33959-3195-44 0100 0520 713-09.05 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $71,435.000
STRUCTURE (SPAN )/((SPAN This Est: 0.000 This Est: $0.000
1270 , INTERSTATE 24 WB STA Total: 1.000 Total: $71,435.000
33959-3195-44 0100 0530 713-09.06 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $68,271.000
STRUCTURE (SPAN )/((SPAN This Est: 0.000 This Est: $0.000
75.5', INTERSTATE 24 EB STA 17  T4tal: 1.000 Total: $68,271.000
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33959-3195-44 0100 0540 713-09.07 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $85,903.000
STRUCTURE (SPAN )/((SPAN This Est: 0.000 This Est: $0.000
95.0', INTERSTATE 75 NB STA16  Tqtal- 1.000 Total: $85,903.000
33959-3195-44 0100 0550 713-09.08 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $65,558.000
STRUCTURE (SPAN )/((SPAN This Est: 0.000 This Est: $0.000
72.5', INTERSTATE 75 NB STA 21 Total: 1.000 Total: $65,558.000
33959-3195-44 0100 0560 713-09.09 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $65,558.000
STRUCTURE (SPAN )/((SPAN This Est: 0.000 This Est: $0.000
725", INTERSTATE 75 SB STA21:  T4tal: 1.000 Total: $65,558.000
33959-3195-44 0100 0570 713-09.10 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $78,217.000
STRUCTURE (SPAN )/((SPAN This Est: 0.000 This Est: $0.000
86.5', INTERSTATE 75 SB STA 23| T4tal: 1.000 Total: $78,217.000
33959-3195-44 0100 0580 713-09.11 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $66,462.000
STRUCTURE (SPAN )/((SPAN This Est: 0.000 This Est: $0.000
73.5", INTERSTATE 75 NB STA 25  T4tal: 1.000 Total: $66,462.000
33959-3195-44 0100 0590 713-09.12 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $64,201.000
STRUCTURE (SPAN )/((SPAN This Est: 0.000 This Est: $0.000
71.0', INTERSTATE 75 SB STA 27 T4tal: 1.000 Total: $64,201.000
33959-3195-44 0100 0600 713-09.13 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $66,462.000
STRUCTURE (SPAN )/((SPAN This Est: 0.000 This Est: $0.000
73.5', INTERSTATE 75 SB STA 32.  T4tal: 1.000 Total: $66,462.000
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33959-3195-44 0100 0610 713-09.14 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $67,818.000
STRUCTURE (SPAN J(SPAN  This Est: 0.000 This Est: $0.000
75.0', STATE ROUTE 153 NB STA  Tptal- 1.000 Total: $67,818.000
5
33959-3195-44 0100 0620 713-09.15 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $66,462.000
STRUCTURE (SPAN Y(SPAN  This Est: 0.000 This Est: $0.000
73.5', STATE ROUTE 153 SB STA  1o1al: 1.000 Total: $66,462.000
7
33959-3195-44 0100 0630 713-09.16 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $64,654.000
STRUCTURE (SPAN J(SPAN  This Est: 0.000 This Est: $0.000
71.5', STATE ROUTE 29 SB STA Total: 1.000 Total: $64,654.000
86
33959-3195-44 0100 0640 713-14 S.F. EXTRUDED ALUMINUM PANEL Bid: 1,800.000 Unit Price: $22.000
SIGNS This Est: 0.000 This Est: $0.000
Total: 1,660.000 Total: $36,520.000
33959-3195-44 0100 0650 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 4.000 Unit Price: $22,564.000
UNIT This Est: 0.000 This Est: $0.000
Total: 6.000 Total: $135,384.000
33959-3195-44 0100 0660 713-16.02 EACH TRUCK MOUNTED IMPACT Bid: 10.000 Unit Price: $21,986.000
ATTENUATOR (W/FLASHING This Est: 0.000 This Est: $0.000
ARROW BOARD) Total: 4.000 Total: $87,944.000
33959-3195-44 0100 0670 713-16.41 LS RELOCATE SIGN Bid: 1.000 Unit Price: $579.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $579.000
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33959-3195-44 0100 0680 713-17.02 EACH INSTALL AUXILIARY SUPPORT Bid: 1.000 Unit Price: $58.000
FOR EXIT NUMBER PANEL This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $116.000
010C 068C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
33959-3195-44 0100 0690 714-05.04 EACH PULL BOXES (TYPE C) Bid: 260.000 Unit Price: $333.000
This Est: 0.000 This Est: $0.000
Total: 229.000 Total: $76,257.000
010C 069C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 227.000 Adj Total: -28,745.010
010C 069C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -3,672.270
010cC 069C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 32,417.280
33959-3195-44 0100 0700 714-05.05 EACH PULL BOXES (DESCRIPTION)/ Bid: 210.000 Unit Price: $977.000
(TYPE D) This Est: 0.000 This Est: $0.000
Total: 193.000 Total: $188,561.000
010C 070C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 192.000 Adj Total: -71,339.520
010C 070C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -30,096.360
010cC 070C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 101,435.880

RR004

Page 19




Print Date:
JJo4221

07/18/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
33959-3195-44 0100 0710 714-05.06 EACH PULL BOXES (DESCRIPTION)/ Bid: 450.000 Unit Price: $1,118.000
(TYPE E) This Est: 0.000 This Est: $0.000
Total: 440.000 Total: $491,920.000
010C 071C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 276.000 Adj Total: -127,470.600
010cC 071C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 127,470.600
33959-3195-44 0100 0720 714-06.04 L.F. CABLE (1/C # 8 AWG) Bid: 15,710.000 Unit Price: $0.600
This Est: 0.000 This Est: $0.000
Total: 13,970.000 Total: $8,382.000
33959-3195-44 0100 0730 714-06.06 L.F. CABLE (1/C # 4 AWG) Bid: 59,650.000 Unit Price: $1.100
This Est: 0.000 This Est: $0.000
Total: 60,970.000 Total: $67,067.000
010C 073C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 55,000.000 Adj Total: -25,644.320
010C 073C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 25,644.300
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33959-3195-44 0100 0740 714-06.07 L.F. CABLE (1/C# 2 AWG) Bid: 11,070.000 Unit Price: $1.600
This Est: 0.000 This Est: $0.000
Total: 8,168.000 Total: $13,068.800
010C 074C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 8,168.000 Adj Total: -5,880.960
010C 074C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -599.040
010C 074C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 6,480.000
33959-3195-44 0100 0750 714-06.08 L.F. CABLE (DESCRIPTION)/(1/C #0 Bid: 12,050.000 Unit Price: $2.400
AWG) This Est: 0.000 This Est: $0.000
Total: 11,878.000 Total: $28,507.200
010cC 075C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 10,000.000 Adj Total: -11,300.000
010C 075C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 11,300.000
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33959-3195-44 0100 0760 714-06.09 L.F. CABLE (DESCRIPTION)/(1/C #00 Bid: 18,090.000 Unit Price: $2.800
AWG) This Est: 0.000 This Est: $0.000
Total: 12,124.000 Total: $33,947.200
010C 076C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 12,124.000 Adj Total: -17,094.840
010C 076C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -4,055.160
010cC 076C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 21,150.000
33959-3195-44 0100 0770 714-06.10 L.F. CABLE (DESCRIPTION)/(1/C #000 Bid: 6,520.000 Unit Price: $3.400
AWG) This Est: 0.000 This Est; $0.000
Total: 6,440.000 Total: $21,896.000
33959-3195-44 0100 0780 714-06.11 L.F. CABLE (DESCRIPTION)/(1/C #000(  Bid: 23,060.000 Unit Price: $4.100
AWG) This Est: 0.000 This Est: $0.000
Total: 20,109.000 Total: $82,446.900
010cC 078C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 20,000.000 Adj Total: -44,600.000
010C 078C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 44,600.000
33959-3195-44 0100 0790 714-08.09 EACH LIGHT STANDARDS Bid: 92.000 Unit Price: $2,809.000
(DESCRIPTION)/(25' POLE HEIGH  This Est: 0.000 This Est: $0.000
Total: 100.000 Total: $280,900.000
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33959-3195-44 0100 0800 714-08.10 EACH LIGHT STANDARDS Bid: 50.000 Unit Price: $3,189.000
(DESCRIPTION)/(35' POLE HEIGH  This Est: 0.000 This Est: $0.000
Total: 49.000 Total: $156,261.000
33959-3195-44 0100 0810 714-08.11 EACH LIGHT STANDARDS Bid: 5.000 Unit Price: $3,490.000
(DESCRIPTION)/(40' POLE HEIGH  This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 0822 714-25.01 LS ELECTRICAL CONNECTION/ Bid: 1.000 Unit Price: $25,000.000
(ELECTRIC POWER BOARD) This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $25,000.000
33959-3195-44 0100 0833 714-25.02 LS ELECTRICAL CONNECTION Bid: 1.000 Unit Price: $1,500.000
(DESCRIPTION)/(VOLUNTEER This Est: 0.000 This Est: $0.000
ENERGY COOPERATIVE) Total: 1.000 Total: $1,500.000
33959-3195-44 0100 0842 714-25.03 LS ELECTRICAL CONNECTION Bid: 1.000 Unit Price: $500.000
(DESCRIPTION)/(SEQUACHEE This Est: 0.000 This Est: $0.000
VALLEY ELECTRIC Total: 1.000 Total: $500.000
COOPERATIVE)
33959-3195-44 0100 0852 714-25.04 LS ELECTRICAL CONNECTION Bid: 1.000 Unit Price: $30.000
(DESCRIPTION)/(CLEVELAND This Est: 0.000 This Est: $0.000
UTILITIES) Total: 1.000 Total: $30.000
33959-3195-44 0100 0862 714-25.05 LS ELECTRICAL CONNECTION Bid: 1.000 Unit Price: $1,500.000
(DESCRIPTION)/(NORTH GEORGI  This Est: 0.000 This Est: $0.000
ELECTRIC) Total: 1.000 Total: $1,500.000
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33959-3195-44 0100 0872 714-25.10 LS COMMUNICATION Bid: 1.000 Unit Price: $100.000
CONNECTION(DESCRIPTION)/ This Est: 0.000 This Est: $0.000
(RINGGOLD TELEPHONE Total: 1.000 Total: $100.000

COMPANY)

33959-3195-44 0100 0880 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $1,055,130.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $1,055,130.000
33959-3195-44 0100 9518 725-05.82 DOLL SPARE PARTS AND EQUIPMENT Bid: 0.000 Unit Price: $1.000
REPLACEMENT This Est: 0.000 This Est: $0.000
Total: 186,274.240 Total: $186,274.240
33959-3195-44 0100 0890 725-09.01 EACH CABLE MARKERS Bid: 600.000 Unit Price: $67.000
This Est: 0.000 This Est: $0.000
Total: 864.000 Total: $57,888.000
33959-3195-44 0100 0900 725-09.02 EACH TERMINAL SERVER Bid: 54.000 Unit Price: $602.000
This Est: 0.000 This Est: $0.000
Total: 56.000 Total: $33,712.000
010cC 090C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
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33959-3195-44 0100 0910 725-09.03 EACH LOCAL FIELD SWITCH (LAYER 2)  Bid: 97.000 Unit Price: $2,006.000
This Est: 0.000 This Est: $0.000
Total: 102.000 Total: $204,612.000
010C 091C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -122,016.300
010cC 091C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 122,016.300
010C 091C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
33959-3195-44 0100 0920 725-09.04 EACH MASTER HUB SWITCH (LAYER 3) Bid: 4.000 Unit Price: $49,224.000
This Est: 0.000 This Est: $0.000
Total: 5.000 Total: $246,120.000
010cC 092C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -39,854.400
010C 092C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 39,854.400
33959-3195-44 0100 0930 725-09.05 EACH TMC CORE SWITCH (LAYER 3) Bid: 2.000 Unit Price: $88,093.000
This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $176,186.000
010C 093C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -142,188.880
010C 093C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 142,188.880

RR004

Page 25




Print Date:
JJo4221

07/18/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
33959-3195-44 0100 0940 725-09.06 EACH SECONDARY CENTER SWITCH Bid: 2.000 Unit Price: $44,342.000
This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $88,684.000
010cC 094C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -8,899.600
010cC 094C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 8,899.600
33959-3195-44 0100 0950 725-09.07 EACH VIDEO ENCODER Bid: 12.000 Unit Price: $3,344.000
This Est: 0.000 This Est: $0.000
Total: 12.000 Total: $40,128.000
33959-3195-44 0100 0960 725-09.08 EACH CCTV POLE & FOUNDATION (50 Bid: 6.000 Unit Price: $9,713.000
POLE) This Est: 0.000 This Est: $0.000
Total: 6.000 Total: $58,278.000
33959-3195-44 0100 0970 725-09.09 EACH CCTV POLE & FOUNDATION (50' Bid: 8.000 Unit Price: $13,868.000
POLE W/LWRNG DVICE) This Est: 0.000 This Est: $0.000
Total: 8.000 Total: $110,944.000
33959-3195-44 0100 0980 725-09.10 EACH CCTV POLE & FOUNDATION (80 Bid: 1.000 Unit Price: $27,762.000
POLE W/LWRNG DVICE) This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $27,762.000
33959-3195-44 0100 0990 725-09.11 EACH LOWERING TOOL FOR CAMERA Bid: 2.000 Unit Price: $1,695.000
LOWERING DEVICE This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $3,390.000
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33959-3195-44 0100 1000 725-09.12 EACH RADAR DETECTION SYSTEM Bid: 175.000 Unit Price: $3,772.000
This Est: 0.000 This Est: $0.000
Total: 175.000 Total:; $660,100.000
010C 100C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -399,582.750
010cC 100C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 399,582.750
33959-3195-44 0100 1010 725-09.13 L.F. RDS CABLE Bid: 71,590.000 Unit Price: $2.900
This Est: 0.000 This Est: $0.000
Total: 66,656.000 Total: $193,302.400
010C 101C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 52,630.000 Adj Total: -20,209.920
010cC 101C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -6,670.080
010C 101C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 26,880.000
33959-3195-44 0100 1020 725-09.14 EACH DYNAMIC MESSAGE SIGN Bid: 16.000 Unit Price: $80,528.000
This Est: 0.000 This Est: $0.000
Total: 16.000 Total: $1,288,448.000
010C 102C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -247,014.240
010C 102C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 247,014.240
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33959-3195-44 0100 1030 725-09.15 EACH CCTV CAMERA SYSTEM Bid: 8.000 Unit Price: $6,297.000
This Est: 0.000 This Est: $0.000
Total: 9.000 Total: $56,673.000
010C 103C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -23,374.880
010cC 103C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 23,374.880
33959-3195-44 0100 1040 725-09.16 EACH SPREAD SPECTRUM Bid: 112.000 Unit Price: $3,012.000
TRANSCEIVER (UNIDIRECTIONAL  This Est: 0.000 This Est: $0.000
Total: 115.000 Total; $346,380.000
010C 104C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -69,164.480
010cC 104C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 69,164.480
010C 104C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
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33959-3195-44 0100 1050 725-09.17 EACH SPREAD SPECTRUM Bid: 20.000 Unit Price: $4,046.000
TRANSCEIVER This Est: 0.000 This Est: $0.000
(OMNIDIRECTIONAL) Total: 21.000 Total: $84,966.000
010C 105C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -24,701.600
010cC 105C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 24,701.600
010C 105C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
33959-3195-44 0100 1060 725-09.18 LS FCC LICENSING AND Bid: 1.000 Unit Price: $4,228.000
FREQUENCY SEARCH This Est: 0.000 This Est; $0.000
Total: 1.000 Total: $4,228.000
33959-3195-44 0100 1070 725-09.19 EACH HAR TRANSMITTER (TYPE 1) Bid: 4.000 Unit Price: $47,916.000
This Est: 0.000 This Est: $0.000
Total: 4.000 Total: $191,664.000
010cC 107C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 3.000 Adj Total: -94,447.140
010C 107C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -31,482.380
010cC 107C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 125,929.520
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33959-3195-44 0100 1080 725-09.20 EACH HAR TRANSMITTER (TYPE 2) Bid: 1.000 Unit Price: $69,974.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $69,974.000
010C 108C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -49,591.740
010cC 108C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 49,591.740
33959-3195-44 0100 1090 725-09.21 EACH HAR FLASHING BEACON Bid: 22.000 Unit Price: $13,517.000
ASSEMBLY This Est: 0.000 This Est: $0.000
Total: 22.000 Total: $297,374.000
010C 109C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -145,643.960
010cC 109C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 145,643.960
33959-3195-44 0100 1100 725-09.22 EACH CCTV RELOCATION Bid: 7.000 Unit Price: $4,334.000
This Est: 0.000 This Est: $0.000
Total: 8.000 Total: $34,672.000
33959-3195-44 0100 1110 725-09.23 EACH RADAR DETECTION SYSTEM Bid: 5.000 Unit Price: $5,495.000
RELOCATION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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33959-3195-44 0100 1120 725-09.24 EACH SOLAR POWER Bid: 71.000 Unit Price: $3,169.000
This Est: 0.000 This Est: $0.000
Total: 73.000 Total: $231,337.000
010C 112C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 63.000 Adj Total: -65,386.440
010C 112C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -8,303.040
010C 112C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 73,689.480
33959-3195-44 0100 1130 725-09.25 EACH DEMARCATION SITE - TYPE 1 Bid: 55.000 Unit Price: $1,041.000
This Est: 0.000 This Est: $0.000
Total: 58.000 Total: $60,378.000
010cC 113C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 24.000 Adj Total: -5,280.710
010C 113C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -6,820.920
010cC 113C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 12,101.630
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33959-3195-44 0100 1140 725-09.26 EACH DEMARCATION SITE - TYPE 2 Bid: 2.000 Unit Price: $1,000.000
This Est: 0.000 This Est: $0.000
Total: 3.000 Total: $3,000.000
010C 114C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 1.000 Adj Total: -220.030
010C 114C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -220.030
010C 114C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 440.060
33959-3195-44 0100 1150 725-09.27 EACH MODIFY DEMARCATION PLE Bid: 11.000 Unit Price: $458.000
(PWR ADD. DVICES) This Est: 0.000 This Est: $0.000
Total: 13.000 Total: $5,954.000
33959-3195-44 0100 1160 725-09.28 EACH MODIFY DEMARCATION PLE Bid: 44.000 Unit Price: $314.000
(CBNT BYPASS & RMVAL) This Est: 0.000 This Est: $0.000
Total: 44.000 Total: $13,816.000
33959-3195-44 0100 1170 725-09.29 EACH MODIFY DEMARCATION PLE Bid: 10.000 Unit Price: $458.000
(FBER OPTIC COMM. ADD.) This Est: 0.000 This Est: $0.000
Total: 12.000 Total: $5,496.000
33959-3195-44 0100 1180 725-09.30 EACH 5kVA TRANSFORMER Bid: 7.000 Unit Price: $2,539.000
This Est: 0.000 This Est: $0.000
Total: 7.000 Total: $17,773.000
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33959-3195-44 0100 1190 725-09.31 EACH 20kVA TRANSFORMER Bid: 2.000 Unit Price: $1,250.000
This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $2,500.000
33959-3195-44 0100 1200 725-09.32 EACH FIBER OPTIC CABLE / Bid: 75.000 Unit Price: $1,004.000
TERMINATION UNIT This Est: 0.000 This Est: $0.000
Total: 91.000 Total: $91,364.000
33959-3195-44 0100 1210 725-09.33 L.F. FIBER OPTIC BRANCH CABLE (1z Bid: 41,740.000 Unit Price: $0.850
SMFO) This Est: 0.000 This Est: $0.000
Total: 54,702.000 Total: $46,496.700
33959-3195-44 0100 1220 725-09.34 L.F. FIBER OPTIC CABLE (48 SMFO) Bid: 489,810.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 458,867.000 Total: $458,867.000
33959-3195-44 0100 1230 725-09.35 EACH FIBER OPTIC CLOSURE Bid: 92.000 Unit Price: $539.000
This Est: 0.000 This Est;: $0.000
Total: 95.000 Total: $51,205.000
33959-3195-44 0100 1240  725-09.36 EACH FIBER OPTIC BRANCH PANEL Bid: 24.000 Unit Price: $940.000
(12F) This Est: 0.000 This Est: $0.000
Total: 9.000 Total: $8,460.000
33959-3195-44 0100 1250 725-09.37 EACH FIBER OPTIC PANEL (48F) Bid: 19.000 Unit Price: $1,381.000
This Est: 0.000 This Est: $0.000
Total: 19.000 Total: $26,239.000
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33959-3195-44 0100 1260 725-09.38 EACH FIBER OPTIC SPLICE (FUSION) Bid: 98.000 Unit Price: $1,873.000
This Est: 0.000 This Est: $0.000
Total: 126.000 Total: $235,998.000
33959-3195-44 0100 1270 725-09.39 L.F. 2IN CONDUIT Bid: 12,950.000 Unit Price: $8.500
This Est: 0.000 This Est: $0.000
Total: 9,879.000 Total: $83,971.500
33959-3195-44 0100 1280 725-09.40 L.F. 3 IN CONDUIT Bid: 70.000 Unit Price: $9.900
This Est: 0.000 This Est: $0.000
Total: 65.000 Total: $643.500
33959-3195-44 0100 1290 725-09.41 L.F. 2IN CONDUIT WITH BANK Bid: 20,720.000 Unit Price: $1.300
This Est: 0.000 This Est: $0.000
Total: 18,527.000 Total: $24,085.100
33959-3195-44 0100 1300 725-09.42 L.F. 3 IN CONDUIT WITH BANK Bid: 1,980.000 Unit Price: $2.600
This Est: 0.000 This Est; $0.000
Total: 1,073.000 Total: $2,789.800
33959-3195-44 0100 1310 725-09.43 L.F. CONDUIT BANK (TYPE 1) Bid: 2,470.000 Unit Price: $8.000
This Est: 0.000 This Est; $0.000
Total: 1,623.000 Total: $12,984.000
33959-3195-44 0100 1320 725-09.44 L.F. CONDUIT BANK (TYPE 2) Bid: 4,240.000 Unit Price: $8.600
This Est: 0.000 This Est: $0.000
Total: 3,108.000 Total:; $26,728.800
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33959-3195-44 0100 1330 725-09.45 L.F. CONDUIT BANK (TYPE 3) Bid: 13,610.000 Unit Price: $9.200
This Est: 0.000 This Est: $0.000
Total: 8,982.000 Total: $82,634.400
33959-3195-44 0100 1340 725-09.46 L.F. CONDUIT BANK (TYPE 4) Bid: 320,860.000 Unit Price: $9.800
This Est: 0.000 This Est: $0.000
Total: 240,784.000 Total: $2,359,683.200
33959-3195-44 0100 1350 725-09.47 L.F. CONDUIT BANK (TYPE 4 - IN Bid: 1,000.000 Unit Price: $26.000
ROCK) This Est: 0.000 This Est: $0.000
Total: 10,029.000 Total: $260,754.000
33959-3195-44 0100 1360 725-09.48 L.F. 2IN CONDUIT WITH BANK Bid: 1,540.000 Unit Price: $1.300
(BORED) This Est: 0.000 This Est: $0.000
Total: 4,568.000 Total: $5,938.400
33959-3195-44 0100 1370 725-09.49 L.F. 3 IN CONDUIT WITH BANK Bid: 150.000 Unit Price: $2.700
(BORED) This Est: 0.000 This Est: $0.000
Total: 198.000 Total: $534.600
33959-3195-44 0100 1380 725-09.50 L.F. 2IN CONDUIT (BORED) Bid: 750.000 Unit Price: $44.000
This Est: 0.000 This Est: $0.000
Total: 5,420.000 Total: $238,480.000
33959-3195-44 0100 1390 725-09.51 L.F. 3 IN CONDUIT (BORED) Bid: 300.000 Unit Price: $45.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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33959-3195-44 0100 1400 725-09.52 L.F. CONDUIT BANK (TYPE 2 - BORELC Bid: 390.000 Unit Price: $44.000
This Est: 0.000 This Est: $0.000
Total: 675.000 Total: $29,700.000
33959-3195-44 0100 1410 725-09.53 L.F. CONDUIT BANK (TYPE 3 - BORELC Bid: 1,180.000 Unit Price: $45.000
This Est: 0.000 This Est: $0.000
Total: 1,477.000 Total: $66,465.000
33959-3195-44 0100 1420 725-09.54 L.F. CONDUIT BANK (TYPE 4 - BORELC Bid: 18,000.000 Unit Price: $45.000
This Est: 0.000 This Est: $0.000
Total: 68,879.000 Total: $3,099,555.000
33959-3195-44 0100 1430 725-09.55 L.F. CONDUIT BANK (TYPE 4 - Bid: 1,680.000 Unit Price: $65.000
SURFACE CLAMPED) This Est: 0.000 This Est: $0.000
Total: 918.000 Total: $59,670.000
33959-3195-44 0100 1440 725-09.56 L.F. STRUCTURES CONDUIT BANK Bid: 10,810.000 Unit Price: $72.000
(TYPE 4) This Est: 0.000 This Est: $0.000
Total: 8,926.000 Total: $642,672.000
010C  144C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 4,000.000 Adj Total: -126,360.000
010cC 144C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 126,360.000
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33959-3195-44 0100 1450 725-09.57 L.F. 2IN STRUCTURES CONDUITWIT Bid: 330.000 Unit Price: $20.000
BANK This Est: 0.000 This Est: $0.000
Total: 322.000 Total: $6,440.000
010cC 145C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 322.000 Adj Total: -2,321.620
010C 145C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -129.780
010cC 145C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 2,451.400
33959-3195-44 0100 1460 725-09.58 L.F. 3 INSTRUCTURES CONDUIT WIT Bid: 300.000 Unit Price: $25.000
BANK This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 1470 725-09.59 EACH AERIAL SPLICE ENCLOSURE Bid: 6.000 Unit Price: $637.000
This Est: 0.000 This Est: $0.000
Total: 7.000 Total: $4,459.000

RR004

Page 37




Print Date:
JJo4221

07/18/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
33959-3195-44 0100 1480 725-09.60 EACH CABINET (TYPE "A") Bid: 39.000 Unit Price: $1,637.000
This Est: 0.000 This Est: $0.000
Total: 32.000 Total: $52,384.000
010C 148C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -15,361.500
010C 148C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 15,361.500
33959-3195-44 0100 9512 725-09.60 EACH CABINET (TYPE "A") Bid: 0.000 Unit Price: $1,637.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
010C 148C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -15,361.500
010cC 148C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 15,361.500
33959-3195-44 0100 1490 725-09.61 EACH CABINET (TYPE "B") Bid: 80.000 Unit Price: $4,003.000
This Est: 0.000 This Est: $0.000
Total: 82.000 Total: $328,246.000
010C 149C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -76,081.680
010C 149C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 76,081.680
010C 149C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
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33959-3195-44 0100 1500 725-09.62 EACH CABINET (TYPE "C") Bid: 6.000 Unit Price: $8,673.000
This Est: 0.000 This Est: $0.000
Total: 6.000 Total: $52,038.000
010C 150C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -13,366.500
010cC 150C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 13,366.500
33959-3195-44 0100 1510 725-09.63 EACH CABINET (TYPE "D") Bid: 5.000 Unit Price: $7,098.000
This Est: 0.000 This Est: $0.000
Total: 5.000 Total: $35,490.000
010cC 151C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -11,210.000
010cC 151C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 11,210.000
33959-3195-44 0100 1520 725-09.64 EACH CABINET (TYPE "E") Bid: 55.000 Unit Price: $289.000
This Est: 0.000 This Est: $0.000
Total: 53.000 Total: $15,317.000
010cC 152C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -13,510.750
010C 152C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 13,510.750

RR004

Page 39




Print Date:
JJo4221

07/18/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
33959-3195-44 0100 1530 725-09.65 EACH APPLICATION SERVER Bid: 6.000 Unit Price: $19,222.000
This Est: 0.000 This Est: $0.000
Total: 6.000 Total: $115,332.000
33959-3195-44 0100 1540 725-09.66 EACH WORKSTATION COMPUTERS Bid: 8.000 Unit Price: $14,391.000
This Est: 0.000 This Est: $0.000
Total: 8.000 Total: $115,128.000
33959-3195-44 0100 1550 725-09.67 LS BURN-IN Bid: 1.000 Unit Price: $77,652.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $77,652.000
33959-3195-44 0100 1560  725-09.68 LS ANNUAL SYSTEM MAINTENANCE Bid: 1.000 Unit Price:  $262,270.000
(YEAR 1) This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $262,270.000
33959-3195-44 0100 1570 725-09.69 LS ANNUAL SYSTEM MAINTENANCE Bid: 1.000 Unit Price: $262,270.000
(YEAR 2) This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $262,270.000
33959-3195-44 0100 1580 725-09.70 LS ANNUAL SYSTEM MAINTENANCE Bid: 1.000 Unit Price: $262,270.000
(YEAR 3) This Est: 0.000 This Est: $0.000
Total: 0.166 Total: $43,536.820
33959-3195-44 0100 1590  725-09.71 HOUR UNSCHEDULED MAINTENANCE  Bid: 2,000.000 Unit Price: $83.000
(LABOR) This Est: 0.000 This Est; $0.000
Total: 1,455.000 Total: $120,765.000
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33959-3195-44 0100 1600 725-09.72 LS SPARE PARTS Bid: 1.000 Unit Price: $267,460.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $267,460.000
33959-3195-44 0100 1602 725-09.73 LS EQUIPMENT REPLACEMENT Bid: 1.000 Unit Price: $450,000.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 1620 725-09.74 LS AS-BUILT PLANS Bid: 1.000 Unit Price: $19,042.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $19,042.000
33959-3195-44 0100 1630 725-09.75 LS TRAINING Bid: 1.000 Unit Price: $11,838.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $11,838.000
33959-3195-44 0100 1640 725-09.76 LS TMC VIDEO WALL Bid: 1.000 Unit Price: $826,370.000
This Est: 0.000 This Est; $0.000
Total: 1.000 Total: $826,370.000
33959-3195-44 0100 1650 725-09.77 EACH TMC OPERATOR CONSOLES Bid: 6.000 Unit Price: $18,819.000
This Est: 0.000 This Est; $0.000
Total: 6.000 Total: $112,914.000
33959-3195-44 0100 1660 725-09.78 LS CCTV SYSTEM SOFTWARE Bid: 1.000 Unit Price: $3,181.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $3,181.000
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33959-3195-44 0100 1670 725-09.79 LS DMS SYSTEM SOFTWARE Bid: 1.000 Unit Price: $2,023.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $2,023.000
33959-3195-44 0100 1680 725-09.80 LS HAR SYSTEM SOFTWARE Bid: 1.000 Unit Price: $69,370.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $69,370.000
010cC 168C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -58,406.420
010cC 168C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 58,406.420
33959-3195-44 0100 1690 725-09.81 LS NETWORK MANAGEMENT Bid: 1.000 Unit Price: $20,229.000
SOFTWARE This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $20,229.000
33959-3195-44 0100 1700 725-09.82 LS SYSTEM INTEGRATION Bid: 1.000 Unit Price: $68,068.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $68,068.000
33959-3195-44 0100 1710 725-09.83 EACH DEMARCATION POINT CUTOVER Bid: 56.000 Unit Price: $682.000
This Est: 0.000 This Est: $0.000
Total: 58.000 Total: $39,556.000
33959-3195-44 0100 1720 725-09.84 LS TMC CUTOVER Bid: 1.000 Unit Price: $21,535.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $21,535.000
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33959-3195-44 0100 1730 725-09.85 EACH FUSED DISCONNECT SWITCH Bid: 4.000 Unit Price: $328.000
This Est: 0.000 This Est: $0.000
Total: 5.000 Total: $1,640.000
33959-3195-44 0100 9519 725-10.74 DOLL EMERGENCY REPAIRS ITS Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 34,613.600 Total: $34,613.600
33959-3195-44 0100 1740 730-08.30 L.F. INTERCONNECT CABLE Bid: 300.000 Unit Price: $7.000
(COPPER-TWISTED PAIR) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 1750 730-10.02 L.F. MESSENGER CABLE - 1/4" Bid: 27,400.000 Unit Price: $2.200
DIAMETER This Est: 0.000 This Est: $0.000
Total: 25,067.000 Total: $55,147.400
33959-3195-44 0100 1760 730-11.01 EACH STEEL CONDUIT RISER Bid: 7.000 Unit Price: $326.000
ASSEMBLY This Est: 0.000 This Est: $0.000
Total: 8.000 Total: $2,608.000
33959-3195-44 0100 1770 730-21.10 EACH WOOD POLE (DESCRIPTION)/ Bid: 3.000 Unit Price: $1,707.000
(CLASS 3, 35' LENGTH) This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $1,707.000
33959-3195-44 0100 1780 730-22.02 EACH GUYING DEVICE (ANGLE Bid: 3.000 Unit Price: $172.000
ANCHOR) This Est: 0.000 This Est; $0.000
Total: 28.000 Total: $4,816.000
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33959-3195-44 0100 1790 730-23.30 EACH PEDESTAL POLE (DESCRIPTION) Bid: 8.000 Unit Price: $1,671.000
(FOR PEDESTAL MOUNT HAR This Est: 0.000 This Est: $0.000
BEACON SIGN) Total: 0.000 Total: $0.000
33959-3195-44 0100 1800 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION  Bid: 10,000.000 Unit Price: $3.600
CONTROL) This Est: 0.000 This Est: $0.000
Total: 140.490 Total: $505.764
010C 180C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 100.000 Adj Total: -221.000
010C 180C ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -15,691.000
010C 180C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 15,912.000
33959-3195-44 0100 1805 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 5,000.000 Unit Price: $4.100
12IN (DESCRIPTION)/(SEE PLANS  This Est: 0.000 This Est: $0.000
DETAILS) Total: 1,690.000 Total: $6,929.000
010cC 180t ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 1,690.000 Adj Total: -3,616.600
010C 180¢& ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: -6,655.400
010cC 180& ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 10,272.000
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33959-3195-44 0100 1810 801-01 UNIT SEEDING (WITH MULCH) Bid: 1,500.000 Unit Price: $41.000
This Est: 0.000 This Est: $0.000
Total: 44.720 Total: $1,833.520
33959-3195-44 0100 1820 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 1,000.000 Unit Price: $35.000
MULCH) This Est: 0.000 This Est: $0.000
Total: 44560 Total: $1,559.600
010C 182C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
33959-3195-44 0100 1830 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 1,000.000 Unit Price: $32.000
This Est: 0.000 This Est: $0.000
Total: 1,352.460 Total: $43,278.720
010cC 183C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
33959-3195-44 0100 1840 801-02.15 TON FERTILIZER Bid: 10.000 Unit Price: $1,851.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 1850 801-03 M.G. WATER (SEEDING & SODDING) Bid: 1,000.000 Unit Price: $58.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 9000 801-06 UNIT MULCH Bid: 0.000 Unit Price: $24.600
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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33959-3195-44 0100 1860 803-01 S.Y. SODDING (NEW SOD) Bid: 10,000.000 Unit Price: $5.200
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
33959-3195-44 0100 1870 805-12.01 S.Y. EROSION CONTROL BLANKET Bid: 50,000.000 Unit Price: $1.400
(TYPE I) This Est: 0.000 This Est: $0.000
Total: 138,126.850 Total: $193,377.590
010C 187C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 50,000.000 Adj Total: -16,711.690
010cC 187C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 16,711.680
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