
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/07/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070011416 Vendor Name: V.H.P. ENTERPRISES, INC.

Contract ID: CNG927 Estimate Number: 0019 Pay Period: 06/12/2011
to: 06/12/2011

Contract Location: Time Allowed: 577.0 days
OVER THE MISSISSIPPI RIVER (L.M. 0.00) Time Charged: 717.0 days

Elapsed Calendar Days: 717.0 days
Percent Time: 124.26 %

Contractor: Date Let: 12/12/2008
V.H.P. ENTERPRISES, INC. Date Awarded: 01/07/2009
PO Box 1895 Date Contract Executed: 02/10/2009
Tarpon Springs, FL 34689 Date Notice to Proceed: 03/03/2009
Phone: Date Work Began: 03/13/2009

Date to be Completed: 09/30/2010
Date Time Stopped: 02/17/2011
Date Accepted: 02/17/2011

Estimate Paid: NO 

Counties:
DYER 

= 
Project Number PCT Fed State Project Number Description 1

23001-4168-04 100.00 NA I-155 over Mississippi River

Current Contract Amount $ 6,028,909.00 
Original Contract Amount $ 5,980,169.00 

Percent Complete ($) 113.54 %

Total to Date Prev to Date This Estimate
Participating $ 6,845,172.86 $ 6,845,172.86 $ 0.00 

Total Earnings $ 6,845,172.86 $ 6,845,172.86 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 6,845,172.86 $ 6,845,172.86 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 6,845,172.86 $ 6,845,172.86 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 6,845,172.86 $ 6,845,172.86 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
23001-4168-04 0500 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 48,740.00

Additional Repair of Bent 15 $48,740.000 
  
23001-4168-04 0500 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -46.000 $ -50,600.00

$1,100.000 
  
23001-4168-04 0510 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -48.000 $ -52,800.00

$1,100.000 
  
23001-4168-04 0520 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -46.000 $ -50,600.00

$1,100.000 
  
23001-4168-04 0510 0050 602-10.01 STRUCTURAL STEEL REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  
23001-4168-04 0510 0055 602-10.31 STEEL BRIDGE DRAIN (REPAIRS) EACH 9.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
  
23001-4168-04 0500 0012 602-10.60 BEARING DEVICE (DESCRIPTION) EACH 10.000 0.000 $ 0.00 10.000 $ 121,000.00

(ABUTMENT 60) $12,100.000 
  

23001-4168-04 0510 0060 603-02.01 REPAINTING EXISTING STEEL STRUCTURES 
(LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 4,290,000.00

(23-I155-0.00) $4,290,000.000 
  

23001-4168-04 0510 0070 603-05.20 CONTAINMENT & DISPOSAL OF WASTE
(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

(23-I155-0.00) $20,000.000 
  

23001-4168-04 0500 0010 604-04.02 APPLIED TEXTURE FINISH (EXISTING S.Y. 4,096.000 0.000 $ 0.00 4,096.000 $ 81,920.00
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STRUCTURES)
$20.000 

  

23001-4168-04 0510 0080 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 5,851.000 0.000 $ 0.00 5,851.000 $ 117,020.00

$20.000 
  

23001-4168-04 0520 0270 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 1,755.000 0.000 $ 0.00 1,755.000 $ 35,100.00

$20.000 
  
23001-4168-04 0510 0085 604-10.12 CONCRETE SLAB REPAIRS C.Y. 4.000 0.000 $ 0.00 4.000 $ 42,800.00

$10,700.000 
  
23001-4168-04 0500 0020 604-10.17 NON-PENETRATING CONCRETE SEAL S.Y. 444.000 0.000 $ 0.00 444.000 $ 8,880.00

$20.000 
  
23001-4168-04 0510 0090 604-10.17 NON-PENETRATING CONCRETE SEAL S.Y. 336.000 0.000 $ 0.00 336.000 $ 6,720.00

$20.000 
  
23001-4168-04 0520 0280 604-10.17 NON-PENETRATING CONCRETE SEAL S.Y. 220.000 0.000 $ 0.00 220.000 $ 4,400.00

$20.000 
  
23001-4168-04 0510 0100 604-10.22 CONCRETE PARAPET REPAIR L.F. 11.000 0.000 $ 0.00 13.300 $ 7,554.40

$568.000 
  
23001-4168-04 0510 0110 604-10.31 RESETTING EXISTING EXPANSION JOINTS L.F. 81.000 0.000 $ 0.00 81.000 $ 168,075.00

$2,075.000 
  

23001-4168-04 0510 0120 604-10.43 PENETRATING WATER REPELLENT CONCRETE 
SEAL S.Y. 15.000 0.000 $ 0.00 15.000 $ 3,000.00

$200.000 
  
23001-4168-04 0510 0130 604-10.44 EXPANSION JOINT REPAIRS L.F. 81.000 0.000 $ 0.00 81.000 $ 23,247.00

$287.000 
  
23001-4168-04 0520 0290 604-10.44 EXPANSION JOINT REPAIRS L.F. 81.000 0.000 $ 0.00 81.000 $ 23,247.00

$287.000 
  
23001-4168-04 0500 0025 604-10.47 EXPANSION JOINT REPAIRS (TYPE H) L.F. 81.000 0.000 $ 0.00 81.000 $ 72,171.00

$891.000 
  
23001-4168-04 0520 0300 604-10.47 EXPANSION JOINT REPAIRS (TYPE H) L.F. 81.000 0.000 $ 0.00 81.000 $ 72,171.00
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$891.000 
  
23001-4168-04 0500 0030 604-10.54 CONCRETE REPAIRS S.F. 1,564.000 0.000 $ 0.00 6,143.620 $ 1,105,851.60

$180.000 
  
23001-4168-04 0510 0140 604-10.54 CONCRETE REPAIRS S.F. 136.000 0.000 $ 0.00 1,750.310 $ 315,055.80

$180.000 
  
23001-4168-04 0520 0310 604-10.54 CONCRETE REPAIRS S.F. 289.000 0.000 $ 0.00 0.000 $ 0.00 

$180.000 
  
23001-4168-04 0500 0035 604-10.70 EXPANSION JOINT REPAIRS L.F. 162.000 0.000 $ 0.00 162.000 $ 14,256.00

$88.000 
  
23001-4168-04 0510 0150 604-10.90 MISCELLANEOUS BRIDGE ITEMS LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  
23001-4168-04 0510 0160 604-15.01 PORTLAND CEMENT GROUT C.Y. 2.000 0.000 $ 0.00 2.000 $ 26,600.00

$13,300.000 
  
23001-4168-04 0500 0040 622-01 PNEUMATICALLY PLACED CONCRETE S.F. 11,160.000 0.000 $ 0.00 14,110.020 $ 42,330.06

$3.000 
  

23001-4168-04 0510 0170 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$10,600.000 
  
23001-4168-04 0510 0180 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 60,000.00

$60,000.000 
  
23001-4168-04 0510 0190 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,680.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
23001-4168-04 0510 0200 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 158.000 0.000 $ 0.00 158.000 $ 158.00 

$1.000 
  
23001-4168-04 0510 0210 712-05.03 WARNING LIGHTS (TYPE C) EACH 68.000 0.000 $ 0.00 68.000 $ 136.00 

$2.000 
  
23001-4168-04 0510 0220 712-06 SIGNS (CONSTRUCTION) S.F. 748.000 0.000 $ 0.00 748.000 $ 3,740.00

$5.000 
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23001-4168-04 0510 0230 712-06.01 VERTICAL PANELS S.F. 38.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

  
23001-4168-04 0510 0240 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00

$2,000.000 
  
23001-4168-04 0510 0250 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 6,000.00

$3,000.000 
  
23001-4168-04 0510 0260 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 235,000.00

$235,000.000 
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