
11/21/2015 20180205

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

CNK802 Pay Period:  11/21/2015Contract: Estimate Number: 0047 to  02/05/2018Estimate Type: Final Estimate Approved:No

Summers-Taylor, Inc.Contractor:
Contractor's
Address:

P O Box 1628
Elizabethton,  TN   37644

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

08/05/2011
08/18/2011

09/02/2011

10/03/2011

%

$0.01

1493.0
1,493.0
1,493.0

100.00

%Percent Complete($):
%Percent Behind:

HAMBLEN

---

Date Notice to Proceed: 09/23/2011

10/24/2015
10/24/2015

$17,279,302.97
$16,486,981.09

$19,919,709.94 $18,540.18$19,901,169.76

$0.00
$0.00Test Report Payment Adjustments:

$19,919,709.94 $19,900,846.32 18,863.62

$19,919,709.93 $18,540.18$19,901,169.75

$0.01 $0.00

$-323.44 $323.44
$0.00 $0.00

NEW INTERCHANGE ON US 25E (SR 32) AT COLLEGE DRIVE

115.97

20180205

Project(s) 32002-3231-64
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
APD-NH-32(50)100.00 87718,863.6232002-3231-64 9Interchange at College Park Drive in Morristown

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

32002-3231-64 0100 9501 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $8,377.95
0.000
1.000

$0.00
$8,377.95

104-03.01 ADDITIONAL WORK
(DESCRIPTION)/Temporary Traffic
Signals

32002-3231-64 0100 9530 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $44,200.00
0.000
1.000

$0.00
$44,200.00

104-03.02 ADDITIONAL WORK
(DESCRIPTION)/Traffic Control (Sh
Down / Extra Work)

32002-3231-64 0100 9531 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $39,605.00
0.000
1.000

$0.00
$39,605.00

104-03.03 ADDITIONAL WORK
(DESCRIPTION)/Project OH (Shut
Down)

32002-3231-64 0100 9532 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $11,500.00
0.000
1.000

$0.00
$11,500.00

104-03.04 ADDITIONAL WORK
(DESCRIPTION)/Extra Construction
Staking, Lines, & Grades

32002-3231-64 0100 9533 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $89,805.00
0.000
1.000

$0.00
$89,805.00

104-03.05 ADDITIONAL WORK
(DESCRIPTION)/Remobilization -
Demobilization

32002-3231-64 0100 9534 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $31,534.00
0.000
1.000

$0.00
$31,534.00

104-03.06 ADDITIONAL WORK
(DESCRIPTION)/Removal of
Structures & Obstructions
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

32002-3231-64 0100 9538 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $4,410.00
0.000
0.000

$0.00
$0.00

104-03.07 ADDITIONAL WORK
(DESCRIPTION)/Signal Pole
Removal at Intersection 2 (Pole 2)

32002-3231-64 0910 9507 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $3,057.23
0.000
1.000

$0.00
$3,057.23

104-03.07 ADDITIONAL WORK
(DESCRIPTION)/Removal of Fiber
Pedestal at Wall #5 to relocate fiber
line

32002-3231-64 0100 9539 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,842.75
0.000
0.000

$0.00
$0.00

104-03.08 ADDITIONAL WORK
(DESCRIPTION)/Emergency
Pre-Emption Selectors for Signal
System

32002-3231-64 0100 9540 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $6,700.53
0.000
0.000

$0.00
$0.00

104-03.08 ADDITIONAL WORK
(DESCRIPTION)/slope repair +
entrance removal

32002-3231-64 0900 9505 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $308.13
0.000

172.000
$0.00

$52,998.36

104-03.20 ADDITIONAL WORK
(DESCRIPTION)/24" Steel Casing w
12" Carrier Pipe Water line Open
Cut

32002-3231-64 0500 2023 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $15.75
0.000
0.000

$0.00
$0.00

104-03.21 ADDITIONAL WORK
(DESCRIPTION)/Temporary Casing
for Core Drilling Piles

32002-3231-64 0100 9500 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $3.15
0.000

1,127.500
$0.00

$3,551.63

104-03.70 ADDITIONAL WORK
(DESCRIPTION)/(Ashlar Finish)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

946 37 587 59587 59 0 000 0032002-3231-64 0100 9511 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $54.59
0.000

587.590
$0.00

$32,076.54

104-03.71 ADDITIONAL WORK
(DESCRIPTION)/Temporary Phase 
Directional Signage

32002-3231-64 0900 2842 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $66.78
0.000

1,027.000
$0.00

$68,583.06

104-03.72 ADDITIONAL WORK
(DESCRIPTION)/Additional Work -
Temp. Soil Nails

32002-3231-64 0100 0010 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $100,000.00
0.000
1.000

$0.00
$100,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

32002-3231-64 0100 9024 DAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $2,700.00
0.000
0.000

$0.00
$0.00

108-07 LIQUIDATED DAMAGES

32002-3231-64 0100 9020 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90200100
-17,587.82-17,587.820

-8.06-8.060

32002-3231-64 0500 9021 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 2 287 742 287 74 2 287 740 0032002-3231-64 0100 9022 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00

-2,287.740
-2,287.740

$-2,287.74
$-2,287.74

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90220100
-26,797.09-26,797.090

150.26150.260

32002-3231-64 0500 9023 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

32002-3231-64 0100 0020 HOUR Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,320.000 $0.80
-820.000

3,320.000
$-656.00

$2,656.00

109-10.01 TRAINEE

32002-3231-64 0100 0030 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $169,000.00
0.000
1.000

$0.00
$169,000.00

201-01 CLEARING AND GRUBBING

32002-3231-64 0100 0040 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $20,000.00
0.000
1.000

$0.00
$20,000.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

32002-3231-64 0100 0050 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,651.000 $3.35

0.000
1,361.990

$0.00
$4,562.67

202-03 REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

172862 87 15 255 8015 255 80 0 000 0032002-3231-64 0100 0060 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,130.000 $3.65

0.000
15,255.800

$0.00
$55,683.67

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

32002-3231-64 0100 0070 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,030.000 $1.35

0.000
5,136.000

$0.00
$6,933.60

202-08.10 REMOVAL OF CURB
(DESCRIPTION)/(SEE FOOTNOTE
FOR LOCATIONS)

32002-3231-64 0100 0080 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
748.000 $4.50

0.000
1,288.000

$0.00
$5,796.00

202-08.15 REMOVAL OF CURB AND GUTTER
(DESCRIPTION)/(CROCKETT TR. &
RETAIL RD. E)

32002-3231-64 0100 0090 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
313,872.000 $3.48

0.000
362,266.950

$0.00
$1,260,688.99

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

32002-3231-64 0100 9000 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $4.18
0.000
0.000

$0.00
$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

32002-3231-64 0100 0100 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
48,332.000 $9.85

0.000
78,697.440

$0.00
$775,169.78

203-01.29 ROCK EXCAVATION

32002-3231-64 0100 105 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $36.75
0.000

1,399.830
$0.00

$51,443.75

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

32002-3231-64 0100 9535 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $29.95
0.000

852.000
$0.00

$25,517.40

203-03 BORROW EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

154409 93 13 208 2813 208 28 0 000 0032002-3231-64 0100 0110 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
12,554.000 $5.00

0.000
13,208.280

$0.00
$66,041.40

203-04 PLACING AND SPREADING
TOPSOIL

32002-3231-64 0100 9001 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $5.22
0.000

15,101.520
$0.00

$78,829.93

203-05 UNDERCUTTING

32002-3231-64 0100 0120 M.G. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,564.000 $5.00

0.000
329.600

$0.00
$1,648.00

203-06 WATER

32002-3231-64 0500 2000 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
555.000 $12.00

0.000
636.910

$0.00
$7,642.92

204-02.01 DRY EXCAVATION (BRIDGES)

32002-3231-64 0500 9015 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $18.00
0.000
0.000

$0.00
$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

32002-3231-64 0500 9016 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $21.60
0.000
0.000

$0.00
$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

32002-3231-64 0500 2010 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $230.00

0.000
35.090

$0.00
$8,070.70

204-04.01 ROCK EXCAVATION (BRIDGES)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

32002-3231-64 0500 9018 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $345.00
0.000
0.000

$0.00
$0.00

204-04.02 EXTRA DEPTH ROCK
EXCAVATION (a)

32002-3231-64 0500 9019 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $414.00
0.000
0.000

$0.00
$0.00

204-04.03 EXTRA DEPTH ROCK
EXCAVATION (b)

32002-3231-64 0500 2020 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
24.000 $16.00

0.000
228.000

$0.00
$3,648.00

204-05 ROCK DRILLING (BRIDGES)

32002-3231-64 0500 2021 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $230.00
0.000

279.330
$0.00

$64,245.90

204-14 CORE DRILLING FOR
PILES(ROCK)

32002-3231-64 0500 2022 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $64.05
0.000

157.670
$0.00

$10,098.76

204-15 CORE DRILLING FOR PILES(SOIL

32002-3231-64 0100 0130 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
110.000 $11.00

0.000
215.000

$0.00
$2,365.00

209-02.04 10" TEMPORARY SLOPE DRAIN

32002-3231-64 0100 0140 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,712.000 $5.65

0.000
1,134.370

$0.00
$6,409.19

209-05 SEDIMENT REMOVAL

32002-3231-64 0100 0150 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,202.000 $3.75

0.000
3,176.000

$0.00
$11,910.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26556 00 5 415 005 415 00 0 000 0032002-3231-64 0100 0160 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
13,442.000 $1.40

0.000
5,415.000

$0.00
$7,581.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

32002-3231-64 0100 0170 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
17.000 $375.00

0.000
28.000

$0.00
$10,500.00

209-08.07 ROCK CHECK DAM PER

32002-3231-64 0100 0180 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
29.000 $350.00

0.000
21.000

$0.00
$7,350.00

209-08.08 ENHANCED ROCK CHECK DAM

32002-3231-64 0100 0190 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $625.00
0.000
1.000

$0.00
$625.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

32002-3231-64 0100 0200 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
300.000 $6.00

0.000
0.000

$0.00
$0.00

209-09.22 POLYACHLAMIDE POWDER

32002-3231-64 0100 0210 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $1.50

0.000
0.000

$0.00
$0.00

209-09.24 JUTE MESH FABRIC

32002-3231-64 0100 0220 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $415.00

0.000
0.000

$0.00
$0.00

209-09.43 CURB INLET PROTECTION (TYPE
4)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

58 00 15 0015 00 0 000 0032002-3231-64 0100 0230 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
96.000 $86.00

0.000
15.000

$0.00
$1,290.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

32002-3231-64 0100 0240 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $330.00
0.000
0.000

$0.00
$0.00

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

32002-3231-64 0100 0250 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $380.00
0.000
8.000

$0.00
$3,040.00

209-40.48 CATCH BASIN FILTER
ASSEMBLY(TYPE 8)

32002-3231-64 0100 0260 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
76,784.000 $19.00

25.540
90,997.480

$485.26
$1,728,952.12

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

32002-3231-64 0500 2030 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
117.000 $40.00

0.000
59.000

$0.00
$2,360.00

303-01.02 GRANULAR BACKFILL (BRIDGES)

32002-3231-64 0100 0270 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
133.000 $28.00
-83.590
69.360

$-2,340.52
$1,942.08

303-01.03 GRANULAR BACKFILL (RETAINING
WALLS)

32002-3231-64 0100 0280 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
48.000 $25.00

0.000
105.760

$0.00
$2,644.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

32002-3231-64 0100 0290 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,754.000 $71.00

0.000
5,671.800

$0.00
$402,697.80

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

331122 85 10 578 0910 578 09 0 000 0032002-3231-64 0100 0300 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,024.000 $79.25

0.000
10,578.094

$0.00
$838,313.95

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

32002-3231-64 0100 0310 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,910.000 $68.00

0.000
8,131.500

$0.00
$552,942.00

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

32002-3231-64 0100 0320 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
178.000 $865.00

0.000
243.827

$0.00
$210,910.36

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

32002-3231-64 0100 0330 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,270.000 $41.00

0.000
6,979.097

$0.00
$286,142.98

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

32002-3231-64 0100 0340 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,812.000 $79.00

0.000
6,538.810

$0.00
$516,565.99

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

32002-3231-64 0100 9002 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00

20,069.040
20,069.040

$20,069.04
$20,069.04

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90020100
-53,107.09-53,107.090

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 5 098 815 098 81 5 098 810 0032002-3231-64 0100 9003 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00

5,098.810
5,098.810

$5,098.81
$5,098.81

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030100
13,938.1813,938.180

0.000.000

32002-3231-64 0100 9004 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

32002-3231-64 0100 0350 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
10,234.000 $15.00

0.000
7,641.710

$0.00
$114,625.65

313-03 TREATED PERMEABLE BASE

32002-3231-64 0100 0360 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
143.000 $725.00

0.000
0.000

$0.00
$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

32002-3231-64 0100 0370 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
563.000 $34.00

0.000
0.000

$0.00
$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

32002-3231-64 0100 0380 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
14.000 $725.00

4.490
51.411

$3,255.25
$37,272.98

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

32002-3231-64 0100 9536 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $85.60
0.000

158.890
$0.00

$13,600.98

407-02.14 ASPHALT PAVEMENT REPAIR
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

32002-3231-64 0100 9005 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-07 DENSITY DEDUCTION

32002-3231-64 0100 9006 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

32002-3231-64 0100 0390 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
807.000 $92.75

0.000
1,140.940

$0.00
$105,822.19

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

32002-3231-64 0100 0400 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,030.000 $98.25

0.000
2,877.950

$0.00
$282,758.59

411-01.10 ACS MIX(PG64-22) GRADING D

32002-3231-64 0100 0410 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,982.000 $98.00

0.000
2,504.790

$0.00
$245,469.42

411-02.10 ACS MIX(PG70-22) GRADING D

32002-3231-64 0100 9007 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00

-3,805.120
-3,805.120

$-3,805.12
$-3,805.12

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100
980.87980.870

0.000.000
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Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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32002-3231-64 0100 9008 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

32002-3231-64 0100 9009 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00

1,766.140
1,766.140

$1,766.14
$1,766.14

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090100
3,633.533,633.530

0.000.000

32002-3231-64 0100 9010 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

32002-3231-64 0100 0420 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.100 $960.00
0.000
3.100

$0.00
$2,976.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

32002-3231-64 0100 9537 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $113.75
0.000

55.000
$0.00

$6,256.25

501-01.02 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 9"

32002-3231-64 0100 0430 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
9,258.000 $47.50

0.000
7,109.660

$0.00
$337,708.85

501-01.03 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04300100
-36,871.00695.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04300100
36,871.000.000

0.000.000
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JJ04221
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Line
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25 25 134 70134 70 0 000 0032002-3231-64 0100 0440 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
101.000 $475.00

0.000
134.700

$0.00
$63,982.50

604-01.01 CLASS A CONCRETE (ROADWAY

32002-3231-64 0500 9011 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $210.00
0.000
0.000

$0.00
$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

32002-3231-64 0500 2040 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
289,594.000 $0.95

0.000
293,261.000

$0.00
$278,597.95

604-02.03 EPOXY COATED REINFORCING
STEEL

32002-3231-64 0500 2050 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
538.000 $525.00

0.000
630.430

$0.00
$330,975.75

604-03.01 CLASS A CONCRETE (BRIDGES)

32002-3231-64 0500 2060 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
80,463.000 $1.15

0.000
102,851.800

$0.00
$118,279.57

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

32002-3231-64 0500 2070 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,165.000 $215.00

0.000
995.885

$0.00
$214,115.28

604-03.04 PAVEMENT @ BRIDGE ENDS

32002-3231-64 0500 2080 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
900.000 $495.00

0.000
1,027.750

$0.00
$508,736.25

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

Page 15RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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0 00 8 176 008 176 00 0 000 0032002-3231-64 0500 2090 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,176.000 $6.05

0.000
8,176.000

$0.00
$49,464.80

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

32002-3231-64 0500 2100 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,747.000 $2.00

0.000
3,709.000

$0.00
$7,418.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

32002-3231-64 0500 2110 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,281.000 $67.00

0.000
5,350.710

$0.00
$358,497.57

604-07.01 RETAINING WALL (DESCRIPTION
(WALL NO. 1)

32002-3231-64 0500 2120 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,365.000 $66.00

0.000
7,729.890

$0.00
$510,172.74

604-07.02 RETAINING WALL (DESCRIPTION
(WALL NO. 2)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21200500
-65,216.077,547.930

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT21200500
-4,001.040.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21200500
69,217.110.000

0.000.000
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12611 35 4 509 094 509 09 0 000 0032002-3231-64 0500 2130 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,200.000 $68.00

0.000
4,509.088

$0.00
$306,617.98

604-07.03 RETAINING WALL (DESCRIPTION
(WALL NO. 3)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21300500
-30,979.003,200.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21300500
30,979.000.000

0.000.000

32002-3231-64 0500 2140 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,164.000 $69.00

0.000
3,122.830

$0.00
$215,475.27

604-07.04 RETAINING WALL (DESCRIPTION
(WALL NO. 4)

32002-3231-64 0500 2150 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,786.000 $97.00

0.000
3,860.750

$0.00
$374,492.75

604-07.05 RETAINING WALL (DESCRIPTION
(WALL NO. 5)

32002-3231-64 0500 2160 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,590.000 $74.00

0.000
1,753.100

$0.00
$129,729.40

604-07.06 RETAINING WALL (DESCRIPTION
(WALL NO. 6)

32002-3231-64 0500 9012 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00

-222.750
-3,534.190

$-222.75
$-3,534.19

604-22.50 DEFECTIVE CONCRETE
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Print Date: 04/13/2018
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

37060 15 6 191 056 191 05 40 100 0032002-3231-64 0500 2170 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,193.000 $45.00

-40.100
6,191.050

$-1,804.50
$278,597.25

606-03.03 STEEL PILES (12 INCH)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21700500
-114,730.454,200.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21700500
114,730.460.000

0.000.000

32002-3231-64 0500 2175 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $128.75
0.000

41.000
$0.00

$5,278.75

606-03.06 PILE TIPS (STEEL PILES, 12 INCH

32002-3231-64 0100 0450 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,021.000 $40.00

0.000
5,168.000

$0.00
$206,720.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04500100
-12,952.321,024.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04500100
12,952.320.000

0.000.000

32002-3231-64 0100 0460 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
149.000 $49.00

0.000
144.000

$0.00
$7,056.00

607-03.03 18" CONCRETE PIPE CULVERT
(CLASS IV)

Page 18RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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6755 00 1 891 001 891 00 0 000 0032002-3231-64 0100 0470 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,866.000 $50.00

0.000
1,891.000

$0.00
$94,550.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

32002-3231-64 0100 0480 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
514.000 $51.50

0.000
514.000

$0.00
$26,471.00

607-05.03 24" CONCRETE PIPE CULVERT
(CLASS IV)

32002-3231-64 0100 0490 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
750.000 $76.00

0.000
736.000

$0.00
$55,936.00

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

32002-3231-64 0100 0500 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
380.000 $82.00

0.000
371.000

$0.00
$30,422.00

607-06.03 30" CONCRETE PIPE CULVERT
(CLASS IV)

32002-3231-64 0100 0510 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
447.000 $84.00

0.000
418.000

$0.00
$35,112.00

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

32002-3231-64 0100 0520 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
94.000 $190.00

0.000
98.000

$0.00
$18,620.00

607-37.09 60" CORRUGATED METAL PIPE
CULVERT

32002-3231-64 0100 0530 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
28.000 $44.00

0.000
0.000

$0.00
$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

Page 19RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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0 00 68 0068 00 0 000 0032002-3231-64 0100 0540 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
68.000 $79.00

0.000
68.000

$0.00
$5,372.00

607-39.05 36" PIPE CULVERT (SIDE DRAIN)

32002-3231-64 0100 0550 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
115.000 $38.00

0.000
124.000

$0.00
$4,712.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

32002-3231-64 0100 0560 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $2,500.00
0.000
3.000

$0.00
$7,500.00

611-01.02 MANHOLES, > 4' - 8' DEPTH

32002-3231-64 0100 9502 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $4,286.16
0.000
1.000

$0.00
$4,286.16

611-01.03 MANHOLES, > 8' - 12' DEPTH

32002-3231-64 0100 0570 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
39.000 $700.00

0.000
57.710

$0.00
$40,397.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

32002-3231-64 0100 0580 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
811.000 $2.00

0.000
1,025.000

$0.00
$2,050.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

32002-3231-64 0100 0590 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $750.00
0.000
1.000

$0.00
$750.00

611-09.01 ADJUSTMENT OF EXISTING
CATCHBASIN
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Line

Item # Item Code Units
Primary/
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0 00 1 001 00 0 000 0032002-3231-64 0100 0595 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,455.63
0.000
1.000

$0.00
$1,455.63

611-09.02 REWORK CATCHBASIN/Adjust
Drainage Structure #8

32002-3231-64 0100 9515 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $2,075.00
0.000
1.000

$0.00
$2,075.00

611-09.02 REWORK CATCHBASIN

32002-3231-64 0100 9516 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,600.00
0.000
1.000

$0.00
$1,600.00

611-09.03 CAPPING EXISTING CATCHBASIN

32002-3231-64 0100 0600 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,865.00
0.000
1.000

$0.00
$1,865.00

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

32002-3231-64 0100 0610 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $2,040.00

0.000
19.000

$0.00
$38,760.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06100100
-7,256.3918.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT06100100
-806.260.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06100100
8,062.650.000

0.000.000
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3 00 3 003 00 0 000 0032002-3231-64 0100 0620 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $2,400.00
0.000
3.000

$0.00
$7,200.00

611-12.03 CATCH BASINS, TYPE 12, > 8' - 12
DEPTH

32002-3231-64 0100 0630 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $3,500.00
0.000
3.000

$0.00
$10,500.00

611-12.04 CATCH BASINS, TYPE 12, > 12' -
16' DEPTH

32002-3231-64 0100 0640 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,300.00
0.000
0.000

$0.00
$0.00

611-12.05 CATCH BASINS, TYPE 12, > 16' -
20' DEPTH

32002-3231-64 0100 0650 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $7,600.00
0.000
1.000

$0.00
$7,600.00

611-12.06 CATCH BASINS, TYPE 12, > 20' -
24' DEPTH

32002-3231-64 0100 0660 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $6,400.00

0.000
13.000

$0.00
$83,200.00

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06600100
-8,868.9311.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06600100
8,868.920.000

0.000.000

32002-3231-64 0100 0670 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,200.00
0.000
1.000

$0.00
$2,200.00

611-25.03 CATCH BASINS, TYPE 25, > 8' - 12
DEPTH
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4 00 6 006 00 0 000 0032002-3231-64 0100 0680 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $2,200.00
0.000
6.000

$0.00
$13,200.00

611-38.01 CATCH BASINS, TYPE 38, 0' - 4'
DEPTH

32002-3231-64 0100 0690 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $2,300.00
0.000
2.000

$0.00
$4,600.00

611-38.02 CATCH BASINS, TYPE 38, > 4' - 8'
DEPTH

32002-3231-64 0100 0700 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $4,100.00
0.000
4.000

$0.00
$16,400.00

611-38.03 CATCH BASINS, TYPE 38, > 8' - 12
DEPTH

32002-3231-64 0100 0710 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $7,200.00
0.000
1.000

$0.00
$7,200.00

611-38.06 CATCH BASINS, TYPE 38, > 20' -
24' DEPTH

32002-3231-64 0100 0720 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $4,800.00
0.000
1.000

$0.00
$4,800.00

611-39.01 CATCH BASINS, TYPE 39, 0' - 4'
DEPTH

32002-3231-64 0100 0730 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $2,200.00
0.000
3.000

$0.00
$6,600.00

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

32002-3231-64 0100 0740 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $3,100.00
0.000
2.000

$0.00
$6,200.00

611-42.03 CATCH BASINS, TYPE 42, > 8' - 12
DEPTH
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Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0032002-3231-64 0100 0750 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $9,000.00
0.000
1.000

$0.00
$9,000.00

611-42.06 CATCH BASINS, TYPE 42, > 20' -
24' DEPTH

32002-3231-64 0100 0760 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $3,200.00
0.000
2.000

$0.00
$6,400.00

611-43.02 CATCH BASINS, TYPE 43, > 4' - 8'
DEPTH

32002-3231-64 0500 2180 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,650.000 $155.00

0.000
2,618.080

$0.00
$405,802.40

615-01.04 PRESTRESSED CONCRETE
I-BEAM (TYPE IV)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21800500
-338,241.582,618.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT21800500
-338,241.580.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21800500
676,483.160.000

0.000.000

32002-3231-64 0500 2190 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,808.000 $165.00

0.000
1,808.000

$0.00
$298,320.00

615-01.10 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-54)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21900500
-113,811.76904.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21900500
113,811.760.000

0.000.000
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JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 460 00460 00 0 000 0032002-3231-64 0500 2200 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
442.000 $135.00

0.000
460.000

$0.00
$62,100.00

620-05 CONCRETE PARAPET WITH
STRUCTURAL TUBING

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22000500
-21,418.79429.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22000500
21,418.790.000

0.000.000

32002-3231-64 0500 2210 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
658.000 $50.00

0.000
651.500

$0.00
$32,575.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

32002-3231-64 0100 0770 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
738.000 $21.00

0.000
2,215.000

$0.00
$46,515.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

32002-3231-64 0100 0780 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
18,492.000 $3.00

0.000
15,613.730

$0.00
$46,841.19

701-01.01 CONCRETE SIDEWALK (4 ")

32002-3231-64 0100 0790 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
612.000 $10.00

0.000
523.250

$0.00
$5,232.50

701-02.03 CONCRETE HANDICAP RAMP

32002-3231-64 0100 0800 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
74.000 $265.00

0.000
230.230

$0.00
$61,010.95

701-03 CONCRETE MEDIAN PAVEMENT
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

438 21 72 4872 48 0 000 0032002-3231-64 0100 0810 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
140.000 $245.00

0.000
72.478

$0.00
$17,757.11

702-01 CONCRETE CURB

32002-3231-64 0100 0820 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
740.000 $195.00

0.000
795.590

$0.00
$155,140.05

702-03 CONCRETE COMBINED CURB &
GUTTER

32002-3231-64 0100 0830 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
559.000 $225.00

0.000
567.150

$0.00
$127,608.75

703-01 CEMENT CONCRETE DITCH
PAVING

32002-3231-64 0100 0840 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
269.000 $65.25

0.000
243.250

$0.00
$15,872.06

705-01.01 GUARDRAIL AT BRIDGE ENDS

32002-3231-64 0100 9014 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $81.56
0.000

25.000
$0.00

$2,039.06

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

32002-3231-64 0100 0850 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,138.000 $17.25

0.000
5,575.750

$0.00
$96,181.69

705-02.02 SINGLE GUARDRAIL (TYPE 2)

32002-3231-64 0100 9013 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $25.88
0.000

25.000
$0.00

$646.88

705-02.50 SHOP CURVED GUARDRAIL

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT90130100
0.000.000

323.4412.500
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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29 00 11 0011 00 0 000 0032002-3231-64 0100 0860 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $650.00

0.000
11.000

$0.00
$7,150.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

32002-3231-64 0100 0870 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $2,125.00
0.000
1.000

$0.00
$2,125.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

32002-3231-64 0100 0880 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
14.000 $2,375.00

0.000
15.000

$0.00
$35,625.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

32002-3231-64 0100 0890 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
27.000 $2,950.00

0.000
23.000

$0.00
$67,850.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

32002-3231-64 0100 0900 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,190.000 $1.00

0.000
1,759.000

$0.00
$1,759.00

706-01 GUARDRAIL REMOVED

32002-3231-64 0100 0910 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,050.000 $8.10

0.000
1,149.000

$0.00
$9,306.90

707-01.01 CHAIN-LINK FENCE (4-FOOT)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT09100100
-4,400.671,149.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT09100100
-11,110.830.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09100100
15,511.500.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2 00 2 002 00 0 000 0032002-3231-64 0100 0920 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
14.000 $127.00

0.000
2.000

$0.00
$254.00

707-01.02 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 4

32002-3231-64 0100 9508 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $2.45
0.000
0.000

$0.00
$0.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

32002-3231-64 0100 0930 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $115.00

0.000
18.000

$0.00
$2,070.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

32002-3231-64 0100 0940 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $110.00
0.000

33.600
$0.00

$3,696.00

709-01.01 RUBBLE STONE RIP-RAP

32002-3231-64 0500 9503 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $551.90
0.000

175.430
$0.00

$96,819.82

709-04 REINFORCED CONCRETE SLOPE
PAVEMENT

32002-3231-64 0100 0950 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
300.000 $26.00

0.000
7,114.870

$0.00
$184,986.62

709-05.05 MACHINED RIP-RAP (CLASS A-3)

32002-3231-64 0100 0960 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
819.000 $26.00

0.000
1,328.070

$0.00
$34,529.82

709-05.06 MACHINED RIP-RAP (CLASS A-1)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 82 5482 54 0 000 0032002-3231-64 0100 0970 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
195.000 $26.00

0.000
82.540

$0.00
$2,146.04

709-05.08 MACHINED RIP-RAP (CLASS B)

32002-3231-64 0100 0980 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
12,752.000 $3.50

0.000
11,535.500

$0.00
$40,374.25

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

32002-3231-64 0100 0990 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
933.000 $2.00

0.000
1,249.500

$0.00
$2,499.00

710-05 LATERAL UNDERDRAIN

32002-3231-64 0100 1000 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
47.000 $3.00

0.000
40.000

$0.00
$120.00

710-06.15 LATERAL UNDERDRAIN ENDWAL
(6:1)

32002-3231-64 0500 2220 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
483.000 $22.00

0.000
367.000

$0.00
$8,074.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

32002-3231-64 0500 2230 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
94.000 $19.50

0.000
182.000

$0.00
$3,549.00

710-09.02 6" PIPE UNDERDRAIN

32002-3231-64 0100 1010 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $120,000.00
0.000
1.000

$0.00
$120,000.00

712-01 TRAFFIC CONTROL
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

829307 00 28 447 0028 447 00 0 000 0032002-3231-64 0100 1020 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
22,260.000 $16.90

0.000
28,447.000

$0.00
$480,754.30

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

32002-3231-64 0100 1030 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
622.000 $30.00

0.000
589.000

$0.00
$17,670.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

32002-3231-64 0100 1040 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,113.000 $12.20

0.000
1,430.000

$0.00
$17,446.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

32002-3231-64 0100 1050 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
46.000 $30.25

0.000
16.000

$0.00
$484.00

712-05.01 WARNING LIGHTS (TYPE A)

32002-3231-64 0100 1060 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,184.000 $9.50

-6.680
2,027.540

$-63.46
$19,261.63

712-06 SIGNS (CONSTRUCTION)

32002-3231-64 0100 1070 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,080.000 $12.10

0.000
416.000

$0.00
$5,033.60

712-07.03 TEMPORARY BARRICADES (TYPE
III)

32002-3231-64 0100 1080 HOUR Bid: Unit Price:
This Est:
Total:Total:

This Est:
600.000 $30.00

0.000
235.000

$0.00
$7,050.00

712-08.06 UNIFORMED POLICE OFFICER
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 3 423 42 0 000 0032002-3231-64 0100 1090 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $450.00
0.000
3.420

$0.00
$1,539.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

32002-3231-64 0100 1100 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
407.000 $2.50

0.000
967.400

$0.00
$2,418.50

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

32002-3231-64 0100 1110 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
59.000 $32.00

0.000
57.000

$0.00
$1,824.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

32002-3231-64 0100 1120 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $32.00
0.000
2.000

$0.00
$64.00

713-02.15 FLEXIBLE DELINEATOR (YELLOW

32002-3231-64 0100 1130 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,770.000 $3.35

0.000
3,466.908

$0.00
$11,614.14

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

32002-3231-64 0100 1140 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $57,300.00
0.000
1.000

$0.00
$57,300.00

713-09.01 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
56')

32002-3231-64 0100 1150 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $64,000.00
0.000
1.000

$0.00
$64,000.00

713-09.02 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
81')
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 75 1 001 00 0 000 0032002-3231-64 0100 1160 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $58,000.00
0.000
1.000

$0.00
$58,000.00

713-09.03 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
64')

32002-3231-64 0100 1170 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $63,750.00

-0.500
0.000

$-31,875.00
$0.00

713-09.04 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
82')

32002-3231-64 0100 1172 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $67,009.00
0.500
1.000

$33,504.50
$67,009.00

713-09.04 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/Add
713-09.04 - $67,009/EA

32002-3231-64 0100 1180 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $61,250.00
0.000
1.000

$0.00
$61,250.00

713-09.05 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
76')

32002-3231-64 0100 1190 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $58,500.00
0.000
1.000

$0.00
$58,500.00

713-09.06 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
66')

32002-3231-64 0100 1200 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
411.000 $3.25
-36.000
507.000

$-117.00
$1,647.75

713-11.01 "U" SECTION STEEL POSTS

32002-3231-64 0100 1210 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,466.000 $3.50
-405.294

1,897.111
$-1,418.53
$6,639.89

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

32002-3231-64 0100 1220 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
379.000 $10.75

8.560
467.910

$92.02
$5,030.03

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

905 40 162 78162 78 12 280 0032002-3231-64 0100 1230 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
141.000 $11.00

12.280
162.780

$135.08
$1,790.58

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

32002-3231-64 0100 1240 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
66.000 $11.25

-126.000
132.000

$-1,417.50
$1,485.00

713-13.04 FLAT SHEET ALUMINUM SIGNS
(0.125" THICK)

32002-3231-64 0100 1250 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,486.000 $22.00

0.000
5,640.500

$0.00
$124,091.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

32002-3231-64 0100 1260 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $500.00
0.000
1.000

$0.00
$500.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

32002-3231-64 0100 9517 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $266.89
0.000
9.000

$0.00
$2,402.01

713-15.02 REMOVAL & RELOCATION OF
SIGN & SUPPORT

32002-3231-64 0100 9518 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $395.59
0.000
1.000

$0.00
$395.59

713-15.05 INSTALLATION OF FLAT SHEET
SIGN ON EXISTING SUPPORT

32002-3231-64 0100 1270 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $200.00
0.000
6.000

$0.00
$1,200.00

713-15.08 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.100" THICK)
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Project Number Total Item Quantity Total AmountCat #
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Item # Item Code Units
Primary/
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3 75 4 004 00 0 000 0032002-3231-64 0100 1280 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $20,000.00
0.000
4.000

$0.00
$80,000.00

713-15.09 STEEL CABLE OVERHEAD SIGN
SUPPORT

32002-3231-64 0100 1290 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $25,400.00
0.000
1.000

$0.00
$25,400.00

713-15.11 SIGN SUPPORT ASSEMBLY ON
BRIDGES (SIGN NO    )/(SIGN NO.
8)

32002-3231-64 0100 9519 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $4,196.45
0.000
1.000

$0.00
$4,196.45

713-15.41 SIGN REMOVAL
(DESCRIPTION)/per footnote 34 pla
sheet 2A1

32002-3231-64 0100 1300 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $3,550.00
0.000
4.000

$0.00
$14,200.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

32002-3231-64 0100 1310 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,500.00
0.000
1.000

$0.00
$2,500.00

713-17.30 MODIFY EXISTING OVERHEAD
SIGN STRUCTURE

32002-3231-64 0100 9520 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,561.27
0.000
1.000

$0.00
$1,561.27

713-17.31 MODIFY EXISTING OVERHEAD
SIGN STRUCTURE/sign 34

32002-3231-64 0100 9521 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,489.54
0.000
1.000

$0.00
$1,489.54

713-17.32 MODIFY EXISTING OVERHEAD
SIGN STRUCTURE/sign 61
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DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0032002-3231-64 0500 2240 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,900.00
0.000
1.000

$0.00
$3,900.00

714-01.01 STRUCTURAL LIGHTING (BRIDGE
NO.)/(BRIDGE NO. 2)

32002-3231-64 0900 2250 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $445.00
0.000
4.000

$0.00
$1,780.00

714-01.67 INSTALL BREAK-AWAY BASE/
(SEE PLANS)

32002-3231-64 0900 2260 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $490.00
0.000
0.000

$0.00
$0.00

714-01.68 REMOVE ELECTRICAL
CONNECTION OVHD/(SEE PLANS

32002-3231-64 0900 2270 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,531.000 $0.50

0.000
0.000

$0.00
$0.00

714-01.69 REMOVE CONDUCTOR/(SEE
PLANS)

32002-3231-64 0900 2280 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
571.000 $15.00

0.000
755.000

$0.00
$11,325.00

714-03 JACKED OR BORED CONDUIT

32002-3231-64 0900 2290 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,429.000 $5.40

0.000
3,910.000

$0.00
$21,114.00

714-03.01 DIRECT BURIAL CONDUIT (2" PVC
SCHEDULE 40)

32002-3231-64 0900 2300 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
180.000 $15.00

0.000
275.000

$0.00
$4,125.00

714-04.02 CONDUIT (STRUCTURES - 2" RGS
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16 00 30 0030 00 0 000 0032002-3231-64 0900 2310 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $348.00

0.000
30.000

$0.00
$10,440.00

714-05.05 PULL BOXES (DESCRIPTION)/
(SEE PLANS)

32002-3231-64 0900 2320 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $520.00
0.000
0.000

$0.00
$0.00

714-05.06 PULL BOXES (DESCRIPTION)/
(SEE PLANS)

32002-3231-64 0900 2330 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
330.000 $1.70

0.000
0.000

$0.00
$0.00

714-06.05 CABLE (1/C # 6 AWG)

32002-3231-64 0900 2340 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
21,235.000 $1.70

0.000
20,852.000

$0.00
$35,448.40

714-06.06 CABLE (1/C # 4 AWG)

32002-3231-64 0900 2350 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,980.000 $1.30

0.000
5,415.000

$0.00
$7,039.50

714-06.09 CABLE (DESCRIPTION)/(#6
STRANDED)

32002-3231-64 0900 2360 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
640.000 $0.80

0.000
640.000

$0.00
$512.00

714-06.10 CABLE (DESCRIPTION)/(#10
STRANDED)

32002-3231-64 0900 2370 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $2,325.00
0.000
2.000

$0.00
$4,650.00

714-08.05 LIGHT STANDARDS (ALUMINUM)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2 00 6 006 00 0 000 0032002-3231-64 0900 2380 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $18,000.00
0.000
6.000

$0.00
$108,000.00

714-08.09 LIGHT STANDARDS
(DESCRIPTION)/(HIGH-MAST)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23800900
-83,460.006.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23800900
83,460.000.000

0.000.000

32002-3231-64 0900 2390 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $5,475.00
0.000
6.000

$0.00
$32,850.00

714-08.27 FOUNDATION  FOR LIGHT
STANDARDS (HIGH MAST)
(DESCRIPTION)/(HIGH MAST)

32002-3231-64 0900 2400 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,140.00
0.000
4.000

$0.00
$4,560.00

714-08.28 FOUNDATION  FOR LIGHT
STANDARDS (ROADWAY)
(DESCRIPTION)/(40FT MH.)

32002-3231-64 0100 9522 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $5,802.02
0.000
1.000

$0.00
$5,802.02

714-08.30 REMOVE & RELOCATE LIGHT
STANDARD

32002-3231-64 0900 2410 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,572.00
0.000
2.000

$0.00
$3,144.00

714-08.30 REMOVE & RELOCATE LIGHT
STANDARD

32002-3231-64 0900 2420 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
21.000 $330.00

0.000
22.000

$0.00
$7,260.00

714-08.31 REMOVAL OF
FOUNDATION(ONLY) FOR LIGHT
STANDARD
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

48 00 27 0027 00 0 000 0032002-3231-64 0900 2430 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $83.00

0.000
27.000

$0.00
$2,241.00

714-08.33 REMOVAL OF EXISTING COBRA
HEAD LUMINAIRE

32002-3231-64 0900 2440 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $137.00

0.000
27.000

$0.00
$3,699.00

714-08.34 REMOVAL OF LIGHT STANDARD

32002-3231-64 0900 2450 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $819.00
0.000
3.000

$0.00
$2,457.00

714-09.03 LUMINAIRES (250 WATT)

32002-3231-64 0900 2460 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
48.000 $968.00

0.000
48.000

$0.00
$46,464.00

714-09.05 LUMINAIRES (400 WATT - HIGH
MAST)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24600900
-31,200.0048.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24600900
31,200.000.000

0.000.000

32002-3231-64 0900 2470 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $580.00
0.000
4.000

$0.00
$2,320.00

714-09.07 LUMINAIRES (150 WATT -
UNDERPASS)

32002-3231-64 0900 2480 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,126.00
0.000
4.000

$0.00
$4,504.00

714-25 ELECTRICAL CONNECTION
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

950 00 664 00664 00 0 000 0032002-3231-64 0100 1320 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
580.000 $7.50

0.000
664.000

$0.00
$4,980.00

716-01.07 TEMPORARY RAISED PAVEMENT
MARKER,YELLOW

32002-3231-64 0100 1330 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
288.000 $12.00

0.000
397.000

$0.00
$4,764.00

716-01.12 RAISED PVMT MARKERS
(MONO-DIRECTIONAL) (1 COLOR
LENS)

32002-3231-64 0100 1340 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
34.000 $7.00

0.000
36.000

$0.00
$252.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

32002-3231-64 0100 1350 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
137.000 $16.36

0.000
189.332

$0.00
$3,097.47

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

32002-3231-64 0100 1360 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
455.000 $12.65

0.000
344.000

$0.00
$4,351.60

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

32002-3231-64 0100 1370 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
29.000 $102.00

0.000
36.000

$0.00
$3,672.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

32002-3231-64 0100 9523 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $158.24
0.000
4.000

$0.00
$632.96

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

32002-3231-64 0100 9524 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $105.49
0.000
9.000

$0.00
$949.41

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4 00 4 004 00 0 000 0032002-3231-64 0100 1380 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $175.00
0.000
4.000

$0.00
$700.00

716-04.07 PLASTIC PAVEMENT MARKING
(EXIT ONLY ARROW)

32002-3231-64 0100 1390 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $8.15

0.000
66.000

$0.00
$537.90

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

32002-3231-64 0100 1400 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.800 $775.00

0.000
65.737

$0.00
$50,946.18

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

32002-3231-64 0100 1410 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,204.000 $0.45

0.000
4,209.000

$0.00
$1,894.05

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

32002-3231-64 0100 1420 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
171.000 $12.61

0.000
44.510

$0.00
$561.27

716-05.04 PAINTED PAVEMENT MARKING
(CHANNELIZATION STRIPING)

32002-3231-64 0100 1430 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
446.000 $2.45

0.000
2,340.500

$0.00
$5,734.23

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

32002-3231-64 0100 1440 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
48.000 $115.00

0.000
167.000

$0.00
$19,205.00

716-05.06 PAINTED PAVEMENT MARKING
(TURN LANE ARROW)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

6381 00 3 697 503 697 50 0 000 0032002-3231-64 0100 1450 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,612.000 $0.45

0.000
3,697.500

$0.00
$1,663.88

716-05.21 PAINTED PAVEMENT
MARKING(4"DOTTED LINE)

32002-3231-64 0100 1451 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $0.42
0.000

13,877.000
$0.00

$5,828.34

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)/(4" Line Removal)

32002-3231-64 0100 1452 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $5.25
0.000

137.000
$0.00

$719.25

716-08.05 REMOVAL OF PAVEMENT
MARKING (STOP LINE)

32002-3231-64 0100 1453 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $52.50
0.000

22.000
$0.00

$1,155.00

716-08.06 REMOVAL OF PAVEMENT
MARKING (TURN LANE ARROW)

32002-3231-64 0100 1460 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.400 $3,200.00
0.000
2.218

$0.00
$7,097.60

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

32002-3231-64 0100 1470 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.800 $4,900.00
0.000
4.825

$0.00
$23,642.50

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

32002-3231-64 0100 1480 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,525.000 $1.00

0.000
5,697.000

$0.00
$5,697.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

32002-3231-64 0100 1490 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
24.000 $3.00

0.000
22.000

$0.00
$66.00

716-12.04 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN DOTTED LINE)
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DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

400 00 400 00400 00 0 000 0032002-3231-64 0100 1500 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $1.20

0.000
400.000

$0.00
$480.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

32002-3231-64 0100 1510 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
682.000 $3.40

0.000
534.000

$0.00
$1,815.60

716-12.07 ENHANCED FLAT LINE THERMO
(8IN BROKEN LN)

32002-3231-64 0100 1520 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.700 $2,300.00
0.000
1.750

$0.00
$4,025.00

716-13.06 SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)

32002-3231-64 0100 1530 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $250,000.00
0.000
1.000

$0.00
$250,000.00

717-01 MOBILIZATION

32002-3231-64 0500 1535 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $4,200.00
0.000
0.000

$0.00
$0.00

717-01.04 MOBILIZATION
(DESCRIPTION)/Core Drilling

32002-3231-64 0100 1540 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,280.00
0.000
2.000

$0.00
$2,560.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

32002-3231-64 0100 9525 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $41,161.09
0.000
1.000

$0.00
$41,161.09

730-01.04 MODIFICATION OF EXISTING
TRAFFIC SIGNAL EQUIPMENT
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Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

38 00 24 0024 00 0 000 0032002-3231-64 0100 1550 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
28.000 $705.00

0.000
24.000

$0.00
$16,920.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15500100
-12,360.0024.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT15500100
-2,060.000.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15500100
14,420.000.000

0.000.000

32002-3231-64 0100 9526 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,152.59
0.000
4.000

$0.00
$4,610.36

730-02.10 SIGNAL HEAD ASSEMBLY (130
A2)

32002-3231-64 0100 9527 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $975.80
0.000
2.000

$0.00
$1,951.60

730-02.13 SIGNAL HEAD ASSEMBLY (140
A1)

32002-3231-64 0100 1560 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $1,150.00
0.000
4.000

$0.00
$4,600.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

32002-3231-64 0100 1575 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $325.50
0.000

24.000
$0.00

$7,812.00

730-02.41 SIGNAL HEAD MODIFICATION
(DESCRIPTION)/Programmable
Signal Visors
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DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

6 00 8 008 00 0 000 0032002-3231-64 0100 1570 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $180.00

0.000
8.000

$0.00
$1,440.00

730-03.20 INSTALL PULL BOX (TYPE A)

32002-3231-64 0100 1580 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
28.000 $350.00

0.000
41.000

$0.00
$14,350.00

730-03.21 INSTALL PULL BOX (TYPE B)

32002-3231-64 0100 1590 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $350.00
0.000
5.000

$0.00
$1,750.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

32002-3231-64 0100 1600 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $0.75

0.000
3,328.500

$0.00
$2,496.38

730-05.02 SERVICE CABLE (2 CONDUCTOR
# 8 AWG)

32002-3231-64 0100 1610 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
950.000 $0.70

0.000
1,316.000

$0.00
$921.20

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

32002-3231-64 0100 1620 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,500.000 $1.20

0.000
4,265.000

$0.00
$5,118.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

32002-3231-64 0100 9528 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.21
0.000

596.000
$0.00

$721.16

730-08.10 SIGNAL CABLE -
(DESCRIPTION)/model 138 detecto
cable
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Estimate Summary to Contractor Report

Print Date: 04/13/2018
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3211 00 3 733 003 733 00 0 000 0032002-3231-64 0100 1630 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,500.000 $1.40

0.000
3,733.000

$0.00
$5,226.20

730-08.30 INTERCONNECT CABLE
(COPPER-TWISTED PAIR)

32002-3231-64 0100 1640 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
350.000 $2.20

0.000
1,011.000

$0.00
$2,224.20

730-12.01 CONDUIT 1" DIAMETER (PVC)

32002-3231-64 0100 1650 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,950.000 $3.50

0.000
3,130.000

$0.00
$10,955.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

32002-3231-64 0100 1660 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $5.30

0.000
0.000

$0.00
$0.00

730-12.03 CONDUIT 3" DIAMETER (PVC)

32002-3231-64 0100 1670 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $7.40

0.000
134.000

$0.00
$991.60

730-12.07 CONDUIT 1" DIAMETER (RGS)

32002-3231-64 0100 1680 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,150.000 $9.50

0.000
3,685.000

$0.00
$35,007.50

730-12.08 CONDUIT 2" DIAMETER (RGS)

32002-3231-64 0100 1690 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $330.00
0.000
4.000

$0.00
$1,320.00

730-13.03 VEHICLE DETECTOR (4 -
CHANNEL, RACK MOUNT)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18 00 9 009 00 0 000 0032002-3231-64 0100 9529 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $4,016.97
0.000
9.000

$0.00
$36,152.73

730-13.06 VEHICLE DETECTOR (OPTICALLY
ACTIVATED PRIORITY CONTROL)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT95290100
-14,714.829.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT95290100
14,714.820.000

0.000.000

32002-3231-64 0100 1700 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,000.000 $0.80

0.000
4,647.000

$0.00
$3,717.60

730-14.01 SHIELDED DETECTOR CABLE

32002-3231-64 0100 1710 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $400.00
0.000
4.000

$0.00
$1,600.00

730-14.11 PREFORMED DETECTION
LOOP(DESCRIPTION)/(6 x 45 - 2
TURN)

32002-3231-64 0100 1720 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $505.00

0.000
20.000

$0.00
$10,100.00

730-14.12 PREFORMED DETECTION
LOOP(DESCRIPTION)/(6X45 -
QUAD)

32002-3231-64 0100 1730 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $7,200.00
0.000
2.000

$0.00
$14,400.00

730-15.31 CABINET (FOUR PHASE BASE
MOUNTED)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1 00 2 002 00 0 000 0032002-3231-64 0100 1740 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $8,100.00
0.000
2.000

$0.00
$16,200.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17400100
-12,150.002.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17400100
12,150.000.000

0.000.000

32002-3231-64 0100 1750 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $3,045.00
0.000
2.000

$0.00
$6,090.00

730-16.01 FOUR PHASE ACTUATED
CONTROLLER

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17500100
-4,567.502.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17500100
4,567.500.000

0.000.000

32002-3231-64 0100 1760 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,012.00
0.000
2.000

$0.00
$6,024.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

32002-3231-64 0100 1770 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $4,600.00
0.000
1.000

$0.00
$4,600.00

730-18.01 MASTER CONTROLLER
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 2 002 00 0 000 0032002-3231-64 0100 1780 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $590.00
0.000
2.000

$0.00
$1,180.00

730-23.31 PEDESTAL POLE (DESCRIPTION)
(13')

32002-3231-64 0100 1790 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $9,560.00
0.000
1.000

$0.00
$9,560.00

730-23.60 CANTILEVER SIGNAL SUPPORT (
@ 25' & 30')

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17900100
-7,064.731.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17900100
7,064.730.000

0.000.000

32002-3231-64 0100 1800 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $9,500.00
0.000
1.000

$0.00
$9,500.00

730-23.67 CANTILEVER SIGNAL SUPPORT (
@ 30' & 25')

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18000100
-7,064.731.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18000100
7,064.730.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0032002-3231-64 0100 1810 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,000.00
0.000
0.000

$0.00
$0.00

730-23.68 CANTILEVER SIGNAL SUPPORT (
@ 30' & 30')

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT18100100
-7,517.840.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18100100
7,517.840.000

0.000.000

32002-3231-64 0100 1820 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,000.00
0.000
1.000

$0.00
$5,000.00

730-23.68 CANTILEVER SIGNAL SUPPORT (
@ 30' & 30')

32002-3231-64 0100 1830 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $12,265.00
0.000
1.000

$0.00
$12,265.00

730-23.70 CANTILEVER SIGNAL SUPPORT (
@ 30' & 40')

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18300100
-9,422.181.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18300100
9,422.180.000

0.000.000

32002-3231-64 0100 1840 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $10,000.00
0.000
4.000

$0.00
$40,000.00

730-23.80 CANTILEVER SIGNAL SUPPORT (
ARM @ 40')

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18400100
-29,682.044.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18400100
29,682.050.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 4 004 00 0 000 0032002-3231-64 0100 1850 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $7,025.00
0.000
4.000

$0.00
$28,100.00

730-35.06 BATTERY BACK-UP AND POWER
CONDITIONER

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18500100
-20,968.004.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT18500100
-5,726.890.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18500100
26,694.890.000

0.000.000

32002-3231-64 0100 1860 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $12,500.00
0.000

10.000
$0.00

$125,000.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

32002-3231-64 0100 1870 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $1.00
0.000
0.000

$0.00
$0.00

730-50 TEMPORARY TRAFFIC SIGNAL
SYSTEM (RADIO CONTROLLED)

32002-3231-64 0100 1880 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,158.000 $4.45

0.000
2,092.270

$0.00
$9,310.60

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

32002-3231-64 0100 1890 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,713.000 $2.75

0.000
3,350.000

$0.00
$9,212.50

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(12 INCH
TUBE)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1665 00 1 435 001 435 00 0 000 0032002-3231-64 0100 1900 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
11,817.000 $3.20

0.000
1,435.000

$0.00
$4,592.00

740-11.05 TEMPORARY SEDIMENT TUBE
24IN (DESCRIPTION)/(24 INCH
TUBE)

32002-3231-64 0900 2490 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $5,250.00
0.000
3.000

$0.00
$15,750.00

770-98.01 INSTALL STEEL POLE, 50-1

32002-3231-64 0900 2500 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,590.00
0.000
1.000

$0.00
$5,590.00

770-98.02 INSTALL STEEL POLE, 50-2

32002-3231-64 0900 2510 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $12,100.00
0.000

12.000
$0.00

$145,200.00

770-98.03 INSTALL STEEL POLE, 80-H1

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25100900
-36,594.006.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25100900
36,594.000.000

0.000.000

32002-3231-64 0900 2520 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $14,700.00
0.000
1.000

$0.00
$14,700.00

770-98.04 INSTALL STEEL POLE, 85-H1
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1 00 2 002 00 0 000 0032002-3231-64 0900 2530 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $13,500.00
0.000
2.000

$0.00
$27,000.00

770-98.05 INSTALL STEEL POLE, 80-H2

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25300900
-6,687.501.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25300900
6,687.500.000

0.000.000

32002-3231-64 0900 2540 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $4,000.00
0.000
7.000

$0.00
$28,000.00

770-98.06 INSTALL (P1)

32002-3231-64 0900 2550 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $4,285.00
0.000
4.000

$0.00
$17,140.00

770-98.07 INSTALL (P2)

32002-3231-64 0900 2560 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $11,600.00
0.000
3.000

$0.00
$34,800.00

770-98.08 INSTALL (S5-GA-6)

32002-3231-64 0900 2570 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,110.00
0.000
6.000

$0.00
$6,660.00

770-98.09 INSTALL (C1-FAU)

32002-3231-64 0900 2580 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,280.00
0.000
1.000

$0.00
$1,280.00

770-98.10 INSTALL (C1-1F)
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32002-3231-64 0900 2590 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,055.00
0.000
0.000

$0.00
$0.00

770-98.11 INSTALL (C1-PN)

32002-3231-64 0900 2600 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,700.00
0.000
5.000

$0.00
$8,500.00

770-98.12 INSTALL (C2F)

32002-3231-64 0900 2610 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,615.00
0.000
4.000

$0.00
$6,460.00

770-98.13 INSTALL (C7F)

32002-3231-64 0900 2620 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $2,750.00
0.000
6.000

$0.00
$16,500.00

770-98.14 INSTALL (C8F)

32002-3231-64 0900 2630 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $5,640.00
0.000
5.000

$0.00
$28,200.00

770-98.15 INSTALL (TP-3S)

32002-3231-64 0900 2640 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,440.00
0.000
4.000

$0.00
$5,760.00

770-98.16 INSTALL (T1-5KVA)

32002-3231-64 0900 2650 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,440.00
0.000
2.000

$0.00
$2,880.00

770-98.17 INSTALL (T1-10KVA)

Page 53RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
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Item # Item Code Units
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3 00 1 001 00 0 000 0032002-3231-64 0900 2660 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $4,575.00
0.000
1.000

$0.00
$4,575.00

770-98.18 INSTALL (T3-37.5KVA)

32002-3231-64 0900 2670 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $199.00
0.000
6.000

$0.00
$1,194.00

770-98.19 INSTALL (13KV ARRESTER)

32002-3231-64 0900 2680 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $1,000.00
0.000
6.000

$0.00
$6,000.00

770-98.20 INSTALL (69KV ARRESTER)

32002-3231-64 0900 2690 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $260.00
0.000
1.000

$0.00
$260.00

770-98.21 INSTALL (SVC)

32002-3231-64 0900 2700 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $1,445.00
0.000
3.000

$0.00
$4,335.00

770-98.22 INSTALL (SVC RISER)

32002-3231-64 0900 2710 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,075.00
0.000
1.000

$0.00
$1,075.00

770-98.23 INSTALL (SEC METER)

32002-3231-64 0900 2720 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
24.000 $410.00

0.000
59.000

$0.00
$24,190.00

770-98.24 INSTALL (TG-1F)
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88 00 28 0028 00 0 000 0032002-3231-64 0900 2730 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $1,000.00

0.000
28.000

$0.00
$28,000.00

770-98.25 INSTALL (FP-2)

32002-3231-64 0900 2740 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $2,815.00
0.000
8.000

$0.00
$22,520.00

770-98.26 INSTALL URD SPLICE

32002-3231-64 0900 2750 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
33.000 $22.60

0.000
215.000

$0.00
$4,859.00

770-98.27 INSTALL 2IN CONDUIT SCH 40

32002-3231-64 0900 2760 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,077.000 $22.35

0.000
1,350.000

$0.00
$30,172.50

770-98.28 INSTALL 4IN CONDUIT  SCH 40

32002-3231-64 0900 2770 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,963.000 $24.05

0.000
2,040.000

$0.00
$49,062.00

770-98.29 INSTALL 6IN SCH 40 CONDUIT

32002-3231-64 0900 2780 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
158.000 $28.10

0.000
270.000

$0.00
$7,587.00

770-98.30 INSTALL 6IN SCH 80 CONDUIT
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350 00 350 00350 00 0 000 0032002-3231-64 0900 2790 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
472.000 $312.00

0.000
350.000

$0.00
$109,200.00

770-98.31 INSTALL 30IN DIRECTIONAL BOR

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27900900
-6,871.27350.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT27900900
-2,395.130.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27900900
9,266.400.000

0.000.000

32002-3231-64 0900 2800 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $11,000.00
0.000
1.000

$0.00
$11,000.00

770-98.32 INSTALL 13KV 4X8X8 CONC
HANDHOLE

32002-3231-64 0900 2810 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,500.00
0.000
1.000

$0.00
$3,500.00

770-98.33 INSTALL 13KV URD PEDESTAL

32002-3231-64 0900 2820 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $2,300.00
0.000
1.000

$0.00
$2,300.00

770-98.34 INSTALL SEC URD PEDESTAL

32002-3231-64 0900 2830 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $18,150.00
0.000
1.000

$0.00
$18,150.00

770-98.35 INSTALL PAD MOUNT PRI-METER
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32002-3231-64 0900 2840 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $26,000.00
0.000
0.000

$0.00
$0.00

770-98.36 INSTALL SWITCHGEAR VAULT

32002-3231-64 0900 2841 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $70,067.00
0.000
1.000

$0.00
$70,067.00

770-98.36 INSTALL SWITCHGEAR
VAULT/Deduct/Remove existing
item 770-98.36 - $26,000.00

32002-3231-64 0900 2850 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $67,800.00
0.000
1.000

$0.00
$67,800.00

770-98.37 INSTALL SWITCHGEAR

32002-3231-64 0900 2860 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,412.000 $2.70

0.000
2,964.000

$0.00
$8,002.80

770-98.38 INSTALL OVHD COND - 3/8IN
H.S.S.

32002-3231-64 0900 2870 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
14,474.000 $5.30

0.000
17,784.000

$0.00
$94,255.20

770-98.39 INSTALL OVHD COND - 795 AAC

32002-3231-64 0900 2880 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,167.000 $3.20

0.000
1,167.000

$0.00
$3,734.40

770-98.40 INSTALL OVHD COND - 2/0 ACSR

32002-3231-64 0900 2890 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,140.000 $3.70

0.000
1,378.000

$0.00
$5,098.60

770-98.41 INSTALL OVHD COND - 4/0 ACSR
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0 00 75 0075 00 0 000 0032002-3231-64 0900 2900 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
198.000 $5.20

0.000
75.000

$0.00
$390.00

770-98.42 INSTALL U/G COND - #6Cu SEC

32002-3231-64 0900 2910 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,280.000 $25.50

0.000
1,600.000

$0.00
$40,800.00

770-98.43 INSTALL U/G COND - 500Cu SEC

32002-3231-64 0900 2920 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,597.000 $26.70

0.000
1,698.000

$0.00
$45,336.60

770-98.44 INSTALL U/G COND - 500Cu PRI

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29200900
-31,979.921,597.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29200900
31,979.920.000

0.000.000

32002-3231-64 0900 2930 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $14.00

0.000
1,040.000

$0.00
$14,560.00

770-98.45 INSTALL U/G COND - 1/0AL URD
PRI

32002-3231-64 0900 2940 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
330.000 $15.65

0.000
305.000

$0.00
$4,773.25

770-98.46 INSTALL U/G COND - 2/0AL URD
PRI

32002-3231-64 0900 2950 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $59,950.00
0.000
1.000

$0.00
$59,950.00

770-98.47 REMOVE ELECTRIC FACILITIES
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

8 00 5 005 00 0 000 0032002-3231-64 0900 2960 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $580.00
0.000
5.000

$0.00
$2,900.00

770-98.48 REMOVE (T1-5KVA)

32002-3231-64 0900 2970 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $580.00
0.000
3.000

$0.00
$1,740.00

770-98.49 REMOVE (T1-10KVA)

32002-3231-64 0900 2980 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,700.00
0.000
1.000

$0.00
$1,700.00

770-98.50 REMOVE (T3-37.5KVA)

32002-3231-64 0900 2990 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $570.00
0.000
1.000

$0.00
$570.00

770-98.51 TRANSFER SL

32002-3231-64 0900 3000 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,450.00
0.000
2.000

$0.00
$2,900.00

770-98.52 TRANSFER METER

32002-3231-64 0900 3010 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $3,630.00
0.000
1.000

$0.00
$3,630.00

770-98.53 TRANSFER 13KV RECLOSER

32002-3231-64 0900 3020 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,412.000 $4.20

0.000
2,964.000

$0.00
$12,448.80

770-98.54 INSTALL OVHD - 556 AAC
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Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

32002-3231-64 0910 3740 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $335.00
0.000
0.000

$0.00
$0.00

773-14.93 ANCHOR 1-1/4 IN TRIPLE EYE

32002-3231-64 0910 3750 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
380.000 $3.03

0.000
456.000

$0.00
$1,381.68

773-14.94 CONDUIT 4IN SCHEDULE 40 PVC

32002-3231-64 0910 3760 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $202.08
0.000
0.000

$0.00
$0.00

773-14.95 PLACE 1 1/4 IN TRIPLE EYE
ANCHOR

32002-3231-64 0910 3770 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
380.000 $37.39

0.000
456.000

$0.00
$17,049.84

773-14.96 PLACE 1-4IN DUCT AT 36IN
COVER

32002-3231-64 0910 3780 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $500.00
0.000
5.000

$0.00
$2,500.00

773-14.97 DIG SPLICE PIT 80C.F.

32002-3231-64 0900 3030 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $100.00

0.000
14.000

$0.00
$1,400.00

774-01.43 INSTALL COMMUNICATION ASSY
(FO-TS)

32002-3231-64 0900 3040 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $120.00

0.000
12.000

$0.00
$1,440.00

774-01.44 INSTALL COMMUNICATION ASSY
(FO-SDE)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

6 00 10 0010 00 0 000 0032002-3231-64 0900 3050 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $170.00
0.000

10.000
$0.00

$1,700.00

774-01.45 INSTALL COMMUNICATION ASSY
(FO-DDE)

32002-3231-64 0900 3060 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $140.00
0.000
2.000

$0.00
$280.00

774-01.46 INSTALL COMMUNICATION ASSY
(FO-NAP)

32002-3231-64 0900 3070 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $160.00
0.000
0.000

$0.00
$0.00

774-01.47 INSTALL COMMUNICATION ASSY
(FOSS)

32002-3231-64 0900 3080 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $200.00
0.000
2.000

$0.00
$400.00

774-01.48 INSTALL COMMUNICATION ASSY
(LOOP)

32002-3231-64 0900 3090 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $590.00
0.000
0.000

$0.00
$0.00

774-01.49 INSTALL COMMUNICATION ASSY
(E1-2)

32002-3231-64 0900 3100 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $30.00
0.000
0.000

$0.00
$0.00

774-01.50 INSTALL COMMUNICATION ASSY
(F3)

32002-3231-64 0900 3110 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $500.00
0.000
5.000

$0.00
$2,500.00

774-01.51 INSTALL FIBER OPTIC SERVICE
(SVC

Page 61RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/13/2018
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1 00 4 004 00 0 000 0032002-3231-64 0900 3120 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $90.00
0.000
4.000

$0.00
$360.00

774-01.52 INSTALL FIBER OPTIC RISER
(RISER)

32002-3231-64 0900 3130 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,750.00
0.000
3.000

$0.00
$5,250.00

774-01.53 INSTALL PULLBOX

32002-3231-64 0900 3140 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $20,000.00
0.000
0.000

$0.00
$0.00

774-01.54 INSTALL CABINET

32002-3231-64 0900 3150 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
460.000 $7.60

0.000
0.000

$0.00
$0.00

774-01.55 INSTALL FIBER OPTIC URD
SERVICE

32002-3231-64 0900 3160 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
280.000 $3.50

0.000
0.000

$0.00
$0.00

774-01.56 INSTALL FIBER OPTIC CABLE
(24F)

32002-3231-64 0900 3170 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,200.000 $4.00

0.000
0.000

$0.00
$0.00

774-01.57 INSTALL FIBER OPTIC CABLE
(96F)

32002-3231-64 0900 3180 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,200.000 $4.50

0.000
0.000

$0.00
$0.00

774-01.58 INSTALL FIBER OPTIC CABLE
(144F)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

260 00 235 00235 00 0 000 0032002-3231-64 0900 3190 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
460.000 $30.30

0.000
235.000

$0.00
$7,120.50

774-01.59 INSTALL 1IN SCH 40 PVC

32002-3231-64 0900 3200 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $140.00

0.000
22.000

$0.00
$3,080.00

774-01.60 REMOVE COMMUNICATION ASSY
(FO-TS)

32002-3231-64 0900 3210 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
22.000 $45.00

0.000
22.000

$0.00
$990.00

774-01.61 REMOVE COMMUNICATION ASSY
(FO-SDE)

32002-3231-64 0900 3220 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $50.00
0.000
8.000

$0.00
$400.00

774-01.62 REMOVE COMMUNICATION ASSY
(FO-DDE)

32002-3231-64 0900 3230 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $80.00
0.000
2.000

$0.00
$160.00

774-01.63 REMOVE COMMUNICATION ASSY
(FO-NAP)

32002-3231-64 0900 3240 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $100.00
0.000
0.000

$0.00
$0.00

774-01.64 REMOVE COMMUNICATION ASSY
(FOSS)

32002-3231-64 0900 3250 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $120.00
0.000
5.000

$0.00
$600.00

774-01.65 REMOVE COMMUNICATION ASSY
(LOOP)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0032002-3231-64 0900 3260 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $210.00
0.000
1.000

$0.00
$210.00

774-01.66 REMOVE COMMUNICATION ASSY
(E1-2)

32002-3231-64 0900 3270 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $52.00
0.000
1.000

$0.00
$52.00

774-01.67 REMOVE COMMUNICATION ASSY
(F3)

32002-3231-64 0900 3280 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $61.00

0.000
12.000

$0.00
$732.00

774-01.68 REMOVE FIBER OPTIC SERVICE
(SVC)

32002-3231-64 0900 3290 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $150.00
0.000
8.000

$0.00
$1,200.00

774-01.69 REMOVE FIBER OPTIC RISER
(RISER)

32002-3231-64 0900 3300 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $500.00
0.000
0.000

$0.00
$0.00

774-01.70 REMOVE CABINET

32002-3231-64 0900 3310 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
657.000 $1.10

0.000
657.000

$0.00
$722.70

774-01.71 REMOVE FIBER OPTIC URD
SERVICE

32002-3231-64 0900 3320 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,000.000 $1.00

0.000
0.000

$0.00
$0.00

774-01.72 REMOVE FIBER OPTIC CABLE
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

12 00 29 0029 00 0 000 0032002-3231-64 0900 3330 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
29.000 $120.00

0.000
29.000

$0.00
$3,480.00

774-01.73 TRANSFER FIBER OPTIC CABLE

32002-3231-64 0900 3340 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $2,940.00
0.000
0.000

$0.00
$0.00

774-01.74 INSTALL COMMUNICATION ASSY
(SPLICE)

32002-3231-64 0900 3350 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $200.00
0.000
0.000

$0.00
$0.00

774-01.75 REMOVE COMMUNICATION ASSY
(SPLICE)

32002-3231-64 0900 3360 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,600.000 $71.00

0.000
3,574.500

$0.00
$253,789.50

775-60.01 16IN DUCTILE IRON PIPE

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT33600900
-165,017.543,574.500

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT33600900
-141,405.930.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT33600900
306,423.470.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
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Item # Item Code Units
Primary/
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2260 50 622 50622 50 0 000 0032002-3231-64 0900 3370 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
380.000 $59.00

0.000
622.500

$0.00
$36,727.50

775-60.02 12IN DUCTILE IRON PIPE

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT33700900
-10,849.35254.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT33700900
-3,716.110.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT33700900
14,565.460.000

0.000.000

32002-3231-64 0900 3380 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
340.000 $49.20

0.000
314.000

$0.00
$15,448.80

775-60.03 8IN DUCTILE IRON PIPE

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT33800900
-4,747.75314.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT33800900
-627.330.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT33800900
5,375.080.000

0.000.000

32002-3231-64 0900 3390 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $49.20

0.000
0.000

$0.00
$0.00

775-60.04 6IN DUCTILE IRON PIPE
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 60 0060 00 0 000 0032002-3231-64 0900 3400 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
105.000 $28.00

0.000
60.000

$0.00
$1,680.00

775-60.05 2IN PVC PIPE

32002-3231-64 0900 3410 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $32.00

0.000
30.000

$0.00
$960.00

775-60.06 1IN COPPER PIPE

32002-3231-64 0900 3420 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,240.00
0.000
2.000

$0.00
$6,480.00

775-60.07 16IN BF VALVE AND VALVE BOX-
RJ

32002-3231-64 0900 3430 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,500.00
0.000
1.000

$0.00
$1,500.00

775-60.08 8IN GATE VALVE AND VALVE
BOX- RJ

32002-3231-64 0900 3440 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,020.00
0.000
0.000

$0.00
$0.00

775-60.09 6IN GATE VALVE AND VALVE
BOX- RJ

32002-3231-64 0900 3450 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $500.00
0.000
1.000

$0.00
$500.00

775-60.10 2IN GATE VALVE AND VALVE
BOX- RJ

32002-3231-64 0900 3460 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,870.00
0.000
1.000

$0.00
$1,870.00

775-60.11 AIR RELEASE VALVE ASSEMBLY
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 4 004 00 0 000 0032002-3231-64 0900 3470 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $810.00
0.000
4.000

$0.00
$3,240.00

775-60.12 EXISTING WATER METER
CONNECTION

32002-3231-64 0900 3480 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $11,200.00
0.000
2.000

$0.00
$22,400.00

775-60.13 16IN CONNECTION TO EX. WATE
MAIN

32002-3231-64 0900 3490 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $9,700.00
0.000
4.000

$0.00
$38,800.00

775-60.14 12IN CONNECTION TO EX. WATE
MAIN

32002-3231-64 0900 3500 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $8,765.00
0.000
2.000

$0.00
$17,530.00

775-60.15 8IN CONNECTION TO EX. WATER
MAIN

32002-3231-64 0900 3510 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $5,700.00
0.000
1.000

$0.00
$5,700.00

775-60.16 6IN CONNECTION TO EX. WATER
MAIN

32002-3231-64 0900 3520 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,000.000 $2.65

0.000
10,294.000

$0.00
$27,279.10

775-60.17 DUCTILE IRON FITTINGS- RJ

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT35200900
-13,479.625,086.650

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT35200900
13,479.610.000

0.000.000
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32002-3231-64 0900 3530 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,800.00
0.000
0.000

$0.00
$0.00

775-60.18 RETIRE EX. WATER LINE

32002-3231-64 0900 9509 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $4,013.49
0.000
2.000

$0.00
$8,026.98

775-62.18 CUT - CAP & BULKHEAD EXIST
WATER MAINS/Additional Work

32002-3231-64 0900 3540 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
380.000 $325.00

0.000
380.000

$0.00
$123,500.00

777-27.62 24 IN STEEL CASING W/12 IN
CARRIER PIPE

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT35400900
-22,336.82320.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT35400900
-14,478.800.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT35400900
36,815.620.000

0.000.000

32002-3231-64 0900 3550 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $103.00
0.000
6.000

$0.00
$618.00

777-27.63 12 IN DI GRAVITY SEWER 0 TO 6
FT CUT

32002-3231-64 0900 3560 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $105.00

0.000
10.000

$0.00
$1,050.00

777-27.64 12 IN DI GRAVITY SEWER 6 TO 8
FT CUT
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Item # Item Code Units
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Supplemental Description

0 00 6 006 00 0 000 0032002-3231-64 0900 3570 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $117.00
0.000
6.000

$0.00
$702.00

777-27.65 12 IN DI GRAVITY SEWER 8 TO 10
FT CUT

32002-3231-64 0900 3580 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $128.00
0.000
3.000

$0.00
$384.00

777-27.66 12 IN DI GRAVITY SEWER 10 TO
12 FT CUT

32002-3231-64 0900 3590 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
279.000 $77.00

0.000
279.000

$0.00
$21,483.00

777-27.67 8 IN DI GRAVITY SEWER 0 TO 6
FT CUT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT35900900
-7,720.14279.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT35900900
7,720.140.000

0.000.000

32002-3231-64 0900 3600 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
600.000 $80.00

0.000
599.000

$0.00
$47,920.00

777-27.68 8 IN DI GRAVITY SEWER 6 TO 8
FT CUT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT36000900
-16,574.77599.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT36000900
-27.670.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT36000900
16,602.450.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

820 00 660 00660 00 0 000 0032002-3231-64 0900 3610 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
689.000 $83.00

0.000
660.000

$0.00
$54,780.00

777-27.69 8 IN DI GRAVITY SEWER 8 TO 10
FT CUT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT36100900
-18,280.42660.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT36100900
-803.230.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT36100900
19,083.650.000

0.000.000

32002-3231-64 0900 3620 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
579.000 $86.00

0.000
579.000

$0.00
$49,794.00

777-27.70 8 IN DI GRAVITY SEWER 10 TO 12
FT CUT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT36200900
-16,036.92579.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT36200900
16,036.920.000

0.000.000

32002-3231-64 0900 3630 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
125.000 $71.00

0.000
109.500

$0.00
$7,774.50

777-27.71 6 IN DI SERVICE PIPE

32002-3231-64 0900 3640 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
95.000 $66.00

0.000
126.000

$0.00
$8,316.00

777-27.72 6 IN PVC SERVICE PIPE
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0032002-3231-64 0900 3650 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $6,290.00
0.000
1.000

$0.00
$6,290.00

777-27.73 MANHOLE 6 FT DIAMETER 12 TO
14 FT

32002-3231-64 0900 3660 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,175.00
0.000
0.000

$0.00
$0.00

777-27.74 MANHOLE 4 FT DIAMETER 0 TO 6
FT

32002-3231-64 0900 3670 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $2,600.00
0.000
2.000

$0.00
$5,200.00

777-27.75 MANHOLE 4 FT DIAMETER 6 TO 8
FT

32002-3231-64 0900 3680 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $3,250.00
0.000
3.000

$0.00
$9,750.00

777-27.76 MANHOLE 4 FT DIAMETER 8 TO
12 FT

32002-3231-64 0900 3690 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $3,720.00
0.000
3.000

$0.00
$11,160.00

777-27.77 MANHOLE 4 FT DIAMETER 12 TO
16 FT

32002-3231-64 0900 3700 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $5,420.00
0.000
2.000

$0.00
$10,840.00

777-27.78 MANHOLE 4 FT DIAMETER 16 TO
20 FT

32002-3231-64 0900 3710 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $760.00
0.000
2.000

$0.00
$1,520.00

777-27.79 CONNECT TO EX. MANHOLE
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 4 004 00 0 000 0032002-3231-64 0900 3720 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $355.00
0.000
4.000

$0.00
$1,420.00

777-27.80 CONNECT TO EX. SEWER
LATERAL

32002-3231-64 0900 3730 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,540.00
0.000
1.000

$0.00
$2,540.00

777-27.81 RETIRE EX. SANITARY SEWER

32002-3231-64 0100 1910 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
173.000 $30.00

0.000
362.784

$0.00
$10,883.52

801-01 SEEDING (WITH MULCH)

32002-3231-64 0100 1920 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,714.000 $22.25

0.000
582.379

$0.00
$12,957.93

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

32002-3231-64 0100 1930 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $16.10

0.000
556.968

$0.00
$8,967.18

801-02 SEEDING (WITHOUT MULCH)

32002-3231-64 0100 1940 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
33.000 $21.00

0.000
88.020

$0.00
$1,848.42

801-02.01 CROWN VETCH MIXTURE
(WITHOUT MULCH)

32002-3231-64 0100 1950 M.G. Bid: Unit Price:
This Est:
Total:Total:

This Est:
388.000 $30.00

0.000
534.000

$0.00
$16,020.00

801-03 WATER (SEEDING & SODDING)
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Project Number Total Item Quantity Total AmountCat #
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Item # Item Code Units
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2771 03 111 84111 84 0 000 0032002-3231-64 0100 9017 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $18.00
0.000

111.840
$0.00

$2,013.12

801-06 MULCH

32002-3231-64 0100 1960 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
17,543.000 $3.50

0.000
14,272.250

$0.00
$49,952.88

803-01 SODDING (NEW SOD)

32002-3231-64 0100 1970 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
17,709.000 $0.85

0.000
0.000

$0.00
$0.00

805-12.01 EROSION CONTROL BLANKET
(TYPE I)

32002-3231-64 0100 1980 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
28,761.000 $0.95

0.000
78,160.500

$0.00
$74,252.48

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

32002-3231-64 0100 1990 CYCL Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $500.00
0.000
2.000

$0.00
$1,000.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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