
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/20/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNL946 Estimate Number: 0004 Pay Period: 04/12/2013
to: 07/08/2013

Contract Location: Time Allowed: 116.0 days
S.R. 34 Time Charged: 110.0 days

Elapsed Calendar Days: 110.0 days
Percent Time: 94.83 %
Percent Complete ($) 80.23 %
Percent Behind: 14.60 %

Contractor: Date Let: 10/26/2012
SUMMERS-TAYLOR, INC. Date Awarded: 11/14/2012
300 West Elk Avenue Date Contract Executed: 11/30/2012
Elizabethton, TN 37643 Date Notice to Proceed: 12/21/2012
Phone: Date Work Began: 02/18/2013

Date to be Completed: 04/15/2013
Date Time Stopped: 04/09/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
JOHNSON 

Project Number BID PCT Fed State Project Number Description 1
46002-4221-04 100.00 N/A SR 34 over Roan Creek

Current Contract Amount $ 262,654.80 
Original Contract Amount $ 262,654.80 

Total to Date Prev to Date This Estimate
Participating $ 213,078.05 $ 213,078.05 $ 0.00 

Total Earnings $ 213,078.05 $ 213,078.05 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 213,078.05 $ 213,078.05 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 213,078.05 $ 213,078.05 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 213,078.05 $ 213,078.05 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
46002-4221-04 0500 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
46002-4221-04 0500 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
46002-4221-04 0500 0010 201-07.01 REMOVAL AND DISPOSAL OF BRUSH & TREES LS 1.000 0.000 $ 0.00 1.000 $ 19,420.00

$19,420.000 
  
46002-4221-04 0500 0020 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 31,230.00

(BR. NO. 46-SR34-21.40) $31,230.000 
  
46002-4221-04 0500 0030 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 800.000 0.000 $ 0.00 50.000 $ 312.50 

$6.250 
  
46002-4221-04 0500 0040 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$1,200.000 
  
46002-4221-04 0500 0050 209-65.04 TEMPORARY IN STREAM DIVERSION L.F. 150.000 0.000 $ 0.00 155.000 $ 19,375.00

$125.000 
  
46002-4221-04 0500 0060 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 132.000 0.000 $ 0.00 23.940 $ 957.60 

$40.000 
  
46002-4221-04 0500 0070 604-10.01 CONCRETE REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 74,925.00

$74,925.000 
  
46002-4221-04 0500 0080 604-10.05 CONCRETE S.F. 57.000 0.000 $ 0.00 62.970 $ 11,334.60

$180.000 
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46002-4221-04 0500 0090 604-10.54 CONCRETE REPAIRS S.F. 57.000 0.000 $ 0.00 25.160 $ 4,528.80
$180.000 

  
46002-4221-04 0500 0100 604-10.55 CONCRETE (FOUNDATION REPAIRS) C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$2,650.000 
  
46002-4221-04 0500 0110 604-10.63 CONCRETE REPAIRS (CRACKS) L.F. 218.000 0.000 $ 0.00 229.167 $ 20,166.70

$88.000 
  
46002-4221-04 0500 0120 709-05.09 MACHINED RIP-RAP (CLASS C) TON 175.000 0.000 $ 0.00 163.990 $ 10,659.35

$65.000 
  
46002-4221-04 0500 0130 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00

$5,500.000 
  
46002-4221-04 0500 0140 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 19.000 0.000 $ 0.00 0.000 $ 0.00 

$48.000 
  
46002-4221-04 0500 0150 712-06 SIGNS (CONSTRUCTION) S.F. 185.000 0.000 $ 0.00 128.000 $ 1,536.00

$12.000 
  
46002-4221-04 0500 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,850.00

$11,850.000 
  
46002-4221-04 0500 0170 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 204.000 0.000 $ 0.00 0.000 $ 0.00 

$5.950 
  

46002-4221-04 0500 0180 740-11.03 TEMPORARY SEDIMENT TUBE 18IN 
(DESCRIPTION) L.F. 175.000 0.000 $ 0.00 142.500 $ 1,282.50

(18 INCH) $9.000 
  

8/20/2013


