
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070008612 Vendor Name: R. D. CONSTRUCTION, LLC

Contract ID: CNL962 Estimate Number: 0014 Pay Period: 02/19/2014
to: 07/23/2015

Contract Location: Time Allowed: 324.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 373.0 days

Elapsed Calendar Days: 373.0 days
Percent Time: 115.12 %
Percent Complete ($) 68.64 %
Percent Behind: 46.48 %

Contractor: Date Let: 12/07/2012
R. D. CONSTRUCTION, LLC Date Awarded: 12/21/2012
PO Box 752 Date Contract Executed: 01/22/2013
Pikeville, TN 37367 Date Notice to Proceed: 02/11/2013
Phone: Date Work Began: 02/11/2013

Date to be Completed: 12/31/2013
Date Time Stopped: 02/18/2014
Date Accepted: 02/18/2014

Estimate Paid: NO 
Counties:

BEDFORD 
CHEATHAM 
DAVIDSON 
DICKSON 
GILES 
HICKMAN 
HOUSTON 
HUMPHREYS 
LAWRENCE 
LEWIS 
LINCOLN 
MACON 
MARSHALL 
MAURY 
MONTGOMERY 
MOORE 
PERRY 
ROBERTSON 
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RUTHERFORD 
SMITH 
STEWART 
SUMNER 
TROUSDALE 
WAYNE 
WILLIAMSON 
WILSON 

Project Number BID PCT Fed State Project Number Description 1
98300-4160-04 13.48 N/A Consisting of the new guardrail installation on various
98300-4161-04 86.52 N/A Consisting of the on-call guardrail repair on various

Current Contract Amount $ 2,794,330.00 
Original Contract Amount $ 2,794,330.00 

Total to Date Prev to Date This Estimate
Participating $ 1,926,236.77 $ 1,938,323.11 $ -12,086.34

Total Earnings $ 1,926,236.77 $ 1,938,323.11 $ -12,086.34 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,926,236.77 $ 1,938,323.11 $ -12,086.34 
Test Report Payment Adjustment $ -1,550.00 $ -7,337.50 $ 5,787.50 

Total Adjusted Earnings $ 1,924,686.77 $ 1,930,985.61 $ -6,298.84 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,924,686.77 $ 1,930,985.61 $ -6,298.84 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98300-4160-04 0700 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 

98300-4161-04 0700 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
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(ROUTINE) $500.000 

98300-4161-04 0700 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
(EMERGENCY) $1,000.000 

98300-4160-04 0700 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 27.000 $ 810.00 
$30.000 

98300-4161-04 0700 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 270.000 -27.000 $ -810.00 189.000 $ 5,670.00
$30.000 

98300-4161-04 0700 0020 705-01.02 GUARDRAIL AT BRIDGE PIERS L.F. 50.000 0.000 $ 0.00 50.000 $ 1,000.00
$20.000 

98300-4160-04 0700 0020 705-01.04 METAL BEAM GUARD FENCE L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

98300-4161-04 0700 0030 705-01.04 METAL BEAM GUARD FENCE L.F. 300.000 0.000 $ 0.00 93.750 $ 2,812.50
$30.000 

98300-4160-04 0700 9007 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 1.000 $ 30.00 
$30.000 

98300-4161-04 0700 9008 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 2.000 $ 60.00 80.000 $ 2,400.00
$30.000 

98300-4160-04 0700 9003 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$37.500 

98300-4161-04 0700 9002 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$37.500 

98300-4161-04 0700 0040 705-02.01 SINGLE GUARDRAIL, WITH RUB-RAIL (TYPE 2) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

98300-4160-04 0700 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 10,000.000 -25.000 $ -375.00 4,500.000 $ 67,500.00
$15.000 

98300-4161-04 0700 0050 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 40,000.000 312.500 $ 4,687.50 30,380.000 $ 455,700.00
$15.000 

0700 0050 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 15.000 237.500 $ 3,562.50 0.000 $ 0.00 
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98300-4160-04 0700 0040 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 FT) L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 
$15.500 

98300-4161-04 0700 0060 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 FT) L.F. 500.000 180.300 $ 2,794.65 3,800.000 $ 58,900.00
$15.500 

0700 0060 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 15.500 -50.000 $ -775.00 -100.000 $ -1,550.00 

98300-4160-04 0700 0050 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-12 FT) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$15.500 

98300-4161-04 0700 0070 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-12 FT) L.F. 120.000 0.000 $ 0.00 287.500 $ 4,456.25
$15.500 

98300-4160-04 0700 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.500 

98300-4161-04 0700 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.500 

98300-4161-04 0700 0080 705-03.01 MEDIAN DIVIDER GUARDRAIL, WITH RUB-RAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

98300-4161-04 0700 0090 705-03.02 MEDIAN DIVIDER GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 12.500 $ 187.50 
$15.000 

98300-4161-04 0700 0100 705-03.03 MEDIAN DIVIDER GUARDRAIL (TYPE 2) (27" MT HT) L.F. 300.000 0.000 $ 0.00 75.000 $ 1,125.00
$15.000 

98300-4161-04 0700 0110 705-03.04 MEDIAN DIVIDER GUARDRAIL AT CONCRETE BARRIER L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

98300-4160-04 0700 0060 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

98300-4161-04 0700 0120 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

98300-4160-04 0700 0070 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 8.000 0.000 $ 0.00 1.000 $ 350.00 
$350.000 

98300-4161-04 0700 0130 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 40.000 2.000 $ 700.00 26.000 $ 9,100.00
$350.000 
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98300-4160-04 0700 0080 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 4.000 0.000 $ 0.00 1.000 $ 350.00 
$350.000 

98300-4161-04 0700 0140 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 10.000 0.000 $ 0.00 10.000 $ 3,500.00
$350.000 

98300-4160-04 0700 0090 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 50.000 -1.000 $ -2,100.00 16.000 $ 33,600.00
$2,100.000 

98300-4161-04 0700 0150 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 410.000 8.000 $ 16,800.00 367.000 $ 770,700.00
$2,100.000 

98300-4160-04 0700 0110 705-04.11 STONE FOR GUARDRAIL END TERMINAL PAD TON 3,840.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

98300-4161-04 0700 0170 705-04.11 STONE FOR GUARDRAIL END TERMINAL PAD TON 13,800.000 71.070 $ 1,279.26 394.460 $ 7,100.28
$18.000 

98300-4161-04 0700 0180 705-04.29 C-A-T CRASH CUSHION ATTENUATING TERMINAL EACH 5.000 0.000 $ 0.00 1.000 $ 3,000.00
$3,000.000 

98300-4161-04 0700 0190 705-10.30 GUARDRAIL ATTACHMENT TO SLOPE FACE ENDPOST L.F. 50.000 0.000 $ 0.00 54.000 $ 1,350.00
$25.000 

98300-4161-04 0700 0200 705-10.31 GUARDRAIL ATTACHMENT TO VERTICAL FACE ENDPOST L.F. 50.000 0.000 $ 0.00 27.000 $ 675.00 
$25.000 

98300-4161-04 0700 0210 705-10.32 GUARDRAIL ATTACHMENT TO EXISTING BRIDGE PIER PROTECTION EACH 48.000 0.000 $ 0.00 0.000 $ 0.00 
$400.000 

98300-4161-04 0700 0220 705-11.01 GUARDRAIL AT BRIDGE ENDS (POWDER COATED) L.F. 108.000 0.000 $ 0.00 54.000 $ 1,350.00
$25.000 

98300-4161-04 0700 0230 705-11.03 SINGLE GUARDRAIL (TYPE 2) (POWDER COATED) L.F. 1,000.000 -1.000 $ -25.00 1,937.500 $ 48,437.50
$25.000 

98300-4161-04 0700 0240 705-11.08 GUARDRAIL TERMINAL (TYPE 13) (POWDER COATED) EACH 2.000 0.000 $ 0.00 1.000 $ 450.00 
$450.000 

98300-4161-04 0700 0250 705-11.11 TAN ENERGY ABSORB TERMINAL (NCHRP 350, TL 3)(POWDER 
COATED) EACH 15.000 0.000 $ 0.00 14.000 $ 35,000.00
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$2,500.000 

98300-4161-04 0700 0260 706-01 GUARDRAIL REMOVED L.F. 4,000.000 199.000 $ 49.75 57,730.750 $ 14,432.69
$0.250 

98300-4161-04 0700 0270 706-02.21 RESET SINGLE GUARDRAIL (TYPE 2) L.F. 800.000 0.000 $ 0.00 137.500 $ 137.50 
$1.000 

98300-4161-04 0700 0280 706-03.01 POSTS FURNISHED EACH 15.000 2.000 $ 80.00 49.000 $ 1,960.00
$40.000 

98300-4161-04 0700 0290 706-06.02 MEDIAN DIVIDER THRIE RAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

98300-4160-04 0700 0120 706-06.03 RADIUS RAIL L.F. 200.000 -1.000 $ -15.00 87.500 $ 1,312.50
$15.000 

98300-4161-04 0700 0300 706-06.03 RADIUS RAIL L.F. 2,000.000 86.500 $ 1,297.50 1,268.750 $ 19,031.25
$15.000 

98300-4160-04 0700 0130 706-06.05 RADIUS RAIL LONG POST (6-9 FT) L.F. 25.000 0.000 $ 0.00 25.000 $ 375.00 
$15.000 

98300-4161-04 0700 0310 706-06.05 RADIUS RAIL LONG POST (6-9 FT) L.F. 100.000 0.000 $ 0.00 87.500 $ 1,312.50
$15.000 

98300-4160-04 0700 0140 706-06.06 RADIUS RAIL LONG POST (9-12 FT) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

98300-4161-04 0700 0320 706-06.06 RADIUS RAIL LONG POST (9-12 FT) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

98300-4160-04 0700 0150 706-10.26 ROUNDED END ELEMENT EACH 7.000 0.000 $ 0.00 2.000 $ 30.00 
$15.000 

98300-4161-04 0700 0330 706-10.26 ROUNDED END ELEMENT EACH 40.000 1.000 $ 15.00 15.000 $ 225.00 
$15.000 

98300-4161-04 0700 0340 706-10.54 RE-ALIGN GUARDRAIL L.F. 3,000.000 0.000 $ 0.00 2,025.000 $ 506.25 
$0.250 

98300-4161-04 0700 0350 706-10.56 BUFFER ENDS 88" EACH 5.000 -1.000 $ -25.00 8.000 $ 200.00 
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$25.000 

98300-4161-04 0700 0360 706-10.71 HAZARD MARKERS EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

98300-4161-04 0700 0370 706-10.72 PULL AND REINSTALL GUARDARAIL POST FOR VERIFICATION EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

98300-4161-04 0700 0380 706-10.74 CONCRETE BARRIER WALL REPAIR C.Y. 20.000 0.000 $ 0.00 1.000 $ 3,000.00
$3,000.000 

0700 0380 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT C.Y. $ 3,000.000 1.000 $ 3,000.00 0.000 $ 0.00 

98300-4160-04 0700 9009 706-10.80 MICHIGAN AND MODIFIED MICHIGAN END SHOE EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

98300-4161-04 0700 0390 706-10.80 MICHIGAN AND MODIFIED MICHIGAN END SHOE EACH 10.000 0.000 $ 0.00 4.000 $ 60.00 
$15.000 

98300-4161-04 0700 0400 706-10.81 GUARDRAIL REFLECTORS EACH 120.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

98300-4161-04 0700 0410 706-10.82 CONCRETE BRIDGE END OR PIER PROTECTION REPAIR C.Y. 5.000 0.000 $ 0.00 0.500 $ 750.00 
$1,500.000 

98300-4160-04 0700 9010 706-10.83 DRILL BR. PAR. WALL FOR MICHIGAN END SHOE EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

98300-4161-04 0700 0420 706-10.83 DRILL BR. PAR. WALL FOR MICHIGAN END SHOE EACH 12.000 0.000 $ 0.00 6.000 $ 300.00 
$50.000 

98300-4160-04 0700 0160 712-01.02 LANE CLOSURE EACH 72.000 0.000 $ 0.00 22.000 $ 8,800.00
$400.000 

98300-4161-04 0700 0430 712-01.02 LANE CLOSURE EACH 1,080.000 -88.000 $ -35,200.00 851.000 $ 340,400.00
$400.000 

98300-4160-04 0700 0170 717-01.04 MOBILIZATION (DESCRIPTION) EACH 10.000 -0.500 $ -50.00 5.000 $ 500.00 
(G.R. REPAIR SPECIFIED COUNTIES) $100.000 

98300-4161-04 0700 0440 717-01.04 MOBILIZATION (DESCRIPTION) EACH 75.000 -15.500 $ -1,550.00 113.500 $ 11,350.00
(G.R. REPAIR SPECIFIED COUNTIES) $100.000 
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98300-4160-04 0700 0180 717-01.05 MOBILIZATION (DESCRIPTION) EACH 5.000 1.000 $ 100.00 3.000 $ 300.00 
(G.R. REPAIR ALL OTHERS) $100.000 

98300-4161-04 0700 0450 717-01.05 MOBILIZATION (DESCRIPTION) EACH 50.000 2.000 $ 200.00 57.000 $ 5,700.00
(G.R. REPAIR ALL OTHERS) $100.000 

Project Number: 98300-4160-04 Project Current Amount $ -2,440.00
Project Number: 98300-4161-04 Project Current Amount $ -3,858.84

Contract Current Amount $ -6,298.84 
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