
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/16/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000111681 Vendor Name: ELMO GREER & SONS, LLC

Contract ID: CND199 Estimate Number: 0051 Pay Period: 09/21/2011
to: 08/07/2012

Contract Location: Time Allowed: 1446 days
FROM SR-109BP (GALLATIN BYPASS) Time Charged: 1446 days

Elapsed Calendar Days: 1446 days
Percent Time: 100.00 %
Percent Complete ($) 89.50 %
Percent Behind: 10.50 %

Contractor: Date Let: 07/15/2005
ELMO GREER & SONS, LLC Date Awarded: 08/09/2005
PO Box 730 Date Contract Executed: 08/30/2005
London, KY 40743 Date Notice to Proceed: 09/20/2005
Phone: Date Work Began: 02/07/2006

Date to be Completed: 09/04/2009
Date Time Stopped: 09/04/2009
Date Accepted: 03/19/2010

Estimate Paid: NO 

Counties:
SUMNER 

Project Number BID PCT Fed State Project Number Description 1
83011-3225-14 100.00 STP-109(16) SR 109 : Stage Construct. (Gallatin Bypass to S. of Hollis

Current Contract Amount $ 23,493,691.05
Original Contract Amount $ 18,128,912.55 

Total to Date Prev to Date This Estimate
Participating $ 20,620,551.02 $ 20,620,551.02 $ 0.00 

Total Earnings $ 20,620,551.02 $ 20,620,551.02 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 454,593.16 $ 0.00 $ 454,593.16 

Amount Due $ 21,075,144.18 $ 20,620,551.02 $ 454,593.16 
Test Report Payment Adjustment $ -15,103.26 $ -15,103.26 $ 0.00 
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Total Adjusted Earnings $ 21,060,040.92 $ 20,605,447.76 $ 454,593.16 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 21,060,040.92 $ 20,605,447.76 $ 454,593.16 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
83011-3225-14 0100 9507 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 0.000 $ 0.00 

STRUCTURE #2 @ STA. 280+00 LT $22,038.890 
  
83011-3225-14 0100 9508 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 43,538.89

STRUCTURE #3 @ STA. 280+00 RT $43,538.890 
  
83011-3225-14 0100 9509 104-03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 0.000 $ 0.00 

STRUCTURE #4 @ STA. 305+00 LT $35,482.500 
  
83011-3225-14 0100 9510 104-03.03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 34,927.78

STRUCTURE #5 @ STA. 306+00 RT $34,927.780 
  
83011-3225-14 0100 9511 104-03.04 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 0.000 $ 0.00 

BERM @ STA. 294+00 RT $14,011.440 
  
83011-3225-14 0100 9515 104-03.05 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 4,150.00

Rock Buttress $4,150.000 
  
83011-3225-14 0100 9503 104-03.30 ADDITIONAL WORK (DESCRIPTION) C.Y. 0.000 0.000 $ 0.00 72,674.000 $ 436,044.00

Waste Material $6.000 
  
83011-3225-14 0100 9504 104-03.31 ADDITIONAL WORK (DESCRIPTION) C.Y. 0.000 0.000 $ 0.00 785,017.000 $ 3,430,524.29

Material Mixing $4.370 
  
83011-3225-14 0100 9505 104-03.32 ADDITIONAL WORK (DESCRIPTION) C.Y. 0.000 0.000 $ 0.00 51,851.850 $ 303,333.32

Select Material $5.850 
  
83011-3225-14 0100 9500 104-03.80 ADDITIONAL WORK (DESCRIPTION) HOUR 0.000 0.000 $ 0.00 304.000 $ 74,480.00

Sediment Removal Crew $245.000 
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83011-3225-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 245,000.00

$245,000.000 
  
83011-3225-14 0100 9013 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 -23,377.130 $ -23,377.13

$1.000 
  
83011-3225-14 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -8.000 $ -11,200.00

$1,400.000 
  
83011-3225-14 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 1,011,948.080 $ 1,011,948.08

$1.000 
  

83011-3225-14 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 6,029.620 $ 6,029.62

$1.000 
  
83011-3225-14 0100 0020 109-10.01 TRAINEE HOUR 5,000.000 0.000 $ 0.00 3,120.000 $ 2,496.00

$0.800 
  
83011-3225-14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 619,000.00

$619,000.000 
  
83011-3225-14 0100 0040 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 42.000 0.000 $ 0.00 42.000 $ 420.00 

(18", STA. 20+30 LT., OLD SR109) $10.000 
  
83011-3225-14 0100 0050 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 65.000 0.000 $ 0.00 0.000 $ 0.00 

(18", STA. 16+00 RT., OLD SR109) $10.000 
  
83011-3225-14 0100 0060 202-02.03 REMOVAL OF PIPE (SIZE ,STA.) L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

(18", STA. 14+90 LT., OLD SR109) $10.000 
  
83011-3225-14 0100 0070 202-02.04 REMOVAL OF PIPE (SIZE ,STA.) L.F. 40.000 0.000 $ 0.00 36.000 $ 432.00 

(18", STA. 13+00 RT., S.TUNNEL) $12.000 
  
83011-3225-14 0100 0080 202-02.05 REMOVAL OF PIPE (SIZE ,STA.) L.F. 45.000 0.000 $ 0.00 45.000 $ 540.00 

(18", STA. 15+10 RT., S.TUNNEL) $12.000 
  
83011-3225-14 0100 0090 202-02.06 REMOVAL OF PIPE (SIZE ,STA.) L.F. 12.000 0.000 $ 0.00 12.000 $ 120.00 

(30"x12", STA.15+30 RT., S.TUNNEL) $10.000 
  
83011-3225-14 0100 0100 202-02.07 REMOVAL OF PIPE (SIZE ,STA.) L.F. 35.000 0.000 $ 0.00 35.000 $ 420.00 
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(18", STA. 16+40 RT., S. TUNNEL) $12.000 
  
83011-3225-14 0100 0110 202-02.08 REMOVAL OF PIPE (SIZE ,STA.) L.F. 57.000 0.000 $ 0.00 0.000 $ 0.00 

(18", STA.15+00 LT., OLD SR109) $10.000 
  
83011-3225-14 0100 0120 202-02.09 REMOVAL OF PIPE (SIZE ,STA.) L.F. 115.000 0.000 $ 0.00 0.000 $ 0.00 

(18", STA. 75+65 RT., SR109) $10.000 
  
83011-3225-14 0100 0130 202-02.10 REMOVAL OF PIPE (SIZE ,STA.) L.F. 22.000 0.000 $ 0.00 22.000 $ 220.00 

(18", STA. 22+00 LT., OLD SR109) $10.000 
  
83011-3225-14 0100 0140 202-02.11 REMOVAL OF PIPE (SIZE ,STA.) L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

(18", STA. 5+20 LT., EX. SR109) $12.000 
  
83011-3225-14 0100 0150 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 27,867.000 0.000 $ 0.00 15,637.560 $ 31,275.12

$2.000 
  

83011-3225-14 0100 0160 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TR.2, SHED, STA.87+30 RT.) $1.000 
  

83011-3225-14 0100 0170 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TR.3, SHED, STA. 82+20 RT.) $1.000 
  

83011-3225-14 0100 0180 202-04.03 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TR.8, 1-STRY.FR.HSE., STA. 87+50 RT.) $1.000 
  

83011-3225-14 0100 0190 202-04.04 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TRACT 21, BARN &WELL HOUSE) $1.000 
  

83011-3225-14 0100 0200 202-04.05 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TRACT 22, 3 SHEDS) $1.000 
  

83011-3225-14 0100 0210 202-04.06 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TRACT 27, GARAGE& MOBILE HOME) $1.000 
  

83011-3225-14 0100 0220 202-04.07 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TRACT 31, 1-STORY FRAME HSE. & 
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GARAGE) $1.000 
  

83011-3225-14 0100 0230 202-04.08 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TR.32, 1-STRY. BRK.HSE., GARAGE, & B $1.000 
  

83011-3225-14 0100 0240 202-04.09 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TR.33, 1-STRY. FRAME HSE., S.TUNNEL) $1.000 
  

83011-3225-14 0100 0250 202-04.10 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TRACT 34, 1-STRY. FRAME HSE., S. TUN $1.000 
  

83011-3225-14 0100 0260 202-04.11 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TRACT 36, 1-STRY. FR.HSE., GAR.,& DOCK) $1.000 
  

83011-3225-14 0100 0270 202-04.12 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TR.45, 1-STORY BRK.HSE., STA.341+20) $1.000 
  

83011-3225-14 0100 0280 202-04.13 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TR.46, 1-STRY. FRM.HSE., BLDG., & WELL) $1.000 
  

83011-3225-14 0100 0290 202-04.14 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TR. 47, 1-STRY. FRM.HSE. & 1-STRY.BL $1.000 
  

83011-3225-14 0100 0300 202-04.15 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

(BOX CULVERT, OLD SR 109) $6,000.000 
  

83011-3225-14 0100 0310 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 3,742,834.000 0.000 $ 0.00 2,629,219.540 $ 6,231,250.31

$2.370 
  

83011-3225-14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 1,866.670 $ 5,308.81

$2.844 
  
83011-3225-14 0100 0320 203-01.11 PRESPLITTING OF ROCK EXCAVATION S.Y. 49,552.000 0.000 $ 0.00 35,324.950 $ 211,949.70

$6.000 
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83011-3225-14 0100 9516 203-02.01 BORROW EXCAVATION (GRADED SOLID 
ROCK) TON 0.000 0.000 $ 0.00 283.260 $ 9,914.10

$35.000 
  
83011-3225-14 0100 0330 203-04 PLACING AND SPREADING TOPSOIL C.Y. 122,737.000 0.000 $ 0.00 37,731.993 $ 101,121.74

$2.680 
  
83011-3225-14 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 20,435.245 $ 72,647.30

$3.555 
  
83011-3225-14 0100 0340 203-06 WATER M.G. 1,776.000 0.000 $ 0.00 3,123.000 $ 3,123.00

$1.000 
  
83011-3225-14 0100 0350 204-07 BEDDING MATERIAL (PIPE) CLASS B C.Y. 2,573.000 0.000 $ 0.00 2,704.912 $ 89,262.10

$33.000 
  
83011-3225-14 0100 0360 204-08 FOUNDATION FILL MATERIAL C.Y. 499.000 0.000 $ 0.00 366.400 $ 16,059.31

$43.830 
  
83011-3225-14 0100 0370 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 19,470.000 0.000 $ 0.00 7,082.000 $ 49,574.00

$7.000 
  
83011-3225-14 0100 0380 209-03 CHECK DAMS S.F. 12,473.000 0.000 $ 0.00 216.000 $ 518.40 

$2.400 
  
83011-3225-14 0100 0390 209-05 SEDIMENT REMOVAL C.Y. 8,262.000 0.000 $ 0.00 23,171.709 $ 115,858.55

$5.000 
  
83011-3225-14 0100 0400 209-06 BALED HAY OR STRAW EROSION CHECKS BALE 13,393.000 0.000 $ 0.00 7,056.000 $ 42,336.00

$6.000 
  
83011-3225-14 0100 0410 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 51,909.000 0.000 $ 0.00 10,744.000 $ 53,720.00

$5.000 
  

83011-3225-14 0100 0420 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 133,247.000 0.000 $ 0.00 74,709.000 $ 130,740.75

$1.750 
  
83011-3225-14 0100 0430 209-08.04 TEMPORARY ENHANCED SILT FENCE L.F. 39,128.000 0.000 $ 0.00 14,136.000 $ 116,904.72

$8.270 
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83011-3225-14 0100 0440 209-09.01 SANDBAGS BAG 3,000.000 0.000 $ 0.00 5.000 $ 30.00 
$6.000 

  

83011-3225-14 0100 0450 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 
2'0" X 13'3") BAG 15.000 0.000 $ 0.00 7.000 $ 3,850.00

$550.000 
  
83011-3225-14 0100 9502 209-09.24 JUTE MESH FABRIC S.Y. 0.000 0.000 $ 0.00 32,965.990 $ 115,710.62

$3.510 
  
83011-3225-14 0100 0460 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 2,261.000 0.000 $ 0.00 133.333 $ 666.67 

$5.000 
  

83011-3225-14 0100 0470 209-20.03 POLYETHYLENE SHEETING (6 MIL. 
MINIMUM) S.Y. 1,155.000 0.000 $ 0.00 320.800 $ 641.60 

$2.000 
  
83011-3225-14 0100 0480 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 28.000 0.000 $ 0.00 25.000 $ 15,000.00

$600.000 
0100 0480 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 600.000 0.000 $ 0.00 -6.000 $ -3,600.00 

  
83011-3225-14 0100 0490 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$850.000 
  

83011-3225-14 0100 0500 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 80,319.000 0.000 $ 0.00 87,795.480 $ 1,052,667.81

$11.990 
  
83011-3225-14 0100 0510 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 11,960.000 0.000 $ 0.00 13,698.020 $ 260,262.38

$19.000 
  
83011-3225-14 0100 0520 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 1,526.000 0.000 $ 0.00 5,058.990 $ 70,825.86

$14.000 
  
83011-3225-14 0100 9501 303-10.02 MINERAL AGGREGATE (SIZE 2) TON 0.000 0.000 $ 0.00 3,554.920 $ 60,433.64

$17.000 
  

83011-3225-14 0100 0530 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 2,190.000 0.000 $ 0.00 396.670 $ 17,453.48

$44.000 
  

83011-3225-14 0100 0540 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 1,881.000 0.000 $ 0.00 396.710 $ 17,851.95
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$45.000 
  
83011-3225-14 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 -1,474.430 $ -1,474.43

$1.000 
  
83011-3225-14 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

83011-3225-14 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

83011-3225-14 0100 0550 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 53.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
83011-3225-14 0100 0560 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 206.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  

83011-3225-14 0100 0570 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 

$280.000 
  
83011-3225-14 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

83011-3225-14 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83011-3225-14 0100 0580 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 513.000 0.000 $ 0.00 117.210 $ 7,618.65

$65.000 
  
83011-3225-14 0100 0590 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,592.000 0.000 $ 0.00 0.000 $ 0.00 

$65.000 
  

83011-3225-14 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83011-3225-14 0100 9016 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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83011-3225-14 0100 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
83011-3225-14 0100 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

83011-3225-14 0100 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83011-3225-14 0100 0600 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 2,144.000 0.000 $ 0.00 2,172.470 $ 738,639.80

$340.000 
  
83011-3225-14 0100 0610 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 334,044.000 0.000 $ 0.00 350,899.000 $ 263,174.25

$0.750 
  
83011-3225-14 0100 0620 604-10.51 SCARIFYING S.Y. 14,630.000 0.000 $ 0.00 13,104.560 $ 39,313.68

$3.000 
  
83011-3225-14 0100 0630 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 3,552.000 0.000 $ 0.00 3,081.000 $ 89,349.00

$29.000 
  
83011-3225-14 0100 0640 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 860.000 0.000 $ 0.00 850.000 $ 28,900.00

$34.000 
  
83011-3225-14 0100 0650 607-05.04 24" CONCRETE PIPE CULVERT (CLASS V) L.F. 328.000 0.000 $ 0.00 328.000 $ 13,776.00

$42.000 
  
83011-3225-14 0100 0660 607-06.04 30" CONCRETE PIPE CULVERT (CLASS V) L.F. 534.000 0.000 $ 0.00 686.000 $ 39,102.00

$57.000 
  
83011-3225-14 0100 0670 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 470.000 0.000 $ 0.00 506.000 $ 30,360.00

$60.000 
  
83011-3225-14 0100 0680 607-07.04 36" CONCRETE PIPE CULVERT (CLASS V) L.F. 500.000 0.000 $ 0.00 500.000 $ 36,500.00

$73.000 
  
83011-3225-14 0100 0690 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 165.000 0.000 $ 0.00 165.000 $ 12,870.00

$78.000 
  
83011-3225-14 0100 0700 607-08.03 42" CONCRETE PIPE CULVERT (CLASS IV) L.F. 250.000 0.000 $ 0.00 250.000 $ 23,750.00

$95.000 
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83011-3225-14 0100 0710 607-08.04 42" CONCRETE PIPE CULVERT (CLASS V) L.F. 302.000 0.000 $ 0.00 302.000 $ 30,200.00

$100.000 
  
83011-3225-14 0100 0720 607-09.04 48" CONCRETE PIPE CULVERT (CLASS V) L.F. 486.000 0.000 $ 0.00 558.000 $ 64,728.00

$116.000 
  
83011-3225-14 0100 0730 607-10.02 54" CONCRETE PIPE CULVERT (CLASS III) L.F. 344.000 0.000 $ 0.00 344.000 $ 44,032.00

$128.000 
  
83011-3225-14 0100 0740 607-11.04 60" CONCRETE PIPE CULVERT (CLASS IV) L.F. 291.000 0.000 $ 0.00 291.000 $ 49,470.00

$170.000 
  

83011-3225-14 0100 0750 607-16.01 23"X 14" HORIZONTAL OVAL CONCRETE 
PIPE CULVERT L.F. 178.000 0.000 $ 0.00 174.000 $ 5,742.00

$33.000 
0100 0750 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 33.000 0.000 $ 0.00 -150.000 $ -4,950.00 

  
83011-3225-14 0100 0760 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 758.000 0.000 $ 0.00 610.000 $ 14,640.00

$24.000 
  
83011-3225-14 0100 0770 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 50.000 0.000 $ 0.00 54.000 $ 1,566.00

$29.000 
  
83011-3225-14 0100 0780 607-39.04 30" PIPE CULVERT (SIDE DRAIN) L.F. 152.000 0.000 $ 0.00 144.000 $ 4,896.00

$34.000 
  
83011-3225-14 0100 0790 611-02.01 SPRING DRAIN BOX, TYPE 1 EACH 5.000 0.000 $ 0.00 5.000 $ 8,500.00

$1,700.000 
  
83011-3225-14 0100 0800 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 241.000 0.000 $ 0.00 255.090 $ 102,036.00

$400.000 
  

83011-3225-14 0100 0810 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 17,749.000 0.000 $ 0.00 16,761.000 $ 16,761.00

$1.000 
0100 0810 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 1.000 0.000 $ 0.00 -6,368.000 $ -6,368.00 

  
83011-3225-14 0100 0820 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 9,724.000 0.000 $ 0.00 12,216.000 $ 26,264.40

$2.150 
  
83011-3225-14 0100 0830 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 2.000 $ 3,400.00
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$1,700.000 
  
83011-3225-14 0100 0840 611-38.03 CATCH BASINS, TYPE 38, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 1,900.00

$1,900.000 
  
83011-3225-14 0100 0850 611-39.01 CATCH BASINS, TYPE 39, 0' - 4' DEPTH EACH 19.000 0.000 $ 0.00 19.000 $ 34,200.00

$1,800.000 
  
83011-3225-14 0100 0860 611-39.02 CATCH BASINS, TYPE 39, > 4' - 8' DEPTH EACH 8.000 0.000 $ 0.00 8.000 $ 15,200.00

$1,900.000 
  
83011-3225-14 0100 0870 611-39.03 CATCH BASINS, TYPE 39, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,100.00

$2,100.000 
  
83011-3225-14 0100 0880 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  
83011-3225-14 0100 0890 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 75.000 0.000 $ 0.00 1,033.000 $ 35,122.00

$34.000 
  
83011-3225-14 0100 0900 621-03.04 30" TEMPORARY DRAINAGE PIPE L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$41.000 
  
83011-3225-14 0100 0910 621-03.05 36" TEMPORARY DRAINAGE PIPE L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$51.000 
  

83011-3225-14 0100 0920 705-08.51 PORTABLE IMPACT ATTENUATOR 
NCHRP350 TL-3 EACH 19.000 0.000 $ 0.00 0.000 $ 0.00 

$14,000.000 
  
83011-3225-14 0100 0930 707-01.01 CHAIN-LINK FENCE (4-FOOT) L.F. 180.000 0.000 $ 0.00 176.000 $ 8,800.00

$50.000 
  

83011-3225-14 0100 0940 707-01.02 END & CORNER POST ASSEMBLY(CHAIN-
LINK FENCE 4') EACH 4.000 0.000 $ 0.00 6.000 $ 1,080.00

$180.000 
  

83011-3225-14 0100 0950 707-01.03 GATE - CHAIN-LINK FENCE-4 FOOT 
(DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

(SEE PLANS DESCRIPTION) $500.000 
  
83011-3225-14 0100 0960 707-03.01 STOCK FENCE L.F. 7,547.000 0.000 $ 0.00 9,671.000 $ 67,697.00

$7.000 
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83011-3225-14 0100 9517 707-03.02 END, BRACED LINE, CORNER POST 
ASSEMBLY(STOCK FENCE) EACH 0.000 0.000 $ 0.00 82.000 $ 9,922.00

$121.000 
  
83011-3225-14 0100 9518 707-03.03 STOCK FENCE GATE (DESCRIPTION) EACH 0.000 0.000 $ 0.00 7.000 $ 3,325.00

STOCK FENCE GATE (14' WIDE) $475.000 
  
83011-3225-14 0100 0970 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 179.000 0.000 $ 0.00 183.000 $ 18,300.00

$100.000 
0100 0970 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 100.000 0.000 $ 0.00 -1.000 $ -100.00 

  
83011-3225-14 0100 0980 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 33,395.000 0.000 $ 0.00 35,418.450 $ 602,113.65

$17.000 
  
83011-3225-14 0100 0990 709-05.08 MACHINED RIP-RAP (CLASS B) TON 4,473.000 0.000 $ 0.00 860.110 $ 14,621.87

$17.000 
  
83011-3225-14 0100 1000 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 125,000.00

$125,000.000 
  

83011-3225-14 0100 1010 712-02.02 INTERCONNECTED PORTABLE BARRIER 
RAIL L.F. 6,866.000 0.000 $ 0.00 750.000 $ 22,500.00

$30.000 
  
83011-3225-14 0100 1020 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 694.000 0.000 $ 0.00 610.000 $ 30,500.00

$50.000 
  
83011-3225-14 0100 1030 712-05.01 WARNING LIGHTS (TYPE A) EACH 112.000 0.000 $ 0.00 149.000 $ 9,685.00

$65.000 
  
83011-3225-14 0100 1040 712-05.03 WARNING LIGHTS (TYPE C) EACH 211.000 0.000 $ 0.00 211.000 $ 13,715.00

$65.000 
  
83011-3225-14 0100 1050 712-06 SIGNS (CONSTRUCTION) S.F. 835.000 0.000 $ 0.00 1,338.000 $ 13,380.00

$10.000 
  
83011-3225-14 0100 1060 712-06.01 VERTICAL PANELS S.F. 1,028.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
83011-3225-14 0100 1070 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 390.000 0.000 $ 0.00 120.000 $ 2,400.00

$20.000 
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83011-3225-14 0100 1080 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 4.000 $ 100,000.00

$25,000.000 
  
83011-3225-14 0100 1090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.500 0.000 $ 0.00 4.312 $ 10,780.00

$2,500.000 
  
83011-3225-14 0100 1100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 647,000.00

$647,000.000 
  
83011-3225-14 0100 1110 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 35,708.000 0.000 $ 0.00 46,048.140 $ 114,659.87

$2.490 
  
83011-3225-14 0910 1320 771-03.60 4IN API 5LX 42 x 0.188 W.T. STEEL GAS LINE L.F. 800.000 0.000 $ 0.00 838.000 $ 37,710.00

$45.000 
  

83011-3225-14 0910 1330 771-03.61 2IN API-5L OR A53 GRADE B ERW STEEL GAS 
LINE L.F. 1,000.000 0.000 $ 0.00 1,034.000 $ 31,020.00

$30.000 
  
83011-3225-14 0910 1340 771-03.62 2IN VENT @ ENDS OF CASINGS EACH 4.000 0.000 $ 0.00 6.000 $ 3,000.00

$500.000 
  
83011-3225-14 0910 1350 771-03.63 2IN HOT TAP CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 2,800.00

$1,400.000 
  
83011-3225-14 0910 1360 771-03.64 4IN HOT TAP CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 6,400.00

$3,200.000 
  
83011-3225-14 0910 1370 771-03.65 4IN PLUG EACH 2.000 0.000 $ 0.00 2.000 $ 250.00 

$125.000 
  
83011-3225-14 0910 1380 771-03.66 2IN PLUG EACH 2.000 0.000 $ 0.00 2.000 $ 250.00 

$125.000 
  

83011-3225-14 0910 1390 771-03.67 8IN 0.322 WALL STEEL CASING BY OPEN 
CUT L.F. 50.000 0.000 $ 0.00 322.000 $ 41,860.00

$130.000 
  

83011-3225-14 0910 1400 771-03.68 8IN 0.322 WALL STEEL CASING BY BORE & 
JACK L.F. 50.000 0.000 $ 0.00 50.000 $ 8,250.00

$165.000 
  

8/16/2012



83011-3225-14 0910 1410 771-03.69 4IN 0.237 WALL STREEL CASING BY OPEN 
CUT L.F. 90.000 0.000 $ 0.00 196.000 $ 19,600.00

$100.000 
  

83011-3225-14 0910 1420 771-03.70 CRUSHED STONE FOR UNDECUTTING 
MATERIAL TON 75.000 0.000 $ 0.00 205.200 $ 5,130.00

$25.000 
  
83011-3225-14 0900 1260 773-02.01 EXPT 1-1/4IN EXPANDABLE ANCHOR EACH 7.000 0.000 $ 0.00 10.000 $ 6,000.00

$600.000 
  
83011-3225-14 0900 1270 773-02.02 REMOVE POLE EACH 16.000 0.000 $ 0.00 8.000 $ 1,600.00

$200.000 
  
83011-3225-14 0900 1280 773-02.03 4IN SCHEDULE 40 PVC CONDUIT L.F. 2,690.000 0.000 $ 0.00 2,120.000 $ 27,560.00

$13.000 
  

83011-3225-14 0900 1290 773-02.04 4IN SCHEDULE 40 PVC 90 DEG 3FT RADIUS 
BEND EACH 16.000 0.000 $ 0.00 14.000 $ 1,120.00

$80.000 
  
83011-3225-14 0900 1300 773-02.05 55FT CLASS 1 POLE SSP EACH 2.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
83011-3225-14 0900 1310 773-02.06 45FT CLASS 3 POLE SSP EACH 6.000 0.000 $ 0.00 5.000 $ 6,500.00

$1,300.000 
  
83011-3225-14 0100 1120 801-01 SEEDING (WITH MULCH) UNIT 2,939.000 0.000 $ 0.00 1,335.699 $ 20,035.49

$15.000 
  
83011-3225-14 0100 1130 801-01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 2,710.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
83011-3225-14 0100 1140 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 6,627.000 0.000 $ 0.00 7,114.561 $ 106,718.42

$15.000 
  

83011-3225-14 0100 9513 801-01.12 COTTON FIBER MATRIX HYDROMULCH 
(WITHOUT SEED) UNIT 0.000 0.000 $ 0.00 1,095.200 $ 125,948.00

$115.000 
  

83011-3225-14 0100 9514 801-01.13 BONDED FIBER MATRIX HYDROMULCH 
(WITHOUT SEED) UNIT 0.000 0.000 $ 0.00 1,879.690 $ 216,164.35

$115.000 
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83011-3225-14 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 3,476.100 $ 23,463.68

$6.750 
  
83011-3225-14 0100 9512 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 2,314.060 $ 48,595.26

$21.000 
0100 9512 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 21.000 0.000 $ 0.00 -4.060 $ -85.26 

  

83011-3225-14 0100 1150 801-02.01 CROWN VETCH MIXTURE (WITHOUT 
MULCH) UNIT 2,710.000 0.000 $ 0.00 0.000 $ 0.00 

$14.000 
  
83011-3225-14 0100 1160 801-03 WATER (SEEDING & SODDING) M.G. 891.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83011-3225-14 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
83011-3225-14 0100 1170 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 5,070.000 0.000 $ 0.00 500.000 $ 500.00 

$1.000 
  
83011-3225-14 0100 1180 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 39.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  
83011-3225-14 0100 1190 802-01.10 TREES (DESCRIPTION) EACH 268.000 0.000 $ 0.00 268.000 $ 14,740.00

(RED MAPLE 1-1/4" 1-1/2" CAL, B&B) $55.000 
  
83011-3225-14 0100 1200 802-01.11 TREES (DESCRIPTION) EACH 277.000 0.000 $ 0.00 277.000 $ 15,235.00

(SWEET GUM 1-1/4" 1-1/2" CAL, B&B) $55.000 
  
83011-3225-14 0100 1210 802-01.12 TREES (DESCRIPTION) EACH 267.000 0.000 $ 0.00 267.000 $ 14,685.00

(TULIP POPLAR 1-1/4" 1-1/2" CAL, B&B) $55.000 
  
83011-3225-14 0100 1220 802-01.13 TREES (DESCRIPTION) EACH 255.000 0.000 $ 0.00 255.000 $ 14,025.00

(WHITE OAK 1-1/2" 1-1/2" CAL, B&B) $55.000 
  
83011-3225-14 0100 1230 802-01.14 TREES (DESCRIPTION) EACH 247.000 0.000 $ 0.00 247.000 $ 13,585.00

(SYCAMORE 1-1/4" 1-1/2" CAL, B&B) $55.000 
  
83011-3225-14 0100 1240 803-01 SODDING (NEW SOD) S.Y. 13,048.000 0.000 $ 0.00 10,353.330 $ 16,565.33

$1.600 
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83011-3225-14 0100 1250 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 438,065.000 0.000 $ 0.00 676,117.800 $ 608,506.02
$0.900 

  
83011-3225-14 0100 9506 999-99.99 CONTRACT SETTLEMENT LS 0.000 0.000 $ 0.00 1.000 $ 500,000.00

$500,000.000 
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