
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/23/2009
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000116835 Vendor Name: DEMENT CONSTRUCTION COMPANY, LLC

Contract ID: CNE070 Estimate Number: 0031 Pay Period: 05/01/2009
to: 12/02/2009

Contract Location: Time Allowed: 1065 days
FROM SANDUSKY/ WEST SIDE ROAD TO HORN HILL RD Time Charged: 1065 days

Elapsed Calendar Days: 1065 days
Percent Time: 100.00 %

Contractor: Date Let: 06/02/2006
DEMENT CONSTRUCTION COMPANY, LLC Date Awarded: 06/29/2006
P. O. Box 1812 Date Contract Executed: 07/19/2006
Jackson, TN 38302 Date Notice to Proceed: 08/01/2006
Phone: Date Work Began: 08/01/2006

Date to be Completed: 06/30/2009
Date Time Stopped: 06/30/2009
Date Accepted: 12/17/2008

Estimate Paid: NO 

Counties:
GILES 
LAWRENCE 

= 
Project Number PCT Fed State Project Number Description 1

28006-3225-14 91.56 NHE-15(95) From west of Westside & Sandusky Rd to east of Horne Hill Rd
50002-3239-14 8.44 NHE-15(95) From west of Westside & Sandusky Rd to east of Horne Hill Rd

Current Contract Amount $ 21,206,747.01
Original Contract Amount $ 21,061,759.81 

Percent Complete ($) 106.32 %

Total to Date Prev to Date This Estimate
Participating $ 22,546,059.58 $ 22,542,683.28 $ 3,376.30 

Total Earnings $ 22,546,059.58 $ 22,542,683.28 $ 3,376.30 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 22,546,059.58 $ 22,542,683.28 $ 3,376.30 
Test Report Payment Adjustment $ -338.20 $ -338.20 $ 0.00 

Total Adjusted Earnings $ 22,545,721.38 $ 22,542,345.08 $ 3,376.30 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 22,545,721.38 $ 22,542,345.08 $ 3,376.30 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
28006-3225-
14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 184,000.00

$184,000.000 
  
50002-3239-
14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 46,000.00

$46,000.000 
  
28006-3225-
14 0100 9027 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,400.000 
  
50002-3239-
14 0100 9028 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,400.000 
  
28006-3225-
14 0100 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 -3,805.080 $ -3,805.08 7,147.620 $ 7,147.62

$1.000 
  
50002-3239-
14 0100 9024 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
28006-3225-
14 0100 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 4,710.550 $ 4,710.55

$1.000 
  
28006-3225-
14 0100 9504 109-04.10 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 4,770.00
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$4,770.000 
  
28006-3225-
14 0100 0020 109-10.01 TRAINEE HOUR 4,000.000 0.000 $ 0.00 3,941.000 $ 3,152.80

$0.800 
  
50002-3239-
14 0100 0020 109-10.01 TRAINEE HOUR 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$0.800 
  
28006-3225-
14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 773,600.00

$773,600.000 
  
50002-3239-
14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 193,400.00

$193,400.000 
  
28006-3225-
14 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION 

(UNCLASSIFIED) C.Y. 1,912,982.000 0.000 $ 0.00 2,017,134.030 $ 4,639,408.27

$2.300 
  
50002-3239-
14 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION 

(UNCLASSIFIED) C.Y. 189,333.000 -0.520 $ -1.20 237,969.510 $ 547,329.87

$2.300 
  
28006-3225-
14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 

(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2.760 
  
50002-3239-
14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 

(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2.760 
  
28006-3225-
14 0100 0050 203-01.11 PRESPLITTING OF ROCK EXCAVATION S.Y. 10,784.000 0.000 $ 0.00 9,822.100 $ 78,576.80

$8.000 
  
28006-3225-
14 0100 0060 203-04 PLACING AND SPREADING TOPSOIL C.Y. 25,762.000 0.000 $ 0.00 67,347.720 $ 101,021.58

$1.500 
  
50002-3239-
14 0100 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 5,459.000 0.000 $ 0.00 10,931.600 $ 16,397.40

$1.500 
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28006-3225-
14 0100 0070 203-05 UNDERCUTTING C.Y. 31,482.000 0.000 $ 0.00 22,243.710 $ 33,365.57

$1.500 
  
50002-3239-
14 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3.450 
  
28006-3225-
14 0100 0080 203-06 WATER M.G. 4,498.000 0.000 $ 0.00 5,654.400 $ 28,272.00

$5.000 
  
50002-3239-
14 0100 0060 203-06 WATER M.G. 1,139.000 0.000 $ 0.00 429.000 $ 2,145.00

$5.000 
  
28006-3225-
14 0100 0090 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 310.000 0.000 $ 0.00 688.000 $ 6,880.00

$10.000 
  
28006-3225-
14 0100 0100 203-10.16 GRADED SOLID ROCK (IN-PLACE) C.Y. 119,935.000 6.110 $ 30.55 152,206.460 $ 761,032.30

$5.000 
  
50002-3239-
14 0100 0070 203-10.16 GRADED SOLID ROCK (IN-PLACE) C.Y. 39,912.000 0.000 $ 0.00 63,009.070 $ 315,045.35

$5.000 
  
28006-3225-
14 0500 1060 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 2,321.000 0.000 $ 0.00 3,146.200 $ 37,754.40

$12.000 
  
28006-3225-
14 0500 9005 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
28006-3225-
14 0500 9006 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.600 
  
28006-3225-
14 0500 1070 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 812.000 0.000 $ 0.00 779.500 $ 19,487.50

(BRIDGES) $25.000 
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28006-3225-
14 0500 9011 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$37.500 
  
28006-3225-
14 0500 9012 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
28006-3225-
14 0500 1080 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 404.000 0.000 $ 0.00 797.900 $ 43,884.50

$55.000 
  
28006-3225-
14 0500 9009 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$82.500 
  
28006-3225-
14 0500 9010 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$99.000 
  
28006-3225-
14 0500 1090 204-05 ROCK DRILLING (BRIDGES) L.F. 216.000 0.000 $ 0.00 222.000 $ 4,662.00

$21.000 
  
28006-3225-
14 0100 0110 204-07 BEDDING MATERIAL (PIPE) CLASS B C.Y. 1,222.000 1.570 $ 43.96 1,241.600 $ 34,764.80

$28.000 
  
50002-3239-
14 0100 0080 204-07 BEDDING MATERIAL (PIPE) CLASS B C.Y. 637.000 0.000 $ 0.00 636.340 $ 17,817.52

$28.000 
  
28006-3225-
14 0100 0120 204-08 FOUNDATION FILL MATERIAL C.Y. 319.000 -15.000 $ -420.00 133.000 $ 3,724.00

$28.000 
  
28006-3225-
14 0500 1100 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(BR. NO. 1, BENT NO. 2 LL) $10,000.000 
  
28006-3225-
14 0500 1110 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(BR. NO. 1, BENT NO. 2 RL) $10,000.000 
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28006-3225-
14 0500 1120 204-10.03 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(BR. NO. 1, BENT NO. 3 LL) $10,000.000 
  
28006-3225-
14 0500 1130 204-10.04 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(BR. NO. 1, BENT NO. 3 RL) $10,000.000 
  
28006-3225-
14 0500 1140 204-10.05 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(BR. NO. 1, BENT NO. 4 LL) $10,000.000 
  
28006-3225-
14 0500 1150 204-10.06 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(BR. NO. 1, BENT NO. 4 RL) $10,000.000 
  
28006-3225-
14 0500 1160 204-10.07 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(BR. NO. 1, BENT NO. 5 LL) $10,000.000 
  
28006-3225-
14 0500 1170 204-10.08 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(BR. NO. 1, BENT NO. 5 RL) $10,000.000 
  
28006-3225-
14 0500 1180 204-10.09 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(BR. NO. 2, PIER NO. 1 LL) $10,000.000 
  
28006-3225-
14 0500 1190 204-10.10 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(BR. NO. 2, PIER NO. 1 RL) $10,000.000 
  
28006-3225-
14 0500 1200 204-10.11 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(BR. NO. 2, PIER NO. 2 LL) $10,000.000 
  
28006-3225-
14 0500 1210 204-10.12 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(BR. NO. 2, PIER NO. 2 RL) $10,000.000 
  
28006-3225-
14 0500 1220 204-10.13 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

(BR. NO. 2, PIER NO. 3 LL) $12,000.000 
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28006-3225-
14 0500 1230 204-10.14 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

(BR. NO. 2, PIER NO. 3 RL) $20,000.000 
  
28006-3225-
14 0500 1240 204-10.15 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

(BR. NO. 2, PIER NO. 4 LL) $15,000.000 
  
28006-3225-
14 0500 1250 204-10.16 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

(BR. NO. 2, PIER NO. 4 RL) $15,000.000 
  
28006-3225-
14 0500 1260 204-10.17 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

(BR. NO. 3, PIER NO. 1 LL) $15,000.000 
  
28006-3225-
14 0500 1270 204-10.18 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

(BR. NO. 3, PIER NO. 1 RL) $15,000.000 
  
28006-3225-
14 0500 1280 204-10.19 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

(BR. NO. 3, PIER NO. 2 LL) $15,000.000 
  
28006-3225-
14 0500 1290 204-10.20 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

(BR. NO. 3, PIER NO. 2 RL) $15,000.000 
  
28006-3225-
14 0500 1300 204-10.21 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

(BR. NO. 3, PIER NO. 3 LL) $15,000.000 
  
28006-3225-
14 0500 1310 204-10.22 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

(BR. NO. 3, PIER NO. 3 RL) $15,000.000 
  
28006-3225-
14 0500 1320 204-10.23 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

(BR. NO. 3, PIER NO. 4 LL) $15,000.000 
  
28006-3225-
14 0500 1330 204-10.24 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

(BR. NO. 3, PIER NO. 4 RL) $15,000.000 
  

28006-3225-
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14 0100 0130 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 1,222.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

  
28006-3225-
14 0100 0140 209-03 CHECK DAMS S.F. 11,140.000 -0.340 $ -1.70 14,089.100 $ 70,445.50

$5.000 
  
50002-3239-
14 0100 0090 209-03 CHECK DAMS S.F. 2,392.000 0.000 $ 0.00 600.000 $ 3,000.00

$5.000 
  
28006-3225-
14 0100 0150 209-05 SEDIMENT REMOVAL C.Y. 5,487.000 0.000 $ 0.00 1,405.120 $ 4,215.36

$3.000 
  
50002-3239-
14 0100 0100 209-05 SEDIMENT REMOVAL C.Y. 956.000 0.000 $ 0.00 518.520 $ 1,555.56

$3.000 
  
28006-3225-
14 0100 0160 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 43,051.000 342.000 $ 1,539.00 29,782.000 $ 134,019.00

$4.500 
  
50002-3239-
14 0100 0110 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 4,698.000 0.000 $ 0.00 7,211.000 $ 32,449.50

$4.500 
  
28006-3225-
14 0100 0170 209-08.03 TEMPORARY SILT FENCE (WITHOUT 

BACKING) L.F. 59,835.000 0.000 $ 0.00 15,674.000 $ 21,159.90

$1.350 
  
50002-3239-
14 0100 0120 209-08.03 TEMPORARY SILT FENCE (WITHOUT 

BACKING) L.F. 7,673.000 0.000 $ 0.00 2,288.000 $ 3,088.80

$1.350 
  
28006-3225-
14 0100 0180 209-09.01 SANDBAGS BAG 515.000 0.000 $ 0.00 1,731.000 $ 7,789.50

$4.500 
  
50002-3239-
14 0100 0130 209-09.01 SANDBAGS BAG 30.000 0.000 $ 0.00 0.000 $ 0.00 

$4.500 
  
28006-3225-
14 0100 0190 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 

2'0" X 13'3") BAG 5.000 0.000 $ 0.00 5.000 $ 2,125.00
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$425.000 
  
28006-3225-
14 0100 0200 209-10.01 TEMPORARY DEWATERING STRUCTURE C.Y. 37.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
28006-3225-
14 0100 0210 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 205.000 0.380 $ 9.50 1,049.540 $ 26,238.50

$25.000 
  
28006-3225-
14 0100 0220 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 599.000 0.000 $ 0.00 280.800 $ 842.40 

$3.000 
  
28006-3225-
14 0100 0230 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 4.000 0.000 $ 0.00 4.000 $ 2,500.00

$625.000 
  
50002-3239-
14 0100 0140 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 3.000 0.000 $ 0.00 2.000 $ 1,250.00

$625.000 
  
28006-3225-
14 0100 0240 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 12.000 0.000 $ 0.00 8.000 $ 8,000.00

$1,000.000 
  
50002-3239-
14 0100 0150 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 4.000 0.000 $ 0.00 4.000 $ 4,000.00

$1,000.000 
  
28006-3225-
14 0100 0250 209-40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
28006-3225-
14 0100 0260 209-40.48 CATCH BASIN FILTER ASSEMBLY(TYPE 8) EACH 3.000 0.000 $ 0.00 2.000 $ 3,000.00

$1,500.000 
  
28006-3225-
14 0100 0270 303-01 MINERAL AGGREGATE, TYPE A BASE, 

GRADING D TON 57,097.000 0.000 $ 0.00 66,475.590 $ 747,850.39

$11.250 
  
50002-3239-
14 0100 0160 303-01 MINERAL AGGREGATE, TYPE A BASE, 

GRADING D TON 14,603.000 0.000 $ 0.00 15,855.940 $ 178,379.33

$11.250 
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28006-3225-
14 0100 0280 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 2,187.000 0.000 $ 0.00 3,380.690 $ 54,091.04

$16.000 
  
28006-3225-
14 0100 0290 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 1,130.000 0.000 $ 0.00 1,272.810 $ 20,364.96

$16.000 
  
28006-3225-
14 0500 1340 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 221.000 0.000 $ 0.00 2,833.290 $ 65,165.67

$23.000 
  
28006-3225-
14 0100 0300 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 22,637.000 0.000 $ 0.00 22,844.260 $ 239,864.73

$10.500 
  
50002-3239-
14 0100 0170 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 7,659.000 0.000 $ 0.00 4,993.650 $ 52,433.33

$10.500 
  
28006-3225-
14 0100 0310 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-

HM) GRADING B-M2 TON 245.000 0.000 $ 0.00 313.110 $ 23,483.25

$75.000 
  
28006-3225-
14 0100 9013 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 -1,162.120 $ -1,162.12

$1.000 
  
28006-3225-
14 0100 9014 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 152.100 $ 152.10 

  
28006-3225-
14 0100 9015 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 

PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
28006-3225-
14 0100 0320 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 

(PC) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 

$525.000 
  
28006-3225-
14 0100 0330 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 15.000 0.000 $ 0.00 0.000 $ 0.00 
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$20.000 
  
28006-3225-
14 0100 0340 403-01 BITUMINOUS MATERIAL FOR TACK COAT 

(TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
28006-3225-
14 0100 9016 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
28006-3225-
14 0100 9017 407-09 ASPHALT CEMENT CONTENT & GRADATION 

DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
28006-3225-
14 0100 0350 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 27.000 0.000 $ 0.00 0.000 $ 0.00 

$120.000 
  
28006-3225-
14 0100 0360 411-01.10 ACS MIX(PG64-22) GRADING D TON 132.000 0.000 $ 0.00 0.000 $ 0.00 

$120.000 
  
28006-3225-
14 0100 9018 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 

CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
28006-3225-
14 0100 9019 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
28006-3225-
14 0100 9020 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
28006-3225-
14 0100 9021 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 

PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
28006-3225-
14 0100 0370 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 281.000 0.000 $ 0.00 281.000 $ 108,185.00

$385.000 
  
28006-3225-
14 0100 0380 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 60,802.000 0.000 $ 0.00 60,802.000 $ 40,129.32

$0.660 
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28006-3225-
14 0300 9003 604-01.06 CLASS A CONCRETE ADJUSTMENT 

(INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$379.500 
  
28006-3225-
14 0300 9004 604-01.07 CLASS A CONCRETE ADJUSTMENT 

(DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$287.100 
  
28006-3225-
14 0500 9001 604-01.08 CLASS A CONCRETE (FOUNDATION 

LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$140.000 
  
28006-3225-
14 0300 1040 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 277.000 0.000 $ 0.00 305.600 $ 100,848.00

$330.000 
  
28006-3225-
14 0300 1050 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 68,748.000 215.480 $ 129.29 76,188.480 $ 45,713.09

$0.600 
  
28006-3225-
14 0500 1350 604-02.03 EPOXY COATED REINFORCING STEEL LB. 1,392,310.000 0.000 $ 0.00 1,454,281.000 $ 1,236,138.85

$0.850 
  
28006-3225-
14 0500 1360 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 4,901.000 0.400 $ 140.00 4,820.100 $ 1,687,035.00

$350.000 
  
28006-3225-
14 0500 1370 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 849,142.000 20.990 $ 14.69 870,868.270 $ 609,607.79

$0.700 
  
28006-3225-
14 0500 1380 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 1,296.000 0.000 $ 0.00 1,296.000 $ 256,608.00

$198.000 
  
28006-3225-
14 0500 1390 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 4,694.000 0.480 $ 180.00 4,573.480 $ 1,715,055.00

$375.000 
  
28006-3225-
14 0500 1400 604-04.01 APPLIED TEXTURE FINISH (NEW 

STRUCTURES) S.Y. 17,640.000 0.000 $ 0.00 17,640.000 $ 131,418.00

$7.450 
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28006-3225-
14 0500 1410 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 16,591.000 0.000 $ 0.00 16,591.000 $ 26,545.60

$1.600 
  
28006-3225-
14 0500 9030 604-21.01 DEFECTIVE CONCRETE C.Y. 0.000 0.000 $ 0.00 50.000 $ 17,812.50

(CYLINDAR 232 & 232A) $356.250 
  
28006-3225-
14 0500 9031 604-21.02 DEFECTIVE CONCRETE C.Y. 0.000 0.000 $ 0.00 50.000 $ 16,875.00

(CYLINDAR 264 & 264A) $337.500 
  
28006-3225-
14 0500 9032 604-21.03 DEFECTIVE CONCRETE C.Y. 0.000 0.000 $ 0.00 50.000 $ 16,875.00

(CYLINDAR 265 & 265A) $337.500 
  
28006-3225-
14 0500 9033 604-21.04 DEFECTIVE CONCRETE C.Y. 0.000 0.000 $ 0.00 50.000 $ 17,812.50

(CYLINDAR 266 & 266A) $356.250 
  
28006-3225-
14 0500 9034 604-21.05 DEFECTIVE CONCRETE C.Y. 0.000 0.000 $ 0.00 12.000 $ 4,275.00

(CYLINDAR 279 & 279A) $356.250 
  
28006-3225-
14 0500 9035 604-21.06 DEFECTIVE CONCRETE C.Y. 0.000 0.000 $ 0.00 50.000 $ 16,875.00

(CYLINDAR 291 & 291A) $337.500 
  
28006-3225-
14 0500 9002 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
28006-3225-
14 0500 1420 606-02.03 STEEL PILES (10 INCH) L.F. 8,073.000 40.000 $ 1,280.00 7,184.000 $ 229,888.00

$32.000 
  
28006-3225-
14 0500 9029 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 806.000 $ 14,846.52

$18.420 
  
28006-3225-
14 0500 1430 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 213.000 0.000 $ 0.00 213.000 $ 24,495.00

$115.000 
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28006-3225-
14 0100 0390 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,610.000 0.000 $ 0.00 1,553.200 $ 37,276.80

$24.000 
  
50002-3239-
14 0100 0180 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 404.000 0.000 $ 0.00 410.700 $ 9,856.80

$24.000 
  
28006-3225-
14 0100 0400 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 564.000 0.000 $ 0.00 680.900 $ 19,746.10

$29.000 
  
50002-3239-
14 0100 0190 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 184.000 0.000 $ 0.00 159.000 $ 4,611.00

$29.000 
  
28006-3225-
14 0100 0410 607-05.03 24" CONCRETE PIPE CULVERT (CLASS IV) L.F. 146.000 0.000 $ 0.00 352.800 $ 14,464.80

$41.000 
0100 0410 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 41.000 0.000 $ 0.00 -0.700 $ -28.70 

  
50002-3239-
14 0100 0200 607-05.04 24" CONCRETE PIPE CULVERT (CLASS V) L.F. 258.000 0.000 $ 0.00 1,665.000 $ 83,250.00

$50.000 
0100 0200 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 50.000 0.000 $ 0.00 -1.000 $ -50.00 

  
28006-3225-
14 0100 0420 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 398.000 0.000 $ 0.00 408.500 $ 22,467.50

$55.000 
0100 0420 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 55.000 0.000 $ 0.00 -0.500 $ -27.50 

  
50002-3239-
14 0100 0210 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 80.000 0.000 $ 0.00 80.300 $ 4,416.50

$55.000 
0100 0210 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 55.000 0.000 $ 0.00 -0.300 $ -16.50 

  
50002-3239-
14 0100 0220 607-06.04 30" CONCRETE PIPE CULVERT (CLASS V) L.F. 336.000 0.000 $ 0.00 336.000 $ 25,200.00

$75.000 
  
50002-3239-
14 0100 0230 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 110.000 0.000 $ 0.00 112.600 $ 8,445.00

$75.000 
0100 0230 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 75.000 0.000 $ 0.00 -0.600 $ -45.00 
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28006-3225-
14 0100 0430 607-07.04 36" CONCRETE PIPE CULVERT (CLASS V) L.F. 300.000 0.000 $ 0.00 305.500 $ 28,106.00

$92.000 
0100 0430 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 92.000 0.000 $ 0.00 -1.500 $ -138.00 

  
28006-3225-
14 0100 0440 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 148.000 0.000 $ 0.00 0.000 $ 0.00 

$85.000 
  
50002-3239-
14 0100 0240 607-08.04 42" CONCRETE PIPE CULVERT (CLASS V) L.F. 318.000 0.000 $ 0.00 320.000 $ 36,800.00

$115.000 
  
50002-3239-
14 0100 0250 607-09.02 48" CONCRETE PIPE CULVERT (CLASS III) L.F. 226.000 0.000 $ 0.00 224.000 $ 25,760.00

$115.000 
  
28006-3225-
14 0100 0450 607-16.01 23"X 14" HORIZONTAL OVAL CONCRETE PIPE 

CULVERT L.F. 22.000 0.000 $ 0.00 0.000 $ 0.00 

$28.000 
  
28006-3225-
14 0100 0460 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 74.000 0.000 $ 0.00 60.000 $ 1,380.00

$23.000 
  
50002-3239-
14 0100 0260 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 286.000 0.000 $ 0.00 110.000 $ 2,530.00

$23.000 
  
28006-3225-
14 0100 0470 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 136.000 0.000 $ 0.00 160.000 $ 4,480.00

$28.000 
  
50002-3239-
14 0100 0270 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 60.000 0.000 $ 0.00 20.000 $ 560.00 

$28.000 
  
50002-3239-
14 0100 0280 607-39.04 30" PIPE CULVERT (SIDE DRAIN) L.F. 56.000 0.000 $ 0.00 0.000 $ 0.00 

$33.000 
  
28006-3225-
14 0100 0480 607-39.05 36" PIPE CULVERT (SIDE DRAIN) L.F. 110.000 0.000 $ 0.00 80.000 $ 3,440.00

$43.000 
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28006-3225-
14 0100 0490 607-39.07 48" PIPE CULVERT (SIDE DRAIN) L.F. 44.000 0.000 $ 0.00 44.500 $ 2,892.50

$65.000 
0100 0490 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 65.000 0.000 $ 0.00 -0.500 $ -32.50 

  
28006-3225-
14 0100 0500 607-41.02 15" SLOPE DRAIN PIPE L.F. 560.000 0.000 $ 0.00 255.000 $ 4,590.00

$18.000 
  
28006-3225-
14 0500 9505 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 0.000 0.000 $ 0.00 200.000 $ 4,994.00

$24.970 
  
28006-3225-
14 0100 0510 611-02.01 SPRING DRAIN BOX, TYPE 1 EACH 4.000 0.000 $ 0.00 5.000 $ 7,500.00

$1,500.000 
  
28006-3225-
14 0100 0520 611-02.11 JUNCTION BOX, TYPE 2 EACH 5.000 0.000 $ 0.00 5.000 $ 9,000.00

$1,800.000 
  
28006-3225-
14 0100 0530 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 87.000 -0.010 $ -4.25 86.580 $ 36,796.50

$425.000 
  
50002-3239-
14 0100 0290 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 49.000 0.000 $ 0.00 31.730 $ 13,485.25

$425.000 
  
28006-3225-
14 0100 0540 611-07.02 STEEL BAR REINFORCEMENT (PIPE 

ENDWALLS) LB. 8,642.000 0.000 $ 0.00 7,807.000 $ 9,368.40

$1.200 
  
50002-3239-
14 0100 0300 611-07.02 STEEL BAR REINFORCEMENT (PIPE 

ENDWALLS) LB. 4,698.000 0.000 $ 0.00 3,228.000 $ 3,873.60

$1.200 
  
28006-3225-
14 0100 0550 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 6,384.000 0.000 $ 0.00 3,970.000 $ 10,917.50

$2.750 
  
50002-3239-
14 0100 0310 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 2,996.000 0.000 $ 0.00 2,996.000 $ 8,239.00
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$2.750 
  
28006-3225-
14 0100 0560 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 4.000 0.000 $ 0.00 4.000 $ 6,400.00

$1,600.000 
  
50002-3239-
14 0100 0320 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 4,800.00

$1,600.000 
  
28006-3225-
14 0100 0570 611-39.01 CATCH BASINS, TYPE 39, 0' - 4' DEPTH EACH 3.000 0.000 $ 0.00 5.000 $ 10,500.00

$2,100.000 
  
50002-3239-
14 0100 0330 611-39.01 CATCH BASINS, TYPE 39, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,100.000 
  
28006-3225-
14 0100 0580 611-39.02 CATCH BASINS, TYPE 39, > 4' - 8' DEPTH EACH 6.000 0.000 $ 0.00 6.000 $ 15,000.00

$2,500.000 
  
50002-3239-
14 0100 0340 611-39.02 CATCH BASINS, TYPE 39, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 3.000 $ 7,500.00

$2,500.000 
  
28006-3225-
14 0100 0590 611-39.03 CATCH BASINS, TYPE 39, > 8' - 12' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 5,600.00

$2,800.000 
  
50002-3239-
14 0100 0350 611-39.03 CATCH BASINS, TYPE 39, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,800.00

$2,800.000 
  
28006-3225-
14 0100 0600 611-39.04 CATCH BASINS, TYPE 39, > 12' - 16' DEPTH EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$4,000.000 
  
28006-3225-
14 0100 0610 611-40.01 CATCH BASINS, TYPE 40, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,200.000 
  
28006-3225-
14 0100 0620 611-40.02 CATCH BASINS, TYPE 40, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 3.000 $ 10,800.00

$3,600.000 

Page 17 of 25Estimate Summary to Contractor

12/23/2009file://C:\Documents and Settings\jj04221\Local Settings\Temp\cpy9A2.htm



  
28006-3225-
14 0500 1440 615-01.03 PRESTRESSED CONCRETE I-BEAM (TYPE III) L.F. 3,910.000 0.000 $ 0.00 3,910.000 $ 430,100.00

$110.000 
  
28006-3225-
14 0500 1450 615-01.12 PRESTRESSED CONCRETE BULB TEE BEAM 

(6" WEB)(BT-72) L.F. 13,977.000 0.000 $ 0.00 13,976.900 $ 2,236,304.00

$160.000 
  
28006-3225-
14 0500 1460 620-03.10 CONCRETE PARAPET (DESCRIPTION) L.F. 7,706.000 0.000 $ 0.00 7,706.000 $ 315,946.00

(STD-1-1) $41.000 
  
28006-3225-
14 0100 0630 621-03.04 30" TEMPORARY DRAINAGE PIPE L.F. 56.000 0.000 $ 0.00 355.000 $ 19,525.00

$55.000 
  
28006-3225-
14 0100 9026 705-01.19 BORE HOLE IN ROCK FOR ITEM 705-02.02 EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$38.000 
  
28006-3225-
14 0100 0640 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 475.000 0.000 $ 0.00 0.000 $ 0.00 

$19.000 
  
28006-3225-
14 0100 9022 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.500 
  
28006-3225-
14 0100 0650 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  
28006-3225-
14 0100 0660 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$2,700.000 
  
28006-3225-
14 0100 0670 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  
28006-3225-
14 0100 0680 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 

TL3) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,200.000 
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28006-3225-
14 0100 0690 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 170.000 2.000 $ 200.00 164.000 $ 16,400.00

$100.000 
  
50002-3239-
14 0100 0360 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 49.000 0.000 $ 0.00 32.000 $ 3,200.00

$100.000 
  
28006-3225-
14 0100 9500 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
28006-3225-
14 0100 9501 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 0.000 0.000 $ 0.00 7,521.990 $ 165,483.78

$22.000 
  
28006-3225-
14 0100 0700 709-05.07 MACHINED RIP-RAP (CLASS A-2) TON 3,454.000 0.000 $ 0.00 20,256.920 $ 324,110.72

$16.000 
  
50002-3239-
14 0100 0370 709-05.07 MACHINED RIP-RAP (CLASS A-2) TON 513.000 0.000 $ 0.00 1,530.220 $ 24,483.52

$16.000 
  
28006-3225-
14 0100 0710 709-05.08 MACHINED RIP-RAP (CLASS B) TON 8,591.000 23.810 $ 380.96 7,470.690 $ 119,531.04

$16.000 
  
50002-3239-
14 0100 0380 709-05.08 MACHINED RIP-RAP (CLASS B) TON 1,317.000 0.000 $ 0.00 1,913.770 $ 30,620.32

$16.000 
  
28006-3225-
14 0100 0720 709-05.09 MACHINED RIP-RAP (CLASS C) TON 622.000 0.000 $ 0.00 762.740 $ 12,203.84

$16.000 
  
28006-3225-
14 0100 9502 709-05.12 MACHINED RIP-RAP (DESCRIPTION) TON 0.000 0.000 $ 0.00 949.890 $ 20,897.58

2" TO 6" $22.000 
  
28006-3225-
14 0100 0730 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 38,885.000 0.000 $ 0.00 0.000 $ 0.00 

$2.350 
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50002-3239-
14 0100 0390 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 9,736.000 0.000 $ 0.00 0.000 $ 0.00 

$2.350 
  
28006-3225-
14 0100 0740 710-05 LATERAL UNDERDRAIN L.F. 3,997.000 0.000 $ 0.00 0.000 $ 0.00 

$2.300 
  
50002-3239-
14 0100 0400 710-05 LATERAL UNDERDRAIN L.F. 999.000 0.000 $ 0.00 0.000 $ 0.00 

$2.300 
  
28006-3225-
14 0100 0750 710-06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 18.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
50002-3239-
14 0100 0410 710-06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
28006-3225-
14 0100 0760 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 16.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
50002-3239-
14 0100 0420 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
28006-3225-
14 0100 0770 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 26.000 0.000 $ 0.00 0.000 $ 0.00 

$275.000 
  
50002-3239-
14 0100 0430 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$275.000 
  
28006-3225-
14 0100 0780 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 136.000 0.000 $ 0.00 0.000 $ 0.00 

$285.000 
  
50002-3239-
14 0100 0440 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 34.000 0.000 $ 0.00 0.000 $ 0.00 

$285.000 
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28006-3225-
14 0500 1470 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 

SYSTEM L.F. 896.000 0.000 $ 0.00 900.000 $ 27,000.00

$30.000 
  
28006-3225-
14 0500 1480 710-09.02 6" PIPE UNDERDRAIN L.F. 212.000 0.000 $ 0.00 200.000 $ 3,600.00

$18.000 
  
28006-3225-
14 0100 0790 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,948.00

$15,948.000 
  
50002-3239-
14 0100 0450 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,987.00

$3,987.000 
  
28006-3225-
14 0100 0800 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 108.000 0.000 $ 0.00 118.000 $ 4,956.00

$42.000 
  
50002-3239-
14 0100 0460 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 32.000 0.000 $ 0.00 40.000 $ 1,680.00

$42.000 
  
28006-3225-
14 0100 0810 712-05.01 WARNING LIGHTS (TYPE A) EACH 18.000 0.000 $ 0.00 0.000 $ 0.00 

$102.000 
  
50002-3239-
14 0100 0470 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$102.000 
  
28006-3225-
14 0100 0820 712-06 SIGNS (CONSTRUCTION) S.F. 1,160.000 0.000 $ 0.00 1,019.500 $ 9,685.25

$9.500 
  
50002-3239-
14 0100 0480 712-06 SIGNS (CONSTRUCTION) S.F. 398.000 0.000 $ 0.00 314.000 $ 2,983.00

$9.500 
  
28006-3225-
14 0100 0830 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 752.000 0.000 $ 0.00 160.000 $ 2,400.00

$15.000 
  

50002-3239-
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14 0100 0490 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 228.000 0.000 $ 0.00 64.000 $ 960.00 
$15.000 

  
28006-3225-
14 0100 0840 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
50002-3239-
14 0100 0500 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
28006-3225-
14 0100 0850 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$4,500.000 
  
28006-3225-
14 0100 0860 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 800,000.00

$800,000.000 
  
50002-3239-
14 0100 0510 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 200,000.00

$200,000.000 
  
28006-3225-
14 0100 0870 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 5,762.000 0.000 $ 0.00 1,115.300 $ 4,461.20

$4.000 
  
50002-3239-
14 0100 0520 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 936.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
28006-3225-
14 0100 0880 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 62,950.000 0.000 $ 0.00 79,058.330 $ 118,587.50

$1.500 
  
50002-3239-
14 0100 0530 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 20,265.000 0.000 $ 0.00 10,000.000 $ 15,000.00

$1.500 
  
28006-3225-
14 0100 0890 801-01 SEEDING (WITH MULCH) UNIT 1,107.000 133.090 $ 3,327.25 2,695.995 $ 67,399.88

$25.000 
  
50002-3239-
14 0100 0540 801-01 SEEDING (WITH MULCH) UNIT 339.000 0.000 $ 0.00 283.400 $ 7,085.00
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$25.000 
  
28006-3225-
14 0100 0900 801-01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 834.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
50002-3239-
14 0100 0550 801-01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 246.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
28006-3225-
14 0100 9503 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 0.000 0.000 $ 0.00 2,216.000 $ 53,184.00

$24.000 
  
28006-3225-
14 0100 9007 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$11.250 
  
50002-3239-
14 0100 9002 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$11.250 
  
28006-3225-
14 0100 0910 801-02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 1,537.000 0.000 $ 0.00 3,679.480 $ 73,589.60

$20.000 
  
50002-3239-
14 0100 0560 801-02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 152.000 0.000 $ 0.00 786.800 $ 15,736.00

$20.000 
  
28006-3225-
14 0100 0920 801-03 WATER (SEEDING & SODDING) M.G. 533.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50002-3239-
14 0100 0570 801-03 WATER (SEEDING & SODDING) M.G. 125.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
28006-3225-
14 0100 9008 801-06 MULCH UNIT 0.000 0.000 $ 0.00 474.900 $ 7,123.50

$15.000 
  
50002-3239-
14 0100 9003 801-06 MULCH UNIT 0.000 0.000 $ 0.00 324.000 $ 4,860.00

$15.000 
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28006-3225-
14 0100 0930 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 249.000 0.000 $ 0.00 1,730.000 $ 3,460.00

$2.000 
  
50002-3239-
14 0100 0580 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 76.000 0.000 $ 0.00 690.000 $ 1,380.00

$2.000 
  
28006-3225-
14 0100 0940 801-07.01 CROWN VETCH SEED (SUPPLEMENTAL 

APPLICATION) LB. 533.000 0.000 $ 0.00 198.000 $ 1,386.00

$7.000 
  
50002-3239-
14 0100 0590 801-07.01 CROWN VETCH SEED (SUPPLEMENTAL 

APPLICATION) LB. 90.000 0.000 $ 0.00 0.000 $ 0.00 

$7.000 
  
28006-3225-
14 0100 0950 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 6.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
50002-3239-
14 0100 0600 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
28006-3225-
14 0100 0960 802-01.10 TREES (DESCRIPTION) EACH 63.000 0.000 $ 0.00 63.000 $ 4,725.00

(LIQUIDAMBAR STYRACIFLUA,1&1/4"-1&1/2 $75.000 
  
28006-3225-
14 0100 0970 802-01.11 TREES (DESCRIPTION) EACH 63.000 0.000 $ 0.00 63.000 $ 4,725.00

(ACER RUBRUM,1&1/4"-1&1/2" CAL. B&B) $75.000 
  
28006-3225-
14 0100 0980 802-01.12 TREES (DESCRIPTION) EACH 63.000 0.000 $ 0.00 63.000 $ 4,725.00

(FRAXINUS PENNSYLVANICA,1&1/4"-1&1/2" $75.000 
  
28006-3225-
14 0100 0990 802-01.13 TREES (DESCRIPTION) EACH 63.000 0.000 $ 0.00 63.000 $ 4,725.00

(PLATANUS OCCIDENTALIS,1&1/4"-1&1/2" $75.000 
  
28006-3225-
14 0100 1000 802-01.14 TREES (DESCRIPTION) EACH 63.000 0.000 $ 0.00 63.000 $ 4,725.00

(ULMUS AMERICANA,1&1/4"-1&1/2" CAL. 
B&B) $75.000 
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28006-3225-
14 0100 1010 803-01 SODDING (NEW SOD) S.Y. 15,091.000 133.330 $ 333.33 36,232.870 $ 90,582.18

$2.500 
  
50002-3239-
14 0100 0610 803-01 SODDING (NEW SOD) S.Y. 3,310.000 0.000 $ 0.00 4,952.570 $ 12,381.43

$2.500 
  
28006-3225-
14 0100 1020 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 190,313.000 0.000 $ 0.00 417,350.210 $ 383,962.19

$0.920 
  
50002-3239-
14 0100 0620 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 38,659.000 0.000 $ 0.00 87,606.470 $ 80,597.95

$0.920 
  
28006-3225-
14 0100 1030 805-13.03 FLEXIBLE CHANNEL LINER (CLASS III) S.Y. 29,094.000 0.000 $ 0.00 12,007.370 $ 40,825.06

$3.400 
  
50002-3239-
14 0100 0630 805-13.03 FLEXIBLE CHANNEL LINER (CLASS III) S.Y. 3,646.000 0.000 $ 0.00 1,556.200 $ 5,291.08

$3.400 
  

Project Number: 28006-3225-14 Project Current Amount $ 3,377.50
Project Number: 50002-3239-14 Project Current Amount $ -1.20 

Contract Current Amount $ 3,376.30 
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