
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/20/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070027978 Vendor Name: BB SMARTFIX CONSTRUCTORS, LLC

Contract ID: CNE223 Estimate Number: 0047 Pay Period: 06/14/2013
to: 07/01/2013

Contract Location: Time Allowed: 1154 days
FROM I-275 TO CHERRY STREET Time Charged: 2616 days

Elapsed Calendar Days: 2616 days
Percent Time: 226.69 %
Percent Complete ($) 113.78 %
Percent Behind: 112.91 %

Contractor: Date Let: 03/17/2006
BB SMARTFIX CONSTRUCTORS, LLC Date Awarded: 04/05/2006
P. O. Box 363 Date Contract Executed: 04/13/2006
Brentwood, TN 37024 Date Notice to Proceed: 05/04/2006
Phone: Date Work Began: 05/15/2006

Date to be Completed: 06/30/2009
Date Time Stopped: 06/26/2009
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47003-3155-44 99.46 IM/NH-40-8(140) FROM EAST OF I-275 INTERCHANGE TO EAST OF SR-158 (BROADWAY
47008-4149-04 0.43 N/A Miscellaneous Bridge Repairs on I-640
47028-4256-04 0.11 N/A Miscellaneous Bridge Work

Current Contract Amount $ 109,302,557.16
Original Contract Amount $ 104,669,817.09 

Total to Date Prev to Date This Estimate
Participating $ 123,672,515.27 $ 123,672,515.27 $ 0.00 

Total Earnings $ 123,672,515.27 $ 123,672,515.27 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 123,672,515.27 $ 123,672,515.27 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 123,672,515.27 $ 123,672,515.27 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 123,672,515.27 $ 123,672,515.27 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number

Item 
Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
47003-3155-44 0100 9562 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 3,248.39

(Abandonment of 48" Sanitary Sewer) $3,248.390 
  
47003-3155-44 0100 9571 104-03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 0.000 $ 0.00 

(SA Manhole Retirement) $4,209.290 
  
47003-3155-44 0100 9572 104-03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 4,290.29

(SA Manhole Retirement) $4,290.290 
  
47003-3155-44 0100 9595 104-03.03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 18,415.85

Decorative Fencing - Tunnel 24 Area $18,415.850 
  
47003-3155-44 0100 9596 104-03.04 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 1,865.34

Anchor Bolts for Added ITS Foundations $1,865.340 
  
47028-4256-04 0500 9617 104-03.05 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 11,665.50

Pressure Grout Sinkhole $11,665.500 
  
47003-3155-44 0100 9600 104-03.06 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 10,195.51

Ground Mounted Luminaire $10,195.510 
  
47003-3155-44 0900 9620 104-03.07 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 10,776.88

Electrical Junction Boxes $10,776.880 
  
47003-3155-44 0100 9524 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 11.000 $ 74,842.79

(12" Solar Powered Warning Lights) $6,803.890 
  
47003-3155-44 0500 9601 104-03.40 ADDITIONAL WORK (DESCRIPTION) TON 0.000 0.000 $ 0.00 416.200 $ 31,502.18
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River Stone Slope Protection $75.690 
  
47003-3155-44 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 2,000,000.00

$2,000,000.000 
  
47003-3155-44 0100 9036 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47003-3155-44 0100 9037 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47003-3155-44 0100 9043 108-01.01 NO EXCUSE BONUS LS 0.000 0.000 $ 0.00 1.000 $ 7,000,000.00

(June 30, 2009) $7,000,000.000 
  
47003-3155-44 0100 9053 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,400.000 
  
47003-3155-44 0100 9044 108-10.11 DISINCENTIVE PAYMENT DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Gay St - Nov 30, 2006) $5,000.000 
  
47003-3155-44 0100 9045 108-10.12 DISINCENTIVE PAYMENT DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Ramp 1B - Sept 30, 2007) $5,000.000 
  
47003-3155-44 0100 9046 108-10.13 DISINCENTIVE PAYMENT DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Brdg 16 - Apr 15, 2008) $5,000.000 
  
47003-3155-44 0100 9047 108-10.14 DISINCENTIVE PAYMENT DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(JWP NB RMP - May 17,2008) $5,000.000 
  
47003-3155-44 0100 9048 108-10.15 DISINCENTIVE PAYMENT DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(4th Ave - Nov 15, 2008) $5,000.000 
  
47003-3155-44 0100 9049 108-10.16 DISINCENTIVE PAYMENT DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Signs - Aug 15, 2009) $5,000.000 
  
47003-3155-44 0100 9051 108-10.17 DISINCENTIVE PAYMENT DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Landscape - May 15, 2010) $5,000.000 
  
47003-3155-44 0100 9052 108-10.18 DISINCENTIVE PAYMENT DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(After June 30, 2009) $25,000.000 
  
47003-3155-44 0100 9050 108-10.21 DISINCENTIVE PAYMENT HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
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(I-40/I-640 Lane Closure) $2,500.000 
  
47003-3155-44 0100 9038 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 505,013.880 $ 505,013.88

$1.000 
  

47003-3155-44 0100 9039 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 782,286.940 $ 782,286.94

$1.000 
  
47003-3155-44 0100 9511 109-04.01 EXTRA WORK DOLL 0.000 0.000 $ 0.00 378,601.000 $ 378,601.00

(Instrumentation of Wall No 7) $1.000 
  
47003-3155-44 0100 9510 109-04.03 EXTRA WORK DOLL 0.000 0.000 $ 0.00 1.000 $ 923.41 

(Temp Lighting - Magnolia Avenue) $923.410 
  
47003-3155-44 0110 9568 109-04.05 EXTRA WORK DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Repairs to SmartFix Signage) $1.000 
  
47003-3155-44 0100 9517 109-04.08 EXTRA WORK DOLL 0.000 0.000 $ 0.00 36,684.000 $ 36,684.00

(AUTOMATED MONITORING SYSTEM) $1.000 
  
47003-3155-44 0100 9500 109-04.10 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 5,100.00

(Hand Cleaning for Surveys) $5,100.000 
  
47003-3155-44 0100 9599 109-04.11 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 9,546.81

SA Sewer Revisions - SAWIL $9,546.810 
  
47003-3155-44 0100 9503 109-04.12 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 15,632.17

(Field Survey Exist. Median Barrier Elevations) $15,632.170 
  
47003-3155-44 0500 9514 109-04.13 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 3,863.50

(WALL 7 CROSS SECTIONS) $3,863.500 
  
47003-3155-44 0100 9515 109-04.14 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 2,185.60

(TEMPORARY LIGHTING-BROADWAY) $2,185.600 
  
47003-3155-44 0100 9519 109-04.15 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 12,204.70

(SA SEWER REVISIONS-SAGIL4) $12,204.700 
  
47003-3155-44 0100 9529 109-04.16 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 2,718.02

(Core Sampling - Existing Shoulder) $2,718.020 
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47003-3155-44 0100 9559 109-04.16 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 412.91 
(Revisions to Traffic Signal) $412.910 

  
47003-3155-44 0100 9556 109-04.17 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 46,427.05

(Revisions to HAR System) $46,427.050 
  
47003-3155-44 0100 9530 109-04.18 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 60,325.00

(Sheet Piling - Temp Shoring) $60,325.000 
  
47003-3155-44 0120 9570 109-04.18 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 2,355.49

(SA Sewer PVC Wrap) $2,355.490 
  
47003-3155-44 0100 9564 109-04.19 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 23,898.20

(ITS Camera Foundations) $23,898.200 
  
47003-3155-44 0100 9598 109-04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 22,347.150 $ 22,347.15

Retirement of 60" Storm Sewer $1.000 
  
47003-3155-44 0500 9622 109-04.21 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 21,973.380 $ 21,973.38

Bridge 1 $1.000 
  
47003-3155-44 0900 9621 109-05.01 ELIMINATED OR ALTERED ITEM DOLL 0.000 0.000 $ 0.00 2,512.200 $ 2,512.20

Electrical Junction Boxes $1.000 
  
47003-3155-44 0100 9060 109-06.06 STOCK PILE MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 777-07.24) $1.000 
  
47003-3155-44 0100 9057 109-06.07 STOCK PILE MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 777-07.25) $1.000 
  
47003-3155-44 0100 9058 109-06.08 STOCK PILE MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 777-07.26) $1.000 
  
47003-3155-44 0100 9059 109-06.09 STOCK PILE MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 606-02.06) $1.000 
  
47003-3155-44 0100 9061 109-06.16 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 775-16.69) $1.000 
  
47003-3155-44 0100 9062 109-06.19 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 777-08.98) $1.000 
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47003-3155-44 0100 9063 109-06.20 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
(Item 777-08.99) $1.000 

  
47003-3155-44 0100 9064 109-06.21 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 777-09.01) $1.000 
  
47003-3155-44 0100 9065 109-06.23 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 777-07.32) $1.000 
  
47003-3155-44 0100 9066 109-06.24 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 777-07.34) $1.000 
  
47003-3155-44 0100 9067 109-06.25 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 730-12.01) $1.000 
  
47003-3155-44 0100 9068 109-06.26 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 730-12.02) $1.000 
  
47003-3155-44 0100 9069 109-06.28 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 730-12.10) $1.000 
  
47003-3155-44 0100 9070 109-06.29 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 730-12.04) $1.000 
  
47003-3155-44 0100 9071 109-06.31 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Panel Wall Steel Strips) $1.000 
  
47003-3155-44 0100 9072 109-06.35 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 606-03.03) $1.000 
  
47003-3155-44 0100 9073 109-06.36 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 615-07.71) $1.000 
  
47003-3155-44 0100 9076 109-06.37 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 602-04.02) $1.000 
  
47003-3155-44 0100 9074 109-06.38 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 714-05.01) $1.000 
  
47003-3155-44 0100 9075 109-06.39 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 714-01.09) $1.000 
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47003-3155-44 0100 9077 109-06.40 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
(Item 714-06.05) $1.000 

  
47003-3155-44 0100 9078 109-06.42 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 714-08.02) $1.000 
  
47003-3155-44 0100 9079 109-06.44 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 730-03.25) $1.000 
  
47003-3155-44 0100 9080 109-06.45 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 730-03.27) $1.000 
  
47003-3155-44 0100 9081 109-06.49 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 604-03.09) $1.000 
  
47003-3155-44 0100 9082 109-06.50 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 604-03.35) $1.000 
  
47003-3155-44 0100 9083 109-06.51 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 714-09.01) $1.000 
  
47003-3155-44 0100 9084 109-06.52 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 714-09.03) $1.000 
  
47003-3155-44 0100 9085 109-06.53 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 714-09.04) $1.000 
  
47003-3155-44 0100 9086 109-06.54 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 714-09.13) $1.000 
  
47003-3155-44 0100 9087 109-06.56 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 714-09.10) $1.000 
  
47003-3155-44 0100 9088 109-06.57 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 714-09.10) $1.000 
  
47003-3155-44 0100 9089 109-06.59 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 730-02.08) $1.000 
  
47003-3155-44 0100 9090 109-06.60 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 730-02.09) $1.000 
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47003-3155-44 0100 9091 109-06.62 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
(Item 730-13.01) $1.000 

  
47003-3155-44 0100 9092 109-06.63 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 730-13.10) $1.000 
  
47003-3155-44 0100 9093 109-06.64 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 730-16.02) $1.000 
  
47003-3155-44 0100 9094 109-06.65 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 730-26.01) $1.000 
  
47003-3155-44 0100 9095 109-06.66 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 730-26.03) $1.000 
  
47003-3155-44 0100 9096 109-06.69 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 730-23.61) $1.000 
  
47003-3155-44 0100 9097 109-06.70 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 730-23.80) $1.000 
  
47003-3155-44 0100 9098 109-06.72 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 615-01.10) $1.000 
  
47003-3155-44 0100 9099 109-06.74 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 714-08.01) $1.000 
  
47003-3155-44 0100 9100 109-06.75 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 714-08.05) $1.000 
  
47003-3155-44 0100 9101 109-06.76 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 714-08.08) $1.000 
  
47003-3155-44 0100 9102 109-06.80 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 604-11.01) $1.000 
  
47003-3155-44 0100 9103 109-06.81 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 707-08.01) $1.000 
  
47003-3155-44 0100 9104 109-06.83 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 802-01.02) $1.000 
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47003-3155-44 0100 9105 109-06.84 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
(Item 802-01.35) $1.000 

  
47003-3155-44 0100 9106 109-06.85 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 802-01.28) $1.000 
  
47003-3155-44 0100 9108 109-06.86 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(ITEM 802-01.04) $1.000 
  
47003-3155-44 0100 9107 109-06.87 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 802-01.20) $1.000 
  
47003-3155-44 0100 9109 109-06.88 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(ITEM 802-01.09) $1.000 
  
47003-3155-44 0100 9110 109-06.89 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 802-01.06) $1.000 
  
47003-3155-44 0100 9113 109-06.90 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 802-01.21) $1.000 
  
47003-3155-44 0100 9114 109-06.91 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 802-01.36) $1.000 
  
47003-3155-44 0100 9112 109-06.92 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 802-01.18) $1.000 
  
47003-3155-44 0100 9115 109-06.93 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 802-01.27) $1.000 
  
47003-3155-44 0100 9116 109-06.94 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 802-01.30) $1.000 
  
47003-3155-44 0100 9117 109-06.95 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 802-01.32) $1.000 
  
47003-3155-44 0100 9118 109-06.96 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 802-01.25) $1.000 
  
47003-3155-44 0100 9119 109-06.97 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 802-01.26) $1.000 
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47003-3155-44 0100 9120 109-06.98 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
(Item 802-01.16) $1.000 

  
47003-3155-44 0100 9121 109-06.99 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 802-01.31) $1.000 
  
47003-3155-44 0100 9122 109-07.01 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 802-01.33) $1.000 
  
47003-3155-44 0100 9123 109-07.02 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 802-01.23) $1.000 
  
47003-3155-44 0100 9124 109-07.03 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 802-01.17) $1.000 
  
47003-3155-44 0100 9130 109-07.04 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 802-01.34) $1.000 
  
47003-3155-44 0100 9126 109-07.05 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 802-01.19) $1.000 
  
47003-3155-44 0100 9127 109-07.06 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 802-01.22) $1.000 
  
47003-3155-44 0100 9128 109-07.07 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 802-01.29) $1.000 
  
47003-3155-44 0100 9129 109-07.08 STOCKPILED MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Item 802-01.24) $1.000 
  
47003-3155-44 0100 0020 109-10.01 TRAINEE HOUR 5,000.000 0.000 $ 0.00 5,000.000 $ 4,000.00

$0.800 
  
47003-3155-44 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 4,060,000.00

$4,060,000.000 
  
47003-3155-44 0500 3740 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 200,000.00

(BR. NO. 1) $200,000.000 
  
47003-3155-44 0500 3750 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 52,000.00

(BR. NO. 4) $52,000.000 
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47003-3155-44 0500 3760 202-04.03 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 61,000.00
(BR. NO. 5) $61,000.000 

  
47003-3155-44 0500 3770 202-04.04 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 141,000.00

(BR. NO. 6) $141,000.000 
  
47003-3155-44 0500 3780 202-04.05 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 36,300.00

(BR. NO. 7) $36,300.000 
  
47003-3155-44 0500 3790 202-04.06 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 45,000.00

(BR. NO. 8) $45,000.000 
  
47003-3155-44 0500 3800 202-04.07 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00

(BR. NO. 9) $40,000.000 
  
47003-3155-44 0500 3810 202-04.08 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 120,000.00

(BR. NO. 10) $120,000.000 
  
47003-3155-44 0500 3820 202-04.09 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 27,000.00

(BR. NO. 11) $27,000.000 
  
47003-3155-44 0500 3830 202-04.10 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 41,000.00

(BR. NO. 13) $41,000.000 
  
47003-3155-44 0500 3840 202-04.11 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00

(BR. NO. 15) $50,000.000 
  
47003-3155-44 0500 3850 202-04.12 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1,000,000.00

(BR. NO. 16) $1,000,000.000 
  
47003-3155-44 0500 3860 202-04.13 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 100,000.00

(BR. NO. 30) $100,000.000 
  
47003-3155-44 0500 3870 202-04.14 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

(3@ 14'-0" x 8"-0" BOX) $30,000.000 
  
47003-3155-44 0100 0040 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(EXIST. 3x14'x8' RCBC, STA. 173+90 C/ $1,000.000 
  

47003-3155-44 0100 0050 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 541,540.000 0.000 $ 0.00 494,322.000 $ 4,943,220.00

$10.000 
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47003-3155-44 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
47003-3155-44 0100 0060 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 93,560.000 0.000 $ 0.00 132,092.000 $ 1,122,782.00

$8.500 
  
47003-3155-44 0100 0070 203-04 PLACING AND SPREADING TOPSOIL C.Y. 10,086.000 0.000 $ 0.00 2,634.000 $ 1,317.00

$0.500 
  
47003-3155-44 0100 0080 203-05 UNDERCUTTING C.Y. 32,446.000 0.000 $ 0.00 60,814.000 $ 516,919.00

$8.500 
  
47003-3155-44 0100 0090 203-06 WATER M.G. 14,000.000 0.000 $ 0.00 3,692.000 $ 18,460.00

$5.000 
  
47003-3155-44 0100 9573 203-07.02 TOPSOIL C.Y. 0.000 0.000 $ 0.00 922.000 $ 30,730.26

$33.330 
  
47003-3155-44 0100 0100 203-10.16 GRADED SOLID ROCK (IN-PLACE) C.Y. 24,115.000 0.000 $ 0.00 40,382.000 $ 1,090,314.00

$27.000 
  
47003-3155-44 0500 3880 204-02.10 DRILLED CAISSON - EARTH (DESCRIPTION) L.F. 4,745.000 0.000 $ 0.00 4,316.800 $ 129,504.00

(30" DIA.) $30.000 
  
47003-3155-44 3010 7350 204-02.11 DRILLED CAISSON - EARTH (DESCRIPTION) L.F. 464.000 0.000 $ 0.00 181.200 $ 57,621.60

(48"DIA.) $318.000 
  
47003-3155-44 3010 7360 204-02.12 DRILLED CAISSON - EARTH (DESCRIPTION) L.F. 1,228.000 0.000 $ 0.00 1,080.900 $ 489,647.70

(54" DIA.) $453.000 
  
47003-3155-44 3010 7370 204-02.13 DRILLED CAISSON - EARTH (DESCRIPTION) L.F. 244.000 0.000 $ 0.00 158.900 $ 114,566.90

(60" DIA.) $721.000 
  
47003-3155-44 3010 7380 204-02.14 DRILLED CAISSON - EARTH (DESCRIPTION) L.F. 296.000 0.000 $ 0.00 243.700 $ 134,522.40

(66" DIA.) $552.000 
  
47003-3155-44 3010 7390 204-02.15 DRILLED CAISSON - EARTH (DESCRIPTION) L.F. 1.000 0.000 $ 0.00 3.100 $ 4,312.10

(84" DIA.) $1,391.000 
  
47003-3155-44 0500 3890 204-02.20 DRILLED CAISSON - ROCK (DESCRIPTION) L.F. 200.000 0.000 $ 0.00 1,245.900 $ 249,180.00
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(30" DIA.) $200.000 
  
47003-3155-44 3010 7400 204-02.21 DRILLED CAISSON - ROCK (DESCRIPTION) L.F. 536.000 0.000 $ 0.00 267.200 $ 228,456.00

(42" DIA.) $855.000 
  
47003-3155-44 3010 7410 204-02.22 DRILLED CAISSON - ROCK (DESCRIPTION) L.F. 610.000 0.000 $ 0.00 1,487.000 $ 1,544,993.00

(48" DIA.) $1,039.000 
  
47003-3155-44 3010 7420 204-02.23 DRILLED CAISSON - ROCK (DESCRIPTION) L.F. 90.000 0.000 $ 0.00 284.800 $ 370,240.00

(54" DIA.) $1,300.000 
  
47003-3155-44 3010 7430 204-02.24 DRILLED CAISSON - ROCK (DESCRIPTION) L.F. 64.000 0.000 $ 0.00 72.100 $ 122,570.00

(60" DIA.) $1,700.000 
  
47003-3155-44 3010 7440 204-02.25 DRILLED CAISSON - ROCK (DESCRIPTION) L.F. 70.000 0.000 $ 0.00 57.000 $ 115,995.00

(78" DIA.) $2,035.000 
  
47003-3155-44 3010 7450 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 4.000 0.000 $ 0.00 31.000 $ 6,200.00

$200.000 
  
47003-3155-44 3010 9034 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
47003-3155-44 3010 9035 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$360.000 
  
47003-3155-44 3010 7460 204-05 ROCK DRILLING (BRIDGES) L.F. 896.000 0.000 $ 0.00 930.000 $ 32,550.00

$35.000 
  
47003-3155-44 0100 0110 204-07 BEDDING MATERIAL (PIPE) CLASS B C.Y. 3,623.000 0.000 $ 0.00 3,791.000 $ 94,775.00

$25.000 
  
47003-3155-44 0100 0120 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 1,000.000 0.000 $ 0.00 38.000 $ 555.94 

$14.630 
  
47003-3155-44 3010 7470 204-11 BRIDGE EXCAVATION (UNCLASSIFIED) C.Y. 3,006.000 0.000 $ 0.00 3,094.000 $ 77,350.00

$25.000 
  
47003-3155-44 3010 7480 204-14 CORE DRILLING FOR PILES(ROCK) L.F. 337.000 0.000 $ 0.00 1,211.900 $ 242,380.00

$200.000 
  
47003-3155-44 3010 7490 204-15 CORE DRILLING FOR PILES(SOIL) L.F. 95.000 0.000 $ 0.00 692.900 $ 17,322.50
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$25.000 
  
47003-3155-44 0100 0125 209-01.20 EROSION CONTROL SUPERVISOR DAY 500.000 0.000 $ 0.00 591.000 $ 325,050.00

$550.000 
  
47003-3155-44 0100 0130 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 1,705.000 0.000 $ 0.00 1,026.000 $ 15,390.00

$15.000 
  
47003-3155-44 0100 0140 209-03 CHECK DAMS S.F. 20,520.000 0.000 $ 0.00 5,202.000 $ 31,212.00

$6.000 
  
47003-3155-44 0100 0150 209-05 SEDIMENT REMOVAL C.Y. 3,830.000 0.000 $ 0.00 872.000 $ 8,720.00

$10.000 
  
47003-3155-44 0100 0160 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 2,976.000 0.000 $ 0.00 17,050.000 $ 84,397.50

$4.950 
  
47003-3155-44 0100 0170 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 500.000 0.000 $ 0.00 1,080.000 $ 1,425.60

$1.320 
  
47003-3155-44 0100 0180 209-08.04 TEMPORARY ENHANCED SILT FENCE L.F. 6,720.000 0.000 $ 0.00 216.000 $ 1,961.28

$9.080 
  
47003-3155-44 0100 0190 209-09.01 SANDBAGS BAG 200.000 0.000 $ 0.00 12.000 $ 66.00 

$5.500 
  

47003-3155-44 0100 0200 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" 
X 13'3") BAG 2.000 0.000 $ 0.00 6.000 $ 2,970.00

$495.000 
  
47003-3155-44 0100 0210 209-09.35 SILT SAVER INLET PROTECTION EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$605.000 
  

47003-3155-44 0100 9557 209-09.50 FLAT GRATE MS4 INLET PROTECTION W/STORM 
BOOM EACH 0.000 0.000 $ 0.00 92.000 $ 18,285.00

$198.750 
  
47003-3155-44 0100 0220 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 134,932.000 0.000 $ 0.00 120.000 $ 198.00 

$1.650 
  
47003-3155-44 0100 0230 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 16.000 0.000 $ 0.00 3.000 $ 1,815.00

$605.000 
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47003-3155-44 0100 0240 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 25.000 0.000 $ 0.00 30.000 $ 28,050.00

$935.000 
  
47003-3155-44 0100 0250 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$935.000 
  
47003-3155-44 0100 0260 209-40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$962.500 
  
47003-3155-44 0100 0270 209-40.45 CATCH BASIN FILTER ASSEMBLY(TYPE 5) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$962.500 
  
47003-3155-44 0100 0280 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$1,045.000 
  
47003-3155-44 0100 0290 209-40.47 CATCH BASIN FILTER ASSEMBLY(TYPE 7) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,045.000 
  

47003-3155-44 0100 0300 209-70.01 VACUUM TRUCK/SWEEPER FOR ROADWAY 
DEBRIS HOUR 1,000.000 0.000 $ 0.00 514.750 $ 84,382.97

$163.930 
  
47003-3155-44 0100 0310 209-70.02 DISPOSAL OF VACUUM TRUCK/SWEEPER DEBRIS EACH 108.000 0.000 $ 0.00 18.000 $ 3,264.66

$181.370 
  

47003-3155-44 1100 6080 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 
D TON 121,224.000 0.000 $ 0.00 179,318.400 $ 2,662,878.24

$14.850 
  
47003-3155-44 0500 3900 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 515.000 0.000 $ 0.00 1,169.100 $ 46,764.00

$40.000 
  
47003-3155-44 0100 0320 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 11,328.000 0.000 $ 0.00 51,402.100 $ 925,237.80

$18.000 
  

47003-3155-44 1100 6090 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A TON 21,512.000 0.000 $ 0.00 18,012.490 $ 826,773.29

$45.900 
  

47003-3155-44 1100 6100 307-01.02 ASPHALT CEMENT (PG64-22) (BPMB-HM) 
GRADING A-S TON 175.000 0.000 $ 0.00 130.800 $ 40,548.00

$310.000 
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47003-3155-44 1100 6110 307-01.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 5,191.000 0.000 $ 0.00 3,415.490 $ 121,932.99

$35.700 
  

47003-3155-44 1100 6120 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 11,256.000 0.000 $ 0.00 14,524.870 $ 708,813.66

$48.800 
  
47003-3155-44 0100 0330 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 350.000 0.000 $ 0.00 297.920 $ 17,011.23

$57.100 
  

47003-3155-44 0100 0340 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING A TON 1,626.000 0.000 $ 0.00 1,253.190 $ 62,659.50

$50.000 
  

47003-3155-44 0100 0350 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING 
A-S TON 42.000 0.000 $ 0.00 37.470 $ 14,800.65

$395.000 
  
47003-3155-44 0100 0360 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 1,231.000 0.000 $ 0.00 975.050 $ 34,809.29

$35.700 
  

47003-3155-44 0100 0370 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING B-M2 TON 1,102.000 0.000 $ 0.00 881.850 $ 48,722.21

$55.250 
  

47003-3155-44 1100 6130 307-03.01 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) 
GRADING A TON 25,943.000 0.000 $ 0.00 21,843.180 $ 1,118,370.82

$51.200 
  

47003-3155-44 1100 6140 307-03.02 PERF. GRADE ASPH. CEMENT(PG76-22)GRADING 
AS TON 227.000 0.000 $ 0.00 300.820 $ 132,360.80

$440.000 
  
47003-3155-44 1100 6150 307-03.03 AGGREGATE(BPMB-HM) GRADING AS TON 6,749.000 0.000 $ 0.00 7,787.400 $ 278,088.05

$35.710 
  

47003-3155-44 0500 3910 307-03.07 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) 
GRADING B-M TON 589.000 0.000 $ 0.00 448.640 $ 29,161.60

$65.000 
  

47003-3155-44 1100 6160 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) 
GRADING B-M2 TON 9,103.000 0.000 $ 0.00 10,906.690 $ 604,775.96

$55.450 
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47003-3155-44 0100 9019 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 -53,392.780 $ -53,392.78

$1.000 
  
47003-3155-44 0500 9029 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47003-3155-44 1100 9003 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47003-3155-44 0100 9020 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 41,873.160 $ 41,873.16

$1.000 
  
47003-3155-44 0500 9030 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47003-3155-44 1100 9004 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47003-3155-44 0100 9021 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47003-3155-44 0500 9031 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47003-3155-44 1100 9005 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47003-3155-44 1100 6170 313-03 TREATED PERMEABLE BASE S.Y. 57,074.000 0.000 $ 0.00 62,340.700 $ 576,651.48

$9.250 
  
47003-3155-44 1100 6180 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 222.000 0.000 $ 0.00 0.000 $ 0.00 

$385.000 
  
47003-3155-44 1100 6190 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 876.000 0.000 $ 0.00 0.000 $ 0.00 

$17.600 
  
47003-3155-44 0500 3920 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$385.000 
  
47003-3155-44 1100 6200 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 47.000 0.000 $ 0.00 131.000 $ 50,435.00

$385.000 
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47003-3155-44 0100 9016 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -425.430 $ -425.43

$1.000 
  
47003-3155-44 0500 9026 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47003-3155-44 1100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47003-3155-44 0100 9017 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 -19,998.960 $ -19,998.96

$1.000 
  

47003-3155-44 0500 9027 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47003-3155-44 1100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47003-3155-44 1100 6210 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 2,193.000 0.000 $ 0.00 5,692.220 $ 312,502.88

$54.900 
  
47003-3155-44 0100 0380 411-01.10 ACS MIX(PG64-22) GRADING D TON 4,685.000 0.000 $ 0.00 3,601.560 $ 219,695.16

$61.000 
  
47003-3155-44 0100 0390 411-02.10 ACS MIX(PG70-22) GRADING D TON 646.000 0.000 $ 0.00 629.650 $ 41,556.90

$66.000 
  
47003-3155-44 0500 3930 411-03.10 ACS MIX(PG76-22) GRADING D TON 505.000 0.000 $ 0.00 0.000 $ 0.00 

$85.000 
  
47003-3155-44 1100 6220 411-03.10 ACS MIX(PG76-22) GRADING D TON 5,343.000 0.000 $ 0.00 10,501.500 $ 737,730.38

$70.250 
  

47003-3155-44 0100 9012 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 -20,231.850 $ -20,231.85

$1.000 
  

47003-3155-44 0500 9022 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  

47003-3155-44 1100 9008 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47003-3155-44 0100 9040 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 -1,000.000 $ -1,000.00

$1.000 
  
47003-3155-44 1100 9041 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47003-3155-44 0100 9013 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 -317.750 $ -317.75

$1.000 
  
47003-3155-44 0500 9023 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47003-3155-44 1100 9009 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47003-3155-44 0100 9014 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 18,159.520 $ 18,159.52

$1.000 
  
47003-3155-44 0500 9024 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47003-3155-44 1100 9010 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47003-3155-44 0100 9015 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47003-3155-44 0500 9025 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47003-3155-44 1100 9011 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47003-3155-44 0100 0400 411-10.01 SCORING PAVEMENT L.M. 5.500 0.000 $ 0.00 5.734 $ 4,013.80

$700.000 
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47003-3155-44 1100 6230 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 9,247.000 0.000 $ 0.00 11,310.030 $ 107,445.29
$9.500 

  
47003-3155-44 0500 3940 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 3,960.000 0.000 $ 0.00 3,960.000 $ 9,900.00

$2.500 
  

47003-3155-44 0100 0415 501-01.03 PORTLAND CEMENT CONCRETE PAVEMENT 
(PLAIN) 10" S.Y. 57,074.000 0.000 $ 0.00 58,143.800 $ 2,907,190.00

$50.000 
  
47003-3155-44 0500 9042 602-04 STEEL INSPECTION COST DOLL 0.000 0.000 $ 0.00 -26,264.050 $ -26,264.05

$1.000 
  
47003-3155-44 0500 3950 602-04.01 STEEL STRUCTURES (LOCATION & DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 2,117,000.00

(BR. NO. 10) $2,117,000.000 
  
47003-3155-44 0500 3960 602-04.02 STEEL STRUCTURES (LOCATION & DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 11,800,000.00

(BR. NO. 16) $11,800,000.000 
  
47003-3155-44 0500 3970 602-04.03 STEEL STRUCTURES (LOCATION & DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 1,793,000.00

(BR. NO. 28) $1,793,000.000 
  
47003-3155-44 0500 3980 602-10.01 STRUCTURAL STEEL REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 10,700.00

$10,700.000 
  
47003-3155-44 0500 3990 602-10.32 STRUCTURAL STEEL (REPAIRS) LB. 4,540.000 0.000 $ 0.00 4,540.000 $ 45,400.00

$10.000 
  

47003-3155-44 0500 4000 603-02.01 REPAINTING EXISTING STEEL STRUCTURES (LOC. 
& DES.) LS 1.000 0.000 $ 0.00 1.000 $ 19,800.00

(BR. NO. 12) $19,800.000 
  

47003-3155-44 0500 4010 603-02.02 REPAINTING EXISTING STEEL STRUCTURES (LOC. 
& DES.) LS 1.000 0.000 $ 0.00 1.000 $ 1,298,000.00

(BR. NO. 16) $1,298,000.000 
  

47003-3155-44 0500 9533 603-02.03 REPAINTING EXISTING STEEL STRUCTURES (LOC. 
& DES.) LS 0.000 0.000 $ 0.00 1.000 $ 373,626.00

(Br. No. 47)(SR1-19.38) $373,626.000 
  

47003-3155-44 0500 9534 603-02.04 REPAINTING EXISTING STEEL STRUCTURES (LOC. 
& DES.) LS 0.000 0.000 $ 0.00 1.000 $ 356,044.00

(Br. No. 47)(I275-0.00) $356,044.000 
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47003-3155-44 0500 9581 603-02.05 REPAINTING EXISTING STEEL STRUCTURES (LOC. 
& DES.) LS 0.000 0.000 $ 0.00 1.000 $ 31,108.00

Bridge 14 $31,108.000 
  

47003-3155-44 0500 4020 603-05.20 CONTAINMENT & DISPOSAL OF WASTE
(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 11,000.00

(BR. NO. 12) $11,000.000 
  

47003-3155-44 0500 4030 603-05.21 CONTAINMENT & DISPOSAL OF WASTE
(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 440,000.00

(BR. NO. 16) $440,000.000 
  

47003-3155-44 0500 9535 603-05.22 CONTAINMENT & DISPOSAL OF WASTE
(LOCATION & DESCRP) LS 0.000 0.000 $ 0.00 1.000 $ 307,692.00

(Br. No. 47)(SR1-19.38) $307,692.000 
  

47003-3155-44 0500 9536 603-05.23 CONTAINMENT & DISPOSAL OF WASTE
(LOCATION & DESCRP) LS 0.000 0.000 $ 0.00 1.000 $ 296,703.00

(Br. No. 47)(I275-0.00) $296,703.000 
  

47003-3155-44 0500 9582 603-05.24 CONTAINMENT & DISPOSAL OF WASTE
(LOCATION & DESCRP) LS 0.000 0.000 $ 0.00 1.000 $ 22,220.00

Bridge 14 $22,220.000 
  
47003-3155-44 0100 0420 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 1.000 0.000 $ 0.00 160.900 $ 160,900.00

$1,000.000 
  

47003-3155-44 3010 9001 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 56.000 $ 8,288.00

$148.000 
  
47003-3155-44 0500 4040 604-02.03 EPOXY COATED REINFORCING STEEL LB. 4,027,822.000 0.000 $ 0.00 4,062,302.000 $ 3,656,071.80

$0.900 
  
47003-3155-44 3010 7500 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 8,399.000 0.000 $ 0.00 7,468.100 $ 2,763,197.00

$370.000 
  
47003-3155-44 3010 7510 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 1,683,506.000 0.000 $ 0.00 1,620,141.000 $ 1,247,508.57

$0.770 
  
47003-3155-44 0500 4050 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 4,799.000 0.000 $ 0.00 7,346.000 $ 1,175,360.00

$160.000 
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47003-3155-44 0500 4060 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 5,314.000 0.000 $ 0.00 5,250.900 $ 2,021,596.50
$385.000 

  
47008-4149-04 0500 9520 604-03.20 BRIDGE JOINT MODIFICATION L.F. 0.000 0.000 $ 0.00 575.900 $ 239,660.79

$416.150 
  
47003-3155-44 0500 4070 604-03.35 CLASS L CONCRETE C.Y. 7,171.000 0.000 $ 0.00 7,107.500 $ 3,198,375.00

$450.000 
  
47003-3155-44 0100 0430 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 7,785.000 0.000 $ 0.00 6,859.100 $ 54,324.07

$7.920 
  
47003-3155-44 0500 4080 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 61,288.000 0.000 $ 0.00 61,385.700 $ 486,174.74

$7.920 
  

47003-3155-44 0100 0440 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 4,186.000 0.000 $ 0.00 0.000 $ 0.00 

$11.000 
  

47003-3155-44 0500 4090 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 30,708.000 0.000 $ 0.00 42,256.800 $ 464,824.80

$11.000 
  

47028-4256-04 0500 9131 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 0.000 0.000 $ 0.00 3,215.300 $ 35,368.30

$11.000 
  
47003-3155-44 0500 4100 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 50,045.000 0.000 $ 0.00 60,142.000 $ 99,234.30

$1.650 
  
47003-3155-44 0500 4110 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 2,024.000 0.000 $ 0.00 2,356.000 $ 186,124.00

(WALL NO. 2) $79.000 
  
47003-3155-44 0500 4120 604-07.02 RETAINING WALL (DESCRIPTION) S.F. 3,137.000 0.000 $ 0.00 3,463.000 $ 256,262.00

(WALL NO. 2A) $74.000 
  
47003-3155-44 0500 4130 604-07.03 RETAINING WALL (DESCRIPTION) S.F. 9,035.000 0.000 $ 0.00 8,758.000 $ 753,188.00

(WALL NO. 3) $86.000 
  
47003-3155-44 0500 4140 604-07.04 RETAINING WALL (DESCRIPTION) S.F. 5,210.000 0.000 $ 0.00 4,444.000 $ 359,964.00

(WALL NO. 3A) $81.000 
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47003-3155-44 0500 4150 604-07.05 RETAINING WALL (DESCRIPTION) S.F. 12,937.000 0.000 $ 0.00 13,847.000 $ 996,984.00
(WALL NO. 4) $72.000 

  
47003-3155-44 0500 4160 604-07.06 RETAINING WALL (DESCRIPTION) S.F. 2,401.000 0.000 $ 0.00 2,770.000 $ 166,200.00

(WALL NO. 5) $60.000 
  
47003-3155-44 0500 4170 604-07.07 RETAINING WALL (DESCRIPTION) S.F. 17,760.000 0.000 $ 0.00 859.000 $ 6,184.80

(WALL NO. 6) $7.200 
  
47003-3155-44 0500 4180 604-07.08 RETAINING WALL (DESCRIPTION) S.F. 11,907.000 0.000 $ 0.00 13,513.000 $ 1,581,021.00

(WALL NO. 7) $117.000 
  
47003-3155-44 0500 4190 604-07.09 RETAINING WALL (DESCRIPTION) S.F. 273.000 0.000 $ 0.00 332.000 $ 17,264.00

(WALL NO. 8) $52.000 
  
47003-3155-44 0500 4200 604-07.10 RETAINING WALL (DESCRIPTION) S.F. 10,332.000 0.000 $ 0.00 11,800.000 $ 944,000.00

(WALL NO. 10) $80.000 
  
47003-3155-44 0500 4210 604-07.11 RETAINING WALL (DESCRIPTION) S.F. 3,155.000 0.000 $ 0.00 3,549.000 $ 301,665.00

(WALL NO. 11) $85.000 
  
47003-3155-44 0500 4220 604-07.12 RETAINING WALL (DESCRIPTION) S.F. 3,140.000 0.000 $ 0.00 2,022.000 $ 131,430.00

(WALL NO. 14) $65.000 
  
47003-3155-44 0500 4230 604-07.13 RETAINING WALL (DESCRIPTION) S.F. 4,429.000 0.000 $ 0.00 6,514.000 $ 358,270.00

(WALL NO. 15) $55.000 
  
47003-3155-44 0500 4240 604-07.14 RETAINING WALL (DESCRIPTION) S.F. 2,424.000 0.000 $ 0.00 2,714.000 $ 198,122.00

(WALL NO. 20) $73.000 
  
47003-3155-44 0500 4250 604-07.15 RETAINING WALL (DESCRIPTION) S.F. 1,741.000 0.000 $ 0.00 1,877.000 $ 140,775.00

(WALL NO. 21) $75.000 
  
47003-3155-44 0500 9513 604-07.16 RETAINING WALL (DESCRIPTION) S.F. 0.000 0.000 $ 0.00 348.000 $ 27,488.52

(Wall No. 32) $78.990 
  
47003-3155-44 0500 4260 604-10.05 CONCRETE S.F. 1,500.000 0.000 $ 0.00 2,092.300 $ 345,229.50

$165.000 
  
47003-3155-44 0500 4270 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
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47003-3155-44 0500 9502 604-10.19 REINFORCING STEEL (REPAIRS) LS 0.000 0.000 $ 0.00 1.000 $ 6,264.00
$6,264.000 

  
47003-3155-44 0500 4280 604-10.20 HYDRODEMOLITION S.Y. 2,741.000 0.000 $ 0.00 2,832.600 $ 56,652.00

$20.000 
  
47003-3155-44 0500 4290 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 20.000 0.000 $ 0.00 21.500 $ 5,912.50

$275.000 
  
47003-3155-44 0500 4300 604-10.32 EXPANSION JOINT REPAIRS (TYPE A) L.F. 178.000 0.000 $ 0.00 178.500 $ 267,750.00

$1,500.000 
  
47008-4149-04 0500 9521 604-10.44 EXPANSION JOINT REPAIRS L.F. 0.000 0.000 $ 0.00 373.200 $ 155,307.18

$416.150 
  

47003-3155-44 0500 4310 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 435.000 0.000 $ 0.00 231.000 $ 40,425.00

$175.000 
  
47003-3155-44 0500 4320 604-10.54 CONCRETE REPAIRS S.F. 459.000 0.000 $ 0.00 1,137.400 $ 187,671.00

$165.000 
  
47003-3155-44 0500 4330 604-10.58 EPOXY INJECTION (INJECTION) GAL. 35.000 0.000 $ 0.00 6.000 $ 510.00 

$85.000 
  

47003-3155-44 0500 4340 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN 
PLACE) L.F. 350.000 0.000 $ 0.00 821.900 $ 28,766.50

$35.000 
  
47028-4256-04 0500 9505 604-10.90 MISCELLANEOUS BRIDGE ITEMS LS 0.000 0.000 $ 0.00 1.000 $ 100,721.66

$100,721.660 
  
47028-4256-04 0500 9597 604-10.93 MISCELLANEOUS BRIDGE ITEMS LS 0.000 0.000 $ 0.00 1.000 $ 2,415.71

Bridge 16 Repairs $2,415.710 
  
47028-4256-04 0500 9616 604-10.94 MISCELLANEOUS BRIDGE ITEMS LS 0.000 0.000 $ 0.00 1.000 $ 6,439.48

SR158 (Neyland Drive EBL) over SR 71 (JWP) $6,439.480 
  
47003-3155-44 0500 4350 604-11.01 EXPANSION DEVICE (DESCRIPTION) L.F. 940.000 0.000 $ 0.00 940.000 $ 282,000.00

(STRIP SEAL) $300.000 
  
47003-3155-44 3010 9002 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -10,709.550 $ -10,709.55
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$1.000 
  
47003-3155-44 0500 4360 604-36.30 BRIDGE DECK REMOVAL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00

(BRIDGE NO. 12) $50,000.000 
  
47003-3155-44 3010 9512 604-50.10 MECHANICAL COUPLER EACH 0.000 0.000 $ 0.00 1,200.000 $ 113,160.00

$94.300 
  
47003-3155-44 3010 7520 606-02.03 STEEL PILES (10 INCH) L.F. 21,254.000 0.000 $ 0.00 17,159.300 $ 549,097.60

$32.000 
  
47003-3155-44 0500 9054 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 1,376.500 $ 23,675.80

$17.200 
  
47003-3155-44 3010 7530 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 837.000 0.000 $ 0.00 505.000 $ 42,925.00

$85.000 
  
47003-3155-44 0500 4370 606-03.03 STEEL PILES (12 INCH) L.F. 4,477.000 0.000 $ 0.00 4,238.400 $ 169,536.00

$40.000 
  
47003-3155-44 0500 9055 606-03.04 STEEL PILES (12 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 185.000 $ 3,873.90

$20.940 
  
47003-3155-44 0500 4380 606-03.06 PILE TIPS (STEEL PILES, 12 INCH) EACH 118.000 0.000 $ 0.00 148.000 $ 16,280.00

$110.000 
  
47003-3155-44 0100 0460 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 9,570.000 0.000 $ 0.00 9,410.200 $ 479,920.20

$51.000 
  
47003-3155-44 0100 0470 607-03.03 18" CONCRETE PIPE CULVERT (CLASS IV) L.F. 120.000 0.000 $ 0.00 80.000 $ 4,240.00

$53.000 
  
47003-3155-44 0100 0480 607-03.04 18" CONCRETE PIPE CULVERT (CLASS V) L.F. 26.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
47003-3155-44 0100 0490 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,080.000 0.000 $ 0.00 1,208.000 $ 71,272.00

$59.000 
  
47003-3155-44 0100 0500 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,286.000 0.000 $ 0.00 1,402.700 $ 119,229.50

$85.000 
  
47003-3155-44 0100 0510 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,370.000 0.000 $ 0.00 1,259.000 $ 125,900.00
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$100.000 
  
47003-3155-44 0100 0520 607-07.03 36" CONCRETE PIPE CULVERT (CLASS IV) L.F. 72.000 0.000 $ 0.00 72.000 $ 7,344.00

$102.000 
  
47003-3155-44 0100 0530 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 206.000 0.000 $ 0.00 615.100 $ 67,661.00

$110.000 
  
47003-3155-44 0100 0540 607-08.03 42" CONCRETE PIPE CULVERT (CLASS IV) L.F. 36.000 0.000 $ 0.00 24.000 $ 3,600.00

$150.000 
  
47003-3155-44 0100 0550 607-08.04 42" CONCRETE PIPE CULVERT (CLASS V) L.F. 82.000 0.000 $ 0.00 120.000 $ 19,200.00

$160.000 
  
47003-3155-44 0100 0560 607-08.30 42" PIPE CULVERT L.F. 308.000 0.000 $ 0.00 315.000 $ 85,050.00

$270.000 
  

47003-3155-44 0100 0570 607-16.08 53"X 34" HORIZONTAL OVAL CONCRETE PIPE 
CULVERT L.F. 68.000 0.000 $ 0.00 71.000 $ 7,810.00

$110.000 
  
47003-3155-44 0100 9516 607-45 12" SLOTTED DRAIN PIPE L.F. 0.000 0.000 $ 0.00 20.000 $ 2,900.00

$145.000 
  
47003-3155-44 0100 0580 607-45.02 18" SLOTTED DRAIN PIPE L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
47003-3155-44 0100 0590 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 487.000 0.000 $ 0.00 495.300 $ 17,335.50

$35.000 
  
47003-3155-44 0100 0600 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 9.000 0.000 $ 0.00 10.000 $ 32,000.00

$3,200.000 
  
47003-3155-44 0100 0610 611-01.03 MANHOLES, > 8' - 12' DEPTH EACH 2.000 0.000 $ 0.00 3.000 $ 12,000.00

$4,000.000 
  
47003-3155-44 0100 0620 611-01.04 MANHOLES, > 12' - 16' DEPTH EACH 5.000 0.000 $ 0.00 4.000 $ 26,000.00

$6,500.000 
  
47003-3155-44 0100 0630 611-01.07 MANHOLES, > 24' - 28' DEPTH EACH 2.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
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47003-3155-44 0100 0640 611-01.21 REWORK MANHOLE EACH 1.000 0.000 $ 0.00 2.000 $ 5,000.00
$2,500.000 

  
47003-3155-44 0100 0650 611-02.11 JUNCTION BOX, TYPE 2 EACH 1.000 0.000 $ 0.00 4.000 $ 12,000.00

$3,000.000 
  
47003-3155-44 0100 0660 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 19.000 0.000 $ 0.00 29.200 $ 23,360.00

$800.000 
  
47003-3155-44 0100 0670 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 838.000 0.000 $ 0.00 1,479.000 $ 2,958.00

$2.000 
  
47003-3155-44 0100 0680 611-09.02 REWORK CATCHBASIN EACH 25.000 0.000 $ 0.00 25.000 $ 25,000.00

$1,000.000 
  
47003-3155-44 0100 0690 611-09.03 CAPPING EXISTING CATCHBASIN EACH 4.000 0.000 $ 0.00 6.000 $ 6,000.00

$1,000.000 
  
47003-3155-44 0100 0700 611-10.02 CATCH BASINS, TYPE 10, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 1.000 $ 3,200.00

$3,200.000 
  
47003-3155-44 0100 0710 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 5.000 0.000 $ 0.00 4.000 $ 7,400.00

$1,850.000 
  
47003-3155-44 0100 0720 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 46.000 0.000 $ 0.00 49.000 $ 156,800.00

$3,200.000 
  
47003-3155-44 0100 0730 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 9.000 0.000 $ 0.00 8.000 $ 48,000.00

$6,000.000 
  
47003-3155-44 0100 0740 611-12.04 CATCH BASINS, TYPE 12, > 12' - 16' DEPTH EACH 6.000 0.000 $ 0.00 5.000 $ 40,000.00

$8,000.000 
  
47003-3155-44 0100 0750 611-12.05 CATCH BASINS, TYPE 12, > 16' - 20' DEPTH EACH 1.000 0.000 $ 0.00 3.000 $ 30,000.00

$10,000.000 
  
47003-3155-44 0100 0760 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 5.000 0.000 $ 0.00 6.000 $ 31,800.00

$5,300.000 
  
47003-3155-44 0100 0770 611-25.02 CATCH BASINS, TYPE 25, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 4.000 $ 12,000.00

$3,000.000 
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47003-3155-44 0100 0780 611-31.02 CATCH BASINS, TYPE 31, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 10,000.00
$5,000.000 

  
47003-3155-44 0100 0790 611-31.03 CATCH BASINS, TYPE 31, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 7,000.00

$7,000.000 
  
47003-3155-44 0100 0800 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 5.000 0.000 $ 0.00 5.000 $ 10,000.00

$2,000.000 
  
47003-3155-44 0100 0810 611-38.02 CATCH BASINS, TYPE 38, > 4' - 8' DEPTH EACH 4.000 0.000 $ 0.00 4.000 $ 12,000.00

$3,000.000 
  
47003-3155-44 0100 0820 611-38.04 CATCH BASINS, TYPE 38, > 12' - 16' DEPTH EACH 1.000 0.000 $ 0.00 2.000 $ 13,600.00

$6,800.000 
  
47003-3155-44 0100 0830 611-38.05 CATCH BASINS, TYPE 38, > 16' - 20' DEPTH EACH 3.000 0.000 $ 0.00 2.000 $ 22,000.00

$11,000.000 
  
47003-3155-44 0100 0840 611-38.07 CATCH BASINS, TYPE 38, > 24' - 28' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 14,000.00

$14,000.000 
  
47003-3155-44 0100 0850 611-39.01 CATCH BASINS, TYPE 39, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,200.00

$2,200.000 
  
47003-3155-44 0100 0860 611-39.02 CATCH BASINS, TYPE 39, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,800.00

$3,800.000 
  
47003-3155-44 0100 0870 611-41.01 CATCH BASINS, TYPE 41, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 4.000 $ 8,000.00

$2,000.000 
  
47003-3155-44 0100 0880 611-41.02 CATCH BASINS, TYPE 41, > 4' - 8' DEPTH EACH 14.000 0.000 $ 0.00 15.000 $ 33,000.00

$2,200.000 
  
47003-3155-44 0100 0890 611-41.03 CATCH BASINS, TYPE 41, > 8' - 12' DEPTH EACH 4.000 0.000 $ 0.00 7.000 $ 35,000.00

$5,000.000 
  
47003-3155-44 0100 0900 611-41.06 CATCH BASINS, TYPE 41, > 20' - 24' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$11,000.000 
  
47003-3155-44 0100 0910 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 11.000 0.000 $ 0.00 13.000 $ 23,400.00

$1,800.000 
  

8/20/2013



47003-3155-44 0100 0920 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 11.000 0.000 $ 0.00 11.000 $ 35,200.00
$3,200.000 

  
47003-3155-44 0100 0930 611-42.03 CATCH BASINS, TYPE 42, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$4,000.000 
  
47003-3155-44 0100 0940 611-51.02 CATCH BASINS, TYPE 51, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 5.000 $ 20,000.00

$4,000.000 
  
47003-3155-44 0100 0950 611-51.04 CATCH BASINS, TYPE 51, > 12' - 16' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 17,000.00

$8,500.000 
  
47003-3155-44 0500 4390 615-01.02 PRESTRESSED CONCRETE I-BEAM (TYPE II) L.F. 354.000 0.000 $ 0.00 353.100 $ 47,668.50

$135.000 
  

47003-3155-44 0500 4400 615-01.10 PRESTRESSED CONCRETE BULB TEE BEAM (6" 
WEB)(BT-54) L.F. 4,847.000 0.000 $ 0.00 4,847.500 $ 838,617.50

$173.000 
  

47003-3155-44 0500 4410 615-01.11 PRESTRESSED CONCRETE BULB TEE BEAM (6" 
WEB)(BT-63) L.F. 3,395.000 0.000 $ 0.00 3,404.900 $ 687,789.80

$202.000 
  

47003-3155-44 0500 4420 615-01.12 PRESTRESSED CONCRETE BULB TEE BEAM (6" 
WEB)(BT-72) L.F. 477.000 0.000 $ 0.00 477.100 $ 108,778.80

$228.000 
  
47003-3155-44 0500 4430 615-01.70 PRECAST CONCRETE BEAM (DESCRIPTION) L.F. 1,477.000 0.000 $ 0.00 1,477.500 $ 679,650.00

(3'-5" X 2'-2", HAUNCHED) $460.000 
  
47003-3155-44 0500 4440 615-01.71 PRECAST CONCRETE BEAM (DESCRIPTION) L.F. 345.000 0.000 $ 0.00 345.400 $ 183,062.00

(2'-2 3/4" X 2'-0", HAUNCHED) $530.000 
  
47003-3155-44 0500 4450 615-02.14 PRESTRESSED CONCRETE BOX BEAM (48" X 48") L.F. 3,043.000 0.000 $ 0.00 3,043.200 $ 912,960.00

$300.000 
  
47003-3155-44 0500 4460 617-01 BRIDGE DECK SEALANT S.Y. 1,363.000 0.000 $ 0.00 1,363.100 $ 13,631.00

$10.000 
  
47003-3155-44 0500 4470 619-01 BRIDGE DECK OVERLAY (PMC) S.Y. 2,741.000 0.000 $ 0.00 2,832.600 $ 155,793.00

$55.000 
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47003-3155-44 0500 4480 620-03.10 CONCRETE PARAPET (DESCRIPTION) L.F. 9,879.000 0.000 $ 0.00 9,410.500 $ 451,704.00
(STD-1-1) $48.000 

  

47003-3155-44 0500 4490 620-05 CONCRETE PARAPET WITH STRUCTURAL 
TUBING L.F. 308.000 0.000 $ 0.00 308.000 $ 33,880.00

$110.000 
  
47003-3155-44 0100 0960 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 112,525.000 0.000 $ 0.00 113,351.000 $ 404,663.07

$3.570 
  
47003-3155-44 0100 0970 701-01.03 CONCRETE SIDEWALK - 4 " (DESCRIPTION) S.F. 12,391.000 0.000 $ 0.00 0.000 $ 0.00 

(4" Special Mix for Historical District) $4.670 
  
47003-3155-44 0100 9507 701-01.04 CAST-IN-PLACE TACTILE WARNING SYSTEM EACH 0.000 0.000 $ 0.00 61.000 $ 11,642.46

$190.860 
  
47003-3155-44 0100 0980 701-02 CONCRETE DRIVEWAY S.F. 4,279.000 0.000 $ 0.00 26,692.000 $ 176,167.20

$6.600 
  
47003-3155-44 0100 0990 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 1,194.000 0.000 $ 0.00 441.000 $ 2,910.60

$6.600 
  
47003-3155-44 0100 1000 701-02.03 CONCRETE HANDICAP RAMP S.F. 7,890.000 0.000 $ 0.00 6,366.000 $ 35,013.00

$5.500 
  
47003-3155-44 0100 1010 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 88.000 0.000 $ 0.00 0.000 $ 0.00 

$302.000 
  
47003-3155-44 0100 1020 702-01 CONCRETE CURB C.Y. 310.000 0.000 $ 0.00 273.000 $ 75,075.00

$275.000 
  
47003-3155-44 0100 1030 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 820.000 0.000 $ 0.00 837.000 $ 196,695.00

$235.000 
  
47003-3155-44 0100 1040 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 590.000 0.000 $ 0.00 574.100 $ 189,453.00

$330.000 
  
47003-3155-44 0100 1050 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 915.000 0.000 $ 0.00 860.700 $ 37,397.42

$43.450 
  
47003-3155-44 0100 9028 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$54.312 
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47003-3155-44 0100 1060 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 7,425.000 0.000 $ 0.00 9,606.200 $ 140,058.40

$14.580 
  
47003-3155-44 0100 9018 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.870 
  
47003-3155-44 0100 1070 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 7.000 0.000 $ 0.00 11.000 $ 3,932.50

$357.500 
  
47003-3155-44 0100 1080 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 1.000 $ 1,842.50

$1,842.500 
  
47003-3155-44 0100 1090 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 21.000 0.000 $ 0.00 24.000 $ 49,896.00

$2,079.000 
  
47003-3155-44 0100 1100 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 6.000 0.000 $ 0.00 14.000 $ 61,600.00

$4,400.000 
  
47003-3155-44 0100 1110 706-01 GUARDRAIL REMOVED L.F. 14,684.000 0.000 $ 0.00 8,806.500 $ 4,843.58

$0.550 
  
47003-3155-44 0100 1120 707-01.11 CHAIN LINK FENCE (6 FOOT) L.F. 11,473.000 0.000 $ 0.00 10,552.000 $ 104,464.80

$9.900 
  

47003-3155-44 0100 1130 707-01.12 END & CORNER POST ASSEMBLY(CHAIN-LINK 
FENCE 6') EACH 69.000 0.000 $ 0.00 132.000 $ 13,794.00

$104.500 
  
47003-3155-44 0100 1140 707-06.01 REMOVAL OF FENCE (DESCRIPTION) L.F. 19,494.000 0.000 $ 0.00 13,410.000 $ 29,502.00

(CHAIN LINK) $2.200 
  
47003-3155-44 0100 1150 707-08.01 FENCE (DESCRIPTION) L.F. 3,720.000 0.000 $ 0.00 3,570.000 $ 97,353.90

(6 FOOT BLACK ALUMINUM, PICKET STYLE) $27.270 
  
47003-3155-44 0100 1160 707-08.02 GATE (DESCRIPTION) EACH 3.000 0.000 $ 0.00 4.000 $ 43,617.08

(6 FOOT BLACK ALUMINUM, PICKET STYLE) $10,904.270 
  
47003-3155-44 0100 9583 707-08.03 PEDESTRIAN GATE (DESCRIPTION) EACH 0.000 0.000 $ 0.00 6.000 $ 5,682.30

6' Picket Style $947.050 
  
47003-3155-44 0100 1170 707-11.01 PEDESTRIAN CONSTRUCTION BARRIER FENCE L.F. 500.000 0.000 $ 0.00 3,910.000 $ 21,505.00
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$5.500 
  
47003-3155-44 0100 1180 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 38.000 0.000 $ 0.00 37.000 $ 3,866.50

$104.500 
  
47003-3155-44 0500 4500 709-04 REINFORCED CONCRETE SLOPE PAVEMENT C.Y. 764.000 0.000 $ 0.00 183.300 $ 56,823.00

$310.000 
  
47003-3155-44 0100 9508 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 0.000 0.000 $ 0.00 12,320.100 $ 324,881.04

$26.370 
  
47003-3155-44 0100 1190 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 8,451.000 0.000 $ 0.00 12,153.100 $ 303,827.50

$25.000 
  
47003-3155-44 0100 1200 709-05.09 MACHINED RIP-RAP (CLASS C) TON 62.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
47003-3155-44 0100 1210 709-05.12 MACHINED RIP-RAP (DESCRIPTION) TON 250.000 0.000 $ 0.00 301.700 $ 30,170.00

(GROUTED CLASS A-1) $100.000 
  
47003-3155-44 0100 1220 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 32,553.000 0.000 $ 0.00 21,517.000 $ 74,663.99

$3.470 
  
47003-3155-44 0100 1230 710-05 LATERAL UNDERDRAIN L.F. 2,220.000 0.000 $ 0.00 1,360.000 $ 2,992.00

$2.200 
  
47003-3155-44 0100 1240 710-06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 13.000 0.000 $ 0.00 12.000 $ 3,960.00

$330.000 
  
47003-3155-44 0100 1250 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 7.000 0.000 $ 0.00 9.000 $ 2,970.00

$330.000 
  
47003-3155-44 0100 1260 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 15.000 0.000 $ 0.00 7.000 $ 2,310.00

$330.000 
  
47003-3155-44 0100 1270 710-06.14 LATERAL UNDERDRAIN ENDWALL (5:1) EACH 3.000 0.000 $ 0.00 2.000 $ 660.00 

$330.000 
  
47003-3155-44 0100 1280 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 30.000 0.000 $ 0.00 1.000 $ 330.00 

$330.000 
  

47003-3155-44 0500 4510 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN L.F. 2,304.000 0.000 $ 0.00 1,823.000 $ 54,690.00
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SYSTEM
$30.000 

  
47003-3155-44 0500 4520 710-09.02 6" PIPE UNDERDRAIN L.F. 441.000 0.000 $ 0.00 345.000 $ 5,175.00

$15.000 
  
47003-3155-44 0100 1290 711-01 CONCRETE MEDIAN BARRIER L.F. 874.000 0.000 $ 0.00 871.900 $ 49,393.14

$56.650 
  
47003-3155-44 0100 1300 711-01.07 CONCRETE HALF BARRIER WALL L.F. 1,802.000 0.000 $ 0.00 1,631.000 $ 79,919.00

$49.000 
  

47003-3155-44 0500 4530 711-02.04 REINFORCED CONCRETE MEDIAN BARRIER 
(DESCRIPTION) L.F. 2,615.000 0.000 $ 0.00 2,884.000 $ 230,720.00

(51" HEIGHT) $80.000 
  

47003-3155-44 0100 1310 711-04 CONCRETE GLARE SCREEN MEDIAN BARRIER 
WALL L.F. 3,493.000 0.000 $ 0.00 3,414.000 $ 358,470.00

$105.000 
  

47003-3155-44 0100 1320 711-04.01 CONCRETE GLARE SCREEN MEDIAN BARRIER @ 
BRIDGE PIERS L.F. 598.000 0.000 $ 0.00 1,051.400 $ 266,004.20

$253.000 
  

47003-3155-44 0100 9585 711-05.01 REMOVAL & DISPOSAL OF CONCRETE MEDIAN 
BARRIER L.F. 0.000 0.000 $ 0.00 237.000 $ 4,495.89

$18.970 
  
47003-3155-44 0100 1330 711-05.70 SINGLE SLOPE MEDIAN BARRIER WALL L.F. 4,652.000 0.000 $ 0.00 5,207.500 $ 322,865.00

$62.000 
  
47003-3155-44 0100 1340 711-05.72 SINGLE SLOPE HALF CONCRETE BARRIER WALL L.F. 2,054.000 0.000 $ 0.00 2,031.400 $ 101,570.00

$50.000 
  
47003-3155-44 0100 9518 711-05.73 SINGLE SLOPE CONCRETE BARRIER WALL L.F. 0.000 0.000 $ 0.00 332.000 $ 23,240.00

(48") $70.000 
  

47003-3155-44 0100 9531 711-05.75 S/S CNCRTE BARRIER WALL (SLIP FORM 
OVERLAY-TANG SECT.) L.F. 0.000 0.000 $ 0.00 3,306.300 $ 204,924.47

$61.980 
  

47003-3155-44 0100 9532 711-05.76 S/S CNCRTE BARRIER WALL (SLIP FORM 
OVERLAY-S.E. SECT) L.F. 0.000 0.000 $ 0.00 1,978.800 $ 198,691.31

8/20/2013



$100.410 
  
47003-3155-44 0100 1350 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 850,000.00

$850,000.000 
  
47008-4149-04 0500 9522 712-01 TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 1.000 $ 53,658.20

$53,658.200 
  
47003-3155-44 0100 9602 712-01.52 MAINTENANCE OF TRAFFIC ( ) EACH 0.000 0.000 $ 0.00 1.000 $ 15,000.00

Repaving I-640 Tie Ins $15,000.000 
  
47003-3155-44 0100 1360 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 12,000.000 0.000 $ 0.00 48,926.000 $ 978,520.00

$20.000 
  

47003-3155-44 0500 4540 712-02.47 BRIDGE MOUNTED INTERCONNECTED PORTABLE 
BARRIER RAIL L.F. 3,295.000 0.000 $ 0.00 2,160.000 $ 75,600.00

$35.000 
  
47003-3155-44 0100 1370 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 675.000 0.000 $ 0.00 1,536.000 $ 107,520.00

$70.000 
  
47003-3155-44 0100 9560 712-04.10 TEMPORARY FLEXIBLE TUBULAR DELINEATOR EACH 0.000 0.000 $ 0.00 324.910 $ 24,823.12

$76.400 
  
47003-3155-44 0100 1380 712-05.01 WARNING LIGHTS (TYPE A) EACH 50.000 0.000 $ 0.00 20.000 $ 1,400.00

$70.000 
  
47003-3155-44 0100 1390 712-05.03 WARNING LIGHTS (TYPE C) EACH 104.000 0.000 $ 0.00 16.000 $ 1,120.00

$70.000 
  
47003-3155-44 0100 1400 712-06 SIGNS (CONSTRUCTION) S.F. 1,962.000 0.000 $ 0.00 1,841.000 $ 27,615.00

$15.000 
  
47003-3155-44 0100 1410 712-06.01 VERTICAL PANELS S.F. 1,100.000 0.000 $ 0.00 1,702.000 $ 42,550.00

$25.000 
  

47003-3155-44 0100 1420 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED 
WARNING) EACH 3.000 0.000 $ 0.00 3.000 $ 3,000.00

$1,000.000 
  
47003-3155-44 0100 1430 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 109.000 0.000 $ 0.00 360.000 $ 9,000.00

$25.000 
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47003-3155-44 0100 1440 712-08.03 ARROW BOARD (TYPE C) EACH 9.000 0.000 $ 0.00 9.000 $ 36,000.00

$4,000.000 
  
47003-3155-44 0100 1450 712-08.06 UNIFORMED POLICE OFFICER HOUR 8,640.000 0.000 $ 0.00 15,845.750 $ 570,447.00

$36.000 
  
47008-4149-04 0500 9523 712-08.06 UNIFORMED POLICE OFFICER HOUR 0.000 0.000 $ 0.00 457.500 $ 16,470.00

$36.000 
  
47003-3155-44 0100 1460 712-08.07 PORTABLE SPEED MONITOR UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 29,400.00

$14,700.000 
  
47003-3155-44 0100 1470 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 3,500.000 0.000 $ 0.00 6,209.000 $ 12,976.81

$2.090 
  
47003-3155-44 0100 1480 712-09.30 REMOVABLE BLACK-OUT TAPE (6") L.F. 3,500.000 0.000 $ 0.00 708.000 $ 2,690.40

$3.800 
  
47003-3155-44 0100 9563 712-09.32 TEMPORARY SIGN SHEETING S.F. 0.000 0.000 $ 0.00 6,166.000 $ 215,193.40

$34.900 
  

47003-3155-44 0100 1490 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN 
SUPPORTS) C.Y. 12.000 0.000 $ 0.00 9.800 $ 6,468.00

$660.000 
  

47003-3155-44 0100 1500 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR 
SIGN SUPPORTS) LB. 1,144.000 0.000 $ 0.00 3,312.000 $ 8,015.04

$2.420 
  
47003-3155-44 0100 1510 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 6.000 0.000 $ 0.00 6.000 $ 990.00 

$165.000 
  
47003-3155-44 0100 9612 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 0.000 0.000 $ 0.00 33.000 $ 1,118.04

$33.880 
  
47003-3155-44 0100 9613 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 0.000 0.000 $ 0.00 17.000 $ 575.96 

$33.880 
  

47003-3155-44 0100 1520 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) 
SIGN SUPPORT LB. 4,325.000 0.000 $ 0.00 9,584.000 $ 42,169.60

$4.400 
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47003-3155-44 0100 1530 713-09.01 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 115,500.00
(SPAN 90') $115,500.000 

  
47003-3155-44 0100 1540 713-09.02 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 91,300.00

(SPAN 88') $91,300.000 
  
47003-3155-44 0100 1550 713-09.03 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 93,500.00

(SPAN 83') $93,500.000 
  
47003-3155-44 0100 1560 713-09.04 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 191,400.00

(SPAN 168') $191,400.000 
  
47003-3155-44 0100 1570 713-09.05 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 119,900.00

(SPAN 90') $119,900.000 
  
47003-3155-44 0100 1580 713-09.06 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 114,400.00

(SPAN 90') $114,400.000 
  
47003-3155-44 0100 1590 713-09.07 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 188,100.00

(SPAN 168') $188,100.000 
  
47003-3155-44 0100 1600 713-09.08 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 72,600.00

(SPAN 52') $72,600.000 
  
47003-3155-44 0100 1610 713-09.09 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 95,700.00

(SPAN 61') $95,700.000 
  
47003-3155-44 0100 1620 713-09.10 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 92,400.00

(SPAN 90') $92,400.000 
  
47003-3155-44 0100 1630 713-09.11 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 128,700.00

(SPAN 90') $128,700.000 
  
47003-3155-44 0100 9586 713-09.12 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 0.000 0.000 $ 0.00 1.000 $ 133,960.21

Strucutre D11A $133,960.210 
  
47003-3155-44 0100 9587 713-09.13 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 0.000 0.000 $ 0.00 1.000 $ 127,705.99

Structure D9E-D9B $127,705.990 
  
47003-3155-44 0100 9588 713-09.14 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 0.000 0.000 $ 0.00 1.000 $ 125,667.44

Structure D13 $125,667.440 
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47003-3155-44 0100 1640 713-10.12 STEEL CANTILEVER SIGN STRUCTURE (SIGN NO.) EACH 1.000 0.000 $ 0.00 1.000 $ 125,400.00
(SPAN ) $125,400.000 

  
47003-3155-44 0100 9506 713-10.13 STEEL CANTILEVER SIGN STRUCTURE (SIGN NO.) EACH 0.000 0.000 $ 0.00 1.000 $ 129,781.85

(Span 102'-9")(Signs 155A & 155B) $129,781.850 
  
47003-3155-44 0100 1650 713-11.01 "U" SECTION STEEL POSTS LB. 945.000 0.000 $ 0.00 3,617.000 $ 15,914.80

$4.400 
  
47003-3155-44 0100 1660 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 2,702.000 0.000 $ 0.00 3,372.000 $ 18,546.00

$5.500 
  
47003-3155-44 0100 1670 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 1,658.000 0.000 $ 0.00 1,201.400 $ 26,430.80

$22.000 
  
47003-3155-44 0100 1680 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 512.000 0.000 $ 0.00 2,166.000 $ 47,652.00

$22.000 
  
47003-3155-44 0100 1690 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 26,375.000 0.000 $ 0.00 19,501.000 $ 729,337.40

$37.400 
  
47003-3155-44 0100 1700 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 49,500.00

$49,500.000 
  
47003-3155-44 0100 1710 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 72.000 0.000 $ 0.00 72.000 $ 18,000.00

$250.000 
  
47003-3155-44 0100 1720 713-16.03 CHANGEABLE MESSAGE SIGN EACH 5.000 0.000 $ 0.00 5.000 $ 112,500.00

$22,500.000 
  
47003-3155-44 0100 1730 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 1,551.00

(R10-12, 24" X 30", MAST ARM MOUNT) $775.500 
  
47003-3155-44 0100 1740 713-16.22 SIGNS (DESCRIPTION) EACH 10.000 0.000 $ 0.00 8.000 $ 5,262.40

(STREET NAME, 18" X 72", MAST ARM MOUNT) $657.800 
  
47003-3155-44 0100 1750 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 1.000 $ 720.50 

(R10-12, 24" X 30", SPAN MOUNT) $720.500 
  
47003-3155-44 0100 1760 713-16.24 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 3.000 $ 1,805.10

(STREET NAME, 18" X 72", SPAN MOUNT) $601.700 
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47003-3155-44 0100 1770 713-17.03 INSTALL AUXILIARY SUPPORT ON EXISTING 
SIGN EACH 49.000 0.000 $ 0.00 51.000 $ 91,162.50

$1,787.500 
  
47003-3155-44 0100 9589 713-17.29 MDFY EXIST BRIDGE MOUNT SIGN SUPPORT LS 0.000 0.000 $ 0.00 1.000 $ 2,754.44

Location D7C $2,754.440 
  
47003-3155-44 0100 1780 713-17.30 MODIFY EXISTING OVERHEAD SIGN STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 12,320.00

$12,320.000 
  
47003-3155-44 0100 1790 713-17.31 MODIFY EXISTING OVERHEAD SIGN STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 12,320.00

$12,320.000 
  
47003-3155-44 0100 1800 713-17.32 MODIFY EXISTING OVERHEAD SIGN STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 22,330.00

$22,330.000 
  
47003-3155-44 0100 1810 713-17.33 MODIFY EXISTING OVERHEAD SIGN STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 22,330.00

$22,330.000 
  
47003-3155-44 0100 1820 713-17.34 MODIFY EXISTING OVERHEAD SIGN STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 22,330.00

$22,330.000 
  
47003-3155-44 0100 1830 713-17.35 MODIFY EXISTING OVERHEAD SIGN STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 22,330.00

$22,330.000 
  
47003-3155-44 0100 1840 713-17.36 MODIFY EXISTING OVERHEAD SIGN STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 10,340.00

$10,340.000 
  
47003-3155-44 0100 1850 713-17.37 MODIFY EXISTING OVERHEAD SIGN STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 20,900.00

$20,900.000 
  
47003-3155-44 0100 1860 713-17.38 MODIFY EXISTING OVERHEAD SIGN STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 20,020.00

$20,020.000 
  
47003-3155-44 0100 1870 713-17.39 MODIFY EXISTING OVERHEAD SIGN STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 20,020.00

$20,020.000 
  
47003-3155-44 0100 1880 713-17.40 MODIFY EXISTING OVERHEAD SIGN STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 2,860.00

$2,860.000 
  
47003-3155-44 0100 1890 713-17.41 MODIFY EXISTING OVERHEAD SIGN STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 9,790.00

$9,790.000 
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47003-3155-44 0100 1900 713-17.42 MODIFY EXISTING OVERHEAD SIGN STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 9,240.00

$9,240.000 
  
47003-3155-44 0100 1910 713-17.43 MODIFY EXISTING OVERHEAD SIGN STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 9,240.00

$9,240.000 
  
47003-3155-44 0100 1920 713-17.44 MODIFY EXISTING OVERHEAD SIGN STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 9,240.00

$9,240.000 
  

47003-3155-44 0100 1930 713-17.45 MODIFICATION TO EXISTING BRIDGE MOUNTED 
SIGN SUPPORT LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$21,670.000 
  

47003-3155-44 0100 1940 713-17.46 MODIFICATION TO EXISTING BRIDGE MOUNTED 
SIGN SUPPORT LS 1.000 0.000 $ 0.00 1.000 $ 19,580.00

$19,580.000 
  
47003-3155-44 0100 1950 713-17.47 MODIFY EXISTING OVERHEAD SIGN STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 18,810.00

$18,810.000 
  
47003-3155-44 0100 1960 713-17.48 MODIFY EXISTING OVERHEAD SIGN STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 10,340.00

$10,340.000 
  
47003-3155-44 0100 1970 713-17.49 MODIFY EXISTING OVERHEAD SIGN STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 22,110.00

$22,110.000 
  
47003-3155-44 0100 1980 713-17.50 SIGN MOUNTED ON BRIDGE PARAPET EACH 7.000 0.000 $ 0.00 6.000 $ 5,940.00

$990.000 
  
47003-3155-44 0100 1990 713-17.51 MODIFY EXISTING OVERHEAD SIGN STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 19,580.00

$19,580.000 
  
47003-3155-44 0100 2000 713-17.52 MODIFY EXISTING OVERHEAD SIGN STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 9,900.00

$9,900.000 
  
47003-3155-44 0100 2010 713-17.53 MODIFY EXISTING OVERHEAD SIGN STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 8,690.00

$8,690.000 
  
47003-3155-44 0100 2020 713-17.54 MODIFY EXISTING OVERHEAD SIGN STRUCTURE LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$11,110.000 
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47003-3155-44 0100 2030 713-17.55 MODIFY EXISTING OVERHEAD SIGN STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 10,450.00
$10,450.000 

  
47003-3155-44 0100 9590 713-17.56 MDFY EXIST OVERHEAD SIGN STRUCTURE LS 0.000 0.000 $ 0.00 1.000 $ 8,926.23

Sign Location D53 $8,926.230 
  
47003-3155-44 0100 9591 713-17.57 MDFY EXIST OVERHEAD SIGN STRUCTURE LS 0.000 0.000 $ 0.00 1.000 $ 9,204.51

Sign Location D7B $9,204.510 
  
47003-3155-44 0100 9592 713-17.58 MDFY EXIST OVERHEAD SIGN STRUCTURE LS 0.000 0.000 $ 0.00 1.000 $ 10,191.15

Sign Location D23B $10,191.150 
  
47003-3155-44 0100 9593 713-17.59 MDFY EXIST OVERHEAD SIGN STRUCTURE LS 0.000 0.000 $ 0.00 1.000 $ 2,754.44

Sign Location D7D $2,754.440 
  

47003-3155-44 0100 2040 713-17.60 SIGN MOUNTED ON CONCRETE MEDIAN BARRIER 
(_______) EACH 14.000 0.000 $ 0.00 14.000 $ 9,240.00

(EMERGENCY SIGNS) $660.000 
  

47003-3155-44 0100 2050 713-17.61 SIGN MOUNTED ON CONCRETE MEDIAN BARRIER 
(_______) EACH 6.000 0.000 $ 0.00 9.000 $ 5,940.00

(SEE PLAN DETAILS) $660.000 
  

47003-3155-44 0100 2060 713-17.62 SIGN MOUNTED ON CONCRETE MEDIAN BARRIER 
(_______) EACH 1.000 0.000 $ 0.00 1.000 $ 990.00 

(MOUNTED BEHIND ATTENUATOR) $990.000 
  

47003-3155-44 0100 2070 713-17.63 SIGN MOUNTED ON CONCRETE MEDIAN BARRIER 
(_______) EACH 2.000 0.000 $ 0.00 2.000 $ 3,080.00

(SIDE WALL MOUNT) $1,540.000 
  
47003-3155-44 0100 9594 713-17.65 MDFY EXIST OVERHEAD SIGN STRUCTURE LS 0.000 0.000 $ 0.00 1.000 $ 10,191.15

Sign Location D7A1 $10,191.150 
  
47003-3155-44 0500 4550 714-01.01 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 1.000 $ 19,453.50

(BRIDGE NO. 1) $19,453.500 
  
47003-3155-44 0500 4560 714-01.02 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 1.000 $ 3,303.30

(BRIDGE NO. 4) $3,303.300 
  
47003-3155-44 0500 4570 714-01.03 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 1.000 $ 8,145.50

(BRIDGE NO. 5) $8,145.500 
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47003-3155-44 0500 4580 714-01.04 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 1.000 $ 4,433.00
(BRIDGE NO. 9) $4,433.000 

  
47003-3155-44 0500 4590 714-01.05 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 1.000 $ 11,561.00

(BRIDGE NO. 10) $11,561.000 
  
47003-3155-44 0500 4600 714-01.06 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 1.000 $ 2,882.00

(BRIDGE NO. 11) $2,882.000 
  
47003-3155-44 0500 4610 714-01.07 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 1.000 $ 4,323.00

(BRIDGE NO. 12) $4,323.000 
  
47003-3155-44 0500 4620 714-01.08 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 1.000 $ 7,150.00

(BRIDGE NO. 15) $7,150.000 
  
47003-3155-44 0500 4630 714-01.09 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 1.000 $ 65,725.00

(BRIDGE NO. 16) $65,725.000 
  
47003-3155-44 0500 4640 714-01.10 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1,135.20

(BRIDGE NO. 25) $1,135.200 
  
47003-3155-44 0500 4650 714-01.11 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 1.000 $ 8,873.70

$8,873.700 
  
47003-3155-44 0500 4660 714-01.12 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 1.000 $ 5,412.00

$5,412.000 
  
47003-3155-44 0500 4670 714-01.13 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 1.000 $ 9,686.60

$9,686.600 
  
47003-3155-44 0500 4680 714-01.14 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 1.000 $ 2,119.70

$2,119.700 
  
47003-3155-44 0500 4690 714-01.15 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1,436.60

$1,436.600 
  
47003-3155-44 0500 4700 714-01.16 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 1.000 $ 2,970.00

$2,970.000 
  
47003-3155-44 0500 4710 714-01.17 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$9,487.500 
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47003-3155-44 0500 4720 714-01.18 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$4,680.500 

  
47003-3155-44 0500 4730 714-01.19 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 1.000 $ 11,154.00

$11,154.000 
  
47003-3155-44 0500 4740 714-01.20 STRUCTURAL LIGHTING(RET. WALL NO. ) LS 1.000 0.000 $ 0.00 1.000 $ 8,888.00

(RET. WALL NO. 15) $8,888.000 
  
47003-3155-44 0100 2080 714-03 JACKED OR BORED CONDUIT L.F. 74.000 0.000 $ 0.00 92.000 $ 2,024.00

$22.000 
  
47003-3155-44 0100 2090 714-03.01 DIRECT BURIAL CONDUIT (2" PVC, SCHEDULE 40) L.F. 34,059.000 0.000 $ 0.00 33,331.000 $ 183,320.50

$5.500 
  
47003-3155-44 0100 9614 714-04.03 CONDUIT (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 200.000 $ 9,810.00

4" HDPE for ITS $49.050 
  
47003-3155-44 0100 2100 714-05.01 PULL BOXES (TYPE A, B, OR C) EACH 51.000 0.000 $ 0.00 47.000 $ 41,360.00

$880.000 
  
47003-3155-44 0100 2110 714-06.05 CABLE (1/C # 6 AWG) L.F. 116,371.000 0.000 $ 0.00 116,114.000 $ 76,635.24

$0.660 
  
47003-3155-44 0100 2120 714-06.08 CABLE (DESCRIPTION) L.F. 34,059.000 0.000 $ 0.00 32,142.000 $ 21,213.72

(1/C, #6 GND) $0.660 
  
47003-3155-44 0100 2130 714-06.10 CABLE (DESCRIPTION) L.F. 11,643.000 0.000 $ 0.00 46,823.000 $ 25,752.65

(2/C W/G, #10 AWG, THW) $0.550 
  
47003-3155-44 0100 2140 714-08.01 LIGHT STANDARDS (45' M.H., 15' ARM) EACH 7.000 0.000 $ 0.00 8.000 $ 24,640.00

$3,080.000 
  
47003-3155-44 0100 2150 714-08.02 LIGHT STANDARDS (50' M.H., 15' ARM) EACH 129.000 0.000 $ 0.00 125.500 $ 400,345.00

$3,190.000 
  
47003-3155-44 0100 2160 714-08.05 LIGHT STANDARDS (ALUMINUM) EACH 22.000 0.000 $ 0.00 23.000 $ 65,780.00

$2,860.000 
  

47003-3155-44 0100 2170 714-08.08 LIGHT STANDARDS (NEW MEDIAN BARRIER 
MOUNTED) EACH 14.000 0.000 $ 0.00 7.000 $ 23,870.00

$3,410.000 
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47003-3155-44 0100 2180 714-08.09 LIGHT STANDARDS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 16,280.00

(ALUMINUM) $2,035.000 
  
47003-3155-44 0100 2190 714-08.10 LIGHT STANDARDS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 1,952.50

(16' M.H.) $1,952.500 
  
47003-3155-44 0100 2200 714-08.11 LIGHT STANDARDS (DESCRIPTION) EACH 16.000 0.000 $ 0.00 16.000 $ 29,040.00

(PARKING LOT) (12' M. H. ) $1,815.000 
  
47003-3155-44 0100 2210 714-08.12 LIGHT STANDARDS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 14,564.00

(PARKING LOT) (13' M. H.) $1,820.500 
  
47003-3155-44 0100 2220 714-08.13 LIGHT STANDARDS (DESCRIPTION) EACH 9.000 0.000 $ 0.00 9.000 $ 16,533.00

(PARKING LOT) (14' M. H.) $1,837.000 
  
47003-3155-44 0100 2230 714-08.14 LIGHT STANDARDS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 14,784.00

(PARKING LOT) (15' M. H.) $1,848.000 
  
47003-3155-44 0100 2240 714-08.15 LIGHT STANDARDS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 13,090.00

(PARKING LOT) (16' M. H.) $1,870.000 
  
47003-3155-44 0100 2250 714-08.16 LIGHT STANDARDS (DESCRIPTION) EACH 101.000 0.000 $ 0.00 101.000 $ 190,536.50

(PARKING LOT) (18' M. H.) $1,886.500 
  
47003-3155-44 0100 2260 714-08.17 LIGHT STANDARDS (DESCRIPTION) EACH 78.000 0.000 $ 0.00 78.000 $ 149,721.00

(PARKING LOT) (20' M. H.) $1,919.500 
  
47003-3155-44 0100 2270 714-08.32 REMOVAL OF LIGHT STANDARD & FOUNDATION EACH 136.000 0.000 $ 0.00 136.000 $ 35,156.00

$258.500 
  

47003-3155-44 0100 2280 714-08.33 REMOVAL OF EXISTING COBRA HEAD 
LUMINAIRE EACH 138.000 0.000 $ 0.00 138.000 $ 11,385.00

$82.500 
  
47003-3155-44 0100 2290 714-08.50 REMOVE WOOD POLE & ROADWAY LUMINARE EACH 14.000 0.000 $ 0.00 14.000 $ 2,310.00

$165.000 
  
47003-3155-44 0100 2300 714-09.01 LUMINAIRES (150 WATT) EACH 13.000 0.000 $ 0.00 14.000 $ 4,774.00

$341.000 
  
47003-3155-44 0100 2310 714-09.03 LUMINAIRES (250 WATT) EACH 159.000 0.000 $ 0.00 161.000 $ 54,015.50
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$335.500 
  
47003-3155-44 0100 2320 714-09.04 LUMINAIRES (400 WATT) EACH 12.000 0.000 $ 0.00 12.000 $ 4,184.40

$348.700 
  
47003-3155-44 0100 2330 714-09.07 LUMINAIRES (150 WATT - UNDERPASS) EACH 5.000 0.000 $ 0.00 7.000 $ 3,850.00

$550.000 
  
47003-3155-44 0100 2340 714-09.09 LUMINAIRES (DESCRIPTION) EACH 24.000 0.000 $ 0.00 24.000 $ 15,180.00

(100 WATT, UNDERPASS) $632.500 
  
47003-3155-44 0100 2350 714-09.10 LUMINAIRES (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 5,720.00

(100 WATT, OFFSET ) $715.000 
  
47003-3155-44 0100 2360 714-09.11 LUMINAIRES (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 742.50 

(100 WATT, OFFSET ) $742.500 
  
47003-3155-44 0100 2370 714-09.12 LUMINAIRES (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 770.00 

(250 WATT, OFFSET) $770.000 
  
47003-3155-44 0100 2380 714-09.13 LUMINAIRES (DESCRIPTION) EACH 227.000 0.000 $ 0.00 226.000 $ 138,470.20

(100 WATT, PARKING LOT) $612.700 
  
47003-3155-44 0100 9584 714-09.17 LUMINAIRES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 4.000 $ 13,078.24

Accent Light - Sign $3,269.560 
  
47003-3155-44 0100 2390 714-10.01 OVERHEAD CONDUCTORS (GAUGE & TYPE) L.F. 1,621.000 0.000 $ 0.00 3,851.000 $ 8,472.20

(#6 DUPLEX) $2.200 
  
47003-3155-44 0100 2400 714-10.02 OVERHEAD CONDUCTORS (GAUGE & TYPE) L.F. 60.000 0.000 $ 0.00 166.000 $ 547.80 

(#2 TRIPLEX) $3.300 
  
47003-3155-44 0100 2410 714-12.01 CONTROL CENTER (NO. 1) LS 1.000 0.000 $ 0.00 1.000 $ 11,000.00

$11,000.000 
  
47003-3155-44 0100 2420 714-12.02 CONTROL CENTER (NO. 2) LS 1.000 0.000 $ 0.00 1.000 $ 11,000.00

$11,000.000 
  
47003-3155-44 0100 2430 714-12.03 CONTROL CENTER (NO. 3) LS 1.000 0.000 $ 0.00 1.000 $ 11,000.00

$11,000.000 
  
47003-3155-44 0100 2440 714-12.11 MODIFY EXIST CONTROL CENTER(DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 1,100.00
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(NO. 2) $1,100.000 
  
47003-3155-44 0100 2450 714-12.12 MODIFY EXIST CONTROL CENTER(DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 1,100.00

(NO. 3) $1,100.000 
  
47003-3155-44 0100 2460 714-25 ELECTRICAL CONNECTION EACH 13.000 0.000 $ 0.00 18.000 $ 19,800.00

$1,100.000 
  
47003-3155-44 0100 9615 714-25 ELECTRICAL CONNECTION EACH 0.000 0.000 $ 0.00 8.000 $ 1,303.92

$162.990 
  
47003-3155-44 0100 2470 714-25.01 ELECTRICAL CONNECTION LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00

(1TR - 15KVA) $5,500.000 
  
47003-3155-44 0100 2480 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 1,000.000 0.000 $ 0.00 2,402.000 $ 24,716.58

$10.290 
  
47003-3155-44 0100 2490 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 1,875.000 0.000 $ 0.00 1,726.000 $ 52,694.78

$30.530 
  
47003-3155-44 0100 2500 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 4.700 0.000 $ 0.00 5.663 $ 12,365.16

$2,183.500 
  

47003-3155-44 0100 9603 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 0.000 0.000 $ 0.00 8,409.000 $ 20,097.51

$2.390 
  

47003-3155-44 0100 9604 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 0.000 0.000 $ 0.00 476.880 $ 10,114.62

$21.210 
  
47003-3155-44 0100 2510 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 1,085.000 0.000 $ 0.00 933.000 $ 6,316.41

$6.770 
  

47003-3155-44 0100 2520 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 36.000 0.000 $ 0.00 36.000 $ 2,574.00

$71.500 
  

47003-3155-44 0100 2530 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER 
LINE) L.F. 2,150.000 0.000 $ 0.00 3,001.000 $ 13,714.57

$4.570 
  
47003-3155-44 0100 2540 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 2,303.000 0.000 $ 0.00 240.000 $ 496.80 

8/20/2013



$2.070 
  

47003-3155-44 0100 2550 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL 
CROSS-WALK) L.F. 2,665.000 0.000 $ 0.00 1,303.000 $ 22,007.67

$16.890 
  
47003-3155-44 0100 9605 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 0.000 0.000 $ 0.00 6.730 $ 28,905.55

$4,295.030 
  
47003-3155-44 0100 9606 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED LINE) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.860 
  
47003-3155-44 0100 2560 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 22.000 0.000 $ 0.00 5.000 $ 522.50 

$104.500 
  
47003-3155-44 0100 2570 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 768.000 0.000 $ 0.00 42.000 $ 64.68 

$1.540 
  

47003-3155-44 0100 2580 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE 
SHOULDER) L.F. 573.000 0.000 $ 0.00 148.000 $ 432.16 

$2.920 
  

47003-3155-44 0100 9607 716-04.08 PLASTIC PAVEMENT MARKING (OPTION LANE 
ARROW) EACH 0.000 0.000 $ 0.00 2.000 $ 837.80 

$418.900 
  

47003-3155-44 0100 9608 716-04.14 PLASTIC PAVEMENT MARKING (LANE 
REDUCTION ARROW) EACH 0.000 0.000 $ 0.00 28.000 $ 8,195.60

$292.700 
  
47003-3155-44 0100 2590 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.500 0.000 $ 0.00 11.765 $ 6,470.75

$550.000 
  

47003-3155-44 0100 2600 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 11,658.000 0.000 $ 0.00 39,453.000 $ 16,175.73

$0.410 
  

47003-3155-44 0100 2610 716-05.04 PAINTED PAVEMENT MARKING 
(CHANNELIZATION STRIPING) S.Y. 95.000 0.000 $ 0.00 830.000 $ 9,130.00

$11.000 
  
47003-3155-44 0100 2620 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 16.000 0.000 $ 0.00 930.000 $ 4,045.50

$4.350 
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47003-3155-44 0100 2630 716-05.06 PAINTED PAVEMENT MARKING (TURN LANE 
ARROW) EACH 5.000 0.000 $ 0.00 53.000 $ 2,332.00

$44.000 
  

47003-3155-44 0100 2640 716-05.07 PAINTED PAVEMENT MARKING (24" BARRIER 
LINE) L.F. 1,297.000 0.000 $ 0.00 0.000 $ 0.00 

$2.480 
  
47003-3155-44 0100 2650 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 24.000 0.000 $ 0.00 55.875 $ 31,776.11

$568.700 
  
47003-3155-44 0100 2660 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 32,000.000 0.000 $ 0.00 86,132.500 $ 56,847.45

$0.660 
  

47003-3155-44 0100 2662 716-08.30 HYDROBLAST REMOVAL OF PAVEMENT 
MARKING (LINE) L.M. 10.000 0.000 $ 0.00 20.835 $ 125,707.97

(LINE) $6,033.500 
  

47003-3155-44 0100 2665 716-08.33 HYDROBLAST REMOVAL OF PAVEMENT 
MARKING (DESCRIPTION) EACH 14.000 0.000 $ 0.00 4.000 $ 264.00 

(TURN LANE ARROW) $66.000 
  

47003-3155-44 0100 2666 716-08.34 HYDROBLAST REMOVAL OF PAVEMENT 
MARKING (DESCRIPTION) S.Y. 1,200.000 0.000 $ 0.00 941.090 $ 20,449.89

(CHANNELIZATION STRIPING) $21.730 
  

47003-3155-44 0100 2670 716-10.02 PREFORMED PLASTIC PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 19,065.000 0.000 $ 0.00 18,314.000 $ 106,770.62

$5.830 
  

47003-3155-44 0100 2680 716-10.06 PREFORMED PLASTIC PAVEMENT MARKING (8" 
DOTTED LINE) L.F. 4,580.000 0.000 $ 0.00 442.000 $ 2,819.96

$6.380 
  

47003-3155-44 0100 2690 716-10.15 PREFORMED PLASTIC PAVEMENT MARKING (6" 
LINE) L.M. 20.000 0.000 $ 0.00 21.169 $ 412,626.15

$19,492.000 
  

47003-3155-44 0100 2700 716-10.16 PREFORMED PLASTIC PAVEMENT MARKING (6" 
DOTTED LINE) L.F. 1,272.000 0.000 $ 0.00 682.000 $ 3,525.94

$5.170 
  
47003-3155-44 0100 2710 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,980,000.00
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$4,980,000.000 
  
47003-3155-44 0100 9609 717-01.04 MOBILIZATION (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 21,210.00

Repaving I-640 Tie-Ins $21,210.000 
  
47003-3155-44 0500 4750 718-01.01 NOISE BARRIER (DESCRIPTION) S.F. 37,900.000 0.000 $ 0.00 43,944.410 $ 1,494,109.94

(STA. 10+09.52 TO STA. 36+42.52) $34.000 
  
47003-3155-44 0500 4760 718-01.02 NOISE BARRIER (DESCRIPTION) S.F. 18,100.000 0.000 $ 0.00 19,307.000 $ 656,438.00

(STA. 10+14.45 TO STA. 24+10.01) $34.000 
  
47003-3155-44 0500 4770 718-01.03 NOISE BARRIER (DESCRIPTION) S.F. 32,100.000 0.000 $ 0.00 32,389.600 $ 1,101,246.40

(STA. 10+05.02 TO STA. 31+96.23) $34.000 
  
47003-3155-44 0500 4780 718-01.04 NOISE BARRIER (DESCRIPTION) S.F. 8,250.000 0.000 $ 0.00 8,801.740 $ 299,259.16

(STA. 11+36.87 TO STA. 15+80.00) $34.000 
  
47003-3155-44 0100 9509 718-01.05 NOISE BARRIER (DESCRIPTION) S.F. 0.000 0.000 $ 0.00 7,566.160 $ 236,593.82

(Absorptive Material - Noise Barrier 5) $31.270 
  
47003-3155-44 0100 2720 725-02.95 PORTABLE HIGHWAY ADVISORY RADIO EACH 5.000 0.000 $ 0.00 5.000 $ 481,500.00

$96,300.000 
  
47003-3155-44 0100 2730 725-02.96 PORTABLE HIGHWAY ADVISORY RADIO SIGNS EACH 18.000 0.000 $ 0.00 19.000 $ 294,500.00

$15,500.000 
  
47003-3155-44 0100 2740 725-03.84 PORTABLE ITS DYNAMIC MESSAGE SIGN EACH 3.000 0.000 $ 0.00 3.000 $ 108,975.00

$36,325.000 
  
47003-3155-44 0100 2750 730-02.08 SIGNAL HEAD ASSEMBLY (130 POLE MOUNTED) EACH 4.000 0.000 $ 0.00 4.000 $ 4,510.00

$1,127.500 
  

47003-3155-44 0100 2760 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE) EACH 29.000 0.000 $ 0.00 29.000 $ 34,771.00

$1,199.000 
  

47003-3155-44 0100 2770 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE) EACH 5.000 0.000 $ 0.00 5.000 $ 10,175.00

$2,035.000 
  
47003-3155-44 0100 2780 730-03.23 INSTALL PULL BOX (FIBER OPTIC-TYPE A) EACH 6.000 0.000 $ 0.00 6.000 $ 8,408.40

$1,401.400 
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47003-3155-44 0100 2790 730-03.24 INSTALL PULL BOX (FIBER OPTIC-TYPE B) EACH 6.000 0.000 $ 0.00 6.000 $ 13,728.00

$2,288.000 
  
47003-3155-44 0100 2800 730-03.25 INSTALL PULL BOX (DESCRIPTION) EACH 25.000 0.000 $ 0.00 30.000 $ 21,219.00

(STANDARD) $707.300 
  
47003-3155-44 0100 2810 730-03.27 INSTALL PULL BOX (DESCRIPTION) EACH 19.000 0.000 $ 0.00 29.000 $ 94,806.80

(FIBER OPTIC - TYPE D) $3,269.200 
  
47003-3155-44 0100 2820 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 6.000 0.000 $ 0.00 6.000 $ 8,712.00

$1,452.000 
  
47003-3155-44 0100 2830 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 1,862.000 0.000 $ 0.00 1,820.000 $ 4,914.00

$2.700 
  
47003-3155-44 0100 2840 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 2,353.000 0.000 $ 0.00 2,436.000 $ 6,845.16

$2.810 
  
47003-3155-44 0100 2850 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 3,467.000 0.000 $ 0.00 4,032.000 $ 13,991.04

$3.470 
  
47003-3155-44 0100 2860 730-08.05 SIGNAL CABLE - 12 CONDUCTOR L.F. 1,843.000 0.000 $ 0.00 1,093.000 $ 3,912.94

$3.580 
  
47003-3155-44 0100 2870 730-08.31 INTERCONNECT CABLE (12 FIBER MULTI-MODE) L.F. 3,541.000 0.000 $ 0.00 4,239.000 $ 52,012.53

$12.270 
  

47003-3155-44 0100 9618 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 
STRENGTH) L.F. 0.000 0.000 $ 0.00 1,500.000 $ 2,265.00

26,500 LB Minimum Breaking Strength $1.510 
  
47003-3155-44 0100 2880 730-11.10 RISER ASSEMBLY (DESCRIPTION) EACH 9.000 0.000 $ 0.00 7.000 $ 4,966.50

(SEC RISER) $709.500 
  
47003-3155-44 0100 2890 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 841.000 0.000 $ 0.00 335.000 $ 2,599.60

$7.760 
  
47003-3155-44 0100 2900 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 5,354.000 0.000 $ 0.00 6,479.000 $ 71,657.74

$11.060 
  
47003-3155-44 0100 2910 730-12.04 CONDUIT 4" DIAMETER (PVC) L.F. 8,030.000 0.000 $ 0.00 6,248.000 $ 132,645.04
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$21.230 
  
47003-3155-44 0100 2920 730-12.07 CONDUIT 1" DIAMETER (RGS) L.F. 45.000 0.000 $ 0.00 1,011.000 $ 64,006.41

$63.310 
  
47003-3155-44 0100 2930 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 662.000 0.000 $ 0.00 1,977.000 $ 138,212.07

$69.910 
  
47003-3155-44 0100 2940 730-12.09 CONDUIT 3" DIAMETER (RGS) L.F. 1,114.000 0.000 $ 0.00 2,236.000 $ 120,520.40

$53.900 
  
47003-3155-44 0100 2950 730-12.10 CONDUIT 4" DIAMETER (RGS) L.F. 4,820.000 0.000 $ 0.00 3,587.000 $ 327,098.53

$91.190 
  
47003-3155-44 0100 9558 730-12.16 CONDUIT (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 4,425.000 $ 23,364.00

(1 1/2 Diameter Rigid) $5.280 
  
47003-3155-44 0100 2960 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 48.000 0.000 $ 0.00 44.000 $ 14,084.40

$320.100 
  

47003-3155-44 0100 2970 730-13.07 VEHICLE DETECTOR (SIREN ACTIVATED 
PRIORITY CONTROL) EACH 1.000 0.000 $ 0.00 1.000 $ 28,955.76

$28,955.760 
  
47003-3155-44 0100 2980 730-13.10 VEHICLE DETECTOR (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 74,140.00

(VIDEO) $9,267.500 
  
47003-3155-44 0100 2990 730-14.01 SHIELDED DETECTOR CABLE L.F. 1,793.000 0.000 $ 0.00 3,142.000 $ 15,395.80

$4.900 
  
47003-3155-44 0100 3000 730-14.02 SAW SLOT L.F. 3,671.000 0.000 $ 0.00 3,765.000 $ 33,960.30

$9.020 
  
47003-3155-44 0100 3010 730-14.03 LOOP WIRE L.F. 11,265.000 0.000 $ 0.00 12,098.000 $ 12,702.90

$1.050 
  
47003-3155-44 0100 3020 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 6.000 0.000 $ 0.00 6.000 $ 168,999.60

$28,166.600 
  
47003-3155-44 0100 9619 730-18.01 MASTER CONTROLLER EACH 0.000 0.000 $ 0.00 1.000 $ 8,353.68

$8,353.680 
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47003-3155-44 0100 3030 730-21.10 WOOD POLE (DESCRIPTION) EACH 11.000 0.000 $ 0.00 11.000 $ 18,283.10
(CLASS 3, 40' LENGTH) $1,662.100 

  
47003-3155-44 0100 3040 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 8.000 0.000 $ 0.00 8.000 $ 168,361.60

$21,045.200 
  
47003-3155-44 0100 3050 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 9.000 0.000 $ 0.00 11.000 $ 22,602.80

(TYPE B) $2,054.800 
  
47003-3155-44 0100 3060 730-23.36 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 34,540.00

(2 @ 50' & 50') $34,540.000 
  
47003-3155-44 0100 3070 730-23.37 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 37,950.00

(2 @ 60' & 65') $37,950.000 
  
47003-3155-44 0100 3080 730-23.61 CANTILEVER SIGNAL SUPPORT (2 @ 25' & 35') EACH 1.000 0.000 $ 0.00 1.000 $ 27,500.00

$27,500.000 
  
47003-3155-44 0100 3090 730-23.64 CANTILEVER SIGNAL SUPPORT (1 ARM @ 30') EACH 1.000 0.000 $ 0.00 1.000 $ 20,075.00

$20,075.000 
  
47003-3155-44 0100 3100 730-23.80 CANTILEVER SIGNAL SUPPORT (1 ARM @ 40') EACH 1.000 0.000 $ 0.00 1.000 $ 21,725.00

$21,725.000 
  
47003-3155-44 0100 3110 730-23.95 CANTILEVER SIGNAL SUPPORT (2 @ 45' & 45') EACH 1.000 0.000 $ 0.00 1.000 $ 30,525.00

$30,525.000 
  
47003-3155-44 0100 3120 730-26.01 PEDESTRIAN SIGNAL DISPLAY EACH 11.000 0.000 $ 0.00 2.000 $ 1,828.20

$914.100 
  

47003-3155-44 0100 3130 730-26.03 PEDESTRIAN SIGNAL HEAD, PUSHBUTTON & 12" 
SIGN EACH 26.000 0.000 $ 0.00 35.000 $ 38,346.00

$1,095.600 
  
47003-3155-44 0100 3140 740-06.01 GEOMEMBRANE S.Y. 12,747.000 0.000 $ 0.00 23,788.500 $ 190,308.00

$8.000 
  
47003-3155-44 0100 3150 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 3,127.000 0.000 $ 0.00 15,212.800 $ 30,425.60

$2.000 
  
47003-3155-44 0900 9501 770-01.01 24 IN ROCK BORE L.F. 0.000 0.000 $ 0.00 50.000 $ 37,172.50

$743.450 
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47003-3155-44 0900 4790 771-09.61 REPLACEMENT OF UNSUITABLE BACKFILL 
MATERIAL C.Y. 1.000 0.000 $ 0.00 10.000 $ 484.00 

$48.400 
  
47003-3155-44 0900 4800 771-09.62 CONCRETE FOR UTILITIES C.Y. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$165.000 
  
47003-3155-44 0900 4810 771-09.63 2-INCH MDPE GAS LINE L.F. 215.000 0.000 $ 0.00 381.000 $ 10,477.50

$27.500 
  
47003-3155-44 0900 4820 771-09.64 4-INCH MDPE GAS LINE L.F. 452.000 0.000 $ 0.00 416.000 $ 20,134.40

$48.400 
  
47003-3155-44 0900 4830 771-09.65 6-INCH MDPE GAS LINE L.F. 491.000 0.000 $ 0.00 50.000 $ 3,630.00

$72.600 
  
47003-3155-44 0900 4840 771-09.66 8-INCH MDPE GAS LINE L.F. 1,711.000 0.000 $ 0.00 1,698.000 $ 123,274.80

$72.600 
  

47003-3155-44 0900 4850 771-09.67 8-INCH MDPE CASING WITH 4-INCH MDPE 
CARRIER L.F. 50.000 0.000 $ 0.00 45.000 $ 10,890.00

$242.000 
  

47003-3155-44 0900 4860 771-09.69 12-INCH STEEL CASING WITH 6-INCH MDPE 
CARRIER L.F. 110.000 0.000 $ 0.00 440.000 $ 145,200.00

$330.000 
  
47003-3155-44 0900 4870 771-09.70 1-1/4-INCH POLYETHYLENE GAS VALVE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$550.000 
  
47003-3155-44 0900 4880 771-09.71 2-INCH POLYETHYLENE GAS VALVE EACH 2.000 0.000 $ 0.00 2.000 $ 1,100.00

$550.000 
  
47003-3155-44 0900 4890 771-09.72 4-INCH POLYETHYLENE GAS VALVE EACH 1.000 0.000 $ 0.00 3.000 $ 3,300.00

$1,100.000 
  
47003-3155-44 0900 4900 771-09.73 6-INCH POLYETHYLENE GAS VALVE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,540.000 
  
47003-3155-44 0900 4910 771-09.74 8-INCH POLYETHYLENE GAS VALVE EACH 2.000 0.000 $ 0.00 2.000 $ 3,300.00

$1,650.000 
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47003-3155-44 0900 4920 771-09.75 FIGURE 2-15305-B EACH 1.000 0.000 $ 0.00 2.000 $ 4,400.00
$2,200.000 

  
47003-3155-44 0900 4930 771-09.76 FIGURE 20-15305-V2 EACH 3.000 0.000 $ 0.00 4.000 $ 2,200.00

$550.000 
  
47003-3155-44 0900 4940 771-09.77 FIGURE 1-15320-A EACH 2.000 0.000 $ 0.00 2.000 $ 440.00 

$220.000 
  
47003-3155-44 0900 4950 771-09.78 FIGURE 4-15320-D EACH 3.000 0.000 $ 0.00 3.000 $ 990.00 

$330.000 
  
47003-3155-44 0900 4960 771-09.79 FIGURE 4-15305-D2 EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$4,950.000 
  
47003-3155-44 0900 4970 771-09.80 FIGURE 9-15320-I EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$660.000 
  
47003-3155-44 0900 4980 771-09.81 MDPE SERVICE LINE (UP TO 1-1/4 INCH) L.F. 10.000 0.000 $ 0.00 89.000 $ 4,895.00

$55.000 
  
47003-3155-44 0900 4990 771-09.82 MDPE SERVICE LINE (1-1/4 INCH TO 2-INCH) L.F. 90.000 0.000 $ 0.00 56.000 $ 3,080.00

$55.000 
  
47003-3155-44 0900 5000 771-09.83 MDPE SERVICE LINE (2-1/2 INCH UP TO 6-INCH) L.F. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$110.000 
  
47003-3155-44 0900 5010 771-09.84 MDPE SERVICE LINE (6-INCH) L.F. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$110.000 
  

47003-3155-44 0900 5020 771-09.85 RECONNECT EXISTING SERVICE LINE (UP TO 1-1/4 
INCH) EACH 2.000 0.000 $ 0.00 5.000 $ 11,000.00

$2,200.000 
  

47003-3155-44 0900 5030 771-09.86 RECONNECT EXISTING SERVICE LINE (1-1/4 INCH 
TO 2-INCH) EACH 2.000 0.000 $ 0.00 4.000 $ 8,800.00

$2,200.000 
  

47003-3155-44 0900 5040 771-09.87 RECONNECT EXISTING SERVICE LINE (2-1/2 INCH 
UP TO 6-INCH) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,300.000 
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47003-3155-44 0900 5050 771-09.88 RECONNECT EXISTING SERVICE LINE (6-INCH) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$4,400.000 

  
47003-3155-44 0900 5060 771-09.89 RETIRE EXISTING GAS LINES LS 1.000 0.000 $ 0.00 1.000 $ 33,000.00

$33,000.000 
  
47003-3155-44 0900 5070 771-09.90 CELLULAR GROUT (GAS) C.Y. 1.000 0.000 $ 0.00 1.000 $ 220.00 

$220.000 
  
47003-3155-44 0900 9561 775-11.34 6IN CLASS 350 DIP W/ STONE BF L.F. 0.000 0.000 $ 0.00 148.000 $ 10,996.40

$74.300 
  
47003-3155-44 0910 5930 775-17.48 MECHANICAL JOINT FITTINGS LB. 67,672.000 0.000 $ 0.00 48,828.400 $ 349,123.06

$7.150 
  
47003-3155-44 0900 5080 775-17.49 CONNECT PROP 8IN TO EXIST 4IN EACH 1.000 0.000 $ 0.00 2.000 $ 8,800.00

$4,400.000 
  
47003-3155-44 0900 5090 775-17.50 CONNECT PROP 8IN TO EXIST 6IN EACH 5.000 0.000 $ 0.00 8.000 $ 44,880.00

$5,610.000 
  
47003-3155-44 0900 5100 775-17.51 CONNECT PROP 8IN TO EXIST 16IN EACH 2.000 0.000 $ 0.00 1.000 $ 6,875.00

$6,875.000 
  
47003-3155-44 0900 5110 775-17.52 CONNECT PROP 8IN TO EXIST 8IN EACH 1.000 0.000 $ 0.00 5.000 $ 30,525.00

$6,105.000 
  
47003-3155-44 0910 5940 775-17.53 CONNECT PROP 16IN TO EXIST 6IN EACH 2.000 0.000 $ 0.00 2.000 $ 11,220.00

$5,610.000 
  
47003-3155-44 0900 5120 775-17.54 CONNECT PROP 16IN TO EXIST 16IN EACH 4.000 0.000 $ 0.00 6.000 $ 50,160.00

$8,360.000 
  
47003-3155-44 0910 5950 775-17.55 WET CONNECT PROP 16IN TO EXIST 14IN EACH 1.000 0.000 $ 0.00 1.000 $ 11,220.00

$11,220.000 
  
47003-3155-44 0900 5130 775-17.56 WET CONNECT PROP 16IN TO EXIST 16IN EACH 2.000 0.000 $ 0.00 2.000 $ 24,200.00

$12,100.000 
  

47003-3155-44 0900 5140 775-17.57 1IN AIR RELEASE VALVE COMPLETE 
INSTALLATION W/ MANHOLE EACH 4.000 0.000 $ 0.00 1.000 $ 3,850.00

$3,850.000 
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47003-3155-44 0910 5960 775-17.58 2IN AIR RELEASE VALVE COMPLETE 
INSTALLATION W/ MANHOLE EACH 4.000 0.000 $ 0.00 4.000 $ 18,920.00

$4,730.000 
  
47003-3155-44 0900 5150 775-17.59 2IN BLOW-OFF ASSEMBLY EACH 27.000 0.000 $ 0.00 27.000 $ 54,945.00

$2,035.000 
  

47003-3155-44 0910 5970 775-17.60 6IN GATE VALVE COMPLETE INSTALLATION W/ 
BOX EACH 10.000 0.000 $ 0.00 12.000 $ 12,210.00

$1,017.500 
  

47003-3155-44 0900 5160 775-17.61 4IN GATE VALVE COMPLETE INSTALLATION W/ 
BOX EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$962.500 
  

47003-3155-44 0900 5170 775-17.62 8IN GATE VALVE COMPLETE INSTALLATION W/ 
BOX EACH 18.000 0.000 $ 0.00 28.000 $ 40,810.00

$1,457.500 
  

47003-3155-44 0900 5180 775-17.63 14IN BUTTERFLY VALVE COMPLETE 
INSTALLATION W/ BOX EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,795.000 
  

47003-3155-44 0910 5980 775-17.64 16IN BUTTERFLY VALVE COMPLETE 
INSTALLATION W/ BOX EACH 21.000 0.000 $ 0.00 24.000 $ 104,280.00

$4,345.000 
  
47003-3155-44 0900 5190 775-17.65 FIRE HYDRANT ASSEMBLY EACH 11.000 0.000 $ 0.00 13.000 $ 53,625.00

$4,125.000 
  

47003-3155-44 0900 5200 775-17.66 RELOCATE AND RECONNECT EXIST 3/4IN WATER 
METER EACH 15.000 0.000 $ 0.00 6.000 $ 9,075.00

$1,512.500 
  
47003-3155-44 0900 5210 775-17.67 RECONNECT EXIST 2IN WATER METER L.F. 90.000 0.000 $ 0.00 33.000 $ 3,448.50

$104.500 
  

47003-3155-44 0900 5220 775-17.68 RECONNECT EXIST 6IN FIRE LINE TO PROP 16IN 
DIP WATER L.F. 105.000 0.000 $ 0.00 219.500 $ 19,316.00

$88.000 
  
47003-3155-44 0900 5230 775-17.69 RECONNECT EXIST 3/4IN WATER METER L.F. 1,540.000 0.000 $ 0.00 821.000 $ 31,608.50

$38.500 
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47003-3155-44 0900 5240 775-17.71 8IN CLASS 350 DIP W/ STONE BACKFILL L.F. 1,274.000 0.000 $ 0.00 3,413.500 $ 262,839.50

$77.000 
  
47003-3155-44 0910 5990 775-17.72 16IN CLASS 350 DIP W/ STONE BACKFILL L.F. 2,043.000 0.000 $ 0.00 2,967.000 $ 375,325.50

$126.500 
  
47003-3155-44 0900 5250 775-17.73 8IN CLASS 350 DIP W/OUT STONE BACKFILL L.F. 1,903.000 0.000 $ 0.00 246.000 $ 16,777.20

$68.200 
  
47003-3155-44 0910 6000 775-17.74 16IN CLASS 350 DIP W/OUT STONE BACKFILL L.F. 3,172.000 0.000 $ 0.00 2,851.500 $ 329,348.25

$115.500 
  

47003-3155-44 0900 5260 775-17.75 30IN STEEL CASING PIPE (OPEN CUT) W/ STONE 
BACKFILL L.F. 77.000 0.000 $ 0.00 0.000 $ 0.00 

$412.500 
  

47003-3155-44 0910 6010 775-17.76 CLASS A CONCRETE FOR THRUST BLOCKS AND 
ENCASEMENTS C.Y. 76.000 0.000 $ 0.00 105.000 $ 34,650.00

$330.000 
  
47003-3155-44 0900 5270 775-17.77 PAVEMENT REPAIR S.Y. 600.000 0.000 $ 0.00 2,535.830 $ 237,100.11

$93.500 
  
47003-3155-44 0900 5280 775-17.78 CONCRETE DRIVEWAY / SIDEWALK REPAIR S.Y. 365.000 0.000 $ 0.00 0.000 $ 0.00 

$159.500 
  
47003-3155-44 0900 5290 775-17.79 RETIREMENT OF EXIST WATER MANHOLE EACH 68.000 0.000 $ 0.00 57.000 $ 75,240.00

$1,320.000 
  
47003-3155-44 0900 5300 775-17.80 CELLULAR GROUT FOR RETIRED WATER LINES C.Y. 8.000 0.000 $ 0.00 0.000 $ 0.00 

$220.000 
  

47003-3155-44 0900 5310 775-17.81 UNSUITABLE MATERIAL EXCAVATION 
INCLUDING DISPOSAL C.Y. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$38.500 
  
47003-3155-44 0900 5320 775-17.82 CRUSHED STONE - TDOT NO 67 TON 62.000 0.000 $ 0.00 0.000 $ 0.00 

$23.100 
  
47003-3155-44 0900 5330 775-17.83 TEMPORARY LINE PLUGGING EACH 2.000 0.000 $ 0.00 2.000 $ 22,000.00

$11,000.000 
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47003-3155-44 0900 9504 777-03.96 4FT DIAMETER EXTRA DEPTH SEWER MH V.F. 0.000 0.000 $ 0.00 80.000 $ 9,680.00

$121.000 
  
47003-3155-44 0900 5340 777-07.09 PAVEMENT REPAIR S.Y. 125.000 0.000 $ 0.00 642.470 $ 70,671.70

$110.000 
  
47003-3155-44 0900 5350 777-07.10 CLASS A CONC C.Y. 9.000 0.000 $ 0.00 18.900 $ 4,158.00

$220.000 
  
47003-3155-44 0900 5360 777-07.11 SEEDING (W/ MULCH) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,300.000 
  
47003-3155-44 0900 5370 777-07.12 CONC SIDEWALK/DRIVEWAY REPAIR S.Y. 20.000 0.000 $ 0.00 146.000 $ 24,090.00

$165.000 
  

47003-3155-44 0900 5380 777-07.13 UNSUITABLE MATERIAL EXCAVATION 
INCLUDING DISPOSAL C.Y. 50.000 0.000 $ 0.00 805.690 $ 38,995.40

$48.400 
  
47003-3155-44 0900 5390 777-07.14 CRUSHED STONE- TDOT NO 67 TON 62.000 0.000 $ 0.00 892.200 $ 17,665.56

$19.800 
  

47003-3155-44 0900 5400 777-07.20 8IN DIP GRAVITY SEWER W/ STONE - 0FT-6FT 
DEPTH L.F. 199.000 0.000 $ 0.00 362.000 $ 33,050.60

$91.300 
  

47003-3155-44 0900 5410 777-07.21 8IN DIP GRAVITY SEWER W/ STONE - 6FT-8FT 
DEPTH L.F. 570.000 0.000 $ 0.00 803.700 $ 85,754.79

$106.700 
  

47003-3155-44 0900 5420 777-07.22 8IN DIP GRAVITY SEWER W/ STONE - 8FT-10FT 
DEPTH L.F. 499.000 0.000 $ 0.00 1,282.500 $ 152,361.00

$118.800 
  

47003-3155-44 0900 5430 777-07.23 8IN DIP GRAVITY SEWER W/ STONE - 10FT-12FT 
DEPTH L.F. 305.000 0.000 $ 0.00 484.000 $ 67,082.40

$138.600 
  

47003-3155-44 0900 5440 777-07.24 8IN DIP GRAVITY SEWER W/ STONE - 12FT-14FT 
DEPTH L.F. 106.000 0.000 $ 0.00 38.000 $ 5,852.00

$154.000 
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47003-3155-44 0900 5450 777-07.25 8IN DIP GRAVITY SEWER W/ STONE - 14FT-16FT 
DEPTH L.F. 117.000 0.000 $ 0.00 0.000 $ 0.00 

$211.200 
  

47003-3155-44 0900 5460 777-07.26 8IN DIP GRAVITY SEWER W/ STONE - 16FT-18FT 
DEPTH L.F. 49.000 0.000 $ 0.00 0.000 $ 0.00 

$265.100 
  

47003-3155-44 0900 5470 777-07.28 LINED 8IN DIP GRAVITY SEWER W/ STONE - 6FT-
8FT DEPTH L.F. 75.000 0.000 $ 0.00 466.000 $ 58,949.00

$126.500 
  

47003-3155-44 0900 5480 777-07.29 LINED 8IN DIP GRAVITY SEWER W/ STONE - 10FT-
12FT DEPTH L.F. 412.000 0.000 $ 0.00 529.000 $ 83,793.60

$158.400 
  

47003-3155-44 0900 5490 777-07.30 LINED 8IN DIP GRAVITY SEWER W/ STONE - 12FT-
14FT DEPTH L.F. 28.000 0.000 $ 0.00 86.500 $ 15,033.70

$173.800 
  

47003-3155-44 0900 5500 777-07.32 8IN DIP GRAVITY SEWER W/O STONE - 0FT-6FT 
DEPTH L.F. 124.000 0.000 $ 0.00 0.000 $ 0.00 

$62.700 
  

47003-3155-44 0900 5510 777-07.33 8IN DIP GRAVITY SEWER W/O STONE - 6FT-8FT 
DEPTH L.F. 83.000 0.000 $ 0.00 122.600 $ 8,631.04

$70.400 
  

47003-3155-44 0900 5520 777-07.34 8IN DIP GRAVITY SEWER W/O STONE - 8FT-10FT 
DEPTH L.F. 182.000 0.000 $ 0.00 40.000 $ 3,080.00

$77.000 
  

47003-3155-44 0900 5530 777-07.35 8IN DIP GRAVITY SEWER W/O STONE -10FT-12FT 
DEPTH L.F. 3.000 0.000 $ 0.00 5.000 $ 434.50 

$86.900 
  

47003-3155-44 0920 6020 777-07.39 LINED 12IN DIP GRAVITY SEWER W/O STONE - 
10FT-12FT DEPTH L.F. 8.000 0.000 $ 0.00 22.000 $ 2,831.40

$128.700 
  

47003-3155-44 0900 5540 777-07.40 LINED 12IN DIP GRAVITY SEWER W/O STONE - 
18FT-20FT DEPTH L.F. 8.000 0.000 $ 0.00 30.000 $ 8,052.00

$268.400 
  

60IN FRP GRAVITY SEWER W/O STONE - 12FT-14FT 
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47003-3155-44 0920 6030 777-07.41 DEPTH L.F. 225.000 0.000 $ 0.00 244.500 $ 174,817.50
$715.000 

  

47003-3155-44 0920 6040 777-07.42 60IN FRP GRAVITY SEWER W/O STONE - 14FT-16FT 
DEPTH L.F. 15.000 0.000 $ 0.00 15.000 $ 11,088.00

$739.200 
  

47003-3155-44 0920 6050 777-07.43 60IN FRP GRAVITY SEWER W/O STONE - 16FT-18FT 
DEPTH L.F. 10.000 0.000 $ 0.00 10.000 $ 7,744.00

$774.400 
  

47003-3155-44 0900 5550 777-07.44 4FT DIA STANDARD CONC MANHOLE - 0FT-6FT 
DEPTH EACH 3.000 0.000 $ 0.00 5.000 $ 22,770.00

$4,554.000 
  

47003-3155-44 0900 5560 777-07.45 4FT DIA STANDARD CONC MANHOLE - 6FT-8FT 
DEPTH EACH 9.000 0.000 $ 0.00 9.000 $ 48,460.50

$5,384.500 
  

47003-3155-44 0900 5570 777-07.46 4FT DIA STANDARD CONC MANHOLE - 8FT-10FT 
DEPTH EACH 10.000 0.000 $ 0.00 16.000 $ 104,192.00

$6,512.000 
  

47003-3155-44 0900 5580 777-07.47 4FT DIA STANDARD CONC MANHOLE - 10FT-12FT 
DEPTH EACH 7.000 0.000 $ 0.00 5.000 $ 35,392.50

$7,078.500 
  

47003-3155-44 0900 5590 777-07.48 4FT DIA STANDARD CONC MANHOLE - 12FT-14FT 
DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 7,606.50

$7,606.500 
  

47003-3155-44 0920 6060 777-07.49 4FT DIA STANDARD CONC MANHOLE - 14FT-16FT 
DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 8,354.50

$8,354.500 
  

47003-3155-44 0900 5600 777-07.50 4FT DIA STANDARD CONC MANHOLE - 16FT-18FT 
DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 9,289.50

$9,289.500 
  

47003-3155-44 0920 6070 777-07.51 4FT DIA STANDARD CONC MANHOLE - 18FT-20FT 
DEPTH EACH 2.000 0.000 $ 0.00 1.000 $ 10,747.00

$10,747.000 
  
47003-3155-44 0900 5610 777-07.52 DROP SEWER MANHOLE CONNECTIONS V.F. 3.000 0.000 $ 0.00 15.000 $ 6,022.50
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$401.500 
  
47003-3155-44 0900 5620 777-07.53 ADJUSTMENT OF EXIST MANHOLE EACH 2.000 0.000 $ 0.00 1.000 $ 1,232.00

$1,232.000 
  

47003-3155-44 0900 5630 777-07.54 24IN STEEL CASING PIPE (OPEN CUT) W/ LINED 
12IN CARRIER PIPE L.F. 389.000 0.000 $ 0.00 351.000 $ 145,945.80

$415.800 
  
47003-3155-44 0900 5640 777-07.55 6IN PVC SANITARY SEWER SERVICE LATERAL L.F. 344.000 0.000 $ 0.00 202.800 $ 7,807.80

$38.500 
  

47003-3155-44 0900 5650 777-07.56 REMOVAL OF EXIST SANITARY SEWER LINES 
(8IN) L.F. 12.000 0.000 $ 0.00 0.000 $ 0.00 

$632.500 
  

47003-3155-44 0900 9566 777-07.56 REMOVAL OF EXIST SANITARY SEWER LINES 
(8IN) L.F. 0.000 0.000 $ 0.00 2,978.000 $ 196,548.00

$66.000 
  
47003-3155-44 0900 5660 777-07.57 6IN PVC CLEAN OUT EACH 1,650.000 0.000 $ 0.00 0.000 $ 0.00 

$66.000 
  
47003-3155-44 0900 9567 777-07.57 6IN PVC CLEAN OUT EACH 0.000 0.000 $ 0.00 17.000 $ 10,752.50

$632.500 
  

47003-3155-44 0900 5670 777-07.58 REMOVAL OF EXIST SANITARY SEWER 
MANHOLES EACH 7.000 0.000 $ 0.00 23.000 $ 50,600.00

$2,200.000 
  
47003-3155-44 0900 5680 777-07.59 RETIREMENT OF EXIST SEWER MANHOLES EACH 14.000 0.000 $ 0.00 16.000 $ 19,993.60

$1,249.600 
  

47003-3155-44 0900 5690 777-07.60 RETIREMENT OF EXIST 12IN SANITARY SEWER 
PIPES L.F. 314.000 0.000 $ 0.00 0.000 $ 0.00 

$18.700 
  

47003-3155-44 0900 5700 777-07.61 RETIREMENT OF INACTIVE SEWER SERVICE 
LATERAL EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$510.400 
  
47003-3155-44 0900 5710 777-07.62 PLUG EXIST 8IN SANITARY SEWER LINES EACH 13.000 0.000 $ 0.00 11.000 $ 5,566.00

$506.000 
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47003-3155-44 0900 5720 777-07.63 PLUG EXIST 12IN SANITARY SEWER LINES EACH 4.000 0.000 $ 0.00 5.000 $ 2,887.50

$577.500 
  
47003-3155-44 0900 5730 777-07.64 PIPEBURST 8IN HDPE INTO EXIST 8IN SEWER L.F. 97.000 0.000 $ 0.00 0.000 $ 0.00 

$233.200 
  

47003-3155-44 0900 5740 777-07.65 POINT REPAIR 8IN SEWER PRIOR TO LINE REHAB 
IN PAVEMENT L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$632.500 
  

47003-3155-44 0900 5750 777-07.66 POINT REPAIR 8IN SEWER PRIOR TO LINE REHAB 
OUTSIDE PAVEMENT L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$379.500 
  
47003-3155-44 0900 5760 777-07.67 SEWER MANHOLE REHABILITATION V.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$254.100 
  
47003-3155-44 0900 5770 777-07.68 PLUG MH (CRETEX STYLE 3) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$220.000 
  
47003-3155-44 0900 5780 777-07.69 NEW WATERTIGHT FRAME AND COVER EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$968.000 
  
47003-3155-44 0900 5790 777-07.70 PRECAST CONCRETE 5000 PSI C.Y. 34.000 0.000 $ 0.00 0.000 $ 0.00 

$847.000 
  
47003-3155-44 0900 5800 777-07.71 CAST-IN PLACE CONCRETE 3000 PSI C.Y. 101.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
47003-3155-44 0900 5810 777-07.72 REINFORCING STEEL PLAIN LB. 16,225.000 0.000 $ 0.00 0.000 $ 0.00 

$1.980 
  
47003-3155-44 0900 9525 777-07.96 MODIFICATION AND REHAB SA SEWR MH EACH 0.000 0.000 $ 0.00 1.000 $ 12,033.83

$12,033.830 
  
47003-3155-44 0900 9526 777-07.97 8FT DIA STANDARD CONC MANHOLE -18FT-20FT EACH 0.000 0.000 $ 0.00 1.000 $ 37,557.41

$37,557.410 
  
47003-3155-44 0900 9527 777-07.98 8FT DIA STANDARD CONC MANHOLE -14FT-16FT EACH 0.000 0.000 $ 0.00 1.000 $ 30,409.75

$30,409.750 
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47003-3155-44 0900 9528 777-07.99 SANITARY SEWR PUMP-AROUND DAY 0.000 0.000 $ 0.00 24.000 $ 130,757.52
$5,448.230 

  

47003-3155-44 0900 5820 777-08.93 8IN PVC GRAVITY SEWER PIPE W/STONE 0FT-6FT 
DEPTH L.F. 122.000 0.000 $ 0.00 7.600 $ 543.40 

$71.500 
  

47003-3155-44 0900 5830 777-08.94 8IN PVC GRAVITY SEWER PIPE W/STONE 6FT-8FT 
DEPTH L.F. 58.000 0.000 $ 0.00 18.200 $ 1,561.56

$85.800 
  

47003-3155-44 0900 5840 777-08.95 LINED 8IN DIP GRAVITY SEWER W/STONE 8FT-
10FT DEPTH L.F. 23.000 0.000 $ 0.00 161.500 $ 22,383.90

$138.600 
  

47003-3155-44 0900 5850 777-08.96 LINED 8IN DIP GRAVITY SEWER W/STONE 14FT-
16FT DEPTH L.F. 11.000 0.000 $ 0.00 136.000 $ 31,416.00

$231.000 
  

47003-3155-44 0900 5860 777-08.97 LINED 8IN DIP GRAV SEWER W/O STONE 6FT-8FT 
DEPTH L.F. 8.000 0.000 $ 0.00 0.000 $ 0.00 

$92.400 
  

47003-3155-44 0900 5870 777-08.98 LINED 8IN DIP GRAV SEWER W/O STONE 8FT-10FT 
DEPTH L.F. 143.000 0.000 $ 0.00 0.000 $ 0.00 

$97.900 
  

47003-3155-44 0900 5880 777-08.99 LINED 8IN DIP GRAV SEWER W/O STONE 10FT-
12FT DEPTH L.F. 246.000 0.000 $ 0.00 0.000 $ 0.00 

$102.300 
  

47003-3155-44 0900 5890 777-09.01 LINED 8IN DIP GRAVITY SEWER W/O STONE 12FT-
14FT DEPTH L.F. 106.000 0.000 $ 0.00 71.000 $ 7,810.00

$110.000 
  

47003-3155-44 0900 5900 777-09.02 LINED 8IN DIP GRAVITY SEWER W/O STONE 14FT-
16FT DEPTH L.F. 74.000 0.000 $ 0.00 202.000 $ 29,108.20

$144.100 
  

47003-3155-44 0900 5910 777-09.03 LINED 8IN DIP GRAVITY SEWER W/O STONE 16FT-
18FT DEPTH L.F. 87.000 0.000 $ 0.00 95.500 $ 16,913.05

$177.100 
  

47003-3155-44 0900 5920 777-09.04 LINED 8IN DIP GRAVITY SEWER W/O STONE 18FT-
20FT DEPTH L.F. 214.000 0.000 $ 0.00 354.500 $ 88,128.70
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$248.600 
  

47003-3155-44 0900 9610 777-16.94 LNED 8IN GRVTY SEWR PIPE W/STONE 16-18FT 
DEPTH 90 L.F. 0.000 0.000 $ 0.00 90.000 $ 27,519.30

$305.770 
  

47003-3155-44 0900 9611 777-16.95 LNED 8IN GRVTY SEWR PIPE W/STONE 18-20FT 
DEPTH 36 L.F. 0.000 0.000 $ 0.00 36.000 $ 14,769.72

$410.270 
  
47003-3155-44 0100 3160 801-01 SEEDING (WITH MULCH) UNIT 160.000 0.000 $ 0.00 262.900 $ 6,940.56

$26.400 
  
47003-3155-44 0100 3170 801-01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 475.000 0.000 $ 0.00 399.538 $ 11,426.79

$28.600 
  
47003-3155-44 0100 3282 801-01.05 SEEDING (W/WOOD CELLULOSE FIBER MULCH) UNIT 1,215.000 0.000 $ 0.00 0.000 $ 0.00 

$49.500 
  
47003-3155-44 0100 3180 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 5,275.000 0.000 $ 0.00 3,457.063 $ 76,055.39

$22.000 
  
47003-3155-44 0100 3182 801-01.10 SEEDING (WITH BONDED FIBER MATRIX) UNIT 1,215.000 0.000 $ 0.00 758.659 $ 100,142.99

$132.000 
  

47003-3155-44 0100 3190 801-01.21 SEEDING (WILDFLOWER MIXTURE)(DRILL SEED 
APP, W/MULCH) S.Y. 12,413.000 0.000 $ 0.00 11,066.000 $ 14,607.12

$1.320 
  

47003-3155-44 0100 3200 801-01.22 SEEDING (WILDFLOWER MIXTURE)
(HYDROMULCH APPLICATION) S.Y. 13,535.000 0.000 $ 0.00 22,447.000 $ 18,631.01

$0.830 
  

47003-3155-44 0100 3210 801-01.23 SEEDING (WILDFLOWER MIXTURE)
(HYDROMULCH APPLICATION) S.Y. 18,438.000 0.000 $ 0.00 9,811.000 $ 10,792.10

$1.100 
  

47003-3155-44 0100 3220 801-01.24 SEEDING (WILDFLOWER MIXTURE)(BROADCAST 
APPLICATION W/ MULCH) S.Y. 4,425.000 0.000 $ 0.00 0.000 $ 0.00 

$2.420 
  

47003-3155-44 0100 3230 801-01.25 SEEDING (WILDFLOWER MIXTURE)(BROADCAST 
APPLICATION W/ MULCH) S.Y. 47,295.000 0.000 $ 0.00 45,685.000 $ 75,380.25

$1.650 
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47003-3155-44 0100 3240 801-01.26 SEEDING (WILDFLOWER MIXTURE)(DRILL SEED 
APP, W/MULCH) S.Y. 12,365.000 0.000 $ 0.00 6,424.000 $ 7,066.40

$1.100 
  

47003-3155-44 0100 3250 801-01.27 SEEDING (WILDFLOWER MIXTURE)
(HYDROMULCH APPLICATION) S.Y. 7,310.000 0.000 $ 0.00 7,218.000 $ 5,990.94

$0.830 
  

47003-3155-44 0100 3260 801-01.28 SEEDING (WILDFLOWER MIXTURE)(DRILL SEED 
APP, W/MULCH) S.Y. 7,381.000 0.000 $ 0.00 3,088.000 $ 6,793.60

$2.200 
  

47003-3155-44 0100 3270 801-01.29 SEEDING (WILDFLOWER MIXTURE)
(HYDROMULCH APPLICATION) S.Y. 3,028.000 0.000 $ 0.00 1,691.000 $ 2,790.15

$1.650 
  
47003-3155-44 0100 9032 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$11.880 
  
47003-3155-44 0100 3280 801-03 WATER (SEEDING & SODDING) M.G. 600.000 0.000 $ 0.00 73.000 $ 80.30 

$1.100 
  
47003-3155-44 0100 9033 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.840 
  
47003-3155-44 0100 4572 801-06.01 COMPOSTED MULCH (TYPE A) UNIT 330.000 0.000 $ 0.00 0.000 $ 0.00 

$110.000 
  
47003-3155-44 0100 4573 801-06.02 COMPOSTED MULCH (TYPE B) UNIT 807.000 0.000 $ 0.00 786.778 $ 86,545.58

$110.000 
  
47003-3155-44 0100 3290 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$550.000 
  

47003-3155-44 0100 3300 802-01.02 TREES (LIRIODENDRON TULIPI) (1.5 - 2" CAL. 
B&B) EACH 74.000 0.000 $ 0.00 56.000 $ 11,088.00

$198.000 
  

47003-3155-44 0100 9537 802-01.02 TREES (LIRIODENDRON TULIPI) (1.5 - 2" CAL. 
B&B) EACH 0.000 0.000 $ 0.00 15.000 $ 1,423.80

$94.920 
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47003-3155-44 0100 3310 802-01.04 TREES (ACER RUBRUM) (1.5 - 2" CAL. B&B) EACH 92.000 0.000 $ 0.00 100.000 $ 19,800.00
$198.000 

  
47003-3155-44 0100 9538 802-01.04 TREES (ACER RUBRUM) (1.5 - 2" CAL. B&B) EACH 0.000 0.000 $ 0.00 31.000 $ 2,615.78

$84.380 
  
47003-3155-44 0100 3320 802-01.06 TREES (ACER SACCHARUM) (1.5 - 2" CAL. B&B) EACH 79.000 0.000 $ 0.00 76.000 $ 17,556.00

$231.000 
  
47003-3155-44 0100 9539 802-01.06 TREES (ACER SACCHARUM) (1.5 - 2" CAL. B&B) EACH 0.000 0.000 $ 0.00 31.000 $ 2,125.36

$68.560 
  
47003-3155-44 0100 3330 802-01.09 TREES (QUERCUS PHELLOS) (1.5 - 2" CAL. B&B) EACH 72.000 0.000 $ 0.00 59.000 $ 11,682.00

$198.000 
  
47003-3155-44 0100 9540 802-01.10 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 58.000 $ 2,752.68

(Amelanchier Arborea) $47.460 
  
47003-3155-44 0100 9541 802-01.11 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 57.000 $ 1,503.09

(Cercis Canadensis) $26.370 
  
47003-3155-44 0100 9542 802-01.12 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 44.000 $ 1,160.28

(Cornus Florida) $26.370 
  
47003-3155-44 0100 9543 802-01.13 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 22.000 $ 928.18 

(Cladastris Kentukea) $42.190 
  
47003-3155-44 0100 9544 802-01.14 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 48.000 $ 1,265.76

(Crataegus Phaenopyrum) $26.370 
  
47003-3155-44 0100 9545 802-01.15 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 22.000 $ 580.14 

(Halesia Carolina) $26.370 
  
47003-3155-44 0100 3340 802-01.16 TREES (DESCRIPTION) EACH 184.000 0.000 $ 0.00 154.000 $ 40,656.00

(ILEX OPACA) $264.000 
  
47003-3155-44 0100 9546 802-01.16 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 32.000 $ 3,037.44

(Ilex Opaca) $94.920 
  
47003-3155-44 0100 9547 802-01.17 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 47.000 $ 2,974.16

(Juniperus Virginiana) $63.280 
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47003-3155-44 0100 9574 802-01.17 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 358.000 $ 85,207.58
Juniperus Virginiana (6'h B&B) $238.010 

  
47003-3155-44 0100 9548 802-01.18 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 11.000 $ 928.18 

(Nyssa Sylvatica) $84.380 
  
47003-3155-44 0100 9549 802-01.19 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 18.000 $ 1,518.84

(See Plans) $84.380 
  
47003-3155-44 0100 9575 802-01.19 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 31.000 $ 7,424.81

Oxydendrum Arboreum (1½"-2" Cal. B&B) $239.510 
  
47003-3155-44 0100 3350 802-01.20 TREES (DESCRIPTION) EACH 19.000 0.000 $ 0.00 15.000 $ 3,465.00

(QUERCUS ALBA) $231.000 
  
47003-3155-44 0100 9550 802-01.20 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 15.000 $ 1,423.80

(Quercus Alba) $94.920 
  
47003-3155-44 0100 3360 802-01.21 TREES (DESCRIPTION) EACH 50.000 0.000 $ 0.00 56.000 $ 12,936.00

(QUERCUS MUEHLENBERGII) $231.000 
  
47003-3155-44 0100 9551 802-01.21 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 8.000 $ 717.20 

(Quercus Muehlenbergii) $89.650 
  
47003-3155-44 0100 3370 802-01.22 TREES (DESCRIPTION) EACH 30.000 0.000 $ 0.00 28.000 $ 7,392.00

(QUERCUS PRINUS) $264.000 
  
47003-3155-44 0100 9552 802-01.22 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 89.65 

(Quercus Prinus) $89.650 
  
47003-3155-44 0100 3380 802-01.23 TREES (DESCRIPTION) EACH 322.000 0.000 $ 0.00 318.000 $ 83,952.00

(TSUGA CANADENSIS) $264.000 
  
47003-3155-44 0100 9553 802-01.23 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 34.000 $ 3,048.10

(Tsuga Canadensis) $89.650 
  
47003-3155-44 0100 3390 802-01.24 TREES (DESCRIPTION) EACH 103.000 0.000 $ 0.00 8.000 $ 2,200.00

(ACER BUERGERIANUM 'AERYN') $275.000 
  
47003-3155-44 0100 3400 802-01.25 TREES (DESCRIPTION) EACH 28.000 0.000 $ 0.00 27.000 $ 7,128.00

(CRYPTOMERIA JAPONICA 'YOSHINO') $264.000 
  

8/20/2013



47003-3155-44 0100 3410 802-01.26 TREES (DESCRIPTION) EACH 238.000 0.000 $ 0.00 234.000 $ 54,054.00
(ILEX x 'NELLIE R. STEVENS) $231.000 

  
47003-3155-44 0100 3420 802-01.27 TREES (DESCRIPTION) EACH 257.000 0.000 $ 0.00 227.000 $ 59,928.00

(MAGNOLIA GRANDIFLORA 'CLAUDIA WANNAM $264.000 
  
47003-3155-44 0100 3430 802-01.28 TREES (DESCRIPTION) EACH 26.000 0.000 $ 0.00 29.000 $ 15,312.00

(QUERCUS PHELLOS 'HIGHTOWER') $528.000 
  
47003-3155-44 0100 3440 802-01.29 TREES (DESCRIPTION) EACH 61.000 0.000 $ 0.00 49.000 $ 12,127.50

(MAGNOLIA VIRGINIANA) $247.500 
  
47003-3155-44 0100 3450 802-01.30 TREES (DESCRIPTION) EACH 111.000 0.000 $ 0.00 118.000 $ 27,258.00

(MAGNOLIA GRANDIFLORA 'LITTLE GEM') $231.000 
  
47003-3155-44 0100 3460 802-01.31 TREES (DESCRIPTION) EACH 249.000 0.000 $ 0.00 214.000 $ 63,558.00

(AMELANCHER ARBOREA )(6' HT.,B&B) $297.000 
  
47003-3155-44 0100 3470 802-01.32 TREES (DESCRIPTION) EACH 141.000 0.000 $ 0.00 119.000 $ 7,854.00

(CERCIS CANADENSIS)(6' HT., B&B) $66.000 
  
47003-3155-44 0100 3480 802-01.33 TREES (DESCRIPTION) EACH 151.000 0.000 $ 0.00 141.000 $ 18,612.00

(CORNUS FLORIDA)(6' HT., B&B) $132.000 
  
47003-3155-44 0100 3490 802-01.34 TREES (DESCRIPTION) EACH 28.000 0.000 $ 0.00 20.000 $ 5,500.00

(CELEDRASTIS KENTUCKEA)(1.5-2 CAL., B&B) $275.000 
  
47003-3155-44 0100 3500 802-01.35 TREES (DESCRIPTION) EACH 243.000 0.000 $ 0.00 195.000 $ 35,392.50

(CRATAEGUS VRDIS 'WINTRKNG)(6' HT.,B&B ) $181.500 
  
47003-3155-44 0100 3510 802-01.36 TREES (DESCRIPTION) EACH 64.000 0.000 $ 0.00 52.000 $ 12,012.00

(HALESIA CAROLINA) (6' HT., B&B) $231.000 
  
47003-3155-44 0100 9576 802-01.37 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 47.000 $ 14,938.01

Acer Buergerianum (12'-14'h single specimen) $317.830 
  
47003-3155-44 0100 9577 802-01.38 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 28.000 $ 8,149.40

Crataegus Viridis (8'h specimen) $291.050 
  
47003-3155-44 0100 9578 802-01.39 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

Acer Rubrum $242.500 
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47003-3155-44 0100 3520 802-02.01 SEEDLINGS (DESCRIPTION) EACH 1,896.000 0.000 $ 0.00 1,946.000 $ 32,109.00
(PINUS ECHINATA) $16.500 

  
47003-3155-44 0100 9565 802-02.01 SEEDLINGS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

(PINUS ECHINATA) (FROM CND123) $10.550 
  
47003-3155-44 0100 3530 802-02.03 SEEDLINGS (DESCRIPTION) EACH 1,896.000 0.000 $ 0.00 1,946.000 $ 32,109.00

(ACER RUBRUM) $16.500 
  
47003-3155-44 0100 3540 802-02.04 SEEDLINGS (DESCRIPTION) EACH 1,896.000 0.000 $ 0.00 1,947.000 $ 32,125.50

(ACER SACCHARUM) $16.500 
  
47003-3155-44 0100 3550 802-02.05 SEEDLINGS (DESCRIPTION) EACH 1,896.000 0.000 $ 0.00 1,946.000 $ 32,109.00

(JUNIPERUS VIRGINIANA) $16.500 
  
47003-3155-44 0100 3560 802-02.06 SEEDLINGS (DESCRIPTION) EACH 1,896.000 0.000 $ 0.00 1,946.000 $ 32,109.00

(NYSSA SYLVATICA) $16.500 
  
47003-3155-44 0100 3570 802-02.07 SEEDLINGS (DESCRIPTION) EACH 1,896.000 0.000 $ 0.00 1,947.000 $ 32,125.50

(OXYDENDRUM ARBOREUM) $16.500 
  
47003-3155-44 0100 3580 802-02.08 SEEDLINGS (DESCRIPTION) EACH 1,896.000 0.000 $ 0.00 1,946.000 $ 32,109.00

(PINUS VIRGINIANA) $16.500 
  
47003-3155-44 0100 3590 802-02.09 SEEDLINGS (DESCRIPTION) EACH 1,896.000 0.000 $ 0.00 1,974.000 $ 32,571.00

(RHUS GLABRA) $16.500 
  
47003-3155-44 0100 3600 802-02.10 SEEDLINGS (DESCRIPTION) EACH 1,896.000 0.000 $ 0.00 1,954.000 $ 32,241.00

(QUERCUS ALBA) $16.500 
  
47003-3155-44 0100 3610 802-03.01 SHRUBS (DESCRIPTION) EACH 285.000 0.000 $ 0.00 253.000 $ 16,698.00

(HYDRANGEA QUERCIFOLIA) $66.000 
  
47003-3155-44 0100 9554 802-03.01 SHRUBS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 202.000 $ 5,965.06

(Hydrangea Ouercifolia) $29.530 
  
47003-3155-44 0100 9555 802-03.02 SHRUBS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 164.000 $ 5,188.96

(Rhus Typhina) $31.640 
  
47003-3155-44 0100 3620 802-03.03 SHRUBS (DESCRIPTION) EACH 96.000 0.000 $ 0.00 103.000 $ 4,532.00

(CALYCANTHUS FLORIDUS) $44.000 
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47003-3155-44 0100 3630 802-03.04 SHRUBS (DESCRIPTION) EACH 110.000 0.000 $ 0.00 88.000 $ 3,872.00
(FORSYTHIA INTERMEDIA) $44.000 

  
47003-3155-44 0100 3640 802-03.05 SHRUBS (DESCRIPTION) EACH 312.000 0.000 $ 0.00 302.000 $ 14,949.00

(ILEX GLABRA) $49.500 
  
47003-3155-44 0100 3650 802-03.06 SHRUBS (DESCRIPTION) EACH 5,833.000 0.000 $ 0.00 5,298.000 $ 52,450.20

(JASMINUM NUDIFLORUM) $9.900 
  
47003-3155-44 0100 3660 802-03.07 SHRUBS (DESCRIPTION) EACH 558.000 0.000 $ 0.00 0.000 $ 0.00 

(LEUCOTHOE FONTANESIA) $49.500 
  
47003-3155-44 0100 3670 802-03.08 SHRUBS (DESCRIPTION) EACH 77.000 0.000 $ 0.00 48.000 $ 2,851.20

(RHUS AROMATICA) $59.400 
  
47003-3155-44 0100 3680 802-03.09 SHRUBS (DESCRIPTION) EACH 53.000 0.000 $ 0.00 55.000 $ 3,630.00

(RHUS GLABRA) $66.000 
  
47003-3155-44 0100 3690 802-03.10 SHRUBS (DESCRIPTION) EACH 174.000 0.000 $ 0.00 165.000 $ 10,890.00

(VIBURNUM RHYTIDOPHYLLUM) $66.000 
  
47003-3155-44 0100 9579 802-03.11 SHRUBS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 26.000 $ 8,317.66

Ilex Cornuta $319.910 
  
47003-3155-44 0100 9580 802-03.12 SHRUBS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 459.000 $ 12,640.86

18"-20" Ht, 18" spread $27.540 
  
47003-3155-44 0100 3700 802-04.70 GROUND COVER (DESCRIPTION) EACH 4,310.000 0.000 $ 0.00 3,662.000 $ 64,451.20

(HYPERICUM CALYCINUM) $17.600 
  
47003-3155-44 0100 3710 803-01 SODDING (NEW SOD) S.Y. 4,190.000 0.000 $ 0.00 18,467.000 $ 50,784.25

$2.750 
  
47003-3155-44 0100 3720 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 154,772.000 0.000 $ 0.00 128,162.400 $ 126,880.78

$0.990 
  

47003-3155-44 0100 3730 806-02.12 MOWING, WEEDEATING & LITTER PICKUP 
(URBAN AREA) CYCL 78.000 0.000 $ 0.00 74.000 $ 113,960.00

$1,540.000 
  
47003-3155-44 3010 7540 920-10 (DESCRIPTION) L.F. 448.000 0.000 $ 0.00 0.000 $ 0.00 

(ROCK CORES, (2" DIA.)) $150.000 
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