
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/28/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNE935 Estimate Number: 0036 Pay Period: 08/12/2012
to: 08/12/2012

Contract Location: Time Allowed: 993.0 days
FROM SANDY FLAT RD. TO WEST OF SR-5 (US-45) Time Charged: 2132 days

Elapsed Calendar Days: 2132 days
Percent Time: 214.70 %
Percent Complete ($) 131.00 %
Percent Behind: 83.70 %

Contractor: Date Let: 09/01/2006
DELTA CONTRACTING COMPANY, LLC Date Awarded: 09/22/2006
P O Box 1812 Date Contract Executed: 10/09/2006
Jackson, TN 38302 Date Notice to Proceed: 10/12/2006
Phone: 731-424-6306 Date Work Began: 10/12/2006

Date to be Completed: 06/30/2009
Date Time Stopped: 06/30/2009
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
MCNAIRY 

Project Number BID PCT Fed State Project Number Description 1
55003-3222-14 100.00 NHE-15(142) SR15 From Sandy Flat Road to West of SR-5 (US 45) at

Current Contract Amount $ 22,529,714.16
Original Contract Amount $ 22,233,462.05 

Total to Date Prev to Date This Estimate
Participating $ 29,178,075.10 $ 29,178,075.10 $ 0.00 

Total Earnings $ 29,178,075.10 $ 29,178,075.10 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 6,583.54 $ 0.00 $ 6,583.54 

Amount Due $ 29,184,658.64 $ 29,178,075.10 $ 6,583.54 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 29,184,658.64 $ 29,178,075.10 $ 6,583.54 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 29,184,658.64 $ 29,178,075.10 $ 6,583.54 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
55003-3222-14 0100 0010 105M01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 215,000.00

$215,000.000 
  
55003-3222-14 0100 9014 108M07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,400.000 
  
55003-3222-14 0100 9000 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 515,807.520 $ 515,807.52

$1.000 
  

55003-3222-14 0100 9001 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 405,352.770 $ 405,352.77

$1.000 
  
55003-3222-14 0100 0020 109M10.01 TRAINEE HOUR 5,000.000 0.000 $ 0.00 1,560.000 $ 1,248.00

$0.800 
  
55003-3222-14 0100 0030 201M01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 528,000.00

$528,000.000 
  
55003-3222-14 0100 0040 202M01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 215,000.00

$215,000.000 
  

55003-3222-14 0100 0050 202M03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, 
ETC. m2 2,500.000 0.000 $ 0.00 877.760 $ 5,266.56

$6.000 
  
55003-3222-14 0100 0060 202M06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 200.00 

(TRACT NO.37) $200.000 
  
55003-3222-14 0100 0070 202M06.02 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 500.00 
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(TRACT NO.38) $500.000 
  
55003-3222-14 0100 0080 202M06.03 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

(TRACT NO.39) $500.000 
  
55003-3222-14 0100 0090 202M06.04 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

(TRACT NO.40) $1,000.000 
  
55003-3222-14 0100 0100 202M06.05 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

(TRACT NO.43) $500.000 
  
55003-3222-14 0100 0110 202M06.06 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

(TRACT NO.49) $2,000.000 
  
55003-3222-14 0100 0120 202M13 WATER WELL ABANDONMENT EACH 5.000 0.000 $ 0.00 6.000 $ 12,000.00

$2,000.000 
  

55003-3222-14 0100 0130 203M01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) m3 728,990.000 0.000 $ 0.00 677,853.000 $ 2,691,076.41

$3.970 
  
55003-3222-14 0100 0140 203M02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TONN 2,646.000 0.000 $ 0.00 16,657.290 $ 649,634.31

$39.000 
  
55003-3222-14 0100 0150 203M03 BORROW EXCAVATION (UNCLASSIFIED) m3 306,800.000 0.000 $ 0.00 161,629.000 $ 646,516.00

$4.000 
  
55003-3222-14 0100 0160 203M03.01 BORROW EXCAVATION (SELECT MATERIAL) m3 73,940.000 0.000 $ 0.00 132,004.000 $ 726,022.00

$5.500 
  
55003-3222-14 0100 0170 203M04 PLACING AND SPREADING TOPSOIL m3 36,842.000 0.000 $ 0.00 12,816.000 $ 38,448.00

$3.000 
  
55003-3222-14 0100 9015 203M05 UNDERCUTTING m3 0.000 0.000 $ 0.00 44,540.380 $ 265,237.96

$5.955 
  
55003-3222-14 1110 2210 203M06 WATER m3 11,301.000 0.000 $ 0.00 13,102.350 $ 26,204.70

$2.000 
  
55003-3222-14 0100 0180 203M07 FURNISHING & SPREADING TOPSOIL m3 6,164.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
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55003-3222-14 0100 0190 203M08 CHANNEL EXCAVATION (UNCLASSIFIED) m3 15,205.000 0.000 $ 0.00 3,671.318 $ 5,506.98
$1.500 

  
55003-3222-14 0100 0200 204M07 BEDDING MATERIAL (PIPE) CLASS B m3 3,874.000 0.000 $ 0.00 4,011.718 $ 80,234.36

$20.000 
  
55003-3222-14 0100 0210 204M08 FOUNDATION FILL MATERIAL m3 209.000 0.000 $ 0.00 856.050 $ 42,802.50

$50.000 
  
55003-3222-14 0100 0220 204M08.01 BACKFILL MATERIAL (FLOWABLE FILL) m3 360.000 0.000 $ 0.00 43.650 $ 10,476.00

$240.000 
  
55003-3222-14 0100 0230 209M02.03 200mm TEMPORARY SLOPE DRAIN m 42.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
55003-3222-14 0100 0240 209M02.05 300mm TEMPORARY SLOPE DRAIN m 32.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
55003-3222-14 0100 0250 209M02.06 375mm TEMPORARY SLOPE DRAIN m 45.000 0.000 $ 0.00 10.970 $ 438.80 

$40.000 
  
55003-3222-14 0100 0260 209M02.07 450mm TEMPORARY SLOPE DRAIN m 33.000 0.000 $ 0.00 76.210 $ 4,572.60

$60.000 
  
55003-3222-14 0100 0270 209M05 SEDIMENT REMOVAL m3 3,162.000 0.000 $ 0.00 7,240.090 $ 39,820.50

$5.500 
  
55003-3222-14 0100 0280 209M06 BALED HAY OR STRAW EROSION CHECKS BALE 1,200.000 0.000 $ 0.00 5,633.000 $ 28,165.00

$5.000 
  
55003-3222-14 0100 0295 209M06.13 500mm WATTLES m 1,200.000 0.000 $ 0.00 6,608.014 $ 173,460.37

$26.250 
  
55003-3222-14 0100 0300 209M08.02 TEMPORARY SILT FENCE (WITH BACKING) m 4,687.000 0.000 $ 0.00 4,724.380 $ 46,535.14

$9.850 
  
55003-3222-14 0100 0310 209M08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) m 28,869.000 0.000 $ 0.00 32,383.310 $ 144,105.73

$4.450 
  
55003-3222-14 0100 0320 209M09.01 SANDBAGS BAG 2,500.000 0.000 $ 0.00 606.000 $ 3,030.00

$5.000 
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55003-3222-14 0100 0330 209M09.02 TEMPORARY SEDIMENT FILTER BAG (4.42 X 0.61 
X 4.04) BAG 7.000 0.000 $ 0.00 8.000 $ 2,400.00

$300.000 
  
55003-3222-14 0100 9511 209M09.24 JUTE MESH FABRIC m2 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2.930 
  
55003-3222-14 0100 9509 209M09.26 POLYACHLAMIDE POWDER kg 0.000 0.000 $ 0.00 680.400 $ 74,245.25

$109.120 
  
55003-3222-14 0100 0340 209M20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) m2 420.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
55003-3222-14 0100 0350 209M40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 7.000 0.000 $ 0.00 134.000 $ 53,600.00

$400.000 
  
55003-3222-14 0100 0360 209M40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 90.000 0.000 $ 0.00 0.000 $ 0.00 

$525.000 
  
55003-3222-14 0100 0370 209M40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$800.000 
  
55003-3222-14 0100 0380 209M40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
55003-3222-14 0100 0390 209M40.47 CATCH BASIN FILTER ASSEMBLY(TYPE 7) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  

55003-3222-14 1110 2220 303M01 MINERAL AGGREGATE, TYPE A BASE, GRADING 
D TONN 97,643.000 0.000 $ 0.00 83,880.260 $ 813,638.52

$9.700 
  
55003-3222-14 0100 0400 303M01.01 GRANULAR BACKFILL (ROADWAY) TONN 1,513.000 0.000 $ 0.00 5,647.770 $ 90,364.32

$16.000 
  
55003-3222-14 0300 1740 303M01.02 GRANULAR BACKFILL (BRIDGES) TONN 1,724.000 0.000 $ 0.00 2,912.770 $ 46,604.32

$16.000 
  

55003-3222-14 0100 0410 303M02 MINERAL AGGREGATE, TYPE B BASE, GRADING 
(DESCRIPTION) TONN 10,000.000 0.000 $ 0.00 24,096.430 $ 313,253.59

(SEE PLANS DESCR.) $13.000 
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55003-3222-14 0100 0420 303M10.01 MINERAL AGGREGATE (SIZE 57) TONN 485.000 0.000 $ 0.00 621.650 $ 22,379.40
$36.000 

  

55003-3222-14 0100 0430 307M01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A TONN 4,000.000 0.000 $ 0.00 8,429.940 $ 478,146.20

$56.720 
  

55003-3222-14 0100 0440 307M01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TONN 9,132.000 0.000 $ 0.00 11,705.370 $ 698,810.59

$59.700 
  

55003-3222-14 0100 0450 307M02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING A TONN 28,714.000 0.000 $ 0.00 28,989.750 $ 1,621,106.82

$55.920 
  

55003-3222-14 0100 0460 307M02.02 ASPHALT CEMENT (PG70-22) (BPMB-HM) 
GRADING A-S TONN 730.000 0.000 $ 0.00 910.050 $ 609,733.50

$670.000 
  
55003-3222-14 0100 0470 307M02.03 AGGREGATE (BPMB-HM) GRADING A-S TONN 21,745.000 0.000 $ 0.00 27,529.030 $ 970,398.31

$35.250 
  

55003-3222-14 0100 0480 307M02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING B-M2 TONN 18,238.000 0.000 $ 0.00 22,812.840 $ 1,507,244.34

$66.070 
  
55003-3222-14 0100 9005 307M03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 -55,429.880 $ -55,429.88

$1.000 
  
55003-3222-14 0100 9003 307M05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 39,880.230 $ 39,880.23

$1.000 
  
55003-3222-14 0100 9004 307M05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55003-3222-14 1110 2230 309M01.01 MINERAL AGGREGATE (A-CBC) TONN 38,772.000 0.000 $ 0.00 58,226.750 $ 564,799.48

$9.700 
  
55003-3222-14 1110 2240 309M01.02 PORTLAND CEMENT (A-CBC) TONN 1,889.000 0.000 $ 0.00 1,916.640 $ 454,914.50

$237.350 
  
55003-3222-14 1110 2250 309M02 BITUMINOUS MATERIAL (A-CBC) TONN 136.000 0.000 $ 0.00 102.203 $ 45,991.35

$450.000 
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55003-3222-14 0100 0490 313M03 TREATED PERMEABLE BASE m2 9,952.000 0.000 $ 0.00 6,468.550 $ 72,706.50

$11.240 
  
55003-3222-14 0100 0500 402M01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TONN 377.000 0.000 $ 0.00 0.000 $ 0.00 

$110.000 
  
55003-3222-14 0100 0510 402M02 AGGREGATE FOR COVER MATERIAL (PC) TONN 1,430.000 0.000 $ 0.00 104.870 $ 1,258.44

$12.000 
  
55003-3222-14 0100 0520 403M01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TONN 52.000 0.000 $ 0.00 43.320 $ 23,306.16

$538.000 
  
55003-3222-14 0100 9006 407M07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -1,217.500 $ -1,217.50

$1.000 
  

55003-3222-14 0100 9007 407M09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 -8,832.560 $ -8,832.56

$1.000 
  

55003-3222-14 0100 0530 411M01.07 ASPHALT CONCRETE MIX (PG64-22) (ACS) 
GRADING E (SHOULDER) TONN 2,927.000 0.000 $ 0.00 2,989.100 $ 196,712.67

$65.810 
  
55003-3222-14 0100 0540 411M01.10 ACS MIX(PG64-22) GRADING D TONN 2,246.000 0.000 $ 0.00 4,633.610 $ 316,846.25

$68.380 
  
55003-3222-14 0100 0550 411M02.10 ACS MIX(PG70-22) GRADING D TONN 10,550.000 0.000 $ 0.00 14,440.140 $ 1,004,311.74

$69.550 
  

55003-3222-14 0100 9008 411M03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 1,287.170 $ 1,287.17

$1.000 
  
55003-3222-14 0100 9002 411M03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 -12,019.630 $ -12,019.63

$1.000 
  
55003-3222-14 0100 9009 411M03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55003-3222-14 0100 9010 411M05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 14,187.860 $ 14,187.86

$1.000 
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55003-3222-14 0100 9011 411M05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
55003-3222-14 0100 0560 411M10.01 SCORING PAVEMENT km 21.000 0.000 $ 0.00 16.430 $ 9,365.10

$570.000 
  
55003-3222-14 0100 0570 415M01.01 COLD PLANING BITUMINOUS PAVEMENT TONN 4,420.000 0.000 $ 0.00 507.650 $ 4,309.95

$8.490 
  

55003-3222-14 0100 0580 501M01.02 PORTLAND CEMENT CONCRETE PAVEMENT 
(PLAIN) 225mm m2 9,952.000 0.000 $ 0.00 4,238.604 $ 207,691.60

$49.000 
  
55003-3222-14 0100 0590 604M01.01 CLASS A CONCRETE (ROADWAY) m3 327.000 0.000 $ 0.00 363.360 $ 265,252.80

$730.000 
  
55003-3222-14 0100 0600 604M01.02 STEEL BAR REINFORCEMENT (ROADWAY) kg 42,679.000 0.000 $ 0.00 43,451.300 $ 91,247.73

$2.100 
  
55003-3222-14 0300 1750 604M02.01 CLASS A CONCRETE (BOX BRIDGES) m3 461.000 0.000 $ 0.00 1,270.960 $ 799,433.84

$629.000 
  
55003-3222-14 0300 1760 604M02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) kg 70,657.000 0.000 $ 0.00 179,674.000 $ 287,478.40

$1.600 
  
55003-3222-14 0100 9512 604M08.10 RETAINING WALL (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 30,300.00

sta. 20+147 $30,300.000 
  
55003-3222-14 0100 0610 604M15.01 PORTLAND CEMENT GROUT m3 47.000 0.000 $ 0.00 15.390 $ 1,539.00

$100.000 
  
55003-3222-14 0100 0620 606M24.10 SHEET PILES m2 4,000.000 0.000 $ 0.00 286.121 $ 15,736.66

$55.000 
  
55003-3222-14 0100 0630 607M03.02 450mm CONCRETE PIPE CULVERT (CLASS III) m 4,179.000 0.000 $ 0.00 4,108.590 $ 369,773.10

$90.000 
  
55003-3222-14 0100 0640 607M03.04 450mm CONCRETE PIPE CULVERT (CLASS V) m 99.000 0.000 $ 0.00 268.240 $ 29,506.40

$110.000 
  
55003-3222-14 0100 0650 607M05.02 600mm CONCRETE PIPE CULVERT (CLASS III) m 298.000 0.000 $ 0.00 520.110 $ 62,413.20

$120.000 
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55003-3222-14 0100 0660 607M05.03 600mm CONCRETE PIPE CULVERT (CLASS IV) m 65.000 0.000 $ 0.00 31.700 $ 4,279.50

$135.000 
  
55003-3222-14 0100 0670 607M06.02 750mm CONCRETE PIPE CULVERT (CLASS III) m 195.000 0.000 $ 0.00 297.490 $ 47,598.40

$160.000 
  
55003-3222-14 0100 0680 607M07.02 900mm CONCRETE PIPE CULVERT (CLASS III) m 189.000 0.000 $ 0.00 326.320 $ 68,527.20

$210.000 
  
55003-3222-14 0100 0690 607M08.02 1050mm CONCRETE PIPE CULVERT (CLASS III) m 120.000 0.000 $ 0.00 131.980 $ 34,974.70

$265.000 
  
55003-3222-14 0100 0700 607M08.03 1050mm CONCRETE PIPE CULVERT (CLASS IV) m 83.000 0.000 $ 0.00 80.470 $ 24,141.00

$300.000 
  
55003-3222-14 0100 0710 607M09.02 1200mm CONCRETE PIPE CULVERT (CLASS III) m 48.000 0.000 $ 0.00 24.380 $ 7,679.70

$315.000 
  
55003-3222-14 0100 0720 607M09.04 1200mm CONCRETE PIPE CULVERT (CLASS V) m 91.000 0.000 $ 0.00 95.100 $ 42,319.50

$445.000 
  
55003-3222-14 0100 0730 607M10.02 1350mm CONCRETE PIPE CULVERT (CLASS III) m 65.000 0.000 $ 0.00 0.000 $ 0.00 

$370.000 
  
55003-3222-14 0100 0740 607M10.03 1350mm CONCRETE PIPE CULVERT (CLASS IV) m 68.000 0.000 $ 0.00 129.240 $ 55,314.72

$428.000 
  
55003-3222-14 0100 0750 607M11.03 1500mm CONCRETE PIPE CULVERT (CLASS III) m 192.000 0.000 $ 0.00 232.460 $ 102,282.40

$440.000 
  
55003-3222-14 0100 0760 607M39.02 450mm PIPE CULVERT (SIDE DRAIN) m 590.000 0.000 $ 0.00 631.500 $ 50,520.00

$80.000 
  
55003-3222-14 0100 0770 607M39.03 600mm PIPE CULVERT (SIDE DRAIN) m 15.000 0.000 $ 0.00 60.958 $ 4,876.64

$80.000 
  
55003-3222-14 0100 0780 607M39.04 750mm PIPE CULVERT (SIDE DRAIN) m 10.000 0.000 $ 0.00 24.386 $ 2,194.74

$90.000 
  
55003-3222-14 0100 0790 607M39.05 900mm PIPE CULVERT (SIDE DRAIN) m 51.000 0.000 $ 0.00 109.420 $ 12,583.30

$115.000 
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55003-3222-14 0100 9514 607M39.06 1050mm PIPE CULVERT (SIDE DRAIN) m 0.000 0.000 $ 0.00 0.000 $ 0.00 

$173.000 
  
55003-3222-14 0100 0800 607M39.07 1200mm PIPE CULVERT (SIDE DRAIN) m 8.000 0.000 $ 0.00 0.000 $ 0.00 

$135.000 
  
55003-3222-14 0100 0810 607M39.09 1500mm PIPE CULVERT (SIDE DRAIN) m 27.000 0.000 $ 0.00 19.810 $ 4,358.20

$220.000 
  
55003-3222-14 0100 0820 607M57.09 REINFORCED CONCRETE PIPE ARCH (SIZE) m 57.000 0.000 $ 0.00 0.000 $ 0.00 

(SIZE) $138.000 
  
55003-3222-14 0100 0830 611M07.01 CLASS A CONCRETE (PIPE ENDWALLS) m3 378.000 0.000 $ 0.00 362.426 $ 282,692.28

$780.000 
  
55003-3222-14 0100 0840 611M07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) kg 23,532.000 0.000 $ 0.00 22,331.300 $ 44,662.60

$2.000 
  
55003-3222-14 0100 0850 611M07.03 STRUCTURAL STEEL (PIPE ENDWALLS) kg 13,950.000 0.000 $ 0.00 14,894.000 $ 89,364.00

$6.000 
  
55003-3222-14 0100 0860 611M12.02 CATCH BASINS, TYPE 12, > 1m - 2m DEPTH EACH 62.000 0.000 $ 0.00 55.000 $ 115,500.00

$2,100.000 
  
55003-3222-14 0100 0870 611M12.03 CATCH BASINS, TYPE 12, > 2m - 3m DEPTH EACH 10.000 0.000 $ 0.00 10.000 $ 38,000.00

$3,800.000 
  
55003-3222-14 0100 0880 611M12.04 CATCH BASINS, TYPE 12, > 3m - 4m DEPTH EACH 3.000 0.000 $ 0.00 5.000 $ 20,000.00

$4,000.000 
  
55003-3222-14 0100 0890 611M12.05 CATCH BASINS, TYPE 12, > 4m - 5m DEPTH EACH 3.000 0.000 $ 0.00 1.000 $ 5,400.00

$5,400.000 
  
55003-3222-14 0100 0900 611M12.06 CATCH BASINS, TYPE 12, > 5m - 6m DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00

$4,000.000 
  
55003-3222-14 0100 0910 611M12.07 CATCH BASINS, TYPE 12, > 6m - 7m DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$5,800.000 
  
55003-3222-14 0100 0920 611M12.08 CATCH BASINS, TYPE 12, > 7m - 8m DEPTH EACH 1.000 0.000 $ 0.00 3.000 $ 30,000.00

$10,000.000 
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55003-3222-14 0100 0930 611M12.09 CATCH BASINS, TYPE 12, > 8m - 9m DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 11,000.00

$11,000.000 
  
55003-3222-14 0100 0940 611M14.02 CATCH BASINS, TYPE 14, > 1m - 2m DEPTH EACH 6.000 0.000 $ 0.00 7.000 $ 25,900.00

$3,700.000 
  
55003-3222-14 0100 0950 611M14.03 CATCH BASINS, TYPE 14, > 2m - 3m DEPTH EACH 4.000 0.000 $ 0.00 3.000 $ 13,500.00

$4,500.000 
  
55003-3222-14 0100 0960 611M38.02 CATCH BASINS, TYPE 38, > 1m - 2m DEPTH EACH 2.000 0.000 $ 0.00 5.000 $ 7,500.00

$1,500.000 
  
55003-3222-14 0100 0970 611M39.01 CATCH BASINS, TYPE 39, 0m - 1m DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 3,800.00

$1,900.000 
  
55003-3222-14 0100 0980 611M39.02 CATCH BASINS, TYPE 39, > 1m - 2m DEPTH EACH 11.000 0.000 $ 0.00 10.000 $ 22,000.00

$2,200.000 
  
55003-3222-14 0100 0990 611M39.03 CATCH BASINS, TYPE 39, > 2m - 3m DEPTH EACH 1.000 0.000 $ 0.00 3.000 $ 10,800.00

$3,600.000 
  
55003-3222-14 0100 1000 611M42.01 CATCH BASINS, TYPE 42, 0m - 1m DEPTH EACH 2.000 0.000 $ 0.00 1.000 $ 1,400.00

$1,400.000 
  
55003-3222-14 0100 1010 611M42.02 CATCH BASINS, TYPE 42, > 1m - 2m DEPTH EACH 2.000 0.000 $ 0.00 7.000 $ 9,800.00

$1,400.000 
  
55003-3222-14 0100 1020 621M03.02 450mm TEMPORARY DRAINAGE PIPE m 2,000.000 0.000 $ 0.00 29.270 $ 585.40 

$20.000 
  
55003-3222-14 0100 1030 701M02 CONCRETE DRIVEWAY m2 481.000 0.000 $ 0.00 127.487 $ 6,119.38

$48.000 
  
55003-3222-14 0100 1040 701M02.02 CONCRETE DRIVEWAY (200mm) m2 317.000 0.000 $ 0.00 0.000 $ 0.00 

$62.000 
  
55003-3222-14 0100 9515 701M03 CONCRETE MEDIAN PAVEMENT m3 0.000 0.000 $ 0.00 94.990 $ 37,236.08

$392.000 
  
55003-3222-14 0100 1050 702M01 CONCRETE CURB m3 88.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
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55003-3222-14 0100 1060 702M03 CONCRETE COMBINED CURB & GUTTER m3 1,020.000 0.000 $ 0.00 1,030.830 $ 247,399.20

$240.000 
  
55003-3222-14 0100 1070 705M01.04 METAL BEAM GUARD FENCE m 42.000 0.000 $ 0.00 0.000 $ 0.00 

$225.000 
  
55003-3222-14 0100 9013 705M01.19 BORE HOLE IN ROCK FOR ITEM 705-02.02 EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$131.200 
  
55003-3222-14 0100 1080 705M02.02 SINGLE GUARDRAIL (TYPE 2) m 1,138.000 0.000 $ 0.00 1,400.010 $ 91,840.66

$65.600 
  
55003-3222-14 0100 9012 705M02.50 SHOP CURVED GUARDRAIL m 0.000 0.000 $ 0.00 46.970 $ 4,621.85

$98.400 
  
55003-3222-14 0100 1090 705M04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 8.000 0.000 $ 0.00 9.000 $ 8,460.00

$940.000 
  
55003-3222-14 0100 1100 705M04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 9.000 0.000 $ 0.00 11.000 $ 7,810.00

$710.000 
  

55003-3222-14 0100 1110 705M04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 9.000 0.000 $ 0.00 8.000 $ 19,600.00

$2,450.000 
  

55003-3222-14 0100 1120 705M08.13 PERMANENT IMPACT ATTENUATOR NCHRP 350 
TL-3 EACH 2.000 0.000 $ 0.00 1.000 $ 14,000.00

$14,000.000 
  

55003-3222-14 0100 1130 705M08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-
3 EACH 6.000 0.000 $ 0.00 6.000 $ 36,000.00

$6,000.000 
  
55003-3222-14 0100 1140 707M01.11 CHAIN LINK FENCE (1.8m) m 465.000 0.000 $ 0.00 449.000 $ 22,045.90

$49.100 
  

55003-3222-14 0100 1150 707M01.12 END & CORNER POST ASSEMBLY(CHAIN-LINK 
FENCE 1.8m) EACH 15.000 0.000 $ 0.00 13.000 $ 1,690.00

$130.000 
  
55003-3222-14 0100 1160 708M02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 222.000 0.000 $ 0.00 204.000 $ 16,320.00

$80.000 
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55003-3222-14 0100 1170 709M05.07 MACHINED RIP-RAP (CLASS A-2) TONN 964.000 0.000 $ 0.00 50,502.870 $ 1,969,611.93

$39.000 
  
55003-3222-14 0100 1180 709M05.09 MACHINED RIP-RAP (CLASS C) TONN 1,872.000 0.000 $ 0.00 1,263.290 $ 49,268.31

$39.000 
  
55003-3222-14 0100 1190 710M02 AGGREGATE UNDERDRAINS (WITH PIPE) m 16,100.000 0.000 $ 0.00 14,380.000 $ 110,726.00

$7.700 
  
55003-3222-14 0100 1200 710M05 LATERAL UNDERDRAIN m 2,120.000 0.000 $ 0.00 1,332.258 $ 9,858.71

$7.400 
  
55003-3222-14 0100 1210 710M06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 28.000 0.000 $ 0.00 53.000 $ 13,250.00

$250.000 
  
55003-3222-14 0100 1220 710M06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 45.000 0.000 $ 0.00 21.000 $ 5,775.00

$275.000 
  
55003-3222-14 0100 1230 710M06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 139.000 0.000 $ 0.00 75.000 $ 21,375.00

$285.000 
  
55003-3222-14 0100 1240 711M01 CONCRETE MEDIAN BARRIER m 270.000 0.000 $ 0.00 253.000 $ 31,625.00

$125.000 
  

55003-3222-14 0100 9513 711M01.06 CONCRETE MEDIAN BARRIER (TYING TO 
GUARDRAIL) m 0.000 0.000 $ 0.00 3.325 $ 2,003.98

$602.700 
  
55003-3222-14 0100 1250 712M01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 48,000.00

$48,000.000 
  
55003-3222-14 0100 1260 712M02.02 INTERCONNECTED PORTABLE BARRIER RAIL m 250.000 0.000 $ 0.00 821.400 $ 83,782.80

$102.000 
  
55003-3222-14 0100 1270 712M04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 300.000 0.000 $ 0.00 250.000 $ 5,500.00

$22.000 
  
55003-3222-14 0100 1280 712M05.01 WARNING LIGHTS (TYPE A) EACH 34.000 0.000 $ 0.00 24.000 $ 1,032.00

$43.000 
  
55003-3222-14 0100 1290 712M05.03 WARNING LIGHTS (TYPE C) EACH 207.000 0.000 $ 0.00 10.000 $ 320.00 
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$32.000 
  
55003-3222-14 0100 1300 712M06 SIGNS (CONSTRUCTION) m2 80.780 0.000 $ 0.00 148.626 $ 12,643.61

$85.070 
  
55003-3222-14 0100 1310 712M06.01 VERTICAL PANELS m2 8.000 0.000 $ 0.00 6.120 $ 460.53 

$75.250 
  
55003-3222-14 0100 1320 712M07.03 TEMPORARY BARRICADES (TYPE III) m 45.000 0.000 $ 0.00 126.360 $ 4,574.23

$36.200 
  
55003-3222-14 0100 1330 712M08.03 ARROW BOARD (TYPE C) EACH 6.000 0.000 $ 0.00 6.000 $ 5,700.00

$950.000 
  
55003-3222-14 0100 1340 712M09.01 REMOVABLE PAVEMENT MARKING LINE m 4,800.000 0.000 $ 0.00 29.000 $ 116.00 

$4.000 
  
55003-3222-14 0100 1350 713M02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 24.000 0.000 $ 0.00 0.000 $ 0.00 

$26.000 
  
55003-3222-14 0100 1360 713M11.01 "U" SECTION STEEL POSTS kg 825.000 0.000 $ 0.00 1,528.809 $ 6,879.64

$4.500 
  
55003-3222-14 0100 1370 713M11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST kg 1,979.000 0.000 $ 0.00 1,427.090 $ 10,674.63

$7.480 
  
55003-3222-14 0100 1380 713M13.02 FLAT SHEET ALUMINUM SIGNS (2.032mm THICK) m2 83.000 0.000 $ 0.00 77.190 $ 9,262.80

$120.000 
  
55003-3222-14 0100 1390 713M13.03 FLAT SHEET ALUMINUM SIGNS (2.540mm THICK) m2 34.000 0.000 $ 0.00 32.390 $ 4,534.60

$140.000 
  
55003-3222-14 0100 1400 713M15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  
55003-3222-14 0100 1410 713M15.04 INSTALLATION OF LETTERS & ARROWS LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
55003-3222-14 0100 1420 713M16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 4.000 $ 40,000.00

$10,000.000 
  
55003-3222-14 0100 1430 716M02.01 PLASTIC PAVEMENT MARKING (100mm LINE) km 41.920 0.000 $ 0.00 45.016 $ 62,797.32
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$1,395.000 
  

55003-3222-14 0100 1440 716M02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) m2 750.000 0.000 $ 0.00 206.700 $ 4,528.80

$21.910 
  
55003-3222-14 0100 1450 716M02.05 PLASTIC PAVEMENT MARKING (STOP LINE) m 8.000 0.000 $ 0.00 46.300 $ 1,838.11

$39.700 
  

55003-3222-14 0100 1460 716M02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 65.000 0.000 $ 0.00 56.000 $ 8,120.00

$145.000 
  

55003-3222-14 0100 1470 716M04.03 PLASTIC PAVEMENT MARKING (100mm DOTTED 
LINE) m 244.000 0.000 $ 0.00 0.000 $ 0.00 

$4.920 
  

55003-3222-14 0100 1480 716M04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE 
SHOULDER) m 300.000 0.000 $ 0.00 224.700 $ 3,392.97

$15.100 
  

55003-3222-14 0100 1490 716M04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 24.000 0.000 $ 0.00 23.000 $ 2,875.00

$125.000 
  
55003-3222-14 0100 1500 716M05.01 PAINTED PAVEMENT MARKING (100mm LINE) km 11.740 0.000 $ 0.00 84.134 $ 39,130.72

$465.100 
  

55003-3222-14 0100 1510 716M05.02 PAINTED PAVEMENT MARKING (200mm BARRIER 
LINE) m 1,000.000 0.000 $ 0.00 88.400 $ 652.39 

$7.380 
  
55003-3222-14 0100 1520 716M05.05 PAINTED PAVEMENT MARKING (STOP LINE) m 362.000 0.000 $ 0.00 105.800 $ 2,430.23

$22.970 
  
55003-3222-14 0100 1530 717M01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,062,000.00

$1,062,000.000 
  
55003-3222-14 0100 1540 740M10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) m2 1,103.000 0.000 $ 0.00 5,623.590 $ 20,807.28

$3.700 
  
55003-3222-14 0100 1550 740M10.04 GEOTEXTILE (TYPE IV) STABILIZATION m2 126,930.000 0.000 $ 0.00 169,162.290 $ 194,536.63

$1.150 
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55003-3222-14 0900 1770 771M02.61 219 mm O.D. STEEL 13 mm WT. PIPE, OPEN CUT m 411.000 0.000 $ 0.00 410.670 $ 121,258.53

$295.270 
  
55003-3222-14 0900 1780 771M02.62 219 mm O.D. STEEL X-HEAVY 90 DEG. ELL EACH 2.000 0.000 $ 0.00 2.000 $ 2,400.00

$1,200.000 
  

55003-3222-14 0900 1790 771M02.63 219 mm O.D. STEEL HOT-TAP AND STOPPLE AND 
CAP EACH 2.000 0.000 $ 0.00 2.000 $ 36,000.00

$18,000.000 
  
55003-3222-14 0900 1800 771M02.64 TWO 8 kg ZINC ANODES AND ONE TEST STATION EACH 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
55003-3222-14 0900 1810 771M02.65 114 mm O.D. PE2406 VALVE WITH BOX EACH 3.000 0.000 $ 0.00 3.000 $ 2,400.00

$800.000 
  
55003-3222-14 0900 1820 771M02.66 60 mm O.D. PE2406 VALVE WITH BOX EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 
  
55003-3222-14 0900 1830 771M02.67 114 mm O.D. PE2406 SDR 11.5 GAS MAIN m 1,542.000 0.000 $ 0.00 1,208.560 $ 59,473.24

$49.210 
  
55003-3222-14 0900 1840 771M02.68 60 mm O.D. PE2406 SDR 11 GAS MAIN m 91.000 0.000 $ 0.00 103.350 $ 6,201.00

$60.000 
  
55003-3222-14 0900 1850 771M02.69 33 mm O.D. PE2406 SDR 11 GAS SERVICE LINE m 17.000 0.000 $ 0.00 29.270 $ 1,536.38

$52.490 
  
55003-3222-14 0900 1860 771M02.70 27 mm O.D. PE2406 SDR 11 GAS SERVICE LINE m 168.000 0.000 $ 0.00 242.080 $ 11,912.76

$49.210 
  

55003-3222-14 0900 1870 771M02.71 60 mm O.D. PE2406 SDR 11 MAIN IN 114 mm O.D. 
STEEL CASING m 55.000 0.000 $ 0.00 48.470 $ 9,541.32

$196.850 
  

55003-3222-14 0900 1880 771M02.72 27 mm O.D. PE2406 SERVICE LINE IN 60 mm O.D. 
STEEL CASING m 104.000 0.000 $ 0.00 100.580 $ 14,849.63

$147.640 
  

55003-3222-14 0900 1890 771M02.73 33 mm O.D. PE TAPPING TEE AND EXCESS FLOW 
VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
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55003-3222-14 0900 1900 771M02.74 27 mm O.D. PE TAPPING TEE AND EXCESS FLOW 
VALVE EACH 6.000 0.000 $ 0.00 7.000 $ 1,400.00

$200.000 
  
55003-3222-14 0900 1910 771M02.75 27 mm O.D. ANODELESS SERVICE RISER EACH 4.000 0.000 $ 0.00 4.000 $ 400.00 

$100.000 
  
55003-3222-14 0900 1920 771M02.76 27 mm O.D. METER STOP VALVE EACH 4.000 0.000 $ 0.00 4.000 $ 240.00 

$60.000 
  
55003-3222-14 0910 2030 775M05.01 25.4 CM (10IN) PVC WATER LINE m 8,490.000 0.000 $ 0.00 8,494.420 $ 622,980.76

$73.340 
  
55003-3222-14 0910 2040 775M05.02 25.4 CM (10IN) PVC W/ CASING - OPEN CUT m 180.000 0.000 $ 0.00 339.250 $ 144,028.59

$424.550 
  
55003-3222-14 0910 2050 775M05.03 25.4 CM 10IN GATE VALVE EACH 33.000 0.000 $ 0.00 32.000 $ 37,600.00

$1,175.000 
  
55003-3222-14 0900 1930 775M05.04 2.5 CM (1IN) SERVICE LINE m 655.000 0.000 $ 0.00 653.500 $ 19,376.28

$29.650 
  
55003-3222-14 0900 1940 775M05.05 CREEK CROSSING (W.L. NOT INCLUDED) m 29.000 0.000 $ 0.00 0.000 $ 0.00 

$147.600 
  

55003-3222-14 0900 1950 775M05.06 RECONNECTION OF SERVICE AND RELOCATING 
EXISTING METERS EACH 13.000 0.000 $ 0.00 55.000 $ 22,000.00

$400.000 
  
55003-3222-14 0900 1960 775M05.07 REMOVE AND RETURN EXISTING WATER METER EACH 2.000 0.000 $ 0.00 5.000 $ 500.00 

$100.000 
  
55003-3222-14 0910 2060 775M05.08 FIRE HYDRANTS EACH 31.000 0.000 $ 0.00 15.000 $ 38,250.00

$2,550.000 
  
55003-3222-14 0910 2070 775M05.09 15.2 CM (6IN) PVC WATER LINE m 200.000 0.000 $ 0.00 659.890 $ 32,004.67

$48.500 
  
55003-3222-14 0910 2080 775M05.10 15.2 CM (6IN) PVC W/ CASING - OPEN CUT m 174.000 0.000 $ 0.00 172.500 $ 60,202.50

$349.000 
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55003-3222-14 0910 2090 775M05.11 15.2 CM (6IN) GATE VALVES EACH 5.000 0.000 $ 0.00 13.000 $ 7,020.00
$540.000 

  
55003-3222-14 0910 2100 775M05.12 10.2 CM (4IN) PVC WATER LINE m 198.000 0.000 $ 0.00 782.430 $ 30,154.85

$38.540 
  
55003-3222-14 0900 1970 775M05.13 5.1 CM (2IN) TAPPING SLEEVE AND VALVE EACH 2.000 0.000 $ 0.00 3.000 $ 3,600.00

$1,200.000 
  
55003-3222-14 0900 1980 775M05.14 10.2 CM (4IN) TAPPING SLEEVE AND VALVE EACH 4.000 0.000 $ 0.00 3.000 $ 5,880.00

$1,960.000 
  
55003-3222-14 0900 1990 775M05.15 15.2 CM (6IN) TAPPING SLEEVE AND VALVE EACH 2.000 0.000 $ 0.00 2.000 $ 4,420.00

$2,210.000 
  
55003-3222-14 0900 2000 775M05.16 5.1 CM (2IN) PVC WATER LINE m 8.000 0.000 $ 0.00 121.010 $ 4,326.11

$35.750 
  
55003-3222-14 0900 2010 775M05.17 CUT AND CAP EXISTING LINE EACH 8.000 0.000 $ 0.00 8.000 $ 5,600.00

$700.000 
  

55003-3222-14 0900 2020 775M05.18 CONCRETE FOR CRADLES - PIERS - & 
ENCASEMENTS m3 30.000 0.000 $ 0.00 0.000 $ 0.00 

$406.000 
  
55003-3222-14 0900 9500 775M05.84 ¾ IN SERVICE LINE WITH CASING m 0.000 0.000 $ 0.00 1,502.060 $ 62,530.76

$41.630 
  
55003-3222-14 0900 9501 775M05.85 2 IN SERVICE LINE WITH CASING m 0.000 0.000 $ 0.00 67.060 $ 3,084.76

$46.000 
  

55003-3222-14 0900 9502 775M05.86 RECONNECT 2 IN SERVICE LINE WITH 
RELOCATED METER EACH 0.000 0.000 $ 0.00 1.000 $ 575.00 

$575.000 
  
55003-3222-14 0900 9503 775M05.87 DIRECTIONAL BORE 10 IN HDPE SDR 11 m 0.000 0.000 $ 0.00 231.640 $ 91,636.78

$395.600 
  
55003-3222-14 0900 9504 775M05.88 4 IN GATE VALVE WITH VALVE BOX EACH 0.000 0.000 $ 0.00 2.000 $ 1,163.80

$581.900 
  
55003-3222-14 0900 9505 775M05.89 8 IN TAPPING SLEEVE WITH VALVE AND BOX EACH 0.000 0.000 $ 0.00 1.000 $ 3,392.50
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$3,392.500 
  
55003-3222-14 0900 9506 775M05.90 6 IN PVC W/STEEL CASING JACK AND BORED m 0.000 0.000 $ 0.00 91.450 $ 43,539.35

$476.100 
  
55003-3222-14 0900 9507 775M05.91 10 IN PVC W/STEEL CASING JACK AND BORED m 0.000 0.000 $ 0.00 40.240 $ 22,721.52

$564.650 
  

55003-3222-14 0920 2110 777M03.30 121.9 CM 48IN CONC MNHOLEINCL FRAME & 
COVER 6FT 8FT DPTH EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00

$2,000.000 
  

55003-3222-14 0920 2120 777M03.31 121.9 CM 48IN CONC MNHOLEINCL FRAME & 
COVER 8.1FT12FT DPTH EACH 2.000 0.000 $ 0.00 2.000 $ 5,000.00

$2,500.000 
  
55003-3222-14 0920 2130 777M03.32 20.3 CM 8IN PVC GRVTY SWRSDR 35 4FT6FT DPTH m 137.000 0.000 $ 0.00 117.348 $ 7,700.38

$65.620 
  

55003-3222-14 0920 2140 777M03.33 20.3 CM 8IN PVC GRVTY SWRSDR 35 6.1FT 8FT 
DPTH m 213.000 0.000 $ 0.00 217.977 $ 19,304.04

$88.560 
  

55003-3222-14 0920 2150 777M03.34 20.3 CM 8IN PVC GRVTY SWRSDR 35 8.1FT 12FT 
DPTH m 61.000 0.000 $ 0.00 395.258 $ 51,869.71

$131.230 
  

55003-3222-14 0920 2160 777M03.35 BORE & JACK40.6CM16IN STEEL CASNG W/ 20.3 
CM 8IN PVC PIP m 21.000 0.000 $ 0.00 21.000 $ 24,118.50

$1,148.500 
  

55003-3222-14 0920 2170 777M03.36 OPEN CUT40.6 CM 16IN STEEL CASING W/ 20.3 CM 
8IN PVC PIP m 55.000 0.000 $ 0.00 43.000 $ 21,177.50

$492.500 
  

55003-3222-14 0920 2180 777M03.37 CLASS INBIN CONC 2,500 PSI FOR ENCSMNT 
CRADLES & ANCHORS m3 38.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
55003-3222-14 0100 1560 801M01 SEEDING (WITH MULCH) UNIT 3,099.000 0.000 $ 0.00 1,708.870 $ 42,721.75

$25.000 
  
55003-3222-14 0100 1570 801M01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 18,500.000 0.000 $ 0.00 303.400 $ 2,123.80

$7.000 
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55003-3222-14 0100 1580 801M02 SEEDING (WITHOUT MULCH) UNIT 1,650.000 0.000 $ 0.00 194.600 $ 2,335.20

$12.000 
  
55003-3222-14 0100 1590 801M03 WATER (SEEDING & SODDING) m3 4,879.000 0.000 $ 0.00 39,747.800 $ 119,243.40

$3.000 
  

55003-3222-14 0100 1600 802M01.01 TREES (QUERCUS PALUSTRIS) (37.5mm - 50mm 
CAL. B&B) EACH 79.000 0.000 $ 0.00 79.000 $ 9,875.00

$125.000 
  

55003-3222-14 0100 1610 802M01.08 TREES (PLATANUS OCCIDENTALIS) (37.5mm - 
50mmCAL. B&B) EACH 86.000 0.000 $ 0.00 86.000 $ 10,750.00

$125.000 
  

55003-3222-14 0100 1620 802M01.09 TREES (QUERCUS PHELLOS) (37.5mm - 50mm CAL. 
B&B) EACH 79.000 0.000 $ 0.00 79.000 $ 9,875.00

$125.000 
  
55003-3222-14 0100 1630 802M01.10 TREES (DESCRIPTION) EACH 86.000 0.000 $ 0.00 86.000 $ 10,750.00

(FRAXINUS PENNSYLVANICA, 30mm-40mm CA $125.000 
  
55003-3222-14 0100 1640 802M01.11 TREES (DESCRIPTION) EACH 86.000 0.000 $ 0.00 86.000 $ 10,750.00

(FAGUS GRANDIFOLIA, 30mm-40mm CAL. B&B) $125.000 
  
55003-3222-14 0100 1650 802M01.12 TREES (DESCRIPTION) EACH 86.000 0.000 $ 0.00 86.000 $ 10,750.00

(ACER NEGUNDO, 30mm-40mm CAL. B&B) $125.000 
  
55003-3222-14 0100 1660 802M01.13 TREES (DESCRIPTION) EACH 86.000 0.000 $ 0.00 86.000 $ 10,750.00

(QUERCUS FALCATA, 30mm-40mm CAL. B&B) $125.000 
  
55003-3222-14 0100 1670 802M01.14 TREES (DESCRIPTION) EACH 79.000 0.000 $ 0.00 79.000 $ 395.00 

(QUERCUS TEXANA, 300mm - 450mm HEIGHT) $5.000 
  
55003-3222-14 0100 1680 802M01.15 TREES (DESCRIPTION) EACH 79.000 0.000 $ 0.00 79.000 $ 395.00 

(CARYA AQUATICA, 300mm - 450mm HEIGHT) $5.000 
  
55003-3222-14 0100 1690 802M01.16 TREES (DESCRIPTION) EACH 79.000 0.000 $ 0.00 79.000 $ 395.00 

(CARYA ILLINOENSIS, 300mm - 450mm HEI $5.000 
  
55003-3222-14 0100 1700 802M01.17 TREES (DESCRIPTION) EACH 79.000 0.000 $ 0.00 158.000 $ 790.00 

(TAXODIUM DISTICHUM, 300mm - 450mm HE $5.000 
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55003-3222-14 0100 1710 802M01.18 TREES (DESCRIPTION) EACH 79.000 0.000 $ 0.00 0.000 $ 0.00 

(NYSSA AQUATICA, 300mm - 450mm HEIGHT) $5.000 
  
55003-3222-14 0100 1720 803M01 SODDING (NEW SOD) m2 77,237.000 0.000 $ 0.00 528,158.830 $ 1,742,924.14

$3.300 
  
55003-3222-14 0100 1730 805M12.02 EROSION CONTROL BLANKET (TYPE II) m2 552,137.000 0.000 $ 0.00 442,180.400 $ 296,260.87

$0.670 
  
55003-3222-14 0100 9510 805M12.06 REINFORCED TURFGRASS m2 0.000 0.000 $ 0.00 0.000 $ 0.00 

$40.500 
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