
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2013

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000116835 Vendor Name: DEMENT CONSTRUCTION COMPANY, LLC

Contract ID: CNF016 Estimate Number: 0015 Pay Period: 07/16/2009

to: 04/29/2013

Contract Location: Time Allowed: 353.0 days

OVER PINEY CREEK (LM 20.56), IN ALTAMONT Time Charged: 353.0 days

Elapsed Calendar Days: 353.0 days

Percent Time: 100.00 %

Percent Complete ($) 119.59 %

Percent Behind: - %

Contractor: Date Let: 07/13/2007

DEMENT CONSTRUCTION COMPANY, LLC Date Awarded: 07/25/2007

P. O. Box 1812 Date Contract Executed: 08/07/2007

Jackson, TN 38302 Date Notice to Proceed: 08/28/2007

Phone: Date Work Began: 09/12/2007

Date to be Completed: 08/14/2008

Date Time Stopped: 08/14/2008

Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:

GRUNDY 

Project Number BID PCT Fed State Project Number Description 1

31005-3257-94 100.00 BR-STP-56(40) Piney Creek @ LM 20.56

Current Contract Amount $ 1,904,516.42 

Original Contract Amount $ 1,892,146.82 

Total to Date Prev to Date This Estimate

Participating $ 2,259,914.90 $ 2,259,914.90 $ 0.00 

Total Earnings $ 2,259,914.90 $ 2,259,914.90 $ 0.00 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,259,914.90 $ 2,259,914.90 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

7/30/2013



 
 

 
 

Total Adjusted Earnings $ 2,259,914.90 $ 2,259,914.90 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,259,914.90 $ 2,259,914.90 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid

Total Qty Total Amt

Supplemental Description Unit Price

31005-3257-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 17,000.00

$17,000.000 

  

31005-3257-94 0100 0020 105-01.25 
CONSTRUCTION STAKES LINES & GRADES 
(UTILITIES)

LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 

  

31005-3257-94 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$460.000 

  

31005-3257-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 31,587.500 $ 31,587.50

$1.000 

  

31005-3257-94 0300 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

31005-3257-94 0100 9018 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 37,333.580 $ 37,333.58

$1.000 

  

31005-3257-94 0300 9019 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

31005-3257-94 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 171,525.00

$171,525.000 

  

31005-3257-94 0100 0040 202-01 
REMOVAL OF STRUCTURES AND 
OBSTRUCTIONS

LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 

  

7/30/2013



31005-3257-94 0100 0050 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 11,000.00

(34 LF, 1 SPAN SIB, STA.5+75+/-) $11,000.000 

  

31005-3257-94 0100 0060 203-01 
ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED)

C.Y. 26,836.000 0.000 $ 0.00 28,702.000 $ 238,513.62

$8.310 

  

31005-3257-94 0100 9002 203-01.03 
ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) 

C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.972 

  

31005-3257-94 0100 0070 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 5,325.000 0.000 $ 0.00 3,742.000 $ 34,538.66

$9.230 

  

31005-3257-94 0100 9003 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 339.240 $ 4,230.32

$12.470 

  

31005-3257-94 0100 0080 203-06 WATER M.G. 54.000 0.000 $ 0.00 0.000 $ 0.00 

$7.070 

  

31005-3257-94 0100 0090 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 1,164.000 0.000 $ 0.00 4,403.000 $ 50,062.11

$11.370 

  

31005-3257-94 0100 0100 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 1,661.000 0.000 $ 0.00 2,002.000 $ 25,805.78

$12.890 

  

31005-3257-94 0100 0110 204-01 CULVERT EXCAVATION (UNCLASSIFIED) C.Y. 111.000 0.000 $ 0.00 540.000 $ 20,217.60

$37.440 

  

31005-3257-94 0100 0120 204-07 BEDDING MATERIAL (PIPE) CLASS B C.Y. 112.000 0.000 $ 0.00 127.948 $ 3,820.53

$29.860 

  

31005-3257-94 0300 0630 204-08 FOUNDATION FILL MATERIAL C.Y. 93.000 0.000 $ 0.00 93.300 $ 3,265.50

$35.000 

  

31005-3257-94 0100 0130 209-03 CHECK DAMS S.F. 450.000 0.000 $ 0.00 864.500 $ 5,576.03

$6.450 

  

31005-3257-94 0100 0140 209-05 SEDIMENT REMOVAL C.Y. 250.000 0.000 $ 0.00 1.500 $ 10.89 

$7.260 

  

31005-3257-94 0100 0150 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,350.000 0.000 $ 0.00 3,695.000 $ 32,331.25
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$8.750 

  

31005-3257-94 0100 9500 209-09.01 SANDBAGS BAG 0.000 0.000 $ 0.00 429.000 $ 2,574.00

$6.000 

  

31005-3257-94 0100 0160 209-09.02 
TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" 
X 13'3")

BAG 30.000 0.000 $ 0.00 3.000 $ 1,425.00

$475.000 

  

31005-3257-94 0100 0170 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 135.000 0.000 $ 0.00 270.000 $ 796.50 

$2.950 

  

31005-3257-94 0100 0180 303-01 
MINERAL AGGREGATE, TYPE A BASE, GRADING 
D

TON 7,373.000 0.000 $ 0.00 5,132.270 $ 79,036.96

$15.400 

  

31005-3257-94 0300 0640 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 3,040.000 0.000 $ 0.00 3,089.390 $ 88,047.62

$28.500 

  

31005-3257-94 0100 0190 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 40.000 0.000 $ 0.00 976.870 $ 24,421.75

$25.000 

  

31005-3257-94 0100 0200 307-01.01 
ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A

TON 723.000 0.000 $ 0.00 1,462.950 $ 74,610.45

$51.000 

  

31005-3257-94 0100 0210 307-01.08 
ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2

TON 501.000 0.000 $ 0.00 941.890 $ 54,629.62

$58.000 

  

31005-3257-94 0100 9004 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 -3,197.750 $ -3,197.75

$1.000 

  

31005-3257-94 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

31005-3257-94 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

31005-3257-94 0100 0220 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 13.000 0.000 $ 0.00 3.930 $ 1,965.00

$500.000 

  

31005-3257-94 0100 0230 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 53.000 0.000 $ 0.00 23.730 $ 1,162.77
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$49.000 

  

31005-3257-94 0100 0240 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 7.400 $ 2,960.00

$400.000 

  

31005-3257-94 0100 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

31005-3257-94 0100 9008 407-09 
ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

31005-3257-94 0100 0250 411-01.10 ACS MIX(PG64-22) GRADING D TON 297.000 0.000 $ 0.00 592.750 $ 48,012.75

$81.000 

  

31005-3257-94 0100 9009 411-03.20 
PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT 

DOLL 0.000 0.000 $ 0.00 -1,711.210 $ -1,711.21

$1.000 

  

31005-3257-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

31005-3257-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

31005-3257-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

31005-3257-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$333.500 

  

31005-3257-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$252.300 

  

31005-3257-94 0300 0650 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 838.000 0.000 $ 0.00 873.930 $ 253,439.70

$290.000 

  

31005-3257-94 0300 0660 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 173,426.000 0.000 $ 0.00 179,225.300 $ 114,704.19

$0.640 

  

31005-3257-94 0100 0260 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 74.000 0.000 $ 0.00 152.000 $ 7,966.32

$52.410 
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31005-3257-94 0100 0270 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 85.000 0.000 $ 0.00 84.000 $ 8,728.44

$103.910 

  

31005-3257-94 0100 0280 607-10.02 54" CONCRETE PIPE CULVERT (CLASS III) L.F. 116.000 0.000 $ 0.00 120.000 $ 20,406.00

$170.050 

  

31005-3257-94 0100 0290 611-02.01 SPRING DRAIN BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 1.000 $ 1,479.19

$1,479.190 

  

31005-3257-94 0100 0300 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 36.000 0.000 $ 0.00 35.330 $ 12,365.50

$350.000 

  

31005-3257-94 0100 0310 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 1,128.000 0.000 $ 0.00 1,128.000 $ 1,692.00

$1.500 

  

31005-3257-94 0100 0320 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 323.000 0.000 $ 0.00 323.000 $ 1,615.00

$5.000 

  

31005-3257-94 0100 9501 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 0.000 0.000 $ 0.00 160.000 $ 4,320.00

$27.000 

  

31005-3257-94 0100 9502 621-03.04 30" TEMPORARY DRAINAGE PIPE L.F. 0.000 0.000 $ 0.00 100.000 $ 5,118.00

$51.180 

  

31005-3257-94 0100 9020 705-01.19 BORE HOLE IN ROCK FOR ITEM 705-02.02 EACH 0.000 0.000 $ 0.00 47.000 $ 1,410.00

$30.000 

  

31005-3257-94 0100 0330 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,052.000 0.000 $ 0.00 1,437.500 $ 21,562.50

$15.000 

  

31005-3257-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 125.000 $ 2,812.50

$22.500 

  

31005-3257-94 0100 0340 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 2.000 $ 3,450.00

$1,725.000 

  

31005-3257-94 0100 0350 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 4.000 $ 2,200.00

$550.000 

  

31005-3257-94 0100 0360 705-04.07 
TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3)

EACH 3.000 0.000 $ 0.00 4.000 $ 9,460.00
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$2,365.000 

  

31005-3257-94 0100 0370 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 26.000 0.000 $ 0.00 26.000 $ 2,548.00

$98.000 

  

31005-3257-94 0100 0380 709-03.01 RUBBLE STONE(DESCRIPTION) C.Y. 570.000 0.000 $ 0.00 296.780 $ 37,691.06

(RIVER COBBLE) $127.000 

  

31005-3257-94 0100 0390 709-03.02 RUBBLE STONE(DESCRIPTION) C.Y. 50.000 0.000 $ 0.00 47.690 $ 5,484.35

(RIVER GRAVEL) $115.000 

  

31005-3257-94 0100 9503 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 0.000 0.000 $ 0.00 2,838.720 $ 86,524.19

$30.480 

  

31005-3257-94 0100 0400 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 

  

31005-3257-94 0100 0410 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 500.000 0.000 $ 0.00 2,720.000 $ 108,800.00

$40.000 

  

31005-3257-94 0100 0420 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 15.000 0.000 $ 0.00 68.000 $ 1,836.00

$27.000 

  

31005-3257-94 0100 0430 712-05.03 WARNING LIGHTS (TYPE C) EACH 25.000 0.000 $ 0.00 8.000 $ 272.00 

$34.000 

  

31005-3257-94 0100 0440 712-06 SIGNS (CONSTRUCTION) S.F. 206.000 0.000 $ 0.00 443.500 $ 3,485.91

$7.860 

  

31005-3257-94 0100 0450 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 5,100.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 

  

31005-3257-94 0100 0460 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 72.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 

  

31005-3257-94 0100 0470 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 225.00 

(STOP WITH "U" POST) $225.000 

  

31005-3257-94 0100 0480 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 12.000 0.000 $ 0.00 19.000 $ 950.00 

$50.000 

  

31005-3257-94 0100 0490 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 5.215 $ 28,682.50
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$5,500.000 

  

31005-3257-94 0100 0500 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 90,000.00

$90,000.000 

  

31005-3257-94 0100 0510 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 870.000 0.000 $ 0.00 1,740.000 $ 5,220.00

$3.000 

  

31005-3257-94 0900 0670 775-17.84 6 IN CLASS 52 DUCTILE IRON WATER LINE L.F. 1,470.000 0.000 $ 0.00 1,301.000 $ 86,243.29

$66.290 

  

31005-3257-94 0900 0680 775-17.85 12 IN STEEL CASING BY BORE & JACK L.F. 50.000 0.000 $ 0.00 65.000 $ 27,240.85

$419.090 

  

31005-3257-94 0900 0690 775-17.86 12 IN STEEL CASING BY OPEN CUT L.F. 70.000 0.000 $ 0.00 55.000 $ 3,991.90

$72.580 

  

31005-3257-94 0900 0700 775-17.87 2 IN STEEL CASING BY BORE & JACK L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$234.130 

  

31005-3257-94 0900 0710 775-17.88 3/4 IN COPPER SERVICE LINE EACH 100.000 0.000 $ 0.00 0.000 $ 0.00 

$26.380 

  

31005-3257-94 0900 0720 775-17.89 6 IN GATE VALVE & BOX EACH 5.000 0.000 $ 0.00 2.000 $ 1,735.72

$867.860 

  

31005-3257-94 0900 0730 775-17.90 6 IN TAPPING TEE & VALVE W/ BOX EACH 5.000 0.000 $ 0.00 4.000 $ 9,141.00

$2,285.250 

  

31005-3257-94 0900 0740 775-17.91 3/4 IN SERVICE RELOCATION & RECONNECTION EACH 1.000 0.000 $ 0.00 2.000 $ 852.58 

$426.290 

  

31005-3257-94 0900 0750 775-17.92 3/4 IN SERVICE RECONNECTION EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$425.290 

  

31005-3257-94 0900 0760 775-17.93 FIRE HYDRANT ASSEMBLY EACH 2.000 0.000 $ 0.00 1.000 $ 3,111.52

$3,111.520 

  

31005-3257-94 0900 0770 775-17.94 M. J. D.I. FITTINGS LB. 1,200.000 0.000 $ 0.00 871.000 $ 3,475.29

$3.990 

  

31005-3257-94 0900 0780 775-17.95 CLASS B CONCRETE C.Y. 20.000 0.000 $ 0.00 8.500 $ 1,255.62
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$147.720 

  

31005-3257-94 0900 0790 775-17.96 PAVEMENT REPLACEMENT S.Y. 15.000 0.000 $ 0.00 0.000 $ 0.00 

$58.150 

  

31005-3257-94 0900 0800 775-17.97 CRUSHED STONE TON 200.000 0.000 $ 0.00 91.160 $ 1,727.48

$18.950 

  

31005-3257-94 0900 0810 777-03.79 6 INCH CLASS 52 DUCTILE IRON FORCE MAIN L.F. 1,350.000 0.000 $ 0.00 1,083.000 $ 75,647.55

$69.850 

  

31005-3257-94 0900 0820 777-03.80 12 INCH STEEL CASING BY BORE & JACK L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$419.090 

  

31005-3257-94 0900 0830 777-03.81 12 INCH STEEL CASING BY OPEN CUT L.F. 100.000 0.000 $ 0.00 80.000 $ 5,723.20

$71.540 

  

31005-3257-94 0900 0840 777-03.82 6 INCH TAPPING TEE & VALVE W/ BOX EACH 2.000 0.000 $ 0.00 2.000 $ 4,570.50

$2,285.250 

  

31005-3257-94 0900 0850 777-03.83 AIR & VACUUM VALVE ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 8,367.35

$8,367.350 

  

31005-3257-94 0900 0860 777-03.84 M. J. D.I. FITTINGS LB. 750.000 0.000 $ 0.00 794.000 $ 3,168.06

$3.990 

  

31005-3257-94 0900 0870 777-03.85 CLASS B CONCRETE C.Y. 15.000 0.000 $ 0.00 12.000 $ 1,772.64

$147.720 

  

31005-3257-94 0900 0880 777-03.86 PAVEMENT REPLACEMENT S.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$58.150 

  

31005-3257-94 0900 0890 777-03.87 CRUSHED STONE TON 120.000 0.000 $ 0.00 0.000 $ 0.00 

$18.950 

  

31005-3257-94 0100 0520 801-01 SEEDING (WITH MULCH) UNIT 185.000 0.000 $ 0.00 261.232 $ 6,530.80

$25.000 

  

31005-3257-94 0100 9014 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$11.250 

  

31005-3257-94 0100 0530 801-03 WATER (SEEDING & SODDING) M.G. 41.000 0.000 $ 0.00 150.000 $ 1,500.00

7/30/2013



$10.000 

  

31005-3257-94 0100 9015 801-06 MULCH UNIT 0.000 0.000 $ 0.00 360.900 $ 5,413.50

$15.000 

  

31005-3257-94 0100 0540 802-01.02 
TREES (LIRIODENDRON TULIPI) (1.5 - 2" CAL. 
B&B)

EACH 31.000 0.000 $ 0.00 31.000 $ 5,580.00

$180.000 

  

31005-3257-94 0100 0550 802-01.04 TREES (ACER RUBRUM) (1.5 - 2" CAL. B&B) EACH 31.000 0.000 $ 0.00 31.000 $ 5,580.00

$180.000 

  

31005-3257-94 0100 0560 802-01.07 
TREES(LIQUIDAMBER STYRACIFLUA) (1.5 - 2" 
CAL. B&B)

EACH 30.000 0.000 $ 0.00 30.000 $ 5,400.00

$180.000 

  

31005-3257-94 0100 0570 802-01.10 TREES (DESCRIPTION) EACH 29.000 0.000 $ 0.00 29.000 $ 5,220.00

(LIQUIDAMBER NEGUNDO) $180.000 

  

31005-3257-94 0100 0580 802-03.01 SHRUBS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 300.00 

(CALYCANTHUS FLORIOUS 2-3 HEIGHT, 3 G $100.000 

  

31005-3257-94 0100 0590 802-03.02 SHRUBS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 300.00 

(CORYLUS AMERICANA 2-3 HEIGHT, 3 GAL.) $100.000 

  

31005-3257-94 0100 0600 802-03.03 SHRUBS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 300.00 

(HYDRANGEA QUERCIFOLIA 2-3 HEIGHT, 3 $100.000 

  

31005-3257-94 0100 0610 802-03.04 SHRUBS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 200.00 

(HYPERICUM PROLFICUM 2-3 HEIGHT, 3 GAL.) $100.000 

  

31005-3257-94 0100 0620 803-01 SODDING (NEW SOD) S.Y. 2,700.000 0.000 $ 0.00 13,043.730 $ 34,565.88

$2.650 
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