
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/20/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070001264 Vendor Name: BELL & ASSOCIATES CONSTRUCTION, L.P.

Contract ID: CNF114 Estimate Number: 0037 Pay Period: 12/01/2010
to: 12/01/2010

Contract Location: Time Allowed: 1150 days
4 BRIDGES, 3 RETAIN WALLS, PAVING ON I75 Time Charged: 966.0 days

Elapsed Calendar Days: 966.0 days
Percent Time: 84.00 %
Percent Complete ($) 110.52 %
Percent Behind: - %

Contractor: Date Let: 10/19/2007
BELL & ASSOCIATES CONSTRUCTION, L.P. Date Awarded: 10/31/2007
P O Box 363 Date Contract Executed: 11/07/2007
Brentwood, TN 37024-0363 Date Notice to Proceed: 11/08/2007
Phone: Date Work Began: 11/08/2007

Date to be Completed: 12/31/2010
Date Time Stopped: 06/30/2010
Date Accepted: 10/21/2010

Estimate Paid: NO 

Counties:
HAMILTON 

Project Number BID PCT Fed State Project Number Description 1
33005-3172-44 100.00 NH-I-75-1(114) I-75 : From 1.1 miles South of SR-2 (US-11) to 1.2 miles

Current Contract Amount $ 52,409,631.82
Original Contract Amount $ 51,942,335.11 

Total to Date Prev to Date This Estimate
Participating $ 58,274,253.17 $ 58,283,577.54 $ -9,324.37

Total Earnings $ 58,274,253.17 $ 58,283,577.54 $ -9,324.37 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 58,274,253.17 $ 58,283,577.54 $ -9,324.37 
Test Report Payment Adjustment $ 0.17 $ 0.17 $ 0.00 
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Total Adjusted Earnings $ 58,274,253.34 $ 58,283,577.71 $ -9,324.37 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 58,274,253.34 $ 58,283,577.71 $ -9,324.37 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
33005-3172-
44 0930 9553 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 17,535.84

See Change Order Explanations $17,535.840 
  
33005-3172-
44 0930 9554 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 6,000.00

See Change Order Explanations $6,000.000 
  
33005-3172-
44 0100 9557 104-03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 1,500.00

Recalculation of Ramp Grades $1,500.000 
  
33005-3172-
44 0900 9558 104-03.03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 9,509.37

Generator for Kangaroo $9,509.370 
  
33005-3172-
44 0100 9560 104-03.04 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 9,102.00

Remove Remporary Ramp @ Little Debbie Parkway $9,102.000 
  
33005-3172-
44 0100 9673 104-03.05 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 18,630.00

Additional Traffic Control for the Enterprise South 
Exit $18,630.000 

  
33005-3172-
44 0100 9678 104-03.06 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 385.00 

Add. Work (Removal of Signs) $385.000 
  
33005-3172-
44 0100 9679 104-03.07 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 10,636.06

Add. Work (Install Sign Panels) $10,636.060 
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33005-3172-
44 0100 9675 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 6,632.000 $ 27,721.76

Install 15" Dowel Bars to Single Slope Barrier Rail $4.180 
  
33005-3172-
44 0100 9680 104-03.11 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 137.50 

Add. Work (Install Aux. Support on Exist. Signs) $137.500 
  
33005-3172-
44 0100 9555 104-03.20 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 333.000 $ 265,247.82

See Change Order Explanations $796.540 
  
33005-3172-
44 0100 9543 104-04.30 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 10,342.08

Additional Work (Excavating & Relaying of 24" Class 
III RCP) $10,342.080 

  
33005-3172-
44 0100 9544 104-04.31 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 6,450.00

Add Work (Slip Ramp Engineering due to Plan Rev. 
12/17/07 $6,450.000 

  
33005-3172-
44 0100 9545 104-04.32 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 8,070.00

Add. Wk.Grade Rev.Eng. @ Mtn.View Rd.due to Plan 
Re. 043008 $8,070.000 

  
33005-3172-
44 0100 9546 104-04.33 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 7,432.38

Add.Wk.Temp. 8" PVC Extension, 577+00, I-75 going 
West-740' $7,432.380 

  
33005-3172-
44 0100 9547 104-04.34 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 4,534.35

Add.Wk. Drainage Structures at Wall 1 $4,534.350 
  
33005-3172-
44 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 386,589.36

$386,589.360 
  
33005-3172-
44 0100 9502 105-07.10 RAILROAD INSURANCE LS 0.000 0.000 $ 0.00 1.000 $ 10,870.23

$10,870.230 
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33005-3172-
44 0100 9041 108-10.01 INCENTIVE PAYMENT DAY 0.000 0.000 $ 0.00 180.000 $ 900,000.00

BEFORE 12/31/2010; NOT TO EXCEED $1,800,000 
TOTAL $5,000.000 

  
33005-3172-
44 0500 9042 108-10.01 INCENTIVE PAYMENT DAY 0.000 0.000 $ 0.00 180.000 $ 900,000.00

BEFORE 12/31/2010; NOT TO EXCEED $1,800,000 
TOTAL $5,000.000 

  
33005-3172-
44 0100 9043 108-10.11 DISINCENTIVE PAYMENT DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

AFTER 12/31/2010 $5,000.000 
  
33005-3172-
44 0500 9044 108-10.11 DISINCENTIVE PAYMENT DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

AFTER 12/31/2010 $5,000.000 
  
33005-3172-
44 0100 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9022 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 109,025.670 $ 109,025.67 

  
33005-3172-
44 0500 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33005-3172-
44 0900 9024 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33005-3172-
44 0910 9025 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33005-3172-
44 0920 9026 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33005-3172-
44 0930 9027 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33005-3172-
44 0940 9028 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
33005-3172-
44 0950 9029 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33005-3172-
44 0100 9030 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9030 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -568.290 $ -568.29 506,835.430 $ 506,835.43 

  
33005-3172-
44 0500 9031 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33005-3172-
44 0900 9032 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33005-3172-
44 0910 9033 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33005-3172-
44 0920 9034 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33005-3172-
44 0930 9035 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33005-3172-
44 0940 9036 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33005-3172-
44 0950 9037 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33005-3172-
44 0100 9503 109-04.10 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 12,500.00

Trash Removal $12,500.000 
  
33005-3172-
44 0100 9506 109-04.11 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 1,605.00
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Drop Manhole Alteration $1,605.000 
  
33005-3172-
44 0100 0020 109-10.01 TRAINEE HOUR 5,000.000 0.000 $ 0.00 5,000.000 $ 4,000.00

$0.800 
  
33005-3172-
44 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 481,158.25

$481,158.250 
  
33005-3172-
44 0100 0040 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 254.11 

(CONC. DITCH, 518+40 TO 522+00 LT.) $254.110 
  
33005-3172-
44 0500 2830 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 182,625.73

(BRIDGE NOS. 33-02205-5.89 & 33-I75-1 $182,625.730 
  
33005-3172-
44 0100 0050 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 254.11 

(CONC. DITCH, 544+70 LT.) $254.110 
  
33005-3172-
44 0500 2840 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 56,986.15

(BRIDGE NOS. 33-4145-1.96) $56,986.150 
  
33005-3172-
44 0100 0060 202-04.03 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 254.11 

(CONC. DITCH, 555+20 TO 562+00 LT.) $254.110 
  
33005-3172-
44 0500 2850 202-04.03 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 137,682.93

(BRIDGE NOS. 33-I75-11.57) $137,682.930 
  
33005-3172-
44 0100 0070 202-04.04 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 254.11 

(CONC. DITCH, 570+00 TO 589+00 LT.) $254.110 
  
33005-3172-
44 0100 0080 202-04.05 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 254.11 

(CONC. DITCH, 575+00 TO 582+60 RT.) $254.110 
  
33005-3172-
44 0100 0090 202-04.06 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 254.11 

(CONC. DITCH, 589+80 TO 591+00 LT.) $254.110 
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33005-3172-
44 0100 0100 202-04.07 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 254.11 

(CONC. SPILLWAY, 544+70 LT.) $254.110 
  
33005-3172-
44 0100 0110 202-04.08 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 254.11 

(CONC. SPILLWAY, 545+50 RT.) $254.110 
  
33005-3172-
44 0100 0120 202-04.09 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 539.02 

(18" RCP & ENDWALL, STA. 508+70) $539.020 
  
33005-3172-
44 0100 0130 202-04.10 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1,561.09

(8' X 5' BOX CULV., 4+10 OLD LEE HWY. $1,561.090 
  
33005-3172-
44 0100 0140 202-04.11 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 251.44 

(24" CMP, 3+80 LT. HUNTER RD. P.L.) $251.440 
  
33005-3172-
44 0100 0150 202-04.12 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 453.80 

(CATCHBASIN, 527+50) $453.800 
  
33005-3172-
44 0100 0160 202-04.13 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1,059.38

(CB, 15" RCP, MITERED END SECT., 539+85) $1,059.380 
  
33005-3172-
44 0100 0170 202-04.14 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1,183.17

(48" CMP, ENDWALL, 36+00 MTN. VIEW SU $1,183.170 
  
33005-3172-
44 0100 0180 202-04.15 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 0.500 $ 642.59 

(24" RCP, ENDWALL, 8+15 LEE HWY. P.L.) $1,285.170 
  
33005-3172-
44 0100 0190 202-04.16 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1,063.28

(24" RCP/18" RCP, 13+20 LEE HWY. P.L.) $1,063.280 
  
33005-3172-
44 0100 0200 202-04.17 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 295.82 

(15" CMP SLOPE DRAIN, 545+50 RT.) $295.820 
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33005-3172-
44 0100 0210 202-04.18 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(30" RCP, ENDWALL, 547+60 LT.) $1,463.850 
  
33005-3172-
44 0100 0220 202-04.20 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) L.F. 8,320.000 0.000 $ 0.00 7,890.000 $ 76,848.60

(CONC. MED. BARRIER, 507+26 TO 568+70) $9.740 
  
33005-3172-
44 0100 0230 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(24" RCP, ENDWALL, 5+50 RAMP "C" SURV.) $916.210 
  
33005-3172-
44 0100 0240 202-04.51 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1,982.64

(30" RCP, CATCHBASIN W/ APRON, 550+00 $1,982.640 
  
33005-3172-
44 0100 0250 202-04.52 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 884.11 

(MITERED END SECTION, 550+80 LT.) $884.110 
  
33005-3172-
44 0100 0260 202-04.53 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(18" RCP, 5+60 LEE HWY. P.L.) $1,225.970 
  
33005-3172-
44 0100 0270 202-04.54 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 658.23 

(12" CMP, 49+50 MTN. VIEW RD. SURV.) $658.230 
  
33005-3172-
44 0100 0280 202-04.55 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1,035.43

(18" RCP, 569+80) $1,035.430 
  
33005-3172-
44 0100 0290 202-04.56 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1,084.23

(18" RCP, CATCHBASIN, ENDWALL, 559+30) $1,084.230 
  
33005-3172-
44 0100 0300 202-04.57 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 6,421.33

(DROP INLET, 584+60) $6,421.330 
  
33005-3172-
44 0100 0310 202-04.58 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1,143.40

(DROP INLET, 18" RCP, ENDWALL, 590+40) $1,143.400 
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33005-3172-
44 0100 0320 202-04.59 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 915.38 

(24" RCP, 2-ENDWALLS, 22+80 RAMP "B" $915.380 
  
33005-3172-
44 0100 0330 202-04.60 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 235.79 

(ENDWALL, 493+30) $235.790 
  
33005-3172-
44 0100 0340 202-04.61 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 467.50 

(MEDIAN, 7+50 TO 14+00 LEE HWY. ) $467.500 
  
33005-3172-
44 0100 0350 202-04.62 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1,411.66

(GRASS ISLAND W/ CURB, 14+65 LT. LEE $1,411.660 
  
33005-3172-
44 0100 0360 202-04.63 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 134.80 

(CONC. ISLAND, 5+50 TO 6+50 LEE HWY.) $134.800 
  
33005-3172-
44 0100 0370 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(TRACT NO. 31) $7,485.550 
  
33005-3172-
44 0100 0380 203-01 ROAD & DRAINAGE EXCAVATION 

(UNCLASSIFIED) C.Y. 397,666.000 0.000 $ 0.00 297,992.150 $ 2,512,073.82

$8.430 
  
33005-3172-
44 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 

(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$10.116 
  
33005-3172-
44 0100 0390 203-02.01 BORROW EXCAVATION (GRADED SOLID 

ROCK) TON 39,000.000 0.000 $ 0.00 15,147.460 $ 358,843.33

$23.690 
  
33005-3172-
44 0100 0400 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 58,021.000 0.000 $ 0.00 229,154.000 $ 2,367,160.82

$10.330 
  
33005-3172-
44 0100 0410 203-04 PLACING AND SPREADING TOPSOIL C.Y. 24,222.000 0.000 $ 0.00 22,251.429 $ 153,534.86

$6.900 
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33005-3172-
44 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 24,868.030 $ 314,456.24

$12.645 
  
33005-3172-
44 0100 9676 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 0.000 0.000 $ 0.00 4,177.710 $ 48,586.77

$11.630 
  
33005-3172-
44 0500 2860 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 2,742.000 0.000 $ 0.00 9,312.830 $ 157,479.96

$16.910 
  
33005-3172-
44 0500 9014 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.365 
  
33005-3172-
44 0500 9015 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.438 
  
33005-3172-
44 0500 2870 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 1,002.000 0.000 $ 0.00 1,454.850 $ 38,844.50

(BRIDGES) $26.700 
  
33005-3172-
44 0500 9016 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$40.050 
  
33005-3172-
44 0500 9017 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$48.060 
  
33005-3172-
44 0500 2880 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 120.000 0.000 $ 0.00 5.450 $ 272.88 

$50.070 
  
33005-3172-
44 0500 9019 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$75.105 
  
33005-3172-
44 0500 9020 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$90.126 
  

33005-3172-
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44 0500 2890 204-05 ROCK DRILLING (BRIDGES) L.F. 270.000 0.000 $ 0.00 4.000 $ 66.76 
$16.690 

  
33005-3172-
44 0100 0430 204-08 FOUNDATION FILL MATERIAL C.Y. 152.000 0.000 $ 0.00 401.370 $ 16,516.38

$41.150 
  
33005-3172-
44 0100 0440 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 239.000 0.000 $ 0.00 144.862 $ 18,706.03

$129.130 
  
33005-3172-
44 0500 2900 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 20,852.58

(BRIDGE NO. 1, BENT NO. 1 SBL, STA 53 $20,852.580 
  
33005-3172-
44 0500 2910 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 13,894.03

(BRIDGE NO. 1, BENT NO. 1 NBL, STA 53 $13,894.030 
  
33005-3172-
44 0500 2920 204-10.03 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 20,852.58

(BRIDGE NO. 1, BENT NO. 2 SBL, STA 53 $20,852.580 
  
33005-3172-
44 0500 2930 204-10.04 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 13,894.03

(BRIDGE NO. 1, BENT NO. 2 NBL, STA 53 $13,894.030 
  
33005-3172-
44 0500 2940 204-10.05 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 13,973.02

(BRIDGE NO. 1, BENT NO. 3 SBL, STA 53 $13,973.020 
  
33005-3172-
44 0500 2950 204-10.06 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 11,201.48

(BRIDGE NO. 1, BENT NO. 3 NBL, STA 53 $11,201.480 
  
33005-3172-
44 0500 2960 204-10.07 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 13,961.84

(BRIDGE NO. 2, BENT NO. 1, STA 14+37.00) $13,961.840 
  
33005-3172-
44 0500 2970 204-10.08 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 13,961.84

(BRIDGE NO. 2, BENT NO. 2, STA 15+37.00) $13,961.840 
  
33005-3172-
44 0500 2980 204-10.09 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 6,980.92
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(BRIDGE NO. 2, BENT NO. 3, STA 16+37.00) $6,980.920 
  
33005-3172-
44 0500 2990 204-10.10 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 34,990.22

(BRIDGE NO. 3, BENT NO. 1, STA 19+62.00) $34,990.220 
  
33005-3172-
44 0500 3000 204-10.11 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 34,990.22

(BRIDGE NO. 3, BENT NO. 2, STA 20+42.00) $34,990.220 
  
33005-3172-
44 0100 0450 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 2,708.000 0.000 $ 0.00 1,421.000 $ 21,116.06

$14.860 
  
33005-3172-
44 0100 0460 209-05 SEDIMENT REMOVAL C.Y. 5,781.000 0.000 $ 0.00 1,924.120 $ 11,544.72

$6.000 
  
33005-3172-
44 0100 0470 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 750.000 0.000 $ 0.00 0.000 $ 0.00 

(FOR EROSION CONTROL) $14.370 
  
33005-3172-
44 0100 0480 209-06.04 EXCELSIOR SEDIMENT LOG L.F. 750.000 0.000 $ 0.00 1,647.000 $ 19,648.71

$11.930 
  
33005-3172-
44 0100 0490 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 16,660.000 0.000 $ 0.00 29,542.000 $ 161,299.32

$5.460 
  
33005-3172-
44 0100 0500 209-08.03 TEMPORARY SILT FENCE (WITHOUT 

BACKING) L.F. 34,300.000 0.000 $ 0.00 8,791.000 $ 16,527.08

$1.880 
  
33005-3172-
44 0100 9548 209-08.04 TEMPORARY ENHANCED SILT FENCE L.F. 0.000 0.000 $ 0.00 1,090.000 $ 10,627.50

Temp. Enhanced Silt Fence $9.750 
  
33005-3172-
44 0100 0510 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 

2'0" X 13'3") BAG 10.000 0.000 $ 0.00 22.000 $ 12,665.18

$575.690 
  
33005-3172-
44 0100 9549 209-09.21 POLYACHLAMIDE GEL LOGS EACH 0.000 0.000 $ 0.00 10.000 $ 2,000.00

Polyachlamide Gel Logs $200.000 
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33005-3172-
44 0100 0520 209-10.01 TEMPORARY DEWATERING STRUCTURE C.Y. 4,096.000 0.000 $ 0.00 0.000 $ 0.00 

$8.610 
  
33005-3172-
44 0100 0530 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 1,000.000 0.000 $ 0.00 1,515.330 $ 6,425.00

$4.240 
  
33005-3172-
44 0100 0540 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 6.000 0.000 $ 0.00 9.000 $ 5,399.28

$599.920 
  
33005-3172-
44 0100 0550 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 26.000 0.000 $ 0.00 12.000 $ 12,725.52

$1,060.460 
  
33005-3172-
44 0100 0560 209-40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 23.000 0.000 $ 0.00 0.000 $ 0.00 

$2,417.860 
  
33005-3172-
44 0100 0570 209-40.45 CATCH BASIN FILTER ASSEMBLY(TYPE 5) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$3,629.820 
  
33005-3172-
44 0100 0580 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 11.000 0.000 $ 0.00 4.000 $ 3,611.64

$902.910 
  
33005-3172-
44 0100 0590 209-40.47 CATCH BASIN FILTER ASSEMBLY(TYPE 7) EACH 6.000 0.000 $ 0.00 4.000 $ 5,793.16

$1,448.290 
  
33005-3172-
44 0100 0600 209-40.48 CATCH BASIN FILTER ASSEMBLY(TYPE 8) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,811.880 
  
33005-3172-
44 0500 3010 209-65.20 SEQUENCING FOR CONSTRUCTION IN THE 

DRY (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 1.40 

$1.400 
  
33005-3172-
44 0500 3020 209-65.21 SEQUENCING FOR CONSTRUCTION IN THE 

DRY (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 1.40 

$1.400 
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33005-3172-
44 0500 3030 209-65.22 SEQUENCING FOR CONSTRUCTION IN THE 

DRY (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 1.40 

$1.400 
  
33005-3172-
44 0100 0640 303-01 MINERAL AGGREGATE, TYPE A BASE, 

GRADING D TON 178,720.000 0.000 $ 0.00 198,911.490 $ 3,532,668.06

$17.760 
  
33005-3172-
44 0100 0650 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 2,910.000 0.000 $ 0.00 2,924.050 $ 50,673.79

$17.330 
  
33005-3172-
44 0500 3040 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 6,031.000 0.000 $ 0.00 17,553.790 $ 467,106.35

$26.610 
  
33005-3172-
44 0100 0660 303-01.03 GRANULAR BACKFILL (RETAINING WALLS) TON 143.000 0.000 $ 0.00 513.210 $ 8,893.93

$17.330 
  
33005-3172-
44 0100 0670 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 8,457.000 0.000 $ 0.00 12,275.950 $ 320,525.05

$26.110 
  
33005-3172-
44 0100 0680 303-10.03 MINERAL AGGREGATE (SIZE 68) TON 285.000 0.000 $ 0.00 807.410 $ 21,081.48

$26.110 
  
33005-3172-
44 0100 0690 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-

HM) GRADING A TON 6,458.000 0.000 $ 0.00 6,500.260 $ 286,791.47

$44.120 
  
33005-3172-
44 0100 0700 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-

HM) GRADING B-M2 TON 4,351.000 0.000 $ 0.00 5,906.610 $ 298,756.33

$50.580 
  
33005-3172-
44 0100 0710 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-

HM) GRADING A TON 3,530.000 0.000 $ 0.00 0.000 $ 0.00 

$53.800 
  
33005-3172-
44 0100 0720 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-

HM) GRADING B-M2 TON 2,588.000 0.000 $ 0.00 173.730 $ 9,907.82

$57.030 
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33005-3172-
44 0100 0722 307-03.01 ASPHALT CONCRETE MIX (PG76-22) (BPMB-

HM) GRADING A TON 9,950.000 0.000 $ 0.00 11,763.026 $ 582,269.79

$49.500 
  
33005-3172-
44 0100 0724 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-

HM) GRADING B-M2 TON 5,820.000 0.000 $ 0.00 11,366.200 $ 636,052.55

$55.960 
  
33005-3172-
44 0100 9004 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -88,490.980 $ -88,490.98 

  
33005-3172-
44 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 22,971.900 $ 22,971.90 

  
33005-3172-
44 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33005-3172-
44 0100 0730 313-03 TREATED PERMEABLE BASE S.Y. 198,363.000 0.000 $ 0.00 185,379.030 $ 1,746,270.46

$9.420 
  
33005-3172-
44 0100 9050 313-03.25 PERMEABLE TREATED BASE (THICKNESS 

DEFICIENCY) S.Y. 0.000 0.000 $ 0.00 2,666.660 $ 12,559.97

$4.710 
  
33005-3172-
44 0100 9052 313-03.25 PERMEABLE TREATED BASE (THICKNESS 

DEFICIENCY) S.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

(50%) $4.710 
  
33005-3172-
44 0100 9051 313-03.26 PERMEABLE TREATED BASE (THICKNESS 

DEFICIENCY) S.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$7.070 
  
33005-3172-
44 0100 9053 313-03.26 PERMEABLE TREATED BASE (THICKNESS 

DEFICIENCY) S.Y. 0.000 0.000 $ 0.00 2,666.660 $ 18,853.29

(75%) $7.070 
  
33005-3172-
44 0100 0740 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 

(PC) TON 156.000 -10.900 $ -4,222.44 74.730 $ 28,948.91
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$387.380 
  
33005-3172-
44 0100 0750 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 15.000 0.000 $ 0.00 11.690 $ 5,031.73

$430.430 
  
33005-3172-
44 0100 9550 407-02.14 ASPHALT PAVEMENT REPAIR S.Y. 0.000 0.000 $ 0.00 383.240 $ 51,737.40

Asphalt Pavement Repair $135.000 
  
33005-3172-
44 0100 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -183.670 $ -183.67

$1.000 
  
33005-3172-
44 0100 9008 407-09 ASPHALT CEMENT CONTENT & GRADATION 

DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33005-3172-
44 0100 0760 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 1,330.000 0.000 $ 0.00 768.190 $ 47,120.77

$61.340 
  
33005-3172-
44 0100 0770 411-01.10 ACS MIX(PG64-22) GRADING D TON 2,693.000 0.000 $ 0.00 968.010 $ 65,621.40

$67.790 
  
33005-3172-
44 0100 0780 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,008.000 0.000 $ 0.00 0.000 $ 0.00 

$73.170 
  
33005-3172-
44 0100 0785 411-03.10 ACS MIX(PG76-22) GRADING D TON 4,040.000 0.000 $ 0.00 15,677.350 $ 1,180,818.00

$75.320 
  
33005-3172-
44 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 

CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -13,232.260 $ -13,232.26 

  
33005-3172-
44 0100 9038 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33005-3172-
44 0500 9039 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
33005-3172-
44 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33005-3172-
44 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 18,235.100 $ 18,235.10 

  
33005-3172-
44 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 

PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33005-3172-
44 0100 0790 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 23,500.000 0.000 $ 0.00 54,943.860 $ 118,129.30

$2.150 
  
33005-3172-
44 0100 0800 501-01.02 PORTLAND CEMENT CONCRETE PAVEMENT 

(PLAIN) 9" S.Y. 28,255.000 0.000 $ 0.00 0.000 $ 0.00 

$33.800 
  
33005-3172-
44 0100 9661 501-01.03 PORTLAND CEMENT CONCRETE PAVEMENT 

(PLAIN) 10" S.Y. 0.000 0.000 $ 0.00 18,622.100 $ 758,664.35

Portland Cement Concrete Pavement (Plain) 10" $40.740 
  
33005-3172-
44 0100 0810 501-01.06 PORTLAND CEMENT CONCRETE PAVEMENT 

(PLAIN) 13" S.Y. 169,438.000 0.000 $ 0.00 174,871.700 $ 7,930,431.60

$45.350 
  
33005-3172-
44 0100 0820 501-03.11 CONCRETE SHOULDER RUMBLE STRIPS EACH 328.000 0.000 $ 0.00 1,519.000 $ 11,438.07

$7.530 
  
33005-3172-
44 0500 9056 501-05.01 ADDITIONAL PORTLAND CEMENT CONCRETE 

(RAMP PAVING) C.Y. 0.000 0.000 $ 0.00 126.140 $ 7,881.23

$62.480 
  
33005-3172-
44 0500 9055 501-05.03 PRICE ADJUSTMENT FOR RIDEABILITY 

(CONC.) DOLL 0.000 0.000 $ 0.00 104,135.490 $ 104,135.49

$1.000 
  
33005-3172-
44 0100 0830 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 3,000.000 0.000 $ 0.00 0.000 $ 0.00 
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$13.560 
  
33005-3172-
44 0500 3050 602-03.01 STEEL STRUCTURES LS 1.000 0.000 $ 0.00 1.000 $ 2,402,240.93

$2,402,240.930 
  
33005-3172-
44 0500 9040 602-04 STEEL INSPECTION COST DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33005-3172-
44 0100 0840 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 610.000 0.000 $ 0.00 746.980 $ 401,897.65

$538.030 
  
33005-3172-
44 0100 0850 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 67,557.000 0.000 $ 0.00 71,865.300 $ 44,556.49

$0.620 
  
33005-3172-
44 0500 9002 604-01.08 CLASS A CONCRETE (FOUNDATION 

LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$129.912 
  
33005-3172-
44 0500 3060 604-01.32 CLASS A CONCRETE (LEVELING) C.Y. 42.000 0.000 $ 0.00 19.860 $ 6,476.94

$326.130 
  
33005-3172-
44 0500 3070 604-02.03 EPOXY COATED REINFORCING STEEL LB. 1,223,092.000 0.000 $ 0.00 1,206,430.000 $ 1,134,044.20

$0.940 
  
33005-3172-
44 0100 0860 604-02.50 ENERGY DISSIPATER (DESCRIPTION) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$10,760.670 
  
33005-3172-
44 0500 3080 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 3,533.000 0.000 $ 0.00 3,533.000 $ 1,147,447.74

$324.780 
  
33005-3172-
44 0500 3090 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 486,008.000 0.000 $ 0.00 486,008.000 $ 393,666.48

$0.810 
  
33005-3172-
44 0500 3100 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 2,100.000 0.000 $ 0.00 2,499.540 $ 478,236.99

$191.330 
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33005-3172-
44 0500 3110 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 3,452.000 0.000 $ 0.00 3,585.250 $ 1,559,727.16

$435.040 
  
33005-3172-
44 0500 3120 604-04.01 APPLIED TEXTURE FINISH (NEW 

STRUCTURES) S.Y. 8,144.000 0.000 $ 0.00 8,400.810 $ 82,243.93

$9.790 
  
33005-3172-
44 0500 3130 604-04.02 APPLIED TEXTURE FINISH (EXISTING 

STRUCTURES) S.Y. 12.000 0.000 $ 0.00 27.780 $ 271.97 

$9.790 
  
33005-3172-
44 0500 3140 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 14,650.000 0.000 $ 0.00 13,934.960 $ 26,894.47

$1.930 
  
33005-3172-
44 0500 3150 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 5,446.000 0.000 $ 0.00 5,446.000 $ 389,062.24

(WALL NO. 1) $71.440 
  
33005-3172-
44 0500 3160 604-07.02 RETAINING WALL (DESCRIPTION) S.F. 5,070.000 0.000 $ 0.00 5,070.000 $ 319,359.30

(WALL NO. 2) $62.990 
  
33005-3172-
44 0500 3170 604-07.03 RETAINING WALL (DESCRIPTION) S.F. 8,937.000 0.000 $ 0.00 8,937.240 $ 489,403.26

(WALL NO. 3) $54.760 
  
33005-3172-
44 0500 3172 604-07.04 RETAINING WALL (DESCRIPTION) S.F. 953.000 0.000 $ 0.00 804.870 $ 104,713.59

(WALL NO. 4) $130.100 
  
33005-3172-
44 0500 3174 604-07.05 RETAINING WALL (DESCRIPTION) S.F. 1,017.000 0.000 $ 0.00 878.630 $ 108,625.03

(WALL NO. 5) $123.630 
  
33005-3172-
44 0500 3176 604-07.06 RETAINING WALL (DESCRIPTION) S.F. 998.000 0.000 $ 0.00 848.100 $ 109,744.14

(WALL NO. 6) $129.400 
  
33005-3172-
44 0500 3178 604-07.07 RETAINING WALL (DESCRIPTION) S.F. 1,031.000 0.000 $ 0.00 876.810 $ 110,513.13

(WALL NO. 7) $126.040 
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33005-3172-
44 0100 0870 604-10.51 SCARIFYING S.Y. 23,500.000 0.000 $ 0.00 4,472.220 $ 1,252.22

$0.280 
  
33005-3172-
44 0500 9003 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -2,878.580 $ -2,878.58

$1.000 
  
33005-3172-
44 0500 9046 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -157.470 $ -157.47

(CYLINDER 63 & 63A) $1.000 
  
33005-3172-
44 0500 9047 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -60.030 $ -60.03 

(CYLINDER 146 & 146A) $1.000 
  
33005-3172-
44 0500 9048 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -474.500 $ -474.50

(CYLINDER 151 & 151A) $1.000 
  
33005-3172-
44 0500 9049 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -247.410 $ -247.41

(169 & 169A) $1.000 
  
33005-3172-
44 0500 9054 604-22.51 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33005-3172-
44 0500 3180 606-02.03 STEEL PILES (10 INCH) L.F. 9,759.000 0.000 $ 0.00 31,202.990 $ 1,201,939.17

$38.520 
  
33005-3172-
44 0500 9045 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 1,374.180 $ 28,143.21

$20.480 
  
33005-3172-
44 0500 3190 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 52.000 0.000 $ 0.00 796.000 $ 67,381.40

$84.650 
  
33005-3172-
44 0100 0880 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 6,556.000 0.000 $ 0.00 6,686.000 $ 208,402.62

$31.170 
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33005-3172-
44 0100 0890 607-03.03 18" CONCRETE PIPE CULVERT (CLASS IV) L.F. 159.000 0.000 $ 0.00 187.000 $ 6,386.05

$34.150 
  
33005-3172-
44 0100 0900 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 4,876.000 0.000 $ 0.00 5,313.000 $ 211,669.92

$39.840 
  
33005-3172-
44 0100 0910 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 232.000 0.000 $ 0.00 416.000 $ 24,398.40

$58.650 
  
33005-3172-
44 0100 0920 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 452.000 0.000 $ 0.00 554.000 $ 41,311.78

$74.570 
  
33005-3172-
44 0100 0930 607-07.03 36" CONCRETE PIPE CULVERT (CLASS IV) L.F. 64.000 0.000 $ 0.00 72.000 $ 6,150.24

$85.420 
  
33005-3172-
44 0100 0940 607-07.05 36" CONCRETE PIPE CULVERT(CLASS IV)

JACKED-IN-PLACE L.F. 136.000 0.000 $ 0.00 104.000 $ 92,240.72

$886.930 
  
33005-3172-
44 0100 0950 607-08.03 42" CONCRETE PIPE CULVERT (CLASS IV) L.F. 50.000 0.000 $ 0.00 68.000 $ 7,602.40

$111.800 
  
33005-3172-
44 0100 0960 607-09.03 48" CONCRETE PIPE CULVERT (CLASS IV) L.F. 492.000 0.000 $ 0.00 272.000 $ 33,483.20

$123.100 
  
33005-3172-
44 0100 0970 607-09.05 48" CONCRETE PIPE CULVERT(CLASS IV)

JACKED-IN-PLACE L.F. 260.000 0.000 $ 0.00 43.000 $ 122,867.77

$2,857.390 
  
33005-3172-
44 0100 9551 607-37.03 24" CORRUGATED METAL PIPE CULVERT L.F. 0.000 0.000 $ 0.00 60.000 $ 5,089.20

24" Corrugated Metal Pipe $84.820 
  
33005-3172-
44 0100 0980 607-39.01 15" PIPE CULVERT (SIDE DRAIN) L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$37.160 
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33005-3172-
44 0100 0990 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 344.000 0.000 $ 0.00 128.000 $ 4,724.48

$36.910 
  
33005-3172-
44 0100 1000 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 34.000 0.000 $ 0.00 34.000 $ 1,440.92

$42.380 
  
33005-3172-
44 0100 1010 607-39.04 30" PIPE CULVERT (SIDE DRAIN) L.F. 66.000 0.000 $ 0.00 0.000 $ 0.00 

$44.700 
  
33005-3172-
44 0100 1020 607-45.01 15" SLOTTED DRAIN PIPE L.F. 500.000 0.000 $ 0.00 530.000 $ 67,431.90

$127.230 
  
33005-3172-
44 0100 1030 607-57.02 REINFORCED CONCRETE PIPE ARCH (29" X 18") L.F. 42.000 0.000 $ 0.00 48.000 $ 2,542.56

$52.970 
  
33005-3172-
44 0100 1040 607-57.03 REINFORCED CONCRETE PIPE ARCH (36" X 23") L.F. 148.000 0.000 $ 0.00 168.000 $ 10,804.08

$64.310 
  
33005-3172-
44 0100 1050 607-57.04 REINFORCED CONCRETE PIPE ARCH (44" X 27") L.F. 188.000 0.000 $ 0.00 376.000 $ 31,147.84

$82.840 
  
33005-3172-
44 0100 1060 607-57.06 REINFORCED CONCRETE PIPE ARCH (58" X 36") L.F. 532.000 0.000 $ 0.00 532.000 $ 66,803.24

$125.570 
  
33005-3172-
44 0100 1070 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 750.000 0.000 $ 0.00 130.000 $ 3,637.40

$27.980 
  
33005-3172-
44 0100 9504 611-01.05 MANHOLES, > 16' - 20' DEPTH EACH 0.000 0.000 $ 0.00 1.000 $ 8,278.77

MH Code B6 $8,278.770 
  
33005-3172-
44 0100 9505 611-01.06 MANHOLES, > 20' - 24' DEPTH EACH 0.000 0.000 $ 0.00 1.000 $ 9,750.17

MH Code B7 $9,750.170 
  

33005-3172-
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44 0100 9500 611-02.10 JUNCTION BOX, TYPE 1 EACH 0.000 0.000 $ 0.00 1.000 $ 2,290.73
$2,290.730 

  
33005-3172-
44 0100 1080 611-02.13 JUNCTION BOX, TYPE 4 EACH 10.000 0.000 $ 0.00 11.000 $ 58,025.55

$5,275.050 
  
33005-3172-
44 0100 1090 611-02.14 JUNCTION BOX, TYPE 5 EACH 1.000 0.000 $ 0.00 2.000 $ 17,884.38

$8,942.190 
  
33005-3172-
44 0100 1100 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 132.000 0.000 $ 0.00 140.170 $ 134,414.62

$958.940 
  
33005-3172-
44 0100 1110 611-07.02 STEEL BAR REINFORCEMENT (PIPE 

ENDWALLS) LB. 14,224.000 0.000 $ 0.00 11,626.000 $ 4,999.18

$0.430 
  
33005-3172-
44 0100 1120 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 3,762.000 0.000 $ 0.00 1,856.000 $ 4,287.36

$2.310 
  
33005-3172-
44 0100 9501 611-09.02 REWORK CATCHBASIN EACH 0.000 0.000 $ 0.00 1.000 $ 967.49 

CB Code Y8 $967.490 
  
33005-3172-
44 0100 1130 611-09.03 CAPPING EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,697.160 
  
33005-3172-
44 0100 1135 611-09.50 CATCH BASINS,(TYPE & DEPTH) EACH 3.000 0.000 $ 0.00 2.000 $ 17,559.08

(SPECIAL CATCHBASIN, #50, DEPTH 4-8 FT) $8,779.540 
  
33005-3172-
44 0100 1140 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 11.000 0.000 $ 0.00 11.000 $ 34,170.95

$3,106.450 
  
33005-3172-
44 0100 1150 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 4.000 0.000 $ 0.00 4.000 $ 19,205.52

$4,801.380 
  
33005-3172-
44 0100 1160 611-31.02 CATCH BASINS, TYPE 31, > 4' - 8' DEPTH EACH 23.000 0.000 $ 0.00 25.000 $ 169,759.25
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$6,790.370 
  
33005-3172-
44 0100 1170 611-31.03 CATCH BASINS, TYPE 31, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 7,934.57

$7,934.570 
  
33005-3172-
44 0100 1180 611-32.02 CATCH BASINS, TYPE 32, > 4' - 6' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 12,650.78

$6,325.390 
  
33005-3172-
44 0100 1190 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 6.000 0.000 $ 0.00 7.000 $ 20,730.29

$2,961.470 
  
33005-3172-
44 0100 1200 611-38.02 CATCH BASINS, TYPE 38, > 4' - 8' DEPTH EACH 5.000 0.000 $ 0.00 4.000 $ 12,857.44

$3,214.360 
  
33005-3172-
44 0100 1210 611-38.05 CATCH BASINS, TYPE 38, > 16' - 20' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 6,991.37

$6,991.370 
  
33005-3172-
44 0100 1220 611-39.01 CATCH BASINS, TYPE 39, 0' - 4' DEPTH EACH 3.000 0.000 $ 0.00 2.000 $ 6,092.42

$3,046.210 
  
33005-3172-
44 0100 1230 611-41.01 CATCH BASINS, TYPE 41, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,543.75

$2,543.750 
  
33005-3172-
44 0100 1240 611-41.02 CATCH BASINS, TYPE 41, > 4' - 8' DEPTH EACH 16.000 0.000 $ 0.00 16.000 $ 56,715.52

$3,544.720 
  
33005-3172-
44 0100 1250 611-45.02 CATCH BASINS, TYPE 45, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 10,291.28

$5,145.640 
  
33005-3172-
44 0100 1260 611-46.02 CATCH BASINS, TYPE 46, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 11,179.86

$11,179.860 
  
33005-3172-
44 0500 3200 615-01.03 PRESTRESSED CONCRETE I-BEAM (TYPE III) L.F. 7,175.000 0.000 $ 0.00 7,168.500 $ 1,057,067.01

$147.460 
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33005-3172-
44 0500 3210 615-01.04 PRESTRESSED CONCRETE I-BEAM (TYPE IV) L.F. 3,133.000 0.000 $ 0.00 2,893.920 $ 535,490.96

$185.040 
  
33005-3172-
44 0500 3220 620-03.10 CONCRETE PARAPET (DESCRIPTION) L.F. 1,562.000 0.000 $ 0.00 1,517.560 $ 98,004.02

(STD-7-1) $64.580 
  
33005-3172-
44 0500 3230 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 2,540.000 0.000 $ 0.00 2,047.000 $ 100,180.18

$48.940 
  
33005-3172-
44 0100 1270 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 1,690.000 0.000 $ 0.00 1,670.000 $ 78,189.40

$46.820 
  
33005-3172-
44 0100 1280 621-03.09 60" TEMPORARY DRAINAGE PIPE L.F. 338.000 0.000 $ 0.00 270.000 $ 30,736.80

$113.840 
  
33005-3172-
44 0100 1290 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 6,000.000 0.000 $ 0.00 7,703.050 $ 40,055.86

$5.200 
  
33005-3172-
44 0100 1300 701-01.02 CONCRETE SIDEWALK (6 ") S.F. 10,000.000 0.000 $ 0.00 6,326.080 $ 49,343.42

$7.800 
  
33005-3172-
44 0100 1310 701-02.03 CONCRETE HANDICAP RAMP S.F. 1,185.000 0.000 $ 0.00 300.000 $ 8,475.00

$28.250 
  
33005-3172-
44 0100 1320 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$451.950 
  
33005-3172-
44 0100 1330 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 96.000 0.000 $ 0.00 115.070 $ 37,703.84

$327.660 
  
33005-3172-
44 0100 1340 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 237.000 0.000 $ 0.00 133.880 $ 43,074.55

$321.740 
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33005-3172-
44 0100 1350 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 378.000 0.000 $ 0.00 459.000 $ 20,742.21

$45.190 
  
33005-3172-
44 0100 9018 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$56.487 
  
33005-3172-
44 0100 1360 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 6,309.000 0.000 $ 0.00 8,430.750 $ 135,144.92

$16.030 
  
33005-3172-
44 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.045 
  
33005-3172-
44 0100 1370 705-03.03 MEDIAN DIVIDER GUARDRAIL (TYPE 2) (27" 

MT HT) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$26.900 
  
33005-3172-
44 0100 1380 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$538.030 
  
33005-3172-
44 0100 1390 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 6.000 0.000 $ 0.00 11.000 $ 6,214.34

$564.940 
  
33005-3172-
44 0100 1400 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 11.000 0.000 $ 0.00 12.000 $ 20,014.80

$1,667.900 
  
33005-3172-
44 0100 1410 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 1.000 $ 548.79 

$548.790 
  
33005-3172-
44 0100 1420 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 

TL3) EACH 6.000 0.000 $ 0.00 14.000 $ 28,623.42

$2,044.530 
  
33005-3172-
44 0100 1430 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 

TL-3 EACH 13.000 0.000 $ 0.00 18.000 $ 89,098.38

$4,949.910 
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33005-3172-
44 0100 1435 705-08.70 IMPACT ATTENUATOR (QUADGUARD) EACH 2.000 0.000 $ 0.00 3.000 $ 59,318.19

$19,772.730 
  
33005-3172-
44 0100 1450 706-01 GUARDRAIL REMOVED L.F. 8,116.000 0.000 $ 0.00 9,940.000 $ 10,735.20

$1.080 
  
33005-3172-
44 0100 9507 707-01.52 GATE - CHAIN-LINK FENCE (__ FOOT - 

DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 2,196.00

Emergency Access $1,098.000 
  
33005-3172-
44 0100 1460 707-03.01 STOCK FENCE L.F. 22,470.000 0.000 $ 0.00 21,913.000 $ 117,891.94

$5.380 
  
33005-3172-
44 0100 1470 707-03.02 END, BRACED LINE, CORNER POST ASSEMBLY

(STOCK FENCE) EACH 112.000 0.000 $ 0.00 148.000 $ 5,573.68

$37.660 
  
33005-3172-
44 0100 1480 707-06.01 REMOVAL OF FENCE (DESCRIPTION) L.F. 25,770.000 0.000 $ 0.00 10,734.000 $ 17,281.74

(EXISTING C.A. FENCE) $1.610 
  
33005-3172-
44 0100 1490 707-11.01 PEDESTRIAN CONSTRUCTION BARRIER FENCE L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$10.760 
  
33005-3172-
44 0100 1500 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 78.000 0.000 $ 0.00 71.000 $ 9,550.21

$134.510 
  
33005-3172-
44 0100 1510 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 777.000 0.000 $ 0.00 183.210 $ 6,355.55

$34.690 
  
33005-3172-
44 0100 1520 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 37,056.000 -130.690 $ -4,533.64 19,443.430 $ 674,492.59

$34.690 
  
33005-3172-
44 0100 1530 709-05.08 MACHINED RIP-RAP (CLASS B) TON 9,937.000 0.000 $ 0.00 4,719.040 $ 158,937.27

$33.680 
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33005-3172-
44 0100 1540 709-05.09 MACHINED RIP-RAP (CLASS C) TON 5,894.000 0.000 $ 0.00 0.000 $ 0.00 

$34.690 
  
33005-3172-
44 0100 1550 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 39,548.000 0.000 $ 0.00 30,057.000 $ 89,269.29

$2.970 
  
33005-3172-
44 0100 1560 710-05 LATERAL UNDERDRAIN L.F. 6,454.000 0.000 $ 0.00 1,682.000 $ 908.28 

$0.540 
  
33005-3172-
44 0100 1570 710-06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 15.000 0.000 $ 0.00 7.000 $ 1,506.47

$215.210 
  
33005-3172-
44 0100 1580 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 10.000 0.000 $ 0.00 16.000 $ 3,443.36

$215.210 
  
33005-3172-
44 0100 1590 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 20.000 0.000 $ 0.00 23.000 $ 4,949.83

$215.210 
  
33005-3172-
44 0100 1600 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 63.000 0.000 $ 0.00 21.000 $ 5,423.46

$258.260 
  
33005-3172-
44 0500 3240 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 

SYSTEM L.F. 1,085.000 0.000 $ 0.00 1,255.000 $ 29,316.80

$23.360 
  
33005-3172-
44 0500 3250 710-09.02 6" PIPE UNDERDRAIN L.F. 169.000 0.000 $ 0.00 345.000 $ 3,453.45

$10.010 
  
33005-3172-
44 0100 1605 711-01.06 CONCRETE MEDIAN BARRIER (TYING TO 

GUARDRAIL) L.F. 50.000 0.000 $ 0.00 21.840 $ 1,850.72

$84.740 
  
33005-3172-
44 0500 9677 711-01.07 CONCRETE HALF BARRIER WALL L.F. 0.000 0.000 $ 0.00 640.000 $ 48,121.60

$75.190 
  

33005-3172- CONCRETE MEDIAN B.R (BR PIER 
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44 0100 1610 711-02 PROTECTION) L.F. 1,410.000 0.000 $ 0.00 224.000 $ 58,210.88
$259.870 

  
33005-3172-
44 0100 1650 711-04.01 CONCRETE GLARE SCREEN MEDIAN BARRIER 

@ BRIDGE PIERS L.F. 550.000 0.000 $ 0.00 137.000 $ 40,246.49

$293.770 
  
33005-3172-
44 0100 1655 711-05.70 SINGLE SLOPE MEDIAN BARRIER WALL L.F. 16,300.000 0.000 $ 0.00 15,265.000 $ 1,498,870.35

$98.190 
  
33005-3172-
44 0500 3260 711-05.74 CONC MEDIAN BARR SING SLOPE (STD-1-3SS) L.F. 304.000 0.000 $ 0.00 304.000 $ 36,729.28

$120.820 
  
33005-3172-
44 0100 1660 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 287,456.36

$287,456.360 
  
33005-3172-
44 0100 1670 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 35,750.000 0.000 $ 0.00 89,827.000 $ 2,565,459.12

$28.560 
  
33005-3172-
44 0100 1680 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 75.000 0.000 $ 0.00 731.000 $ 40,906.76

$55.960 
  
33005-3172-
44 0100 1690 712-05.01 WARNING LIGHTS (TYPE A) EACH 50.000 0.000 $ 0.00 14.000 $ 934.08 

$66.720 
  
33005-3172-
44 0100 1700 712-05.03 WARNING LIGHTS (TYPE C) EACH 300.000 0.000 $ 0.00 88.000 $ 6,438.96

$73.170 
  
33005-3172-
44 0100 1710 712-06 SIGNS (CONSTRUCTION) S.F. 1,929.000 0.000 $ 0.00 3,568.090 $ 42,817.08

$12.000 
  
33005-3172-
44 0100 1720 712-06.01 VERTICAL PANELS S.F. 894.000 0.000 $ 0.00 2,318.000 $ 46,151.38

$19.910 
  
33005-3172-
44 0100 1730 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 336.000 0.000 $ 0.00 180.000 $ 3,351.60
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$18.620 
  
33005-3172-
44 0100 1740 712-08.03 ARROW BOARD (TYPE C) EACH 6.000 0.000 $ 0.00 7.000 $ 24,103.87

$3,443.410 
  
33005-3172-
44 0100 1750 712-08.06 UNIFORMED POLICE OFFICER HOUR 1,500.000 0.000 $ 0.00 3,081.500 $ 116,049.29

$37.660 
  
33005-3172-
44 0100 9511 712-09.02 REMOVABLE PAVEMENT MARKING (8" 

BARRIER LINE) L.F. 0.000 0.000 $ 0.00 12,370.000 $ 58,757.50

$4.750 
  
33005-3172-
44 0100 1760 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 

LINE) L.F. 342.000 0.000 $ 0.00 0.000 $ 0.00 

$16.140 
  
33005-3172-
44 0100 1770 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN 

SUPPORTS) C.Y. 12.000 0.000 $ 0.00 14.680 $ 6,318.71

$430.430 
  
33005-3172-
44 0100 1780 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION 

FOR SIGN SUPPORTS) LB. 3,264.000 0.000 $ 0.00 3,990.800 $ 7,103.62

$1.780 
  
33005-3172-
44 0100 1790 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 4.000 0.000 $ 0.00 4.000 $ 645.64 

$161.410 
  
33005-3172-
44 0100 1800 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 126.000 0.000 $ 0.00 140.000 $ 4,519.20

$32.280 
  
33005-3172-
44 0100 1810 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 46.000 0.000 $ 0.00 40.000 $ 1,291.20

$32.280 
  
33005-3172-
44 0100 1820 713-05 STEEL HOLLOW SQUARE POST (BREAKAWAY) 

SIGN SUPPORTS LB. 236.000 0.000 $ 0.00 435.600 $ 1,289.38

$2.960 
  
33005-3172-
44 0100 1830 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) 

SIGN SUPPORT LB. 8,541.000 0.000 $ 0.00 11,749.100 $ 31,605.08

$2.690 
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33005-3172-
44 0100 1840 713-09.01 STEEL OVERHEAD SIGN STRUCTURE 

(SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 68,599.26

(SPAN=106'-0") $68,599.260 
  
33005-3172-
44 0100 1850 713-09.02 STEEL OVERHEAD SIGN STRUCTURE 

(SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 56,493.51

(SPAN=98'-0") $56,493.510 
  
33005-3172-
44 0100 1860 713-09.03 STEEL OVERHEAD SIGN STRUCTURE 

(SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 60,797.78

(SPAN=98'-0") $60,797.780 
  
33005-3172-
44 0100 9556 713-09.05 STEEL OVERHEAD SIGN STRUCTURE 

(SPAN____) EACH 0.000 0.000 $ 0.00 1.000 $ 70,290.00

See Change Order Explanations $70,290.000 
  
33005-3172-
44 0100 9681 713-09.06 STEEL OVERHEAD SIGN STRUCTURE 

(SPAN____) EACH 0.000 0.000 $ 0.00 1.000 $ 55,797.24

Steel Overhead Sign Sructure (Span 78') $55,797.240 
  
33005-3172-
44 0100 9682 713-09.07 STEEL OVERHEAD SIGN STRUCTURE 

(SPAN____) EACH 0.000 0.000 $ 0.00 1.000 $ 61,650.88

Steel Overhead Sign Structure (Span 94') $61,650.880 
  
33005-3172-
44 0100 1870 713-11.01 "U" SECTION STEEL POSTS LB. 337.000 0.000 $ 0.00 320.200 $ 983.01 

$3.070 
  
33005-3172-
44 0100 1880 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE 

POST LB. 940.000 0.000 $ 0.00 862.000 $ 3,249.74

$3.770 
  
33005-3172-
44 0100 1890 713-11.03 2 1/2" DIA ROUND STEEL TUBE SIGN POST LB. 181.000 0.000 $ 0.00 214.400 $ 921.92 

$4.300 
  
33005-3172-
44 0100 1900 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 343.000 0.000 $ 0.00 365.180 $ 5,207.47

$14.260 
  
33005-3172-
44 0100 1910 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 570.000 0.000 $ 0.00 701.000 $ 10,557.06

$15.060 
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33005-3172-
44 0100 1920 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 1,519.000 0.000 $ 0.00 1,551.000 $ 34,633.83

$22.330 
  
33005-3172-
44 0100 1930 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 6,456.40

$6,456.400 
  
33005-3172-
44 0100 1940 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN 

(0.080" THICK) EACH 18.000 0.000 $ 0.00 15.000 $ 2,986.05

$199.070 
  
33005-3172-
44 0100 1950 713-15.08 SUSPENDED FLAT SHEET ALUMINUM SIGN 

(0.100" THICK) EACH 11.000 0.000 $ 0.00 13.000 $ 2,797.73

$215.210 
  
33005-3172-
44 0100 1960 713-15.09 STEEL CABLE OVERHEAD SIGN SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 34,972.18

$17,486.090 
  
33005-3172-
44 0100 1970 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 6.000 0.000 $ 0.00 6.000 $ 67,792.20

$11,298.700 
  
33005-3172-
44 0100 1980 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 7.000 $ 828.59 

$118.370 
  
33005-3172-
44 0100 1990 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 6.000 $ 2,582.58

(TN44) $430.430 
  
33005-3172-
44 0100 2010 713-17.02 INSTALL AUXILIARY SUPPORT FOR EXIT 

NUMBER PANEL EACH 10.000 0.000 $ 0.00 5.000 $ 672.55 

$134.510 
  
33005-3172-
44 0100 2030 713-17.03 INSTALL AUXILIARY SUPPORT ON EXISTING 

SIGN EACH 2.000 0.000 $ 0.00 1.000 $ 134.51 

$134.510 
  
33005-3172-
44 0100 2050 713-17.60 SIGN MOUNTED ON CONCRETE MEDIAN 

BARRIER (_______) EACH 20.000 0.000 $ 0.00 11.000 $ 3,906.10

(1 - 1/2" SQ. TUBE) $355.100 
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33005-3172-
44 0100 2060 713-17.61 SIGN MOUNTED ON CONCRETE MEDIAN 

BARRIER (_______) EACH 5.000 0.000 $ 0.00 6.000 $ 3,066.78

(3" SQ. TUBE) $511.130 
  
33005-3172-
44 0100 2070 716-01.06 TEMPORARY RAISED PAVEMENT 

MARKER,WHITE EACH 6,400.000 0.000 $ 0.00 3,362.000 $ 52,447.20

$15.600 
  
33005-3172-
44 0100 2080 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 1,018.000 0.000 $ 0.00 1,037.000 $ 65,839.13

$63.490 
  
33005-3172-
44 0100 2090 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 

MARKER EACH 350.000 0.000 $ 0.00 350.000 $ 4,518.50

$12.910 
  
33005-3172-
44 0100 2100 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER 

LINE) L.F. 80.000 0.000 $ 0.00 1,624.000 $ 6,983.20

$4.300 
  
33005-3172-
44 0100 2110 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-

WALK) L.F. 120.000 0.000 $ 0.00 113.000 $ 1,519.85

$13.450 
  
33005-3172-
44 0100 2120 716-02.04 PLASTIC PAVEMENT MARKING

(CHANNELIZATION STRIPING) S.Y. 342.000 0.000 $ 0.00 673.000 $ 28,965.92

$43.040 
  
33005-3172-
44 0100 2130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 431.000 0.000 $ 0.00 543.000 $ 9,643.68

$17.760 
  
33005-3172-
44 0100 2140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 

ARROW) EACH 44.000 0.000 $ 0.00 60.000 $ 12,912.60

$215.210 
  
33005-3172-
44 0100 2150 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED 

LINE) L.F. 1,360.000 0.000 $ 0.00 260.000 $ 1,050.40

$4.040 
  
33005-3172-
44 0100 2160 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 10.000 0.000 $ 0.00 15.546 $ 75,278.40

$4,842.300 
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33005-3172-
44 0100 2170 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 7.000 0.000 $ 0.00 11.000 $ 3,551.02

$322.820 
  
33005-3172-
44 0100 2180 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-

TURN ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 430.42 

$215.210 
  
33005-3172-
44 0100 2190 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 

ARROW) EACH 18.000 0.000 $ 0.00 14.000 $ 2,636.34

$188.310 
  
33005-3172-
44 0100 2200 716-04.07 PLASTIC PAVEMENT MARKING (EXIT ONLY 

ARROW) EACH 5.000 0.000 $ 0.00 5.000 $ 2,421.15

$484.230 
  
33005-3172-
44 0100 2210 716-04.08 PLASTIC PAVEMENT MARKING (OPTION LANE 

ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 1,614.09

$538.030 
  
33005-3172-
44 0100 2220 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 12.000 0.000 $ 0.00 0.000 $ 0.00 

$32.280 
  
33005-3172-
44 0100 2230 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER 

LINE) L.F. 42,400.000 0.000 $ 0.00 302,444.000 $ 375,030.56

$1.240 
  
33005-3172-
44 0100 2240 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 34.000 0.000 $ 0.00 57.379 $ 92,615.44

$1,614.100 
  
33005-3172-
44 0100 2250 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 548,000.000 0.000 $ 0.00 235,917.000 $ 153,346.05

$0.650 
  
33005-3172-
44 0100 2260 716-10.02 PREFORMED PLASTIC PAVEMENT MARKING 

(8" BARRIER LINE) L.F. 4,890.000 0.000 $ 0.00 5,356.000 $ 69,145.96

$12.910 
  
33005-3172-
44 0100 2270 716-10.15 PREFORMED PLASTIC PAVEMENT MARKING 

(6" LINE) L.M. 15.000 0.000 $ 0.00 16.798 $ 352,477.47

$20,983.300 
  

33005-3172- PREFORMED PLASTIC PAVEMENT MARKING 
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44 0100 2280 716-10.16 (6" DOTTED LINE) L.F. 5,250.000 0.000 $ 0.00 1,024.000 $ 10,741.76
$10.490 

  
33005-3172-
44 0100 2290 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN 

LINE) L.M. 21.000 0.000 $ 0.00 0.000 $ 0.00 

$3,900.740 
  
33005-3172-
44 0100 2300 716-11.04 SPRAY THERMO PAVEMENT MARKING (6IN 

DOTTED) L.F. 375.000 0.000 $ 0.00 0.000 $ 0.00 

$3.230 
  
33005-3172-
44 0100 2310 716-11.05 SPRAY THERMO PAVEMENT MARKING (8IN 

BARRIER) L.F. 159,643.000 0.000 $ 0.00 0.000 $ 0.00 

$1.420 
  
33005-3172-
44 0100 2320 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,906,809.25

$1,906,809.250 
  
33005-3172-
44 0100 9683 717-01.01 REMOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 10,626.44

Remobilzation $10,626.440 
  
33005-3172-
44 0100 2330 730-01.01 REMOVE & RELOCATE EXISTING TRAFFIC 

SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 4,734.69

$4,734.690 
  
33005-3172-
44 0100 2340 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 5.000 0.000 $ 0.00 5.000 $ 9,684.60

$1,936.920 
  
33005-3172-
44 0100 2350 730-01.03 MODIFICATION OF EXISTING TRAFFIC SIGNAL 

EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 17,109.46

$17,109.460 
  
33005-3172-
44 0100 2360 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 

BACKPLATE) EACH 26.000 0.000 $ 0.00 26.000 $ 20,283.90

$780.150 
  
33005-3172-
44 0100 2370 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 

BACKPLATE) EACH 6.000 0.000 $ 0.00 6.000 $ 7,037.46

$1,172.910 
  
33005-3172-
44 0100 2380 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 12.000 0.000 $ 0.00 12.000 $ 8,264.16
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(130 A2 WITH BACKPLATE) $688.680 
  
33005-3172-
44 0100 2390 730-03.12 AERIAL SPLICE ENCLOSURE EACH 2.000 0.000 $ 0.00 2.000 $ 1,140.64

$570.320 
  
33005-3172-
44 0100 2400 730-03.20 INSTALL PULL BOX (TYPE A) EACH 6.000 0.000 $ 0.00 5.000 $ 1,614.10

$322.820 
  
33005-3172-
44 0100 2410 730-03.21 INSTALL PULL BOX (TYPE B) EACH 8.000 0.000 $ 0.00 13.000 $ 4,196.66

$322.820 
  
33005-3172-
44 0100 2420 730-03.23 INSTALL PULL BOX (FIBER OPTIC-TYPE A) EACH 8.000 0.000 $ 0.00 5.000 $ 3,228.20

$645.640 
  
33005-3172-
44 0100 2430 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 5.000 0.000 $ 0.00 5.000 $ 5,380.35

$1,076.070 
  
33005-3172-
44 0100 2440 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 309.000 0.000 $ 0.00 1,030.000 $ 1,658.30

$1.610 
  
33005-3172-
44 0100 2450 730-08.04 SIGNAL CABLE - 9 CONDUCTOR L.F. 3,530.000 0.000 $ 0.00 4,480.000 $ 7,974.40

$1.780 
  
33005-3172-
44 0100 2460 730-08.40 INTERCONNECT CABLE - FIBER OPTIC 

(DESCRIPTION) L.F. 3,282.000 0.000 $ 0.00 3,480.000 $ 13,467.60

(12 MM / 12 SM) $3.870 
  
33005-3172-
44 0100 2470 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 

STRENGTH) L.F. 2,094.000 0.000 $ 0.00 2,511.000 $ 7,558.11

(15,000 LBS.MIN.BRK STRENGTH) $3.010 
  
33005-3172-
44 0100 2480 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 1,975.000 0.000 $ 0.00 2,562.000 $ 6,200.04

$2.420 
  
33005-3172-
44 0100 2490 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 1,792.000 0.000 $ 0.00 1,395.000 $ 12,010.95

$8.610 
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33005-3172-
44 0100 2500 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 2,433.000 0.000 $ 0.00 1,995.000 $ 25,755.45

$12.910 
  
33005-3172-
44 0100 2510 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK 

MOUNT) EACH 9.000 0.000 $ 0.00 9.000 $ 3,922.29

$435.810 
  
33005-3172-
44 0100 2520 730-13.06 VEHICLE DETECTOR (OPTICALLY ACTIVATED 

PRIORITY CONTROL) EACH 14.000 0.000 $ 0.00 9.000 $ 23,727.24

$2,636.360 
  
33005-3172-
44 0100 2530 730-13.08 VEHICLE DETECTOR (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 5,165.12

(TEMPORARY MICROWAVE DETECTION) $1,291.280 
  
33005-3172-
44 0100 2540 730-14.01 SHIELDED DETECTOR CABLE L.F. 4,705.000 0.000 $ 0.00 4,495.000 $ 4,854.60

$1.080 
  
33005-3172-
44 0100 2550 730-14.02 SAW SLOT L.F. 4,778.000 0.000 $ 0.00 5,065.000 $ 19,095.05

$3.770 
  
33005-3172-
44 0100 2560 730-14.03 LOOP WIRE L.F. 24,756.000 0.000 $ 0.00 27,854.000 $ 22,561.74

$0.810 
  
33005-3172-
44 0100 2570 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 5.000 0.000 $ 0.00 5.000 $ 48,961.05

$9,792.210 
  
33005-3172-
44 0100 2580 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 5.000 0.000 $ 0.00 5.000 $ 15,280.15

$3,056.030 
  
33005-3172-
44 0100 2590 730-17.01 INSTALL MODEM EACH 1.000 0.000 $ 0.00 1.000 $ 903.90 

$903.900 
  
33005-3172-
44 0100 2600 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 19.000 0.000 $ 0.00 19.000 $ 118,582.61

$6,241.190 
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33005-3172-
44 0100 2610 730-26.02 PEDESTRIAN PUSHBUTTON WITH 12" SIGN EACH 4.000 0.000 $ 0.00 4.000 $ 688.68 

$172.170 
  
33005-3172-
44 0100 2620 730-26.03 PEDESTRIAN SIGNAL HEAD, PUSHBUTTON & 

12" SIGN EACH 2.000 0.000 $ 0.00 2.000 $ 1,269.76

$634.880 
  
33005-3172-
44 0100 2630 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 12,000.000 0.000 $ 0.00 16,389.220 $ 46,709.28

$2.850 
  
33005-3172-
44 0100 2640 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 9,472.000 0.000 $ 0.00 333.330 $ 806.66 

$2.420 
  
33005-3172-
44 0900 3270 770-46.15 INSTALL 45 FT CL 2 CCA SOU PINE POLE EACH 1.000 0.000 $ 0.00 1.000 $ 1,280.42

$1,280.420 
  
33005-3172-
44 0900 3280 770-46.16 INSTALL 50 FT CL 2 CCA SOU PINE POLE EACH 7.000 0.000 $ 0.00 7.000 $ 10,243.31

$1,463.330 
  
33005-3172-
44 0900 3290 770-46.17 INSTALL 50 FT H2 WD EQUIV STEEL POLE EACH 1.000 0.000 $ 0.00 2.000 $ 11,027.30

$5,513.650 
  
33005-3172-
44 0900 3300 770-46.18 INSTALL 55 FT CL 1 CCA SOU PINE POLE EACH 2.000 0.000 $ 0.00 2.000 $ 3,551.66

$1,775.830 
  
33005-3172-
44 0900 3310 770-46.19 INSTALL 60 FT CL 1 CCA SOU PINE POLE EACH 1.000 0.000 $ 0.00 3.000 $ 6,600.99

$2,200.330 
  
33005-3172-
44 0900 3320 770-46.20 INSTALL 65 FT H4 WD EQUIV STEEL POLE EACH 1.000 0.000 $ 0.00 2.000 $ 18,192.06

$9,096.030 
  
33005-3172-
44 0900 3330 770-46.21 INSTALL 70 FT H4 WD EQUIV STEEL POLE EACH 1.000 0.000 $ 0.00 1.000 $ 11,056.17

$11,056.170 
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33005-3172-
44 0900 3340 770-46.22 INSTALL 24M TRIPLE EYE SCREW ANCHOR EACH 1.000 0.000 $ 0.00 2.000 $ 1,573.88

$786.940 
  
33005-3172-
44 0900 3350 770-46.23 INSTALL 36M TRIPLE EYE SCREW ANCHOR EACH 11.000 0.000 $ 0.00 17.000 $ 16,565.82

$974.460 
  
33005-3172-
44 0900 3360 770-46.24 INSTALL DOUBLE POLE TOP BRACKETS EACH 3.000 0.000 $ 0.00 1.000 $ 194.98 

$194.980 
  
33005-3172-
44 0900 3370 770-46.25 INSTALL SINGLE POLE TOP BRACKETS EACH 7.000 0.000 $ 0.00 6.000 $ 635.88 

$105.980 
  
33005-3172-
44 0900 3380 770-46.26 INSTALL SECONDARY CLEVIS W/ BRACKET EACH 6.000 0.000 $ 0.00 9.000 $ 1,020.33

$113.370 
  
33005-3172-
44 0900 3390 770-46.27 INSTALL CLEVIS-ANCHOR-SHACKLE-1/2IN EACH 56.000 0.000 $ 0.00 25.000 $ 3,350.00

$134.000 
  
33005-3172-
44 0900 3400 770-46.28 INSTALL 10 FT SNG FIBRGLS DE CRSSARM EACH 3.000 0.000 $ 0.00 7.000 $ 3,431.75

$490.250 
  
33005-3172-
44 0900 3410 770-46.29 INSTALL 8 FT X 3 3/4X4 3/4 DBL XARM ASSM EACH 3.000 0.000 $ 0.00 1.000 $ 397.69 

$397.690 
  
33005-3172-
44 0900 3420 770-46.30 INSTALL 10 FT X 4 3/4X5 3/4 DBL XARM ASM EACH 11.000 0.000 $ 0.00 13.000 $ 6,391.32

$491.640 
  
33005-3172-
44 0900 3430 770-46.31 INSTALL 8 FT X 3 3/4X4 3/4 SIN XARM ASSM EACH 3.000 0.000 $ 0.00 6.000 $ 1,165.38

$194.230 
  
33005-3172-
44 0900 3440 770-46.32 INSTALL 10 FT X 3 3/4X4 3/4 DBL XARM ASM EACH 2.000 0.000 $ 0.00 3.000 $ 944.07 

$314.690 
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33005-3172-
44 0900 3450 770-46.33 INSTALL DOWN GUY GUARD-8FT-PLASTIC-

YELLOW EACH 22.000 0.000 $ 0.00 18.000 $ 744.66 

$41.370 
  
33005-3172-
44 0900 3460 770-46.34 INSTALL 5/8INX22IN DBL ARMING BOLT 

ASSEM EACH 6.000 0.000 $ 0.00 48.000 $ 40,443.84

$842.580 
  
33005-3172-
44 0900 3470 770-46.35 INSTALL 5/8INX12IN OVAL EYE BOLT ASSEM EACH 16.000 0.000 $ 0.00 19.000 $ 764.18 

$40.220 
  
33005-3172-
44 0900 3480 770-46.36 INSTALL 12M DOWN GUY W/ PORC HDWR 

ASSEM EACH 1.000 0.000 $ 0.00 1.000 $ 263.70 

$263.700 
  
33005-3172-
44 0900 3490 770-46.37 INSTALL 12M DOWN GUY W/ PORC/FG HDR 

ASSM EACH 21.000 0.000 $ 0.00 17.000 $ 4,591.36

$270.080 
  
33005-3172-
44 0900 3500 770-46.38 INSTALL 3/4IN OVAL EYE NUT ASSEM EACH 24.000 0.000 $ 0.00 20.000 $ 480.20 

$24.010 
  
33005-3172-
44 0900 3510 770-46.39 INSTALL 5/8IN OVAL EYE NUT ASSEM EACH 1.000 0.000 $ 0.00 18.000 $ 428.04 

$23.780 
  
33005-3172-
44 0900 3520 770-46.40 INSTALL PUSH BRACE POLE BRKT ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 244.36 

$244.360 
  
33005-3172-
44 0900 3530 770-46.41 INSTALL 50 FT CL 2 CCA PUSH BRACE POLE EACH 1.000 0.000 $ 0.00 1.000 $ 1,886.37

$1,886.370 
  
33005-3172-
44 0900 3540 770-46.42 INSTALL POLE TOP ANTI-SPLIT ASSEMBLY EACH 6.000 0.000 $ 0.00 12.000 $ 7,134.60

$594.550 
  
33005-3172-
44 0900 3550 770-46.43 INSTALL 3/4IN X1 3/4IN LINE POST STUD EACH 13.000 0.000 $ 0.00 8.000 $ 263.04 

$32.880 
  

33005-3172-
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44 0900 3560 770-46.44 INSTALL 3/4IN X 7 IN LINE POST STUD EACH 32.000 0.000 $ 0.00 61.000 $ 2,095.35
$34.350 

  
33005-3172-
44 0900 3570 770-46.45 INSTALL 3/8IN 12M STL GUY WIIRE-DOWN 

GUYS L.F. 775.000 0.000 $ 0.00 1,084.000 $ 12,249.20

$11.300 
  
33005-3172-
44 0900 3580 770-46.46 INSTALL SIN PH XFMR MOUNTING 

HARDWARE EACH 3.000 0.000 $ 0.00 8.000 $ 3,327.04

$415.880 
  
33005-3172-
44 0900 3590 770-46.47 INSTALL 4/0AL 7 STRAND AAC INOXLIPIN 

CABLE L.F. 8,850.000 0.000 $ 0.00 7,691.000 $ 21,457.89

$2.790 
  
33005-3172-
44 0900 3600 770-46.48 INSTALL 556AL 19 STRAND AAC INDAHLIAIN 

CBL L.F. 2,910.000 0.000 $ 0.00 2,451.000 $ 10,269.69

$4.190 
  
33005-3172-
44 0900 3610 770-46.49 INSTALL #6CU WP JUMPERS FOR XFMR BANKS EACH 3.000 0.000 $ 0.00 10.000 $ 1,799.90

$179.990 
  
33005-3172-
44 0900 3620 770-46.50 INSTALL ANGLE CLAMP-#2AL-336AL EACH 6.000 0.000 $ 0.00 6.000 $ 979.68 

$163.280 
  
33005-3172-
44 0900 3630 770-46.51 INSTALL DEAD CLAMP-#2AL -4/0AL EACH 47.000 0.000 $ 0.00 49.000 $ 8,170.75

$166.750 
  
33005-3172-
44 0900 3640 770-46.52 INSTALL DEAD CLAMP-#556AL-1033AL EACH 27.000 0.000 $ 0.00 33.000 $ 5,895.78

$178.660 
  
33005-3172-
44 0900 3650 770-46.53 INSTALL DEAD CLAMP-#4/0AL -336AL EACH 11.000 0.000 $ 0.00 12.000 $ 2,001.00

$166.750 
  
33005-3172-
44 0900 3660 770-46.54 INSTALL LINE POST CLAMP-#2AL-336AL EACH 15.000 0.000 $ 0.00 54.000 $ 4,377.78

$81.070 
  
33005-3172-
44 0900 3670 770-46.55 INSTALL GROUND ROD-5/8INX8FT CU EACH 3.000 0.000 $ 0.00 5.000 $ 885.60 
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$177.120 
  
33005-3172-
44 0900 3680 770-46.56 INSTALL INBIN GROUND EACH 3.000 0.000 $ 0.00 5.000 $ 935.55 

$187.110 
  
33005-3172-
44 0900 3690 770-46.57 INSTALL 1 4IN PORC INSL ASSEMBLY EACH 2.000 0.000 $ 0.00 6.000 $ 325.02 

$54.170 
  
33005-3172-
44 0900 3700 770-46.58 INSTALL 15KV POLYMER DEADEND ASSEM-

POLE EACH 43.000 0.000 $ 0.00 3.000 $ 473.49 

$157.830 
  
33005-3172-
44 0900 3710 770-46.59 INSTALL 15KV POLYMER DEADEND ASSEM-

XARM EACH 41.000 0.000 $ 0.00 71.000 $ 11,205.93

$157.830 
  
33005-3172-
44 0900 3720 770-46.60 INSTALL 15LV POLYMER LINE POST INSL EACH 45.000 0.000 $ 0.00 67.000 $ 19,336.20

$288.600 
  
33005-3172-
44 0900 3730 770-46.61 INSTALL 15KV 100A S&C XS CUTOUT-FD LINES EACH 6.000 0.000 $ 0.00 5.000 $ 1,002.35

$200.470 
  
33005-3172-
44 0900 3740 770-46.62 INSTALL 15KV 100A S&C XS CUTOUT-XFMRS EACH 3.000 0.000 $ 0.00 5.000 $ 1,002.35

$200.470 
  
33005-3172-
44 0900 3750 770-46.63 INSTALL 48 CNT ADSS FIBER OPTIC CABLE L.F. 970.000 0.000 $ 0.00 970.000 $ 14,162.00

$14.600 
  
33005-3172-
44 0900 3760 770-46.64 INTALL FIB OPT CBL DBL 24IN MTG BKT ASSM EACH 3.000 0.000 $ 0.00 5.000 $ 908.70 

$181.740 
  
33005-3172-
44 0900 3770 770-46.65 REMOVE 35-4 WD POLE EACH 4.000 0.000 $ 0.00 5.000 $ 1,313.80

$262.760 
  
33005-3172-
44 0900 3780 770-46.66 REMOVE 40-4 WD POLE EACH 5.000 0.000 $ 0.00 2.000 $ 610.66 

$305.330 
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33005-3172-
44 0900 3790 770-46.67 REMOVE 45-2 WD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 354.74 

$354.740 
  
33005-3172-
44 0900 3800 770-46.68 REMOVE 45-4 WD POLE EACH 2.000 0.000 $ 0.00 3.000 $ 1,064.22

$354.740 
  
33005-3172-
44 0900 3810 770-46.69 REMOVE 50-2 WD POLE EACH 2.000 0.000 $ 0.00 3.000 $ 1,214.10

$404.700 
  
33005-3172-
44 0900 3820 770-46.70 REMOVE 55-2 WD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 476.13 

$476.130 
  
33005-3172-
44 0900 3830 770-46.71 REMOVE 55FT CONC POLE EACH 1.000 0.000 $ 0.00 1.000 $ 476.13 

$476.130 
  
33005-3172-
44 0900 3840 770-46.72 REMOVE 65-2 WD POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$689.350 
  
33005-3172-
44 0900 3850 770-46.73 REMOVE 3/4INX8 FT DBL EYE ANCHOR EACH 3.000 0.000 $ 0.00 6.000 $ 426.42 

$71.070 
  
33005-3172-
44 0900 3860 770-46.74 REMOVE 5/8INX8 FT DBL EYE ANCHOR EACH 4.000 0.000 $ 0.00 5.000 $ 355.35 

$71.070 
  
33005-3172-
44 0900 3870 770-46.75 REMOVE A-3021 FRMG ASSEMBLY EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$477.980 
  
33005-3172-
44 0900 3880 770-46.76 REMOVE 24IN FG CO& ARR BRKT-SLVG EACH 2.000 0.000 $ 0.00 3.000 $ 373.14 

$124.380 
  
33005-3172-
44 0900 3890 770-46.77 REMOVE DOUBLE POLE TOP BRACKET-SLVG EACH 1.000 0.000 $ 0.00 1.000 $ 106.62 

$106.620 
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33005-3172-
44 0900 3900 770-46.78 REMOVE SINGLE POLE TOP BRACKET-SLVG EACH 3.000 0.000 $ 0.00 3.000 $ 149.28 

$49.760 
  
33005-3172-
44 0900 3910 770-46.79 REMOVE SEC CLEVIS ASSEMBLY-SLVG EACH 4.000 0.000 $ 0.00 17.000 $ 1,087.49

$63.970 
  
33005-3172-
44 0900 3920 770-46.80 REMOVE CLEVIS-ANCHOR-SHACKLE-1/2IN-

SLVG EACH 36.000 0.000 $ 0.00 29.000 $ 1,648.94

$56.860 
  
33005-3172-
44 0900 3930 770-46.81 RMV 8 FT X 3 3/4X4 3/4 DBL XARM ASSM-SVG EACH 1.000 0.000 $ 0.00 8.000 $ 1,137.20

$142.150 
  
33005-3172-
44 0900 3940 770-46.82 RMV 10 FT X 4 3/4X5 3/4 DBL XARM ASM-SVG EACH 4.000 0.000 $ 0.00 7.000 $ 1,243.83

$177.690 
  
33005-3172-
44 0900 3950 770-46.83 RMV 8 FT X 3 3/4X4 3/4 SIN XARM ASSM-SVG EACH 3.000 0.000 $ 0.00 3.000 $ 213.21 

$71.070 
  
33005-3172-
44 0900 3960 770-46.84 RMV 10 FT X 3 3/4X4 3/4 DBL XARM ASM EACH 5.000 0.000 $ 0.00 4.000 $ 710.76 

$177.690 
  
33005-3172-
44 0900 3970 770-46.85 RMV GUY GUARD EACH 9.000 0.000 $ 0.00 8.000 $ 199.04 

$24.880 
  
33005-3172-
44 0900 3980 770-46.86 RMV 5/8IN DBL ARMG BOLT ASSEM-SLVG EACH 2.000 0.000 $ 0.00 14.000 $ 298.62 

$21.330 
  
33005-3172-
44 0900 3990 770-46.87 RMV 5/8IN EYE BOLT ASSEM-SLVG EACH 9.000 0.000 $ 0.00 10.000 $ 213.30 

$21.330 
  
33005-3172-
44 0900 4000 770-46.88 RMV 12M DOWN GUY-NO INSL HW ASSEM EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$107.110 
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33005-3172-
44 0900 4010 770-46.89 RMV 12M DOWN GUY-PORC HW ASSEM EACH 2.000 0.000 $ 0.00 3.000 $ 106.62 

$35.540 
  
33005-3172-
44 0900 4020 770-46.90 RMV 12M DOWN GUY-PORC-FG HW ASSEM EACH 4.000 0.000 $ 0.00 10.000 $ 355.40 

$35.540 
  
33005-3172-
44 0900 4030 770-46.91 RMV 12M SPAN GUY-PORC-FG HW ASSEM EACH 1.000 0.000 $ 0.00 3.000 $ 106.62 

$35.540 
  
33005-3172-
44 0900 4040 770-46.92 RMV 3/4IN OVAL EYE NUT ASSEM EACH 6.000 0.000 $ 0.00 18.000 $ 255.78 

$14.210 
  
33005-3172-
44 0900 4050 770-46.93 RMV SNGL POLE TOP PIN ASSEM EACH 3.000 0.000 $ 0.00 5.000 $ 248.80 

$49.760 
  
33005-3172-
44 0900 4060 770-46.94 RMV 3/4IN 1IN THRD LNG SHNK STL PIN EACH 8.000 0.000 $ 0.00 1.000 $ 35.54 

$35.540 
  
33005-3172-
44 0900 4070 770-46.95 RMV POLE TOP ANTI-SPLIT ASSEM-SLVG EACH 4.000 0.000 $ 0.00 7.000 $ 2,985.15

$426.450 
  
33005-3172-
44 0900 4080 770-46.96 RMV 3/4IN X1 3/4IN LINE POST STUD-SLVG EACH 5.000 0.000 $ 0.00 1.000 $ 21.33 

$21.330 
  
33005-3172-
44 0900 4090 770-46.97 RMV 3/4IN X 7 IN LINE POST STUD-SLVG EACH 14.000 0.000 $ 0.00 57.000 $ 1,215.81

$21.330 
  
33005-3172-
44 0900 4100 770-46.98 RMV 3/8IN STL 12M GUY WIRE L.F. 640.000 0.000 $ 0.00 711.000 $ 1,770.39

$2.490 
  
33005-3172-
44 0900 4110 770-46.99 RMV SIN PH XFMR MOUNTING HARDWARE-

SLVG EACH 8.000 0.000 $ 0.00 12.000 $ 2,985.24

$248.770 
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33005-3172-
44 0900 4120 770-47.01 RMV #2AL AAC BARE CABLE-SLVG L.F. 410.000 0.000 $ 0.00 504.000 $ 468.72 

$0.930 
  
33005-3172-
44 0900 4130 770-47.02 RMV 1/0ACSR 6 STR BARE CABLE-SLVG L.F. 105.000 0.000 $ 0.00 100.000 $ 105.00 

$1.050 
  
33005-3172-
44 0900 4140 770-47.03 RMV 1/0 AL AAC BARE CABLE-SLVG L.F. 515.000 0.000 $ 0.00 2,540.000 $ 2,667.00

$1.050 
  
33005-3172-
44 0900 4150 770-47.04 RMV 4/0 AL AAC BARE CABLE-SLVG L.F. 7,723.000 0.000 $ 0.00 5,665.000 $ 7,081.25

$1.250 
  
33005-3172-
44 0900 4160 770-47.05 RMV 556AL AAC BARE CABLE-SLVG L.F. 3,039.000 0.000 $ 0.00 2,452.000 $ 3,628.96

$1.480 
  
33005-3172-
44 0900 4170 770-47.06 RMV XFMR JUMPER ASSEM EACH 8.000 0.000 $ 0.00 12.000 $ 1,535.16

$127.930 
  
33005-3172-
44 0900 4180 770-47.07 RMV A-3021 CONDUCTOR ASSEMBLY EACH 6.000 0.000 $ 0.00 5.000 $ 1,433.90

$286.780 
  
33005-3172-
44 0900 4190 770-47.08 RMV 2AL-4/0AL DE CLAMP EACH 9.000 0.000 $ 0.00 60.000 $ 5,117.40

$85.290 
  
33005-3172-
44 0900 4200 770-47.09 RMV 15KV PORC TIE TOP INSL EACH 11.000 0.000 $ 0.00 46.000 $ 2,190.52

$47.620 
  
33005-3172-
44 0900 4210 770-47.10 RMV 15KV POLYMER INSL DE-POLE-SLVG EACH 11.000 0.000 $ 0.00 6.000 $ 285.72 

$47.620 
  
33005-3172-
44 0900 4220 770-47.11 RMV 15KV POLYMER INSL DE-XARM-SLVG EACH 37.000 0.000 $ 0.00 62.000 $ 2,207.82

$35.610 
  

33005-3172-

8/20/2013



44 0900 4230 770-47.12 RMV 15KV POLYMER LINE POST INSL-SLVG EACH 19.000 0.000 $ 0.00 23.000 $ 819.03 
$35.610 

  
33005-3172-
44 0900 4240 770-47.13 RMV 15KV 100A CUTOUT FOR XFMRS-SLVG EACH 8.000 0.000 $ 0.00 14.000 $ 1,243.76

$88.840 
  
33005-3172-
44 0900 4250 770-47.14 RMV QDPLX SERVICE -HDWR ASSEM EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$63.970 
  
33005-3172-
44 0900 4260 770-47.15 RMV 4/0AL QDPLX SERVICE L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$1.640 
  
33005-3172-
44 0900 4270 770-47.16 RMV 48CNT FIGURE 8 FIBER OPTIC CBL L.F. 1,013.000 0.000 $ 0.00 1,013.000 $ 3,596.15

$3.550 
  
33005-3172-
44 0900 4280 770-47.17 RMV FIB OPTIC CBL MNTG BRKT-SLVG EACH 4.000 0.000 $ 0.00 3.000 $ 255.87 

$85.290 
  
33005-3172-
44 0900 4290 770-47.18 INSTALL 50KVA 12KV 120/208 2B XFMR-BANK* EACH 3.000 0.000 $ 0.00 3.000 $ 6,395.85

$2,131.950 
  
33005-3172-
44 0900 4300 770-47.19 REMOVE 10KVA 7.2KV 120/240V XFMR* EACH 2.000 0.000 $ 0.00 1.000 $ 431.42 

$431.420 
  
33005-3172-
44 0900 4310 770-47.20 REMOVE 25KVA 7.2KV 120/240V XFMR* EACH 3.000 0.000 $ 0.00 4.000 $ 1,874.64

$468.660 
  
33005-3172-
44 0900 4320 770-47.21 REMOVE 50KVA 7.2KV 120/240V XFMR* EACH 3.000 0.000 $ 0.00 6.000 $ 3,436.74

$572.790 
  
33005-3172-
44 0900 4330 770-47.22 TRANSFER 10KVA 7.2KV 120/240V XFMR EACH 1.000 0.000 $ 0.00 5.000 $ 5,174.20

$1,034.840 
  
33005-3172-
44 0900 4340 770-47.23 DETACH & ATTACH SPAN GUY EACH 2.000 0.000 $ 0.00 2.000 $ 923.98 
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$461.990 
  
33005-3172-
44 0900 4350 770-47.24 TRANSFER SPAN GUY EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$461.990 
  
33005-3172-
44 0900 4360 770-47.25 ATTACH PRIMARY-DEADEND ATT EACH 48.000 0.000 $ 0.00 50.000 $ 6,396.50

$127.930 
  
33005-3172-
44 0900 4370 770-47.26 ATTACH PRIMARY-LINE ATT EACH 33.000 0.000 $ 0.00 45.000 $ 3,838.05

$85.290 
  
33005-3172-
44 0900 4380 770-47.27 ATTACH-NEUTRAL & SECONDARY EACH 13.000 0.000 $ 0.00 21.000 $ 1,716.54

$81.740 
  
33005-3172-
44 0900 4390 770-47.28 TRNSFR--INSTL CLMP-LINE PST-#2-336AL EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$90.620 
  
33005-3172-
44 0900 4400 770-47.29 INSTALL/RMV-CONDUCTOR COVER-UP-LINE 

HOSE EACH 128.000 0.000 $ 0.00 332.000 $ 8,930.80

$26.900 
  
33005-3172-
44 0900 4410 770-47.30 REMOVE PRIMARY-DEADEND ATT EACH 15.000 0.000 $ 0.00 55.000 $ 4,221.80

$76.760 
  
33005-3172-
44 0900 4420 770-47.31 REMOVE PRIMARY-LINE ATT EACH 36.000 0.000 $ 0.00 47.000 $ 2,505.57

$53.310 
  
33005-3172-
44 0900 4430 770-47.32 REMOVE-NEUTRAL & SECONDARY EACH 15.000 0.000 $ 0.00 23.000 $ 1,144.48

$49.760 
  
33005-3172-
44 0900 4440 770-47.33 TRANSFER PRIMARY-LINE ATT EACH 3.000 0.000 $ 0.00 13.000 $ 1,801.80

$138.600 
  
33005-3172-
44 0900 4450 770-47.34 TRANSFER SECONDARY COND EACH 2.000 0.000 $ 0.00 7.000 $ 1,144.36

$163.480 
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33005-3172-
44 0900 4460 770-47.35 TRANSFER CUTOUT/SWTICH EACH 7.000 0.000 $ 0.00 17.000 $ 5,437.28

$319.840 
  
33005-3172-
44 0900 4470 770-47.36 TREE TRIMNING HOUR 50.000 0.000 $ 0.00 5.000 $ 538.05 

$107.610 
  
33005-3172-
44 0900 4480 770-47.37 ATTACH COMM CBL-LINE EACH 1.000 0.000 $ 0.00 8.000 $ 682.32 

$85.290 
  
33005-3172-
44 0900 4490 770-47.38 DETACH COMM CBL-LINE EACH 2.000 0.000 $ 0.00 10.000 $ 639.70 

$63.970 
  
33005-3172-
44 0900 4500 770-47.39 TRANSFER COMM CBL-LINE EACH 1.000 0.000 $ 0.00 4.000 $ 597.04 

$149.260 
  
33005-3172-
44 0900 9662 770-60.84 CONDUIT BEND-4IN SCH 80 90 DEG 36RAD EACH 0.000 0.000 $ 0.00 2.000 $ 182.38 

Conduit Bend - 4IN SCH 80 90 DEG 36 RAD $91.190 
  
33005-3172-
44 0900 9663 770-60.85 CONDUIT-4IN SCH 80 PVC-POLE TO PULL BOX L.F. 0.000 0.000 $ 0.00 348.000 $ 3,580.92

Conduit - 4IN SCH 80 PVC-Pole to Pull Box $10.290 
  
33005-3172-
44 0900 9664 770-60.87 PULLBOX-HDPE-38INX25INX17IN DP EACH 0.000 0.000 $ 0.00 1.000 $ 509.30 

Pullbox-HDPE 38x25x17IN DP $509.300 
  
33005-3172-
44 0900 9665 770-60.89 500 WP CU 600V SECONDARY CABLE-M&L L.F. 0.000 0.000 $ 0.00 250.000 $ 5,230.00

500 WP CU 600V Secondary Cable-M&L $20.920 
  
33005-3172-
44 0900 9666 770-60.90 SERVICE CONNECTORS-UG-IN PULLBOX EACH 0.000 0.000 $ 0.00 20.000 $ 4,323.60

Service Connectors-UG-IN Pullgox $216.180 
  
33005-3172-
44 0900 9667 770-60.91 SERVICE CONNECTIONS AT POLE & PULLBOX HOUR 0.000 0.000 $ 0.00 7.000 $ 598.29 

Service Connections at Pole & Pullbox $85.470 
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33005-3172-
44 0900 9668 770-64.76 INSTALL 10KV ARRESTER EACH 0.000 0.000 $ 0.00 3.000 $ 174.84 

Install 10K Arrester $58.280 
  
33005-3172-
44 0900 9669 770-64.77 INSTALL CHANNEL UNISTRUT ON POLE L.F. 0.000 0.000 $ 0.00 10.000 $ 33.30 

Install Channel Unistrut on Pole $3.330 
  
33005-3172-
44 0900 9670 770-64.78 INSTALL 4/0 AL AUTOMATIC SPLICE EACH 0.000 0.000 $ 0.00 10.000 $ 16.70 

Install 4/0 AL Automatic Splice $1.670 
  
33005-3172-
44 0900 9671 770-64.79 INSTALL 500 CU 2H PAD@ POLE TRANSFRMR EACH 0.000 0.000 $ 0.00 7.000 $ 17.50 

Install 500 CU 2H Pad@Pole Transformer $2.500 
  
33005-3172-
44 0900 9672 770-64.80 INSTALL TRANSFORMER SEC LEAD BRACKET EACH 0.000 0.000 $ 0.00 1.000 $ 11.66 

Install Transformer SEC Lead Bracket $11.660 
  
33005-3172-
44 0900 4520 771-13.61 1.25IN PLASTIC PIPE PE 2406 L.F. 500.000 0.000 $ 0.00 193.000 $ 5,191.70

$26.900 
  
33005-3172-
44 0900 4530 771-13.62 2IN PLASTIC PIPE PE 2406 L.F. 185.000 0.000 $ 0.00 690.000 $ 22,273.20

$32.280 
  
33005-3172-
44 0900 4540 771-13.63 4IN PLASTIC PIPE PE 2406 L.F. 3,270.000 0.000 $ 0.00 4,027.000 $ 194,987.34

$48.420 
  
33005-3172-
44 0900 4550 771-13.64 TRACER WIRE FOR PLASTIC PIPE - #12 AWG W/ 

YELLOW COATING L.F. 3,455.000 0.000 $ 0.00 4,910.000 $ 1,080.20

$0.220 
  
33005-3172-
44 0900 4560 771-13.65 4IN STEEL PIPE - EPOXY COATED - .156 WALL L.F. 40.000 0.000 $ 0.00 10.000 $ 591.80 

$59.180 
  
33005-3172-
44 0900 4570 771-13.66 6IN STEEL PIPE - EPOXY COATED - .188 WALL L.F. 4,160.000 0.000 $ 0.00 4,100.000 $ 286,754.00

$69.940 
  

8/20/2013



33005-3172-
44 0900 4580 771-13.67 RECTIFIER AND GROUNDBED EACH 1.000 0.000 $ 0.00 1.000 $ 26,901.67

$26,901.670 
  
33005-3172-
44 0900 4590 771-13.68 STEEL PIPE TAPE-50 FT ROLL12 KV 

DIELECTRIC STRENGTH EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$53.800 
  
33005-3172-
44 0900 4600 771-13.69 LOCATE TEST STATIONS WITH WIRE EACH 10.000 0.000 $ 0.00 2.000 $ 645.64 

$322.820 
  
33005-3172-
44 0900 4610 771-13.70 2IN X 4IN PLASTIC REDUCER EACH 1.000 0.000 $ 0.00 5.000 $ 1,076.05

$215.210 
  
33005-3172-
44 0900 4620 771-13.71 4IN X 6IN STEEL REDUCER EACH 2.000 0.000 $ 0.00 3.000 $ 968.46 

$322.820 
  
33005-3172-
44 0900 4630 771-13.72 4IN PLASTIC TEE PE 2406 EACH 3.000 0.000 $ 0.00 1.000 $ 322.82 

$322.820 
  
33005-3172-
44 0900 4640 771-13.73 6IN STEEL TEE EACH 3.000 0.000 $ 0.00 4.000 $ 2,152.12

$538.030 
  
33005-3172-
44 0900 4650 771-13.74 4IN STEEL TO PLASTIC TRANSITION FITTING EACH 3.000 0.000 $ 0.00 3.000 $ 968.46 

$322.820 
  
33005-3172-
44 0900 4660 771-13.75 2IN PLASTIC 90 DEGREE ELBOW PE 2406 EACH 4.000 0.000 $ 0.00 4.000 $ 430.44 

$107.610 
  
33005-3172-
44 0900 4670 771-13.76 4IN PLASTIC 90 DEGREE ELBOW PE 2406 EACH 6.000 0.000 $ 0.00 6.000 $ 968.46 

$161.410 
  
33005-3172-
44 0900 4680 771-13.77 4IN PLASTIC 45 DEGREE ELBOW PE 2406 EACH 6.000 0.000 $ 0.00 3.000 $ 484.23 

$161.410 
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33005-3172-
44 0900 4690 771-13.78 6IN STEEL 90 DEGREE ELBOW EACH 6.000 0.000 $ 0.00 16.000 $ 5,165.12

$322.820 
  
33005-3172-
44 0900 4700 771-13.79 6IN STEEL 45 DEGREE ELBOW EACH 8.000 0.000 $ 0.00 18.000 $ 5,810.76

$322.820 
  
33005-3172-
44 0900 4710 771-13.80 2IN PLASTIC ELECTROFUSION END CAP EACH 3.000 0.000 $ 0.00 3.000 $ 322.83 

$107.610 
  
33005-3172-
44 0900 4720 771-13.81 4IN PLASTIC ELECTROFUSION END CAP EACH 2.000 0.000 $ 0.00 1.000 $ 161.41 

$161.410 
  
33005-3172-
44 0900 4730 771-13.82 4IN STEEL END CAP EACH 2.000 0.000 $ 0.00 4.000 $ 860.84 

$215.210 
  
33005-3172-
44 0900 4740 771-13.83 6IN STEEL END CAP EACH 3.000 0.000 $ 0.00 12.000 $ 3,228.24

$269.020 
  
33005-3172-
44 0900 4750 771-13.84 4IN PLASTIC ELECTROFUSION COUPLINGS EACH 100.000 0.000 $ 0.00 0.000 $ 0.00 

$10.760 
  
33005-3172-
44 0900 4760 771-13.85 2IN PLASTIC ELECTROFUSION COUPLINGS EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$5.380 
  
33005-3172-
44 0900 4770 771-13.86 4IN TDW SPHERICAL TEE - STEEL EACH 1.000 0.000 $ 0.00 1.000 $ 10,760.67

$10,760.670 
  
33005-3172-
44 0900 4780 771-13.87 6IN TDW SPHERICAL TEE - STEEL EACH 2.000 0.000 $ 0.00 4.000 $ 51,651.20

$12,912.800 
  
33005-3172-
44 0900 4790 771-13.88 4IN POSI-HOLD COUPLING EACH 1.000 0.000 $ 0.00 2.000 $ 645.64 

$322.820 
  

33005-3172-
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44 0900 4800 771-13.89 6IN POSI-HOLD COUPLING EACH 2.000 0.000 $ 0.00 4.000 $ 1,721.72
$430.430 

  
33005-3172-
44 0900 4810 771-13.90 6IN STEEL DRESSER COUPLING EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$538.030 
  
33005-3172-
44 0900 4820 771-13.91 6IN STEEL WELDOVER FOR DRESSER 

COUPLING EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,076.070 
  
33005-3172-
44 0900 4830 771-13.92 2IN HIGH VOLUME PLASTIC TEE EACH 2.000 0.000 $ 0.00 7.000 $ 1,883.14

$269.020 
  
33005-3172-
44 0900 4840 771-13.93 6IN STEEL BLIND FLANGE EACH 2.000 0.000 $ 0.00 2.000 $ 1,076.06

$538.030 
  
33005-3172-
44 0900 4850 771-13.94 2IN PLASTIC VALVE PE 2406 EACH 1.000 0.000 $ 0.00 2.000 $ 753.24 

$376.620 
  
33005-3172-
44 0900 4860 771-13.95 4IN PLASTIC VALVE PE 2406 EACH 2.000 0.000 $ 0.00 3.000 $ 1,614.09

$538.030 
  
33005-3172-
44 0900 4870 771-13.96 6IN STEEL WELD X WELD VALVE - 300 PSIG 

WORKING PRESSURE EACH 2.000 0.000 $ 0.00 3.000 $ 11,298.69

$3,766.230 
  
33005-3172-
44 0900 4880 771-13.97 6IN STEEL WELD X FLANGE VALVE - 300 PSIG 

WORKING PRESSURE EACH 1.000 0.000 $ 0.00 1.000 $ 4,304.27

$4,304.270 
  
33005-3172-
44 0900 4890 775-17.01 6IN 90DEG ELBOW EACH 1.000 0.000 $ 0.00 4.000 $ 6,373.00

$1,593.250 
  
33005-3172-
44 0900 4900 775-17.02 6IN DUCTILE IRON PIPE L.F. 542.000 0.000 $ 0.00 1,432.000 $ 56,463.76

$39.430 
  
33005-3172-
44 0900 4910 775-17.03 6IN GATE VALVE EACH 2.000 0.000 $ 0.00 5.000 $ 4,665.55
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$933.110 
  
33005-3172-
44 0900 4920 775-17.04 8IN 90DEG ELBOW EACH 1.000 0.000 $ 0.00 1.000 $ 1,684.70

$1,684.700 
  
33005-3172-
44 0900 4930 775-17.05 8IN DUCTILE IRON PIPE L.F. 1,142.000 0.000 $ 0.00 946.000 $ 41,113.16

$43.460 
  
33005-3172-
44 0900 4940 775-17.06 8IN DUCTILE IRON PIPE REMOVAL L.F. 3,577.000 0.000 $ 0.00 1,351.000 $ 9,686.67

$7.170 
  
33005-3172-
44 0900 4950 775-17.07 8IN GATE VALVE EACH 2.000 0.000 $ 0.00 2.000 $ 2,358.00

$1,179.000 
  
33005-3172-
44 0900 4960 775-17.08 8IN SLEEVE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$371.310 
  
33005-3172-
44 0900 4970 775-17.09 10IN 90DEG ELBOW EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,722.630 
  
33005-3172-
44 0900 4980 775-17.10 10IN DUCTILE IRON PIPE L.F. 39.000 0.000 $ 0.00 0.000 $ 0.00 

$56.170 
  
33005-3172-
44 0900 4990 775-17.11 10IN DUCTILE IRON PIPE REMOVAL L.F. 1,821.000 0.000 $ 0.00 480.000 $ 4,142.40

$8.630 
  
33005-3172-
44 0900 5000 775-17.12 10IN GATE VALVES EACH 2.000 0.000 $ 0.00 2.000 $ 3,358.32

$1,679.160 
  
33005-3172-
44 0900 5010 775-17.13 10IN LINE STOP EACH 2.000 0.000 $ 0.00 2.000 $ 15,313.78

$7,656.890 
  
33005-3172-
44 0900 5020 775-17.14 10IN TAPPING VALVE EACH 2.000 0.000 $ 0.00 2.000 $ 5,785.46

$2,892.730 
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33005-3172-
44 0900 5030 775-17.15 10IN TAPPING SLEEVE EACH 2.000 0.000 $ 0.00 2.000 $ 4,852.40

$2,426.200 
  
33005-3172-
44 0900 5040 775-17.16 12IN 90DEG ELBOW EACH 4.000 0.000 $ 0.00 11.000 $ 21,180.06

$1,925.460 
  
33005-3172-
44 0900 5050 775-17.17 12IN DUCTILE IRON PIPE L.F. 2,179.000 0.000 $ 0.00 2,117.000 $ 148,592.23

$70.190 
  
33005-3172-
44 0900 5060 775-17.18 12IN DUCTILE IRON PIPE REMOVAL L.F. 1,346.000 0.000 $ 0.00 173.000 $ 1,908.19

$11.030 
  
33005-3172-
44 0900 5070 775-17.19 12IN GATE VALVE EACH 5.000 0.000 $ 0.00 7.000 $ 14,278.53

$2,039.790 
  
33005-3172-
44 0900 5080 775-17.20 12IN LINE STOP EACH 1.000 0.000 $ 0.00 2.000 $ 17,917.86

$8,958.930 
  
33005-3172-
44 0900 5090 775-17.21 12IN TAPPING SLEEVE EACH 1.000 0.000 $ 0.00 1.000 $ 2,776.66

$2,776.660 
  
33005-3172-
44 0900 5100 775-17.22 12IN TAPPING VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 4,029.58

$4,029.580 
  
33005-3172-
44 0900 5110 775-17.23 12IN X 12IN X 10IN TEE EACH 1.000 0.000 $ 0.00 1.000 $ 545.53 

$545.530 
  
33005-3172-
44 0900 5120 775-17.24 12IN X 10IN REDUCER EACH 1.000 0.000 $ 0.00 2.000 $ 1,053.00

$526.500 
  
33005-3172-
44 0900 5130 775-17.25 16IN 90DEG ELBOW EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$4,771.460 
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33005-3172-
44 0900 5140 775-17.26 16IN DUCTILE IRON PIPE L.F. 96.000 0.000 $ 0.00 0.000 $ 0.00 

$68.310 
  
33005-3172-
44 0900 5150 775-17.27 16IN DUCTILE IRON PIPE REMOVAL L.F. 205.000 0.000 $ 0.00 0.000 $ 0.00 

$12.640 
  
33005-3172-
44 0900 5160 775-17.28 16IN GATE VALVES EACH 2.000 0.000 $ 0.00 1.000 $ 5,732.00

$5,732.000 
  
33005-3172-
44 0900 5170 775-17.29 16IN LINE STOP EACH 1.000 0.000 $ 0.00 1.000 $ 15,883.43

$15,883.430 
  
33005-3172-
44 0900 5180 775-17.30 16IN TAPPING SLEEVE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$6,056.230 
  
33005-3172-
44 0900 5190 775-17.31 16IN TAPPING VALVE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$8,076.640 
  
33005-3172-
44 0900 5200 775-17.32 18IN STEEL CASING L.F. 310.000 0.000 $ 0.00 420.000 $ 208,954.20

$497.510 
  
33005-3172-
44 0950 5740 775-17.33 24IN 90DEG ELBOW EACH 2.000 0.000 $ 0.00 3.000 $ 28,365.27

$9,455.090 
  
33005-3172-
44 0900 5210 775-17.34 24IN STEEL CASING L.F. 90.000 0.000 $ 0.00 90.000 $ 64,779.30

$719.770 
  
33005-3172-
44 0910 5500 775-17.35 24IN DUCTILE IRON PIPE L.F. 5,498.000 0.000 $ 0.00 5,259.000 $ 531,106.41

$100.990 
  
33005-3172-
44 0900 5220 775-17.36 24IN DUCTILE IRON PIPE REMOVAL L.F. 5,225.000 0.000 $ 0.00 696.000 $ 12,757.68

$18.330 
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33005-3172-
44 0900 5230 775-17.37 24IN GATE VALVES EACH 12.000 0.000 $ 0.00 15.000 $ 225,423.60

$15,028.240 
  
33005-3172-
44 0900 5240 775-17.38 24IN LINE STOP EACH 1.000 0.000 $ 0.00 1.000 $ 25,188.88

$25,188.880 
  
33005-3172-
44 0950 5750 775-17.39 24IN TAPPING SLEEVE EACH 2.000 0.000 $ 0.00 1.000 $ 14,027.75

$14,027.750 
  
33005-3172-
44 0950 5760 775-17.40 24IN TAPPING VALVE EACH 2.000 0.000 $ 0.00 1.000 $ 20,043.26

$20,043.260 
  
33005-3172-
44 0900 5250 775-17.41 24IN TEE EACH 2.000 0.000 $ 0.00 3.000 $ 17,189.16

$5,729.720 
  
33005-3172-
44 0900 5260 775-17.42 24IN X 12IN REDUCER EACH 2.000 0.000 $ 0.00 2.000 $ 11,023.44

$5,511.720 
  
33005-3172-
44 0900 5270 775-17.43 24IN X 24IN X 6IN TEE EACH 2.000 0.000 $ 0.00 3.000 $ 11,495.37

$3,831.790 
  
33005-3172-
44 0900 5280 775-17.44 24IN X 24IN X 8IN TEE EACH 1.000 0.000 $ 0.00 1.000 $ 4,179.71

$4,179.710 
  
33005-3172-
44 0900 5290 775-17.45 24IN X 24IN X 16IN TEE EACH 1.000 0.000 $ 0.00 1.000 $ 5,155.92

$5,155.920 
  
33005-3172-
44 0900 5300 775-17.46 36IN STEEL CASING L.F. 335.000 0.000 $ 0.00 315.000 $ 280,447.65

$890.310 
  
33005-3172-
44 0900 5310 775-17.47 HYDRANT ASSEMBLY EACH 3.000 0.000 $ 0.00 3.000 $ 10,681.98

$3,560.660 
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33005-3172-
44 0900 9510 777-04.82 REMOVAL OF EXIST. SANITARY SEWER LINES 

(8IN) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

8' - 10' deep $34.570 
  
33005-3172-
44 0900 9508 777-04.83 REMOVAL OF EXIST. SANITARY SEWER LINES 

(12IN) L.F. 0.000 0.000 $ 0.00 20.000 $ 345.60 

$17.280 
  
33005-3172-
44 0900 9509 777-05.94 REMOVAL OF EXIST. SANITARY SEWER LINES 

(27IN) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

6' - 8' deep $23.380 
  
33005-3172-
44 0900 5320 777-11.44 GRAV FILL 14IN&15IN PIPE-8FT-10FT L.F. 135.000 0.000 $ 0.00 0.000 $ 0.00 

$34.090 
  
33005-3172-
44 0900 5330 777-11.45 GRAV FILL 14IN&15IN PIPE-10FT-12FT L.F. 90.000 0.000 $ 0.00 0.000 $ 0.00 

$41.650 
  
33005-3172-
44 0900 5340 777-11.46 GRAV FILL 14IN&15IN PIPE-12FT-14FT L.F. 20.000 0.000 $ 0.00 27.000 $ 1,329.48

$49.240 
  
33005-3172-
44 0930 5620 777-11.47 GRAV FILL 18IN&20IN PIPE - 0FT-6FT L.F. 31.000 0.000 $ 0.00 474.000 $ 8,778.48

$18.520 
  
33005-3172-
44 0930 9512 777-11.47 GRAV FILL 18IN&20IN PIPE - 0FT-6FT L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.520 
  
33005-3172-
44 0930 5630 777-11.48 GRAV FILL 18IN&20IN PIPE - 6FT-8FT L.F. 738.000 0.000 $ 0.00 0.000 $ 0.00 

$25.560 
  
33005-3172-
44 0930 5640 777-11.49 GRAV FILL 18 IN & 20 IN PIPE - 8FT-10FT L.F. 649.000 0.000 $ 0.00 0.000 $ 0.00 

$33.140 
  
33005-3172-
44 0930 5650 777-11.50 GRAV FILL 18 IN & 20 IN PIPE - 10FT-12FT L.F. 71.000 0.000 $ 0.00 34.000 $ 1,293.36

$38.040 
  

33005-3172-
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44 0930 9513 777-11.50 GRAV FILL 18 IN & 20 IN PIPE - 10FT-12FT L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$38.040 

  
33005-3172-
44 0930 5660 777-11.51 GRAV FILL 18 IN & 20 IN PIPE - 12FT-14FT L.F. 60.000 0.000 $ 0.00 80.000 $ 3,862.40

$48.280 
  
33005-3172-
44 0930 9514 777-11.51 GRAV FILL 18 IN & 20 IN PIPE - 12FT-14FT L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$48.280 
  
33005-3172-
44 0900 5350 777-11.52 GRAV FILL OVER 4 IN & 6 IN PIPE L.F. 400.000 0.000 $ 0.00 200.000 $ 14,836.00

$74.180 
  
33005-3172-
44 0920 5510 777-11.53 18 IN DIP - 6FT - 8FT DEEP L.F. 163.000 0.000 $ 0.00 108.000 $ 13,642.56

$126.320 
  
33005-3172-
44 0920 5520 777-11.54 18 IN DIP - 8FT - 10FT DEEP L.F. 307.000 0.000 $ 0.00 0.000 $ 0.00 

$137.530 
  
33005-3172-
44 0920 5530 777-11.55 18 IN DIP - 10FT - 12FT DEEP L.F. 42.000 0.000 $ 0.00 0.000 $ 0.00 

$151.830 
  
33005-3172-
44 0940 5670 777-11.56 20 IN DIP - 6FT - 8FT DEEP L.F. 19.000 0.000 $ 0.00 0.000 $ 0.00 

$114.600 
  
33005-3172-
44 0940 5680 777-11.57 20 IN DIP - 8FT - 10FT DEEP L.F. 117.000 0.000 $ 0.00 0.000 $ 0.00 

$122.230 
  
33005-3172-
44 0940 5690 777-11.58 20 IN DIP - 10FT - 12FT DEEP L.F. 440.000 0.000 $ 0.00 334.000 $ 43,450.06

$130.090 
  
33005-3172-
44 0940 5700 777-11.59 20 IN DIP - 12FT - 14FT DEEP L.F. 412.000 0.000 $ 0.00 208.000 $ 31,570.24

$151.780 
  
33005-3172-
44 0940 5710 777-11.60 20 IN DIP - 14FT - 16FT DEEP L.F. 53.000 0.000 $ 0.00 108.000 $ 16,113.60
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$149.200 
  
33005-3172-
44 0940 5720 777-11.61 20 IN DIP - 16FT - 18FT DEEP L.F. 32.000 0.000 $ 0.00 77.000 $ 12,470.15

$161.950 
  
33005-3172-
44 0940 9515 777-11.61 20 IN DIP - 16FT - 18FT DEEP L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$161.950 
  
33005-3172-
44 0900 5360 777-11.62 15 IN PVC - 0FT - 6FT DEEP L.F. 345.000 0.000 $ 0.00 43.000 $ 2,500.45

$58.150 
  
33005-3172-
44 0900 5370 777-11.63 15 IN PVC - 6FT - 8FT DEEP L.F. 816.000 0.000 $ 0.00 426.000 $ 29,615.52

$69.520 
  
33005-3172-
44 0900 5380 777-11.64 15 IN PVC - 8FT - 10FT DEEP L.F. 649.000 0.000 $ 0.00 425.000 $ 32,644.25

$76.810 
  
33005-3172-
44 0900 9516 777-11.64 15 IN PVC - 8FT - 10FT DEEP L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$76.810 
  
33005-3172-
44 0900 5390 777-11.65 15 IN PVC - 10FT - 12FT DEEP L.F. 483.000 0.000 $ 0.00 149.000 $ 13,009.19

$87.310 
  
33005-3172-
44 0900 9517 777-11.65 15 IN PVC - 10FT - 12FT DEEP L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$87.310 
  
33005-3172-
44 0900 5400 777-11.66 15 IN PVC - 12FT - 14FT DEEP L.F. 284.000 0.000 $ 0.00 1,332.000 $ 131,481.72

$98.710 
  
33005-3172-
44 0920 5540 777-11.67 18 IN PVC - 0FT - 6FT DEEP L.F. 31.000 0.000 $ 0.00 98.000 $ 6,257.30

$63.850 
  
33005-3172-
44 0920 5550 777-11.68 18 IN PVC - 6FT - 8FT DEEP L.F. 487.000 0.000 $ 0.00 692.000 $ 50,931.20

$73.600 
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33005-3172-
44 0920 5560 777-11.69 18 IN PVC - 8FT - 10FT DEEP L.F. 628.000 0.000 $ 0.00 237.000 $ 19,284.69

$81.370 
  
33005-3172-
44 0920 9518 777-11.69 18 IN PVC - 8FT - 10FT DEEP L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$81.370 
  
33005-3172-
44 0920 5570 777-11.70 18 IN PVC - 10FT - 12FT DEEP L.F. 133.000 0.000 $ 0.00 98.000 $ 8,841.56

$90.220 
  
33005-3172-
44 0920 9519 777-11.70 18 IN PVC - 10FT - 12FT DEEP L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$90.220 
  
33005-3172-
44 0920 5580 777-11.71 18 IN PVC - 12FT - 14FT DEEP L.F. 428.000 0.000 $ 0.00 393.000 $ 38,903.07

$98.990 
  
33005-3172-
44 0920 5590 777-11.72 18 IN PVC - 14FT - 16FT DEEP L.F. 21.000 0.000 $ 0.00 18.000 $ 2,026.62

$112.590 
  
33005-3172-
44 0920 5600 777-11.73 18 IN X 6 IN DIP TEE EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$1,903.980 
  
33005-3172-
44 0940 5730 777-11.74 20 IN X 6 IN DIP TEE EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$2,243.570 
  
33005-3172-
44 0900 5410 777-11.75 15 IN X 6 IN PVC TEE EACH 8.000 0.000 $ 0.00 4.000 $ 1,304.04

$326.010 
  
33005-3172-
44 0920 5610 777-11.76 18 IN X 6 IN PVC TEE EACH 4.000 0.000 $ 0.00 2.000 $ 1,145.32

$572.660 
  
33005-3172-
44 0900 5420 777-11.77 14 IN DIP UNDER HUNTER RD CULVERT L.F. 50.000 0.000 $ 0.00 50.000 $ 14,315.50

$286.310 
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33005-3172-
44 0900 5430 777-11.78 4FT DIA. PRECAST CONCRETE MH EACH 25.000 0.000 $ 0.00 28.000 $ 56,140.56

$2,005.020 
  
33005-3172-
44 0900 9520 777-11.78 4FT DIA. PRECAST CONCRETE MH EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,005.020 
  
33005-3172-
44 0900 5440 777-11.79 4FT DIA. MH VERT. FT OVER 6FT V.F. 138.000 0.000 $ 0.00 180.990 $ 30,665.14

$169.430 
  
33005-3172-
44 0900 5450 777-11.80 5FT DIA. PRECAST CONCRETE MH EACH 2.000 0.000 $ 0.00 2.000 $ 7,010.84

$3,505.420 
  
33005-3172-
44 0900 5460 777-11.81 5FT DIA. MH VERT. FT OVER 6FT V.F. 12.000 0.000 $ 0.00 6.500 $ 1,294.74

$199.190 
  
33005-3172-
44 0900 5470 777-11.82 15IN DROP MANHOLE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 3,572.79

$3,572.790 
  
33005-3172-
44 0900 5480 777-11.83 PVC DEFLECTION TEST- ALL PIPE SIZES L.F. 3,966.000 0.000 $ 0.00 6,149.000 $ 10,084.36

$1.640 
  
33005-3172-
44 0900 5490 777-11.84 BYPASS PUMPING DURING CONST. LS 1.000 0.000 $ 0.00 1.000 $ 6,412.80

$6,412.800 
  
33005-3172-
44 0900 9521 777-13.95 6IN PVC SERVICE ALL DEPTHS L.F. 0.000 0.000 $ 0.00 282.000 $ 12,557.46

$44.530 
  
33005-3172-
44 0930 9522 777-15.27 GRAV FILL 18 IN & 20 IN PIPE - 14FT-16FT L.F. 0.000 0.000 $ 0.00 29.000 $ 2,643.35

$91.150 
  
33005-3172-
44 0930 9523 777-15.28 GRAV FILL 18 IN & 20 IN PIPE - 16FT-18FT L.F. 0.000 0.000 $ 0.00 25.000 $ 2,605.50

$104.220 
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33005-3172-
44 0930 9524 777-15.29 GRAV FILL 18 IN & 20 IN PIPE - 18FT-20FT L.F. 0.000 0.000 $ 0.00 30.000 $ 3,525.90

$117.530 
  
33005-3172-
44 0930 9525 777-15.30 GRAV FILL 18 IN & 20 IN PIPE - 20FT-22FT L.F. 0.000 0.000 $ 0.00 26.000 $ 3,394.56

$130.560 
  
33005-3172-
44 0930 9526 777-15.31 GRAV FILL 18 IN & 20 IN PIPE - 22FT-24FT L.F. 0.000 0.000 $ 0.00 35.000 $ 5,023.20

$143.520 
  
33005-3172-
44 0930 9527 777-15.32 GRAV FILL 18 IN & 20 IN PIPE - 24FT-26FT L.F. 0.000 0.000 $ 0.00 79.000 $ 12,361.92

$156.480 
  
33005-3172-
44 0930 9528 777-15.33 GRAV FILL 18 IN & 20 IN PIPE - 26FT-28FT L.F. 0.000 0.000 $ 0.00 15.000 $ 2,548.65

$169.910 
  
33005-3172-
44 0930 9529 777-15.34 18 IN DIP - 0FT - 6FT DEEP L.F. 0.000 0.000 $ 0.00 505.000 $ 63,574.45

$125.890 
  
33005-3172-
44 0930 9530 777-15.35 18 IN DIP - 12FT - 14FT DEEP L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$151.230 
  
33005-3172-
44 0930 9531 777-15.36 18 IN DIP - 14FT - 16FT DEEP L.F. 0.000 0.000 $ 0.00 23.000 $ 3,427.92

$149.040 
  
33005-3172-
44 0930 9532 777-15.37 18 IN DIP - 16FT - 18FT DEEP L.F. 0.000 0.000 $ 0.00 41.000 $ 6,634.21

$161.810 
  
33005-3172-
44 0930 9533 777-15.38 18 IN DIP - 18FT - 20FT DEEP L.F. 0.000 0.000 $ 0.00 38.000 $ 9,602.98

$252.710 
  
33005-3172-
44 0930 9534 777-15.39 18 IN DIP - 20FT - 22FT DEEP L.F. 0.000 0.000 $ 0.00 33.000 $ 9,131.76

$276.720 
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33005-3172-
44 0930 9535 777-15.40 18 IN DIP - 22FT - 24FT DEEP L.F. 0.000 0.000 $ 0.00 175.000 $ 52,617.25

$300.670 
  
33005-3172-
44 0930 9536 777-15.41 18 IN DIP - 24FT - 26FT DEEP L.F. 0.000 0.000 $ 0.00 96.000 $ 31,164.48

$324.630 
  
33005-3172-
44 0930 9537 777-15.42 18 IN DIP - 26FT - 28FT DEEP L.F. 0.000 0.000 $ 0.00 25.000 $ 9,263.50

$370.540 
  
33005-3172-
44 0930 9538 777-15.43 20 IN DIP - 18FT - 20FT DEEP L.F. 0.000 0.000 $ 0.00 30.000 $ 7,975.50

$265.850 
  
33005-3172-
44 0930 9539 777-15.44 20 IN DIP - 20FT - 22FT DEEP L.F. 0.000 0.000 $ 0.00 26.000 $ 7,545.98

$290.230 
  
33005-3172-
44 0930 9540 777-15.45 20 IN DIP - 22FT - 24FT DEEP L.F. 0.000 0.000 $ 0.00 35.000 $ 11,007.50

$314.500 
  
33005-3172-
44 0930 9541 777-15.46 20 IN DIP - 24FT - 26FT DEEP L.F. 0.000 0.000 $ 0.00 79.000 $ 26,776.26

$338.940 
  
33005-3172-
44 0930 9542 777-15.47 20 IN DIP - 26FT - 28FT DEEP L.F. 0.000 0.000 $ 0.00 15.000 $ 5,815.95

$387.730 
  
33005-3172-
44 0930 9552 777-15.85 12 IN STEEL CASING WITH 6 IN PVC CARRIER L.F. 0.000 0.000 $ 0.00 200.000 $ 23,420.00

$117.100 
  
33005-3172-
44 0100 2650 801-01 SEEDING (WITH MULCH) UNIT 200.000 0.000 $ 0.00 405.950 $ 7,863.25

$19.370 
  
33005-3172-
44 0100 2660 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 200.000 0.000 $ 0.00 1,769.850 $ 38,087.17

$21.520 
  

33005-3172-
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44 0100 2670 801-02 SEEDING (WITHOUT MULCH) UNIT 355.000 0.000 $ 0.00 2,323.220 $ 29,992.77
$12.910 

  
33005-3172-
44 0100 2680 801-02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 800.000 0.000 $ 0.00 252.110 $ 3,796.78

$15.060 
  
33005-3172-
44 0100 2690 801-03 WATER (SEEDING & SODDING) M.G. 301.000 0.000 $ 0.00 242.000 $ 261.36 

$1.080 
  
33005-3172-
44 0100 9021 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$11.622 
  
33005-3172-
44 0100 2700 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 362.000 0.000 $ 0.00 935.000 $ 1,009.80

$1.080 
  
33005-3172-
44 0100 2710 801-07.01 CROWN VETCH SEED (SUPPLEMENTAL 

APPLICATION) LB. 225.000 0.000 $ 0.00 0.000 $ 0.00 

$2.150 
  
33005-3172-
44 0100 2720 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 2.000 0.000 $ 0.00 2.350 $ 379.31 

$161.410 
  
33005-3172-
44 0100 2730 802-01.04 TREES (ACER RUBRUM) (1.5 - 2" CAL. B&B) EACH 23.000 0.000 $ 0.00 25.000 $ 2,098.25

$83.930 
  
33005-3172-
44 0100 2740 802-01.07 TREES(LIQUIDAMBER STYRACIFLUA) (1.5 - 2" 

CAL. B&B) EACH 22.000 0.000 $ 0.00 26.000 $ 2,182.18

$83.930 
  
33005-3172-
44 0100 2750 802-01.08 TREES(PLATANUS OCCIDENTALIS) (1.5 - 

2"CAL. B&B) EACH 23.000 0.000 $ 0.00 24.000 $ 2,014.32

$83.930 
  
33005-3172-
44 0100 2760 802-01.10 TREES (DESCRIPTION) EACH 23.000 0.000 $ 0.00 27.000 $ 2,266.11

(FRAXINUS PENNSYLVANICA) $83.930 
  
33005-3172-
44 0100 2770 802-01.11 TREES (DESCRIPTION) EACH 22.000 0.000 $ 0.00 22.000 $ 1,846.46

8/20/2013



(JUGLANS NIGRA) $83.930 
  
33005-3172-
44 0100 2780 802-02.30 CUTTINGS: SALIX NIGRA (18IN-24IN LENGTH) EACH 300.000 0.000 $ 0.00 950.000 $ 7,153.50

$7.530 
  
33005-3172-
44 0100 2790 803-01 SODDING (NEW SOD) S.Y. 17,864.000 0.000 $ 0.00 16,292.050 $ 40,241.36

$2.470 
  
33005-3172-
44 0100 2800 805-01.65 TEMPORARY MULCH UNIT 200.000 0.000 $ 0.00 1,368.790 $ 19,149.37

$13.990 
  
33005-3172-
44 0100 2810 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 88,863.000 0.000 $ 0.00 285,663.390 $ 394,215.48

$1.380 
  
33005-3172-
44 0100 2820 805-13.04 FLEXIBLE CHANNEL LINER (CLASS IV) S.Y. 6,323.000 0.000 $ 0.00 2,169.100 $ 11,084.10

$5.110 
  

Project Number: 33005-3172-44 Project Current Amount $ -9,324.37
Contract Current Amount $ -9,324.37 
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