
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/20/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005856 Vendor Name: JENCO CONSTRUCTION, INC.

Contract ID: CNF171 Estimate Number: 0014 Pay Period: 05/01/2009
to: 05/31/2009

Contract Location: Time Allowed: 294.0 days
ROAD OVER SYCAMORE CREEK (LM 7.32) Time Charged: 294.0 days

Elapsed Calendar Days: 294.0 days
Percent Time: 100.00 %
Percent Complete ($) 117.33 %
Percent Behind: - %

Contractor: Date Let: 10/19/2007
JENCO CONSTRUCTION, INC. Date Awarded: 10/31/2007
P O Box 37 Date Contract Executed: 11/21/2007
Bon Aqua, TN 37025 Date Notice to Proceed: 12/12/2007
Phone: Date Work Began: 01/04/2008

Date to be Completed: 09/30/2008
Date Time Stopped: 09/30/2008
Date Accepted: 11/03/2008

Estimate Paid: NO 

Counties:
CANNON 

Project Number BID PCT Fed State Project Number Description 1
08026-3405-94 100.00 BRZE-800(19) BRIDGE AND APPROACH

Current Contract Amount $ 850,078.04 
Original Contract Amount $ 848,496.79 

Total to Date Prev to Date This Estimate
Participating $ 1,015,636.72 $ 1,015,551.72 $ 85.00 

Total Earnings $ 1,015,636.72 $ 1,015,551.72 $ 85.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,015,636.72 $ 1,015,551.72 $ 85.00 
Test Report Payment Adjustment $ -0.01 $ -169.32 $ 169.31 
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Total Adjusted Earnings $ 1,015,636.71 $ 1,015,382.40 $ 254.31 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,015,636.71 $ 1,015,382.40 $ 254.31 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
08026-3405-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
08026-3405-94 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
08026-3405-94 0500 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
08026-3405-94 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10,035.640 $ 10,035.64 

  
08026-3405-94 0500 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

08026-3405-94 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9023 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 16,751.510 $ 16,751.51 

  

08026-3405-94 0500 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08026-3405-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  

08026-3405-94 0500 0640 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

8/20/2013



(NO. 08-A054-7.32) $8,000.000 
  

08026-3405-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 2,123.000 0.000 $ 0.00 5,027.890 $ 54,552.61

$10.850 
  

08026-3405-94 0100 9007 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13.020 
  
08026-3405-94 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 4,292.000 0.000 $ 0.00 7,893.630 $ 94,723.56

$12.000 
  
08026-3405-94 0100 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 390.000 0.000 $ 0.00 809.300 $ 4,855.80

$6.000 
  
08026-3405-94 0100 9008 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 2,249.630 $ 36,612.73

$16.275 
  
08026-3405-94 0100 0060 203-06 WATER M.G. 13.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
08026-3405-94 0500 0650 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 678.000 0.000 $ 0.00 819.420 $ 8,194.20

$10.000 
  
08026-3405-94 0500 9015 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
08026-3405-94 0500 9016 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
08026-3405-94 0500 0660 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 139.000 0.000 $ 0.00 93.690 $ 1,873.80

(BRIDGES) $20.000 
  
08026-3405-94 0500 9019 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
08026-3405-94 0500 9020 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$36.000 
  
08026-3405-94 0500 0670 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 355.000 0.000 $ 0.00 631.670 $ 18,950.10

$30.000 
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08026-3405-94 0500 9013 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
08026-3405-94 0500 9014 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$54.000 
  
08026-3405-94 0500 0680 204-05 ROCK DRILLING (BRIDGES) L.F. 48.000 0.000 $ 0.00 54.000 $ 810.00 

$15.000 
  
08026-3405-94 0500 0690 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

(BENT 1) $2,500.000 
  
08026-3405-94 0500 0700 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

(BENT 2) $2,500.000 
  
08026-3405-94 0100 0070 209-03 CHECK DAMS S.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
08026-3405-94 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 113.000 0.000 $ 0.00 244.790 $ 734.37 

$3.000 
  
08026-3405-94 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,836.000 0.000 $ 0.00 2,150.000 $ 8,922.50

$4.150 
  

08026-3405-94 0100 0100 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 
2'0" X 13'3") BAG 3.000 0.000 $ 0.00 11.000 $ 5,500.00

$500.000 
  
08026-3405-94 0100 0110 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 300.000 0.000 $ 0.00 2,044.440 $ 6,133.32

$3.000 
  
08026-3405-94 0100 0120 209-65.14 TEMPORARY STREAM DIVERSION LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  

08026-3405-94 0500 0710 209-65.20 SEQUENCING FOR CONSTRUCTION IN THE 
DRY (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  

08026-3405-94 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,580.000 0.000 $ 0.00 2,798.090 $ 44,349.73

$15.850 
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08026-3405-94 0500 0720 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 34.000 0.000 $ 0.00 212.560 $ 5,314.00
$25.000 

  
08026-3405-94 0100 0140 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 115.000 0.000 $ 0.00 428.680 $ 8,037.75

$18.750 
  

08026-3405-94 0100 0150 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 484.000 0.000 $ 0.00 585.980 $ 38,996.97

$66.550 
  

08026-3405-94 0100 0160 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 321.000 0.000 $ 0.00 492.150 $ 40,799.24

$82.900 
  
08026-3405-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,556.770 $ -2,556.77 

  
08026-3405-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 717.600 $ 717.60 

  
08026-3405-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

08026-3405-94 0100 0170 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 

$810.650 
  
08026-3405-94 0100 0180 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 19.000 0.000 $ 0.00 0.000 $ 0.00 

$152.510 
  
08026-3405-94 0100 0190 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 1.404 $ 602.18 

$428.900 
  
08026-3405-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

08026-3405-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08026-3405-94 0100 0200 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 500.000 0.000 $ 0.00 265.000 $ 1,060.00
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$4.000 
  
08026-3405-94 0100 0210 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 56.000 0.000 $ 0.00 0.000 $ 0.00 

$131.650 
  
08026-3405-94 0100 0220 411-01.10 ACS MIX(PG64-22) GRADING D TON 160.000 0.000 $ 0.00 304.860 $ 29,220.83

$95.850 
  

08026-3405-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08026-3405-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08026-3405-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 256.100 $ 256.10 

  

08026-3405-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

08026-3405-94 0500 9000 604-01.08 CLASS A CONCRETE (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
08026-3405-94 0500 0730 604-02.03 EPOXY COATED REINFORCING STEEL LB. 31,268.000 0.000 $ 0.00 31,150.900 $ 26,478.27

$0.850 
  
08026-3405-94 0500 0740 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 224.000 0.000 $ 0.00 198.390 $ 74,396.25

$375.000 
  
08026-3405-94 0500 0750 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 33,636.000 0.000 $ 0.00 31,707.500 $ 23,780.63

$0.750 
  
08026-3405-94 0500 0760 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 126.000 0.000 $ 0.00 146.530 $ 58,612.00

$400.000 
  

08026-3405-94 0500 0770 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 590.000 0.000 $ 0.00 590.000 $ 7,434.00

$12.600 
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08026-3405-94 0500 0780 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 400.000 0.000 $ 0.00 397.600 $ 1,988.00
$5.000 

  
08026-3405-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -15,789.730 $ -15,789.73

$1.000 
  
08026-3405-94 0500 0790 606-02.03 STEEL PILES (10 INCH) L.F. 219.000 0.000 $ 0.00 244.690 $ 9,787.60

$40.000 
  
08026-3405-94 0100 0230 607-05.30 24" PIPE CULVERT L.F. 44.000 0.000 $ 0.00 46.000 $ 2,208.00

$48.000 
  
08026-3405-94 0100 0240 607-07.30 36" PIPE CULVERT L.F. 60.000 0.000 $ 0.00 56.000 $ 3,808.00

$68.000 
  
08026-3405-94 0100 0250 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 28.000 0.000 $ 0.00 30.000 $ 750.00 

$25.000 
  
08026-3405-94 0100 0260 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 30.000 0.000 $ 0.00 30.000 $ 840.00 

$28.000 
  
08026-3405-94 0100 0270 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 12.000 0.000 $ 0.00 11.520 $ 6,912.00

$600.000 
  

08026-3405-94 0100 0280 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 696.000 0.000 $ 0.00 769.000 $ 1,538.00

$2.000 
  
08026-3405-94 0100 0290 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 290.000 0.000 $ 0.00 217.000 $ 759.50 

$3.500 
  
08026-3405-94 0500 0800 615-01.02 PRESTRESSED CONCRETE I-BEAM (TYPE II) L.F. 554.000 0.000 $ 0.00 554.000 $ 72,020.00

$130.000 
  
08026-3405-94 0500 0810 620-06 CONCRETE RAILING L.F. 345.000 0.000 $ 0.00 345.000 $ 25,875.00

$75.000 
  
08026-3405-94 0100 0300 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 117.000 0.000 $ 0.00 107.600 $ 5,084.10

$47.250 
  
08026-3405-94 0100 9027 705-01.19 BORE HOLE IN ROCK FOR ITEM 705-02.02 EACH 0.000 0.000 $ 0.00 6.000 $ 226.80 

$37.800 
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08026-3405-94 0100 9017 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$59.062 
  
08026-3405-94 0100 0310 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 252.000 0.000 $ 0.00 250.000 $ 4,725.00

$18.900 
  
08026-3405-94 0100 9018 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 12.500 $ 354.38 

$28.350 
  
08026-3405-94 0100 0320 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 8,190.00

$2,047.500 
  
08026-3405-94 0100 0330 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 472.50 

$472.500 
  

08026-3405-94 0100 0340 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$11,025.000 
  
08026-3405-94 0100 0350 706-01 GUARDRAIL REMOVED L.F. 1,090.000 0.000 $ 0.00 1,121.000 $ 2,242.00

$2.000 
  
08026-3405-94 0100 0360 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 11.000 0.000 $ 0.00 11.000 $ 1,100.00

$100.000 
  
08026-3405-94 0100 0370 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 240.000 0.000 $ 0.00 786.620 $ 15,732.40

$20.000 
  
08026-3405-94 0100 0380 709-05.08 MACHINED RIP-RAP (CLASS B) TON 54.000 0.000 $ 0.00 486.010 $ 10,692.22

$22.000 
  
08026-3405-94 0500 0820 709-05.09 MACHINED RIP-RAP (CLASS C) TON 1,948.000 0.000 $ 0.00 539.860 $ 11,067.13

$20.500 
  

08026-3405-94 0500 0830 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 136.000 0.000 $ 0.00 200.000 $ 4,400.00

$22.000 
  
08026-3405-94 0500 0840 710-09.02 6" PIPE UNDERDRAIN L.F. 26.000 0.000 $ 0.00 26.000 $ 468.00 

$18.000 
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08026-3405-94 0100 0390 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 22,000.00
$22,000.000 

  
08026-3405-94 0100 0400 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 670.000 0.000 $ 0.00 1,000.000 $ 30,000.00

$30.000 
  
08026-3405-94 0100 0410 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 50.000 $ 1,505.00

$30.100 
  
08026-3405-94 0100 0420 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 168.00 

$42.000 
  
08026-3405-94 0100 0430 712-05.03 WARNING LIGHTS (TYPE C) EACH 40.000 0.000 $ 0.00 40.000 $ 2,016.00

$50.400 
  
08026-3405-94 0100 0440 712-06 SIGNS (CONSTRUCTION) S.F. 209.000 0.000 $ 0.00 167.500 $ 1,323.25

$7.900 
  
08026-3405-94 0100 0450 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 40.000 0.000 $ 0.00 40.000 $ 526.00 

$13.150 
  
08026-3405-94 0100 0460 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 236.25 

(STOP) $236.250 
  
08026-3405-94 0100 0470 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 288.75 

(STOP AHEAD) $288.750 
  
08026-3405-94 0100 0480 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 14.000 0.000 $ 0.00 18.000 $ 378.00 

$21.000 
  
08026-3405-94 0100 0490 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 2.327 $ 7,330.05

$3,150.000 
  

08026-3405-94 0100 0500 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 670.000 0.000 $ 0.00 0.000 $ 0.00 

$0.550 
  
08026-3405-94 0100 0510 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00

$40,000.000 
  
08026-3405-94 0100 0520 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 200.000 0.000 $ 0.00 206.130 $ 618.39 

$3.000 
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08026-3405-94 0100 0530 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 211.000 -34.000 $ -892.50 16.450 $ 431.81 

$26.250 
0100 0530 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 26.250 6.450 $ 169.31 0.000 $ 0.00 

  
08026-3405-94 0100 9500 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 34.000 $ 977.50 131.430 $ 3,778.61

$28.750 
  
08026-3405-94 0100 0540 801-03 WATER (SEEDING & SODDING) M.G. 9.000 0.000 $ 0.00 0.000 $ 0.00 

$21.000 
  

08026-3405-94 0100 0550 802-01.02 TREES (LIRIODENDRON TULIPI) (1.5 - 2" CAL. 
B&B) EACH 12.000 0.000 $ 0.00 5.000 $ 1,050.00

$210.000 
  
08026-3405-94 0100 0560 802-01.04 TREES (ACER RUBRUM) (1.5 - 2" CAL. B&B) EACH 12.000 0.000 $ 0.00 5.000 $ 1,050.00

$210.000 
  

08026-3405-94 0100 0570 802-01.08 TREES(PLATANUS OCCIDENTALIS) (1.5 - 
2"CAL. B&B) EACH 12.000 0.000 $ 0.00 6.000 $ 1,260.00

$210.000 
  
08026-3405-94 0100 0580 802-01.10 TREES (DESCRIPTION) EACH 12.000 0.000 $ 0.00 5.000 $ 1,050.00

(ACER NEGUNDO) $210.000 
  
08026-3405-94 0100 0590 802-01.12 TREES (DESCRIPTION) EACH 12.000 0.000 $ 0.00 5.000 $ 1,050.00

(PRUNUS SEROTINA) $210.000 
  
08026-3405-94 0100 0600 803-01 SODDING (NEW SOD) S.Y. 288.000 0.000 $ 0.00 222.670 $ 3,507.05

$15.750 
  
08026-3405-94 0100 0610 805-01.65 TEMPORARY MULCH UNIT 60.000 0.000 $ 0.00 0.000 $ 0.00 

$63.000 
  
08026-3405-94 0100 0620 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 4,626.000 0.000 $ 0.00 7,385.720 $ 12,925.01

$1.750 
  
08026-3405-94 0100 0630 805-12.04 EROSION CONTROL BLANKET (TYPE IV) S.Y. 1,227.000 0.000 $ 0.00 1,760.230 $ 5,544.72

$3.150 
  

Project Number: 08026-3405-94 Project Current Amount $ 254.31 
Contract Current Amount $ 254.31 
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