
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000095233 Vendor Name: PROGRESSION ELECTRIC, LLC

Contract ID: CNF305 Estimate Number: 0004 Pay Period: 05/01/2008
to: 04/23/2012

Contract Location: Time Allowed: 206.0 days
US-64 (US-74, SR-311) Time Charged: 176.0 days

Elapsed Calendar Days: 176.0 days
Percent Time: 85.44 %
Percent Complete ($) 102.31 %
Percent Behind: - %

Contractor: Date Let: 08/31/2007
PROGRESSION ELECTRIC, LLC Date Awarded: 09/12/2007
P O Box 9606 Date Contract Executed: 10/02/2007
Knoxville, TN 37940-0606 Date Notice to Proceed: 10/23/2007
Phone: Date Work Began: 02/19/2008

Date to be Completed: 05/15/2008
Date Time Stopped: 04/15/2008
Date Accepted: 05/05/2008

Estimate Paid: NO 

Counties:
BRADLEY 

Project Number BID PCT Fed State Project Number Description 1
06001-3165-44 100.00 HSIP-75-1(116) I-75, RAMPS AT SR-311 (US-64/74, EXIT 20) IN CLEVELAND

Current Contract Amount $ 112,224.97 
Original Contract Amount $ 112,224.97 

Total to Date Prev to Date This Estimate
Participating $ 114,678.04 $ 114,417.64 $ 260.40 

Total Earnings $ 114,678.04 $ 114,417.64 $ 260.40 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 114,678.04 $ 114,417.64 $ 260.40 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 114,678.04 $ 114,417.64 $ 260.40 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 114,678.04 $ 114,417.64 $ 260.40 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
06001-3165-44 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$225.000 
  
06001-3165-44 0100 0010 209-08.01 TEMPORARY FILTER BARRIER L.F. 1,900.000 0.000 $ 0.00 0.000 $ 0.00 

$3.100 
  
06001-3165-44 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,216.99

$2,216.990 
  
06001-3165-44 0100 0030 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$35.400 
  
06001-3165-44 0100 0040 712-06 SIGNS (CONSTRUCTION) S.F. 356.000 0.000 $ 0.00 340.000 $ 4,335.00

$12.750 
  
06001-3165-44 0100 0050 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 3,100.00

$3,100.000 
  
06001-3165-44 0100 0060 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 616.30 

$616.300 
  

06001-3165-44 0100 0070 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" 
THICK) EACH 2.000 0.000 $ 0.00 2.000 $ 564.64 

$282.320 
  
06001-3165-44 0100 0080 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 335.72 

(R1-2, SIGN POST + FACE) $335.720 
  
06001-3165-44 0100 0090 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 348.65 

(R3-7 SIGN POST + FACE) $348.650 
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06001-3165-44 0100 0100 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 800.70 

(W3-3 SIGN POST + FACE) $400.350 
  
06001-3165-44 0100 0110 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 264.93 

(W4-6 SIGN FACE ONLY) $264.930 
  
06001-3165-44 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 160.000 0.000 $ 0.00 92.000 $ 1,656.00

$18.000 
  

06001-3165-44 0100 0130 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 818.40 

$204.600 
  
06001-3165-44 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
06001-3165-44 0100 0150 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 6.000 0.000 $ 0.00 6.000 $ 5,080.92

$846.820 
  

06001-3165-44 0100 0160 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE) EACH 2.000 0.000 $ 0.00 2.000 $ 2,731.82

$1,365.910 
  
06001-3165-44 0100 0170 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 3,395.60

(130 A2 WITH BACKPLATE) $848.900 
  
06001-3165-44 0100 0180 730-03.20 INSTALL PULL BOX (TYPE A) EACH 16.000 0.000 $ 0.00 20.000 $ 7,216.00

$360.800 
  
06001-3165-44 0100 0190 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 1,270.50

$635.250 
  
06001-3165-44 0100 0200 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,450.000 0.000 $ 0.00 1,428.000 $ 2,784.60

$1.950 
  
06001-3165-44 0100 0210 730-08.32 INTERCONNECT CABLE (DESCRIPTION) L.F. 530.000 0.000 $ 0.00 680.000 $ 3,583.60

(SEE PLANS NOTES) $5.270 
  

06001-3165-44 0100 0220 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 
STRENGTH) L.F. 310.000 0.000 $ 0.00 320.000 $ 662.40 

(12,620 LBS MIN. BREAK STRENGTH) $2.070 
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06001-3165-44 0100 0230 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 310.000 0.000 $ 0.00 320.000 $ 566.40 

$1.770 
  
06001-3165-44 0100 0240 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 1,750.000 0.000 $ 0.00 2,206.000 $ 7,897.48

$3.580 
  
06001-3165-44 0100 0250 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 175.000 0.000 $ 0.00 537.000 $ 4,483.95

$8.350 
  
06001-3165-44 0100 0260 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 80.000 0.000 $ 0.00 153.000 $ 3,901.50

$25.500 
  
06001-3165-44 0100 0270 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 5.000 0.000 $ 0.00 6.000 $ 944.34 

$157.390 
  
06001-3165-44 0100 0280 730-14.01 SHIELDED DETECTOR CABLE L.F. 3,350.000 0.000 $ 0.00 4,728.000 $ 5,815.44

$1.230 
  
06001-3165-44 0100 0290 730-14.02 SAW SLOT L.F. 760.000 0.000 $ 0.00 724.000 $ 2,772.92

$3.830 
  
06001-3165-44 0100 0300 730-14.03 LOOP WIRE L.F. 1,730.000 0.000 $ 0.00 1,643.000 $ 887.22 

$0.540 
  
06001-3165-44 0100 0310 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 2.000 0.000 $ 0.00 2.000 $ 27,362.44

$13,681.220 
  
06001-3165-44 0100 0320 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 2.000 0.000 $ 0.00 2.000 $ 4,807.60

$2,403.800 
  
06001-3165-44 0100 0330 730-18.01 MASTER CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,698.30

$3,698.300 
  

06001-3165-44 0100 0340 730-21.02 WOOD POLE (SIGNAL SUPPORT) CLASS 3, 40' 
LENGTH EACH 6.000 0.000 $ 0.00 6.000 $ 3,497.28

$582.880 
  
06001-3165-44 0100 0350 801-01 SEEDING (WITH MULCH) UNIT 5.000 7.000 $ 260.40 7.000 $ 260.40 

$37.200 
  
06001-3165-44 0100 9000 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$16.740 
  
06001-3165-44 0100 0360 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$8.680 
  
06001-3165-44 0100 9001 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.320 
  

Project Number: 06001-3165-44 Project Current Amount $ 260.40 
Contract Current Amount $ 260.40 

9/27/2012


