
Rpt-ID: RCPCSUM1 Tennessee Date: 11/28/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000030009 Vendor Name: CUMBERLAND GUARDRAIL, INC.

Contract ID: CNF372 Estimate Number: 0015 Pay Period: 01/15/2009
to: 07/16/2012

Contract Location: Time Allowed: 388.0 days
INSTALLATION ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 388.0 days

Elapsed Calendar Days: 388.0 days
Percent Time: 100.00 %
Percent Complete ($) 108.94 %
Percent Behind: - %

Contractor: Date Let: 10/19/2007
CUMBERLAND GUARDRAIL, INC. Date Awarded: 10/31/2007
P O Box 133 Date Contract Executed: 11/19/2007
Pikeville, TN 37367-0133 Date Notice to Proceed: 12/10/2007
Phone: Date Work Began: 12/10/2007

Date to be Completed: 12/31/2008
Date Time Stopped: 12/31/2008
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
BLEDSOE 
BRADLEY 
CANNON 
CLAY 
COFFEE 
CUMBERLAND 
DEKALB 
FENTRESS 
FRANKLIN 
GRUNDY 
HAMILTON 
JACKSON 
MCMINN 
MARION 
MEIGS 
OVERTON 
PICKETT 
POLK 
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PUTNAM 
RHEA 
SEQUATCHIE 
VAN BUREN 
WARREN 
WHITE 

Project Number BID PCT Fed State Project Number Description 1
98026-4153-04 86.77 NA Consisting of the on-call guardrail repair on various
98026-4154-04 13.23 NA Consisting of the new guardrail installation on various

Current Contract Amount $ 2,129,506.00 
Original Contract Amount $ 2,129,506.00 

Total to Date Prev to Date This Estimate
Participating $ 2,310,348.62 $ 2,310,789.82 $ -441.20 

Total Earnings $ 2,310,348.62 $ 2,310,789.82 $ -441.20 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,310,348.62 $ 2,310,789.82 $ -441.20 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 2,310,348.62 $ 2,310,789.82 $ -441.20 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,310,348.62 $ 2,310,789.82 $ -441.20 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98026-4153-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(14 DAY NOTICE) $500.000 
  
98026-4153-04 0700 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(2 DAY NOTICE) $1,000.000 
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98026-4154-04 0700 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

  
98026-4153-04 0700 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 150.000 0.000 $ 0.00 189.500 $ 5,116.50

$27.000 
  
98026-4154-04 0700 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  
98026-4153-04 0700 0020 705-01.02 GUARDRAIL AT BRIDGE PIERS L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
98026-4153-04 0700 0030 705-01.04 METAL BEAM GUARD FENCE L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
98026-4154-04 0700 0020 705-01.04 METAL BEAM GUARD FENCE L.F. 50.000 0.000 $ 0.00 75.000 $ 1,800.00

$24.000 
  
98026-4153-04 0700 9005 705-01.19 BORE HOLE IN ROCK FOR ITEM 705-02.02 EACH 0.000 2.000 $ 58.80 134.000 $ 3,939.60

$29.400 
  
98026-4154-04 0700 9006 705-01.19 BORE HOLE IN ROCK FOR ITEM 705-02.02 EACH 0.000 0.000 $ 0.00 30.000 $ 882.00 

$29.400 
  
98026-4153-04 0700 9001 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$33.750 
  
98026-4154-04 0700 9001 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$33.750 
  
98026-4153-04 0700 0040 705-02.01 SINGLE GUARDRAIL, WITH RUB-RAIL (TYPE 2) L.F. 250.000 0.000 $ 0.00 0.000 $ 0.00 

$17.000 
  
98026-4153-04 0700 0050 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 42,000.000 0.000 $ 0.00 40,850.000 $ 600,495.00

$14.700 
  
98026-4154-04 0700 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 8,000.000 0.000 $ 0.00 6,175.000 $ 90,772.50

$14.700 
  

98026-4153-04 0700 0060 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 
FT) L.F. 800.000 0.000 $ 0.00 2,850.000 $ 47,737.50

$16.750 
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98026-4154-04 0700 0040 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 
FT) L.F. 200.000 0.000 $ 0.00 200.000 $ 3,350.00

$16.750 
  

98026-4153-04 0700 0070 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-
12 FT) L.F. 800.000 0.000 $ 0.00 0.000 $ 0.00 

$17.500 
  

98026-4154-04 0700 0050 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-
12 FT) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$17.500 
  
98026-4153-04 0700 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.050 
  
98026-4154-04 0700 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.050 
  

98026-4153-04 0700 0080 705-03.01 MEDIAN DIVIDER GUARDRAIL, WITH RUB-RAIL 
(TYPE 2) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$19.000 
  
98026-4153-04 0700 0090 705-03.02 MEDIAN DIVIDER GUARDRAIL (TYPE 2) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  

98026-4153-04 0700 0100 705-03.03 MEDIAN DIVIDER GUARDRAIL (TYPE 2) (27" MT 
HT) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  

98026-4153-04 0700 0110 705-03.04 MEDIAN DIVIDER GUARDRAIL AT CONCRETE 
BARRIER L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$19.000 
  
98026-4153-04 0700 0120 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$450.000 
  
98026-4154-04 0700 0060 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$450.000 
  
98026-4153-04 0700 0130 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 8.000 0.000 $ 0.00 6.000 $ 3,000.00

$500.000 
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98026-4154-04 0700 0070 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

  
98026-4153-04 0700 0140 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 13.000 0.000 $ 0.00 16.000 $ 7,200.00

$450.000 
  
98026-4154-04 0700 0080 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 13.000 $ 5,850.00

$450.000 
  

98026-4153-04 0700 0150 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 280.000 0.000 $ 0.00 323.000 $ 742,900.00

$2,300.000 
  

98026-4154-04 0700 0090 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 50.000 0.000 $ 0.00 58.000 $ 133,400.00

$2,300.000 
  

98026-4153-04 0700 0160 705-04.08 FLARED ENERGY ABSORBING TERMINAL
(NCHRP 350, TL 3) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$2,300.000 
  
98026-4153-04 0700 0170 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 40.000 0.000 $ 0.00 0.000 $ 0.00 

$3,000.000 
  
98026-4154-04 0700 0100 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$3,000.000 
  

98026-4153-04 0700 0180 705-04.29 C-A-T CRASH CUSHION ATTENUATING 
TERMINAL EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$2,835.000 
  
98026-4153-04 0700 0190 705-09.08 GLARE FOIL EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  

98026-4153-04 0700 0200 705-10.30 GUARDRAIL ATTACHMENT TO SLOPE FACE 
ENDPOST L.F. 75.000 0.000 $ 0.00 80.000 $ 2,560.00

$32.000 
  

98026-4153-04 0700 0210 705-10.31 GUARDRAIL ATTACHMENT TO VERTICAL FACE 
ENDPOST L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$32.000 
  

98026-4153-04 0700 0220 705-10.32 GUARDRAIL ATTACHMENT TO EXISTING 
BRIDGE PIER PROTECTION EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
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$1,040.000 
  

98026-4153-04 0700 0230 705-11.01 GUARDRAIL AT BRIDGE ENDS (POWDER 
COATED) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$26.000 
  

98026-4153-04 0700 0240 705-11.03 SINGLE GUARDRAIL (TYPE 2) (POWDER 
COATED) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  

98026-4153-04 0700 0250 705-11.08 GUARDRAIL TERMINAL (TYPE 13) (POWDER 
COATED) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$575.000 
  

98026-4153-04 0700 0260 705-11.11 TAN ENERGY ABSORB TERMINAL (NCHRP 350, 
TL 3)(POWDER COATED) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,600.000 
  

98026-4153-04 0700 0270 705-12.15 GUARDRAIL AT BRIDGE ENDS (WEATHERING 
STEEL) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$32.000 
  

98026-4153-04 0700 0280 705-12.20 SINGLE GUARDRAIL (TYPE 2) (WEATHERING 
STEEL) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

98026-4153-04 0700 0290 705-12.25 GUARDRAIL TERMINAL (TYPE 13) WEATHERING 
STEEL EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  

98026-4153-04 0700 0300 705-12.35 TAN ENERGY ABSORB TERMIN (NCHRP 350, TL 
3)(WEATHERING STL) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,200.000 
  
98026-4153-04 0700 0310 705-80.04 SOCKETED LINE POST W/ALL ACCESSORIES EACH 100.000 0.000 $ 0.00 181.000 $ 9,050.00

$50.000 
  

98026-4153-04 0700 0320 705-80.05 REPLACEMENT CABLE W/TWO SPLICE 
ASSEMBLIES L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

98026-4153-04 0700 0330 705-80.07 CABLE RELEASE POST (TOP) W/ALL 
ACCESSORIES EACH 8.000 0.000 $ 0.00 3.000 $ 300.00 

$100.000 
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98026-4153-04 0700 0340 705-80.08 RETENSIONING SINGLE CABLE EACH 40.000 0.000 $ 0.00 15.000 $ 750.00 

$50.000 
  
98026-4153-04 0700 0350 705-80.11 CHECK CABLE TENSION EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
98026-4153-04 0700 0360 706-01 GUARDRAIL REMOVED L.F. 5,000.000 0.000 $ 0.00 12.500 $ 3.13 

$0.250 
  
98026-4154-04 0700 9008 706-01 GUARDRAIL REMOVED L.F. 0.000 0.000 $ 0.00 37.500 $ 9.38 

$0.250 
  
98026-4153-04 0700 0370 706-02.21 RESET SINGLE GUARDRAIL (TYPE 2) L.F. 400.000 0.000 $ 0.00 287.500 $ 862.50 

$3.000 
  
98026-4153-04 0700 0380 706-03.01 POSTS FURNISHED EACH 15.000 0.000 $ 0.00 13.000 $ 1,105.00

$85.000 
  
98026-4153-04 0700 0390 706-06.01 SINGLE THRIE RAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$17.000 
  
98026-4153-04 0700 0400 706-06.02 MEDIAN DIVIDER THRIE RAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$19.000 
  
98026-4153-04 0700 0410 706-06.03 RADIUS RAIL L.F. 600.000 0.000 $ 0.00 1,275.000 $ 20,400.00

$16.000 
  
98026-4154-04 0700 0110 706-06.03 RADIUS RAIL L.F. 100.000 0.000 $ 0.00 150.000 $ 2,400.00

$16.000 
  

98026-4153-04 0700 0420 706-06.04 MEDIAN DIVIDER GUARDRAIL(BOX BEAM 
BARRIER) L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98026-4153-04 0700 0430 706-10.24 FLARED END ELEMENT EACH 25.000 0.000 $ 0.00 33.000 $ 660.00 

$20.000 
  
98026-4154-04 0700 9007 706-10.24 FLARED END ELEMENT EACH 0.000 0.000 $ 0.00 22.000 $ 440.00 

$20.000 
  
98026-4153-04 0700 0440 706-10.26 ROUNDED END ELEMENT EACH 12.000 0.000 $ 0.00 15.000 $ 150.00 
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$10.000 
  
98026-4154-04 0700 0120 706-10.26 ROUNDED END ELEMENT EACH 3.000 0.000 $ 0.00 2.000 $ 20.00 

$10.000 
  
98026-4153-04 0700 0450 706-10.54 RE-ALIGN GUARDRAIL L.F. 8,000.000 0.000 $ 0.00 12,225.000 $ 18,337.50

$1.500 
  
98026-4153-04 0700 0460 706-10.56 BUFFER ENDS 88" EACH 5.000 0.000 $ 0.00 3.000 $ 60.00 

$20.000 
  
98026-4153-04 0700 0470 706-10.71 HAZARD MARKERS EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  

98026-4153-04 0700 0480 706-10.72 PULL AND REINSTALL GUARDARAIL POST FOR 
VERIFICATION EACH 30.000 0.000 $ 0.00 63.000 $ 6,300.00

$100.000 
  
98026-4153-04 0700 0490 706-10.74 CONCRETE BARRIER WALL REPAIR C.Y. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$3,200.000 
  

98026-4153-04 0700 0500 706-10.80 MICHIGAN AND MODIFIED MICHIGAN END 
SHOE EACH 11.000 0.000 $ 0.00 3.000 $ 48.00 

$16.000 
  
98026-4153-04 0700 0510 706-10.81 GUARDRAIL REFLECTORS EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  

98026-4153-04 0700 0520 706-10.82 CONCRETE BRIDGE END OR PIER PROTECTION 
REPAIR C.Y. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$3,200.000 
  

98026-4153-04 0700 0530 706-10.83 DRILL BR. PAR. WALL FOR MICHIGAN END 
SHOE EACH 12.000 0.000 $ 0.00 12.000 $ 1,800.00

$150.000 
  

98026-4154-04 0700 9009 706-10.83 DRILL BR. PAR. WALL FOR MICHIGAN END 
SHOE EACH 0.000 0.000 $ 0.00 4.000 $ 600.00 

$150.000 
  
98026-4153-04 0700 0540 712-01.02 LANE CLOSURE EACH 580.000 0.000 $ 0.00 1,132.000 $ 566,000.00

$500.000 
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98026-4154-04 0700 0130 712-01.02 LANE CLOSURE EACH 6.000 -1.000 $ -500.00 59.000 $ 29,500.00
$500.000 

  
98026-4153-04 0700 0550 717-01.04 MOBILIZATION (DESCRIPTION) EACH 40.000 0.000 $ 0.00 9.000 $ 1,350.00

(G.R. REPAIR SPECIFIED COUNTIES) $150.000 
  
98026-4154-04 0700 0140 717-01.04 MOBILIZATION (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(G.R. REPAIR SPECIFIED COUNTIES) $150.000 
  
98026-4153-04 0700 0560 717-01.05 MOBILIZATION (DESCRIPTION) EACH 30.000 0.000 $ 0.00 8.000 $ 1,200.00

(G.R. REPAIR ALL OTHERS) $150.000 
  
98026-4154-04 0700 0150 717-01.05 MOBILIZATION (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(G.R. REPAIR ALL OTHERS) $150.000 
  

Project Number: 98026-4153-04 Project Current Amount $ 58.80 
Project Number: 98026-4154-04 Project Current Amount $ -500.00

Contract Current Amount $ -441.20 
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