
Rpt-ID: RCPCSUM1 Tennessee Date: 08/20/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000065173 Vendor Name: TRI-STATE GUARDRAIL & SIGN CO., INC.

Contract ID: CNF374 Estimate Number: 0011 Pay Period: 12/16/2008
to: 12/31/2008

Contract Location: Time Allowed: 388.0 days
INSTALLATION ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 388.0 days

Elapsed Calendar Days: 388.0 days
Percent Time: 100.00 %
Percent Complete ($) 118.47 %
Percent Behind: - %

Contractor: Date Let: 10/19/2007
TRI-STATE GUARDRAIL & SIGN CO., INC. Date Awarded: 10/31/2007
P O Box 1028 Date Contract Executed: 11/19/2007
Collierville, TN 38027 Date Notice to Proceed: 12/10/2007
Phone: Date Work Began: 01/02/2008

Date to be Completed: 12/31/2008
Date Time Stopped: 12/31/2008
Date Accepted: 12/31/2008

Estimate Paid: NO 

Counties:
BENTON 
CARROLL 
CHESTER 
CROCKETT 
DECATUR 
DYER 
FAYETTE 
GIBSON 
HARDEMAN 
HARDIN 
HAYWOOD 
HENDERSON 
HENRY 
LAKE 
LAUDERDALE 
MCNAIRY 
MADISON 
OBION 

8/20/2013



 
 

 
 

 
 

 
 

SHELBY 
TIPTON 
WEAKLEY 

Project Number BID PCT Fed State Project Number Description 1
98046-4184-04 86.37 NA Consisting of the on-call guardrail repair on various
98046-4185-04 13.63 NA Consisting of the new guardrail installation on various

Current Contract Amount $ 1,719,505.00 
Original Contract Amount $ 1,719,505.00 

Total to Date Prev to Date This Estimate
Participating $ 2,000,929.32 $ 2,029,780.57 $ -28,851.25

Total Earnings $ 2,000,929.32 $ 2,029,780.57 $ -28,851.25 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,000,929.32 $ 2,029,780.57 $ -28,851.25 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 2,000,929.32 $ 2,029,780.57 $ -28,851.25 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,000,929.32 $ 2,029,780.57 $ -28,851.25 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98046-4184-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(14 DAY NOTICE) $500.000 
  
98046-4184-04 0700 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(2 DAY NOTICE) $1,000.000 
  
98046-4185-04 0700 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
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98046-4184-04 0700 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 100.000 0.000 $ 0.00 137.300 $ 9,473.70
$69.000 

  
98046-4185-04 0700 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$69.000 
  
98046-4184-04 0700 0020 705-01.02 GUARDRAIL AT BRIDGE PIERS L.F. 175.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
98046-4184-04 0700 0030 705-01.04 METAL BEAM GUARD FENCE L.F. 150.000 0.000 $ 0.00 162.500 $ 13,812.50

$85.000 
  
98046-4185-04 0700 0020 705-01.04 METAL BEAM GUARD FENCE L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$85.000 
  
98046-4184-04 0700 9001 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$86.250 
  
98046-4185-04 0700 9001 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$86.250 
  
98046-4184-04 0700 0040 705-02.01 SINGLE GUARDRAIL, WITH RUB-RAIL (TYPE 2) L.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
98046-4184-04 0700 0050 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 21,000.000 -287.500 $ -5,462.50 14,093.750 $ 267,781.25

$19.000 
  
98046-4185-04 0700 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 4,000.000 0.000 $ 0.00 7,112.500 $ 135,137.50

$19.000 
  

98046-4184-04 0700 0060 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-
9 FT) L.F. 75.000 275.000 $ 6,875.00 2,725.000 $ 68,125.00

$25.000 
  

98046-4185-04 0700 0040 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-
9 FT) L.F. 25.000 0.000 $ 0.00 1,400.000 $ 35,000.00

$25.000 
  

98046-4184-04 0700 0070 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-
12 FT) L.F. 75.000 0.000 $ 0.00 0.000 $ 0.00 

$28.000 
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98046-4185-04 0700 0050 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-
12 FT) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$28.000 
  
98046-4184-04 0700 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 100.000 $ 2,850.00

$28.500 
  
98046-4185-04 0700 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.500 
  

98046-4184-04 0700 0080 705-03.01 MEDIAN DIVIDER GUARDRAIL, WITH RUB-
RAIL (TYPE 2) L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$23.000 
  
98046-4184-04 0700 0090 705-03.02 MEDIAN DIVIDER GUARDRAIL (TYPE 2) L.F. 300.000 37.500 $ 825.00 299.500 $ 6,589.00

$22.000 
  

98046-4184-04 0700 0100 705-03.03 MEDIAN DIVIDER GUARDRAIL (TYPE 2) (27" MT 
HT) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  

98046-4184-04 0700 0110 705-03.04 MEDIAN DIVIDER GUARDRAIL AT CONCRETE 
BARRIER L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$28.000 
  
98046-4184-04 0700 0120 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$690.000 
  
98046-4185-04 0700 0060 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$690.000 
  
98046-4184-04 0700 0130 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 12.000 0.000 $ 0.00 10.000 $ 6,250.00

$625.000 
  
98046-4185-04 0700 0070 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 3.000 0.000 $ 0.00 8.000 $ 5,000.00

$625.000 
  
98046-4184-04 0700 0140 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 8.000 0.000 $ 0.00 4.000 $ 2,500.00

$625.000 
  
98046-4185-04 0700 0080 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$625.000 
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98046-4184-04 0700 0150 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 160.000 0.000 $ 0.00 311.000 $ 746,400.00

$2,400.000 
  

98046-4185-04 0700 0090 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 40.000 0.000 $ 0.00 12.000 $ 28,800.00

$2,400.000 
  

98046-4184-04 0700 0160 705-04.08 FLARED ENERGY ABSORBING TERMINAL
(NCHRP 350, TL 3) EACH 7.000 0.000 $ 0.00 6.000 $ 12,600.00

$2,100.000 
  

98046-4184-04 0700 0170 705-04.10 EARTH PAD FOR GUARD RAIL END 
TREATMENT EACH 33.000 0.000 $ 0.00 0.000 $ 0.00 

$4,965.000 
  

98046-4185-04 0700 0100 705-04.10 EARTH PAD FOR GUARD RAIL END 
TREATMENT EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$4,965.000 
  

98046-4184-04 0700 0180 705-04.29 C-A-T CRASH CUSHION ATTENUATING 
TERMINAL EACH 6.000 0.000 $ 0.00 1.000 $ 5,950.00

$5,950.000 
  
98046-4184-04 0700 0190 705-09.08 GLARE FOIL EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  

98046-4184-04 0700 0200 705-10.30 GUARDRAIL ATTACHMENT TO SLOPE FACE 
ENDPOST L.F. 200.000 0.000 $ 0.00 102.870 $ 6,686.55

$65.000 
  

98046-4184-04 0700 0210 705-10.31 GUARDRAIL ATTACHMENT TO VERTICAL 
FACE ENDPOST L.F. 75.000 0.000 $ 0.00 25.700 $ 1,670.50

$65.000 
  

98046-4184-04 0700 0220 705-10.32 GUARDRAIL ATTACHMENT TO EXISTING 
BRIDGE PIER PROTECTION EACH 2.000 -24.700 $ -37,050.00 1.000 $ 1,500.00

$1,500.000 
  
98046-4184-04 0700 0230 705-80.04 SOCKETED LINE POST W/ALL ACCESSORIES EACH 100.000 125.000 $ 24,375.00 334.000 $ 65,130.00

$195.000 
  

98046-4184-04 0700 0240 705-80.05 REPLACEMENT CABLE W/TWO SPLICE 
ASSEMBLIES L.F. 100.000 0.000 $ 0.00 2,911.000 $ 130,995.00
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$45.000 
  
98046-4184-04 0700 0250 705-80.06 TERMINAL POST W/ALL ACCESSORIES EACH 6.000 -2.000 $ -1,000.00 8.000 $ 4,000.00

$500.000 
  
98046-4184-04 0700 0260 705-80.08 RETENSIONING SINGLE CABLE EACH 40.000 0.000 $ 0.00 0.000 $ 0.00 

$1,245.000 
  

98046-4184-04 0700 0270 705-80.09 DRIVEN SOCKETED LINE POST W/ALL 
ACCESSORIES EACH 20.000 -46.000 $ -27,370.00 10.000 $ 5,950.00

$595.000 
  
98046-4184-04 0700 0280 705-80.10 LINE POST W/FTNG & ALL ACC. EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$620.000 
  
98046-4184-04 0700 0290 705-80.11 CHECK CABLE TENSION EACH 2.000 0.000 $ 0.00 30.000 $ 73,500.00

$2,450.000 
  
98046-4184-04 0700 0300 706-01 GUARDRAIL REMOVED L.F. 5,000.000 25.000 $ 16.25 187.500 $ 121.88 

$0.650 
  
98046-4184-04 0700 0310 706-02.21 RESET SINGLE GUARDRAIL (TYPE 2) L.F. 200.000 0.000 $ 0.00 87.500 $ 363.13 

$4.150 
  
98046-4184-04 0700 0320 706-03.01 POSTS FURNISHED EACH 15.000 0.000 $ 0.00 18.000 $ 3,510.00

$195.000 
  
98046-4184-04 0700 0330 706-06.01 SINGLE THRIE RAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
98046-4184-04 0700 0340 706-06.02 MEDIAN DIVIDER THRIE RAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$28.000 
  
98046-4184-04 0700 0350 706-06.03 RADIUS RAIL L.F. 800.000 0.000 $ 0.00 827.500 $ 28,962.50

$35.000 
  
98046-4185-04 0700 0110 706-06.03 RADIUS RAIL L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
98046-4184-04 0700 0360 706-10.24 FLARED END ELEMENT EACH 25.000 0.000 $ 0.00 7.000 $ 280.00 

$40.000 
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98046-4184-04 0700 0370 706-10.26 ROUNDED END ELEMENT EACH 8.000 0.000 $ 0.00 3.000 $ 165.00 
$55.000 

  
98046-4185-04 0700 0120 706-10.26 ROUNDED END ELEMENT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$55.000 
  
98046-4184-04 0700 0380 706-10.54 RE-ALIGN GUARDRAIL L.F. 8,000.000 0.000 $ 0.00 1,175.400 $ 2,350.80

$2.000 
  
98046-4184-04 0700 0390 706-10.56 BUFFER ENDS 88" EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
98046-4184-04 0700 0400 706-10.71 HAZARD MARKERS EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  

98046-4184-04 0700 0410 706-10.72 PULL AND REINSTALL GUARDARAIL POST FOR 
VERIFICATION EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
98046-4184-04 0700 0420 706-10.74 CONCRETE BARRIER WALL REPAIR C.Y. 7.000 1.320 $ 5,940.00 18.950 $ 85,275.00

$4,500.000 
  

98046-4184-04 0700 0430 706-10.80 MICHIGAN AND MODIFIED MICHIGAN END 
SHOE EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
98046-4184-04 0700 0440 706-10.81 GUARDRAIL REFLECTORS EACH 80.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  

98046-4184-04 0700 0450 706-10.82 CONCRETE BRIDGE END OR PIER PROTECTION 
REPAIR C.Y. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$4,900.000 
  

98046-4184-04 0700 0460 706-10.83 DRILL BR. PAR. WALL FOR MICHIGAN END 
SHOE EACH 10.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
  
98046-4184-04 0700 0470 712-01.02 LANE CLOSURE EACH 346.000 8.000 $ 3,400.00 539.000 $ 229,075.00

$425.000 
  
98046-4185-04 0700 0130 712-01.02 LANE CLOSURE EACH 4.000 0.000 $ 0.00 23.000 $ 9,775.00

$425.000 
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98046-4184-04 0700 0480 717-01.07 MOBILIZATION (DESCRIPTION) EACH 30.000 0.000 $ 0.00 5.500 $ 1,650.00
(DISTR.41 & 42 (4184=ON CALL; 4185=NEW)) $300.000 

  
98046-4185-04 0700 0140 717-01.07 MOBILIZATION (DESCRIPTION) EACH 2.000 0.000 $ 0.00 1.000 $ 300.00 

(DISTR.41 & 42 (4184=ON CALL; 4185=NEW)) $300.000 
  
98046-4184-04 0700 0490 717-01.08 MOBILIZATION (DESCRIPTION) EACH 40.000 0.000 $ 0.00 4.500 $ 1,350.00

(DISTR.43 & 44 (4184=ON CALL; 4185=NEW)) $300.000 
  
98046-4185-04 0700 0150 717-01.08 MOBILIZATION (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(DISTR.43 & 44 (4184=ON CALL; 4185=NEW)) $300.000 
  
98046-4184-04 0700 0500 717-01.09 MOBILIZATION (DESCRIPTION) EACH 40.000 0.000 $ 0.00 4.000 $ 1,200.00

(DISTR.45 (4184=ON CALL; 4185=NEW)) $300.000 
  
98046-4185-04 0700 0160 717-01.09 MOBILIZATION (DESCRIPTION) EACH 2.000 2.000 $ 600.00 2.000 $ 600.00 

(DISTR.45 (4184=ON CALL; 4185=NEW)) $300.000 
  

Project Number: 98046-4184-04 Project Current Amount $ -29,451.25
Project Number: 98046-4185-04 Project Current Amount $ 600.00 

Contract Current Amount $ -28,851.25
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