
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/11/2010
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000035624 Vendor Name: WRIGHT BROTHERS CONSTRUCTION CO., INC.

Contract ID: CNF389 Estimate Number: 0021 Pay Period: 12/01/2009
to: 12/31/2009

Contract Location: Time Allowed: 611.0 days
OVER BIG INDIAN CREEK (LM 1.45) Time Charged: 610.0 days

Elapsed Calendar Days: 610.0 days
Percent Time: 99.84 %

Contractor: Date Let: 12/07/2007
WRIGHT BROTHERS CONSTRUCTION CO., INC. Date Awarded: 12/19/2007
PO Box 437 Date Contract Executed: 01/17/2008
Charleston, TN 37310 Date Notice to Proceed: 02/07/2008
Phone: Date Work Began: 03/05/2008

Date to be Completed: 10/09/2009
Date Time Stopped: 10/08/2009
Date Accepted: 11/03/2009

Estimate Paid: NO 

Counties:
FENTRESS 

= 
Project Number PCT Fed State Project Number Description 1

25003-3215-94 100.00 BR-STP-52(42) SR 52: Bridge And Approaches Over Big Indian Creek At Log

Current Contract Amount $ 1,849,294.54 
Original Contract Amount $ 1,811,798.82 

Percent Complete ($) 97.81 %

Total to Date Prev to Date This Estimate
Participating $ 1,808,859.79 $ 1,808,859.79 $ 0.00 

Total Earnings $ 1,808,859.79 $ 1,808,859.79 $ 0.00 
Stockpiled Materials $ -0.01 $ -0.01 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 1,808,859.78 $ 1,808,859.78 $ 0.00 
Test Report Payment Adjustment $ -4,605.22 $ -82,956.02 $ 78,350.80 

Total Adjusted Earnings $ 1,804,254.56 $ 1,725,903.76 $ 78,350.80 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,804,254.56 $ 1,725,903.76 $ 78,350.80 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
25003-3215-94 0100 9501 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 37,495.72

Project changes and delays $37,495.720 
  
25003-3215-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 38,000.00

$38,000.000 
  
25003-3215-94 0100 9029 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$460.000 
  
25003-3215-94 0500 9030 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$460.000 
  
25003-3215-94 1110 9031 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$460.000 
  
25003-3215-94 0100 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9023 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,177.890 $ -5,177.89 

  
25003-3215-94 0500 9024 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25003-3215-94 1110 9025 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

25003-3215-94 0100 9026 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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MATERIAL.
$1.000 

0100 9026 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,833.240 $ 4,833.24 
  

25003-3215-94 0500 9027 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

25003-3215-94 1110 9028 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25003-3215-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 14,800.00

$14,800.000 
  

25003-3215-94 0100 0030 202-01 REMOVAL OF STRUCTURES AND 
OBSTRUCTIONS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
25003-3215-94 0500 0520 202-02.21 REMOVAL OF PIPE (DESCRIPTION) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

(SUPPL.INFORMATION) $20.000 
  

25003-3215-94 0500 0530 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 97,500.00

(BRIDGE NO. 25-52-1.45) $97,500.000 
  

25003-3215-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 22,977.000 0.000 $ 0.00 21,095.260 $ 253,143.12

$12.000 
  

25003-3215-94 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$14.400 
  
25003-3215-94 0100 0050 203-01.11 PRESPLITTING OF ROCK EXCAVATION S.Y. 2,734.000 0.000 $ 0.00 2,480.010 $ 37,200.15

$15.000 
  
25003-3215-94 0100 0060 203-04 PLACING AND SPREADING TOPSOIL C.Y. 214.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
25003-3215-94 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  

Page 3 of 11Estimate Summary to Contractor

1/11/2010file://C:\Documents and Settings\JJ04589\Local Settings\Temp\cpy33DE.htm



25003-3215-94 0500 0540 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 146.000 0.000 $ 0.00 34.670 $ 502.72 
$14.500 

  
25003-3215-94 0500 9019 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.750 
  
25003-3215-94 0500 9020 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$26.100 
  
25003-3215-94 0500 0550 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 267.000 0.000 $ 0.00 116.660 $ 3,383.14

(BRIDGES) $29.000 
  
25003-3215-94 0500 9013 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$43.500 
  
25003-3215-94 0500 9014 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$52.200 
  
25003-3215-94 0500 0560 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 16.000 0.000 $ 0.00 146.290 $ 31,452.35

$215.000 
  
25003-3215-94 0500 9017 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$322.500 
  
25003-3215-94 0500 9018 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$387.000 
  
25003-3215-94 0500 0570 204-05 ROCK DRILLING (BRIDGES) L.F. 48.000 0.000 $ 0.00 102.000 $ 3,906.60

$38.300 
  
25003-3215-94 0100 0070 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 9.000 0.000 $ 0.00 10.500 $ 1,211.18

$115.350 
  
25003-3215-94 0500 0580 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 18,850.00

(BENT NO. 1 STA. 76+10.00) $18,850.000 
  
25003-3215-94 0500 0590 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 18,850.00

(BENT NO. 2 STA. 77+00.00) $18,850.000 
  
25003-3215-94 0100 0080 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 146.000 0.000 $ 0.00 0.000 $ 0.00 

$8.400 
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25003-3215-94 0100 0090 209-03 CHECK DAMS S.F. 675.000 0.000 $ 0.00 484.000 $ 2,299.00
$4.750 

  
25003-3215-94 0100 0100 209-05 SEDIMENT REMOVAL C.Y. 54.000 0.000 $ 0.00 13.760 $ 302.72 

$22.000 
  
25003-3215-94 0100 0110 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 2,260.000 0.000 $ 0.00 1,790.000 $ 9,129.00

$5.100 
  
25003-3215-94 0100 0120 209-09.01 SANDBAGS BAG 1,536.000 0.000 $ 0.00 2,860.000 $ 16,588.00

$5.800 
  

25003-3215-94 0100 0130 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 
2'0" X 13'3") BAG 14.000 0.000 $ 0.00 9.000 $ 6,210.00

$690.000 
  
25003-3215-94 0100 0140 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 42.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
25003-3215-94 0100 0150 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 160.000 0.000 $ 0.00 192.440 $ 606.19 

$3.150 
  

25003-3215-94 0500 0600 209-65.20 SEQUENCING FOR CONSTRUCTION IN THE 
DRY (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  

25003-3215-94 0100 0160 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 2,358.000 0.000 $ 0.00 3,028.000 $ 68,735.60

$22.700 
  
25003-3215-94 0500 0610 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 30.000 0.000 $ 0.00 159.860 $ 4,156.36

$26.000 
  
25003-3215-94 0100 0170 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 38.000 0.000 $ 0.00 110.630 $ 2,870.85

$25.950 
  

25003-3215-94 0100 0180 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 348.000 0.000 $ 0.00 374.220 $ 22,920.98

$61.250 
  

25003-3215-94 0100 0190 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 228.000 0.000 $ 0.00 263.920 $ 17,775.01

$67.350 
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25003-3215-94 0100 9004 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,354.040 $ -1,354.04 

  
25003-3215-94 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 422.800 $ 422.80 

  
25003-3215-94 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25003-3215-94 0100 0200 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 

$210.000 
  
25003-3215-94 0100 0210 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 13.000 0.000 $ 0.00 0.000 $ 0.00 

$15.750 
  
25003-3215-94 0100 0220 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
25003-3215-94 0100 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

25003-3215-94 0100 9008 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25003-3215-94 0100 0230 411-01.10 ACS MIX(PG64-22) GRADING D TON 168.000 0.000 $ 0.00 406.100 $ 34,356.06

$84.600 
  

25003-3215-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -690.370 $ -690.37 

  
25003-3215-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25003-3215-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 383.600 $ 383.60 
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25003-3215-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25003-3215-94 0500 9002 604-01.08 CLASS A CONCRETE (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 13.600 $ 2,917.74

$214.540 
  
25003-3215-94 0500 0620 604-02.03 EPOXY COATED REINFORCING STEEL LB. 106,402.000 0.000 $ 0.00 106,402.000 $ 86,185.62

$0.810 
  
25003-3215-94 0500 0630 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 255.000 0.000 $ 0.00 252.807 $ 135,593.03

$536.350 
  
25003-3215-94 0500 0640 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 49,830.000 0.000 $ 0.00 53,256.100 $ 40,474.64

$0.760 
  
25003-3215-94 0500 0650 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 194.000 0.000 $ 0.00 194.450 $ 36,751.05

$189.000 
0500 0650 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 189.000 80.452 $ 15,205.43 0.000 $ 0.00 

  
25003-3215-94 0500 0660 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 288.000 0.000 $ 0.00 317.365 $ 160,618.43

$506.100 
  
25003-3215-94 0500 0670 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 1,298.000 0.000 $ 0.00 1,500.000 $ 17,325.00

$11.550 
  
25003-3215-94 0500 0680 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,104.000 0.000 $ 0.00 1,108.330 $ 5,264.57

$4.750 
  
25003-3215-94 0500 0690 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 400.000 0.000 $ 0.00 420.000 $ 30,555.00

(WALL #1) $72.750 
  
25003-3215-94 0500 0700 604-07.02 RETAINING WALL (DESCRIPTION) S.F. 1,960.000 0.000 $ 0.00 364.980 $ 22,610.51

(WALL #2) $61.950 
  
25003-3215-94 0500 9003 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25003-3215-94 0500 0710 606-02.03 STEEL PILES (10 INCH) L.F. 203.000 0.000 $ 0.00 477.370 $ 28,212.57

$59.100 
0500 0710 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 59.100 0.000 $ 0.00 -27.370 $ -1,617.57 
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25003-3215-94 0500 0720 615-01.10 PRESTRESSED CONCRETE BULB TEE BEAM (6" 
WEB)(BT-54) L.F. 934.000 0.000 $ 0.00 934.140 $ 163,894.86

$175.450 
0500 0720 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

  
25003-3215-94 0500 0730 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 544.000 0.000 $ 0.00 887.000 $ 51,490.35

$58.050 
0500 0730 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 58.050 887.000 $ 51,490.35 0.000 $ 0.00 

  
25003-3215-94 0100 0240 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 80.700 $ 4,152.02

$51.450 
  
25003-3215-94 0500 9033 705-01.15 BORE HOLE IN ROCK FOR ITEM 705-01.01 EACH 0.000 0.000 $ 0.00 5.000 $ 321.57 

$64.313 
  
25003-3215-94 0100 9032 705-01.19 BORE HOLE IN ROCK FOR ITEM 705-02.02 EACH 0.000 0.000 $ 0.00 47.000 $ 1,494.60

$31.800 
  
25003-3215-94 0100 9016 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$64.312 
  
25003-3215-94 0100 0250 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 463.000 0.000 $ 0.00 350.000 $ 5,565.00

$15.900 
  
25003-3215-94 0100 9015 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.850 
  

25003-3215-94 0100 0260 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 8,610.00

$2,152.500 
  

25003-3215-94 0100 0270 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 9,870.00

$4,935.000 
  
25003-3215-94 0100 0280 706-01 GUARDRAIL REMOVED L.F. 524.000 0.000 $ 0.00 562.500 $ 1,181.25

$2.100 
  
25003-3215-94 0100 0290 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 263.000 0.000 $ 0.00 216.650 $ 6,012.04

$27.750 
  
25003-3215-94 0100 0300 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 509.000 0.000 $ 0.00 859.160 $ 23,841.69

Page 8 of 11Estimate Summary to Contractor

1/11/2010file://C:\Documents and Settings\JJ04589\Local Settings\Temp\cpy33DE.htm



$27.750 
  

25003-3215-94 0500 0740 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 128.000 0.000 $ 0.00 128.000 $ 2,304.00

$18.000 
0500 0740 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 18.000 0.000 $ 0.00 -128.000 $ -2,304.00 

  
25003-3215-94 0500 0750 710-09.02 6" PIPE UNDERDRAIN L.F. 32.000 0.000 $ 0.00 32.000 $ 542.40 

$16.950 
0500 0750 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 16.950 0.000 $ 0.00 -32.000 $ -542.40 

  
25003-3215-94 0100 0310 711-01.07 CONCRETE HALF BARRIER WALL L.F. 150.000 0.000 $ 0.00 145.000 $ 9,135.00

$63.000 
0100 0310 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 63.000 145.000 $ 9,135.00 0.000 $ 0.00 

  
25003-3215-94 0100 0320 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
25003-3215-94 0100 0330 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 2,080.000 0.000 $ 0.00 1,617.210 $ 34,770.02

$21.500 
0100 0330 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 21.500 117.210 $ 2,520.02 0.000 $ 0.00 

  
25003-3215-94 0100 0340 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 40.000 0.000 $ 0.00 40.000 $ 1,764.00

$44.100 
  
25003-3215-94 0100 0350 712-05.03 WARNING LIGHTS (TYPE C) EACH 26.000 0.000 $ 0.00 26.000 $ 928.20 

$35.700 
  
25003-3215-94 0100 0360 712-06 SIGNS (CONSTRUCTION) S.F. 375.000 0.000 $ 0.00 374.500 $ 3,351.78

$8.950 
  
25003-3215-94 0100 0370 712-06.01 VERTICAL PANELS S.F. 180.000 0.000 $ 0.00 196.000 $ 2,577.40

$13.150 
  
25003-3215-94 0100 0380 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 8,930.000 0.000 $ 0.00 843.000 $ 3,540.60

$4.200 
  

25003-3215-94 0100 0390 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 3,090.000 0.000 $ 0.00 2,908.000 $ 24,427.20

$8.400 
  

25003-3215-94 0100 0400 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 40.000 0.000 $ 0.00 21.200 $ 623.28 
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$29.400 
  
25003-3215-94 0100 0410 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 420.00 

$420.000 
  
25003-3215-94 0100 0420 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 320.25 

(W1-2R AND W13-1 WITH 1 P8 SUPPORT) $320.250 
  
25003-3215-94 0100 0430 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 320.25 

(W1-2L AND W13-1 WITH 1 P8 SUPPORT) $320.250 
  
25003-3215-94 0100 0440 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 320.25 

(W1-5 AND W13-1 WITH 1 P8 SUPPORT) $320.250 
  
25003-3215-94 0100 0450 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 693.00 

(TN-5 WITH 2 U1 SUPPORTS) $346.500 
  
25003-3215-94 0100 0460 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.440 0.000 $ 0.00 2.102 $ 8,828.40

$4,200.000 
  

25003-3215-94 0100 0470 716-10.01 PREFORMED PLASTIC PAVEMENT MARKING 
(4" LINE) L.M. 0.220 0.000 $ 0.00 0.220 $ 5,082.00

$23,100.000 
  
25003-3215-94 0100 0480 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 85,000.00

$85,000.000 
  

25003-3215-94 1110 0770 730-50 TEMPORARY TRAFFIC SIGNAL SYSTEM 
(RADIO CONTROLLED) EACH 1.000 0.000 $ 0.00 1.000 $ 24,150.00

$24,150.000 
  
25003-3215-94 0100 0490 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 325.000 0.000 $ 0.00 97.330 $ 360.12 

$3.700 
  
25003-3215-94 0100 0500 801-01 SEEDING (WITH MULCH) UNIT 64.000 0.000 $ 0.00 39.980 $ 797.60 

$19.950 
0100 0500 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 19.950 0.000 $ 0.00 -7.080 $ -141.25 

  
25003-3215-94 0100 9021 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$8.977 
  
25003-3215-94 0100 0510 801-03 WATER (SEEDING & SODDING) M.G. 5.000 0.000 $ 0.00 0.000 $ 0.00 
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$20.000 
  
25003-3215-94 0100 9022 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$11.970 
  

Project Number: 25003-3215-94 Project Current Amount $ 78,350.80
Contract Current Amount $ 78,350.80 
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