
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070019090 Vendor Name: JAMISON CONSTRUCTION, LLC

Contract ID: CNF391 Estimate Number: 0007 Pay Period: 10/06/2008
to: 08/17/2012

Contract Location: Time Allowed: 200.0 days
SR 311 OVER I-75 Time Charged: 200.0 days

Elapsed Calendar Days: 200.0 days
Percent Time: 100.00 %
Percent Complete ($) 106.73 %
Percent Behind: - %

Contractor: Date Let: 12/07/2007
JAMISON CONSTRUCTION, LLC Date Awarded: 12/19/2007
4532 Indian Creek Road Date Contract Executed: 01/08/2008
McEwen, TN 37101 Date Notice to Proceed: 01/29/2008
Phone: Date Work Began: 05/27/2008

Date to be Completed: 08/15/2008
Date Time Stopped: 08/15/2008
Date Accepted: 08/22/2008

Estimate Paid: NO 

Counties:
BRADLEY 

Project Number BID PCT Fed State Project Number Description 1
06007-4138-04 100.00 NA Repair Of SR 311 at LM 0.00 Over I-75 at LM 4.87

Current Contract Amount $ 308,503.90 
Original Contract Amount $ 260,881.50 

Total to Date Prev to Date This Estimate
Participating $ 330,558.62 $ 330,558.62 $ 0.00 

Total Earnings $ 330,558.62 $ 330,558.62 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 330,558.62 $ 330,558.62 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 330,558.62 $ 330,558.62 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 330,558.62 $ 330,558.62 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
06007-4138-04 0500 9500 104-03.30 ADDITIONAL WORK (DESCRIPTION) C.Y. 0.000 0.000 $ 0.00 80.500 $ 2,012.50

18 Hour Concrete $25.000 
  
06007-4138-04 0500 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$225.000 
  
06007-4138-04 0500 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
06007-4138-04 0500 9501 108-11 ACCELERATED SCHEDULE INCENTIVE PAYMENT LS 0.000 0.000 $ 0.00 1.000 $ 20,000.00

Before June 23,2008 $20,000.000 
  
06007-4138-04 0500 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 220.170 $ 220.17 

  
06007-4138-04 0500 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,594.950 $ 3,594.95 

  
06007-4138-04 0500 0010 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 104.000 0.000 $ 0.00 125.690 $ 12,569.00

$100.000 
  
06007-4138-04 0500 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -666.730 $ -666.73 

  
06007-4138-04 0500 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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06007-4138-04 0500 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
06007-4138-04 0500 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.160 $ 64.00 

$400.000 
  
06007-4138-04 0500 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
06007-4138-04 0500 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
06007-4138-04 0500 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 72.000 0.000 $ 0.00 84.160 $ 9,678.40

$115.000 
  
06007-4138-04 0500 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -364.150 $ -364.15 

  
06007-4138-04 0500 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
06007-4138-04 0500 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 27.000 $ 27.00 

  
06007-4138-04 0500 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
06007-4138-04 0500 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 156.000 0.000 $ 0.00 152.000 $ 7,600.00

$50.000 
  
06007-4138-04 0500 0050 602-10.12 BEARING DEVICE (REPAIR) LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  
06007-4138-04 0500 0060 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 1,708.000 0.000 $ 0.00 1,708.000 $ 20,496.00

$12.000 
  
06007-4138-04 0500 0070 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 5,800.00

$5,800.000 
  
06007-4138-04 0500 0080 604-10.17 NON-PENETRATING CONCRETE SEAL S.Y. 68.000 0.000 $ 0.00 68.000 $ 1,700.00
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$25.000 
  
06007-4138-04 0500 0090 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 160.000 0.000 $ 0.00 141.366 $ 19,791.24

$140.000 
  
06007-4138-04 0500 0100 604-10.41 EXPANSION JOINT REPAIRS (TYPE E) L.F. 87.000 0.000 $ 0.00 87.000 $ 30,624.00

$352.000 
  
06007-4138-04 0500 0110 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 250.000 0.000 $ 0.00 217.776 $ 18,510.96

$85.000 
  
06007-4138-04 0500 0120 604-10.54 CONCRETE REPAIRS S.F. 62.000 0.000 $ 0.00 117.800 $ 10,013.00

$85.000 
  
06007-4138-04 0500 0130 604-10.90 MISCELLANEOUS BRIDGE ITEMS LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
06007-4138-04 0500 0140 617-01 BRIDGE DECK SEALANT S.Y. 922.000 0.000 $ 0.00 1,066.320 $ 9,596.88

$9.000 
  
06007-4138-04 0500 0150 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 100.000 0.000 $ 0.00 287.500 $ 6,325.00

$22.000 
  
06007-4138-04 0500 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$33.000 
  
06007-4138-04 0500 0160 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 4.000 $ 10,000.00

$2,500.000 
  
06007-4138-04 0500 0170 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00

$4,000.000 
  
06007-4138-04 0500 0180 706-01 GUARDRAIL REMOVED L.F. 150.000 0.000 $ 0.00 284.000 $ 568.00 

$2.000 
  
06007-4138-04 0500 0190 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 14,000.00

$14,000.000 
  
06007-4138-04 0500 0200 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 510.000 0.000 $ 0.00 860.000 $ 15,480.00

$18.000 
  
06007-4138-04 0500 0210 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 96.000 0.000 $ 0.00 126.000 $ 6,300.00
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$50.000 
  
06007-4138-04 0500 0220 712-05.01 WARNING LIGHTS (TYPE A) EACH 12.000 0.000 $ 0.00 12.000 $ 600.00 

$50.000 
  
06007-4138-04 0500 0230 712-05.03 WARNING LIGHTS (TYPE C) EACH 12.000 0.000 $ 0.00 12.000 $ 600.00 

$50.000 
  
06007-4138-04 0500 0240 712-06 SIGNS (CONSTRUCTION) S.F. 1,018.000 0.000 $ 0.00 2,031.500 $ 20,315.00

$10.000 
  
06007-4138-04 0500 0250 712-06.01 VERTICAL PANELS S.F. 56.000 0.000 $ 0.00 54.000 $ 864.00 

$16.000 
  
06007-4138-04 0500 0260 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 5,000.00

$2,500.000 
  
06007-4138-04 0500 0270 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 8,315.000 0.000 $ 0.00 2,532.000 $ 6,330.00

$2.500 
  
06007-4138-04 0500 0280 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 45.000 0.000 $ 0.00 0.000 $ 0.00 

$16.000 
  
06007-4138-04 0500 0290 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 0.270 0.000 $ 0.00 0.336 $ 6,720.00

$20,000.000 
  
06007-4138-04 0500 0300 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 22,500.00

$22,500.000 
  
06007-4138-04 0500 9502 730-01.01 REMOVE & RELOCATE EXISTING TRAFFIC SIGNAL EQUIPMENT EACH 0.000 0.000 $ 0.00 1.000 $ 13,061.40

$13,061.400 
  
06007-4138-04 0500 9503 730-08.05 SIGNAL CABLE - 12 CONDUCTOR L.F. 0.000 0.000 $ 0.00 640.000 $ 10,233.60

$15.990 
  
06007-4138-04 0500 9504 730-14.01 SHIELDED DETECTOR CABLE L.F. 0.000 0.000 $ 0.00 1,280.000 $ 1,894.40

$1.480 
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