
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/20/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000104197 Vendor Name: SOUTHERN CONSTRUCTORS, INC.

Contract ID: CNF406 Estimate Number: 0008 Pay Period: 02/03/2009
to: 02/03/2009

Contract Location: Time Allowed: 100.0 days
I-640 OVER WASHINGTON PIKE Time Charged: 99.0 days

Elapsed Calendar Days: 99.0 days
Percent Time: 99.00 %
Percent Complete ($) 108.74 %
Percent Behind: - %

Contractor: Date Let: 12/07/2007
SOUTHERN CONSTRUCTORS, INC. Date Awarded: 12/11/2007
P O Box 9476 Date Contract Executed: 12/19/2007
Knoxville, TN 37940 Date Notice to Proceed: 01/07/2008
Phone: Date Work Began: 01/07/2008

Date to be Completed: 04/15/2008
Date Time Stopped: 04/15/2008
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47008-4147-04 100.00 N/A Interstate 640 Bridge Rehabilitation

Current Contract Amount $ 1,149,827.35 
Original Contract Amount $ 821,111.00 

Total to Date Prev to Date This Estimate
Participating $ 1,249,737.13 $ 1,252,824.29 $ -3,087.16

Total Earnings $ 1,249,737.13 $ 1,252,824.29 $ -3,087.16 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,249,737.13 $ 1,252,824.29 $ -3,087.16 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 1,249,737.13 $ 1,252,824.29 $ -3,087.16 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,249,737.13 $ 1,252,824.29 $ -3,087.16 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
47008-4147-04 0500 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$5,000.000 
  
47008-4147-04 0500 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 4,906.910 $ 4,906.91 4,906.910 $ 4,906.91

$1.000 
0500 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -3,651.100 $ -3,651.10 -2,451.840 $ -2,451.84 

  

47008-4147-04 0500 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 -4,368.750 $ -4,368.75 -4,368.750 $ -4,368.75

$1.000 
0500 9008 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11,150.990 $ 11,150.99 

  

47008-4147-04 0500 9505 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 0.000 0.000 $ 0.00 19.920 $ 632.46 

$31.750 
  

47008-4147-04 0500 9501 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 0.000 0.000 $ 0.00 480.840 $ 52,892.40

$110.000 
  

47008-4147-04 0500 9502 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-
HM) GRADING B-M2 TON 0.000 0.000 $ 0.00 1,123.160 $ 131,668.05

$117.230 
  
47008-4147-04 0500 9011 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9011 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,323.010 $ -5,323.01 

  
47008-4147-04 0500 9010 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9010 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 954.800 $ 954.80 
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47008-4147-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47008-4147-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47008-4147-04 0500 0010 411-03.10 ACS MIX(PG76-22) GRADING D TON 354.000 0.000 $ 0.00 834.590 $ 95,977.85

$115.000 
  

47008-4147-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 230.180 $ 230.18 230.180 $ 230.18 

$1.000 
0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,538.650 $ -2,538.65 

  
47008-4147-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47008-4147-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -204.400 $ -204.40 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,089.200 $ 1,089.20 

  

47008-4147-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47008-4147-04 0500 0020 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 5,334.000 0.000 $ 0.00 8,019.900 $ 12,029.85

$1.500 
  
47008-4147-04 0500 9503 415-01.03 COLD PLANING BITUMINOUS PAVEMENT C.Y. 0.000 0.000 $ 0.00 2,714.000 $ 7,952.02

$2.930 
  
47008-4147-04 0500 9504 604-03.10 CONCRETE OVERLAY (DESCRIPTION) S.Y. 0.000 0.000 $ 0.00 316.000 $ 44,461.20

Elastomeric Concrete $140.700 
  
47008-4147-04 0500 0030 604-03.20 BRIDGE JOINT MODIFICATION L.F. 318.000 0.000 $ 0.00 321.000 $ 60,990.00

$190.000 
  

47008-4147-04 0500 0040 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 4,844.000 0.000 $ 0.00 4,844.000 $ 53,284.00

$11.000 
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47008-4147-04 0500 0050 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 3,428.000 0.000 $ 0.00 2,074.840 $ 5,187.10
$2.500 

  
47008-4147-04 0500 0060 604-10.05 CONCRETE S.F. 10.000 0.000 $ 0.00 10.000 $ 2,000.00

$200.000 
  
47008-4147-04 0500 9500 604-10.10 CONCRETE SLAB REPAIRS LS 0.000 0.000 $ 0.00 1.000 $ 12,974.00

$12,974.000 
  
47008-4147-04 0500 0070 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 13,000.00

$13,000.000 
  
47008-4147-04 0500 0080 604-10.20 HYDRODEMOLITION S.Y. 3,549.000 0.000 $ 0.00 3,605.550 $ 86,533.20

$24.000 
  

47008-4147-04 0500 0090 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF 
SLAB) S.Y. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$220.000 
  
47008-4147-04 0500 0100 604-10.54 CONCRETE REPAIRS S.F. 10.000 0.000 $ 0.00 10.000 $ 1,300.00

$130.000 
  
47008-4147-04 0500 0110 604-10.58 EPOXY INJECTION (INJECTION) GAL. 70.000 0.000 $ 0.00 21.000 $ 1,722.00

$82.000 
  

47008-4147-04 0500 0120 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND 
IN PLACE) L.F. 700.000 0.000 $ 0.00 1,291.200 $ 51,648.00

$40.000 
  
47008-4147-04 0500 0130 604-10.81 CONCRETE REPAIRS EACH 24.000 0.000 $ 0.00 48.000 $ 38,400.00

$800.000 
  
47008-4147-04 0500 9009 604-23.01 RIDEABILITY REDUCTION (BRIDGES) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47008-4147-04 0500 0140 617-02 BRIDGE DECK CRACK SEALING L.F. 2,000.000 0.000 $ 0.00 1,240.000 $ 2,480.00

$2.000 
  
47008-4147-04 0500 0150 617-05 SEALANT (DESCRIPTION) GAL. 10.000 0.000 $ 0.00 11.000 $ 1,485.00

(HMWM) $135.000 
  
47008-4147-04 0500 0160 619-01 BRIDGE DECK OVERLAY (PMC) S.Y. 3,575.000 0.000 $ 0.00 3,670.550 $ 216,562.45
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$59.000 
  

47008-4147-04 0500 0170 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 6,000.00

$3,000.000 
  
47008-4147-04 0500 0180 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 17.000 0.000 $ 0.00 25.060 $ 1,378.30

$55.000 
  
47008-4147-04 0500 0190 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
47008-4147-04 0500 0200 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,214.000 0.000 $ 0.00 2,320.000 $ 58,000.00

$25.000 
  
47008-4147-04 0500 0210 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 133.000 0.000 $ 0.00 266.000 $ 5,852.00

$22.000 
  
47008-4147-04 0500 0220 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 29.000 0.000 $ 0.00 117.000 $ 4,680.00

$40.000 
  
47008-4147-04 0500 0230 712-06 SIGNS (CONSTRUCTION) S.F. 1,297.000 0.000 $ 0.00 968.000 $ 7,744.00

$8.000 
  
47008-4147-04 0500 0240 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 4.000 $ 10,000.00

$2,500.000 
  
47008-4147-04 0500 0250 712-08.06 UNIFORMED POLICE OFFICER HOUR 500.000 0.000 $ 0.00 345.000 $ 13,800.00

$40.000 
  

47008-4147-04 0500 0260 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 26,460.000 0.000 $ 0.00 37,403.000 $ 104,728.40

$2.800 
  
47008-4147-04 0500 0270 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 35,000.00

$17,500.000 
  
47008-4147-04 0500 0280 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 125.000 0.000 $ 0.00 315.000 $ 6,300.00

$20.000 
  

47008-4147-04 0500 0290 716-10.15 PREFORMED PLASTIC PAVEMENT MARKING 
(6" LINE) L.M. 1.000 0.000 $ 0.00 1.377 $ 34,425.00

$25,000.000 
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47008-4147-04 0500 0300 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00

$40,000.000 
  

Project Number: 47008-4147-04 Project Current Amount $ -3,087.16
Contract Current Amount $ -3,087.16 
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