
Rpt-ID: RCPCSUM1 Tennessee Date: 02/26/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000037882 Vendor Name: CIVIL CONSTRUCTORS, INC.

Contract ID: CNF425 Estimate Number: 0040 Pay Period: 07/04/2013
to: 07/05/2013

Contract Location: Time Allowed: 1082 days
IN LINCOLN COUNTY AND EXTENDING TO LM 0.164 MILE Time Charged: 1082 days

Elapsed Calendar Days: 1082 days
Percent Time: 100.00 %
Percent Complete ($) 123.07 %
Percent Behind: - %

Contractor: Date Let: 12/07/2007
CIVIL CONSTRUCTORS, INC. Date Awarded: 01/03/2008
P O Box 685 Date Contract Executed: 01/25/2008
Franklin, TN 37065 Date Notice to Proceed: 02/15/2008
Phone: Date Work Began: 02/22/2008

Date to be Completed: 01/31/2011
Date Time Stopped: 01/31/2011
Date Accepted: 03/25/2011

Estimate Paid: NO 

Counties:
FRANKLIN 
LINCOLN 

Project Number BID PCT Fed State Project Number Description 1
52005-3225-14 100.00 NHE-15(100) S.R. 15 from 0.250 mi East of S.R. 275 to 0.152 mi. East of

Current Contract Amount $ 29,057,291.05
Original Contract Amount $ 27,206,528.30 

Total to Date Prev to Date This Estimate
Participating $ 35,784,808.08 $ 35,784,808.08 $ 0.00 

Total Earnings $ 35,784,808.08 $ 35,784,808.08 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 35,784,808.08 $ 35,784,808.08 $ 0.00 

Test Report Payment Adjustment $ -19,758.77 $ -19,758.02 $ -0.75 
Total Adjusted Earnings $ 35,765,049.31 $ 35,765,050.06 $ -0.75 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 35,765,049.31 $ 35,765,050.06 $ -0.75 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

52005-3225-14 0100 9505 104-03.40 ADDITIONAL WORK (DESCRIPTION) TON 0.000 0.000 $ 0.00 144,644.210 $ 2,278,146.31
Additional Work (Surge Stone) $15.750 

52005-3225-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 291,250.00
$291,250.000 

52005-3225-14 0100 9040 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,400.000 

52005-3225-14 0300 9041 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,400.000 

52005-3225-14 0900 9042 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,400.000 

52005-3225-14 0910 9043 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,400.000 

52005-3225-14 1100 9044 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,400.000 

52005-3225-14 0100 9025 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9025 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -75,981.270 $ -75,981.27 

52005-3225-14 0300 9026 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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Paid Total Qty Total Amt

Supplemental Description Unit Price
$1.000 

52005-3225-14 0900 9027 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52005-3225-14 0910 9028 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52005-3225-14 1100 9029 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1100 9029 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -445,420.710 $ -445,420.71 

52005-3225-14 0100 9030 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9030 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 50,822.530 $ 50,822.53 

52005-3225-14 0300 9031 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52005-3225-14 0900 9032 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52005-3225-14 0910 9033 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52005-3225-14 1100 9034 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1100 9034 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 725,060.390 $ 725,060.39 

52005-3225-14 0100 0020 109-10.01 TRAINEE HOUR 5,000.000 0.000 $ 0.00 3,840.000 $ 3,072.00
$0.800 

52005-3225-14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 1,816,600.00
$1,816,600.000 

52005-3225-14 0100 0040 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 36,320.00
$36,320.000 

2/26/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

52005-3225-14 0100 0050 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 17,838.000 0.000 $ 0.00 17,778.880 $ 44,447.20
$2.500 

52005-3225-14 0300 1292 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 12,560.00
(2 @ 10x6' RCCB, STA. 752+91, 86' RT) $12,560.000 

52005-3225-14 0100 0052 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 4,747.00
(TRACT NO. 15) $4,747.000 

52005-3225-14 0100 0054 202-06.02 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 10,670.00
(TRACT NO. 51) $10,670.000 

52005-3225-14 0100 9500 202-06.03 REMOVAL OF BUILDINGS (TRACT NO.) LS 0.000 0.000 $ 0.00 1.000 $ 12,700.00
Tract #48A $12,700.000 

52005-3225-14 0100 0056 202-13 WATER WELL ABANDONMENT EACH 9.000 0.000 $ 0.00 0.000 $ 0.00 
$400.000 

52005-3225-14 0100 0060 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 358,713.000 0.000 $ 0.00 379,303.230 $ 2,086,167.77
$5.500 

52005-3225-14 0100 9005 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$6.600 

52005-3225-14 0100 9501 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 0.000 0.000 $ 0.00 650,332.700 $ 3,212,643.54
$4.940 

52005-3225-14 0100 0070 203-02.02 BORROW EXCAVATION (GRADED SOLID ROCK) C.Y. 315,343.000 0.000 $ 0.00 0.000 $ 0.00 
$7.850 

52005-3225-14 0100 0080 203-04 PLACING AND SPREADING TOPSOIL C.Y. 49,898.000 0.000 $ 0.00 75,366.000 $ 226,098.00
$3.000 

52005-3225-14 0100 9006 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 228,523.250 $ 1,885,316.81
$8.250 
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52005-3225-14 0100 0090 203-06 WATER M.G. 961.000 0.000 $ 0.00 865.000 $ 8,001.25

$9.250 

52005-3225-14 1100 1330 203-06 WATER M.G. 2,122.000 0.000 $ 0.00 65.000 $ 601.25 
$9.250 

52005-3225-14 0100 0100 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 2,099.000 0.000 $ 0.00 6,460.910 $ 54,917.74
$8.500 

52005-3225-14 0100 0110 204-08 FOUNDATION FILL MATERIAL C.Y. 361.000 0.000 $ 0.00 475.520 $ 20,970.43
$44.100 

52005-3225-14 0100 0120 209-02.04 10" TEMPORARY SLOPE DRAIN L.F. 300.000 0.000 $ 0.00 500.000 $ 4,750.00
$9.500 

52005-3225-14 0100 0130 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 1,754.000 0.000 $ 0.00 140.000 $ 1,960.00
$14.000 

52005-3225-14 0100 0140 209-02.06 15" TEMPORARY SLOPE DRAIN L.F. 755.000 0.000 $ 0.00 780.000 $ 15,600.00
$20.000 

52005-3225-14 0100 0150 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 300.000 0.000 $ 0.00 80.000 $ 1,760.00
$22.000 

52005-3225-14 0100 0160 209-03 CHECK DAMS S.F. 18,648.000 0.000 $ 0.00 10,181.800 $ 40,727.20
$4.000 

52005-3225-14 0100 0170 209-05 SEDIMENT REMOVAL C.Y. 6,902.000 0.000 $ 0.00 1,417.480 $ 6,662.16
$4.700 

52005-3225-14 0100 9506 209-06.01 PERMEABLE PLASTIC DITCH BERM L.F. 0.000 0.000 $ 0.00 1,674.000 $ 14,647.50
$8.750 

52005-3225-14 0100 0180 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 120,174.000 0.000 $ 0.00 4,623.000 $ 30,049.50
(SEE PLANS DESCR.) $6.500 

52005-3225-14 0100 0190 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 13,541.000 0.000 $ 0.00 64,686.000 $ 265,212.60

2/26/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$4.100 

52005-3225-14 0100 0200 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 120,174.000 0.000 $ 0.00 3,988.000 $ 4,386.80
$1.100 

52005-3225-14 0100 0210 209-08.04 TEMPORARY ENHANCED SILT FENCE L.F. 945.000 0.000 $ 0.00 0.000 $ 0.00 
$11.700 

52005-3225-14 0100 0220 209-09.01 SANDBAGS BAG 100.000 0.000 $ 0.00 6,185.000 $ 61,850.00
$10.000 

52005-3225-14 0100 0230 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" X 13'3") BAG 7.000 0.000 $ 0.00 15.000 $ 7,500.00
$500.000 

52005-3225-14 0100 0240 209-11.01 SEDIMENT BASIN RISER( ") EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
( 36") $1,130.000 

52005-3225-14 0100 0250 209-13.01 FLOATING SILT BOOM L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$36.500 

52005-3225-14 0100 0260 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 605.000 0.000 $ 0.00 7,730.880 $ 54,116.16
$7.000 

52005-3225-14 0100 0270 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 4.000 0.000 $ 0.00 42.000 $ 34,650.00
$825.000 

52005-3225-14 0100 0280 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 34.000 0.000 $ 0.00 4.000 $ 3,360.00
$840.000 

52005-3225-14 0100 0290 209-40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$1,240.000 

52005-3225-14 0100 0300 209-65.14 TEMPORARY STREAM DIVERSION LS 1.000 0.000 $ 0.00 1.000 $ 8,350.00
$8,350.000 

52005-3225-14 0100 0310 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 19,211.000 0.000 $ 0.00 18,824.300 $ 310,600.95
$16.500 
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52005-3225-14 1100 1340 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 284,393.000 0.000 $ 0.00 334,156.250 $ 5,513,578.13
$16.500 

52005-3225-14 0100 0320 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 1,654.000 0.000 $ 0.00 6,732.080 $ 171,668.04
$25.500 

52005-3225-14 0100 0330 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 639.000 0.000 $ 0.00 10,042.430 $ 331,400.19
$33.000 

52005-3225-14 0100 0340 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 1,713.000 0.000 $ 0.00 1,015.370 $ 56,860.72
$56.000 

52005-3225-14 0100 0350 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 1,264.000 0.000 $ 0.00 2,414.210 $ 138,817.08
$57.500 

52005-3225-14 1100 1350 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 8,174.000 0.000 $ 0.00 8,836.870 $ 508,120.03
$57.500 

52005-3225-14 0100 9507 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
$73.250 

52005-3225-14 1100 1360 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 41,623.000 0.000 $ 0.00 42,514.910 $ 2,444,607.33
$57.500 

52005-3225-14 1100 1370 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 1,067.000 0.000 $ 0.00 1,030.930 $ 458,763.85
$445.000 

52005-3225-14 1100 1380 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 31,722.000 0.000 $ 0.00 31,180.970 $ 1,325,191.23
$42.500 

52005-3225-14 1100 1390 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 27,085.000 0.000 $ 0.00 27,064.820 $ 1,637,421.61
$60.500 

52005-3225-14 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 2,080.190 $ 2,080.19
$1.000 

0100 9015 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,275.230 $ -4,275.23 
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52005-3225-14 1100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 14,493.700 $ 14,493.70
$1.000 

1100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -52,968.880 $ -52,968.88 

52005-3225-14 0100 9016 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9016 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,860.600 $ 1,860.60 

52005-3225-14 1100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 1,470.800 $ 1,470.80
$1.000 

1100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 46,076.800 $ 46,076.80 

52005-3225-14 0100 9017 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52005-3225-14 1100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52005-3225-14 0100 0360 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 30.000 0.000 $ 0.00 0.000 $ 0.00 
$490.000 

52005-3225-14 1100 1400 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 492.000 0.000 $ 0.00 316.900 $ 155,281.00
$490.000 

52005-3225-14 0100 0370 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 118.000 0.000 $ 0.00 0.000 $ 0.00 
$27.000 

52005-3225-14 1100 1410 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 1,946.000 0.000 $ 0.00 1,581.770 $ 42,707.79
$27.000 

52005-3225-14 0100 0380 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 2.650 $ 1,166.00
$440.000 

52005-3225-14 1100 1420 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 69.000 0.000 $ 0.00 67.250 $ 29,590.00
$440.000 
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52005-3225-14 0100 9018 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

52005-3225-14 1100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52005-3225-14 0100 9019 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52005-3225-14 1100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52005-3225-14 0100 0390 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 292.000 0.000 $ 0.00 608.900 $ 39,578.50
$65.000 

52005-3225-14 1100 1430 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 6,561.000 0.000 $ 0.00 4,834.100 $ 314,216.50
$65.000 

52005-3225-14 0100 0400 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,085.000 0.000 $ 0.00 3,726.990 $ 257,162.31
$69.000 

52005-3225-14 1100 1440 411-02.10 ACS MIX(PG70-22) GRADING D TON 15,913.000 0.000 $ 0.00 15,709.620 $ 1,107,528.21
$70.500 

52005-3225-14 0100 9020 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 -443.580 $ -443.58
$1.000 

0100 9020 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,704.280 $ -3,704.28 

52005-3225-14 1100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -22,513.550 $ -22,513.55 

52005-3225-14 0100 9035 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52005-3225-14 0300 9036 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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52005-3225-14 0900 9037 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52005-3225-14 0910 9038 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52005-3225-14 1100 9039 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 99,827.330 $ 99,827.33
$1.000 

52005-3225-14 0100 9021 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52005-3225-14 1100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52005-3225-14 0100 9022 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9022 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,868.200 $ 3,868.20 

52005-3225-14 1100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 17,830.400 $ 17,830.40 

52005-3225-14 0100 9023 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52005-3225-14 1100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52005-3225-14 0100 0410 411-10.01 SCORING PAVEMENT L.M. 25.100 0.000 $ 0.00 22.267 $ 13,137.53
$590.000 

52005-3225-14 0100 0415 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 4,629.000 0.000 $ 0.00 12,822.250 $ 160,278.13
$12.500 

52005-3225-14 0100 0420 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 252.000 0.000 $ 0.00 272.290 $ 129,337.75
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$475.000 

52005-3225-14 0100 0430 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 56,792.000 0.000 $ 0.00 57,461.200 $ 51,715.08
$0.900 

0100 0430 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.900 0.000 $ 0.00 -2,624.200 $ -2,361.78 

52005-3225-14 0300 9011 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$448.500 

52005-3225-14 0300 9012 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$339.300 

52005-3225-14 0300 1294 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 1,378.000 0.000 $ 0.00 1,224.810 $ 477,675.90
$390.000 

52005-3225-14 0300 1296 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 308,883.000 0.000 $ 0.00 285,547.000 $ 214,160.25
$0.750 

0300 1296 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.750 -1.000 $ -0.75 -10,108.000 $ -7,581.00 

52005-3225-14 0100 0435 604-15.01 PORTLAND CEMENT GROUT C.Y. 13.000 0.000 $ 0.00 0.000 $ 0.00 
$130.000 

52005-3225-14 0300 9045 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -2,906.150 $ -2,906.15
$1.000 

52005-3225-14 0100 0440 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 2,720.000 0.000 $ 0.00 3,575.000 $ 116,187.50
$32.500 

52005-3225-14 0100 0450 607-03.30 18" PIPE CULVERT L.F. 1,918.000 0.000 $ 0.00 1,050.000 $ 34,860.00
$33.200 

52005-3225-14 0100 0460 607-05.30 24" PIPE CULVERT L.F. 1,128.000 0.000 $ 0.00 1,190.000 $ 52,003.00
$43.700 

52005-3225-14 0100 0470 607-06.30 30" PIPE CULVERT L.F. 116.000 0.000 $ 0.00 0.000 $ 0.00 
$53.200 
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52005-3225-14 0100 0480 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 350.000 0.000 $ 0.00 459.500 $ 28,810.65

$62.700 

52005-3225-14 0100 0490 607-07.30 36" PIPE CULVERT L.F. 120.000 0.000 $ 0.00 36.500 $ 2,748.45
$75.300 

52005-3225-14 0100 0500 607-09.02 48" CONCRETE PIPE CULVERT (CLASS III) L.F. 572.000 0.000 $ 0.00 626.000 $ 72,616.00
$116.000 

0100 0500 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 116.000 0.000 $ 0.00 -66.000 $ -7,656.00 

52005-3225-14 0100 0510 607-10.02 54" CONCRETE PIPE CULVERT (CLASS III) L.F. 228.000 0.000 $ 0.00 233.000 $ 33,552.00
$144.000 

52005-3225-14 0100 0520 607-10.30 54" PIPE CULVERT L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$157.000 

52005-3225-14 0100 0530 607-37.04 30" CORRUGATED METAL PIPE CULVERT L.F. 144.000 0.000 $ 0.00 120.000 $ 7,896.00
$65.800 

52005-3225-14 0100 0540 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 366.000 0.000 $ 0.00 338.050 $ 158,883.50
$470.000 

52005-3225-14 0100 0550 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 35,542.000 0.000 $ 0.00 35,013.500 $ 57,772.28
$1.650 

52005-3225-14 0100 0560 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 30,480.000 0.000 $ 0.00 34,029.000 $ 88,475.40
$2.600 

52005-3225-14 0100 0570 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 4.000 0.000 $ 0.00 5.000 $ 9,840.00
$1,968.000 

52005-3225-14 0100 0580 611-39.01 CATCH BASINS, TYPE 39, 0' - 4' DEPTH EACH 34.000 0.000 $ 0.00 32.000 $ 88,224.00
$2,757.000 

52005-3225-14 0100 0590 611-39.02 CATCH BASINS, TYPE 39, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,892.00
$4,892.000 
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52005-3225-14 0100 0600 611-39.03 CATCH BASINS, TYPE 39, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 5,468.00

$5,468.000 

52005-3225-14 0100 9502 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 0.000 0.000 $ 0.00 170.000 $ 7,267.50
$42.750 

52005-3225-14 0100 9503 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 0.000 0.000 $ 0.00 490.000 $ 22,736.00
$46.400 

52005-3225-14 0100 0610 701-02 CONCRETE DRIVEWAY S.F. 723.000 0.000 $ 0.00 1,210.000 $ 10,406.00
$8.600 

52005-3225-14 0100 0620 705-01.04 METAL BEAM GUARD FENCE L.F. 250.000 0.000 $ 0.00 228.050 $ 11,174.45
$49.000 

52005-3225-14 0100 9046 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 21.000 $ 630.00 
$30.000 

52005-3225-14 0100 0630 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,175.000 0.000 $ 0.00 1,438.900 $ 21,583.50
$15.000 

52005-3225-14 0100 9024 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 150.000 $ 3,375.00
$22.500 

52005-3225-14 0100 0640 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 5.000 0.000 $ 0.00 5.000 $ 2,550.00
$510.000 

52005-3225-14 0100 0650 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 6.000 0.000 $ 0.00 6.000 $ 2,820.00
$470.000 

52005-3225-14 0100 0660 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 15.000 0.000 $ 0.00 15.000 $ 32,625.00
$2,175.000 

52005-3225-14 0100 0670 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 6.000 $ 30,000.00
$5,000.000 

52005-3225-14 0100 0680 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 200.000 0.000 $ 0.00 200.000 $ 24,800.00
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$124.000 

52005-3225-14 0100 0690 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,189.000 0.000 $ 0.00 25,662.300 $ 975,167.40
$38.000 

52005-3225-14 0100 0700 709-05.08 MACHINED RIP-RAP (CLASS B) TON 434.000 0.000 $ 0.00 957.840 $ 40,229.28
$42.000 

52005-3225-14 0100 0710 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 79,856.000 0.000 $ 0.00 62,731.000 $ 150,554.40
$2.400 

52005-3225-14 0100 0720 710-05 LATERAL UNDERDRAIN L.F. 1,408.000 0.000 $ 0.00 7,917.000 $ 13,458.90
$1.700 

52005-3225-14 0100 0730 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 19.000 0.000 $ 0.00 135.000 $ 31,050.00
$230.000 

52005-3225-14 0100 0740 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 45.000 0.000 $ 0.00 164.000 $ 37,720.00
$230.000 

52005-3225-14 0100 0750 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 269.000 0.000 $ 0.00 331.000 $ 7,315.10
$22.100 

52005-3225-14 0100 0760 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 300,000.00
$300,000.000 

52005-3225-14 0100 0770 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 100.000 0.000 $ 0.00 2,190.000 $ 102,273.00
$46.700 

52005-3225-14 0100 0780 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 600.000 0.000 $ 0.00 558.000 $ 23,994.00
$43.000 

52005-3225-14 0100 0790 712-05.01 WARNING LIGHTS (TYPE A) EACH 210.000 0.000 $ 0.00 106.000 $ 5,300.00
$50.000 

52005-3225-14 0100 0800 712-05.03 WARNING LIGHTS (TYPE C) EACH 50.000 0.000 $ 0.00 198.000 $ 9,900.00
$50.000 
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52005-3225-14 0100 0810 712-06 SIGNS (CONSTRUCTION) S.F. 1,736.000 0.000 $ 0.00 5,461.420 $ 43,691.36
$8.000 

52005-3225-14 0100 0820 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 1,300.000 0.000 $ 0.00 573.000 $ 9,454.50
$16.500 

52005-3225-14 0100 0830 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 12,800.00
$3,200.000 

52005-3225-14 0100 0840 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 100.000 0.000 $ 0.00 15.000 $ 300.00 
$20.000 

52005-3225-14 0100 9504 712-09.20 TEMPORARY PLASTIC PAVEMENT MARKING(NOISE STRIP) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$17.000 

52005-3225-14 0100 0850 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 12.000 0.000 $ 0.00 12.000 $ 2,160.00
$180.000 

0100 0850 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 180.000 0.000 $ 0.00 -12.000 $ -2,160.00 

52005-3225-14 0100 0860 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 50.000 0.000 $ 0.00 50.000 $ 1,600.00
$32.000 

52005-3225-14 0100 0870 713-11.01 "U" SECTION STEEL POSTS LB. 2,716.000 0.000 $ 0.00 2,853.430 $ 9,130.98
$3.200 

52005-3225-14 0100 0880 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 3,231.000 0.000 $ 0.00 3,416.310 $ 15,373.40
$4.500 

52005-3225-14 0100 0890 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 1,143.000 0.000 $ 0.00 1,107.500 $ 12,182.50
$11.000 

52005-3225-14 0100 0900 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 247.000 0.000 $ 0.00 239.250 $ 3,110.25
$13.000 

52005-3225-14 0100 0910 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 
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52005-3225-14 0100 0920 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 3.000 $ 45,000.00
$15,000.000 

52005-3225-14 0100 0930 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 
$150.000 

52005-3225-14 0100 0940 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 800.000 0.000 $ 0.00 3,090.000 $ 61,800.00
$20.000 

52005-3225-14 0100 0950 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 2,500.000 0.000 $ 0.00 1,260.000 $ 63,000.00
$50.000 

52005-3225-14 0100 0960 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER LINE) L.F. 6,400.000 0.000 $ 0.00 7,620.000 $ 22,860.00
$3.000 

52005-3225-14 0100 0970 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 3,200.000 0.000 $ 0.00 352.000 $ 10,560.00
$30.000 

52005-3225-14 0100 0980 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 205.000 0.000 $ 0.00 183.000 $ 5,490.00
$30.000 

52005-3225-14 0100 0990 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 18.000 0.000 $ 0.00 17.000 $ 3,400.00
$200.000 

52005-3225-14 0100 1000 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 28.600 0.000 $ 0.00 30.476 $ 121,904.00
$4,000.000 

52005-3225-14 0100 1010 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.200 0.000 $ 0.00 45.475 $ 45,475.00
$1,000.000 

52005-3225-14 0100 1020 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 14.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

52005-3225-14 0100 1030 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 2,000.000 0.000 $ 0.00 7,946.000 $ 7,946.00
$1.000 
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52005-3225-14 0100 1040 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 945,000.00

$945,000.000 

52005-3225-14 0100 1050 730-03.25 INSTALL PULL BOX (DESCRIPTION) EACH 2.000 0.000 $ 0.00 3.000 $ 1,500.00
(29" X 21") $500.000 

52005-3225-14 0100 1060 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

52005-3225-14 0100 1070 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 40.000 0.000 $ 0.00 30.000 $ 240.00 
$8.000 

52005-3225-14 0100 1080 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 140.000 0.000 $ 0.00 130.000 $ 1,560.00
$12.000 

52005-3225-14 0100 1090 730-14.01 SHIELDED DETECTOR CABLE L.F. 700.000 0.000 $ 0.00 520.000 $ 520.00 
$1.000 

52005-3225-14 0100 1100 730-14.02 SAW SLOT L.F. 320.000 0.000 $ 0.00 342.000 $ 1,710.00
$5.000 

52005-3225-14 0100 1110 730-14.03 LOOP WIRE L.F. 1,090.000 0.000 $ 0.00 1,652.000 $ 991.20 
$0.600 

52005-3225-14 0100 1120 730-15.07 CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 5,600.00
(SEE PLANS DESCR.) $5,600.000 

52005-3225-14 0100 1130 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,324.000 0.000 $ 0.00 17,442.770 $ 54,072.59
$3.100 

52005-3225-14 0100 1140 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 294,677.000 0.000 $ 0.00 355,892.760 $ 480,455.23
$1.350 

52005-3225-14 0100 1150 740-11.05 TEMPORARY SEDIMENT TUBE 24IN (DESCRIPTION) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
(SEE PLANS DESCR.) $5.050 

52005-3225-14 0910 1324 775-30.01 6" SDR 21 PVC WATER LINE - REPLACE 4" L.F. 2,275.000 0.000 $ 0.00 2,275.000 $ 48,002.50
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$21.100 

52005-3225-14 0910 1325 775-30.02 6" SDR 21 PVC WATER LINE - REPLACE 3" L.F. 1,310.000 0.000 $ 0.00 989.000 $ 21,461.30
$21.700 

52005-3225-14 0910 1326 775-30.03 4" SDR 21 PVC WATER LINE - REPLACE 3/4" L.F. 430.000 0.000 $ 0.00 502.000 $ 7,680.60
$15.300 

52005-3225-14 0900 1298 775-30.04 6" SDR 21 PVC WATER LINE L.F. 5,765.000 0.000 $ 0.00 6,598.000 $ 118,764.00
$18.000 

52005-3225-14 0900 1299 775-30.05 4" SDR 21 PVC WATER LINE L.F. 14,870.000 0.000 $ 0.00 16,359.000 $ 197,943.90
$12.100 

52005-3225-14 0900 1301 775-30.06 2" SDR 21 PVC WATER LINE L.F. 720.000 0.000 $ 0.00 1,057.000 $ 9,513.00
$9.000 

52005-3225-14 0900 1302 775-30.07 6" DUCTILE IRON CLASS 350 WATER LINE L.F. 36.000 0.000 $ 0.00 72.000 $ 3,369.60
$46.800 

52005-3225-14 0900 1303 775-30.08 4" DUCTILE IRON CLASS 350 WATER LINE L.F. 72.000 0.000 $ 0.00 85.000 $ 3,910.00
$46.000 

52005-3225-14 0900 1304 775-30.09 6" GATE VALVE & BOX EACH 6.000 0.000 $ 0.00 3.000 $ 2,304.00
$768.000 

52005-3225-14 0900 1305 775-30.10 4" GATE VALVE & BOX EACH 21.000 0.000 $ 0.00 15.000 $ 9,345.00
$623.000 

52005-3225-14 0900 1306 775-30.11 2" GATE VALVE & BOX EACH 3.000 0.000 $ 0.00 3.000 $ 1,092.00
$364.000 

52005-3225-14 0910 1327 775-30.12 12" STEEL CASING BY OPEN CUT L.F. 1,469.000 0.000 $ 0.00 1,469.000 $ 87,258.60
$59.400 

52005-3225-14 0910 1328 775-30.13 10' STEEL CASING BY OPEN CUT L.F. 884.000 0.000 $ 0.00 1,114.000 $ 58,819.20
$52.800 
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52005-3225-14 0900 1307 775-30.14 4" STEEL CASING BY OPEN CUT L.F. 433.000 0.000 $ 0.00 447.000 $ 11,711.40
$26.200 

52005-3225-14 0900 1308 775-30.15 12" STEEL CASING BY BORE & JACK L.F. 221.000 0.000 $ 0.00 300.000 $ 49,800.00
$166.000 

52005-3225-14 0910 1329 775-30.16 10" STEEL CASING BY BORE & JACK L.F. 381.000 0.000 $ 0.00 480.000 $ 76,320.00
$159.000 

52005-3225-14 0900 1309 775-30.17 4" STEEL CASING BY BORE & JACK L.F. 160.000 0.000 $ 0.00 240.000 $ 17,592.00
$73.300 

52005-3225-14 0900 1311 775-30.18 6" TAPPING SLEEVE & VALVE & BOX EACH 8.000 0.000 $ 0.00 8.000 $ 26,600.00
$3,325.000 

52005-3225-14 0900 1312 775-30.19 4" TAPPING SLEEVE & VALVE & BOX EACH 5.000 0.000 $ 0.00 6.000 $ 16,386.00
$2,731.000 

52005-3225-14 0900 1313 775-30.20 1" COPPER SERVICE PIPE L.F. 705.000 0.000 $ 0.00 1,320.000 $ 21,780.00
$16.500 

52005-3225-14 0900 1314 775-30.21 3/4" COPPER SERVICE PIPE L.F. 260.000 0.000 $ 0.00 661.000 $ 10,245.50
$15.500 

52005-3225-14 0900 1315 775-30.22 3/4" SERVICE RELOCATION & RECONNECTION EACH 25.000 0.000 $ 0.00 25.000 $ 15,600.00
$624.000 

52005-3225-14 0900 1316 775-30.23 3/4" SERVICE RECONNECTION EACH 2.000 0.000 $ 0.00 13.000 $ 8,060.00
$620.000 

52005-3225-14 0900 1317 775-30.24 1" AIR RELEASE VALVE ASSEMBLY EACH 4.000 0.000 $ 0.00 4.000 $ 7,172.00
$1,793.000 

52005-3225-14 0900 1318 775-30.25 BLOW-OFF ASSEMBLY EACH 5.000 0.000 $ 0.00 10.000 $ 15,330.00
$1,533.000 
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52005-3225-14 0900 1319 775-30.26 MECHANICAL JOINT DUCTILE IRON FITTINGS LB. 6,800.000 0.000 $ 0.00 6,107.000 $ 34,504.55

$5.650 

52005-3225-14 0900 1321 775-30.27 CLASS "B" CONCRETE C.Y. 40.000 0.000 $ 0.00 38.000 $ 6,612.00
$174.000 

52005-3225-14 0900 1322 775-30.28 CRUSHED STONE (BACKFILL FOR ROADS DRIVES & STREAMS) TON 2,000.000 0.000 $ 0.00 4,493.180 $ 93,907.46
$20.900 

52005-3225-14 0900 1323 775-30.29 PAVEMENT REPLACEMENT S.Y. 10.000 0.000 $ 0.00 9.170 $ 672.16 
$73.300 

52005-3225-14 0100 1160 801-01 SEEDING (WITH MULCH) UNIT 3,476.000 0.000 $ 0.00 770.000 $ 21,252.00
$27.600 

52005-3225-14 0100 1170 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 869.000 0.000 $ 0.00 2,399.480 $ 60,946.79
$25.400 

52005-3225-14 0100 9013 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 2,768.480 $ 34,384.52
$12.420 

52005-3225-14 0100 1180 801-03 WATER (SEEDING & SODDING) M.G. 1,191.000 0.000 $ 0.00 1,440.800 $ 15,848.80
$11.000 

52005-3225-14 0100 9014 801-06 MULCH UNIT 0.000 0.000 $ 0.00 2,107.530 $ 34,900.70
$16.560 

52005-3225-14 0100 1190 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 782.000 0.000 $ 0.00 495.000 $ 1,089.00
$2.200 

52005-3225-14 0100 1200 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 6.000 0.000 $ 0.00 0.473 $ 260.62 
$551.000 

52005-3225-14 0100 1210 802-02.01 SEEDLINGS (DESCRIPTION) EACH 105.000 0.000 $ 0.00 105.000 $ 577.50 
(ACER NEGUNDO 18" -24" HT, BR) $5.500 

52005-3225-14 0100 1220 802-02.02 SEEDLINGS (DESCRIPTION) EACH 105.000 0.000 $ 0.00 105.000 $ 577.50 
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(ACER RUBRUM 18"-24" HT, BR) $5.500 

52005-3225-14 0100 1230 802-02.03 SEEDLINGS (DESCRIPTION) EACH 106.000 0.000 $ 0.00 106.000 $ 583.00 
(QUERCUS PHELLOS 18" -24" HT, BR) $5.500 

52005-3225-14 0100 1240 802-02.04 SEEDLINGS (DESCRIPTION) EACH 105.000 0.000 $ 0.00 105.000 $ 577.50 
(FRAXINUS PENNSLYVANICA 18" -24" HT, BR) $5.500 

52005-3225-14 0100 1250 802-02.05 SEEDLINGS (DESCRIPTION) EACH 105.000 0.000 $ 0.00 105.000 $ 577.50 
(PLATANUS OCCIDENTAILS 18" -24" HT, BR) $5.500 

52005-3225-14 0100 1260 803-01 SODDING (NEW SOD) S.Y. 75,622.000 0.000 $ 0.00 238,584.470 $ 596,461.18
$2.500 

52005-3225-14 0100 1270 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 1,000.000 0.000 $ 0.00 403,418.170 $ 584,956.35
$1.450 

52005-3225-14 0100 1280 805-13.03 FLEXIBLE CHANNEL LINER (CLASS III) S.Y. 1,200.000 0.000 $ 0.00 0.000 $ 0.00 
$3.400 

52005-3225-14 0100 1290 806-02.03 PROJECT MOWING CYCL 4.000 0.000 $ 0.00 6.000 $ 23,160.00
$3,860.000 

Project Number: 52005-3225-14 Project Current Amount $ -0.75 
Contract Current Amount $ -0.75 
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