
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000026936 Vendor Name: GREENSTAR, LLC

Contract ID: CNF430 Estimate Number: 0007 Pay Period: 07/01/2008
to: 11/05/2012

Contract Location: Time Allowed: 151.0 days
LOG MILE 17.18 Time Charged: 151.0 days

Elapsed Calendar Days: 151.0 days
Percent Time: 100.00 %
Percent Complete ($) 124.24 %
Percent Behind: - %

Contractor: Date Let: 12/07/2007
GREENSTAR, LLC Date Awarded: 12/19/2007
P O Box 5238 Date Contract Executed: 01/11/2008
Cleveland, TN 37320 Date Notice to Proceed: 02/01/2008
Phone: Date Work Began: 02/02/2008

Date to be Completed: 06/30/2008
Date Time Stopped: 06/30/2008
Date Accepted: 08/28/2008

Estimate Paid: NO 

Counties:
MEIGS 

Project Number BID PCT Fed State Project Number Description 1
61003-4254-04 100.00 NA Small Structure Replacement

Current Contract Amount $ 410,041.40 
Original Contract Amount $ 410,041.40 

Total to Date Prev to Date This Estimate
Participating $ 507,937.51 $ 507,937.51 $ 0.00 

Total Earnings $ 507,937.51 $ 507,937.51 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 507,937.51 $ 507,937.51 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 507,937.51 $ 507,937.51 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 507,937.51 $ 507,937.51 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
61003-4254-04 0700 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 15,210.00

$15,210.000 
  
61003-4254-04 0700 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$225.000 
  
61003-4254-04 0900 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$225.000 
  
61003-4254-04 0700 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,095.250 $ 4,095.25 

  
61003-4254-04 0900 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

61003-4254-04 0700 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,656.340 $ 5,656.34 

  

61003-4254-04 0900 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
61003-4254-04 0700 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 6,500.00

$6,500.000 
  
61003-4254-04 0700 0030 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 20.000 0.000 $ 0.00 20.000 $ 100.00 

(12" CMP, STA. 107+31.00) $5.000 
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61003-4254-04 0700 0040 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 60.000 0.000 $ 0.00 60.000 $ 480.00 

(15" CMP, STA. 110+09.00) $8.000 
  
61003-4254-04 0700 0050 202-02.03 REMOVAL OF PIPE (SIZE ,STA.) L.F. 44.000 0.000 $ 0.00 44.000 $ 968.00 

(24" CMP, STA. 107+53.00) $22.000 
  
61003-4254-04 0700 0060 202-02.04 REMOVAL OF PIPE (SIZE ,STA.) L.F. 44.000 0.000 $ 0.00 44.000 $ 1,408.00

(30" CMP, STA. 107+49.00) $32.000 
  

61003-4254-04 0700 0070 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 3,186.000 0.000 $ 0.00 5,958.020 $ 95,328.32

$16.000 
  

61003-4254-04 0700 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$19.200 
  
61003-4254-04 0700 0080 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 1,761.000 0.000 $ 0.00 3,990.000 $ 59,850.00

$15.000 
  
61003-4254-04 0700 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 1,085.850 $ 26,060.40

$24.000 
  
61003-4254-04 0700 0090 203-06 WATER M.G. 17.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
61003-4254-04 0700 0100 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 1,535.000 0.000 $ 0.00 1,507.420 $ 10,175.09

$6.750 
  
61003-4254-04 0700 0110 204-08 FOUNDATION FILL MATERIAL C.Y. 10.000 0.000 $ 0.00 11.670 $ 385.11 

$33.000 
  
61003-4254-04 0700 0120 209-05 SEDIMENT REMOVAL C.Y. 67.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
61003-4254-04 0700 0130 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 730.000 0.000 $ 0.00 888.000 $ 4,662.00

$5.250 
  

61003-4254-04 0700 0140 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 
2'0" X 13'3") BAG 1.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
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61003-4254-04 0700 0150 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 70.000 0.000 $ 0.00 0.000 $ 0.00 
$3.500 

  
61003-4254-04 0700 0160 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  

61003-4254-04 0700 0170 209-65.01 TEMPORARY STREAM DIVERSION 
(DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 700.00 

$700.000 
  

61003-4254-04 0700 0180 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,279.000 0.000 $ 0.00 1,546.360 $ 29,380.84

$19.000 
  
61003-4254-04 0700 0190 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 322.000 0.000 $ 0.00 207.600 $ 4,359.60

$21.000 
  
61003-4254-04 0700 0200 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 35.000 0.000 $ 0.00 67.380 $ 1,549.74

$23.000 
  

61003-4254-04 0700 0210 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 235.000 0.000 $ 0.00 355.330 $ 20,964.47

$59.000 
  

61003-4254-04 0700 0220 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 147.000 0.000 $ 0.00 210.960 $ 13,290.48

$63.000 
  
61003-4254-04 0700 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,449.260 $ -3,449.26 

  
61003-4254-04 0700 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
61003-4254-04 0700 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
61003-4254-04 0700 0230 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
61003-4254-04 0700 0240 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.790 $ 276.50 

$350.000 
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61003-4254-04 0700 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

61003-4254-04 0700 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
61003-4254-04 0700 0250 411-01.10 ACS MIX(PG64-22) GRADING D TON 425.000 0.000 $ 0.00 459.950 $ 34,496.25

$75.000 
  

61003-4254-04 0700 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,719.190 $ -2,719.19 

  
61003-4254-04 0700 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
61003-4254-04 0700 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

61003-4254-04 0700 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
61003-4254-04 0700 0260 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 58.000 0.000 $ 0.00 58.800 $ 34,398.00

$585.000 
  
61003-4254-04 0700 0270 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 11,756.000 0.000 $ 0.00 11,288.800 $ 10,159.92

$0.900 
  
61003-4254-04 0700 0280 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 106.000 0.000 $ 0.00 108.000 $ 2,160.00

$20.000 
  
61003-4254-04 0700 0290 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 2.000 0.000 $ 0.00 1.780 $ 1,023.50

$575.000 
  

61003-4254-04 0700 0300 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 222.000 0.000 $ 0.00 222.000 $ 333.00 

$1.500 
  
61003-4254-04 0700 0310 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 277.000 0.000 $ 0.00 277.000 $ 789.45 
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$2.850 
  
61003-4254-04 0700 0320 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 1,850.00

$1,850.000 
  
61003-4254-04 0700 0330 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 42.000 0.000 $ 0.00 75.000 $ 1,425.00

$19.000 
  
61003-4254-04 0700 0340 621-03.04 30" TEMPORARY DRAINAGE PIPE L.F. 180.000 0.000 $ 0.00 180.000 $ 4,320.00

$24.000 
  

61003-4254-04 0700 0350 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 4.000 0.000 $ 0.00 4.000 $ 22,000.00

$5,500.000 
  
61003-4254-04 0700 0360 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 118.000 0.000 $ 0.00 82.580 $ 1,899.34

$23.000 
  
61003-4254-04 0700 0370 709-05.08 MACHINED RIP-RAP (CLASS B) TON 644.000 0.000 $ 0.00 299.640 $ 7,790.64

$26.000 
  

61003-4254-04 0700 0380 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 44.000 0.000 $ 0.00 30.000 $ 480.00 

$16.000 
  
61003-4254-04 0700 0390 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
61003-4254-04 0700 0400 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 270.000 0.000 $ 0.00 180.000 $ 4,680.00

$26.000 
  
61003-4254-04 0700 0410 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 10.000 0.000 $ 0.00 10.000 $ 450.00 

$45.000 
  
61003-4254-04 0700 0420 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 180.00 

$45.000 
  
61003-4254-04 0700 0430 712-06 SIGNS (CONSTRUCTION) S.F. 288.000 0.000 $ 0.00 228.000 $ 2,394.00

$10.500 
  
61003-4254-04 0700 0440 712-06.01 VERTICAL PANELS S.F. 168.000 0.000 $ 0.00 116.000 $ 1,218.00

$10.500 
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61003-4254-04 0700 0450 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 44.000 0.000 $ 0.00 40.000 $ 640.00 

$16.000 
  
61003-4254-04 0700 0460 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
61003-4254-04 0700 0470 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
61003-4254-04 0700 0480 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 85.00 

(SCHOOL BUS STOP AHEAD) $85.000 
  
61003-4254-04 0700 0490 713-16.51 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 110.00 

(HIGHWAY LITTERING $500 FINE) $110.000 
  
61003-4254-04 0700 0500 713-16.52 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 85.00 

(SPEED LIMIT 35 MPH) $85.000 
  

61003-4254-04 0700 0510 716-01.07 TEMPORARY RAISED PAVEMENT 
MARKER,YELLOW EACH 28.000 0.000 $ 0.00 40.000 $ 880.00 

$22.000 
  
61003-4254-04 0700 0520 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.688 $ 4,196.80

$6,100.000 
  
61003-4254-04 0700 0530 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 1.226 $ 4,413.60

$3,600.000 
  
61003-4254-04 0700 0540 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 21,000.00

$21,000.000 
  
61003-4254-04 0700 0550 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 663.000 0.000 $ 0.00 450.440 $ 1,801.76

$4.000 
  

61003-4254-04 0700 0560 740-11.02 TEMPORARY SEDIMENT TUBE 12IN 
(DESCRIPTION) L.F. 832.000 0.000 $ 0.00 566.000 $ 2,745.10

(SEE PLANS DESCR.) $4.850 
  
61003-4254-04 0900 0620 775-26.85 RIP-RAP C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
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61003-4254-04 0900 0630 775-26.86 CONST STAKES LINES AND GRADES (WATER) LS 1.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

  
61003-4254-04 0900 0640 775-26.87 DUCTILE IRON MJ FITTINGS LB. 25.000 0.000 $ 0.00 130.000 $ 1,950.00

$15.000 
  
61003-4254-04 0900 0650 775-26.88 UNDRCTNG & CRSHED STNE BCKFILL C.Y. 10.000 0.000 $ 0.00 4.000 $ 280.00 

$70.000 
  
61003-4254-04 0900 0660 775-26.89 CL A CONC FOR THRUST BLOCK & ANCHOR C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
61003-4254-04 0900 0670 775-26.90 SHOT ROCK CHECK DAM LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
61003-4254-04 0900 0680 775-26.91 TEMP SILT FENCE WITH STRAW BALES L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
61003-4254-04 0900 0690 775-26.92 6IN WTR SDR 21 PVC CL 200 (OPEN TRENCH) L.F. 100.000 0.000 $ 0.00 120.000 $ 7,080.00

$59.000 
  
61003-4254-04 0900 0700 775-26.93 6IN INSRTNG VLVE / MJ SLVE VLVE BX & PD LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
61003-4254-04 0900 0710 775-26.94 6IN CONNECTION TO EXIST 6IN WTR LINE LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
61003-4254-04 0900 0720 775-26.95 6IN CONNECTION TO EXIST 6IN WTR LINE LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
61003-4254-04 0700 0570 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 67.000 0.000 $ 0.00 39.620 $ 1,069.74

$27.000 
  
61003-4254-04 0700 0580 801-02.08 TEMPORARY SEEDING (WITHOUT MULCH) UNIT 7.000 0.000 $ 0.00 2.710 $ 43.36 

$16.000 
  
61003-4254-04 0700 0590 801-03 WATER (SEEDING & SODDING) M.G. 88.000 0.000 $ 0.00 27.000 $ 27.00 

$1.000 
  
61003-4254-04 0700 0600 803-01 SODDING (NEW SOD) S.Y. 8,151.000 0.000 $ 0.00 7,021.110 $ 18,957.00

$2.700 
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61003-4254-04 0700 0610 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 426.000 0.000 $ 0.00 299.760 $ 794.36 
$2.650 
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