
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000004028 Vendor Name: EATHERLY GROUP, INC.

Contract ID: CNF434 Estimate Number: 0010 Pay Period: 07/11/2008
to: 07/12/2008

Contract Location: Time Allowed: 123.0 days
AT LM 2.71 Time Charged: 134.0 days

Elapsed Calendar Days: 134.0 days
Percent Time: 108.94 %

Contractor: Date Let: 12/07/2007
EATHERLY GROUP, INC. Date Awarded: 12/19/2007
P O Box 196 Date Contract Executed: 01/09/2008
Carthage, TN 37030 Date Notice to Proceed: 01/30/2008
Phone: Date Work Began: 01/30/2008

Date to be Completed: 05/31/2008
Date Time Stopped: 06/11/2008
Date Accepted: 07/01/2008

Estimate Paid: NO 

Counties:
JACKSON 

= 
Project Number PCT Fed State Project Number Description 1

44009-4213-04 100.00 N/A Small Structure Replacement

Current Contract Amount $ 443,415.75 
Original Contract Amount $ 443,415.75 

Percent Complete ($) 86.45 %

Total to Date Prev to Date This Estimate
Participating $ 383,312.55 $ 388,625.68 $ -5,313.13

Total Earnings $ 383,312.55 $ 388,625.68 $ -5,313.13 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 383,312.55 $ 388,625.68 $ -5,313.13 
Test Report Payment Adjustment $ -3,942.00 $ -3,916.00 $ -26.00 
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Total Adjusted Earnings $ 379,370.55 $ 384,709.68 $ -5,339.13 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 379,370.55 $ 384,709.68 $ -5,339.13 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
44009-4213-04 0700 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 -22.000 $ -4,950.00 -11.000 $ -2,475.00

$225.000 
  
44009-4213-04 4010 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$225.000 
  
44009-4213-04 0700 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 15.360 $ 15.36 2,264.820 $ 2,264.82 

  
44009-4213-04 4010 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

44009-4213-04 0700 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9016 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,261.680 $ 3,261.68 

  

44009-4213-04 4010 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44009-4213-04 0700 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 15,900.00

$15,900.000 
  

44009-4213-04 0700 0020 202-01.50 REMOVAL OF STRUCTURES AND 
OBSTRUCTIONS EACH 1.000 0.000 $ 0.00 1.000 $ 4,900.00

$4,900.000 
  

44009-4213-04 0700 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 1,872.000 0.000 $ 0.00 1,703.710 $ 27,259.36
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$16.000 
  

44009-4213-04 0700 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$19.200 
  
44009-4213-04 0700 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 1,026.000 0.000 $ 0.00 1,319.310 $ 25,066.89

$19.000 
  
44009-4213-04 0700 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
44009-4213-04 0700 0050 203-06 WATER M.G. 11.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
44009-4213-04 0700 0060 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 765.000 0.000 $ 0.00 0.000 $ 0.00 

$19.000 
  
44009-4213-04 0700 0070 204-08 FOUNDATION FILL MATERIAL C.Y. 34.000 0.000 $ 0.00 37.630 $ 978.38 

$26.000 
  
44009-4213-04 0700 0080 209-03 CHECK DAMS S.F. 52.000 0.000 $ 0.00 18.000 $ 162.00 

$9.000 
  
44009-4213-04 0700 0090 209-05 SEDIMENT REMOVAL C.Y. 32.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
44009-4213-04 0700 0100 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 263.000 0.000 $ 0.00 180.000 $ 1,080.00

$6.000 
  

44009-4213-04 0700 0110 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 
2'0" X 13'3") BAG 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
44009-4213-04 0700 0120 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 70.000 0.000 $ 0.00 67.670 $ 203.01 

$3.000 
  

44009-4213-04 0700 0130 209-65.20 SEQUENCING FOR CONSTRUCTION IN THE 
DRY (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 4,700.00

$4,700.000 
  

44009-4213-04 0700 0140 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 788.000 42.590 $ 766.62 1,103.970 $ 19,871.46
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$18.000 
  
44009-4213-04 0700 0150 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 258.000 0.000 $ 0.00 240.000 $ 4,320.00

$18.000 
  
44009-4213-04 0700 0160 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 31.000 0.000 $ 0.00 83.970 $ 1,511.46

$18.000 
  

44009-4213-04 0700 0170 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 112.000 0.000 $ 0.00 178.310 $ 23,715.23

$133.000 
  

44009-4213-04 0700 0180 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 64.000 0.000 $ 0.00 123.030 $ 22,637.52

$184.000 
  
44009-4213-04 0700 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -442.900 $ -442.90 

  
44009-4213-04 0700 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 81.250 $ 81.25 

  
44009-4213-04 0700 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

44009-4213-04 0700 0190 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$425.000 
  
44009-4213-04 0700 0200 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
44009-4213-04 0700 0210 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$325.000 
  
44009-4213-04 0700 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

44009-4213-04 0700 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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44009-4213-04 0700 0220 411-01.10 ACS MIX(PG64-22) GRADING D TON 124.000 0.000 $ 0.00 147.500 $ 20,355.00

$138.000 
  

44009-4213-04 0700 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -321.800 $ -321.80 

  
44009-4213-04 0700 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44009-4213-04 0700 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 62.500 $ 62.50 

  

44009-4213-04 0700 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44009-4213-04 0700 0230 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 156.000 0.000 $ 0.00 159.090 $ 63,476.91

$399.000 
  
44009-4213-04 0700 0240 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 36,675.000 0.000 $ 0.00 39,773.100 $ 27,443.44

$0.690 
  
44009-4213-04 0700 0250 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 20.000 0.000 $ 0.00 20.000 $ 520.00 

$26.000 
  
44009-4213-04 0700 0260 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 4.000 0.000 $ 0.00 4.000 $ 1,596.00

$399.000 
  

44009-4213-04 0700 0270 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 444.000 0.000 $ 0.00 444.000 $ 444.00 

$1.000 
0700 0270 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 1.000 -26.000 $ -26.00 -26.000 $ -26.00 

  
44009-4213-04 0700 0280 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 554.000 0.000 $ 0.00 554.000 $ 2,770.00

$5.000 
  
44009-4213-04 0700 0290 621-03.09 60" TEMPORARY DRAINAGE PIPE L.F. 296.000 0.000 $ 0.00 280.000 $ 24,920.00

$89.000 
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0700 0290 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 89.000 0.000 $ 0.00 -44.000 $ -3,916.00 
  
44009-4213-04 0700 0300 705-01.04 METAL BEAM GUARD FENCE L.F. 94.000 0.000 $ 0.00 87.500 $ 4,550.00

$52.000 
  
44009-4213-04 0700 0310 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 57.000 0.000 $ 0.00 63.000 $ 1,386.00

$22.000 
  
44009-4213-04 0700 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$33.000 
  

44009-4213-04 0700 0320 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 9,200.00

$2,300.000 
  

44009-4213-04 0700 0330 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$11,000.000 
  
44009-4213-04 0700 0340 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 100.000 -42.590 $ -1,235.11 64.910 $ 1,882.39

$29.000 
  
44009-4213-04 0700 0350 709-05.08 MACHINED RIP-RAP (CLASS B) TON 369.000 0.000 $ 0.00 43.050 $ 1,248.45

$29.000 
  
44009-4213-04 0700 0360 709-05.09 MACHINED RIP-RAP (CLASS C) TON 157.000 0.000 $ 0.00 138.870 $ 4,027.23

$29.000 
  

44009-4213-04 0700 0370 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 

$19.000 
  
44009-4213-04 0700 0380 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,900.00

$4,900.000 
  
44009-4213-04 0700 0390 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 380.000 0.000 $ 0.00 210.000 $ 6,090.00

$29.000 
  
44009-4213-04 0700 0400 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 17.000 0.000 $ 0.00 8.000 $ 472.00 

$59.000 
  
44009-4213-04 0700 0410 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$59.000 
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44009-4213-04 0700 0420 712-06 SIGNS (CONSTRUCTION) S.F. 328.000 0.000 $ 0.00 189.000 $ 2,268.00

$12.000 
  
44009-4213-04 0700 0430 712-06.01 VERTICAL PANELS S.F. 144.000 0.000 $ 0.00 0.000 $ 0.00 

$16.000 
  
44009-4213-04 0700 0440 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 45.000 0.000 $ 0.00 44.000 $ 1,056.00

$24.000 
  
44009-4213-04 0700 0450 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 2,365.000 0.000 $ 0.00 117.000 $ 351.00 

$3.000 
  

44009-4213-04 0700 0460 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 20.000 0.000 $ 0.00 20.000 $ 560.00 

$28.000 
  
44009-4213-04 0700 0470 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 4.000 0.000 $ 0.00 4.000 $ 100.00 

$25.000 
  
44009-4213-04 0700 0480 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 0.901 $ 2,612.90

$2,900.000 
  
44009-4213-04 0700 0490 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 19,900.00

$19,900.000 
  

44009-4213-04 4010 0580 730-50 TEMPORARY TRAFFIC SIGNAL SYSTEM 
(RADIO CONTROLLED) EACH 1.000 0.000 $ 0.00 1.000 $ 19,450.00

$19,450.000 
  
44009-4213-04 0700 0500 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 435.000 0.000 $ 0.00 81.000 $ 243.00 

$3.000 
  

44009-4213-04 0700 0510 740-11.02 TEMPORARY SEDIMENT TUBE 12IN 
(DESCRIPTION) L.F. 673.000 0.000 $ 0.00 580.000 $ 3,480.00

(SEE PLANS DESCR.) $6.000 
  
44009-4213-04 0700 0520 801-01 SEEDING (WITH MULCH) UNIT 42.000 0.000 $ 0.00 18.780 $ 544.62 

$29.000 
  
44009-4213-04 0700 0530 801-01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 5.000 0.000 $ 0.00 0.000 $ 0.00 

$89.000 
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44009-4213-04 0700 0540 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 74.000 0.000 $ 0.00 0.000 $ 0.00 

$29.000 
  
44009-4213-04 0700 9012 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13.050 
  
44009-4213-04 0700 0550 801-03 WATER (SEEDING & SODDING) M.G. 13.000 9.000 $ 90.00 9.000 $ 90.00 

$10.000 
  
44009-4213-04 0700 9013 801-06 MULCH UNIT 0.000 0.000 $ 0.00 8.040 $ 139.90 

$17.400 
  
44009-4213-04 0700 0560 803-01 SODDING (NEW SOD) S.Y. 200.000 0.000 $ 0.00 399.970 $ 1,999.85

$5.000 
  

Project Number: 44009-4213-04 Project Current Amount $ -5,339.13
Contract Current Amount $ -5,339.13 
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