
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/28/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNF435 Estimate Number: 0007 Pay Period: 06/20/2009
to: 07/16/2012

Contract Location: Time Allowed: 170.0 days
(LM 0.00) TO CAVE COVE CREEK (LM 6.31) Time Charged: 170.0 days

Elapsed Calendar Days: 170.0 days
Percent Time: 100.00 %
Percent Complete ($) 99.05 %
Percent Behind: 0.95 %

Contractor: Date Let: 12/07/2007
ROGERS GROUP, INC. Date Awarded: 12/19/2007
PO Box 25250 Date Contract Executed: 01/23/2008
Nashville, TN 37202 Date Notice to Proceed: 02/13/2008
Phone: Date Work Began: 05/14/2008

Date to be Completed: 07/31/2008
Date Time Stopped: 07/31/2008
Date Accepted: 08/06/2008

Estimate Paid: NO 

Counties:
MARION 

Project Number BID PCT Fed State Project Number Description 1
58100-8154-44 100.00 IME-24-2(126) Resurfacing .. I-24 ..

Current Contract Amount $ 1,625,310.15 
Original Contract Amount $ 1,625,310.15 

Total to Date Prev to Date This Estimate
Participating $ 1,610,342.91 $ 1,610,342.91 $ 0.00 

Total Earnings $ 1,610,342.91 $ 1,610,342.91 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,610,342.91 $ 1,610,342.91 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 1,610,342.91 $ 1,610,342.91 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,610,342.91 $ 1,610,342.91 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
58100-8154-44 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$460.000 
  
58100-8154-44 0100 9013 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(PER LANE) $1,000.000 
  
58100-8154-44 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 19,239.190 $ 19,239.19

$1.000 
  

58100-8154-44 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 107,336.880 $ 107,336.88

$1.000 
  

58100-8154-44 0100 0010 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$161.190 
  

58100-8154-44 0100 9007 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$193.428 
  
58100-8154-44 0100 9008 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$241.785 
  

58100-8154-44 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 
D TON 1,754.000 0.000 $ 0.00 266.550 $ 5,013.81

$18.810 
  
58100-8154-44 0100 0030 303-10.02 MINERAL AGGREGATE (SIZE 2) TON 56.000 0.000 $ 0.00 0.000 $ 0.00 

$35.430 
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58100-8154-44 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 25.000 0.000 $ 0.00 28.240 $ 12,760.24
$451.850 

  
58100-8154-44 0100 0050 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 52.000 0.000 $ 0.00 48.790 $ 21,946.23

$449.810 
  
58100-8154-44 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

58100-8154-44 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
58100-8154-44 0100 0060 411-03.10 ACS MIX(PG76-22) GRADING D TON 9,073.000 0.000 $ 0.00 8,723.610 $ 643,191.77

$73.730 
  

58100-8154-44 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 -20,627.850 $ -20,627.85

$1.000 
  
58100-8154-44 0100 9011 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 -1,289.530 $ -1,289.53

$1.000 
  
58100-8154-44 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
58100-8154-44 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
58100-8154-44 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
58100-8154-44 0100 0070 411-10.01 SCORING PAVEMENT L.M. 2.000 0.000 $ 0.00 1.374 $ 3,349.74

$2,437.950 
  
58100-8154-44 0100 0080 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 143,465.000 0.000 $ 0.00 127,715.060 $ 192,849.74

$1.510 
  

58100-8154-44 0100 0090 501-01 PORTLAND CEMENT CONCRETE PAVEMENT
(REPLACEMENT) S.Y. 1,280.000 0.000 $ 0.00 1,239.340 $ 143,949.34

$116.150 
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58100-8154-44 0100 0100 502-02 HOLES EACH 80.000 0.000 $ 0.00 0.000 $ 0.00 
$10.560 

  
58100-8154-44 0100 0110 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 240.000 0.000 $ 0.00 1,751.650 $ 18,497.42

$10.560 
  
58100-8154-44 0100 0120 502-04.02 LOAD TRANSFER DOWELS EACH 44.000 0.000 $ 0.00 723.000 $ 6,109.35

$8.450 
  
58100-8154-44 0100 0130 502-04.03 TRANSVERSE TIE-BARS EACH 40.000 0.000 $ 0.00 76.000 $ 561.64 

$7.390 
  
58100-8154-44 0100 0140 502-08.01 RESEALING JOINTS (HOT POURED ELASTIC) L.F. 5,500.000 0.000 $ 0.00 0.000 $ 0.00 

$1.580 
  
58100-8154-44 0100 0150 502-08.03 SEALING SHOULDER JOINTS L.F. 3,200.000 0.000 $ 0.00 5,208.000 $ 6,041.28

$1.160 
  

58100-8154-44 0100 0160 502-08.10 SAWING & RESEALING JOINTS (SILICONE 
SEALANT) L.F. 3,750.000 0.000 $ 0.00 2,733.000 $ 5,493.33

$2.010 
  

58100-8154-44 0100 0170 502-08.10 SAWING & RESEALING JOINTS (SILICONE 
SEALANT) L.F. 1,100.000 0.000 $ 0.00 0.000 $ 0.00 

$2.010 
  
58100-8154-44 0100 0180 502-25 SAWING CONCRETE JOINTS L.F. 855.000 0.000 $ 0.00 0.000 $ 0.00 

$0.530 
  
58100-8154-44 0100 0190 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 675.000 0.000 $ 0.00 677.000 $ 14,298.24

$21.120 
  
58100-8154-44 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$31.680 
  
58100-8154-44 0100 0200 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 2.000 0.000 $ 0.00 1.000 $ 686.32 

$686.320 
  

58100-8154-44 0100 0210 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 5.000 0.000 $ 0.00 4.000 $ 12,670.56

$3,167.640 
  
58100-8154-44 0100 0220 706-01 GUARDRAIL REMOVED L.F. 725.000 0.000 $ 0.00 667.000 $ 707.02 
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$1.060 
  
58100-8154-44 0100 0230 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 45,032.31

$45,032.310 
  
58100-8154-44 0100 0240 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 718.000 0.000 $ 0.00 333.000 $ 17,419.23

$52.310 
  
58100-8154-44 0100 0250 712-05.01 WARNING LIGHTS (TYPE A) EACH 18.000 0.000 $ 0.00 0.000 $ 0.00 

$59.690 
  
58100-8154-44 0100 0260 712-06 SIGNS (CONSTRUCTION) S.F. 1,425.000 0.000 $ 0.00 1,127.750 $ 15,743.39

$13.960 
  

58100-8154-44 0100 0270 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED 
WARNING) EACH 4.000 0.000 $ 0.00 4.000 $ 4,948.40

$1,237.100 
  
58100-8154-44 0100 0280 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 3.000 $ 8,169.00

$2,723.000 
  
58100-8154-44 0100 0290 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 6.000 0.000 $ 0.00 6.000 $ 1,425.42

$237.570 
  
58100-8154-44 0100 0300 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 155.000 0.000 $ 0.00 126.000 $ 6,651.54

$52.790 
  
58100-8154-44 0100 0310 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 105.000 0.000 $ 0.00 109.000 $ 5,754.11

$52.790 
  
58100-8154-44 0100 0320 713-02.25 MEDIAN BARRIER DELINEATOR (DOUBLE) EACH 286.000 0.000 $ 0.00 253.000 $ 13,355.87

$52.790 
  
58100-8154-44 0100 0330 713-02.33 FLEXIBLE DELINEATOR (RED) EACH 60.000 0.000 $ 0.00 61.000 $ 3,220.19

$52.790 
  
58100-8154-44 0100 0340 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 34,702.02

$17,351.010 
  
58100-8154-44 0100 0350 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 1,555.000 0.000 $ 0.00 1,480.000 $ 78,129.20

$52.790 
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58100-8154-44 0100 0360 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 1,555.000 0.000 $ 0.00 1,383.000 $ 15,835.35

$11.450 
  

58100-8154-44 0100 0370 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 3,200.000 0.000 $ 0.00 4,492.000 $ 16,620.40

$3.700 
  

58100-8154-44 0100 0380 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 260.000 0.000 $ 0.00 227.333 $ 6,001.59

$26.400 
  
58100-8154-44 0100 0390 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 16.000 0.000 $ 0.00 15.468 $ 65,329.41

$4,223.520 
  
58100-8154-44 0100 0400 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED LINE) L.F. 604.000 0.000 $ 0.00 838.000 $ 4,424.64

$5.280 
  

58100-8154-44 0100 0410 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 211.18 

$105.590 
  

58100-8154-44 0100 0420 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 3,200.000 0.000 $ 0.00 5,280.000 $ 2,798.40

$0.530 
  
58100-8154-44 0100 0430 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 19.000 0.000 $ 0.00 18.424 $ 19,453.53

$1,055.880 
  
58100-8154-44 0100 0440 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 52,333.00

$52,333.000 
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