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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

CNM063 Pay Period:  11/16/2016Contract: Estimate Number: 0036 to  12/15/2016Estimate Type: Progress Estimate Approved:No

Charles Blalock & Sons, Inc.Contractor:

Contractor's
Address:

PO Box 4750
Sevierville,  TN   37864-4750

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

10/18/2013

11/04/2013

11/13/2013

12/18/2013

%

$75,085.19

1336.0

1,108.0

1,108.0

82.93

%Percent Complete($):

%Percent Behind:

KNOX

8.13

Date Notice to Proceed: 12/04/2013

07/31/2017

$32,079,625.24

$29,986,969.69

$23,497,092.17 $580,448.40$22,916,643.77

$0.00

$-2,886.47Test Report Payment Adjustments:

$23,494,205.70 $22,913,757.30 580,448.40

$23,422,006.98 $580,448.40$22,841,558.58

$75,085.19 $0.00

$-2,886.47 $0.00

$0.00 $0.00

The grading, drainage, and paving on S.R. 33 beginning north

74.80

20161215

Project(s): 47019-3221-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP/HPP-33(88)100.00 552424580,448.4047019-3221-14 69The grading, drainage, and paving on S.R. 33 beginning north

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47019-3221-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $202,442.55

0.000

0.800

$0.00

$161,954.04

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

47019-3221-14 0100 9017 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,200.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

47019-3221-14 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90150100

-487,153.62-487,153.620

-28,616.25-28,616.250

47019-3221-14 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90160100

-193,987.51-193,987.510

-58,505.75-58,505.750

47019-3221-14 0100 9503 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

747,701.420

$0.00

$747,701.42

109-04.20 FORCE ACCOUNT/(Shoring Wall for
Box Culvert Collar
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

426995.04 67,469.6067,469.60 0.000.0047019-3221-14 0100 9504 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

67,469.600

$0.00

$67,469.60

109-04.21 FORCE ACCOUNT/(Cleanout of
existing 48" RCP at Sta. 431+55.12)

47019-3221-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,760.000 $0.80

0.000

1,616.000

$0.00

$1,292.80

109-10.01 TRAINEE

47019-3221-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $849,419.05

0.000

0.990

$0.00

$840,924.86

201-01 CLEARING AND GRUBBING

47019-3221-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $81,177.82

0.000

0.800

$0.00

$64,942.26

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

47019-3221-14 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

707,185.000 $6.07

11,467.000

738,777.037

$69,604.69

$4,484,376.61

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

47019-3221-14 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.11

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

47019-3221-14 0100 0060 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,800.000 $14.47

0.000

3,171.000

$0.00

$45,884.37

203-01.11 PRESPLITTING OF ROCK
EXCAVATION

Page 3RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1393104.10 100,921.10100,921.10 0.000.0047019-3221-14 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

46,946.000 $7.66

0.000

100,921.100

$0.00

$773,055.63

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

47019-3221-14 0100 9505 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.11

0.000

52,825.480

$0.00

$1,590,575.20

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)/Slope Modification

47019-3221-14 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

42,808.000 $3.11

0.000

30,391.930

$0.00

$94,518.90

203-04 PLACING AND SPREADING
TOPSOIL

47019-3221-14 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,000.000 $9.16

192.590

16,666.456

$1,764.12

$152,664.74

203-05 UNDERCUTTING

47019-3221-14 0100 0100 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,575.000 $5.13

0.000

1,114.600

$0.00

$5,717.90

203-06 WATER

47019-3221-14 0100 0110 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,800.000 $21.09

0.000

7,542.000

$0.00

$159,060.78

203-11 SCALING AND TRIMMING

47019-3221-14 0100 0120 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,550.000 $18.19

0.000

1,486.282

$0.00

$27,035.47

204-01 CULVERT EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

438.61 144.26144.26 0.000.0047019-3221-14 0100 0130 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

109.000 $35.48

0.000

144.257

$0.00

$5,118.24

204-08 FOUNDATION FILL MATERIAL

47019-3221-14 0100 9500 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $145.00

0.000

116.730

$0.00

$16,925.85

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

47019-3221-14 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,940.000 $9.72

0.000

5,157.000

$0.00

$50,126.04

209-02.05 12" TEMPORARY SLOPE DRAIN

47019-3221-14 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,857.000 $57.56

0.000

2,496.000

$0.00

$143,669.76

209-03.35 STREAM MITIGATION-LOG DROP
STRUCTURE

47019-3221-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $101.68

0.000

63.300

$0.00

$6,436.34

209-03.41 STREAM MITIGATION - BOULDER
RIFFLE

47019-3221-14 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,874.41

0.000

1.000

$0.00

$10,874.41

209-03.54 STREAM MITIGATION - CROSS
VANE STRUCTURE W/STEP

47019-3221-14 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $3,727.53

0.000

18.000

$0.00

$67,095.54

209-03.55 STREAM MITIGATION
(DESCRIPTION)

47019-3221-14 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $524.68

0.000

33.000

$0.00

$17,314.44

209-03.57 STREAM MITIGATION
(DESCRIPTION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2855.34 482.27482.27 7.000.0047019-3221-14 0100 0200 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,750.000 $10.54

7.000

482.270

$73.78

$5,083.13

209-05 SEDIMENT REMOVAL

47019-3221-14 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

42,130.000 $3.46

0.000

21,577.000

$0.00

$74,656.42

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

47019-3221-14 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40,150.000 $1.42

0.000

10,416.000

$0.00

$14,790.72

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

47019-3221-14 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $162.04

4.000

555.000

$648.16

$89,932.20

209-08.07 ROCK CHECK DAM PER

47019-3221-14 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $289.71

0.000

57.000

$0.00

$16,513.47

209-08.08 ENHANCED ROCK CHECK DAM

47019-3221-14 0100 0250 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,300.000 $2.80

0.000

2,264.000

$0.00

$6,339.20

209-09.01 SANDBAGS

47019-3221-14 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $837.97

0.000

2.000

$0.00

$1,675.94

209-09.03 SEDIMENT FILTER BAG (15' X 15')
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3.00 3.003.00 0.000.0047019-3221-14 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $837.97

0.000

3.000

$0.00

$2,513.91

209-09.04 SEDIMENT FILTER BAG(15' X 10')

47019-3221-14 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $86.25

0.000

0.000

$0.00

$0.00

209-09.21 POLYACRYLAMIDE GEL LOGS

47019-3221-14 0100 0290 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $8.17

0.000

0.000

$0.00

$0.00

209-09.22 POLYACRYLAMIDE POWDER

47019-3221-14 0100 0300 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,900.000 $1.38

0.000

0.000

$0.00

$0.00

209-09.24 JUTE MESH FABRIC

47019-3221-14 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $167.59

0.000

45.000

$0.00

$7,541.55

209-09.43 CURB INLET PROTECTION (TYPE
4)

47019-3221-14 0100 0320 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $2.44

0.000

336.340

$0.00

$820.67

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

47019-3221-14 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $932.26

0.000

1.000

$0.00

$932.26

209-40.31 CATCH BASIN PROTECTION
(TYPE B)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

13.00 18.0018.00 0.000.0047019-3221-14 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $426.40

0.000

18.000

$0.00

$7,675.20

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

47019-3221-14 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $543.35

0.000

15.000

$0.00

$8,150.25

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

47019-3221-14 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $831.43

0.000

0.000

$0.00

$0.00

209-40.43 CATCH BASIN FILTER
ASSEMBLY(TYPE 3)

47019-3221-14 0100 0370 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $80,694.55

0.000

1.000

$0.00

$80,694.55

209-65.01 TEMPORARY STREAM
DIVERSION (DESCRIPTION)

47019-3221-14 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $25.17

0.000

145.000

$0.00

$3,649.65

209-65.04 TEMPORARY IN STREAM
DIVERSION

47019-3221-14 0100 0390 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

281,879.000 $15.00

6,159.800

143,795.820

$92,397.00

$2,156,937.30

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

47019-3221-14 0100 0400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $23.85

0.000

7,195.230

$0.00

$171,606.24

303-01.01 GRANULAR BACKFILL
(ROADWAY)

47019-3221-14 0100 0410 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $26.39

0.000

21.680

$0.00

$572.14

303-01.03 GRANULAR BACKFILL (RETAINING
WALLS)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

394062.20 26,969.0926,969.09 0.000.0047019-3221-14 0100 0420 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,084.000 $19.45

0.000

26,969.090

$0.00

$524,548.80

303-10.01 MINERAL AGGREGATE (SIZE 57)

47019-3221-14 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $22.20

0.000

0.000

$0.00

$0.00

303-10.03 MINERAL AGGREGATE (SIZE 68)

47019-3221-14 0100 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

793.000 $66.28

0.000

397.420

$0.00

$26,341.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

47019-3221-14 0100 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,447.000 $82.40

0.000

2,759.650

$0.00

$227,395.16

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

47019-3221-14 0100 0460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

42,728.000 $59.07

4,674.210

19,167.830

$276,105.58

$1,132,243.72

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

47019-3221-14 0100 0470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

818.000 $813.70

99.013

377.439

$80,566.88

$307,122.11

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

47019-3221-14 0100 0480 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,929.000 $41.51

2,995.137

11,417.581

$124,328.14

$473,943.79

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

47019-3221-14 0100 0490 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,942.000 $71.12

0.000

9,000.020

$0.00

$640,081.42

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0047019-3221-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90010100

-42,490.32-42,490.320

-7,518.75-7,518.750

47019-3221-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90020100

4,683.104,683.100

0.000.000

47019-3221-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

47019-3221-14 0100 0500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

413.000 $46.35

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

47019-3221-14 0100 0510 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,627.000 $20.60

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

47019-3221-14 0100 0520 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $638.60

4.846

49.457

$3,094.66

$31,583.24

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05200100

-2,886.47-4.520

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47019-3221-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

47019-3221-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

47019-3221-14 0100 0530 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,081.000 $73.80

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

47019-3221-14 0100 0540 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,366.000 $105.06

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

47019-3221-14 0100 0550 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,192.000 $95.28

0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D

47019-3221-14 0100 0560 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,100.000 $99.91

0.000

2,521.046

$0.00

$251,877.71

411-03.07 ACS MIX(PG64-22) THIN LIFT CS
ASPHALT

47019-3221-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90060100

-4,041.43-4,041.430

0.000.000
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47019-3221-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

47019-3221-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90080100

1,254.401,254.400

0.000.000

47019-3221-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

47019-3221-14 0100 0570 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $824.00

0.000

0.000

$0.00

$0.00

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

47019-3221-14 0100 0580 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,400.000 $12.36

0.000

3,689.630

$0.00

$45,603.83

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

47019-3221-14 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $4.66

0.000

0.000

$0.00

$0.00

602-10.23 WIRE ROPE

47019-3221-14 0100 0600 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

592.000 $640.49

0.000

563.505

$0.00

$360,919.32

604-01.01 CLASS A CONCRETE (ROADWAY)
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1152071.20 89,850.2989,850.29 0.000.0047019-3221-14 0100 0610 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

69,551.000 $0.90

0.000

89,850.290

$0.00

$80,865.26

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

47019-3221-14 0100 9011 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $743.98

0.000

0.000

$0.00

$0.00

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)

47019-3221-14 0100 9012 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $562.84

0.000

0.000

$0.00

$0.00

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)

47019-3221-14 0100 0620 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

121.000 $646.94

0.000

151.620

$0.00

$98,089.04

604-02.01 CLASS A CONCRETE (BOX
BRIDGES)

47019-3221-14 0100 0630 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27,090.000 $0.92

0.000

34,214.750

$0.00

$31,477.57

604-02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)

47019-3221-14 0100 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $50.01

0.000

123.000

$0.00

$6,151.23

604-50.10 MECHANICAL COUPLER

47019-3221-14 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,164.000 $48.48

0.000

4,221.300

$0.00

$204,648.62

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

47019-3221-14 0100 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,220.000 $63.82

0.000

1,228.580

$0.00

$78,407.98

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)
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2901.70 831.70831.70 0.000.0047019-3221-14 0100 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

806.000 $87.02

0.000

831.700

$0.00

$72,374.53

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

47019-3221-14 0100 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

928.000 $104.59

0.000

919.230

$0.00

$96,142.27

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

47019-3221-14 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

895.000 $129.76

0.000

992.500

$0.00

$128,786.80

607-08.02 42" CONCRETE PIPE CULVERT
(CLASS III)

47019-3221-14 0100 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

726.000 $143.14

0.000

659.200

$0.00

$94,357.89

607-09.02 48" CONCRETE PIPE CULVERT
(CLASS III)

47019-3221-14 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $186.05

0.000

112.000

$0.00

$20,837.60

607-10.02 54" CONCRETE PIPE CULVERT
(CLASS III)

47019-3221-14 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $231.82

0.000

136.800

$0.00

$31,712.98

607-11.03 60" CONCRETE PIPE CULVERT
(CLASS III)

47019-3221-14 0100 0720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

287.000 $61.37

0.000

465.000

$0.00

$28,537.05

607-37.03 24" CORRUGATED METAL PIPE
CULVERT

47019-3221-14 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $100.10

0.000

44.100

$0.00

$4,414.41

607-37.05 36" CORRUGATED METAL PIPE
CULVERT
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529.00 234.50234.50 0.000.0047019-3221-14 0100 0740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

221.000 $132.20

0.000

234.500

$0.00

$31,000.90

607-37.07 48" CORRUGATED METAL PIPE
CULVERT

47019-3221-14 0100 0750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

183.000 $193.34

0.000

162.000

$0.00

$31,321.08

607-37.09 60" CORRUGATED METAL PIPE
CULVERT

47019-3221-14 0100 0760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $242.05

0.000

55.000

$0.00

$13,312.75

607-37.11 72" CORRUGATED METAL PIPE
CULVERT

47019-3221-14 0100 0770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,750.000 $29.62

40.000

2,291.170

$1,184.80

$67,864.46

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

47019-3221-14 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,000.00

0.000

3.000

$0.00

$12,000.00

611-02.10 JUNCTION BOX, TYPE 1

47019-3221-14 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,500.00

0.000

1.000

$0.00

$7,500.00

611-02.12 JUNCTION BOX, TYPE 3

47019-3221-14 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,500.00

0.000

1.000

$0.00

$17,500.00

611-02.13 JUNCTION BOX, TYPE 4

47019-3221-14 0100 0810 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $700.00

0.000

234.080

$0.00

$163,856.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)
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163266.50 11,658.5011,658.50 0.000.0047019-3221-14 0100 0820 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,094.000 $2.00

0.000

11,658.500

$0.00

$23,317.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

47019-3221-14 0100 0830 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,131.000 $3.61

0.000

538.000

$0.00

$1,942.18

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

47019-3221-14 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,253.45

0.000

0.000

$0.00

$0.00

611-09.03 CAPPING EXISTING CATCHBASIN

47019-3221-14 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,000.00

0.000

2.000

$0.00

$6,000.00

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

47019-3221-14 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $4,200.00

0.000

43.000

$0.00

$180,600.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

47019-3221-14 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,000.00

0.000

2.000

$0.00

$14,000.00

611-12.03 CATCH BASINS, TYPE 12, > 8' - 12
DEPTH

47019-3221-14 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,000.00

0.000

2.000

$0.00

$14,000.00

611-38.02 CATCH BASINS, TYPE 38, > 4' - 8'
DEPTH
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0.00 1.001.00 0.000.0047019-3221-14 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,500.00

0.000

1.000

$0.00

$6,500.00

611-38.03 CATCH BASINS, TYPE 38, > 8' - 12
DEPTH

47019-3221-14 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,500.00

0.000

1.000

$0.00

$4,500.00

611-39.02 CATCH BASINS, TYPE 39, > 4' - 8'
DEPTH

47019-3221-14 0100 0910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $29.62

0.000

2,092.400

$0.00

$61,976.89

621-03.02 18" TEMPORARY DRAINAGE PIPE

47019-3221-14 0100 0920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

550.000 $39.27

0.000

0.000

$0.00

$0.00

621-03.03 24" TEMPORARY DRAINAGE PIPE

47019-3221-14 0100 0930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $57.47

0.000

0.000

$0.00

$0.00

621-03.05 36" TEMPORARY DRAINAGE PIPE

47019-3221-14 0100 0940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $131.00

0.000

0.000

$0.00

$0.00

621-03.09 60" TEMPORARY DRAINAGE PIPE

47019-3221-14 0100 0950 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56,975.000 $3.86

0.000

50,992.650

$0.00

$196,831.63

701-01.01 CONCRETE SIDEWALK (4 ")

47019-3221-14 0100 0960 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

41,475.000 $6.18

0.000

25,325.336

$0.00

$156,510.58

701-02 CONCRETE DRIVEWAY
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0.00 1,249.001,249.00 0.000.0047019-3221-14 0100 0970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,835.000 $8.50

0.000

1,249.000

$0.00

$10,616.50

702-01.01 EXTRUDED MOUNTABLE CURB

47019-3221-14 0100 0980 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,066.000 $190.55

0.000

1,035.060

$0.00

$197,230.68

702-03 CONCRETE COMBINED CURB &
GUTTER

47019-3221-14 0100 0990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $64.12

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

47019-3221-14 0100 9019 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.80

0.000

2.000

$0.00

$61.60

705-01.13 ROCK DRILLING FOR GUARDRAIL
POST

47019-3221-14 0100 9014 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $80.15

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

47019-3221-14 0100 1000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,257.000 $15.40

25.000

2,527.000

$385.00

$38,915.80

705-02.02 SINGLE GUARDRAIL (TYPE 2)

47019-3221-14 0100 9010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.10

12.500

121.500

$288.75

$2,806.65

705-02.50 SHOP CURVED GUARDRAIL

47019-3221-14 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $1,751.00

0.000

11.000

$0.00

$19,261.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)
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47019-3221-14 0100 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $612.85

0.000

0.000

$0.00

$0.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

47019-3221-14 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $2,085.75

0.000

1.000

$0.00

$2,085.75

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

47019-3221-14 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

430.000 $12.36

0.000

367.000

$0.00

$4,536.12

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

47019-3221-14 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,832.50

0.000

12.000

$0.00

$33,990.00

705-08.10 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-2

47019-3221-14 0100 1060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,000.000 $0.52

37.500

5,004.900

$19.50

$2,602.55

706-01 GUARDRAIL REMOVED

47019-3221-14 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $506.76

0.000

79.000

$0.00

$40,034.04

707-02.41 ROCK ANCHOR, TYPE I

47019-3221-14 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $578.86

0.000

149.000

$0.00

$86,250.14

707-02.42 ROCK ANCHOR, TYPE II
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37113.00 10,866.0010,866.00 0.000.0047019-3221-14 0100 1090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,500.000 $1.68

0.000

10,866.000

$0.00

$18,254.88

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

47019-3221-14 0100 1100 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,000.000 $52.93

0.000

6,105.330

$0.00

$323,155.12

707-10.05 ROCKFALL DRAPE (TYPE I)

47019-3221-14 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

186.000 $236.98

0.000

96.000

$0.00

$22,750.08

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

47019-3221-14 0100 1120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,526.000 $31.51

0.000

4,080.000

$0.00

$128,560.80

709-05.05 MACHINED RIP-RAP (CLASS A-3)

47019-3221-14 0100 1130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,275.000 $31.51

0.000

5,643.700

$0.00

$177,832.99

709-05.06 MACHINED RIP-RAP (CLASS A-1)

47019-3221-14 0100 1140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,687.000 $31.51

0.000

1,965.790

$0.00

$61,942.04

709-05.08 MACHINED RIP-RAP (CLASS B)

47019-3221-14 0100 1150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60,940.000 $4.12

4,747.000

19,090.000

$19,557.64

$78,650.80

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)
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355.00 985.00985.00 630.000.0047019-3221-14 0100 1160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,405.000 $2.32

630.000

985.000

$1,461.60

$2,285.20

710-05 LATERAL UNDERDRAIN

47019-3221-14 0100 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $334.75

0.000

0.000

$0.00

$0.00

710-06.11 LATERAL UNDERDRAIN ENDWALL
(2:1)

47019-3221-14 0100 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $334.75

0.000

0.000

$0.00

$0.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

47019-3221-14 0100 1190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $334.75

0.000

0.000

$0.00

$0.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

47019-3221-14 0100 1200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $334.75

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

47019-3221-14 0100 1210 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $319,351.95

0.000

1.000

$0.00

$319,351.95

712-01 TRAFFIC CONTROL

47019-3221-14 0100 1220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,300.000 $18.98

0.000

5,360.000

$0.00

$101,732.80

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

47019-3221-14 0100 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $31.93

0.000

1,240.000

$0.00

$39,593.20

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)
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Item # Item Code Units
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116.00 54.0054.00 0.000.0047019-3221-14 0100 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

74.000 $25.75

0.000

54.000

$0.00

$1,390.50

712-05.01 WARNING LIGHTS (TYPE A)

47019-3221-14 0100 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $25.75

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

47019-3221-14 0100 1260 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,305.000 $6.18

0.000

1,994.000

$0.00

$12,322.92

712-06 SIGNS (CONSTRUCTION)

47019-3221-14 0100 1270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $12.36

0.000

348.000

$0.00

$4,301.28

712-07.03 TEMPORARY BARRICADES (TYPE
III)

47019-3221-14 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

3,608.850

223,741.910

$3,608.85

$223,741.91

712-08.01 UNIFORMED POLICE OFFICER

47019-3221-14 0100 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,236.00

0.000

2.000

$0.00

$2,472.00

712-08.03 ARROW BOARD (TYPE C)

47019-3221-14 0100 1290 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,383.000 $2.32

0.000

880.250

$0.00

$2,042.18

713-11.01 "U" SECTION STEEL POSTS
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948.38 585.72585.72 0.000.0047019-3221-14 0100 1300 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,580.000 $3.91

0.000

585.720

$0.00

$2,290.17

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

47019-3221-14 0100 1310 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $11.12

0.000

267.800

$0.00

$2,977.94

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

47019-3221-14 0100 1320 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

308.000 $12.46

0.000

36.000

$0.00

$448.56

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

47019-3221-14 0100 1330 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $515.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

47019-3221-14 0100 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $9,785.00

0.000

2.000

$0.00

$19,570.00

713-16.03 CHANGEABLE MESSAGE SIGN

47019-3221-14 0100 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $180.25

0.000

6.000

$0.00

$1,081.50

713-16.07 END OF ROADWAY SIGN AND
SUPPORT

47019-3221-14 0100 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $293.55

0.000

8.000

$0.00

$2,348.40

713-16.20 SIGNS (DESCRIPTION)/
(PROTECTED AREA SIGN)

47019-3221-14 0100 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $9.53

0.000

1,168.000

$0.00

$11,131.04

716-01.06 TEMPORARY RAISED PAVEMENT
MARKER,WHITE

Page 23RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47019-3221-14 0100 1380 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $24.46

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

47019-3221-14 0100 1390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $12.10

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

47019-3221-14 0100 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $139.05

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

47019-3221-14 0100 1410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $24.46

0.000

0.000

$0.00

$0.00

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

47019-3221-14 0100 1420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $2.01

0.000

0.000

$0.00

$0.00

716-04.03 PLASTIC PAVEMENT MARKING
(4" DOTTED LINE)

47019-3221-14 0100 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $149.35

0.000

0.000

$0.00

$0.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

47019-3221-14 0100 1440 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $695.25

0.000

72.557

$0.00

$50,445.25

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

47019-3221-14 0100 1450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $6.70

0.000

100.000

$0.00

$670.00

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)
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1.00 5.005.00 0.000.0047019-3221-14 0100 1460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $77.25

0.000

5.000

$0.00

$386.25

716-05.06 PAINTED PAVEMENT MARKING
(TURN LANE ARROW)

47019-3221-14 0100 1470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $97.85

0.000

2.000

$0.00

$195.70

716-05.09 PAINTED PAVEMENT
MARKING(STRAIGHT-TURN
ARROW)

47019-3221-14 0100 1480 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $3,347.50

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

47019-3221-14 0100 1490 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $588,749.06

0.000

1.000

$0.00

$588,749.06

717-01 MOBILIZATION

47019-3221-14 0100 1500 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $11.08

0.000

815.290

$0.00

$9,033.41

740-06.01 GEOMEMBRANE

47019-3221-14 0100 1510 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,622.000 $2.18

0.000

7,214.470

$0.00

$15,727.54

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

47019-3221-14 0100 1520 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,700.000 $1.49

0.000

3,332.670

$0.00

$4,965.68

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

47019-3221-14 0100 1530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

55,000.000 $2.96

0.000

25,658.000

$0.00

$75,947.68

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/
(DESCRIPTION)
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2100.00 1,460.001,460.00 0.000.0047019-3221-14 0100 1540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $4.52

0.000

1,460.000

$0.00

$6,599.20

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/
(DESCRIPTION)

47019-3221-14 0900 1940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $943.90

0.000

8.000

$0.00

$7,551.20

770-16.10 INST 40FT-4 WOOD POLE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19400900

-1,868.706.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19400900

1,868.700.000

0.000.000

47019-3221-14 0900 1950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $1,181.73

0.000

25.000

$0.00

$29,543.25

770-16.11 INST 45FT-3 WOOD POLE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19500900

-7,946.0020.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19500900

7,946.000.000

0.000.000

47019-3221-14 0900 1960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $1,309.62

0.000

56.000

$0.00

$73,338.72

770-16.13 INST 50FT-3 WOOD POLE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19600900

-21,251.9947.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19600900

21,251.990.000

0.000.000
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283.00 41.0041.00 0.000.0047019-3221-14 0900 1970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $1,489.30

0.000

41.000

$0.00

$61,061.30

770-16.14 INST 55FT-3 WOOD POLE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19700900

-21,010.2640.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19700900

21,010.260.000

0.000.000

47019-3221-14 0900 1980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,534.50

0.000

1.000

$0.00

$2,534.50

770-16.16 INST 65FT-2 WOOD POLE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19800900

-1,012.271.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19800900

1,012.270.000

0.000.000

47019-3221-14 0900 1990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $276.89

0.000

0.000

$0.00

$0.00

770-16.25 INST ELEC ASSEM (TYPE
DE-C-795 AA)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19900900

551.590.000

0.000.000
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1.00 2.002.00 0.000.0047019-3221-14 0900 2000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $245.22

0.000

2.000

$0.00

$490.44

770-16.27 INST ELEC ASSEM (TYPE
DE-C-1/0 AA)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20000900

-195.382.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20000900

195.380.000

0.000.000

47019-3221-14 0900 2010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

83.000 $1,075.08

0.000

88.000

$0.00

$94,607.04

770-16.30 INST ELEC ASSEM (TYPE T2-795
AA)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20100900

-31,061.9283.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20100900

31,061.920.000

0.000.000

47019-3221-14 0900 2020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,706.87

0.000

0.000

$0.00

$0.00

770-16.31 INST ELEC ASSEM (TYPE
T2DDE-795 AA)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20200900

2,125.560.000

0.000.000
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0.00 0.000.00 0.000.0047019-3221-14 0900 2030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,110.34

0.000

0.000

$0.00

$0.00

770-16.32 INST ELEC ASSEM (TYPE
T2DDE-1/0 AR)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20300900

443.020.000

0.000.000

47019-3221-14 0900 2040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,139.48

0.000

0.000

$0.00

$0.00

770-16.33 INST ELEC ASSEM (TYPE
T2DDE-4/0 AA)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20400900

768.330.000

0.000.000

47019-3221-14 0900 2050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $191.68

0.000

40.000

$0.00

$7,667.20

770-16.35 INST ELEC ASSEM (TYPE DG-3/8)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20500900

-3,902.8040.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20500900

5,171.210.000

0.000.000
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1089.00 132.00132.00 0.000.0047019-3221-14 0900 2060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $231.93

0.000

132.000

$0.00

$30,614.76

770-16.36 INST ELEC ASSEM (TYPE DG
7/16)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20600900

-18,032.52132.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20600900

23,906.750.000

0.000.000

47019-3221-14 0900 2070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $256.52

0.000

9.000

$0.00

$2,308.68

770-16.37 INST ELEC ASSEM (TYPE HG-3/8)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20700900

-463.623.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20700900

463.620.000

0.000.000

47019-3221-14 0900 2080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $371.49

0.000

6.000

$0.00

$2,228.94

770-16.38 INST ELEC ASSEM (TYPE
HG-7/16)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20800900

-1,144.506.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20800900

1,144.500.000

0.000.000
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873.00 105.00105.00 0.000.0047019-3221-14 0900 2090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

109.000 $353.18

0.000

105.000

$0.00

$37,083.90

770-16.39 INST ELEC ASSEM (TYPE A-10DH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20900900

-10,532.55105.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20900900

10,933.790.000

0.000.000

47019-3221-14 0900 2100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $294.70

0.000

33.000

$0.00

$9,725.10

770-16.41 INST ELEC ASSEM (TYPE A-8SH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21000900

-1,890.5129.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21000900

1,890.510.000

0.000.000

47019-3221-14 0900 2110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $536.78

0.000

54.000

$0.00

$28,986.12

770-16.42 INST ELEC ASSEM (TYPE 1CO)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21100900

-9,319.5253.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21100900

9,319.520.000

0.000.000
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0.00 1.001.00 0.000.0047019-3221-14 0900 2120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $1,810.70

0.000

1.000

$0.00

$1,810.70

770-16.45 INST ELEC ASSEM (TYPE T2A-795
AA)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21200900

-808.431.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21200900

22,636.040.000

0.000.000

47019-3221-14 0900 2130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $222.26

0.000

7.000

$0.00

$1,555.82

770-16.47 INST ELEC ASSEM (TYPE SL-1/0)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21300900

-963.786.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21300900

963.780.000

0.000.000

47019-3221-14 0900 2140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,467.55

0.000

1.000

$0.00

$1,467.55

770-16.49 INST ELEC ASSEM (TYPE T5-795
AA)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21400900

-191.231.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21400900

382.460.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0047019-3221-14 0900 2150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,649.71

0.000

0.000

$0.00

$0.00

770-16.50 INST ELEC ASSEM (TYPE T2-1/0
AA)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21500900

745.680.000

0.000.000

47019-3221-14 0900 2160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $21,046.15

0.000

0.000

$0.00

$0.00

770-16.56 INST RECLOSER

47019-3221-14 0900 2170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,000.000 $2.16

0.000

5,036.000

$0.00

$10,877.76

770-16.57 INST OVHD CONDUCTOR (1/0
ACSR)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21700900

-5,690.685,036.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21700900

7,910.000.000

0.000.000

47019-3221-14 0900 2180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22,500.000 $3.71

0.000

29,522.000

$0.00

$109,526.62

770-16.58 INST OVHD CONDUCTOR (4/0 AA)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21800900

-10,948.5122,500.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21800900

10,948.500.000

0.000.000

Page 33RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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610143.00 92,574.0092,574.00 0.000.0047019-3221-14 0900 2190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

102,000.000 $4.22

0.000

92,574.000

$0.00

$390,662.28

770-16.59 INST OVHD CONDUCTOR (795 AA

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21900900

-138,861.0092,574.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21900900

153,000.000.000

0.000.000

47019-3221-14 0900 2200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,700.000 $1.96

0.000

4,158.000

$0.00

$8,149.68

770-16.60 INST OVHD CONDUCTOR (#4
ASCR)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22000900

-1,462.001,700.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22000900

1,462.000.000

0.000.000

47019-3221-14 0900 2210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $7.83

0.000

989.000

$0.00

$7,743.87

770-16.62 INST OVHD CONDUCTOR (1/0
TRIPLEX)

47019-3221-14 0900 2220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $7,985.78

0.000

6.000

$0.00

$47,914.68

770-16.64 INST 15 KV 900A 3PH SWITCH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22200900

-20,776.266.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22200900

20,776.260.000

0.000.000
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7615.00 832.00832.00 0.000.0047019-3221-14 0900 2230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

774.000 $156.20

0.000

832.000

$0.00

$129,958.40

770-16.71 REMOVE POLES AND
ASSEMBLIES

47019-3221-14 0900 2240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

127,443.000 $1.29

0.000

138,862.000

$0.00

$179,131.98

770-16.72 REMOVE WIRE

47019-3221-14 0900 2250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $2,832.50

0.000

13.000

$0.00

$36,822.50

770-20.01 POLE 50 FT CLASS 2 DUCTILE
IRON (50'-2 DI POLE)

47019-3221-14 0900 2260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $2,987.00

0.000

16.000

$0.00

$47,792.00

770-20.02 POLE 55 FT CLASS 2 DUCTILE
IRON (55'-2 DI POLE)

47019-3221-14 0900 2270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,259.95

0.000

3.000

$0.00

$9,779.85

770-20.03 POLE 60 FT CLASS 1 DUCTILE
IRON (60'-1 DI POLE)

47019-3221-14 0900 2280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,399.00

0.000

0.000

$0.00

$0.00

770-20.04 POLE 65 FT CLASS 1 DUCTILE
IRON (65'-1 DI POLE)

47019-3221-14 0900 2290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $181.61

0.000

1.000

$0.00

$181.61

770-20.05 1PH DEADEND 4CU (DE-4CU)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22900900

-71.361.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22900900

214.080.000

0.000.000
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174.00 34.0034.00 0.000.0047019-3221-14 0900 2300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $93.17

0.000

34.000

$0.00

$3,167.78

770-20.06 1PH DEADEND 4AR (DE-4AR)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23000900

-1,085.5025.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23000900

1,085.500.000

0.000.000

47019-3221-14 0900 2310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $93.17

0.000

35.000

$0.00

$3,260.95

770-20.07 1PH DEADEND 1/0AR (DE-1/0AR)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23100900

-998.6623.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23100900

998.660.000

0.000.000

47019-3221-14 0900 2320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $841.32

0.000

0.000

$0.00

$0.00

770-20.08 3PH DBLE CRSSRMS 4/0AR
(T2-4/0AR)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23200900

509.620.000

0.000.000
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0.00 3.003.00 0.000.0047019-3221-14 0900 2330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,194.22

0.000

3.000

$0.00

$3,582.66

770-20.09 3PH DBLE CRSSRMS 4/0AR
FBRGLS (T2-4/0AR-FG)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23300900

-558.441.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23300900

558.440.000

0.000.000

47019-3221-14 0900 2340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,482.54

0.000

26.000

$0.00

$38,546.04

770-20.10 3PH DBLE CRSSRMS 795AA
FBRGLS (T2-795AA-FG)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23400900

-5,446.328.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23400900

5,446.320.000

0.000.000

47019-3221-14 0900 2350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,188.77

0.000

0.000

$0.00

$0.00

770-20.11 3PH DBLE CRSSRMS ANGLE
1/0AR FBRGLS (T2A-1/0AR-FG)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23500900

567.230.000

0.000.000
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0.00 1.001.00 0.000.0047019-3221-14 0900 2360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,218.14

0.000

1.000

$0.00

$1,218.14

770-20.12 3PH DBLE CRSSRMS ANGLE
4/0AR FBRGLS (T2A-4/0AR-FG)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23600900

-566.571.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23600900

566.570.000

0.000.000

47019-3221-14 0900 2370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,481.57

0.000

16.000

$0.00

$23,705.12

770-20.13 3PH DBLE CRSSRMS ANGLE
795AA FBRGLS (T2A-795AA-FG)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23700900

-5,443.288.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23700900

5,443.280.000

0.000.000

47019-3221-14 0900 2380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,153.68

0.000

12.000

$0.00

$13,844.16

770-20.14 3PH DEADEND 1/0AR FBRGLS
CRSSRMS (T2DE-1/0AR-FG)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23800900

-1,402.005.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23800900

1,402.000.000

0.000.000
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10.00 6.006.00 0.000.0047019-3221-14 0900 2390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,167.69

0.000

6.000

$0.00

$7,006.14

770-20.15 3PH DEADEND 4/0AR FBRGLS
CRSSRMS (T2DE-4/0AR-FG)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23900900

-1,402.005.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23900900

1,402.000.000

0.000.000

47019-3221-14 0900 2400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $1,231.16

0.000

7.000

$0.00

$8,618.12

770-20.16 3PH DEADEND 795AA FBRGLS
CRSSRMS (T2DE-795AA-FG)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24000900

-1,962.807.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24000900

3,925.600.000

0.000.000

47019-3221-14 0900 2410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,988.07

0.000

18.000

$0.00

$35,785.26

770-20.17 3PH DBLE DEADEND 795AA
FBRGLS CRSSRMS
(T2DDE-795AA-FG)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24100900

-5,608.0010.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24100900

5,608.000.000

0.000.000
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12.00 6.006.00 0.000.0047019-3221-14 0900 2420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $15.78

0.000

6.000

$0.00

$94.68

770-20.18 SECONDARY DEADEND DUPLEX
(DXDE-6)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24200900

-25.533.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24200900

25.530.000

0.000.000

47019-3221-14 0900 2430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $18.35

0.000

26.000

$0.00

$477.10

770-20.19 SERVICE DEADEND TRIPLEX 2
(TXDE-2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24300900

-150.1923.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24300900

150.190.000

0.000.000

47019-3221-14 0900 2440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $35.58

0.000

23.000

$0.00

$818.34

770-20.20 SERVICE DEADEND TRIPLEX 1/0
(TXDE-1/0)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24400900

-47.5813.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24400900

47.580.000

0.000.000
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0.00 0.000.00 0.000.0047019-3221-14 0900 2450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,126.70

0.000

0.000

$0.00

$0.00

770-20.21 1PH 15KV UNDERGROUND RISER
(TP1S)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24500900

374.470.000

0.000.000

47019-3221-14 0900 2460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,460.48

0.000

0.000

$0.00

$0.00

770-20.22 3'x5'x4' UNDERGROUND
HANDHOLE (HH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24600900

1,719.860.000

0.000.000

47019-3221-14 0900 2470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $153.75

0.000

0.000

$0.00

$0.00

770-20.23 2" PVC SCH. 40 UG CONDUIT
(CONDUIT 2")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24700900

16,984.800.000

0.000.000

47019-3221-14 0900 2480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

145.000 $161.43

0.000

135.000

$0.00

$21,793.05

770-20.24 GROUND ROD (RODGND)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24800900

-11,219.85135.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24800900

12,050.950.000

0.000.000
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0.00 0.000.00 0.000.0047019-3221-14 0900 2490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $212.79

0.000

0.000

$0.00

$0.00

770-20.25 ANCHOR DBLE HELIX SCREW
TYPE 8" (A-8DH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24900900

336.040.000

0.000.000

47019-3221-14 0900 2500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $4.22

0.000

1,127.000

$0.00

$4,755.94

770-20.26 ELECTRIC WIRE #2 TRIPLEX (#2
TX)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25000900

-1,138.271,127.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25000900

1,212.000.000

0.000.000

47019-3221-14 0900 2510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,000.000 $3.24

0.000

1,683.000

$0.00

$5,452.92

770-20.27 TRANSFER PRIMARY
CONDUCTORS

47019-3221-14 0900 2520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $875.50

0.000

0.000

$0.00

$0.00

770-20.28 TRANSFER COMMERCIAL METER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25200900

439.000.000

0.000.000
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47019-3221-14 0900 2530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

122.000 $169.95

0.000

0.000

$0.00

$0.00

770-20.29 UNDERGROUND CABLE #1/0 AL

47019-3221-14 0900 2540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $422.93

0.000

22.000

$0.00

$9,304.46

770-98.69 INSTALL TR-15KVA

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25400900

-5,608.6822.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25400900

5,608.680.000

0.000.000

47019-3221-14 0900 2550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $422.93

0.000

14.000

$0.00

$5,921.02

770-98.70 INSTALL TR-25KVA

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25500900

-1,784.587.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25500900

1,784.580.000

0.000.000

47019-3221-14 0900 2560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $422.93

0.000

0.000

$0.00

$0.00

770-98.71 INSTALL TR-37KVA

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25600900

259.010.000

0.000.000
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1.00 2.002.00 0.000.0047019-3221-14 0900 2570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $422.93

0.000

2.000

$0.00

$845.86

770-98.72 INSTALL TR-50KVA

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25700900

-226.381.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25700900

226.380.000

0.000.000

47019-3221-14 0900 2580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $581.35

0.000

3.000

$0.00

$1,744.05

770-98.77 INSTALL LGT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25800900

-31.323.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25800900

31.320.000

0.000.000

47019-3221-14 0900 2590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $457.25

0.000

0.000

$0.00

$0.00

770-98.85 INSTALL ELECTRIC TYPE "SS"

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25900900

329.600.000

0.000.000
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0.00 1.001.00 0.000.0047019-3221-14 0902 2930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,364.50

0.000

1.000

$0.00

$7,364.50

771-04.04 12IN GAS VALVE W/ VALVE BOX

47019-3221-14 0901 2600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,699.50

0.000

0.000

$0.00

$0.00

771-04.05 8IN GAS VALVE W/ VALVE BOX

47019-3221-14 0901 2610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $679.80

0.000

0.000

$0.00

$0.00

771-04.06 4IN GAS VALVE W/ VALVE BOX

47019-3221-14 0901 2620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $453.20

0.000

0.000

$0.00

$0.00

771-04.07 2IN GAS VALVE W/ VALVE BOX

47019-3221-14 0902 2940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,133.00

0.000

2.000

$0.00

$2,266.00

771-04.17 12IN PL CAP

47019-3221-14 0901 2630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $339.90

0.000

0.000

$0.00

$0.00

771-04.28 18IN PVC CASING W/12IN MDPE
CARRIER

47019-3221-14 0901 9502 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $279.43

0.000

98.000

$0.00

$27,384.14

771-04.28 18IN PVC CASING W/12IN MDPE
CARRIER/18IN PVC CASING
(ONLY)
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0.00 1.001.00 0.000.0047019-3221-14 0901 2640 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $28,325.00

0.000

1.000

$0.00

$28,325.00

771-04.30 4IN MDPE BORE 219+50 (130 LF)

47019-3221-14 0901 2650 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,995.00

0.000

1.000

$0.00

$16,995.00

771-04.31 2IN MDPE BORE 207+50 (130 LF)

47019-3221-14 0901 2660 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,995.00

0.000

1.000

$0.00

$16,995.00

771-04.32 2IN MDPE BORE 224+00 (130 LF)

47019-3221-14 0902 2950 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $33,990.00

0.000

1.000

$0.00

$33,990.00

771-04.33 12IN MDPE BORE 255+50 (130 LF)

47019-3221-14 0902 2960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

215.000 $339.90

0.000

0.000

$0.00

$0.00

771-04.34 12IN MDPE OPEN CUT SR 33

47019-3221-14 0901 2670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $237.93

0.000

0.000

$0.00

$0.00

771-04.35 4IN MDPE OPEN CUT SR 33

47019-3221-14 0901 2680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

230.000 $147.29

0.000

0.000

$0.00

$0.00

771-04.36 2IN MDPE OPEN CUT SR 33
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0.00 932.00932.00 0.000.0047019-3221-14 0901 2690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $113.30

0.000

932.000

$0.00

$105,595.60

771-04.38 1/2IN TO 1IN SERV LINE
RECONNECTS

47019-3221-14 0901 2700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $113.30

0.000

0.000

$0.00

$0.00

771-04.39 1 1/4IN TO 2IN SERV LINE
RECONECTS

47019-3221-14 0901 2710 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,665.00

0.000

1.000

$0.00

$5,665.00

771-04.41 CONDEMN EX GAS FACILITIES

47019-3221-14 0901 2720 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

0.000

$0.00

$0.00

771-04.42 REMOVE EX 6IN CAST IRON GAS
LINE

47019-3221-14 0901 2730 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $22.66

0.000

710.490

$0.00

$16,099.70

771-04.48 CRUSHED STONE BACKFILL

47019-3221-14 0901 2740 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,665.00

0.000

0.000

$0.00

$0.00

771-04.49 SEEDING AND MULCHING

47019-3221-14 0901 2750 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $3.40

0.000

0.000

$0.00

$0.00

771-04.50 SODDING

Page 47RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 15.0015.00 0.000.0047019-3221-14 0902 2970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $56.65

0.000

15.000

$0.00

$849.75

771-04.51 GAS MARKERS

47019-3221-14 0903 3100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,133.00

0.000

1.000

$0.00

$1,133.00

771-04.52 REMOVE FARM TAP

47019-3221-14 0901 2760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $906.40

0.000

1.000

$0.00

$906.40

771-30.09 2IN PL TO 2IN ST (FIGURE
3-15320-c)

47019-3221-14 0901 2770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $566.50

0.000

1.000

$0.00

$566.50

771-30.10 2IN PL TO 2IN PL (FIGURE
2-15320-b1)

47019-3221-14 0901 2780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,359.60

0.000

1.000

$0.00

$1,359.60

771-30.11 4IN PL TO 4IN PL (FIGURE
4-15320-d)

47019-3221-14 0901 2790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,699.50

0.000

1.000

$0.00

$1,699.50

771-30.14 2IN PL TO 2IN PL (FIGURE
8-15305-h2)

47019-3221-14 0902 2980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,133.00

0.000

2.000

$0.00

$2,266.00

771-30.15 2IN PL TO 12IN PL (FIGURE
20-15305-v3)
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47019-3221-14 0901 2800 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $33.99

0.000

0.000

$0.00

$0.00

771-30.28 TEMPORARY ASPHALT

47019-3221-14 0902 2990 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $11.33

0.000

0.000

$0.00

$0.00

771-30.29 ASPHALT PVMT < 6IN

47019-3221-14 0902 3000 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $17.00

0.000

0.000

$0.00

$0.00

771-30.30 ASPHALT PVMT > 6IN

47019-3221-14 0901 2810 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $28.33

0.000

0.000

$0.00

$0.00

771-30.31 CONCRETE PVMT

47019-3221-14 0901 2820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $56.65

0.000

0.000

$0.00

$0.00

771-30.32 CONCRETE CURB AND GUTTER

47019-3221-14 0901 2830 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $28.33

0.000

0.000

$0.00

$0.00

771-30.33 CONCRETE SIDEWALK

47019-3221-14 0902 3010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,665.00

0.000

0.000

$0.00

$0.00

771-30.34 SITE RESTORATION
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20870.00 6,575.006,575.00 0.000.0047019-3221-14 0902 3020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,500.000 $0.23

0.000

6,575.000

$0.00

$1,512.25

771-30.35 TRACER WIRE

47019-3221-14 0902 3030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,050.000 $3.40

0.000

0.000

$0.00

$0.00

771-30.36 SILT FENCE

47019-3221-14 0901 2840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $566.50

0.000

1.000

$0.00

$566.50

771-30.55 4IN PL CAP

47019-3221-14 0901 2850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $283.25

0.000

0.000

$0.00

$0.00

771-30.61 8IN STEEL CASING W/4IN MDPE
CARRIER

47019-3221-14 0901 2860 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,660.00

0.000

1.000

$0.00

$22,660.00

771-30.62 4IN MDPE BORE STA 198+00 (130
LF)

47019-3221-14 0902 3040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,830.000 $130.30

0.000

5,875.000

$0.00

$765,512.50

771-30.63 12IN MDPE GAS MAIN SDR 13.5

47019-3221-14 0901 2870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $147.29

0.000

45.000

$0.00

$6,628.05

771-30.64 4IN MDPE GAS MAIN SDR 11.5
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0.00 325.00325.00 0.000.0047019-3221-14 0901 2880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

355.000 $124.63

0.000

325.000

$0.00

$40,504.75

771-30.65 2IN MDPE GAS MAIN SDR 11

47019-3221-14 0902 3050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $22.66

0.000

154.500

$0.00

$3,500.97

771-30.66 ADDER FOR STONE BACKFILL
12IN MDPE

47019-3221-14 0901 2890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

330.000 $17.00

0.000

325.000

$0.00

$5,525.00

771-30.67 ADDER FOR STONE BACKFILL 2IN
AND 4IN MDPE

47019-3221-14 0902 3060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,995.00

0.000

1.000

$0.00

$16,995.00

771-30.68 2IN PE MAIN ON NEW 12IN PE
MAIN PER KUB FIG. 3-15305-c3

47019-3221-14 0902 3070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,660.00

0.000

1.000

$0.00

$22,660.00

771-30.69 12IN PE MAIN ON NEW 12IN PE
MAIN PER KUB FIG. 4-15305-d4

47019-3221-14 0902 3080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,128.00

0.000

1.000

$0.00

$18,128.00

771-30.70 4IN PE MAIN ON NEW 12IN PE
MAIN PER KUB FIG. 7-15305-g

47019-3221-14 0902 3090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,965.50

0.000

1.000

$0.00

$3,965.50

771-30.71 4IN PE MAIN ON NEW 12IN PE
MAIN PER KUB FIG. 24-15305-z
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0.00 1.001.00 0.000.0047019-3221-14 0901 2900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,699.50

0.000

1.000

$0.00

$1,699.50

771-30.72 4IN PE STRAIGHT TO 4IN PE MAIN
PER KUB FIG. 4-15320-d

47019-3221-14 0901 2910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,133.00

0.000

7.000

$0.00

$7,931.00

771-30.73 1IN IPS PE SERVICE ON PE MAIN
FIG. 2-15345-B

47019-3221-14 0901 2920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,133.00

0.000

1.000

$0.00

$1,133.00

771-30.74 1IN TEMPORARY GAS MAIN
BYPASS

47019-3221-14 0100 1550 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

230.000 $20.60

0.000

194.332

$0.00

$4,003.24

801-01 SEEDING (WITH MULCH)

47019-3221-14 0100 1560 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $85.84

0.000

36.000

$0.00

$3,090.24

801-01.04 SEEDING (WILDFLOWER
MIXTURE)

47019-3221-14 0100 1570 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $18.03

0.000

3,639.211

$0.00

$65,614.97

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

47019-3221-14 0100 1580 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

159.000 $41.20

0.000

43.700

$0.00

$1,800.44

801-01.13 BONDED FIBER MATRIX
HYDROMULCH (WITHOUT SEED)

47019-3221-14 0100 1590 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

159.000 $18.03

0.000

43.700

$0.00

$787.91

801-01.30 COVER CROP SEED MIX
(RIPZN/FLPL) W/MULCH
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123.08 43.7043.70 0.000.0047019-3221-14 0100 1600 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $48.29

0.000

43.700

$0.00

$2,110.27

801-01.35 GRASS SEED MIX (RIPZN/FLPL)
W/MULCH

47019-3221-14 0100 1610 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $103.00

0.000

7.700

$0.00

$793.10

801-01.36 SPECIAL WETLAND SEED
MIXTURE

47019-3221-14 0100 1620 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,300.000 $12.88

0.000

2,590.070

$0.00

$33,360.10

801-02 SEEDING (WITHOUT MULCH)

47019-3221-14 0100 1630 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

645.000 $1.03

0.000

231.960

$0.00

$238.92

801-03 WATER (SEEDING & SODDING)

47019-3221-14 0100 9013 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.36

0.000

0.000

$0.00

$0.00

801-06 MULCH

47019-3221-14 0100 1640 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

525.000 $1.03

0.000

0.000

$0.00

$0.00

801-07 SEED (SUPPLEMENTAL
APPLICATION)

47019-3221-14 0100 1650 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $721.00

0.000

0.000

$0.00

$0.00

801-08 FERTILIZER (SUPPLEMENTAL
APPLICATION)
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47019-3221-14 0100 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $51.50

0.000

0.000

$0.00

$0.00

802-01.10 TREES (DESCRIPTION)/(BUMELIA
LYCIOIDES, BUCKTHORN
BUMELIA 1.

47019-3221-14 0100 1670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $51.50

0.000

0.000

$0.00

$0.00

802-01.11 TREES (DESCRIPTION)/
(CRATAEGUS MOLLIS 1.25"-1.50"
CAL, 3 GAL

47019-3221-14 0100 1680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $51.50

0.000

0.000

$0.00

$0.00

802-01.12 TREES (DESCRIPTION)/
(AMELANCHIER ARBOREA,
SERVICEBERRY 1.25"

47019-3221-14 0100 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $51.50

0.000

0.000

$0.00

$0.00

802-01.13 TREES (DESCRIPTION)/
(VIBURNUM PRUNIFOLIUM,
NORTHERN BLACKHAW

47019-3221-14 0100 1700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $3.61

0.000

0.000

$0.00

$0.00

802-02.01 SEEDLINGS (DESCRIPTION)/
(MAGNOLIA VIRGINIANA,
SWEETBAY MAGNOLIA

47019-3221-14 0100 1710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $3.61

0.000

0.000

$0.00

$0.00

802-02.02 SEEDLINGS (DESCRIPTION)/
(PRUNUS ANGUSTIFOLIA,
CHICKASAW PLUM 1.5

47019-3221-14 0100 1720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

494.000 $3.09

0.000

0.000

$0.00

$0.00

802-02.30 CUTTINGS: SALIX NIGRA
(18IN-24IN LENGTH)
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47019-3221-14 0100 1730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

494.000 $2.58

0.000

0.000

$0.00

$0.00

802-02.32 CUTTINGS: CORNUS AMOMUM
(18IN-24IN)

47019-3221-14 0100 1740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

494.000 $2.58

0.000

0.000

$0.00

$0.00

802-02.33 CUTTINGS: SAMBUCUS
CANADENSIS (18IN-24IN)

47019-3221-14 0100 1750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $11.33

0.000

0.000

$0.00

$0.00

802-11.02 ACER RUBRUM (RED MAPLE
2-5FT CNTNR GRWN)

47019-3221-14 0100 1760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $11.33

0.000

0.000

$0.00

$0.00

802-11.18 LIQUIDAMBER STYRACIFLUA
(SWEETGUM 2-5FT CNTNR
GRWN)

47019-3221-14 0100 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $11.33

0.000

0.000

$0.00

$0.00

802-11.37 QUERCUS PALUSTRIS (PIN OAK
2-5FT CNTNR GRWN)

47019-3221-14 0100 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

159.000 $3.61

0.000

0.000

$0.00

$0.00

802-12.11 CERCIS CANADENSIS (REDBUD
SEEDLNG B.R.)

47019-3221-14 0100 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

159.000 $2.58

0.000

0.000

$0.00

$0.00

802-12.12 CORNUS FLORIDA (FLOWERING
DOGWOOD SEEDLNG B.R.)
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47019-3221-14 0100 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

318.000 $3.09

0.000

0.000

$0.00

$0.00

802-12.14 DIOSPYROS VIRGINIANA
(PERSIMMON SEEDLNG B.R.)

47019-3221-14 0100 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

159.000 $3.09

0.000

0.000

$0.00

$0.00

802-12.15 FAGUS GRANDIFOLIA (BEECH
SEEDLNG B.R.)

47019-3221-14 0100 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $2.58

0.000

0.000

$0.00

$0.00

802-12.17 JUGLANS NIGRA (BLACK WALNUT
SEEDLNG B.R.)

47019-3221-14 0100 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $2.58

0.000

0.000

$0.00

$0.00

802-12.18 LIQUIDAMBER STYRACIFLUA
(SWEETGUM SEEDLNG B.R.)

47019-3221-14 0100 1840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

229.000 $2.58

0.000

0.000

$0.00

$0.00

802-12.19 LIRIODENDRON TULIPIFERA
(TULIP POPLAR SEEDLNG B.R.)

47019-3221-14 0100 1850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $2.58

0.000

0.000

$0.00

$0.00

802-12.26 PLATANUS OCCIDENTALIS
(SYCAMORE SEEDLNG B.R.)

47019-3221-14 0100 1860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

318.000 $3.09

0.000

0.000

$0.00

$0.00

802-12.29 QUERCUS ALBA (WHITE OAK
SEEDLNG B.R.)
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47019-3221-14 0100 1870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

107.000 $2.58

0.000

0.000

$0.00

$0.00

802-12.37 QUERCUS PALUSTRIS (PIN OAK
SEEDLNG B.R.)

47019-3221-14 0100 1880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

425.000 $3.09

0.000

0.000

$0.00

$0.00

802-12.39 QUERCUS RUBRA (NORTHERN
RED OAK SEEDLNG B.R.)

47019-3221-14 0100 1890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $2.58

0.000

0.000

$0.00

$0.00

802-13.54 CORNUS AMOMUM (SILKY
DOGWOOD SDLNG BARE ROOT)

47019-3221-14 0100 1900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $2.58

0.000

0.000

$0.00

$0.00

802-13.59 LINDERA BENZOIN (SPICEBUSH
SDLNG BARE ROOT)

47019-3221-14 0100 1910 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60,000.000 $2.83

0.000

36,000.910

$0.00

$101,882.58

803-01 SODDING (NEW SOD)

47019-3221-14 0100 1920 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

204,000.000 $0.80

0.000

287,783.371

$0.00

$230,226.70

805-12.01 EROSION CONTROL BLANKET
(TYPE I)

47019-3221-14 0100 1930 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,257.000 $3.04

0.000

1,722.770

$0.00

$5,237.22

805-12.08 700 GRAM COIR FIBER EROSION
BLANKET

V47 - TSMR *END OF REPORT*
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