Print Date: 12/22/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Contract: CNP296

Contractor: Whaley & Sons, Inc.

Contractor's P O Box 10
Address: Kodak, TN 37764

Estimate Number: 0010  Estimate Type: Progress

Contract Location: The grading, drainage and paving on S.R. 115 at S.R. 333

Counties: BLOUNT

Project(s): 05005-3242-94

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$1,305,315.44

$0.00

$1,305,315.44

$-1,089.51
$0.00

$1,304,225.93

Previous to Date
$1,303,898.64

$0.00

$1,303,898.64

$-1,089.51
$0.00

$1,302,809.13

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$1,416.80

$0.00
$1,416.80

$0.00
$0.00
1,416.80

Pay Period: 9/19/2016

Current Contract:
Original Contract:

to 09/19/2016

Time
234.0 Days
235.0 Days
235.0 Days

100.43 9

90.46 %
9.97 %

Dates
12/04/2015

12/10/2015
01/08/2016
01/29/2016
02/25/2016
09/18/2016

Amounts

$1,480,446.42
$1,395,994.75
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Print Date:
JJ07919

12/22/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

05005-3242-94

100.00 HSIP/STP-H-115(47)

1,416.80 The grading, drainage and paving on S.R. 115 at S.R. 333 (To

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
05005-3242-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $18,150.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $18,150.00
05005-3242-94 0100 9512 105-01.50 LS CONSTRUCTION LAYOUT/Catch Bid: 0.000 Unit Price: $1,500.00
Basin staking for plan revision This Est: 0.000 This Est: $0.00
locations Total: 1.000 Total: $1,500.00
05005-3242-94 0100 9014 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 9012 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9012 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -3,607.020 Adj Total: -3,607.02
05005-3242-94 0110 9016 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 9013 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9013 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -9,424.370 Adj Total: -9,424.37

RR004
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Print Date: 12/22/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05005-3242-94 0110 9517 109-05.01 DOLL ELIMINATED OR ALTERED Bid: 0.000 Unit Price: $2,896.06
ITEM/607-03.02 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,896.06
05005-3242-94 0110 9518 109-05.02 DOLL ELIMINATED OR ALTERED Bid: 0.000 Unit Price: $125.71
ITEM/607-02.02 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $125.71
05005-3242-94 0110 9519 109-05.03 DOLL ELIMINATED OR ALTERED Bid: 0.000 Unit Price: $1,865.88
ITEM/611-12.02 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,865.88
05005-3242-94 0110 9520 109-05.04 DOLL ELIMINATED OR ALTERED Bid: 0.000 Unit Price: $531.08
ITEM/Catchbasin curb iron and grat¢  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0110 9521 109-05.05 DOLL ELIMINATED OR ALTERED Bid: 0.000 Unit Price: $219.00
ITEM/Delivery charge This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $219.00
05005-3242-94 0100 9522 109-05.06 DOLL ELIMINATED OR ALTERED Bid: 0.000 Unit Price: $18,115.44
ITEM/Idle Equipment This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $18,115.44
05005-3242-94 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $29,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $29,000.00

RR004
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Print Date:
JJ07919

12/22/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05005-3242-94 0100 0030 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 1,976.000 Unit Price: $15.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 3,298.779 Total: $49,481.69
05005-3242-94 0100 9009 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $22.50
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 0040 203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 3,300.000 Unit Price: $33.50
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 3,978.590 Total: $133,282.77
05005-3242-94 0100 0050 203-03 C.Y. BORROW EXCAVATION Bid: 1,661.000 Unit Price: $25.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 183.300 Total: $4,582.50
05005-3242-94 0100 0060 203-04 C.Y. PLACING AND SPREADING Bid: 170.000 Unit Price: $15.00
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 0070 203-04.02 C.Y. STRIPPING & STOCKPILE Bid: 633.000 Unit Price: $5.00
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 9010 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $22.50
This Est: 0.000 This Est: $0.00
Total: 111.130 Total: $2,500.43

RR004
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Print Date: 12/22/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05005-3242-94 0100 0080 203-06 M.G. WATER Bid: 50.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 9523 204-06.01 C.Y. FLOWABLE FILL Bid: 0.000 Unit Price: $250.00
(GENERAL)/Backfill material This Est: 0.000 This Est: $0.00
between existing and new curb Total: 36.000 Total: $9,000.00
05005-3242-94 0100 0090 209-05 C.Y. SEDIMENT REMOVAL Bid: 34.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $5.00
05005-3242-94 0100 0100 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 400.000 Unit Price: $5.00
BACKING) This Est: 0.000 This Est: $0.00
Total: 542.000 Total: $2,710.00
05005-3242-94 0100 0110 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 410.000 Unit Price: $2.00
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 404.000 Total: $808.00
05005-3242-94 0100 0120 209-08.07 EACH ROCK CHECK DAM PER Bid: 5.000 Unit Price: $350.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $1,750.00
05005-3242-94 0100 0130 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 2.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $500.00

RR004
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12/22/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05005-3242-94 0100 0140 209-09.43 EACH CURB INLET PROTECTION (TYPE Bid: 5.000 Unit Price: $500.00
4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 0150 209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 32.000 Unit Price: $10.00
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 0160 209-40.30 EACH CATCH BASIN PROTECTION Bid: 10.000 Unit Price: $600.00
(TYPE A) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 0170 209-40.33 EACH CATCH BASIN PROTECTION Bid: 4.000 Unit Price: $350.00
(TYPED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 0180 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 6,000.000 Unit Price: $21.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 5,012.860 Total: $105,270.06
05005-3242-94 0100 0190 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 250.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 9500 303-10.04 TON MINERAL AGGREGATE (SIZE )/ Bid: 0.000 Unit Price: $27.00
(Size 4) This Est: 0.000 This Est: $0.00
Total: 341.360 Total: $9,216.72

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05005-3242-94 0100 0200 307-01.08 TON ASPHALT CONCRETE MIX Bid: 55.000 Unit Price: $120.00
(PG64-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
05005-3242-94 0100 0210 307-02.01 TON ASPHALT CONCRETE MIX Bid: 1,095.000 Unit Price: $78.00
(PG70-22) (BPMB-HM) GRADING /  This Est: 0.000 This Est: $0.00
Total: 803.300 Total: $62,657.40
05005-3242-94 0100 0220 307-02.02 TON ASPHALT CEMENT (PG70-22) Bid: 5.000 Unit Price: $760.00
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 3.150 Total: $2,394.00
05005-3242-94 0100 0230 307-02.03 TON AGGREGATE (BPMB-HM) Bid: 100.000 Unit Price: $72.00
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 95.260 Total: $6,858.72
05005-3242-94 0100 0240 307-02.08 TON ASPHALT CONCRETE MIX Bid: 560.000 Unit Price: $155.00
(PG70-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 301.030 Total: $46,659.65
05005-3242-94 0100 9000 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1,167.420 Adj Total: -1,167.42

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05005-3242-94 0100 9001  307-0540 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 9002 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 0250 402-01 TON BITUMINOUS MATERIAL FOR Bid: 1.000 Unit Price: $660.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 0260 402-02 TON AGGREGATE FOR COVER Bid: 0.500 Unit Price: $190.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 0270 403-01 TON BITUMINOUS MATERIAL FOR Bid: 7.000 Unit Price: $665.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 9003 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 9004 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05005-3242-94 0100 0280 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 80.000 Unit Price: $187.00
SHOULDER This Est: 0.000 This Est: $0.00
Total: 50.590 Total: $9,460.33
05005-3242-94 0100 0290 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 40.000 Unit Price: $160.00
This Est: 0.000 This Est: $0.00
Total: 49.060 Total: $7,849.60
05005-3242-94 0100 0300 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 850.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 1,356.150 Total: $135,615.00
05005-3242-94 0100 9005 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9005 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1,204.990 Adj Total: -1,204.99
05005-3242-94 0100 9006 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 9007 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05005-3242-94 0100 9008 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 0310 411-12.01 L.M. SCORING SHOULDERS Bid: 0.500 Unit Price: $5,200.00
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 0320 411-12.02 L.M. SCORING SHOULDERS Bid: 0.500 Unit Price: $5,000.00
(NON-CONTINUOUS) (16IN WIDTF  This Est: 0.000 This Est: $0.00
Total: 0.253 Total: $1,265.00
05005-3242-94 0100 0330 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 0.250 Unit Price: $3,800.00
(NON-CONTINUOUS) (8IN WIDTH'  This Est: 0.000 This Est: $0.00
Total: 0.156 Total: $592.80
05005-3242-94 0100 0340 415-01.03 C.Y. COLD PLANING BITUMINOUS Bid: 20.000 Unit Price: $65.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 0350 604-07.01 S.F. RETAINING WALL (DESCRIPTION Bid: 1,008.000 Unit Price: $52.00
(Wall No. 1) This Est: 0.000 This Est: $0.00
Total: 895.500 Total: $46,566.00
05005-3242-94 0100 0360 607-02.02 L.F. 15" CONCRETE PIPE Bid: 115.000 Unit Price: $55.00
CULVERT(CLASS Il This Est: 0.000 This Est: $0.00
Total: 102.250 Total: $5,623.75
05005-3242-94 0100 0370 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 769.000 Unit Price: $65.00
(CLASS 1Il) This Est: 0.000 This Est: $0.00
Total: 791.625 Total: $51,455.63

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05005-3242-94 0100 0380 611-02.10 EACH JUNCTION BOX, TYPE 1 Bid: 2.000 Unit Price: $3,500.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $7,000.00
05005-3242-94 0100 9501  611-07.54 EACH 18IN ENDWALL (CROSS DRAIN)  Bid: 0.000 Unit Price: $1,450.00
3:1 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,450.00
05005-3242-94 0100 0390  611-12.01 EACH CATCH BASINS, TYPE 12,0'-4'  Bid: 3.000 Unit Price: $4,500.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $9,000.00
05005-3242-94 0100 0400  611-12.02 EACH CATCH BASINS, TYPE 12,>4'-8'  Bid: 1,000 Unit Price: $5,000.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 9507  611-28.01 EACH CATCH BASINS, TYPE28,0'-4'  Bid: 0.000 Unit Price: $3,500.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,500.00
05005-3242-94 0100 9508  611-28.02 EACH CATCH BASINS, TYPE 28,>4'-8'  Bid: 0.000 Unit Price- $4.100.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,100.00
05005-3242-94 0100 0410 611-42.01 EACH CATCH BASINS, TYPE 42, 0' - 4' Bid: 2.000 Unit Price: $3,500.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $7,000.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05005-3242-94 0100 0420 701-03 C.Y. CONCRETE MEDIAN PAVEMENT  Bid: 300.000 Unit Price: $265.00
This Est: 0.000 This Est: $0.00
Total: 98.059 Total: $25,985.64
05005-3242-94 0100 0430 702-01 C.Y. CONCRETE CURB Bid: 145.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 84.970 Total: $42,485.00
05005-3242-94 0100 0440 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 350.000 Unit Price: $17.60
This Est: 0.000 This Est: $0.00
Total: 1,025.000 Total: $18,040.00
05005-3242-94 0100 9515 705-02.20 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 0.000 Unit Price: $26.00
LONG POST (6 FT-9 FT) This Est: 0.000 This Est: $0.00
Total: 109.375 Total: $2,843.75
05005-3242-94 0100 9011 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $26.40
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 9015 705-02.51 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $39.00
(LONG POST) This Est: 0.000 This Est: $0.00
Total: 25.000 Total: $975.00
05005-3242-94 0100 0450 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 1.000 Unit Price: $715.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,430.00

RR004
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05005-3242-94 0100 0460 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 1.000 Unit Price: $2,750.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,750.00
05005-3242-94 0100 0470 705-08.10 EACH PORTABLE IMPACT ATTENUATOI Bid: 10.000 Unit Price: $4,950.00
NCHRP350 TL-2 This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $49,500.00
05005-3242-94 0100 9516 706-10.26 EACH ROUNDED END ELEMENT Bid: 0.000 Unit Price: $89.25
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $267.75
05005-3242-94 0100 0480 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 50.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 40.610 Total: $1,421.35
05005-3242-94 0100 0490 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 25.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 52.240 Total: $1,828.40
05005-3242-94 0100 0500 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 25.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 20.940 Total: $732.90
05005-3242-94 0100 0510 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 600.000 Unit Price: $22.00
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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05005-3242-94 0100 9513 710-05 L.F. LATERAL UNDERDRAIN Bid: 0.000 Unit Price: $7.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 0520 710-06.11 EACH LATERAL UNDERDRAIN ENDWAL Bid: 1.000 Unit Price: $1,320.00
(2:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 0530 710-06.12 EACH LATERAL UNDERDRAIN ENDWAL Bid: 1.000 Unit Price: $1,320.00
(3:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 0540 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $70,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $70,000.00
05005-3242-94 0100 9514 712-01.03 EACH LANE CLOSURE(NIGHT WORK) Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $6,000.00
05005-3242-94 0100 0550 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 3,500.000 Unit Price: $31.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 3,302.001 Total: $102,362.03
05005-3242-94 0100 0560 712-04.01 EACH FLEXIBLE DRUMS Bid: 120.000 Unit Price: $38.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 306.000 Total: $11,628.00
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05005-3242-94 0100 9502 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 0.000 Unit Price: $13.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 164.000 Total: $2,132.00
05005-3242-94 0100 0570 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 30.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $480.00
05005-3242-94 0100 0580 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 804.000 Unit Price: $7.50
This Est: 0.000 This Est: $0.00
Total: 968.000 Total: $7,260.00
05005-3242-94 0100 9510 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,000.00
0100 9510 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.000 Adj Total: -1,000.00
05005-3242-94 0100 0590 713-01.01 C.Y. CLASS A CONCRETE Bid: 2.000 Unit Price: $1,540.00
(FOUNDATION FOR SIGN This Est: 0.920 This Est: $1,416.80
SUPPORTS) Total: 2.000 Total: $3,080.00
05005-3242-94 0100 0600 713-01.02 LB. STEEL BAR Bid: 225.000 Unit Price: $4.00
REINFORCEMENT(FOUNDATION  This Est: 0.000 This Est: $0.00
FOR SIGN SUPPORTS) Total: 224.100 Total: $896.40
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05005-3242-94 0100 9503 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 0.000 Unit Price: $39.00
This Est: 0.000 This Est: $0.00
Total: 81.000 Total: $3,159.00
05005-3242-94 0100 0610 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 875.000 Unit Price: $4.50
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 571.000 Total: $2,569.50
05005-3242-94 0100 0620 713-11.03 LB. 2 1/2" DIA ROUND STEEL TUBE Bid: 200.000 Unit Price: $9.35
SIGN POST This Est: 0.000 This Est: $0.00
Total: 176.225 Total: $1,647.70
05005-3242-94 0100 0630 713-11.05 LB. SQUARE TUBE SIGN SUPPORT Bid: 801.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 715.241 Total: $7,152.41
05005-3242-94 0100 0640 713-11.21 EACH P POST SLIP BASE Bid: 20.000 Unit Price: $465.00
This Est: 0.000 This Est: $0.00
Total: 17.000 Total: $7,905.00
05005-3242-94 0100 0650 713-11.23 EACH ROUND POST SLIP BASE Bid: 5.000 Unit Price: $525.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $2,625.00
05005-3242-94 0100 0660 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 171.000 Unit Price: $15.00
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 166.984 Total: $2,504.76
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05005-3242-94 0100 0670  713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 97.000 Unit Price: $16.50
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 146.010 Total: $2,409.17
05005-3242-94 0100 0680 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $550.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $550.00
05005-3242-94 0100 9504  716-01.05 EACH TEMPORARY RAISED PAVEMENT Bid: 0.000 Unit Price: $11.00
MARKER This Est: 0.000 This Est: $0.00
Total: 202.000 Total: $2,222.00
05005-3242-94 0100 0690  716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 6.000 Unit Price: $39.00
Color) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $234.00
05005-3242-94 0100 0700  716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 2.000 Unit Price: $39.00
Color) This Est: 0.000 This Est: $0.00
Total: 27.000 Total: $1,053.00
05005-3242-94 0100 0710  716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 35.000 Unit Price: $39.00
Color) This Est: 0.000 This Est: $0.00
Total: 206.000 Total: $8,034.00
05005-3242-94 0100 0720  716-02.04 S.Y. PLASTIC PAVEMENT Bid: 106.000 Unit Price: $16.25
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 252.555 Total: $4,104.02
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05005-3242-94 0100 0730 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 12.000 Unit Price: $11.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $132.00
05005-3242-94 0100 0740 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 8.000 Unit Price: $132.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $1,056.00
05005-3242-94 0100 0750 716-02.07 L.F. PLASTIC PAVEMENT MARKING Bid: 555.000 Unit Price: $8.00
(24" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 0760 716-04.12 S.F. PLASTIC PAVEMENT MARKING Bid: 60.000 Unit Price: $10.00
(YIELD LINE) This Est: 0.000 This Est: $0.00
Total: 36.000 Total: $360.00
05005-3242-94 0100 0770 716-04.14 EACH PLASTIC PAVEMENT MARKING Bid: 3.000 Unit Price: $200.00
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $600.00
05005-3242-94 0100 0780 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 2.000 Unit Price: $650.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 0790 716-05.02 L.F. PAINTED PAVEMENT MARKING Bid: 5,800.000 Unit Price: $0.25
(8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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05005-3242-94 0100 0800 716-05.20 L.M. PAINTED PAVEMENT MARKING Bid: 1.000 Unit Price: $700.00
(6" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 9505 716-05.50 L.F. PAINTED PAVEMENT Bid: 0.000 Unit Price: $0.60
MARKINGS(8" LINE) This Est: 0.000 This Est: $0.00
Total: 16,830.000 Total: $10,098.00
05005-3242-94 0100 9506 716-08.20 L.M. REMOVAL OF PAVEMENT Bid: 0.000 Unit Price: $2,900.00
MARKING (LINE) This Est: 0.000 This Est: $0.00
Total: 2.946 Total: $8,543.40
05005-3242-94 0100 0810 716-12.01  L.M. ENHANCED FLATLINE THERMO Bid: 0.250 Unit Price: $3,575.00
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 0820  716-12.02 L.M. ENHANCED FLATLINE THERMO  Bid: 2.000 Unit Price: $5,400.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 2.767 Total: $14,941.80
05005-3242-94 0100 0830 716-13.01 L.M. SPRAY THERMO PVMT MRKNG Bid: 0.250 Unit Price: $2,50000
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05005-3242-94 0100 0840 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $64,350.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $64,350.00

RR004

Page 19




Print Date: 12/22/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05005-3242-94 0100 9511 717-01.75 LS ADDITIONAL MOBILIZATION/Roge Bid: 0.000 Unit Price: $5,000.00
Group : Tack Truck, Pavers, Rollers  This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,000.00
05005-3242-94 0100 0850 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 201.000 Unit Price: $3.00
CONTROL) This Est: 0.000 This Est: $0.00
Total: 55.560 Total: $166.68
05005-3242-94 0100 0860 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 1,100.000 Unit Price: $3.00
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 1,314.660 Total: $3,943.98
05005-3242-94 0100 0870 740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 1,910.000 Unit Price: $4.50
18IN (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(DESCRIPTION) Total: 580.000 Total: $2,610.00
05005-3242-94 0100 0880 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 35.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 120.120 Total: $6,006.00
0100 0880 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.790 Adj Total: -89.50
05005-3242-94 0100 0890 801-03 M.G. WATER (SEEDING & SODDING) Bid: 5.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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05005-3242-94 0100 0900 805-12.03 S.Y. EROSION CONTROL BLANKET Bid: 1,370.000 Unit Price: $1.75
(TYPE Ill) This Est: 0.000 This Est: $0.00
Total: 2,066.550 Total: $3,616.46
0100 0900 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -0.01
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