
7/19/2016 20160803

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/04/2016
JJ04221

CNQ058 Pay Period:  7/19/2016Contract: Estimate Number: 0004 to  08/03/2016Estimate Type: Progress

Charles Blalock & Sons, Inc.Contractor:
Contractor's
Address:

PO Box 4750
Sevierville,  TN   37864-4750

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

02/12/2016
03/02/2016

03/21/2016

04/05/2016

%

$0.00

118.0
116.0
116.0

98.31

%Percent Complete($):
%Percent Behind:

SEVIER

---

Date Notice to Proceed: 04/05/2016

07/31/2016

$504,669.69
$498,669.69

$587,687.63 $0.00$587,687.63

$0.00
$-3,500.00Test Report Payment Adjustments:

$584,187.63 $583,919.88 267.75

$587,687.63 $0.00$587,687.63

$0.00 $0.00

$-3,767.75 $267.75
$0.00 $0.00

The slope stabilization and debris removal on U.S. 441

117.29

20160803

Project(s) 78008-4259-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/04/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
09978008-4259-04 The slope stabilization and debris removal on U.S. 441 (S.R.N/A100.00 99099267.75

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

78008-4259-04 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $8,000.000
0.000
1.000

$0.000
$8,000.000

105-01

78008-4259-04 0100 9003 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.000
0.000
0.000

$0.000
$0.000

108-07

78008-4259-04 0100 0020 LS CLEARING AND GRUBBING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $33,000.000
0.000
1.000

$0.000
$33,000.000

201-01

78008-4259-04 0100 0030 LS REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 8001)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $10,000.000
0.000
1.000

$0.000
$10,000.000

202-06.01

78008-4259-04 0100 0040 LS REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 2S)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $10,000.000
0.000
1.000

$0.000
$10,000.000

202-06.02

78008-4259-04 0100 0050 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
775.000 $62.750

0.000
775.000

$0.000
$48,631.250

203-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/04/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

78008-4259-04 0100 9000 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $94.125
0.000
0.000

$0.000
$0.000

203-01.03

78008-4259-04 0100 9001 C.Y. UNDERCUTTING Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $94.125
0.000
0.000

$0.000
$0.000

203-05

78008-4259-04 0100 0060 S.Y. SCALING AND TRIMMING Bid: Unit Price:
This Est:
Total:Total:

This Est:
667.000 $35.000

0.000
859.000

$0.000
$30,065.000

203-11

78008-4259-04 0100 0070 L.F. ROCK ANCHORS (DESCRIPTION)
(NON-TENSIONED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
600.000 $70.000

0.000
50.000

$0.000
$3,500.000

203-40.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00700100
-3,500.000-50.000

0.0000.000

78008-4259-04 0100 0080 L.F. FILTER SOCK (8 INCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $5.000

0.000
0.000

$0.000
$0.000

209-03.20

78008-4259-04 0100 0090 C.Y. SEDIMENT REMOVAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $27.110
0.000
5.000

$0.000
$135.550

209-05
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/04/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

5 00 5 005 00 0 000 0078008-4259-04 0100 0100 EACH CURB INLET PROTECTION (TYPE
4)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $500.000
0.000
5.000

$0.000
$2,500.000

209-09.43

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01000100
0.0000.000
0.0000.000

78008-4259-04 0100 0110 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $260.000
0.000
0.000

$0.000
$0.000

303-10.01

78008-4259-04 0100 0120 TON ACS MIX(PG64-22) THIN LIFT D
ASPHALT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $415.000

0.000
0.000

$0.000
$0.000

411-03.12

78008-4259-04 0100 9002 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

78008-4259-04 0100 9004 C.Y. SHOTCRETE BUTTRESS/Shotcrete
Seam in Rock

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,200.000
0.000
6.000

$0.000
$7,200.000

622-01.01

78008-4259-04 0100 0130 S.F. CONCRETE SIDEWALK (4 ") Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $14.100

0.000
570.000

$0.000
$8,037.000

701-01.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/04/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 30 0030 00 0 000 0078008-4259-04 0100 0140 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
34.000 $14.380

0.000
30.000

$0.000
$431.400

705-04.50

78008-4259-04 0100 0150 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $6,000.000
0.000
4.000

$0.000
$24,000.000

705-08.51

78008-4259-04 0100 0160 L.F. ROCK ANCHOR, TYPE I Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $55.000

0.000
0.000

$0.000
$0.000

707-02.43

78008-4259-04 0100 0170 L.F. ROCK ANCHOR, TYPE II Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $75.000

0.000
1,190.000

$0.000
$89,250.000

707-02.44

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01700100
0.0000.000
0.0000.000

78008-4259-04 0100 0180 L.F. FENCE (DESCRIPTION)/
(CATCHMENT FENCE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
203.000 $167.200

0.000
413.000

$0.000
$69,053.600

707-08.01

78008-4259-04 0100 0190 S.Y. ROCKFALL DRAPE (TYPE II) Bid: Unit Price:
This Est:
Total:Total:

This Est:
667.000 $80.000

0.000
1,232.000

$0.000
$98,560.000

707-10.06

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01900100
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/04/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

78008-4259-04 0100 0200 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $72.280

0.000
0.000

$0.000
$0.000

709-05.06

78008-4259-04 0100 0210 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $20,000.000
0.000
1.000

$0.000
$20,000.000

712-01

78008-4259-04 0100 0220 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
730.000 $36.310

0.000
600.000

$0.000
$21,786.000

712-02.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02200100
0.0000.000
0.0000.000

78008-4259-04 0100 0230 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $45.000

0.000
50.000

$0.000
$2,250.000

712-04.01

78008-4259-04 0100 0240 EACH TEMPORARY FLEXIBLE TUBULAR
DELINEATOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $46.000

0.000
0.000

$0.000
$0.000

712-04.10

78008-4259-04 0100 0250 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $45.000

0.000
0.000

$0.000
$0.000

712-05.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/04/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 144 00144 00 0 000 0078008-4259-04 0100 0260 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
219.000 $10.000

0.000
144.000

$0.000
$1,440.000

712-06

78008-4259-04 0100 0270 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,750.000
0.000
2.000

$0.000
$3,500.000

712-08.03

78008-4259-04 0100 0280 L.F. REMOVABLE PAVEMENT
MARKING LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,000.000 $2.500

0.000
1,133.000

$0.000
$2,832.500

712-09.01

78008-4259-04 0100 0290 L.F. REMOVABLE BLACK-OUT TAPE
(8IN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $5.000

0.000
1,555.000

$0.000
$7,775.000

712-09.31

78008-4259-04 0100 0300 L.F. TEMPORARY CURB W/FLEXIBLE
DELINEATOR/(SEE PLANS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $50.000

0.000
940.000

$0.000
$47,000.000

712-12.10

78008-4259-04 0100 0310 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $7,000.000
0.000
1.000

$0.000
$7,000.000

713-16.01

78008-4259-04 0100 0320 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $125.000

0.000
0.000

$0.000
$0.000

716-01.22
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/04/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

78008-4259-04 0100 0330 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.100 $15,000.000
0.000
0.000

$0.000
$0.000

716-12.01

78008-4259-04 0100 0340 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $24,492.570
0.000
1.000

$0.000
$24,492.570

717-01

78008-4259-04 0100 0350 UNIT CROWN VETCH MIXTURE (WITH
MULCH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
26.000 $35.000

0.000
0.000

$0.000
$0.000

801-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03500100
0.0000.000
0.0000.000

78008-4259-04 0100 9005 UNIT CROWN VETCH MIXTURE
(WITHOUT MULCH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $15.750
0.000

17.000
$0.000

$267.750

801-02.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT90050100
0.0000.000

267.75017.000

78008-4259-04 0100 0360 TON FERTILIZER Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.500 $725.000
0.000
0.000

$0.000
$0.000

801-02.15

78008-4259-04 0100 0370 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $25.000
0.000
0.000

$0.000
$0.000

801-03
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/04/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1800 00 1 800 001 800 00 0 000 0078008-4259-04 0100 0380 S.Y. EROSION CONTROL BLANKET
(TYPE II)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,400.000 $1.100

0.000
1,800.000

$0.000
$1,980.000

805-12.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03800100
0.0000.000
0.0000.000

78008-4259-04 0100 0390 LS TREE CUTTING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,000.000
0.000
1.000

$0.000
$5,000.000

806-03.01

V44 *END OF REPORT*
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