
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/20/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000067544 Vendor Name: GENERAL CONSTRUCTORS, INC.

Contract ID: CNJ209 Estimate Number: 0006 Pay Period: 03/01/2011
to: 06/18/2013

Contract Location: Time Allowed: 99.0 days
OVER BUFFALO VALLEY CREEK (LM 1.28) Time Charged: 99.0 days

Elapsed Calendar Days: 99.0 days
Percent Time: 100.00 %
Percent Complete ($) 97.68 %
Percent Behind: 2.32 %

Contractor: Date Let: 06/18/2010
GENERAL CONSTRUCTORS, INC. Date Awarded: 07/01/2010
P O Box 429 Date Contract Executed: 07/19/2010
Gallatin, TN 37066 Date Notice to Proceed: 08/09/2010
Phone: Date Work Began: 08/09/2010

Date to be Completed: 11/15/2010
Date Time Stopped: 11/15/2010
Date Accepted: 11/30/2010

Estimate Paid: NO 

Counties:
PUTNAM 

Project Number BID PCT Fed State Project Number Description 1
71031-3211-94 100.00 BH-STP-96(25) Bridge Repair - State Route 96 over Buffalo Valley Branch

Current Contract Amount $ 277,858.67 
Original Contract Amount $ 277,014.92 

Total to Date Prev to Date This Estimate
Participating $ 271,062.89 $ 271,062.89 $ 0.00 

Total Earnings $ 271,062.89 $ 271,062.89 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 271,062.89 $ 271,062.89 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 271,062.89 $ 271,062.89 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 271,062.89 $ 271,062.89 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
71031-3211-94 0500 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
71031-3211-94 0500 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9008 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 176.100 $ 176.10 

  

71031-3211-94 0500 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,021.890 $ -1,021.89 

  

71031-3211-94 0500 0010 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 22,600.00

(BR. 71-SR96-1.28) $22,600.000 
  
71031-3211-94 0500 0020 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 
  
71031-3211-94 0500 0030 209-05 SEDIMENT REMOVAL C.Y. 7.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
71031-3211-94 0500 0040 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 250.000 0.000 $ 0.00 250.000 $ 1,375.00

(COCONUT FIBER) $5.500 
  
71031-3211-94 0500 0050 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 250.000 0.000 $ 0.00 0.000 $ 0.00 

$2.200 
  

71031-3211-94 0500 0060 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 81.000 0.000 $ 0.00 43.860 $ 964.92 
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$22.000 
  

71031-3211-94 0500 0070 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 95.000 0.000 $ 0.00 97.020 $ 11,933.46

$123.000 
  
71031-3211-94 0500 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 78.000 $ 78.00 

  
71031-3211-94 0500 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71031-3211-94 0500 0080 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 1.000 $ 550.00 

$550.000 
  
71031-3211-94 0500 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

71031-3211-94 0500 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71031-3211-94 0500 0090 411-01.10 ACS MIX(PG64-22) GRADING D TON 240.000 0.000 $ 0.00 196.350 $ 25,918.20

$132.000 
  
71031-3211-94 0500 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71031-3211-94 0500 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 183.000 $ 183.00 

  

71031-3211-94 0500 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71031-3211-94 0500 0100 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,690.000 0.000 $ 0.00 1,033.010 $ 2,272.62

$2.200 
  
71031-3211-94 0500 0110 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
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71031-3211-94 0500 0120 603-02.20 SPOT PAINTING EXISTING STEEL STRUCTURES S.F. 25.000 0.000 $ 0.00 25.000 $ 3,300.00
$132.000 

  
71031-3211-94 0500 0130 604-02.03 EPOXY COATED REINFORCING STEEL LB. 29,719.000 0.000 $ 0.00 28,115.810 $ 29,521.60

$1.050 
  
71031-3211-94 0500 0140 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 86.000 0.000 $ 0.00 98.000 $ 74,186.00

$757.000 
  
71031-3211-94 0500 0150 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 250.000 0.000 $ 0.00 250.000 $ 2,200.00

$8.800 
  

71031-3211-94 0500 0160 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 70.000 0.000 $ 0.00 70.000 $ 616.00 

$8.800 
  
71031-3211-94 0500 0170 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 266.000 0.000 $ 0.00 266.000 $ 2,199.82

$8.270 
  
71031-3211-94 0500 0180 604-10.44 EXPANSION JOINT REPAIRS L.F. 36.000 0.000 $ 0.00 36.000 $ 3,636.00

$101.000 
  
71031-3211-94 0500 0190 604-10.54 CONCRETE REPAIRS S.F. 36.000 0.000 $ 0.00 11.780 $ 1,119.10

$95.000 
  
71031-3211-94 0500 0200 617-02 BRIDGE DECK CRACK SEALING L.F. 240.000 0.000 $ 0.00 280.000 $ 1,232.00

$4.400 
  
71031-3211-94 0500 0210 617-05 SEALANT (DESCRIPTION) GAL. 5.000 0.000 $ 0.00 2.000 $ 30.00 

(HMWM) $15.000 
  
71031-3211-94 0500 0220 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 200.000 0.000 $ 0.00 200.000 $ 13,000.00

$65.000 
  
71031-3211-94 0500 0230 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 5,724.00

$53.000 
  
71031-3211-94 0500 9011 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 4.000 $ 265.00 

$66.250 
  
71031-3211-94 0500 9007 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$66.250 
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71031-3211-94 0500 9500 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 0.000 0.000 $ 0.00 37.500 $ 768.75 

$20.500 
  

71031-3211-94 0500 0240 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,840.00

$2,420.000 
  
71031-3211-94 0500 0250 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 15.000 0.000 $ 0.00 14.000 $ 210.00 

$15.000 
  

71031-3211-94 0500 0260 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 5,000.00

$2,500.000 
  
71031-3211-94 0500 0270 705-14.20 RELOCATE AND REWORK ATTENUATOR EACH 2.000 0.000 $ 0.00 2.000 $ 2,000.00

$1,000.000 
  
71031-3211-94 0500 9501 706-01 GUARDRAIL REMOVED L.F. 0.000 0.000 $ 0.00 37.500 $ 75.00 

$2.000 
  
71031-3211-94 0500 0280 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 40.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  
71031-3211-94 0500 0290 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,800.00

$8,800.000 
  
71031-3211-94 0500 0300 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 300.000 0.000 $ 0.00 300.000 $ 2,100.00

$7.000 
  

71031-3211-94 0500 0310 712-02.36 REMOVE AND RELOCATE PORTABLE BARRIER 
RAIL L.F. 260.000 0.000 $ 0.00 260.000 $ 780.00 

$3.000 
  
71031-3211-94 0500 0320 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 34.000 0.000 $ 0.00 23.000 $ 80.50 

$3.500 
  
71031-3211-94 0500 0330 712-06 SIGNS (CONSTRUCTION) S.F. 427.000 0.000 $ 0.00 457.150 $ 4,114.35

$9.000 
  
71031-3211-94 0500 0340 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,049.000 0.000 $ 0.00 1,214.000 $ 2,367.30

$1.950 
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71031-3211-94 0500 0350 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 47.000 0.000 $ 0.00 20.000 $ 300.00 

$15.000 
  
71031-3211-94 0500 0360 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 117.000 0.000 $ 0.00 20.000 $ 440.00 

$22.000 
  

71031-3211-94 0500 0365 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 0.600 0.000 $ 0.00 0.641 $ 3,878.05

$6,050.000 
  
71031-3211-94 0500 0370 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
71031-3211-94 0500 0380 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 23,150.00

$23,150.000 
  
71031-3211-94 0500 0390 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 134.000 0.000 $ 0.00 0.000 $ 0.00 

$4.400 
  
71031-3211-94 0500 0400 801-02 SEEDING (WITHOUT MULCH) UNIT 5.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
71031-3211-94 0500 0410 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 275.000 0.000 $ 0.00 0.000 $ 0.00 

$2.200 
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