
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/10/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070035005 Vendor Name: REED LANDSCAPING, INC.

Contract ID: CNK036 Estimate Number: 0009 Pay Period: 12/01/2011
to: 06/18/2013

Contract Location: Time Allowed: 215.0 days
THE CONSTRUCTION OF A CONCRETE BOX BRIDGE ON SR 135 Time Charged: 217.0 days

Elapsed Calendar Days: 217.0 days
Percent Time: 100.93 %
Percent Complete ($) 105.78 %
Percent Behind: - %

Contractor: Date Let: 02/11/2011
REED LANDSCAPING, INC. Date Awarded: 02/22/2011
110 Walnut Street Date Contract Executed: 03/25/2011
Spring Hill, TN 37174 Date Notice to Proceed: 04/15/2011
Phone: Date Work Began: 04/27/2011

Date to be Completed: 11/15/2011
Date Time Stopped: 11/17/2011
Date Accepted: 01/31/2012

Estimate Paid: NO 

Counties:
JACKSON 

Project Number BID PCT Fed State Project Number Description 1
44010-3211-94 100.00 BR-STP-135(14) S.R. 135 BRIDGE OVER KEELING BRANCH

Current Contract Amount $ 376,427.29 
Original Contract Amount $ 376,427.29 

Total to Date Prev to Date This Estimate
Participating $ 397,407.59 $ 396,816.84 $ 590.75 

Total Earnings $ 397,407.59 $ 396,816.84 $ 590.75 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 397,407.59 $ 396,816.84 $ 590.75 
Test Report Payment Adjustment $ -627.07 $ -2,878.68 $ 2,251.61 
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Total Adjusted Earnings $ 396,780.52 $ 393,938.16 $ 2,842.36 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 396,780.52 $ 393,938.16 $ 2,842.36 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
44010-3211-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 11,208.75

$11,208.750 
  
44010-3211-94 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
44010-3211-94 0300 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
44010-3211-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 157.500 $ 157.50 1,499.670 $ 1,499.67 

  
44010-3211-94 0300 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44010-3211-94 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9018 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,625.160 $ 1,625.16 

  
44010-3211-94 0300 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44010-3211-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 13,290.00

$13,290.000 
  
44010-3211-94 0100 0030 202-01.50 REMOVAL OF STRUCTURES AND OBSTRUCTIONS EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00

$1,200.000 
  
44010-3211-94 0100 0040 202-01.51 REMOVAL OF STRUCTURES AND OBSTRUCTIONS EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00

2/10/2014



$1,200.000 
  
44010-3211-94 0100 0050 202-01.52 REMOVAL OF STRUCTURES AND OBSTRUCTIONS EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
44010-3211-94 0100 0060 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,079.000 0.000 $ 0.00 1,028.600 $ 8,640.24

$8.400 
  
44010-3211-94 0100 9011 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$10.080 
  
44010-3211-94 0100 0070 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 177.000 0.000 $ 0.00 2,913.210 $ 39,328.34

$13.500 
  
44010-3211-94 0100 0080 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 1,990.000 0.000 $ 0.00 0.000 $ 0.00 

$9.450 
  
44010-3211-94 0100 0090 203-04 PLACING AND SPREADING TOPSOIL C.Y. 91.000 0.000 $ 0.00 0.000 $ 0.00 

$10.500 
  
44010-3211-94 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.600 
  
44010-3211-94 0100 0100 203-06 WATER M.G. 6.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
44010-3211-94 0100 0110 204-08 FOUNDATION FILL MATERIAL C.Y. 75.000 0.000 $ 0.00 0.000 $ 0.00 

$44.000 
  
44010-3211-94 0100 0120 209-05 SEDIMENT REMOVAL C.Y. 8.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
44010-3211-94 0100 0130 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,704.000 0.000 $ 0.00 545.000 $ 1,362.50

$2.500 
  
44010-3211-94 0100 0140 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 576.000 0.000 $ 0.00 0.000 $ 0.00 

$0.750 
  
44010-3211-94 0100 0150 209-08.07 ROCK CHECK DAM PER EACH 1.000 0.000 $ 0.00 5.000 $ 1,500.00

$300.000 
  
44010-3211-94 0100 0160 209-08.08 ENHANCED ROCK CHECK DAM EACH 11.000 0.000 $ 0.00 1.000 $ 400.00 
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$400.000 
  
44010-3211-94 0100 0170 209-09.01 SANDBAGS BAG 600.000 0.000 $ 0.00 600.000 $ 2,100.00

$3.500 
  
44010-3211-94 0100 0180 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 4.000 0.000 $ 0.00 1.000 $ 200.00 

$200.000 
  
44010-3211-94 0100 0190 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 180.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
44010-3211-94 0100 0200 209-65.03 TEMPORARY DIVERSION CHANNEL L.F. 210.000 0.000 $ 0.00 80.000 $ 800.00 

$10.000 
  
44010-3211-94 0100 0210 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,106.000 0.000 $ 0.00 1,386.340 $ 19,408.76

$14.000 
  
44010-3211-94 0100 0220 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 409.000 0.000 $ 0.00 132.520 $ 2,385.36

$18.000 
  
44010-3211-94 0100 0230 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 44.000 0.000 $ 0.00 288.160 $ 4,970.76

$17.250 
  
44010-3211-94 0100 0240 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 95.000 0.000 $ 0.00 0.000 $ 0.00 

$73.800 
  
44010-3211-94 0100 0250 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 213.000 0.000 $ 0.00 415.700 $ 30,678.66

$73.800 
  
44010-3211-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,636.110 $ -1,636.11 

  
44010-3211-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 231.000 $ 231.00 

  
44010-3211-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44010-3211-94 0100 0260 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$256.250 
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44010-3211-94 0100 0270 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 10.000 0.000 $ 0.00 0.000 $ 0.00 

$18.450 
  
44010-3211-94 0100 0280 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 3.000 0.000 $ 0.00 0.430 $ 220.38 

$512.500 
  
44010-3211-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44010-3211-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44010-3211-94 0100 0290 411-01.10 ACS MIX(PG64-22) GRADING D TON 125.000 0.000 $ 0.00 109.080 $ 10,286.24

$94.300 
  
44010-3211-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -241.960 $ -241.96 

  
44010-3211-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44010-3211-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 94.500 $ 94.50 

  
44010-3211-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44010-3211-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$437.000 
  
44010-3211-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$330.600 
  
44010-3211-94 0300 0600 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 157.000 0.000 $ 0.00 176.460 $ 67,054.80

$380.000 
  
44010-3211-94 0300 0610 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 37,974.000 0.000 $ 0.00 36,416.200 $ 25,855.50

$0.710 
0300 0610 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.710 0.000 $ 0.00 -883.200 $ -627.07 
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44010-3211-94 0300 0620 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 98.000 0.000 $ 0.00 105.990 $ 847.92 

$8.000 
0300 0620 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 8.000 105.990 $ 847.92 0.000 $ 0.00 

  
44010-3211-94 0300 0630 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 648.000 0.000 $ 0.00 651.000 $ 39,711.00

(GABION WALLS) $61.000 
  
44010-3211-94 0100 0300 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 80.000 0.000 $ 0.00 80.000 $ 2,560.00

$32.000 
  
44010-3211-94 0100 0310 621-03.09 60" TEMPORARY DRAINAGE PIPE L.F. 300.000 0.000 $ 0.00 300.000 $ 25,800.00

$86.000 
  
44010-3211-94 0100 0320 705-01.04 METAL BEAM GUARD FENCE L.F. 100.000 0.000 $ 0.00 100.000 $ 5,880.00

$58.800 
  
44010-3211-94 0100 0330 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 100.000 25.000 $ 433.25 56.300 $ 975.68 

$17.330 
  
44010-3211-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.995 
  
44010-3211-94 0100 0340 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 1.000 $ 577.50 

$577.500 
  
44010-3211-94 0100 0350 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 6,300.00

$2,100.000 
  
44010-3211-94 0100 0360 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 12.000 0.000 $ 0.00 10.000 $ 1,000.00

$100.000 
  
44010-3211-94 0300 0640 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 300.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
44010-3211-94 0300 0650 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 109.000 0.000 $ 0.00 256.300 $ 6,407.50

$25.000 
  
44010-3211-94 0100 0370 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
44010-3211-94 0100 0380 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 80.000 0.000 $ 0.00 80.000 $ 2,400.00
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$30.000 
  
44010-3211-94 0100 0390 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 10.000 0.000 $ 0.00 10.000 $ 346.50 

$34.650 
  
44010-3211-94 0100 0400 712-06 SIGNS (CONSTRUCTION) S.F. 277.000 0.000 $ 0.00 213.000 $ 1,544.25

$7.250 
  
44010-3211-94 0100 0410 712-06.01 VERTICAL PANELS S.F. 140.000 0.000 $ 0.00 128.000 $ 1,277.44

$9.980 
  
44010-3211-94 0100 0420 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 40.000 0.000 $ 0.00 48.000 $ 630.24 

$13.130 
  
44010-3211-94 0100 0430 713-16.06 DEAD END SIGN AND SUPPORT EACH 0.200 0.000 $ 0.00 0.000 $ 0.00 

$194.250 
  
44010-3211-94 0100 0440 716-01.07 TEMPORARY RAISED PAVEMENT MARKER,YELLOW EACH 21.000 0.000 $ 0.00 21.000 $ 220.50 

$10.500 
  
44010-3211-94 0100 0450 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 0.600 0.000 $ 0.00 1.449 $ 3,803.63

$2,625.000 
  
44010-3211-94 0100 0455 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.200 0.000 $ 0.00 0.504 $ 5,292.00

$10,500.000 
  
44010-3211-94 0100 0460 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 40,500.00

$40,500.000 
  
44010-3211-94 0100 0470 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 761.000 0.000 $ 0.00 772.220 $ 1,544.44

$2.000 
0100 0470 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 2.000 11.220 $ 22.44 0.000 $ 0.00 

  
44010-3211-94 0100 0480 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 85.000 0.000 $ 0.00 0.000 $ 0.00 

(12 INCH) $3.500 
  
44010-3211-94 0100 0490 801-01 SEEDING (WITH MULCH) UNIT 5.000 0.000 $ 0.00 43.520 $ 652.80 

$15.000 
0100 0490 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 15.000 39.150 $ 587.25 0.000 $ 0.00 

  
44010-3211-94 0100 0500 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 14.000 0.000 $ 0.00 12.830 $ 179.62 

$14.000 
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44010-3211-94 0100 9014 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$6.750 
  
44010-3211-94 0100 0510 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
44010-3211-94 0100 9015 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
44010-3211-94 0100 0520 802-11.02 ACER RUBRUM (RED MAPLE 2-5FT CNTNR GRWN) EACH 9.000 0.000 $ 0.00 9.000 $ 180.00 

$20.000 
0100 0520 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 20.000 9.000 $ 180.00 0.000 $ 0.00 

  
44010-3211-94 0100 0530 802-11.17 JUGLANS NIGRA (BLACK WALNUT 2-5FT CNTNR GRWN) EACH 8.000 0.000 $ 0.00 8.000 $ 160.00 

$20.000 
0100 0530 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 20.000 8.000 $ 160.00 0.000 $ 0.00 

  
44010-3211-94 0100 0540 802-11.26 PLATANUS OCCIDENTALIS (SYCAMORE 2-5FT CNTNR GRWN) EACH 7.000 0.000 $ 0.00 7.000 $ 140.00 

$20.000 
0100 0540 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 20.000 7.000 $ 140.00 0.000 $ 0.00 

  
44010-3211-94 0100 0550 802-11.39 QUERCUS RUBRA (NORTHERN RED OAK 2-5FT CNTNR GRWN) EACH 7.000 0.000 $ 0.00 7.000 $ 140.00 

$20.000 
0100 0550 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 20.000 7.000 $ 140.00 0.000 $ 0.00 

  
44010-3211-94 0100 0560 802-12.02 ACER RUBRUM (RED MAPLE SEEDLNG B.R.) EACH 8.000 0.000 $ 0.00 8.000 $ 48.00 

$6.000 
0100 0560 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 6.000 8.000 $ 48.00 0.000 $ 0.00 

  
44010-3211-94 0100 0570 802-12.17 JUGLANS NIGRA (BLACK WALNUT SEEDLNG B.R.) EACH 7.000 0.000 $ 0.00 7.000 $ 42.00 

$6.000 
0100 0570 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 6.000 7.000 $ 42.00 0.000 $ 0.00 

  
44010-3211-94 0100 0580 802-12.26 PLATANUS OCCIDENTALIS (SYCAMORE SEEDLNG B.R.) EACH 7.000 0.000 $ 0.00 7.000 $ 42.00 

$6.000 
0100 0580 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 6.000 7.000 $ 42.00 0.000 $ 0.00 

  
44010-3211-94 0100 0590 802-12.39 QUERCUS RUBRA (NORTHERN RED OAK SEEDLNG B.R.) EACH 7.000 0.000 $ 0.00 7.000 $ 42.00 

$6.000 
0100 0590 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 6.000 7.000 $ 42.00 0.000 $ 0.00 
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Project Number: 44010-3211-94 Project Current Amount $ 2,842.36
Contract Current Amount $ 2,842.36 
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