
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/08/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005005 Vendor Name: FORD CONSTRUCTION COMPANY

Contract ID: CNK101 Estimate Number: 0005 Pay Period: 10/18/2011
to: 10/18/2011

Contract Location: Time Allowed: 137.0 days
THE RESURFACING (THIN MIX OVERLAY) ON SR-22 BEGINNING AT THE Time Charged: 154.0 days

Elapsed Calendar Days: 154.0 days
Percent Time: 112.41 %

Contractor: Date Let: 04/01/2011
FORD CONSTRUCTION COMPANY Date Awarded: 04/13/2011
P O Box 527 Date Contract Executed: 04/26/2011
Dyersburg, TN 38025-0527 Date Notice to Proceed: 05/17/2011
Phone: Date Work Began: 07/25/2011

Date to be Completed: 09/30/2011
Date Time Stopped: 10/17/2011
Date Accepted: 10/17/2011

Estimate Paid: NO 

Counties:
WEAKLEY 

= 
Project Number PCT Fed State Project Number Description 1

92002-3230-94 8.91 HSIP-NHE-22 (63) HENRY COUNTY LINE TO JCT. SR-217
92002-4230-04 91.09 N/A HENRY COUNTY LINE TO JCT. SR-217

Current Contract Amount $ 3,079,293.40 
Original Contract Amount $ 3,079,293.40 

Percent Complete ($) 106.34 %

Total to Date Prev to Date This Estimate
Participating $ 3,274,372.64 $ 3,269,165.91 $ 5,206.73 

Total Earnings $ 3,274,372.64 $ 3,269,165.91 $ 5,206.73 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 3,274,372.64 $ 3,269,165.91 $ 5,206.73 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 3,274,372.64 $ 3,269,165.91 $ 5,206.73 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 3,274,372.64 $ 3,269,165.91 $ 5,206.73 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
92002-3230-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 2.000 $ 2,200.00 -6.000 $ -6,600.00

$1,100.000 
  
92002-4230-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 3.000 $ 3,300.00 -6.000 $ -6,600.00

$1,100.000 
  
92002-3230-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92002-4230-04 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

92002-3230-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

92002-4230-04 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 12.000 $ 12.00 78,688.690 $ 78,688.69 

  
92002-4230-04 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 150.000 0.000 $ 0.00 24.440 $ 1,319.76

$54.000 
  
92002-4230-04 0100 0020 203-06 WATER M.G. 35.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

92002-4230-04 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 4,659.000 0.000 $ 0.00 525.190 $ 7,352.66
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(C OR D) $14.000 
  

92002-4230-04 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 69.000 0.000 $ 0.00 10.980 $ 1,943.46

$177.000 
  
92002-4230-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92002-4230-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3.600 $ 3.60 

  

92002-4230-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

92002-4230-04 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 42.000 -0.433 $ -305.27 66.278 $ 46,725.99

$705.000 
  
92002-4230-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

92002-4230-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92002-4230-04 0100 0060 411-02.10 ACS MIX(PG70-22) GRADING D TON 2,412.000 0.000 $ 0.00 2,540.230 $ 249,831.62

$98.350 
  
92002-4230-04 0100 0070 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 20,443.000 0.000 $ 0.00 21,615.350 $ 2,133,435.05

(PG70-22) $98.700 
  

92002-4230-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 16,005.540 $ 16,005.54 

  
92002-3230-94 0100 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92002-4230-04 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
92002-4230-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92002-4230-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 55.200 $ 55.20 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 12,938.400 $ 12,938.40 

  

92002-4230-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

92002-3230-94 0100 0010 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 13.160 0.000 $ 0.00 10.389 $ 10,908.45

$1,050.000 
  

92002-3230-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 20.600 0.000 $ 0.00 18.084 $ 19,169.04

$1,060.000 
  
92002-4230-04 0100 0080 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 33,372.000 0.000 $ 0.00 34,698.170 $ 95,419.97

$2.750 
  
92002-4230-04 0100 0090 604-10.44 EXPANSION JOINT REPAIRS L.F. 780.000 0.000 $ 0.00 768.000 $ 142,848.00

$186.000 
  

92002-3230-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 18.000 0.000 $ 0.00 26.000 $ 63,700.00

$2,450.000 
  
92002-4230-04 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 47,300.00

$47,300.000 
  
92002-4230-04 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 2,012.000 0.000 $ 0.00 1,857.000 $ 14,948.85

$8.050 
  
92002-4230-04 0100 0120 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 6,600.00

$1,650.000 
  
92002-4230-04 0100 0130 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 1,975.000 0.000 $ 0.00 1,757.000 $ 52,534.30

$29.900 
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92002-3230-94 0100 0040 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 570.000 0.000 $ 0.00 505.500 $ 8,088.00

$16.000 
  
92002-3230-94 0100 0050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 200.000 0.000 $ 0.00 445.000 $ 4,895.00

$11.000 
  

92002-3230-94 0100 0060 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 58.000 0.000 $ 0.00 60.000 $ 9,660.00

$161.000 
  

92002-3230-94 0100 0070 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP 
AHEAD) EACH 4.000 0.000 $ 0.00 4.000 $ 1,720.00

$430.000 
  
92002-4230-04 0100 0140 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.400 0.000 $ 0.00 12.975 $ 11,223.38

$865.000 
  
92002-3230-94 0100 0080 716-09.33 6 INCH DOTTED LINE L.F. 200.000 0.000 $ 0.00 150.000 $ 315.00 

$2.100 
  

92002-3230-94 0100 0090 716-12.01 ENHANCED FLATLINE THERMO PVMT 
MRKNG (4IN LINE) L.M. 48.000 0.000 $ 0.00 52.565 $ 183,714.68

$3,495.000 
  

92002-3230-94 0100 0100 716-12.03 ENHANCED FLATLINE THERMO PVMT 
MRKNG (8IN BARRIER LINE) L.F. 2,550.000 0.000 $ 0.00 1,330.000 $ 2,128.00

$1.600 
  
92002-4230-04 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 64,100.00

$64,100.000 
  

Project Number: 92002-3230-94 Project Current Amount $ 2,200.00
Project Number: 92002-4230-04 Project Current Amount $ 3,006.73

Contract Current Amount $ 5,206.73 

Page 5 of 5Estimate Summary to Contractor

3/8/2012file://C:\Documents and Settings\jj04221\Local Settings\Temp\cpy3C4.htm


